

UTTAR PRADESH POLICE AVAS NIGAM LTD

[Short Term E-Tender]



NAME OF WORK : CONSTRUCTION OF FIRE STATION R/NR BUILDING AT
SORON DISTT KASGANJ U.P.

N.I.T NO. : 1166 / पुआनि/ई-टेण्डरिंग/26-27

Date: 05-06-2026

G.O. 261/2026/1/1281503/2026/001-CN-2032689-6-7099-142-2026, **Date:** 27-03-2026

ESTIMATED COST OF WORK: Rs. 1348.24 Lakh + GST

Tender Document

Contents

- Pre-Qualification Documents
- Conditions of Contract
- Schedule-G (BOQ)

Checked for uploading-


(Dularey Prasad)
Asst. Accountant


(Prashant Tripathi)
Manager (Project)


(Sanjeev Saxena)
General Manager (PM)

Table of content

Section	Description	Page
Section 1	List of Dates, NIT	3- 4
Section 2	Instructions to Bidders Appendix to ITB	5- 21
Section 3	Qualification Information	22- 27
Section 4	General Conditions of Contract, Part I Appendix to Part I General Conditions of Contract Part II Special Conditions of Contract	28- 58 59
Section 5	Specification	60- 67
Section 6	Form of Bid	68
Section 7	Bill of	69
Section 8	Standard Forms, Form of Acceptance Notice to Proceed with the Work Agreement Bank Guarantee for Advance Payment Performance Bank Guarantee	70 - 81

SECTION-I

NOTICE INVITING TENDERS

LIST OF IMPORTANT DATES

On behalf of Chairman and Managing Director, U.P. Police Avas Nigam Ltd., GM (PM) U.P. Police Avas Nigam Ltd. LUCKNOW invites percentage rate e-tender on two-bid system from eligible Contractors/ Firms. Bidders are advised to carefully note the eligibility/qualification requirements prescribed for the bid. They should submit their bids only if they consider themselves eligible and are in possession of all the requisite documents. Contractors registered with U.P. Police Avas Nigam in 'A+' Category are eligible for the tender.

1. **Name of Work :-** CONSTRUCTION OF FIRE STATION R/NR BUILDING AT SORON DISTT KASGANJ U.P.

2. ESTIMATED COST OF WORK : Rs.1348.24 Lakh + GST.

3. Completion Period of work:- : 18 Months including rainy Season.

4. Date of Issue of Notice Inviting Bid : 05-06-2026

5. Period and Places of Availability of Bidding Documents From: 06-06-2026 to -22-06-2026 Till 05:00 P.M
Online on <http://etender.up.nic.in>

6. Time and Date of Pre-bid meeting, : N.A.

7. Deadline for Receiving Bids online only, **Date : 22-06-2026, Time :- 05.00 P.M.**

8. Time and Date for opening Technical Bid/Bids online, **Date: 23-06-2026 Time :- 11.30 AM** at
Office of U.P. Police Avas Nigam Ltd.
HQ LUCKNOW, U.P.

9. Time and Date of opening Financial Bids online Date to be notified after technical evaluation.

10. Validity of Bid 90 Days.

11. Officer inviting Bids GM(PM) U.P. Police Avas Nigam Ltd.
HQ LUCKNOW, U.P.

12. Earnest Money (EMD) **Rs. 26,97,000.00** through Online

13. Tender Fee : Rs. 7500.00 + 18% GST = Rs.8850.00
through Online

14. Successful Bidder shall have to deposit 10% of cost of work as performance security deposit. 5% of which will be in the form of FDR /Bank Guarantee issued from a scheduled bank duly pledged in favour of U.P. Police Avas Nigam Ltd. Lucknow. Remaining 5% will be deducted from each bill produced for payment by the Contractor.

The successful Bidder shall have to submit additional security/ Performance security(for low bid) with acceptance of Bid in compliance to G.O.No. 622/23-12-2012-2 Audit/08 TG-2, dated 08.06.2012, if the financial bid is found to be below norms as specified-

a. For up to 10 % below BOQ amount- @ 0.50% for every 1% below rates.

b. For > 10 % below BOQ amount- @ 1.00 % for every 1% below rates

In case if the bidder quote the rate below 15% & above the additional security will be charge at double rates of above mention G.O.No. 622/23-12-2012-2 Audit/08 TG-2, dated 08.06.2012

The successful bidder would be included in whatsapp group or other platforms of communication in the interest of construction work.

All the construction work shall be carried out by the office of UNIT INCHARGE. U.P Police Awasthi Nigam Construction Unit AGRA, Police Line front of Pared Ground - AGRA U.P and payment shall be done by him. Agreement shall be performed by GM (PM).

As per GO remaining fund shall be released by Government after producing Utilization certificate through Police Head Quarter to Government.

All information must be in sequenced of attached check list enclosed in page no 81-82 otherwise nigam will not responsible for omission.



(Dularey Prasad)
Asst. Accountant



(Prashant Tripathi)
Manager (Project)



(Sanjeev Saxena)
General Manager (PM)

**U.P. Police Avas Nigam Ltd, HQ Lucknow
Vibhuti Khand Vyavsayik Parisar Part-1
Gomti Nagar, Lucknow, Uttar Pradesh 226010**

Section 2: Instructions to Bidders

Table of Clauses

Clause	A. General	Clause	D. Submission of Bids
1	Scope of Bid	20	Deadline for Submission of Bids
2	Source of Funds	21	Late Bids
3	Eligible Bidders		E. Bid Opening
4	Qualification of the Bidder	22	Bid Opening
5	One Bid per Bidder	23	Process to be Confidential
6	Cost of Bidding	24	Clarification of Bids and Contracting the Employer
7	Site Visit	25	Examination of bids and Determination of Responsiveness
	B. Bidding Documents and Evaluation	26	Correction of Errors
8	Content of Bidding Documents	27	Evaluation and Comparison of Bids
9	Clarification of Bidding Documents	28	Preference for Domestic Bidders
10	Amendment of Bidding Documents		F. Award of Contract
	C. Preparation of Bids	29	Award Criteria
11	Language of Bid	30	Employer's Right to Accept any Bid and to Reject any or all Bids
12	Documents Comprising the Bid	31	Notification of Award
13	Bid Prices	32	Performance Security
14	Currencies of Bid and Payment	33	Advances
15	Bid Validity	34	Corrupt or Fraudulent Practices
16	Earnest Money		
17	Alternative Proposals by Bidders		
18	Format and Signing of Bid		
19	Sealing and Marking of Bids		

Instructions to Bidders (ITB)

A. General

1. **Scope of Bid**
 - 1.1 The Employer as defined in the Appendix to ITB invites bids for the construction of Works as described in these documents and referred to as “the works”. The name and identification number of the works is provided in the Appendix to ITB. The bidders may submit bids for any or all of the works detailed in the table given in the Notice Inviting Tender. Bid for each work should be submitted separately.
 - 1.2 The successful Bidder will be expected to complete the Works by the Intended Completion Date specified in the Part I General Conditions of Contract.
 - 1.3 Throughout these documents, the terms “bid” and “tender” and their derivatives (bidder/ tendered, bid/ tender, bidding/ tendering, etc.) are synonymous.
2. **Source of Funds**
 - 2.1 The Government of the State U.P. as defined in the Appendix to ITB has decided to undertake the works of construction of buildings.
 - 2.2 The Government of the State has decided to provide funds for the construction of the buildings.
3. **Eligible Bidders**
 - 3.1 This Invitation for Bids is open to all bidders as defined in the Appendix to ITB.
 - 3.2 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices by the Central Government, the State Government or any public undertaking, autonomous body, authority by whatever name called under the Central or the State Government.
 - 3.3 Any bidders having **criminal record** is not allowed to participate in the online bidding process. Any person who is having criminal cases against him or involved in the **organized crime or gangster activities or Mafia or Goonda or Anti social activity** are strictly prohibited to participate in the bidding process. If it is established that any bidder has **criminal record, his bid shall be automatically cancelled.**
 - 3.4 The bidder has to produce/attach character certificate, Solvency certificate, self declaration affidavit (on the prescribed Performa which is attached with the bid document) etc., issued by the competent authority in original with bid document.
 - 3.5 Any bidder who is an Advocate and Registered with any State Bar Council Shall not be allowed to participate in the bidding. If it is established that the contractor is registered with the state bar council, **his bid shall be automatically cancelled.**
4. **Qualification of the Bidder**
 - 4.1 All bidders shall provide in Section 3, Forms of Bid and Qualification information, a preliminary description of the proposed work method and schedule, including drawings and charts, as necessary.
 - 4.2 All bidders shall include the following information and documents with their bids in Section 3, Qualification Information unless otherwise stated in the Appendix to ITB:
 - (a) Copies of original documents defining the constitution or legal status, place of registration, and principal place of business; written power of attorney of the signatory of the Bid to commit the Bidder;
 - (b) Total turnover for each of the last five years; (**Certificate issued by C.A. with UDIN No**)
 - (c) Experience in works of a similar nature and size for each of the last five years, and details of works in progress or contractually committed with certificates from the concerned officer of the rank of Executive Engineer or equivalent;
 - (d) List of ownership of major items of construction equipment named in Clause 4.4 B (b) (i) of ITB or evidence of arrangement of possessing them on hire/lease/buying as defined therein.

- (e) Details of the technical personnel proposed to be employed for the Contract having the qualifications defined in Clause 4.4 B (b) (ii) for the construction (b) (ii) of ITB for the construction.
- (f) Reports on the financial standing of the Bidder, such as profit and loss statements and auditor's reports for the past five years;
- (g) an undertaking that the bidder will be able to invest a minimum of cash up to the percentage (defined in the Appendix to ITB) of the contract price of works, during the implementation of the works;
- (h) Evidence of access to line(s) of credit and availability of other financial resources/ facilities (10 percent of the contract value) certified by banker (the certificate being not more than 3 months old.)
- (i) Authority to seek references from the Bidder's bankers;
- (j) information regarding any litigation or arbitration during the last five years in which the Bidder is involved, the parties concerned, the disputed amount, and the matter;
- (k) Proposal for subcontracting the components of the works for construction/ Upgradation aggregating not more than 25% of the contract price: -and
- () The proposed methodology and program of construction, backed with equipment and material planning and deployment, duly supported with broad calculations and Quality Management Plan proposed to be adopted, justifying their capability of execution and completion of the work as per technical specifications and within the stipulated period of completion. .

4.3 A JOINT VENTURES ARE NOT ACCEPTED.

4.3.B DELETED

4.4 A To qualify for award of the Contract, each bidder should have in the last five years:

- (a) Average Annual financial turnover during the last 3 years, of the previous financial year, should be at least 40% of the estimated cost. (Certificate issued by C.A. with UDIN No)
- (b) Satisfactorily completed, as prime Contractor, at least one work G+5 building (excluding maintenance cost for five years) for which the bid is invited, or such higher amount as may be specified in the Appendix to ITB.

4.4 B (a) Each bidder must attach:

- (i) The current income-tax return;
- (ii) An affidavit that the information furnished with the bid documents is correct in all respects; and
- (iii) Such other certificates as defined in the Appendix to ITB. Failure to produce the certificates shall make the bid non-responsive. Bidder shall have to upload 26 AS (mandatory private experience) of last five years.

(b) Each bidder must demonstrate:

- (i) Availability for construction work, of the owned, key equipment stated in the Appendix to ITB including equipment required for establishing field laboratory to perform mandatory tests, and those stated in the Appendix to ITB;
- (ii) Availability for construction work of technical personnel as stated in the Appendix to ITB.
- (iii) Liquid assets and /or credit facilities, net of other contractual commitments and exclusive of any advance payments which may be made under the Contract, of not less than the amount specified in the Appendix to ITB;

(c) The bidder must not have in his employment:

- (i) The near relations (defined as first blood relations, and their spouses, of the bidder or the bidder's spouse) of persons listed in the Appendix to ITB.

(ii) Without Government permission, any person who retired as gazetted officer within the last two years of the rank and from the departments listed in the Appendix to ITB.

4.4.C To qualify for a package of contracts made up of this and other contracts for which bids are invited in the Notice Inviting Tender, the bidder must demonstrate having experience and resources sufficient to meet the aggregate of the qualifying criteria for the individual contracts.

4.5 Sub contractors experience and resources shall not be taken into account in determining the bidder's compliance with the qualifying criteria except to the extent stated in 4.4 A above

4.6 Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity for construction work is equal to or more than the total bid value. The available bid capacity will be calculated as under:

$$\text{Assessed Available Bid capacity} = (A * N * M - B)$$

Where

A = Maximum value of building works executed in any one year during the last five years (updated to the price level of the last year at the rate of 8 percent a year) taking into account the completed as well as works in progress.

N = Number of years prescribed for completion of the works for which bids are invited (period up to 6 months to be taken as half-year and more than 6 months as one year).

M = M is taken 2.0

B = Value, at the current price level, of existing commitments and on-going works to be completed during the period of completion of the works for which bids are invited.

Note: The statements showing the value of existing commitments and on-going works as well as the stipulated period of completion remaining for each of the works listed should be countersigned by the Engineer in charge, not below the rank of an Executive Engineer or equivalent.

4.7 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if they have:

(i) Made misleading or false representations in the forms, statements, affidavits and attachments submitted in proof of the qualification requirements; and/or

(ii) Record of poor performance such as abandoning the works, not properly completing the contract, inordinate delays in completion, litigation history, or financial failures etc.

(iii) Participated in the previous bidding for the same work and had quoted unreasonably high or low bid price and could not furnish rational justification for it to the Employer.

5. One Bid per Bidder

5.1 Each Bidder shall submit only one Bid for one work. A Bidder who submits more than one Bid will cause the proposals with the Bidder's participation to be disqualified.

6. Cost of Bidding

6.1 The Bidder shall bear all costs associated with the preparation and submission of his Bid, and the Employer will, in no case, be responsible or liable for those costs.

7. Site Visit

- 7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and familiarize himself with the Site of Works and its surroundings including source of earth, water, building materials etc. and obtain all information that may be necessary for preparing the Bid and entering into a contract for construction of the Works. The costs of visiting the Site shall be at the Bidder's own expense. He may contact the person whose contact details are given in the Appendix to ITB.

B. Bidding Documents

8. Content of Bidding Documents

- 8.1 The set of bidding documents comprises the documents listed below and addenda issued in accordance with Clause 10 of ITB.
1. Notice Inviting Tender
 2. Instructions to Bidders
 3. Qualification Information
 4. Conditions of Contract
(Part I General Conditions of Contract, and Contract Data; Part II Special Conditions of Contract)
 5. Specifications
 6. Drawings
 7. Bill of Quantities
 8. Form of Bid
 9. Form of Acceptance, Form of Agreement, Issue of Notice to Proceed with the Work, form of Unconditional Bank Guarantee.
- 8.2 Bidding document will be available online on the website <http://etender.up.nic.in>.
- 8.3 The bidder is expected to examine carefully all instructions, conditions of contract, contract data, forms, terms and specifications, bill of quantities, forms and drawings in the Bid Document. Failure to comply with the requirements of Bid Documents shall be at the bidder's own risk. Pursuant to clause 25 hereof, bids, which are not substantially responsive to the requirements of the Bid Documents, shall be rejected.

9. Clarification of Bidding Documents and Pre-bid Meeting

- 9.1 A prospective bidder requiring any clarification of the bidding document may notify the employer in writing or by by e-mail at the employer address indicated in the Notice inviting tenders. The Employer will respond to any request for clarification received earlier than 10 Days prior to the dead line for submission of bid. Copies of the employer's response will be forwarded to all purchasers of the bidding documents, including a description of the enquiry, but without identifying its source
- 9.2 If a pre-bid meeting is to be held, the bidder or his authorized representative is invited to attend it. Its date, time and address are given in the Appendix to ITB.
- 9.2.1 The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be raised at that stage.
- 9.2.2 The bidder is requested to submit any questions in writing or by e-mail so as to reach the Employer not later than one week before the meeting.

- 9.2.3 Minutes of the meeting, including the text of the questions raised (without identifying the source of the enquiry) and the responses given will be transmitted online (or otherwise). Any modifications of the bidding documents listed in Clause 8.1 of ITB, which may become necessary as a result of the pre-bid meeting shall be made by the Employer exclusively online through the issue of an Addendum pursuant to Clause 10 of ITB and not through the minutes of the pre-bid meeting.
- 9.2.4 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder.

10. Amendment of Bidding Documents

- 10.1 Before the deadline for submission of bids, the Employer may modify the bidding documents by issuing addenda online.
- 10.2 Any addendum thus issued shall be part of the bidding documents.
- 10.3 To give prospective bidders reasonable time in which to take an addendum into account in preparing their bids, the Employer shall extend, as necessary, the deadline for submission of bids, in accordance with Clause 20.2 of ITB.

C. Preparation of Bids

11. Language of Bid

- 11.1 All documents relating to the Bid shall be in the language specified in the Appendix to ITB.

12. Documents Comprising the Bid

- 12.1 The Bid submitted by the Bidder shall be in two separate parts:

Part I This shall be named Technical Bid and shall comprise of:

- I. Earnest Money;
- II. Qualification information, supporting documents, affidavit and undertaking as specified in Clause 4 of ITB.
- III Undertaking that the bid shall remain valid for the period specified in clause 15.1 of ITB.
- IV Any other information / documents required to be completed and submitted by bidders, as specified in the appendix to ITB, and
- V. An affidavit affirming that information he has furnished in the bidding document is correct to the best of his knowledge and belief.

Part II. It shall be named Financial Bid and shall comprise of:

- (i) Form of Bid as specified in Section 6;
- (ii) Priced bill of quantities for items specified in Section 7;

- 12.2 The following documents, which are not submitted with the bid, will be deemed to be part of the bid. section particulars

1. Notice inviting Tender
2. Instruction to the bidders
3. Conditions of Contract
4. Contract Data
5. Specifications
6. Drawings

13. Bid Prices

- 13.1 The Contract shall be for the whole Works, as described in Clause 1. 1 of ITB, based on the priced Bill of Quantities submitted by the Bidder.

- 13.2 The Bidder shall adopt the Percentage Rate Method as specified in the Appendix to ITB; only the same option is allowed to all the Bidders. Percentage Rate Method requires the bidder to quote a percentage below or at par of the schedule of rates specified in the Appendix to ITB. Percentage above bids shall not be entertained.
- 13.3 All duties, taxes, royalties and other levies payable by the Contractor under the Contract, or for any other cause, shall be included in the rates, prices, and total Bid price submitted by the Bidder.
- 13.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract and shall not be subject to adjustment.

14. Currencies of Bid

- 14.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees.

15. Bid Validity

- 15.1 Bids shall remain valid for a period of Ninety (90) days after the deadline date for bid submission specified in Clause 20 of ITB. A bid valid for a shorter period shall be rejected by the Employer as non-responsive.
- 15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the bidders may extend the period of validity for a specified additional period. The request and the bidders' responses shall be made in writing or by cable. A bidder may refuse the request without forfeiting his Earnest Money. A bidder agreeing to the request will not be required or permitted to modify his bid, but will be required to extend the validity of his earnest money for a period of the extension, and in compliance with Clause 16 of ITB in all respects.

16. Earnest Money

- 16.1 The Bidder shall furnish, as part of the Bid, Earnest Money, in the amount specified in the Appendix to ITB.
- 16.2 The Earnest Money shall be deposited through Online per details mentioned in NIT. before last date of submission of tender. A scanned copy of earnest money document will be submitted along with the tender
- 16.3 Any bid not accompanied by an acceptable Earnest Money, unless exempted in terms given in the Appendix to ITB, shall be rejected by the Employer as non-responsive.
- 16.4 The Earnest Money of unsuccessful bidders will be returned within 28 days of the end of the Bid validity period specified in Clause 15.1 of ITB.
- 16.5 The Earnest Money of the successful Bidder will be discharged when the Bidder has signed the Agreement and furnished the required Performance Security.

16.6 The Earnest Money may be forfeited:

- a) If the Bidder withdraws the Bid after bid opening (technical bid) during the period of Bid validity;
- b) In the case of a successful Bidder, if the Bidder fails within the specified time limit to
 - i. Sign the Agreement; and/or
 - ii. Furnish the required Performance Security.

17. Alternative Proposals by Bidders

- 17.1 Bidders shall submit offers that comply with the requirements of the bidding documents, including the Bill of Quantities and the basic technical design as indicated in the drawings and specifications. Alternative proposals will be rejected as non-responsive.

18. Format and Signing of Bid

- 18.1 The Bidder shall submit one set of the bid comprising of the documents as described in Clause 12 of ITB.
- 18.2 The Bid shall be submitted online and shall be digitally signed by a person or persons duly authorized to sign on behalf of the Bidder, pursuant to Clause 4.3(a) of ITB. The person or persons signing the Bid shall sign all pages of the Bid.

D. Submission of Bids

19. Sealing and Marking of Bids

- 19.1 The Bidder shall have to bid online separately for Technical and financial bid . Technical Bid: To be opened on - 23-06-2026 -at **11.30 A.M.** (Date and time of Technical Bid opening as per clause 22.1 of ITB.) Financial Bid: Not to be opened except with the approval of the Employer.

20. Deadline for Submission of Bids

- 20.1 Complete Bids (including Technical and Financial) must be received by the Employer not later than the date and time indicated in the Appendix to ITB.
- 20.2 The Employer may extend the deadline for submission of bids by issuing an amendment in accordance with Clause 10.3 of ITB, in which case all rights and obligations of the Employer and the bidders previously subject to the original deadline will then be subject to the new deadline.

21. Late Bids

- 21.1 No Provision/Consideration on Late Bid/Bids Submission.

E. Bid Opening and Evaluation

22. Bid Opening

- 22.1 The Employer will open the bids received, on line in the presence of the bidders/bidders' representatives who choose to attend at the time, date and place specified in the Appendix to ITB. In the event of the specified date for the submission of bids being declared a holiday for the Employer, the Bids will be opened at the appointed time online on the next working day.
- 22.2 The technical bid shall be opened online.
- 22.3 The Employer will prepare minutes of the Bid opening, including the information disclosed to those present in accordance with Clause 22.1 of ITB.
- 22.4 Evaluation of the technical bids with respect to bid security, qualification information and other information furnished in Part I of the bid in pursuant to Clause 12.1 of ITB, shall be taken up and completed within Ten working days of the date of bid opening, and a list will be drawn up of the responsive bids whose financial bids are eligible for consideration.
- 22.5. The Employer shall inform, by E-mail or otherwise the bidders, whose technical bids are found responsive, date, time and place of opening as stated in the Appendix ITB. In the event of the specified date being declared a holiday for the Employer, the bids will be opened at the appointed time online on the next working day through they or their representative, may attend the meeting of opening of financial bids.
- 22.6. At the time of the opening of the 'Financial Bid', the names of the bidders whose bids were found responsive in accordance with clause 22.5 of ITB will be announced. The financial bids of only these bidders will be opened. The responsive bidders' names, the Bid prices, the total amount of each bid, and such other details as the Employer may consider appropriate will be announced by the Employer at the time of bid opening. Any Bid price, which is not read out and recorded, will not be taken into account in Bid Evaluation.
- 22.7 The Employer shall prepare the minutes of the opening of the Financial Bids.

23. Process to be Confidential

23.1 Information relating to the examination, clarification, evaluation, and comparison of bids and recommendations for the award of a contract shall not be disclosed to bidders or any other persons not officially concerned with such process until the award to the successful Bidder has been announced. Any attempt by a Bidder to influence the Employer's processing of bids or award decisions may result in the rejection of his Bid

24. Clarification of Bids and Contacting the Employer

24.1 No Bidder shall contact the Employer on any matter relating to its bid from the time of the bid opening to the time the contract is awarded.

24.2 Any attempt by the bidder to influence the Employer's bid evaluation, bid comparison or contract award decision may result in the rejection of his bid.

25. Examination of Bids and Determination of Responsiveness

25.1 During the detailed evaluation of "Technical Bids", the Employer will determine whether each Bid (a) meets the eligibility criteria defined in Clauses 3 and 4; (b) has been properly signed; (c) is accompanied by the required securities; and (d) is substantially responsive to the requirements of the bidding documents. During the detailed evaluation of the "Financial Bids", the responsiveness of the bids will be further determined with respect to the remaining bid conditions, i.e., priced bill of quantities, technical specifications and drawings.

25.2 A substantially responsive "Financial Bid" is one that conforms to all the terms, conditions, and specifications of the bidding documents, without material deviation or reservation. A material deviation or reservation is one (a) which affects in any substantial way the scope, quality, or performance of the Works; (b) which limits in any substantial way, inconsistent with the bidding documents, the Employer's rights or the Bidder's obligations under the Contract; or (c) whose rectification would affect unfairly the competitive position of other Bidders presenting substantially responsive bids.

25.3 If a "Financial Bid" is not substantially responsive, it will be rejected by the Employer, and may not subsequently be made responsive by correction or withdrawal of the nonconforming deviation or reservation.

26. Correction of Errors

26.1 Bids determined to be substantially responsive will be checked by the Employer for any arithmetic errors. Errors will be corrected by the Employer as follows:

- a) Where there is a discrepancy between the rates in figures and in words, the rate in words will govern; and
- b) Where there is a discrepancy between the unit rate and the line item total resulting from multiplying the unit rate by the quantity, the unit rate as quoted will govern.

26.2 The amount stated in the Bid will be adjusted by the Employer in accordance with the above procedure for the correction of errors and shall be considered as binding upon the Bidder. If the Bidder does not accept the corrected amount, the Bid will be rejected, and the Earnest money shall be forfeited in accordance with Clause 16.6(b) of ITB.

27. Evaluation and Comparison of Bids

27.1 The Employer will evaluate and compare only the bids determined to be substantially responsive in accordance with Clause 25 of ITB.

27.2 In evaluating the bids, the Employer will determine for each Bid the evaluated Bid price by adjusting the Bid price by making correction, if any, for errors pursuant to Clause 26 of ITB.

27.3 If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer's estimate of the cost of work to be performed under the contract, the Employer may require the Bidder to produce detailed price analysis for any or all items of the Bill of Quantities, to demonstrate the internal consistency of those prices with the construction methods and schedule proposed. After evaluation of the price analysis, the Employer may require that the amount of the performance security set forth in Clause 32 of ITB be increased at the expense of the

successful Bidder to a level sufficient to protect the Employer against financial loss in the event of default of the successful Bidder under the Contract. The amount of the increased performance guarantee/security shall be as per G.O. No. 622/23-12-2012-08TC dated 08.06.2012 of PWD i.e. 0.5% per 1% up to 10% below rates and 1% per 1% above 10% below rates.

In case if the bidder quote the rate below 15% & above the additional security will be charge at double rates of above mention G.O.No. 622/23-12-2012-2 Audit/08 TG-2, dated 08.06.2012

- 27.4 If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer's estimate of the cost of routine maintenance of works to be performed for five years under the contract, the Employer may require the Bidder to produce detailed price analyses for routine maintenance. After its evaluation, the Employer may require that the amount of the performance security set forth in Clause 32 be increased at the expense of the successful Bidder to a level sufficient to protect the Employer against financial loss in the event of default of the successful Bidder under the Contract. The amount of the increased performance security shall be decided at the sole discretion of the Employer, which shall be final, binding and conclusive on the bidder.

28. Price Preference

- 28.1 There will be no price preference to any bidder.

F. Award of Contract

29. Award Criteria

- 29.1 Subject to Clause 31 of ITB, the Employer will award the Contract to the Bidder whose Bid has been determined:
- i. To be substantially responsive to the bidding documents and who has offered the lowest evaluated Bid price, provided that such Bidder has been determined to be (a) eligible in accordance with the provisions of Clause 3 of ITB, and (b) qualified in accordance with the provisions of Clause 4 of ITB; and
 - ii. To be within the available bid capacity adjusted to account for his bid price which is evaluated the lowest in any of the packages opened earlier than the one under consideration.

30. Employer's Right to accept any Bid and to Reject any or all Bids

- 30.1 Notwithstanding Clause 29 above, the Employer reserves the right to accept or reject any Bid, and to cancel the bidding process and reject all bids, at any time prior to the award of Contract, without thereby incurring any liability to the affected Bidder or bidders or any obligation to inform the affected Bidder or bidders of the grounds for the Employer's action.

31. Notification of Award and Signing of Agreement.

- 31.1.1. The bidder whose Bid has been accepted will be notified of the award by the Employer prior to expiration of the Bid validity period by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter and in the Part I *General Conditions of Contract* called the "Letter of Acceptance") will state the sum that the Employer will pay to the Contractor in consideration of the execution, completion by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the "Contract Price").
- 31.2. The notification of award will constitute the formation of the Contract, subject only to the furnishing of a performance security in accordance with the provisions of Clause 32.
- 31.3. The Agreement will incorporate all agreements between the Employer and the successful Bidder. It will be signed by the Employer and the successful Bidder after the performance security is furnished.
- 31.4 Upon the furnishing by the successful Bidder of the Performance Security, the Employer will promptly notify the other Bidders that their Bids have been unsuccessful.

32. **Performance Security**

32.1 Within 10 (ten) days after receipt of the Letter of Acceptance, the successful Bidder shall deliver to the Employer a Performance Security of five percent of the Contract Price, for the period of two years plus the time for completion of works (i.e 42 months) plus additional security for the period of 18 month for unbalanced Bids in accordance with Clauses 27.3 and 27.4 of ITB and Clause 46 Part I General Conditions of Contract and sign the contract.

32.2 The performance security shall be either in the form of a Bank Guarantee or fixed deposit Receipts, in favour of **U.P. Police Avas Nigam Ltd.** Payable at LUCKNOW, U.P., from a Scheduled Commercial Bank.

32.3 Failure of the successful Bidder to comply with the requirements of Clause 32.1 shall constitute sufficient grounds for cancellation of the award and forfeiture of the Earnest Money. He will also be debarred from participating future bids under U.P. P.A.N. for one year.

33. **Advances:**

33.1 The employer will provide mobilization advances and advance against security of equipment as provided in Part I General Condition Of Contract.

34. **Corrupt or Fraudulent Practices**

The Employer requires the bidders/Contractors to strictly observe the laws against fraud and corruption in force in India, namely, Prevention of Corruption Act, 1988.

Appendix to Instructions To Bidders (ITB)

Instructions to Bidders

Clause Reference

(1.1) The Employer is GM (PM), U.P. P.A.N. Represented by : UNIT INCHARGE, U.P. Police Avas Nigam Ltd.
Construction Unit AGRA

(1.1) The Works is Construction of following building with allied works as shown below

**FOR THE WORK CONSTRUCTION OF FIRE STATION R/NR BUILDING AT SORON
DISTT KASGANJ U.P.**

(2.1) The State is Uttar Pradesh

(3.1) Eligible Bidders Are: contractors registered with U.P.P.A.N. in category 'A+'.

(4.2) The information required from bidders in Clause 4.2 is modified as follows: NONE

4.2 (g) The percentage is Ten

(4.4 A) (b) One simila work at least G+5 building work.

(4.4 B) (a) (iii) Other certificates required with the bid are: As per ITB

(4.4. B) (b) (i) The key equipments for building works and field testing laboratory Works are: FOR BUILDING WORKS.

A SUGGESTIVE LIST OF PLANT AND EQUIPMENT AT SITE

Sl. No.	Name of Equipment	Numbers
1	Excavators (various sizes)	1 Nos.
	Equipment for hoisting & lifting	
1	Tower Crane or Builder's hoist (Desirable)	As per requirement
	Equipment for Concrete work	
1	Fully Automatic batching plant of sufficient capacity as per direction of Engineer-in-Charge	1 No.
2	Truck-mounted concrete boom pump	1 Nos.
3	Concrete transit mixer	As per requirement
4	Concrete mixer (diesel)	2 Nos.
5	Concrete mixer (electrical)	2 Nos.
6	Needle vibrator (electrical)	2 Nos.
7	Needle vibrator (petrol)	2 Nos.
8	Surface vibrator	5 Nos.
	Equipment for Building work	
1	Bar bending Machine	1 Nos.
2	Bar cutting machine	1 Nos.
3	Drilling machine	1 Nos.
4	Welding machine i/c transformer	1 Nos.
5	Cube testing machines	1 Nos.
6	M.S. pipes	---
7	Steel shuttering	As per desired by Engineer-in-Charge
8	Steel scaffolding	
9	Grinding/polishing machines	1 Nos.
	Equipment for transportation	

1	Tipppers	---
2	Trucks	---
	Pneumatic equipment	
1	Air compressors (diesel)	1 No.
	Dewatering equipment	
1	Pump (diesel)	2 Nos.
2	Pump (electric) (Desirable)	1 No.
	Power equipment	
1	Diesel generator 5KVA	1 No.
	Other Equipments	
1	Good quality Camera for taking photographs and video recording of major activities for record purpose and for quality assurance.	1 Nos.
2	Any other machinery required for completion of the work as per decision of Engineer-in-charge.	As per Actual requirement

Note: 1. The above list is only indicative and not exhaustive. The Bidder may be required to deploy more T&P as per requirement of work.

2. All the above plants & equipments are to be deployed as and when required or directed by Engineer-in-Charge.

For field testing Laboratory:

↳ Contractor will have to establish one Laboratories in between of stretch of working site fully equipped and consumable CPWD/UPPWD instructions

ESTABLISHING SITE LABORATORY AND TESTING OF MATERIALS

(Mandatory for works costing > 500 Lakhs)

Laboratory at site :

The contractor shall establish a testing lab at site and provide testing equipment and materials for the field tests mentioned in the list of mandatory tests given in CPWD specifications 2009 Vol. 1 & 2. Nothing extra shall be payable to him on this account.

The representatives of the department shall be at liberty to inspect the testing facilities at site and conduct testing at random in consultation with Engineer in charge. The contractor shall provide all necessary facilities for the purpose. The laboratory shall be equipped, inter alia, with the following equipments:

a) **Balances:**

- i) 7 kg to 10 kg capacity, semi-self indicating type – Accuracy 10 gm.
- ii) 500 gm capacity, semi-self indicating type Accuracy 1 gm.

b) **Ovens**- Electrically operated, thermostatically controlled upto 1100C- Sensitivity 10C.

c) **Sieves**: as per IS: 460

i) IS Sieves – 450 mm internal dia of sizes 100 mm, 80 mm, 63 mm, 50 mm, 40 mm, 25 mm, 20 mm, 12.5 mm, 10 mm, 6.3 mm, 4.75 mm, complete with lid and pan.

ii) IS Sieves – 200 mm internal dia (brass frame) consisting of 2.36 mm, 1.18 mm, 500 microns, 425 microns, 300 microns, 212 microns, 150 microns, 90 microns, 75 microns with lid and pan.

d) Sieve shaker capable of 200 mm and 300 mm dia sieves, manually operated with timing switch assembly.

e) Equipment for slump test- slump cone, steel plate, taping rod, steel scale, scoop.

f) Equipment for concrete testing

i) Concrete cube moulds 15x15x15cm. 9 Nos.

ii) Pruning Rods 2Kg weight length 40cm and ramming face 25mm 2 Nos.

iii) Extra Bottom plates for 15cm cube mould 3 Nos.

iv) Standard Vibration table for cubes –

v) Dial gauges 25 mm travel- 0.01 mm/division Least count- 2 Nos.

vi) Compression testing machine of 100 tonne capacity. 1 Nos.

Not less than 90% tests for material be performed at site lab with above stated equipment's, however at least 10% testing of materials shall be got done from external laboratories. However, for the tests to be carried out by the external laboratories, the contractor shall supply free of charge all the materials required for testing, including transportation. If the tests which were to be conducted in the site laboratory are conducted in other laboratories for any the reasons the cost of such tests shall be borne by the contractor.

B) Other Laboratories :

B1 The contractor shall arrange carrying out all tests required under the agreement through the laboratory as approved by the Engineer-in-Charge and shall bear all charges in connection therewith including charges for testing for all materials. For works costing < 500 Lakhs the contractor shall arrange all required testing's from IIT's/NIT's or and other Government Institution.

C) Sampling of Materials :

- (i) Sample of building materials fittings and other articles required for execution of work shall be got approved from the Engineer-in-Charge. Articles manufactured by companies of repute and approved by the Engineer-in-Charge shall only be used. Articles bearing BIS certification mark shall be used. In case the above are not available, the quality of samples brought by the contractor shall be judged by standards laid down in the relevant BIS specifications. All materials and articles brought by the contractor to the site for use shall conform to the samples approved by the Engineer-in-Charge which shall be preserved till the completion of the work.
- (ii) The contractor shall ensure quality construction in a planned and time bound manner. Any sub-standard material/work beyond set out tolerance limit shall be summarily rejected by the Engineer-in-Charge.
- (iii) BIS marked materials except otherwise specified shall be subjected to quality test at the discretion of the Engineer-in-Charge besides testing of other materials as per the specifications described for the item/materials. Wherever BIS marked materials are brought to the site of work, the contractor shall if required, by the Engineer-in-Charge furnish manufacturers test certificate to establish that the material produced by the contractor for incorporation in the work satisfies the provisions of BIS codes relevant to the material and/or the work done.
- (iv) The contractor shall procure all the materials in advance so that there is sufficient time to testing and approving of the materials and clearance of the same before use in work.
- (v) All materials brought by the contractor for use in the work shall be got checked from the Engineer-in-Charge or his authorized representative of the work on receipt of the same at site before use.
- (vi) The contractor shall be fully responsible for the safe custody of the materials issued to him even if the materials are in double lock and key system.
- (vii) The Stone aggregate/stone, sand shall be brought from approved quarries subjected to the said materials conforming PWD specifications.

(4.4 B) (b)(ii) The Number of Technical personnel, Qualifications and Experience will be as follows:

A For Construction Work:

Technical Personnel	Number	Experience
A. Degree Holder in Civil/Elect./ Me. Engineering	1	Minimum 2 years of Experience.
B. Diploma holder in Civil/Elect./ Me. Engineering	1	Minimum 2 years of Experience

To ensure employment of Technical Personnel, the contractor would require giving the proof of payment of their salaries/ Wages by Cheque / Demand Draft.

B. For field testing laboratory: NA

(4.4 B) (b)(iii) The minimum amount of liquid assets and/or credit facilities net of other contractual commitments of the successful Bidder shall be 10% of the contract value

(4.4 B) (c) (i) The bidder must produce an affidavit stating that the near relations of the following departmental officers are not in his employment: J.E.'s, A.E.'s, E.E.'s, G.M.'s, and other staff of equivalent rank

(4.4 B) (c) (ii) The bidder must produce an affidavit stating the names of retired gazetted officer (if any) in his employment who retired within the last two years with the following ranks from the departments listed below:U.P.P.A.N., U.P.P.W.D., R.E.S. and. U.P. Irrigation. (Assistant Engineer, Executive Engineer, Superintending Engineer, Chief Engineer, Director cum Chief Engineer, Engineer-in-Chief) In case there is no such person in his employment, his affidavit should clearly state this fact.

(4.6) M = 2.0

(7.1) The contact person is:

Designation: UNIT INCHARGE

Office of UNIT INCHARGE, U.P. Police Avas Nigam Ltd., Construction Unit AGRA.

Ph No 9454402716

(9.2.1) Place, Time and Date for pre-bid meeting are: – N.A.

(11.1) Language of the bid is: *English*

(12.1)Part I (v) The other documents required are: NONE

(13.2.) Bids may be submitted only in Percentage Rate Method


(13.2) Schedule of Rate applicable for Percentage Rate Method is : As mentioned in the bill of quantities for percentage rate bids

- (16.1) **The amount of Earnest Money shall be as per NIT**
- (16.3) Exemption from Earnest Money and Tender fee is granted to: NONE
- (20.1) Date & Time for on line submission of bid : Date 22-06-2026 up to 05.00 P.M.
- (22.1) & (22.6) The date, and time for opening of the Technical Bids online are:
(A) Technical Bid **23-06-2026 11:30 AM**
(B) Financial Bid **Date to be notified after technical evaluation.**
- (32.1) The amount and validity period of the performance guarantee is: Amount as BID SECURITY of the contract price Validity Period: -As per SBD
- (i) Performance security shall be valid until a date 45 days after the expiry of Defect Liability Period of 2 years after intended completion date.
- (ii) Additional Performance Security for unbalanced Bid shall be valid for 45 days plus intended completion period.

Date : 05-06-2026



Signature of Employer/ Authorized Signatory



Section 3 Qualification Information

(Following information's shall be furnished by the contractor on a Non-Judicial stamp paper of Rs. 100/- only)

Notes on Form of Qualification Information

The information to be filled in by bidders in the following pages will be used for Purposed of post-qualification as provided for in clause 4 of the Instructions to Bidders. This Information will not be incorporated in the Contract. Attach additional pages as necessary.

I. Individual Bidders

1.1	Constitution or legal status of Bidder Place of registration: Principal place of business Power of attorney of signatory of Bid	(attach copy) _____ _____ [Attach]
1.2	Total annual volume of civil engineering construction work executed and payments received in the last five years preceding the year in which bids are invited. (Attach certificate from Chartered Accountant)	(Rs. In Lacs)

1.3.1	Work performed as prime Contractor (in the same name and style) on construction works of a similar nature and volume over the last five years. Attach certificate from the Engineer-in-charge.
-------	--

Project Name	Name of Employer	Description of work	Value of contract	Contract No.	Date of Issue of work order	Stipulated Date of Completion	Actual Date of Completion	Remarks explaining reasons for Delay, if any

1.3.2 Information on Bid capacity (works for which bids have been submitted and works which are yet to be completed) as on the date of this bid.

(A) Existing commitments and on-going construction works

Description of Work	Place & State	Contract No & Date	Name & Address of Employer	Value of Contract (Rs. In lakhs)	Stipulated period of completion	Value of works remaining to be completed (Rs. Lakhs) *	Anticipated Date of completion
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)

(B) Works for which bids already submitted:

Description of Work	Place & State	Name & Address of Employer	Estimated Value of Works (Rs. Lakhs)	Stipulated period of completion	Date when decision is expected	Remarks, if any
(1)	(2)	(3)	(4)	(5)	(6)	(7)

1.4 Availability of Major items of Contractor's Equipment proposed for carrying out the Works. List all information requested below. Refer also to Clause 4.2(d) and Clause 4.4 b (b) of the Instructions to Bidders

Item of Equipment	Description, make, and age (Years), and capacity	Condition (new, good, poor) and number available	Owned, leased (from whom?), or to be purchased

1.5 Qualifications of technical personnel proposed for the Contract. Refer also to Clause 4.2(e) of the Instructions to Bidders and Clause 9.1 of Part-I General Conditions of Contract.

Position	Name	Qualification	Years of experience		
			Road Works	Building Works	Other

1.6 Proposed sub-contractors and firms involved for construction. Refer to Clause 7 of Part I General Conditions of Contract.

Sections of the Works	Value of subcontract	Sub-contractor (name and address)	Experience in similar work

1.7 Note: The capability of the sub-Contractor will also be assessed (on the same lines as for the main Contractor) before according approval to him.

1.8 Financial reports for the last five years: balance sheets, profit and loss statements, auditors' reports, etc. List below and attach copies.

1.9 Name, address, and telephone, telex, and facsimile numbers of banks that may provide references if contacted by the Employer.

1.10 A _____ Information on current litigation in which the Bidder is involved

Name of Other party(s)	Cause of dispute	Litigation where (Court/arbitration)	Amount involved

1.11 Proposed Program (work method and schedule). Descriptions, drawings, and charts as necessary, to comply with the requirements of the bidding documents.

SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF CREDIT
FACILITIES

BANK CERTIFICATE

This is to certify that M/S -----is a reputed company with a good financial standing.

If the contract for the work, namely, _____ is awarded to the above firm, we shall be able to provide overdraft/credit facilities to the extent of Rs. _____ to meet their working capital requirements for executing the above contract.

Signature of Senior Bank Manager

Name of the senior Bank Manager

Address of the Bank.....

Stamp of the Bank

Note: Certificate should be on the letterhead of the bank.

**Under Taking From bidders to Invest minimum 10% of
the Value of the work.**

FOR THE WORK : CONSTRUCTION OF FIRE STATION R/NR BUILDING AT
SORON DISTT KASGANJ U.P.

It is to be certified that I have Rs. In Cash, Rs. in
Bank and Rs..... by other sources with proceed with the proposed work.

Date :-

Place :-

Signature of Contractor.

Section 4 Conditions of Contract

Part – I General Conditions of Contract

These conditions are subject to the variations and additions set out in Part II Special Conditions of Contract

Notes on Conditions of Contract

The Conditions of Contract, read in conjunction with Part II Special Conditions of Contract and the Contract Data and other documents listed therein, should be a complete document expressing fairly the rights and obligations of both parties.

The form of Conditions of Contract that follows has been developed for smaller admeasurements contracts for construction on the basis of international practice and the practice of the Government of India, Ministry of Road Transport and Highways, and considerable experience in different States in India in the drafting and management of contracts, bearing in mind a trend in the construction industry towards simpler, more straightforward language.

Table of Clauses

A. General	32. Correction of Defects
1. Definitions	33. Uncorrected Defects
2. Interpretation	D. Cost Control
3. Language and Law	34. Bill of Quantities
4. Engineer's Decisions	35. Variations
5. Delegation	36. Payments for Variation
6. Communications	37. Cash Flow Forecasts
7. Subcontracting	38. Payment Certificates
8. Other Contractors	39. Payments
9. Personnel	40. Compensation Events
10. Employer's and Contractor's Risks	41. Tax
11. Employer's Risks	42. Currencies
12. Contractor's Risks	43. Security Deposit
13. Insurance	44. Liquidated Damages
14. Site Investigation Reports	45. Advance Payments
15. Queries about the Contract Data	46. Securities
16. Contractor to Construct the Works & do maintenance	47. Cost of Repairs
17. The Works to Be Completed by the Intended Completion Date	E. Finishing the Contract
18. Approval by the Engineer	48. Completion
19. Safety	49. Taking Over
20. Discoveries	50. Final Account
21. Possession of the Site	51. Operating and Maintenance Manual
22. Access to the Site	52. Termination
23. Instructions	53. Payment upon Termination
24. Dispute Redressal System	54. Property
25. Arbitration	55. Release from Performance
B. Time Control	F. Other Conditions of Contract
26. Program	56. Labor
27. Extension of the Intended Completion Date	57. Compliance with Labor Regulations
28. Delays Ordered by the Engineer	58. Drawings and Photographs of the Works
29. Management Meetings	59. The Apprenticeship Act, 1961
C. Quality Control	
30. Identifying Defects	
31. Tests	

Section 4

Part I General Conditions of Contract

A. General

I. Definitions

1.1 Terms, which are defined in the Contract Data, are not also defined in the Conditions of Contract but keep their defined meanings. Capital initials are used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.

Compensation Events are those defined in Clause 40 hereunder.

The Completion Date is the date of completion of the Works as certified by the Engineer, in accordance with Clause 48.1.

The Contract is the Contract between the Employer and the Contractor to execute, complete, and maintain the Works. It consists of the documents listed in Clause 2.3.

The Contract Data defines the documents and other information, which comprise the Contract.

The Contractor is a person or corporate body whose Bid to carry out the Works, including routine maintenance, has been accepted by the Employer.

The Contractor's Bid is the completed bidding document submitted by the Contractor to the Employer.

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with the provisions of the Contract.

Days are calendar days; months are calendar months.

A Defect is any part of the Works not completed in accordance with the Contract.

The Defects Liability Certificate is the certificate issued by Engineer, after the Defect Liability Period has ended and upon correction of Defects by the Contractor.

The Defects Liability Period of two year will be calculated from the Date of handing over of work. Responsibility of handing over of completed work shall lie with the bidder.

Drawings include calculations and other information provided or approved by the Engineer for the execution of the Contract.

The Employer is the party as defined in the Contract Data, who employs the Contractor to carry out the Works, including Routine maintenance,. The Employer may delegate any or all functions to a person or body nominated by him for specified Functions.

The Engineer is the person named in the Contract Data (or any other competent person appointed by the Employer and notified to the Contractor, to act in replacement of the Engineer) who is responsible for supervising the execution of the Works and administering the Contract.

Equi Noonent is the Contractor's machinery and vehicles brought temporarily to the Site to construct the Works.

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance.

The Intended Completion Date is the date on which it is intended that the Contractor shall complete the Works.

The Intended Completion Date is specified in the Contract Data. The Intended Completion Date may be revised only by the Engineer by issuing an extension of time.

Materials are all supplies, including consumables, used by the Contractor for incorporation in the Works.

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, chemical, or biological function.

The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those that were included in the bidding documents and are reports about the surface and subsurface conditions at the Site.

Specification means the Specification of the Works included in the Contract and any modification or addition made or approved by the Engineer.

The Start Date is given in the Contract Data. It is the date when the Contractor shall commence execution of the Works. It does not necessarily coincide with any of the Site Possession Dates.

A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to carry out a part of the construction work in the Contract, which includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the Contractor that are needed for construction or installation of the Works.

A Variation is an instruction given by the Engineer, which varies the Works.

The Works, as defined in the Contract Data, are what the Contract requires the Contractor to construct, install, maintain, and turn over to the Employer. Routine maintenance is defined separately.

2. Interpretation

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter, and the other way around. Headings have no significance. Words have their normal meaning under the language of the Contract unless specifically defined. The Engineer will provide instructions clarifying queries about these Conditions of Contract.

2.2 If sectional completion is specified in the Contract Data, references in the Conditions of Contract to the Works, the Completion Date, and the Intended Completion Date apply to any Section of the Works (other than references to the Completion Date and Intended Completion Date for the whole of the Works).

2.3 The documents forming the Contract shall be interpreted in the following order of priority:

- (1) Agreement,
- (2) Notice to Proceed with the Work,
- (3) Letter of Acceptance,
- (4) Contractor's Bid,
- (5) Contract Data,
- (6) Special Conditions of Contract Part II,
- (7) General Conditions of Contract Part I,
- (8) Specifications,
- (9) Drawings,
- (10) Bill of Quantities, and
- (11) Any other document listed in the Contract Data.

3. Language and Law.

3.1 The language of the Contract and the law governing the Contract are stated in the Contract Data.

4. Engineer's Decisions

4.1 Except where otherwise specifically stated, the Engineer will decide contractual matters between the Employer and the Contractor in the role representing the Employer. However, if the Engineer is required under the rules and regulations and orders of the Employer to obtain approval of some other authorities for specific actions, he will so obtain the approval.

4.2 Except as expressly stated in the Contract, the Engineer shall not have any authority to relieve the Contractor of any of his obligations under the contract.

5. Delegation

5.1.1 The Engineer, with the approval of the Employer, may delegate any of his duties and responsibilities to other people, after notifying the Contractor, and may cancel any delegation after notifying the Contractor.

6. Communications

6.1 All Certificate, notices or instructions to be given to the contractor by Employer / Engineer shall be sent on the address or contact details given by the contractor in Section 6- Form of Bid. The address and contact details for communication with the Employer/ Engineer shall be as per the details given Contract Data to GCC. Communications between parties that are referred to in the conditions shall be in writing. The Notice sent by Facsimile (fax) or other electronic means shall be effective on confirmation of the transmission. The Notice sent by Registered post or Speed post shall be effective on delivery or at the expiry of the normal delivery period as undertaken by the postal service.

7. Subcontracting

7.1 The contractor may subcontract part of the construction work with the approval of the Employer in writing, upto 25% of the contract price but will not assign the Contract. Subcontracting shall not alter the contractor's obligations.

7.2 Beyond what has been stated in clauses 7.1, if the contractor proposes sub contracting any part of the work during execution of the works, because of some unforeseen circumstances to enable him to complete the work as per terms of the contract, the Employer will consider the following before according approval:

a. The Contractor shall not sub-contract the whole of the works.

b. The Contractor shall not sub-contract any part of the work without prior consent of the Employer. Any such consent shall not relieve the contractor from any liability or obligation under the contract and he shall be responsible for the acts, defaults and neglects of any his sub-contractor, his agents or workmen as fully as if they were the acts, defaults or neglects of the Contractor, his agents and workmen.

7.3 The Engineer should satisfy himself before recommending to the Employer whether

a. The circumstances warrant such sub-contracting: and

b. The sub-contractor so proposed for the work possess the experience, qualification and equipment necessary for the job proposed to be entrusted to him in proportion of the Quantum of works to be sub-contracted.

8. Other Contractors

8.1 The contractor shall co-operate and share the site with other contractors. Public authority's utilities and the employer between the dates given in the schedule of other contractors, as referred to in the contract data. The contractor shall also provide facilities and services for them as described in the schedule. The employer may modify the schedule of other contractor, and shall notify the contractor of any such modification.

8.2 The contractor should take up the work in convenient reaches as decided by the Engineer to ensure there is least hindrance to the smooth flow of traffic including movement of vehicles and equipment of other contractors till the completion of the works.

9. Personnel

9.1 The Contractor shall employ for the construction work and routine maintenance the technical personnel named in the Contract Data or other technical persons approved by the Engineer. The Engineer will approve any proposed replacement of technical personnel only if their relevant qualifications and abilities are substantially equal to or better than those of the personnel stated in the Contract Data.

9.2 If the Engineer asks the Contractor to remove a person who is a member of the Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days and has no further connection with the Works in the Contract.

9.3 The Contractor shall not employ any retired Gazetted officer who has worked in the Engineering Department of the State Government and has either not completed two years after the date of retirement or has not obtained State Government's permission to employment with the Contractor.

10. Employer's and Contractor's Risks

10.1 The Employer carries the risks which this Contract states are Employer's risks, and the Contractor carries the risks that this Contract states are Contractor's risks.

11 Employer's Risks

11.1 The Employer is responsible for the excepted risks which are (a) in so far as they directly affect the execution of the Works in the Employer's country, the risks of war, invasion, act of foreign enemies, rebellion, revolution, insurrection or military or usurped power, civil war, riot commotion or disorder (unless restricted to the Contractor's employees), natural calamities and contamination from any nuclear fuel or nuclear waste or radioactive toxic explosive, or (b) a cause due solely to the design of the Works, other than the Contractor's design.

12. Contractor's Risks

12.1 All risks of loss of or damage to physical property and of personal injury and death which arise during and in consequence of the performance of the Contract other than the excepted risks, referred to in clause 11.1, are the responsibility of the Contractor.

13. Insurance

13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the Contractor, insurance cover from the Start Date to the date of completion, in the amounts and deductibles stated in the Contract Data for the following events which are due to the Contractor's risks:

- a) loss of or damage to the Works, Plant and Materials;
- b) loss of or damage to equipment;
- c) loss of or damage to property (except the Works, Plant, Materials, and equipment) in connection with the Contract; and
- d) Personal injury or death.

13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor to the Engineer for the Engineer's approval before the completion date/ Start Date. All such insurance shall provide for compensation to be payable

in Indian Rupees to rectify the loss or damage incurred.

13.3 (a) The Contractor at his cost shall also provide, in the joint names of the Employer and the Contractor, insurance cover from the date of completion to the end of defect liability period, in the amounts and deductibles stated in the Contract Data for the following events which are due to the Contractor's risks:

(a) Personal injury or death.

13.4 (b) Insurance policies and certificates for insurance shall be delivered by the Contractor to the Engineer for the Engineer's approval before the completion date/ start date. All such insurance shall provide for compensation to be payable in Indian Rupees.

13.5 Alterations to the terms of insurance shall not be made without the approval of the Engineer.

13.6 Both parties shall comply with any conditions of the insurance policies.

14. Site Investigation Reports

14.1 The Contractor, in preparing the Bid, may rely on any Site Investigation Reports referred to in the Contract Data, supplemented by any other information available to him, before submitting the bid.

15. Queries about the Contract Data

15.1 The Engineer will clarify queries on the Contract Data.

16. Contractor to Construct the Works

16.1 The Contractor shall construct, and install and maintain the Works in accordance with the Specifications and Drawings.

16.2 The contractor shall construct the works with intermediate technology, i.e., by manual means with medium input of machinery required to ensure the quality of works as per specifications. The contractor shall deploy the equipment and machinery as given in Contract Data.

17. The Works to Be Completed by the Intended Completion Date

17.1 The Contractor may commence execution of the Works on the Start Date and shall carry out the Works in accordance with the Program submitted by the Contractor, as updated with the approval of the Engineer, and complete them by the Intended Completion Date.

18. Approval by the Engineer

18.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works to the Engineer, who is to approve them.

18.2 The Contractor shall be responsible for design of Temporary Works.

18.3 The Engineer's approval shall not alter the Contractor's responsibility for design of the Temporary Works.

18.4 The Contractor shall obtain approval of third parties to the design of the Temporary Works, where required.

18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are subject to prior approval by the Engineer before their use.

19. Safety

19.1 The Contractor shall be responsible for the safety of all activities on the Site.

20. Discoveries

20.1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site shall be the property of the Employer. The Contractor shall notify the Engineer of such discoveries and carry out the Engineer's instructions for dealing with them.

21. Possession of the Site

21.1 The Employer shall handover complete or part possession of the site to the Contractor 7 days in advance of construction program. At the start of the work, the employer shall handover the possession of at-least 75% of the site.

22. Access to the Site

22.1 The Contractor shall allow access to the Site and to any place where work in connection with the Contract is being carried out, or is intended to be carried out to the engineer and any person/persons/agency authorized by:

a. The Engineer

b. The Employer

c. The Ministry of Rural Development , Government of India.

d. National Rural Roads Development Agency, New Delhi

23. Instructions

23.1 The Contractor shall carry out all instructions of the Engineer, which comply with the applicable laws where the Site is located.

24 Dispute Redressal System

24.1.1 If any dispute or difference of any kind what-so-ever shall arises in connection with or arising out of this Contract or the execution of Works or maintenance of the Works there under, whether before its commencement or during the progress of Works or after the termination, abandonment or breach of the Contract, it shall, in the first instance, be referred for settlement to the competent authority, described along with their powers in the Contract Data, above the rank of the Engineer, The competent authority shall, within a period of forty-five days after being requested in writing by the Contractor to do so, convey his decision to the Contractor. Such decision in respect of every matter so referred shall, subject to review as hereinafter provided, be final and binding upon the Contractor. In case the Works is already in progress, the Contractor shall proceed with the execution of the Works, including maintenance thereof, pending receipt of the decision of the competent authority as aforesaid, with all due diligence.

24.2 Either party will have the right of appeal, against the decision of the competent authority, to the arbitration if the amount appealed exceeds rupees one lakh.

25 Procedure for Resolution of Disputes

25.1.1 The Competent Authority mentioned in clause 24.1 shall give a decision in writing within 45 days of receipt of a notification of a dispute.

25.1.2 Either party may refer a decision of the Competent Authority to Arbitration within 28 days of the Competent Authority's written decision. Arbitration shall be under the Arbitration and Conciliation Act 1996. If neither party refers the dispute to Arbitration within the above 28 days, the Competent Authority's decision will be final and binding.

25.1.3 The Arbitration shall be conducted in accordance with the following procedure, in case Initial Contract Price is more than Rs. 5 Crore or the Contractor is a Foreign Contractor, who has bid under ICB:-

(a) In case of a decision of the Competent Authority in a dispute or difference arising between the Employer and a Contractor relating to any matter arising out of or connected with this Agreement, the matter will be referred to an Arbitral Tribunal. The Arbitral Tribunal shall consist of three Arbitrators, one each to be appointed by the Employer and the contractor. The third Arbitrator shall be chosen by the two Arbitrators so appointed by the parties and shall act as presiding Arbitrator.

(b) The decision of the majority of arbitrators shall be final and binding upon both parties. The cost and expenses of Arbitration proceedings will be paid as determined by the Arbitral Tribunal. However, the expenses incurred by each party in connection with the preparation, presentation etc. of its proceedings as also the fees and expenses paid to the arbitrator appointed by such party or on its behalf shall be borne by each party itself.

25.2 Where the Initial Contract Price as mentioned in the Acceptance Letter is Rs. 5 Crore and below, disputes and differences in which an Adjudicator has given a decision shall be referred to a sole Arbitrator.

25.5 Arbitration proceedings shall be held at Lucknow (U.P.) , India, and the language of the arbitration proceedings and that of all documents and communications between the parties shall be English.

25.6 Performance under the contract shall continue even after reference to the arbitration and payments due to the contractor by the Employer shall not be withheld, unless they are the subject matter of the arbitration proceedings.

B. TIME CONTROL

26. Program

26.1 Within the time stated in the Contract Data, the Contractor shall submit to the Engineer for approval a Program showing the general methods, arrangements, order, and timing for all the activities in the Works, along with

monthly cash flow forecasts for the construction of works.

- 26.2 The Contractor shall submit the list of equipment and machinery being brought to site, the list of key personnel being deployed, the list of machinery/ equipments being placed in field laboratory and the location of field laboratory along with the Program. The Engineer shall cause these details to be verified at each appropriate stage of the program.
- 26.3 An update of the Program shall be a program showing the actual progress achieved on each activity and the effect of the progress achieved on the timing of the remaining Works, including any changes to the sequence of the activities.
- 26.4 The Contractor shall submit to the Engineer for approval an updated Program at intervals of *60 Days* no longer than the period stated in the Contract Data. If the Contractor does not submit an updated Program within this period, the Engineer may withhold the amount stated in the Contract Data from the next payment certificate and continue to withhold this amount until the next payment after the date on which the overdue Program has been submitted.
- 26.5 The Engineer's approval of the Program shall not alter the Contractor's obligations. The Contractor may revise the Program and submit it to the Engineer again at any time. A revised Program shall show the effect of Variations and Compensation Events.

27 Extension of the Intended Completion Date

- 27.1 The Engineer shall extend the Intended Completion Date if a Compensation Event occurs or a Variation is issued which makes it impossible for Completion to be achieved by the Intended Completion Date without the Contractor taking steps to accelerate the remaining Works, which would cause the Contractor to incur additional cost.
- 27.2 The Engineer shall decide whether and by how much time to extend the Intended Completion Date within 21 days of the Contractor asking the Engineer for a decision upon the effect of a Compensation Event or Variation and submitting full supporting information. If the Contractor has failed to cooperate in dealing with a delay, the delay by this failure shall not be considered in assessing the new Intended Completion Date.

28. Delays Ordered by the Engineer

- 28.1 The Unit Incharge/ Executive Engineer may instruct the Contractor to delay the start or progress of any activity within the Works. Delay/delays totaling more than 30 days will require prior written approval of the Employer.

29. Management Meetings

- 29.1 The Engineer may require the Contractor to attend a management meeting. The business of a management meeting shall be to review the plans for the Works.
- 29.2.1 The Engineer shall record the business of management meetings and provide copies of the record to those attending the meeting. The responsibility of the parties for actions to be taken shall be decided by the Engineer either at the management meeting or after the management meeting and stated in writing to all those who attended the meeting.

C. Quality Control

30. Identifying Defects

- 30.1. The Engineer shall check the Contractor's work and notify the Contractor of any Defects that are found. Such checking shall not affect the Contractor's responsibilities. The Engineer may instruct the Contractor to search for a Defect and to uncover and test any work that the Engineer considers may have a Defect.

31 Tests

31.1 For Carrying out mandatory tests as prescribed in the specification. The Contractor shall establish field laboratory at the location decided by Engineer. The field laboratory will have minimum equipment as specified in the Contract Data. The contractor shall be solely responsible for :

- a. Carrying out the mandatory tests prescribed in the Specifications, and
- b. For the correctness of the test results, whether preformed in his laboratory or elsewhere.

31.2 If the Engineer instructs the Contractor to carry out a test not specified in the Specification/ Rural Roads Manual to check whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any samples.

32. Correction of Defects noticed during the Defect Liability Period for two year.

32.11 The Engineer shall give notice to the Contractor of any Defects before the end of the Defects Liability Period, which begins at Completion of work. The Defects Liability Period shall be extended for as long as Defects remain to be corrected.

32.12 Every time notice of Defect/Defects is given, the Contractor shall correct the notified Defect/Defects within the duration of time specified by the Engineer's notice.

32.2. The RFI(Request for information) system will be followed for execution of work.

33. Uncorrected Defects

33.1 If the Contractor has not corrected a Defect pertaining to the Defect Liability Period under clause 32.11 and of these Conditions of Contract, to the satisfaction of the Engineer, within the time specified in the Engineer's notice, the Engineer will assess the cost of having the Defect corrected, and the Contractor will pay this amount, on correction of the Defect.

D. Cost Control

34. *Bill of Quantities*

34.1 The Bill of Quantities shall contain items for the construction, installation, testing, and commissioning, maintaining works, and lump sum figures for yearly routine maintenance for each of the two years separately, to be done by the Contractor.

34.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the quantity of the work done at the rate in the Bill of Quantities for each item for the construction of buildings. The payment to the Contractor is performance based for routine maintenance of buildings.

35. Variations

35.1 The Engineer shall, having regard to the scope of the Works and the sanctioned estimated cost, have power to order, in writing, Variations within the scope of the Works he considers necessary or advisable during the progress of the Works. Such Variations shall form part of the Contract and the Contractor shall carry them out and include them in updated Programs produced by the Contractor. Oral orders of the Engineer for Variations, unless followed by written confirmation, shall not be taken into account.

36. Payments for Variations

36.1 If rates for variation items are specified in Bill of Quantity, the contractor shall carry out such work at the same rate. This shall apply for variation only up to the limit prescribed in the contract data. If the variation exceeds this limit, the rates shall be derived under the provision of clause 36.3 for quantities (higher or lower) exceeding the deviation limit.

36.2 If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall derive the rate from similar items in the Bill of Quantities.

36.3 If the rate for Variation item cannot be determined in the manner specified in Clause 36.1 or 36.2, the Contractor shall, within 14 days of the issue of order of variation work, inform the Engineer the rate which he proposes to claim, supported by analysis of the rates. The Engineer shall assess the quotation and determine the rate based on prevailing market rates within one month of the submission of the claim by the Contractor. As far as possible, the rate analysis shall be based on the standard data book and the current schedule of rates of the district public works division. The decision of the Engineer on the rate so determined shall be final and binding on the Contractor.

37. Cash Flow Forecasts

When the Program is updated, the Contractor shall provide the Engineer with an updated cash flow forecast.

38. Payment Certificates

38.1 The payment to the contractor will be as follows for construction work:

The Contractor shall submit to the Engineer fortnightly/ monthly statements of the value of the work executed less the cumulative amount certified previously supported with detailed measurement of the items of work executed in measurement books authorized by UP. P.W.D. .

- (b) The Engineer shall check the Contractor's fortnightly/monthly statement within 14 days and certify the amount to be paid to the Contractor.
- (c) The value of work executed shall be determined, based on measurements by the Engineer.
- (d) The value of work executed shall comprise the value of the quantities of the items in the Bill of

Quantities completed.

- (e) The value of work executed shall also include the valuation of Variations and Compensation Events.
- (f) The Engineer may exclude any item certified in a previous certificate or reduce the proportion of any item previously certified in any certificate in the light of later information.
- (g) The Payment of final bill shall be governed by the provisions of clause 50 of GCC.

39. Payments

Payments shall be adjusted for deductions for advance payments security deposit, other recoveries in terms of the Contract and taxes at source, as applicable under the law. The Engineer shall pay the Contractor the amounts he had certified within 15 days of the date of each certificate.

The Employer may appoint another authority, as specified in the Contract Data (or any other competent person appointed by the Employer and notified to the contractor) to make payment certified by the Engineer.

Items of the Works for which no rate or price has been entered in the Bill of Quantities, will not be paid for by the Employer and shall be deemed covered by other rates and prices in the Contract.

40. Compensation Events

40.1 The following shall be Compensation Events unless they are caused by the Contractor

- a) The Engineer orders a delay or delays exceeding a total of 30 days.
- b) The effects on the Contractor of any of the Employer's Risks.

40.2 If a Compensation Event would prevent the Works being completed before the Intended Completion Date, the Intended Completion

Date shall be extended. The Engineer shall decide whether and by how much the Intended Completion Date shall be extended.

41. Tax rates quoted by the Contractor shall be deemed to be exclusive GST and Labour CESS but inclusive of the sales and other levies, duties, royalties, cess, toll, taxes of Central and State Governments, local bodies and authorities that the Contractor will have to pay for the performance of this Contract. The Employer will perform such duties in regard to the deduction of such taxes at source as per applicable law.

Note — Price quoted are inclusive of all applicable taxes except GST & Cess. GST shall be paid extra at applicable rates subject to submission of tax invoice as per rules under GST Law. UP Police Avas Nigam Ltd. shall deduct GST at source at applicable rates in case transactions under this contract are liable to GST deduction at source. Under GST regime, the contractor is required to correctly and timely disclose the details of output supplies to UP Police Avas Nigam Ltd. as per GST rules in his returns. Non compliance would result in mismatching of claims and denial of input tax to UP Police Avas Nigam Ltd. Notwithstanding anything contained in Agreement/Contract, in case of such default by the contractor, the amount of input tax credit denied in GST along with interest and penalty shall be recovered from the contractor.

42. Currencies

All payments will be made in Indian Rupees.

43. Security Deposit/ Retention and Release of Performance Security and Security Deposit/ Retention.

- 43.1 Successful bidder has to deposit 10% of cost of bid as performance Security deposit. In which within 10 (ten) days after receipt of the Letter of Acceptance, the successful bidder shall deliver to the Employer a Performance Security of five percent of the Contract Price which will be in form of FDR issued from a scheduled bank duly pledged in favour of U.P. Police Avas Nigam Ltd. LUCKNOW or in form of Bank Guarantee on prescribed performa of concerned scheduled bank . Remaining 5% of security will be deducted from each payment due to the Contractor . FDR/Bank Gaurantee deposited as performance security shall have validity up to completion period of work. For avoidance of doubt it is clarified that security deposit as FDR/ Bank Gaurantee of a lesser period shall not be accepted.
- 43.2 On the completion of whole of construction work 2.5% of Security deposit deducted from bills will be repaid to the contractor without intrest with in 45 days of completion of work. Remaing 2.5% of security deposit deducted from bills and 5% of security deposit as FDR/Bank Gaurantee will be repaid to contractor after defect liability period of two year has passed and engineer and client have certified that the all defects notified by engineer to the contractor before end of this period has been corrected
- 43.3 The additional performance security for unbalanced bids as detailed in Clause 51 of Conditions of Contract is repaid to the contractor when the construction work is complete.
- 43.4 Deleted.
- 43.5 If the contractor so desires then the Security Deposit can be converted into any interest bearing security of schedule commercial bank in the name of the Employer or National Saving Certificates duly pledged in favour of the Employer for Defect Liability Period.

44. Liquidated Damages

- 44.1 The Contractor shall pay liquidated damages to the Employer at the rate per week or part thereof stated in the Contract Data for the period that the Completion Date is later than the Intended Completion Date. Liquidated damages at the same rate shall be withheld if the Contractor fails to achieve the milestones prescribed in the Contract Data. However, in case the Contractor achieves the next milestone the amount of the liquidated damages already withheld shall be restored to the Contractor by adjustment in the next payment certificate. The total amount of liquidated damages shall not exceed the amount defined in the Contract Data. The Employer may deduct liquidated damages from payments due to the Contractor. Payment of liquidated damages shall not affect the Contractor's other liabilities.
- 44.2 If the Intended Completion Date is extended after liquidated damages have been paid, the Engineer shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment certificate.

45. Advance Payment

45.1 The Employer will make the following advance payment to the contractor against provision by the Contractor of an Unconditional Bank Guarantee in a form and by a Commercial bank acceptable to the Employer in amounts equal to the advance payment:

- a. Mobilization advance up to 5 percent of the contract price.
- b. equipment advance up to ninety percent of the cost of the new equipment brought to the site, subjects to a maximum of 10 percent of the contract price.

The guarantee shall remain effective until the advance payment has been repaid, but the amount of the guarantee shall be progressively reduced by the amounts repaid by the Contractor. Interest will not be charged on advance payment.

45.2 The Contractor is to use the advance payment only to pay for equipment, plant and mobilization expenses required specifically for execution of works. The Contractor shall demonstrate the advance payment as been used in this way by supplying copies of invoices or other documents to the Engineer.

45.3 The advance payment shall be repaid by deducting proportionate amounts from payments otherwise due to the Contractor for the construction work, following the schedule of completed percentage of the work on payment basis. No account shall be taken of the advance payment or the repayment in assessing valuation of work done. Variations, price adjustments, Compensation events or liquidated damages.

46. Securities

46.1 The Performance Security equal to five percent of the contract price and additional security for unbalanced bids shall be provided to the Employer no later than the date specified in the Letter of Acceptance and shall be issued in the form given in the Contract Data and by a scheduled commercial bank. The Performance Security shall be valid until a date 45 days from the date of expiry of Defect Liability Period and the additional security for unbalanced bids shall be valid until a date 45 days from the date of issue of the certificate of completion.

47. Cost of Repairs

47.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of the Defects Correction periods shall be remedied by the Contractor at his cost if the loss or damage arises from the Contractor's acts or omissions.

E. Finishing the Contract

48. Completion of Construction and Maintenance

48.1 The contractor shall request the Engineer to issue a certificate of completion of the construction of the works, and the Engineer will do so upon deciding that the works is completed.

49. Taking Over

49.1 This will be the sole responsibility of contractor to hand over the works to concerned

departments. The date of handing over the works shall be treated as date of completion of works.

50. Final Account

50.1 The contractor shall supply the Engineer with a detailed account of the total amount that the Contractor considers payable for works under the contract within 21 days of issue of certificate of completion of construction of works. The Engineer shall issue a defect liability certificate and certify any payment that is due to the correct and complete. If the account is not correct or complete, the engineer shall issue within 42 days a schedule that states the scope of the corrections or additions that are necessary. If the account is still unsatisfactory after it has been resubmitted, the Engineer shall decide on the amount payable to the contractor and issue a payment certificate with in 28 days of receiving the Contractor's revised account. The payment of final bill for construction of works will be made within 14 days thereafter.

50.2 In case the account is not received within 21 days of issue of Certificate of Completion as provided in clause 50.1 above, the engineer shall proceed to finalize the account and issue a payment certificate within 28 days. The payment of final bill for construction of works will be made within 14 days thereafter.

51. Operating and Maintenance Manuals

51.1 If "as built" Drawings and/or operating and maintenance manuals are required, the Contractor shall supply them by the dates stated in the Contract Data.

51.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the Contract Data, or they do not receive the Engineer's approval, the Engineer shall withhold the amount stated in the Contract Data from payments due to the Contractor.

52. Termination

52.1 The Employer may terminate the Contract if the Contractor causes a fundamental breach of the Contract.

52.2 Fundamental breaches of Contract shall include, but shall not be limited to, the following:

- a) the Contractor stops work for 28 days when no stoppage of work is shown on the current Program and the stoppage has not been authorized by the Engineer;
- b) the Contractor is declared as bankrupt or goes into liquidation other than for approved reconstruction or amalgamation;
- c) c) the Engineer gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the Contractor fails to correct it within a reasonable period of time determined by the Engineer;
- d) the Contractor does not maintain a Security, which is required;
- e) the Contractor has delayed the completion of the Works by the number of days for which the maximum amount of liquidated damages can be paid, as defined in clause 44.1;
- f) the Contractor fails to provide insurance cover as required under clause 13;
- g) if the Contractor, in the judgment of the Employer, has engaged in the corrupt or fraudulent practice in competing for or in executing the Contract. For the purpose of this clause, "corrupt practice" means the offering, giving, receiving, or soliciting of any thing of value to influence the action of a public official in the procurement process or in Contract execution. "Fraudulent Practice" means a misrepresentation of facts in order to influence a procurement process or the execution of a contract to the detriment of the Employer and includes collusive practice among Bidders (prior

to or after bid submission) designed to establish bid process at artificial non-competitive levels and to deprive the Employer of the benefits of free and open competition.

- h) if the Contractor has not completed at least thirty percent of the value of construction Work required to be completed after half of the completion period has elapsed;
- i) if the Contractor fails to set up a field laboratory with the prescribed equipment, within the period specified in the Contract Data; and
- j) Any other fundamental breaches as specified in the Contract Data.
- k) if the Contractor fails to deploy machinery and equipment or personnel as specified in the contract Data at the Appropriate time.

52.3 Notwithstanding the above, the Employer may terminate the Contract for convenience.

52.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and leave the Site as soon as reasonably possible.

53. Payment upon Termination

53.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Engineer shall issue a certificate for the value of the work done and Materials ordered less liquidated damages, if any less advance payments received up to the date of the issue of the certificate and less the percentage to apply to the value of the work not completed, as indicated in the Contract Data. If the total amount due to the Employer exceeds any payment due to the Contractor, the difference shall be recovered from the security deposit, and performance security. If any amount is still left un-recovered it will be a debt payable to the Employer.

53.2 If the Contract is terminated at the Employer's convenience, the Engineer shall issue a certificate for the value of the work done, the reasonable cost of removal of equipment, repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's costs of protecting and securing the Works and less advance payments received up to the date of the certificate, less other recoveries due in terms of the Contract, and less taxes due to be deducted at source as per applicable law.

54. **Property**

54.1 All Materials on the Site, Plant, equipment, Temporary Works, and Works shall be deemed to be the property of the Employer for use for completing balance construction work if the Contract is terminated because of the Contractor's default, till the Works is completed after which it will be transferred to the Contractor and credit, if any, given for its use.

55. Releases from Performance

55.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of the Employer or the Contractor, the Engineer shall certify that the Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for all work carried out before receiving it and for any work carried out afterwards to which a commitment was made.

F. Other Conditions of Contract

56. Labor

56.1 The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the engagement of all staff and labor, local or other, and for their payment, housing, feeding and transport.

56.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in such form and at such intervals as the Engineer may prescribe, showing the staff and the numbers of the several classes of labor from time to time employed by the Contractor on the Site and such other information as the Engineer may require.

57. COMPLIANCE WITH LABOUR REGULATIONS

57.1 During continuance of the Contract, the Contractor and his sub Contractors shall abide at all times by all existing labor enactments and rules made there under, regulations, notifications and bye laws of the State or Central Government or local authority and any other labor law (including rules), regulations, bye laws that may be passed or notification that may be issued under any labor law in future either by the State or the Central Government or the local authority. Salient features of some of the major labor laws that are applicable to construction industry are given in Appendix to Part I General Condition of Contract. The Contractor shall keep the Employer indemnified in case any action is taken against the Employer by the competent authority on account of contravention of any of the provisions of any Act or rules made there under, regulations or notifications including amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, the Engineer/Employer shall have the right to deduct any money due to the Contractor including his amount of performance security. The Employer/Engineer shall also have right to recover from the Contractor any sum required or estimated to be required for making good the loss or damage suffered by the Employer.

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of the Employer at any point of time.

58. Drawings and Photographs of the Works

58.1 The contractor shall do photography/video photography of the site firstly before the start of the work, secondly mid-way in the execution of different stages of work and lastly after the completion of the work. No separate payment will be made to the contractor for this.

58.2 The Contractor shall not disclose details of Drawings furnished to him and works on which he is engaged without the prior approval of the Engineer in writing. No photograph of the works or any part thereof or plant employed thereon, except those permitted under clause 58.1, shall be taken or permitted by the Contractor to be taken by any of his employees or any employees of his sub-Contractors without the prior approval of the Engineer in writing. No photographs/ Video photography shall be published or otherwise circulated without the approval of the Engineer in writing.

59. The Apprentices Act 1961

59.1 The Contractor shall duly comply with the provisions of the Apprentices Act 1961 (III of 1961), the rules made there under and the orders that may be issued from time to time under the said Act and the said Rules and on his failure or neglect to do so he shall be subject to all liabilities and penalties provided by the said Act and said Rules.

60. Criminals are prohibited from bidding
- 60.1 Any bidders having **criminal record** is not allowed to participate in the bidding process. Any person who is having criminal cases against him or involved in the **organized crime or gangster activities or Mafia or Goonda or Anti social activity** are strictly prohibited to participate in the bidding process. If it is established that any bidder has **criminal record, his bid shall be automatically cancelled.**
- 60.2 The bidder has to produced character certificate, Solvency certificate, self declared affidavit (on the prescribed Performa which is attached with the bid document) etc., issued by the competent authority in original with bid document.
61. Any bidder who is an Advocate and Registered with any State Bar Council Shall not be allowed to participate in the bidding. If it is established that the contractor is registered with the state bar council, **his bid shall be automatically cancelled.**

Contract Data to General Conditions of Contract

Except where otherwise indicated, the Employer prior to issuance of the bidding documents should fill in all Contract Data. Schedules and reports to be provided by the Employer should be annexed.

Clause Reference

Items marked "N/A" do not apply in this Contract.

1. The Employer is: [Cl.1.1]
Designation: **GM (PM), UP Police Avas Nigam Ltd. ANUPAM KUMAR**
Name of authorized Representative: **Gyan Prakash, UNIT INCHARGE, UP. Police Avas Nigam Ltd, Construction Unit, AGRA**
Telephone No.(s): **9454402716**

Facsimile (FAX) No
Electronic mail Identification (E-mail ID) : **uppanltd.agra@hotmail.com**

2. The Engineer is Designation: Assistant Engineer
Address: **UP. Police Avas Nigam Ltd, Construction Unit, AGRA [Cl.1.1]**
Telephone No.(s): (Office)
Mobile No.

Facsimile (FAX) No.
Electronic mail Identification (E-mail ID): **uppanltd.agra@hotmail.com**

3. The Intended Completion Date for the whole of the Works is **AS PER NIT**
[Cl.1.1, 17&27] after start of work.

4. **The Site is located ; AT SORON DISTT KASGANJ U.P.**

5. The Start Date shall be Same day after the date of issue of the Notice to [Cl.1.1] proceed with the work.

6. The works shall, inter-alia, include the following, as specified or as directed.
(A) Road Works

Site clearance; setting-out and layout; widening of existing carriageway and strengthening including camber corrections; construction of new road bituminous pavements remodeling/construction of junctions, intersections, supplying and placing of drainage channels, flumes, guard posts & other related items; construction/extension of cross

drainage works, bridge, approaches and other related items; road markings, road signs and kilometer/hectometer stones; protective works for roads/bridges; all aspects of quality assurance of various components of the works; rectification of the Defects in the completed works during the Defects Liability Period; submission of "As-built" drawings and any other related documents; and other item of work as may be required to be carried out for completing the works in accordance with the Drawings and provisions of the contract to ensure safety and planting of trees along the roads.

Clause Reference

(B) C.D. Works including bridges

Site clearance; setting out, provision of foundations, piers abutments and bearings; pre-stressed/reinforced cement concrete superstructure; wearing coat, hand railings, expansion joints, approach slabs, drainage spouts/down-take pipes, provision of suitably designed protective works; providing wing/return walls; provision of road markings, road signs etc.; all aspects of quality assurance; clearing the Site and handing over the works on completion; rectification of the Defects during the Defects Liability Period and submission of "As-built" drawings and other related documents; and other items of work as may be required to be carried out for completing the works in accordance with the Drawings and the provisions of the contract and to ensure safety.

(C) Building Works

Site clearance; setting out, provision of foundations, brick work RCC work, flooring, doors, windows, plastering, colour washing and painting making of drains water supply and sanitary works etc. may be required to be carried out for completing the works in accordance with the Drawings and the provisions of the contract and to ensure safety.

General Conditions for Building Works

- 1.1 The work in general shall be carried out in accordance with the PWD/CPWD/NBC Specifications.
- 1.2 Agency(s) shall provide permanent bench marks, flag tops and other reference points for the proper execution of work and these shall be preserved till the end of the work. All such reference points shall be in relation to the levels and locations, given in the Architectural and plumbing drawings. On completion of work, the Agency(s) shall submit four prints of "as built" drawings to the Engineer-in-Charge.
- 1.3 The Agency (s) should engage approved, licensed plumbers for the work and get the materials (fixtures/fittings) tested, by the municipal Body/Corporation authorities wherever required at his own cost. The Agency(s) shall submit for the approval of the Engineer-in-Charge, the name of the plumbing Agency proposed to be engaged by him.
- 1.4 The agency shall give performance test of the entire installation(s) as per the specifications in the presence of the Engineer-in-charge or his authorized representative before the work is finally accepted and nothing extra what-so-ever shall be payable to the agency for the test.
- 1.5 The work shall be carried out in accordance with the Architectural drawings and structural drawings approved by the Engineer-in-Charge.
- 1.6 Before commencement of any item of work the agency shall correlate all the relevant architectural and structural drawings, and specifications etc. and satisfy himself that the information available is complete and unambiguous. The agency alone shall be responsible for any loss or damage occurring by the commencement of work based on any erroneous and or incomplete information and no claim whatsoever shall be entertained on this account.
- 1.7 The work of services will be executed simultaneously. The agency shall minimize the scope of making recesses, holes, opening etc. as the same shall be planned in advance and necessary grooves/niches shall be provided in shuttering of RCC.
- 1.8 The agency shall conduct his work, so as not to interfere with or hinder the progress or completion of the work being performed by other agency(s) or by the Engineer-in-Charge and shall as far as possible arrange his work and shall place and dispose of the materials being used or removed, so as not to interfere with the operations of other agency simultaneously working or he shall arrange his work with that of the others in an acceptable and coordinated manner and shall perform it in proper sequence to the complete satisfaction of others.
- 1.9 If the work is carried out in more than one shift or during night, no claim on this account shall be entertained. The agency must take permission from the police authorities etc. if required for work during night hours, no claim / hindrance on this account shall be considered if work is not allowed during night time.

- 1.10 The Agency shall be responsible for the watch and ward / guard of the buildings safety, fittings and fixtures provided by him against pilferage and breakage during the period of installations and thereafter till the building is physically handed over to the department. No extra payment shall be made on this account.
- 1.11 Sample of building materials, fittings and other articles required for execution of work shall be got approved from the Engineer-in-Charge before use in the work. The quality of samples brought by the agency shall be judged by standards laid down in the relevant CPWD/ BIS specifications. All materials and articles brought by the agency to the site for use shall conform to the samples approved by the Engineer-in-Charge which shall be preserved till the completion of the work.
- 1.12 BIS marked materials except otherwise specified shall be subjected to quality test at the discretion of the Engineer-in-Charge besides testing of other materials as per the specifications described for the item/material. Wherever BIS marked materials are brought to the site of work, the agency shall, if required, by the Engineer-in-Charge, furnish manufacturer's test certificate or test certificate from approved testing laboratory to establish that the material / procured by the agency for incorporation in the work satisfies the provisions of specifications / BIS codes relevant to the material and / or the work done.
- 1.13 The agency shall procure the required materials in advance so that there is sufficient time to testing of the materials and clearance of the same before use in the work. The agency shall provide at his own cost suitable weighing and measuring arrangements at site for checking the weight / dimensions as may be necessary for execution of work.
- 1.14 Regarding testing of civil & electrical materials, the testing of materials shall be conducted in Govt. Laboratory/ Govt. colleges/ IITs/NITs or from the laboratory approved by Engineer-in-charge. The charges of testing of materials in approved laboratory shall be borne by the agency.
- 1.15 Agency shall submit minimum "Quality Assurance" plan within 45 days after award of work which shall be consisting of:
 - 1.15.1 Lot size, number of required tests and frequency of testing. While deciding these criteria CPWD Specifications & Provisions of BIS Code and Standard Practices may be referred. Volume of work, Practical Difficulties and Site Conditions etc. may also be kept in view. The lot size, number of tests and frequencies of testing can be altered or modified by the Engineer-in-charge from the prescribed limits.
 - 1.15.2 It should clearly indicate the Machinery and other Tool & Plants required to be deployed at site by the agency. Entire Machinery and T&P may not be required at the start of work, therefore, a proper time schedule by which each Machinery & T&P is to be brought at site should also be indicated.
 - 1.15.3 Receipt of Material, testing of the same & Maintenance of Register of Tests.

- 1.15.4 All the registers of tests carried out at Construction Site or in outside laboratories shall be maintained by the agency. Which may be inspected by Engineer-in-charge or his/her designee at any point of time.
- 1.15.5 The Agency shall allow access to designee of Engineer-in-charge to have a control on quality and methodology of execution. At least 25% of Samples of materials including Cement Concrete Cubes shall be taken jointly by Agency and Engineer-in-charge or his authorised representative. All arrangements for transporting and getting them tested shall be made by the Agency.
- 1.15.6 All the test in field lab setup at designee of Construction Site shall be carried out by the Quality control team to be engaged by the Agency which can be witnessed by Engineer-in-charge or his/her designee. A daily report of Tests to be conducted on a day shall be submitted to Engineer-in-charge or his/her designee.
- 1.15.7 All the entries in the registers will be made by the designated Engineering Staff of the Agency.
- 1.15.8 Agency shall be responsible for safe custody of all the test registers.
- 1.15.9 Submission of copy of all test registers, Material at Site Register and hindrance register along with each alternate Running Account Bill and Final Bill shall be mandatory.
- 1.15.10 All material received at site shall be entered in MAS Register and copy of Supply order, MTC & Bill-invoice shall be maintained in order. The MAS Registers including Cement and Steel Registers shall be maintained by a qualified staff of Agency which may be inspected by Engineer-in-charge or his/her designee at any time. The daily report of receipt of material shall be sent to Engineer-in-charge or his/her designee

1.16 Pour card, check-list for Execution of work

- 1.16.1 As and when any important item is taken up for execution, the Agency shall submit the specifications and develop a checklist and Pour card. This sample checklist should be got approved from the Engineer-in-charge and should be used at site. This check list should be shown to the Engineer-in-charge or his/her designee during inspection. This procedure is to be followed for all hidden items, CC/RCC work, Steel-reinforcement, shuttering, cast-in-situ mosaic flooring, doors & windows, plumbing, including water supply pipe lines, roof treatment, earth filling etc.
- 1.16.2 The agency shall render all help and assistance in documenting the total sequence of this project by way of photography, slides, audio-video recording etc. nothing extra shall be payable to the agency on this account.

1.17 Additional Conditions for Building Works

1.17.1 General

- 1.17.1.1 The bidder shall acquaint himself with the proposed site of work, its approach roads, working space available before quoting his rates.
- 1.17.1.2 No Entry/exit/roads other than specified by the **Engineer-in-charge** for purpose of construction activities will be allowed to be used for construction activity purposes or movement of trucks/lorries/load-carriers and nothing extra/ delay whatsoever will be accounted for on this part.
- 1.17.1.3 The agency shall take all necessary precautions to prevent any nuisance or inconvenience to the owners, tenants or occupiers of adjacent properties and to the public in general and to prevent any damage to such properties and any pollution of smoke, streams and water-ways. He shall make good at his cost and to the satisfaction of the Engineer-in-Charge, any damage to roads, paths, cross drainage works or public or private property whatsoever caused thereon by the agency. All waste or superfluous materials shall be removed by the agency without any reservation entirely to the satisfaction of the Engineer-in-Charge.
- 1.17.1.4 In the event of any restrictions being imposed by the Security agency, PWD, Traffic or any other authority having jurisdiction in the area on the working or movement of labour /material, the agency shall strictly follow such restrictions and nothing extra shall be payable to the agency on this account. The loss of time on this account, if any, shall have to be made up by generating additional resources etc.
- 1.17.1.5 The proposed work is highly prestigious; therefore, quality of work is of paramount importance. Agency shall have to engage well experienced skilled labour to execute the work.
- 1.17.1.6 No payment shall be made for any damage caused by rain, snowfall, flood or any other natural calamity, whatsoever during the execution of the work. The agency shall be fully responsible for any damage to the govt. property and work for which the payment has been advanced to him under the contract and he shall make good the same at his risk and cost. The agency shall be fully responsible for safety and security of his material, T&P, Machinery brought to the site by him.
- 1.17.1.7 The agency shall ensure that no construction leachate (e.g. cement slurry etc.), is allowed to percolate into the ground. Adequate precautions are to be taken to safeguard against this including, reduction of wasteful curing processes, collection, basic filtering and reuse. The agency shall follow

requisite measures for collecting drainage water run-off from construction areas and material storage sites and diverting water flow away from such polluted areas. Temporary drainage channels, perimeter dike/swale, etc. shall be constructed to carry the pollutant-laden water directly to the treatment device or facility (municipal sewer line).

1.17.1.8 The agency shall comply with the safety procedures, norms and guidelines (as applicable) as outlined in the document Part 7 Constructional practices and safety- 2016, National Building code of India, Bureau of Indian Standards. A copy of all pertinent regulations and notices concerning accidents, injury and first-aid shall be prominently exhibited at the work site. Depending upon the scope & nature of work, a person qualified in first-aid shall be available at work site to render and direct first-aid to casualties. A telephone may be provided to first-aid assistant with telephone numbers of the hospitals displayed. Complete reports of all accidents and action taken thereon shall be forwarded to the competent authorities

1.17.2 The agency shall ensure the following activities for construction workers safety, among other measures:

- 1.17.2.2.1 Guarding all parts of dangerous machinery.
- 1.17.2.2.2 Precautionary signs for working on machinery
- 1.17.2.2.3 Maintaining hoists and lifts, lifting machines, chains, ropes, and other lifting tackles in good condition.
- 1.17.2.2.4 Durable and reusable formwork systems to replace timber formwork and ensure that formwork where used is properly maintained.
- 1.17.2.2.5 Ensuring that walking surfaces or boards at height are of sound construction and are provided with safety rails or belts.
- 1.17.2.2.6 Provide protective equipment; helmets etc.
- 1.17.2.2.7 Provide measures to prevent fires. Fire extinguishers and buckets of sand to be provided in the fire-prone area and elsewhere.
- 1.17.2.2.8 Provide sufficient and suitable light for working during night time.

1.17.3 The agency shall provide for adequate number of garbage bins around the construction site and the workers facilities and will be responsible for the proper utilization of these bins for any solid waste generated during the construction. The agency shall ensure that the site and the workers facilities are kept litter free. Separate bins should be provided for plastic, glass, metal, biological and paper waste and labeled in both Hindi and English with suitable symbols.

1.17.4 Agency should spray curing water on concrete structure and shall not allow free flow of water. Concrete structures should be kept covered with thick cloth/gunny bags and water should be sprayed on them. Agency shall do water ponding on all sunken slabs using cement and sand mortar.

1.17.5 The Agency shall remove from site all rubbish and debris generated by the Works and keep Works clean and tidy throughout the Contract Period. All the serviceable and non-serviceable (malba) material shall be segregated and stored separately. Malba, rubbish & other waste materials shall be disposed of as directed by Engineer in Charge.

1.18 Conditions of National Green Tribunal

1.18.1 The agency shall not store/ dump construction material or debris on the metalled road.

1.18.2 The agency shall get prior approval from Engineer-in-Charge for the area where the construction material or debris can be stored beyond the metalled road. This area shall not cause any obstruction to the free flow of traffic /inconvenience to the pedestrians. It should be ensured by the agency that no accidents occur on account of such permissible storage.

1.18.3 The agency shall take appropriate protection measures like raising wind breakers of appropriate height on all sides of the plot/area using CGI sheets or plastic and/or other similar material to ensure that no construction material dust fly outside the plot area.

1.18.4 The agency shall ensure that all the trucks or vehicles of any kind which are used for construction purposes/or are carrying construction material like material like cement, sand and other allied material are fully covered. The agency shall take every necessary precaution that the vehicles are properly cleaned and dust free to ensure that enroute their destination, the dust, sand or any other particles are not released in air/contaminate air.

1.18.5 The agency shall provide mask to every working on the construction site and involving in loading, unloading and carriage of construction material and construction debris to prevent inhalation of dust particles.

1.18.6 The agency shall provide mask to every worker working on the construction site and involved in loading, unloading and carriage of construction material and construction debris to prevent inhalation of dust particles.

1.18.7 The agency shall compulsory use of wet jet in grinding and stone cutting.

1.18.8 The agency shall comply all the preventive and protective environmental steps as stated in the MoEF guidelines, 2010.

1.18.9 The agency shall carry out on- Road-Inspection for black smoke generating machinery. The agency shall use cleaner fuel.

1.18.10 The agency shall ensure that all DG set comply emission norms notified by MoEF.

1.19.11 The agency shall use vehicles having pollution under control certificate. The emissions can be reduced by a large extent by reducing the speed of a vehicle to 20 Kmph. Speed bumps shall be used to ensure speed reduction. In case where speed reduction cannot effectively reduce fugitive dust, the agency shall divert traffic to nearby paved areas.

1.18.12 The agency shall ensure that the construction material is covered by tarpaulin. The agency shall take all other precaution to ensure that no dust particles are permitted to pollute air quality as a result of such storage.

1.18.13 Wind breaking wall around construction site.

1.18.14 The Agency shall take appropriate protection measures like raising wind breakers of appropriate height on all sides of the plot/area using CGI sheets or plastic and / or other similar material to ensure that no construction material dust fly outside the plot area.

1.18.15 Any violation of orders of MoEF including guidelines of State Government, SPCB or any officer of any department shall lead to stoppage of work for which Agency shall be responsible and no hindrance shall be accounted in this regard.

1.19 Miscellaneous

1.19.1 For core cutting & sealing of joint with approved material (non-shrink grout) for taking out of sanitary/ water supply/ fire-fighting cables, pipes etc. if any, nothing extra shall be paid.

1.19.2 Agency shall arrange water for construction from its own sources within the ambit of laws and guide lines issued by the competent authority in this regard. CPWD shall support the agency for the same.

1.20 Concrete work

1.20.1 Agency must order sufficient quantity of form work, its accessories, hardware and related items to complete the project in time.

1.20.2 A mockup of aluminum form work shall be examined by the Architect /engineer in charge at the factory location.

1.20.3 It is advisable to order extra accessories and hardware to avoid on site delays.

1.20.4 Lubricants for the form work must be applied as per manufacturer guidelines.

1.20.5 De-shuttering and stacking for form work must be done as per manufacturer guidelines.

1.20.6 Since the finishing of concrete has the biggest role in the final finished product, it is mandatory to achieve the finish up to the satisfaction of the Architect/Engineer- in-charge.

8. Section completion is [Cl.2.2]
9. The following documents also form part of the Contract: [Cl.2.3(11)]
10. (a) The law which applies to the Contract is the law of Union of India. [Cl.3.1]
 (b) The language of the Contract documents is English. [Cl.3.1]
11. The Schedule of Other Contractors is attached. [Cl. 8.1]
12. A. The Technical Personnel for construction work are: [Cl. 9.1]

Technical Personnel	Number	Experience
A. Degree Holder in Civil Engineering		As per ITB
B. Degree Holder in Civil Engineering		As per ITB
C. Diploma holder in Civil Engineering		As per ITB
D. Surveyor		As per ITB

For field testing laboratory

Technical Personnel	Number	Experience
A. Diploma holder in Civil Engineering		As per ITB
B. Lab Assistant/Technical (ITI/B.Sc)		As per ITB
E. Surveyor		As per ITB

B. For routine maintenance

Technical Personnel	Number	Experience in Road Works
A. Diploma holder in Civil Engineering		As per ITB
B. Diploma holder in Civil Engineering		As per ITB

- 13(a) Amount and deductible for insurance are: [Cl. 13.1]

Item	Amount to be insured		Deductibles
A. Loss of or damage to the works, Plants and materials	10 % of contract value		Deductibles for insurance shall be as per latest tariff of General Insurance Company of India plus 20% of premium amount for items A, B, C & D
B. Loss of or damage to equipments	2.5 % of contract value		
C. Loss of or damage to property (except the works, plant, Materials, and Equipments) in Connection with the contract;	1 % of contract value		
D. Personal injury or death	Up to contract value Rs. 2 Crores	Rs. 2 lacs per occurrences for maximum three occurrences	
	For contract value more than Rs. 2 Crores	Rs. 2 lacs per occurrences for maximum three occurrences	

13(b) Amount and deductible for insurance are:

[Cl. 13.3 (a)]

Item		Amount to be insured	Deductibles
A.	Personal injury or death	Rs. 2 Lacs for one occurrence per year	Deductibles shall be as per latest tariff of General Insurance Company of India plus 20% of the premium amount

14. Site investigation report

[cl.14.1]

As available with **UNIT INCHARGE U.P. Police Avas Nigam, AGRA**

15. The key equipments/machinery for construction of works shall be: AS per ITB [Cl.16.2]]

16. Competent authorities are:

[Cl. 24.1]

Chairman & Managing Director UP, Police Avas Niagam Ltd. Lucknow

17. (a) The period for submission of the program for approval of Engineer shall be TEN days from the issue of Letter of Acceptance. [Cl.26.1]

(b) The updated program shall be submitted at interval of 60 days.

[Cl. 26.3]

(c) The amount to be withheld for late submission of an updated program shall be Rs. 10,000=00 per day for contract value up to 2 Crore and Rs. 20,000=00 per day for contract value above Rs. 2 Crores. [Cl. 26.3]

18. The key equipment for field laboratory shall be : AS per ITB

19. *No increase in rates of any items specified in Bill Of Quantity is allowed due to variation in quantities* [Cl 36.1]

20. The authorized person to make payments is **UNIT INCHARGE U.P. Police Avas Nigam, AGRA** [Cl 39.2]

21. (a) Milestone to be achieved during the contract period.

- (1) 1/8th of the value of entire contract work up to 1/5th of the period allowed for completion of construction.
- (2) 3/7th of the value of entire contract work up to 1/2nd of the period allowed for completion of construction.
- (3) 3/4th of the value of entire contract work up to 3/4th of the period allowed for completion of construction.

(b)

Amount of liquidated damages for delay in completion of works	For whole of work 1 percent of the initial contract price, rounded off to the nearest thousand, per week
---	--

(c)

Maximum limit of liquidated damages for delay in completion of work.	10 percent of the initial contract price rounded off to the nearest thousand
--	--

- [CI 44.1]
22. The standard form of performance security acceptable to the employer shall be an unconditional Bank Guarantee of the type as presented in the Bidding Documents. [CI 46.1]
23. (a) The Schedule of operating and maintenance manuals N.A. [CI 51.1]
- (b) The date by which “as-built” drawings (in scale as directed) in 2 sets are required is within 28 days of issue of certificate of completion of whole or section of the work, as the case may be. [CI 51.1]
24. The amount to be withheld for failing to supply “as-built” drawings by the date required is Rs. One Lac. [CI 51.2]
25. (a) The Period for setting up a field laboratory with the prescribe equipment is 7 (Seven) days from the date of notice to start work [CI 51.2.(i)]
- (b) The following events shall be fundamental breach of contract: “The Contractor has contravened Clause 7.1 and Clause 9 Of Part I General Condition Of Contract” [CI 51.2.(j)]
26. The Percentage to apply to the value of the work not completed representing the Employer’s additional cost for the completing the works shall be 20% [CI 53.1]

Appendix to Part I General Condition of Contract

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK.

- a) Workmen Compensation Act 1923: - The Act provides for compensation in case of injury by accident arising out of and during the course of employment.
- b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on satisfaction of certain conditions on separation if an employee has completed the prescribed minimum years (say, five years) of service or more or on death the rate of prescribed minimum days' (say, 15 days) wages for every completed year of service. The Act is applicable to all establishments employing the prescribed minimum number (say, 10) or more employees.
- c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The benefits payable under the Act are:
 - i. Pension or family pension on retirement or death as the case may be.
 - ii. Deposit linked insurance on the death in harness of the worker.
 - iii. Payment of P.F. accumulation on retirement/death etc.
- d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to women employees in case of confinement or miscarriage etc.
- e) Contract Labor (Regulation & Abolition) Act 1970: - The Act provides for certain welfare measures to be provided by the Contractor to contract labor and in case the Contractor fails to provide, the same are required to be provided, by the Principal Employer by Law. The principal Employer is required to take Certificate of Registration and the Contractor is required to take license from the designated Officer. The Act is applicable to the establishments or Contractor of Principal Employer if they employ prescribed minimum (say 20) or more contract labor.
- f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages fixed by appropriate Government as per provisions of the Act if the employment is a scheduled employment. Constructions of buildings, roads, runways are scheduled employment.
- g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, when it will be paid and what deductions can be made from the wages of the workers.
- h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of equal nature to male and female workers and for not making discrimination against female employees in the matters of transfers, training and promotions etc.
- i) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual bonus within the prescribed range of percentage of wages to employees drawing up to the prescribed amount of wages, calculated in the prescribed manner. The Act does not apply to certain establishments. The newly set-up establishments are exempted for five years in certain circumstances. States may have different number of employment size.
- j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and what are the requirements for laying off or retrenching the employees or closing down the establishment.
- k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments employing prescribed minimum (say, 100, or 50). The Act provides for laying down rules governing the conditions of employment by the Employer on matters provided in the Act and get these certified by the designated Authority.
- l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions of workmen and Employers. The Trade Unions registered under the Act have been given certain immunities from civil and criminal liabilities.
- m) Child Labor (Prohibition & Regulation) Act 1986: - The Act prohibits employment of children below 14 years of age in certain occupations and processes and provides for regulations of employment of children in all other occupations and processes. Employment of child labor is prohibited in building and construction industry.
- n) Inter-State Migrant Workmen's (Regulation of Employment & Conditions of Service) Act 1979: - The Act is applicable to an establishment which employs prescribed minimum (say, five) or more inter-state migrant workmen through an intermediary (who has recruited workmen in one state for employment in the establishment situated in another state). The Inter-State migrant workmen, in an establishment to which this Act becomes applicable, are required to be provided certain facilities such as Housing, Medical-Aid, Traveling expenses from home up to the establishment and back etc.

- o) The Building and Other Construction workers (Regulation of Employment and Conditions of Service) Act 1996 and the Cess Act of 1996: - All the establishments who carry on any building or other construction work and employs the prescribed minimum (say, 10) or more workers are covered under this Act. All such establishments are required to pay cess at the rate not exceeding 2% of the cost of construction as may be modified by the Government. The Employer of the establishment is required to provide safety measures at the building or construction work and other welfare measures, such as canteens, first-aid facilities, ambulance, housing accommodations for workers near the work place etc. The Employer to whom the Act applies has to obtain a registration certificate from the Registering Officer appointed by the Government.
- p) Factories Act 1948: - The Act lays down the procedure for approval of plans before setting up a factory, health and safety provisions, welfare provisions, working hours, annual earned leave and rendering information regarding accidents or dangerous occurrences to designated authorities. It is applicable to premises employing the prescribed minimum (say, 10) persons Or more with aid of power or another prescribed minimum (say, 20) or more persons without The aid of power engaged in manufacturing process.
- q) Arbitration and Conciliation Act, 1996: - The Act lays down the procedure for appointment of Arbitrator, Arbitration and conciliation, Jurisdiction of Arbitral Tribunals, Recourse against Arbitral award appeals.

SECTION - 4
Conditions of Contract

Part - II Special Conditions of Contract


1. Work shall be executed as per detailed Specifications of UPPWD/CPWD & NBC guidelines for building work.
2. All electrical work shall be done by A class contractor certified by Directorate of Electrical Safety or Prime contractor give the notarized affidavit that. All electrical work shall be done by A class contractor certified by Directorate of Electrical Safety.
3. Bidders should be registered with PAN. In appropriate category are eligible for the tender as per the requirement of Cost of the Work, having experience of RCC Work and Masonry Work (certificate from EE level or above of any govt. department/govt. Undertaking is mandatory)
4. Contractor should have desired minimum machinery like Plate Vibrator, Needle Vibrator, Concrete Mixer, Generator of 5 KVA, Water Tariker etc. Required for building work.
5. Any Clause in T-2 pertaining to Road Work shall be applicable to building work as well.
6. The material on site will only accepted with valid Royalty deposit certificate (mm-11).
7. Before execution of work the successful L-1 bidder must make sign board (as per drawing attached) related to said work. For this no payment shall be done by nigam.



GM (PM)

U.P. Police Avas Nigam

LUCKNOW



Section 5
Specifications

All the works shall be carried out as per detailed specification of UPPWD/CPWD/NBC guidelines for Building work.

**LIST OF APPROVED MAKE FOR CIVIL WORKS
ARE ENCLOSED AT ANNEXURE-2**

MINIMUM ACCEPTABLE SPECIFICATIONS FOR BUILDING WORKS

All works shall be carried out as per latest U.P. P.W.D/C.P P.W.D.

1.0 ---

2.0 Additional Specifications for Civil Works

2.1 Cement

- 2.1.1 Agency shall procure OPC /PPC conforming to IS : 1489 (Part 1) as required in the work from cement manufacturers mentioned in the list of approved makes for civil works or from any other reputed cement manufacturer.
- 2.1.2 The supply of cement shall be taken in 50 kg. bags bearing manufacturer's name and ISI marking. Samples of cement arranged by the agency shall be taken by the Engineer-in-charge and got tested in accordance with provisions of relevant BIS codes. In case the test results indicate that the cement arranged by the agency does not conform to the relevant BIS codes, the same shall stand rejected, and it shall be removed from the site by the agency at his own cost within a week's time of written order from the Engineer- in-charge to do so. Supply of cement shall be taken in 50-kg bags bearing manufacturer's name, or his registered trademarks if any and grade and type of cement as well as ISI marking.
- 2.1.3 The cement shall be brought at site in bulk supply as decided by the Engineer-in-charge. The cement godown of required capacity to store the cement shall be constructed by the agency at site of work.
- 2.1.4 The cement godown shall always be accessible for the Engineer-in-Charge or his representative.
- 2.1.5 The cement shall be got tested by the Engineer-in-charge and shall be used on the work only after satisfactory test results have been received. The agency shall supply free of charge the cement required for testing including its transportation cost to testing laboratories. The cost of tests shall be borne by the agency.
- 2.1.6 The actual issue and consumption of cement on work shall be regulated and proper accounts maintained. The theoretical consumption of cement shall be worked out and shall be governed by conditions laid therein. In case the cement consumption is less than theoretical consumption including permissible variation, recovery at the rate so prescribed shall be made. In case of excess consumption, no adjustment shall be made.

2.1.7 The cement brought to the site and the cement remaining unused after completion of the work shall not be removed from site without the written permission of the Engineer-in-charge.

2.1.8 The damaged cement shall be removed from the site immediately by the agency on receipt of a notice in writing from the Engineer-in-charge. If he does not do so within 3 days of receipt of such notice, the Engineer-in-charge shall get it removed at the cost of the agency.

2.2 Steel Reinforcement

2.2.1 The contractor shall procure TMT bars of various grades from the manufactures.

2.2.2 The contractor shall have to obtain and furnish test certificates to the Engineer-in-charge in respect of all supplies of steel brought by him to the site of work listed in specification.

2.2.3 Sample shall also be taken and got tested by the Engineer-in-charge as per the provisions in this regard in relevant BIS codes. In case the test results indicate that the steel arranged by the contractor does not confirm to the specifications, the same shall stand rejected, and it shall be removed from the site of work by the contractor at his cost within a week time or written orders from the Engineer-in-charge to do so.

2.2.4 The steel reinforcement bars shall be brought to the site in bulk supply as decided by the Engineer-in-charge.

4.2.5 The steel reinforcement bars shall be stored by the contractor at site of work in such a way as to prevent their distortion and corrosion, and nothing extra shall be paid on this account. Bars of different size and lengths shall be stored separately to facilitate easy counting and checking.

2.2.6 For checking nominal mass, tensile strength, bend test, re-band, test, elongation etc. specimens of sufficient length shall be cut from each size of the bar random, and at frequency not less than that specified below:

Size of Bar	For consignment below 100 tonnes	For consignment above 100 tonnes
Under 10 mm dia bars	One sample for each 25 tonnes or part there of	One sample for each 40 tonnes or part there of
10 mm to 16 mm dia bars	One sample for each 35 tonnes or part there of	One sample for each 45 tonnes or part there of
Over 16 mm dia bars	One sample for each 45 tonnes or part there of	One sample for each 50 tonnes or part there of

- 2.2.7 The contractor shall supply free of charge the steel required for testing including its transportation to testing laboratories. The cost of tests shall be borne by the contractor.
- 2.2.8 The actual issue and consumption of steel on work shall be regulated and proper accounts maintained. The theoretical consumption of steel shall be worked out and shall be governed by conditions laid therein. In case the consumption is less than theoretical consumption including permissible variations recovery at the rate so prescribed shall be made. In case of excess consumption, no adjustment need to be made.
- 2.2.9 The steel brought to site and the steel remaining unused shall not be removed from site without the written permission of the Engineer-in-charge.

2.3 Design Mix Concrete from Batch Mix Plant or RMC or Concrete Mixer

- 2.3.1 The agency shall install Batch Mix Plant at site or in nearby area wherever permissible or will arrange from RMC (Ready Mix Concrete) producing plants (located within 50 km distance from the site of work) or by concrete mixer installed at site with weighing arrangement getting the same approved from Engineer-in-charge for supplying the concrete.
- 2.3.2 For all purposes, the agency shall carry out fully, the responsibilities of the "placement agency" and the "manufacturer of concrete".
- 2.3.3 The Engineer-in-Charge will reserve the right to inspect at any stage and reject the concrete if he is not satisfied about quality of product at the user's end.
- 2.3.4 The Engineer-in-charge reserves the right to exercise control over the: -
- 2.3.4.1 Ingredients, water and admixtures purchased, stored and to be used in the concrete including conducting of tests for checking quality of materials, recording of test results and declaring the materials fit or unfit for use in production of mix.
 - 2.3.4.2 Calibration check of the RMC plant.
 - 2.3.4.3 Weight and quantity check on the ingredients, water and admixtures added for batch mixing.
 - 2.3.4.4 Time of mixing of concrete.
 - 2.3.4.4 Testing of fresh concrete, recordings of results and declaring the mix fit or unfit for use. This will include continuous control on the workability during production and taking corrective action, if required.
- 2.3.5 For exercising such control, the Engineer-in-charge shall periodically depute his authorized representative at the RMC plant or mixture. It shall be responsibility of the agency to ensure that all necessary equipment, manpower & facilities are made available to Engineer-in-Charge and/or his authorized representative at RMC plant.

- 2.3.6 All required relevant records of produced and used concrete shall be made available to the Engineer-in-Charge or his authorized representative. Engineer-in-Charge shall, as required, specify guidelines & additional procedures for quality control & other parameters in respect of materials, production & transportation of concrete mix which shall be binding on the agency. Only concrete as approved in design mix by Engineer-in-Charge shall be produced and transported to the site.
- 2.3.7 The concrete mix design with and without admixture will be carried out by the agency, at his own cost, through one of the following laboratories/Test houses to be approved by Engineer-in-charge: -
- 2.3.7.1 IITs, NITs or any Govt. Institutions.
- 2.3.7.2 Director research/Quality promotion cell of UPPWD.
- 2.4 Waterproofing**
- 2.4.1 The work shall be got executed from the specialized agency as approved by the Engineer-in-Charge.
- 2.4.2 Agency shall also submit the names of water proofing specialist along with information about their technical capabilities and list of similar works executed by the specialized agency in the past for the approval of Engineer –in-charge within 30 days from the date of award of work.
- 2.4.3 Total quantity of the water proofing compound required shall be arranged only after obtaining the prior approval of the make by Engineer-in-charge in writing. Materials shall be kept under double lock and key and proper account of the water proofing compound used in the work shall be maintained. It shall be ensured that the consumption of the compound is as per specified requirements.
- 2.4.4 The finished surface after water proofing treatment shall have adequate smooth slope as per the direction of the Engineer-in-charge.
- 2.4.5 Before commencement of treatment on any surface, it shall be ensured that the outlet drain pipes / spouts have been fixed and the spout openings have been eased and rounded off properly for easy flow of water.
- 2.4.6 The approved specialized agency for the work of water proofing will have to execute a guarantee bond in prescribed profarma enclosed at ANNEXURE-I for removing any defects for at least 10 years. Guarantee bond shall be signed by both the specialized agencies as approved by the Engineer-in-Charge and the agency to meet their liability under the guarantee bond. However, the sole responsibility about the efficiency of water proofing treatment shall rest with the agency.

RECOVERY RATES FOR QUANTITIES BEYOND PERMISSIBLE VARIATION		
(i)	Variations permissible on theoretical quantities.	
(a)	Cement	
	Cement for works with estimated cost put to tender more than Rs. 5 Lakh.	2% Plus/Minus
(b)	Steel reinforcement and structural steel	2% Plus/minus side sections for each diameter, section and category.
(c)	All other materials	Nil

S. No	Description of item	Rates in figure and words at which recovery shall be made from the contractor	
		Excess beyond permissible variation	Less use beyond the permissible variation
1	Cement (PPC)	NIL	Not Permitted
2	Reinforcement bars(TMT) (a)Primary Producer	NIL	Not Permitted
3	Structural steel	NIL	Not Permitted

ANNEXURE-I

GUARANTEE TO BE EXECUTED BY AGENCY FOR REMOVAL OF DEFECTS AFTER COMPLETION IN RESPECT OF WATER PROOFING WORKS

The agreement made this.....day of year two thousand andbetween (Hereinafter called the Guarantor of the one part) and the PRESIDENT OF INDIA (Hereinafter called the Government of the other part).

WHEREAS THIS agreement is supplementary to a contract (Hereinafter called the contract) dated and made between the GUARANTOR OF THE ONE PART AND the Government of the other part, whereby the agency inter-alia, undertook to render the building and structures in the said contract recited completely water and leakproof.

AND WHEREAS THE GUARANTOR agreed to give guarantee to the affect that the said work will remain water and leakproof for ten years from the date of giving of water proofing treatment.

NOW THE GUARANTOR hereby guarantee that water proofing treatment given by him will render the structures completely leakproof and the minimum life of such water proofing treatment shall be ten years to be reckoned from the date after the maintenance period prescribed in the contract.

Provided that the guarantor will not be responsible for leakage caused by earthquake or structural defects or misuse or alteration and for such purpose.

- a) Misuse of roof shall mean any operation which will damage proofing treatment, like chopping of firewood and things of the same nature which might cause damage to the proof.
- b) Alteration shall mean construction of an additional storey or a part of the roof or construction adjoining to existing roof whereby proofing treatment is removed in parts.
- c) The decision of the Engineer-in-Charge with regard to nature and cause of defects shall be final.

During this period of guarantee, the guarantor shall make good all defects and in case of any defect being found render the building water proof to the satisfaction of the Engineer-in-Charge at his cost and shall commence the work for such rectification within seven days from the date of issue of the notice from Engineer-in-Charge calling upon him to rectify the defects failing which the work shall be got done by the Department by some other agency at the Guarantors risk and cost. The decision of the Engineer-in-Charge as to the cost payable by the Guarantor shall be final and binding.

That if guarantor fails to execute the water proofing or commits breach thereunder; then the guarantor will indemnify the Principal and his successors against all loss, damage, cost any default on the part of the GUARANTOR in performance and observance of this supplementary agreement. As to the amount of loss and/ or damage and/or cost incurred by the Government, the decision of the Engineer-in-Charge will be final and binding on the parties.

IN WITNESS WHEREOF these presents have been executed by the Guarantor.....and..... for and on behalf of the UP PAN on the day, month and year first above written SIGNED, SEALED AND delivered by Guarantor.

Signed by Guarantor

In the presence of:

1.
2.

Signed for UP PAN by

In the presence of:

1.
2.

Section 5 (Cont'd)

Drawings

Note: The design, drawings, standards and guidelines of the UPPWD/CPWD.

List of Drawings: -

All Drawings related to building shall be made available form the department.

1. Drawings to be followed for actual execution of work should bear the stamp "Good for construction".
2. Any revision of working drawings should be indicated by pre-fixing R1, R2..... etc. after original reference number. Reasons for each revision should be clearly noted in the drawing.
3. Complete set of drawings should be issued along with other tender documents so as to form part of the agreement.
4. Drawings are not available with the bidding documents downloaded from the website and may be obtained from the office of the concerned PIU as indicated in the NIT

Section – 6.

Form of Bid
Notes on Form of Bid

The Bidder shall fill in and submit this Bid form with the Bid.

To

------(Date)

The GM(PM)

on behalf of CM.D. UP P.AN, Lucknow.....

Description of the work : AS PER BOQ

1. I/We offer to execute the works described above and remedy any defects their in conformity with the conditions of contract, specifications, drawings, bill of quantities and addenda for
 - (a.) For percentage rate **as quoted online in BOQ** percentage below/percentage above/at par with the rate entered in the Schedule of rate, as referred to in clause 13 of ITB.
2. We undertake to commence the works on receving the notice to proceed with work in accordance with the contract documents.
3. This Bid your written acceptance of if shall constitute a binding contract between us. We understand that you are bound to accept the lowest or any Bid you receive.

We hereby confirm that this bid complies with the Bid validity and earnest money required by the bidding documents and specified in the Appendix to ITB.

Authorized Signature :- _____

Name and title of Signatory:- _____

Name of bidder :- _____

Authorized Address of Communication:- _____

Telephone No(s): (Office) :- _____

Mobile No :- _____

Facsimile (FAX) No :- _____

Electronic Mail Identification (E-mail ID) :- _____

Section 7

Bill of Quantities Preamble

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, Conditions of Contract Specifications and Drawings.
2. For the construction of works, the quantities given in the Bill of Quantities are estimated, and are given to provide a common basis for bidding. The basis of payment will be the actual quantities of work ordered and carried out, as measured by the Contractor and verified by the Engineer and valued at the rates and prices tendered in the Bill of Quantities in the case of item rate tenders.
3. The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is otherwise provided under the Contract, include all constructional plant, labor, supervision, materials, erection, maintenance, insurance, profit, taxes and duties, together with all general risks, liabilities and obligations set out in the Contract.
4. Arithmetic errors will be corrected by the Employer pursuant to Clause 27 of the instructions to Bidders.

Section 8
Letter of Acceptance and Other Forms
U.P. Police Avas Nigam Ltd, HQ Lucknow
Vibhuti Khand Vyavsayik Parisar Part-1
Gomti Nagar, Lucknow, Uttar Pradesh 226010

NO.....

DATED.....

LETTER OF ACCEPTANCE

To,

M/s.....
.....
.....

This is to notify you that on behalf of the Employer, the General Manager (PM), UPPAN Lucknow has accepted your Bid dated for execution of the District-..... for the Contract Price of Rs..... Rs.....only) is hereby accepted by our Agency.

You are hereby requested to furnish Performance Security, in the form detailed in Cl.32 of ITB for an amount of Rs..... (Rs.....) Within 10 days of the receipt of this letter of acceptance valid up to 45 days from the date of expiry of Defects Liability Period (i.e. up to) and sign the contract, failing which action as stated in Cl. 32.3 of ITB will be taken.

Yours faithfully,
GM(PM)

.....
.....

No. & Dated as above.

Copy to E.E.....UP. P.A.N., for information & necessary action.

GM(PM)

.....
.....

**U.P. POLICE AVAS NIGAM LTD, HQ LUCKNOW
VIBHUTI KHAND VYAVSAYIK PARISAR PART-1
GOMTI NAGAR, LUCKNOW, UTTAR PRADESH 226010**

Issue of Notice to proceed with the work

LETTER NO.....

DATED.....

To,

.....
.....
.....

Dear Sirs:

Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 32.1 and signing of the contract for the construction offor Dist., you are hereby instructed to proceed with the execution of the said works in accordance with the contract documents.

Yours faithfully,

General Manager (PM)

.....
.....

(c) Standard Form of Agreement

Notes on Standard Form of Agreement
The Agreement should incorporate any corrections or modifications to the Bid resulting from corrections of errors (Instructions to Bidders, Clause 26).

Standard Form: Agreement
Agreement

This agreement, made the day of of Between General Manager (PM) U.P Police Avas Nigam Ltd. Lucknow (Hereinafter called “the Employer”) of the one part, and

.....
.....
.....
.....

[Name and address of Contractor] (Hereinafter called “the Contractor” of the other part). Whereas the Employer is desirous that the Contractor execute the Work of District- (Hereinafter called “the Works”) and the Employer has accepted the Bid by the Contractor for the Execution and completion of such Works and the remedying of any defects therein at a cost of Rupees..... (Rs.....only)

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:
 - i) Letter of Acceptance:
 - ii) Notice to proceed with the works:
 - iii) Contractor’s Bid:
 - iv) Contract Data:
 - v) Special Conditions of contract and General Conditions of Contract:
 - vi) Specifications:
 - vii) Drawings:
 - viii) Bill of Quantities: and

ix) Any other document listed in the Contract Data as forming part of the contract.

In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.

The Common Seal of

GM (PM)

.....
.....

was hereunto affixed in the presence of:
Signed, Sealed and Delivered by the said To,

.....
.....
.....

In the presence of:

Assitanat Engineer

Binding Signature of Employer authorized representative

GM (PM)

.....
.....

Binding Signature of Contractor

.....
.....
.....

**(d) Form of unconditional Bank guarantee for advance payment
BANK GUARANTEE FOR ADVANCE PAYMENT**

To,
U.P Police Avas Nigam Ltd.
Lucknow U.P.

Gentlemen:

In accordance with the provisions of the General Conditions of contract, clause 45 ("Advance Payment") of the above-mentioned

Contract, [*name and address of Contractor*] (Hereinafter called "the Contractor") shall deposit with [*Name of Employer*] a bank guarantee to guarantee his proper and faithful performance under the said Clause of the Contract in an amount of [*Amount of guarantee*]1 [*in words*]. We, the [*bank or financial institution*], as instructed by the Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely, the payment to [*name of Employer*] on his first demand without whatsoever right of objection on our part and without his first claim to the Contractor, in the amount not exceeding [*amount of guarantee*] We further agree that no change or addition to or other modification of the terms of the Contract or of Works to be performed there under or of any of the Contractor documents which may be release us from any liability under this guarantee, and we hereby waive notice of any such change, addition or modification.

This guarantee shall remain valid and in full effect from the date of the advance payment under the Contract until _____ [*name of Employer*] receives full repayment of the same amount from the Contractor.

Yours truly,

Signature and seal: _____

Name of Bank/Financial Institution: _____

Address: _____

Date: _____

1. An amount shall be inserted by the bank or financial institution representing the amount of the Advance Payment, and
Denominated in Indian Rupees.

(e) Form of unconditional Bank guarantee "Performance Bank Guarantee").

PERFORMANCE BANK GUARANTEE

To,

U.P Police Avas Nigam Ltd.
Lucknow U.P.

WREREAS [Name and Address of Contractor]
(Hereinafter called "the Contractor") has undertaken, in pursuance of Contract No. Dated
.....to execute[Name of Contract and brief description of Works] herein
after called "The Contract"

AND WHEREAS it has been stipulated by you in the said contract that the contractor shall furnish you
with a bank guarantee by a Nationalized Bank for the sum specified therein as security for compliance with his
obligations in accordance with the Contract,

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of the
Contractor, up to a total of[amount of guarantee][in words],
such sum being payable in the types and proportions of currencies in which the Contract price is payable, and we
undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums within the
limits of [Amount of guarantee] as aforesaid without your needing to
prove or to show grounds or reasons for a demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contactor before presenting us
with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract or of
the Works to be performed there under or of any of the Contract documents which may be made between you
and the Contractor shall in anyway release us from any liability under this guarantee, and we hereby waive notice
of any such change, addition or modification.

This Guarantee shall be valid until a date 45 days after the expiry of defect liability period of 2 years
after intended completion date.

Signature and seal of the guarantor

Name of Bank

Address

Date

QUALIFICATION INFORMATION

The information to be filled in by the Bidder in the following pages will be used for Purposes of post qualification as provided for In Clause 4 of the Instructions to Bidders. This information will not be incorporated in the Contract.

1. For Individual bidders
 - 1.1 Constitution or legal status of bidder
[Attach Copy]

Place of registration:

Principal place of business:

Power of attorney of signatory of Bid
[Attach]

1.2

Total value of Civil Engineering Construction work executed and payments received in the last five years** (in Rs. million)	
	
	
	
	

- 1.3.1 Work performed as prime contractor (in the same name) on works of a similar nature over the last five years **

Project Name	Name Of The Employer *	Description Of Work	Contact No.	Value Of Contract (Rs. Million)	Date Of Issue Of Work Order	Stipulated Period Of Completion	Actual Date Of Completion*	Remarks Explaining Reasons For Delay And Work Completed

1.3.2 Quantities of work executed as prime contractor (in the same name and style) in the last five years:

Year	Name Of The Work	Name Of The Employer	Quantity Of Work performed @			Remarks* (Indicated contract ref.)
			Earthworks in both excavation and embankment (combined quantity)(cum)	Granular Sub Base and base (cum)	Plant Mix paver laid Bituminous Work (cum)	
.....						
.....						
.....						
.....						

* Attach certificate (s) from the Engineer - In - Charge

@ The item of work for which data is requested should tally with specified in ITB clause 4.5A(c)

** Immediately preceding the financial year in which bids are received

β Attach certificate from chartered Accountant

1.4 Information on bid capacity (works for which bids have been submitted and works which are yet to be completed) as on the date of this bid

(a) Existing Commitments and on-going works:

Description Of Work	Place & State	Contract No. & Date	Name And Address Of Employer	Value Of Contract (Rs. In Million)	Stipulated Period Of Completion	Value Of Works* Remaining To Be Completed (Rs. In Million)	Anticipated Date Of Completion

(b) Works for which bids already submitted

Description Of Work	Place & State	Name And Address Of Employer	Estimated Value Of Works (Rs. In Million)	Stipulated Period Of Completion	Date When decision is expected	Remarks, If Any

* Attach certificate (s) from the Engineer - In - Charge

1.7 Proposed subcontracts and firms involved. [Refer ITB Clause 4.3 (j)]

Sections Of The Works	Value of Sub Contract	Sub-Contractor (Name And Address)	Experience In Similar Work

- 1.8 Financial reports for the last five years: balance sheets, profit and loss statements, auditors' reports (in case of companies/corporation), etc. List them below and attach copies.
- 1.9 Evidence of access to financial resources to meet the qualification requirements: cash in hand, lines of credit. etc. List them below and attach copies of support documents {sample format attached}.
- 1.10 Name, address, and telephone, telex, and fax numbers of the Bidders' bankers who may provide references if contacted by the Employer.
- 1.11 Information on litigation history in which the bidder is involved.

Other Party (ies)	Employer	Cause of Dispute	Amount Involved	Remarks/Present Status

- 1.12 Statement of compliance under the requirement of Sub Clause 3.2 of the instruction to bidders.

- 1.13 Proposed work method and schedule. The bidder should attach description, drawings and charts as necessary to company with the requirement of the bidding documents. [Refer ITB Clause 4.1 and 4.3 (k)].
 - 2. Joint Ventures - Deleted
 - 3. Additional Requirements
- 3.1 Bidders should provide any additional information required to fulfill the requirements of clause 4 of the instruction to bidders, if Applicable

Check List of Bidder.

Sl. No.	Document/Certificate	References	
		Chapter	Clause
1	2	3	4
1	T-6	ITBA	3.2, 3.3, 3.5
2	T-4	- do -	3.4
3	T-5	- do -	3.4
4	Following information shall be furnished by the contractor on Non- Judicial Stamp paper with Bid.		
a.	Construction or legal status Bidder, Place of registration Principal place of business, Power of attorney.	Section - 3	1.1
b.	Total annual volume of civil Engineering constructions work executed and payments received in the last five years preceding the year in which bids are invited. (Attach certificate from chartered Accountant)	Section - 3	1.2
c.	Work performed as prime contractor (in the same name and style) on construction works of a similar nature and volume over the last five year. Attach certificate from the Engineer-In-Charge.	Section - 3	1.3.1
d.	Existing commitments and on-going constructions works.	Section - 3	1.3.2. A
e.	Works for which bids already submitted.	Section - 3	1.3.2. B.
f.	Availability of major items of contractor's Equipment proposed for carrying out the works. List all information requested below, Refer also to Clause 4.2 (d) and Clause 4.4 b (b) of the instructions to Bidders.	Section - 3 ITB	1.4, 4.4 (b) (i)
g.	Qualifications of technical personnel proposed for the contract. Refer also to clause 4.2 (e) of the instructions to bidders and clause 9.1 of part-1 General Conditions of Contract.	Section - 3 ITB	1.5, 4.4.3 (b) (ii)
h.	Financial reports for the last five years: balance sheets, profit and loss statement, auditor, reports, etc. List below and attach copies.	Section - 3 ITB	1.6., 1.7
i.	Evidence of access to financial resources to meet the qualification: cash in hand, lines of credit, etc. list below and attach copies of support documents. (Sample format attached)	Section - 3	1.8
j.	Name, address and Telephone, telex, and facsimile numbers of banks that may provide reference if contacted by the Employer.	Section - 3	1.9
k.	Information on current litigation in which the bidders is involved.	Section - 3	1.9 A
5	Undertaking from bidder for minimum investment.	ITB	4.2 (g)
6	Authority to seek reference from the Bidders's bankers	ITB	4.2 (i)
7	The current income-tax return, An affidavit that the information furnished with the bid documents is correct in all respects and, Such other certificates as defined in the Appendix to ITB. Failure to produce the certificates shall make the bid non-responsive.	ITB	4.4 B (a)
8	Bid Security	ITB	16
9	The minimum amount of liquid assets and/or credit facilities net other contractual commitments of the successful bidder shall be 10% of the contract value.	Appendix to ITB	4.4.B (b) (iii)

1	2	3	4
10	The bidder must produce an affidavit stating the names of retired gazetted officer (if any) in his employment who retired within the last two years with the following ranks from the departments listed below.	- do -	4.4 B (c) (ii)
11	Calculation of Bid capacity of Bidder.	Appendix to I T B	4.6
12	The proposed methodology and programmed of construction, backed will equipment and material planning and deployment, duly supported with broad calculations and quality man age-ment PI an proposed to be adopted, justifying their capability of execution and completion of the work as per technical specific actions and within the stipulated period of completion.	I T B	4.2.L
13	Any documents which are not mentioned in any list shall be as per standard Bid of Document.	-	-

The End.

