

MADHYA PRADESH JAL NIGAM



(A Govt of Madhya Pradesh Undertaking)

8, Arera Hills, Bhopal - 462004

Web: mpjalnigam.mp.gov.in, E-mail: mpjalnigam@mp.gov.in

CIN - U41000MP2012SGC028798



NIT No. 31-32 /Proc./MPJN/2025-26

Bhopal, Date 27/02/2026

Tender Document for Lump-Sum Contract for Survey, Design Verification / Confirmation, Validation, Engineering, Procurement, Construction, and Testing of Balance Works and Commissioning, Trial Run and Operation & Maintenance for 10 Years of Multi-Village Drinking Water Supply Schemes in Single Package on 'Turn-Key Job Basis'

S. No.	NIT No.	Scheme	District	PAC (Rs. Cr.)	EMD (Rs. Lakh)	Cost of Tender Document (Rs.)	Time for Completion (including rainy season) (months)
1	31	Balance works of Ghategaon Bhitwar MVS	Gwalior	272.78	50.00	50,000	24
2	32	Balance works of SADA MVS	Gwalior	23.15	11.58	50,000	18

1. Detailed tender document can be seen and downloaded from the Madhya Pradesh Government E-Procurement Portal (<https://mptenders.gov.in>).
2. Cost of Tender Document and EMD of required amount is to be submitted online on Madhya Pradesh Government E-Procurement Portal.
3. The pre-bid meeting will be held on the date and time specified in critical dates.
4. Due date of tender: As per critical dates on MP Procurement E-government portal.
5. MPJN will not be responsible for any delay in submission of bid due to any reason.
6. **For selection process, the terms and conditions specified only in Section 1: Instructions to Bidders will be applicable.**
7. Contractors whose agreement has been terminated by MPJN in last five years are not eligible to participate in these tenders.
8. The bidder shall calculate and submit its Bid Capacity online in 'Cover 2' as given in Schedule E of Pre-qualification documents. The financial offer of the bidder whose bid capacity is exhausted or is lower than the probable amount of contract given in the NIT shall not be opened.
9. The financial bids shall be opened in the order specified in the table above.
10. The time for completion is including rainy season and will be reckoned from the date of start of work, which is 21st day from the date of issue of LOA excluding trial run. The trial run shall be for three months after successful commissioning. However, if the Contractor fails to operate the system successfully due to any reason during trial run, the period for trial run will be extended. The Contractor must successfully run the entire system for three months during trial run. The operation & maintenance period of ten years will start after successful completion of the trial run for three months.
11. -The Contractor shall be fully responsible for successful integration of the SCADA system with the centralized dashboard of MPJN.

12. Background

- i. The work of “Engineering, Procurement, Construction, Testing, Commissioning, Trial Run and Operation & Maintenance for 10 Years of **Ghategaon Bhitwar MVS**, District Gwalior, Multi-Village Drinking Water Supply Schemes in Single Package on ‘Turn-Key Job Basis.’” was originally awarded to **M/s Rean WaterTech Private Limited, Kolkata & GRG Infra, Jaipur-JV**.
 - ii. The work of “Engineering, Procurement, Construction, Testing, Commissioning, Trial Run and Operation & Maintenance of Various Components of **SADA** Multi-Village Scheme, District Gwalior in Single Package on ‘Turn-Key Job Basis’ including Trial Run and Operation & Maintenance of the Entire Water Supply Scheme for 10 Years.” was originally awarded to **M/s Rean Water Tech Private Limited, Kolkata**.
 - iii. All the above contracts were terminated in accordance with the respective contractual provisions. The balance works have been reassessed and tenders are being invited.
13. The original contract documents executed between MPJN and the respective contractors are provided as **Section II** of this tender. All terms and conditions outlined in Section II shall remain applicable to the balance work contract, **except for the project completion period and any other conditions explicitly modified in this document**. Bidders must carefully analyze the previous contract and the actual executed works on site before quoting their offer.
14. Within **two months** of receiving the Letter of Acceptance (LOA), the contractor must conduct a confirmatory survey for all design parameters and validate all designs and drawings for each component. If any discrepancies are identified, they must be promptly reported to MPJN. The contractor should also assess the impact of such discrepancies on the overall design and functionality of the water supply system, providing a detailed estimate for necessary remedial measures. If deemed necessary, it will be executed in accordance with the UADD SOR 2021, considering the accepted premium/discount with respect to PAC as per this Notice Inviting Tender (NIT).
15. Within two months of receiving the Letter of Acceptance (LOA), the contractor must thoroughly inspect the sites and measurements recorded under the original EPC contract. If any discrepancies are identified, they must be promptly reported to MPJN. Furthermore, the contractor is required to assess the impact of such discrepancies on the overall design and functionality of the water supply system, submitting a detailed estimate for necessary remedial measures. If deemed necessary, it will be executed in accordance with the UADD SOR 2021, considering the accepted premium/discount with respect to PAC as per this Notice Inviting Tender (NIT).
16. If the contractor fails to report any discrepancies within two months from the LOA date, all works and measurements recorded under the original EPC contract shall be deemed accepted. The contractor will then be fully responsible for completing the remaining work as per the original contract conditions at their own cost.
17. Bidders are required to submit an **affidavit** in the prescribed format (Schedule J) on a **Rs. 500/- non-judicial stamp paper**. The affidavit must affirm that the bidder has thoroughly reviewed the original contract documents for the respective schemes, fully understands the terms, conditions, scope, and variations, and has physically inspected the entire project area. The bidder must also confirm their awareness of the condition of the existing infrastructure, partially completed works, and all assets and materials supplied by the original contractor, including minor details
18. **Mobilization advance, as specified in the original EPC contract, shall not be applicable to any of these schemes.**
19. All works required for the complete and successful execution of the scheme, even if not specifically mentioned in Annexure-H, shall be deemed to be within the scope of this Contract. The Contractor shall be fully and exclusively responsible for execution of the same in totality.
20. The Contractor shall be responsible for the ward and watch of all assets covered under this Contract from the date of signing of the Contract Agreement or from the expiry of 21 days after the issue of the Letter of Acceptance (LoA), whichever occurs earlier.
21. The contractor shall assume full responsibility for all works executed (**including road restoration, etc.**) and materials supplied by the original contractor. These shall be taken over on an “**as-is-where-is**” basis. The contractor shall complete the remaining works strictly in accordance with the original contract terms, except for the revised project duration and any other modifications explicitly stated in this document (Section-I).

22. MPJN reserves the right to accept or reject any bid, cancel the bidding process, and reject all bids, at any time prior to the award of contract, without incurring any notice and answerability to the affected bidder or bidders or any obligation to inform the affected bidder or bidders regarding the grounds for the discretion.
23. For any queries related to bid submission, please call M.P. Government E-Procurement Cell Help Desk Number 0120-4001002, 0120-4200462, 0120-4001005, 0120-6277787.

Managing Director
Madhya Pradesh Jal Nigam