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OFFICE OF THE NAGAR PALIKA PARISHAD SHIVPURI, DIST- SHIVPURI 
 
 
 

(FIRST CALL) 

Section – 1 
 

 

NoticeInvitinge-Tenders 

 
 

NIT No. Date: 11-08-2023 

 
 
 
 

Online bids for the following works are invited from registered contractors and firms of repute fulfilling eligibility 
criteria on “Form A”, for Percentage rate basis on UADD SOR w.e.f 02

th
 aug 2021                

 
               

S.No. 
                

Work                
Probable Amount 

(In lacs)           
Completion 

Period (months)        

             
             
             
             

           
1.0    

TOILET CONSTRUCTION WORK AT 
COLLECTORATE CAMPUS 

              
              
              
              
              

Rs                

1646691.0 
0 

              
              
              

                
2 months 

including rainy  

season       

 
1. Interested Bidder can view the NIT on website http://www.mptenders.gov.in andwww.mpurban.gov.in                
2. TheBidDocumentcanbepurchasedonlyOnlinefrom 10.30:00AM of 11-08-2023 to 05:30pm of                

25-08-2023. 

3. Amendment to NIT, if any, would be published on website only, and not inNewspaper.                

 
 
 
 
 
 
 
 

 
CHIEF MUNICIPALOFFICER 

NAGAR PALIKAPARISHAD, SHIVPURI 

http://www.mptenders.gov.in/
http://www.mpurban.gov.in/
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NoticeInvitinge-Tenders 

OFFICE OF THE NAGAR PALIKA PARISHAD SHIVPURI, DIST- SHIVPURI 
 
 
 
 
 
 

N.I.T.No  ………… Dated: 11-08-2023               

 
Online bids for the following works (estimated on UADD SOR w.e.f. 02

th
 aug 2021 ) on Form “A” for percentage rate 

basis, are invited from registered contractors and firms of repute fulfilling eligibility criteria:                

 
          

           
S. No. 

              

                
Name of the work 

Probable 

amount of 

contract 

(Rs. In 

Lacs) 

Earnest 

Money 

Deposit 

(EMD) 

(In Rs) 

                 

Cost of Bid 

Document 

(In 

Rupees) 

               
                

Time of 
Completion 

          
          
          

   
   

   
1. 

TOILET CONSTRUCTION WORK 
AT COLLECTORATE CAMPUS 

               
               
               
               
               
               

                 
Rs.                

1646691. 

00                

              
              

              
              
              
              

                
Rs.12350      

              
              
              
              
              
              

                
Rs 2,000        

               
               
               
               
               

                 
2 months 

including rainy  

season.      

 

1. All details relating to the Bid Document(s) can be viewed and downloaded free of cost from the website 

mentioned inNIT.                

2. Bid document can be purchased after making online payment of portal fees through Credit / Debit / 

Cash Card/ internetbanking.                

3. At the time of submission of the Bid the eligible bidder shall be requiredto:                

i) pay the cost of BidDocument;                

ii) deposit the EarnestMoney;                

iii) Submit a check list;and                

iv) Submit anaffidavit.                
Details can be seen in the Bid Data Sheet                

4. ELIGIBILTY FOR BIDDERS: 

(a) At the time of submission of the bid, the bidder should have valid registration with the Government 

of Madhya Pradesh, PWD. However, such bidders who are not registered with the Government of 

Madhya Pradesh and are eligible for registration can also submit their bids after having applied for 

registration with appropriate authority. However, such bidders who are not registered with the 

Government of Madhya Pradesh and are registered with Central Government, other State 

Governments, PSUs are also eligible for submission of Bids.                



     

(b) The bidder would be required to have valid registration with Government of Madhya Pradesh,     



     

PWD, at the time of signing of theContract.                
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(c) Failure to sign the contract by the selected bidder, for whatsoever reason, shall result in forfeiture 

of the earnest moneydeposit.                

5. Pre-qualification – Prequalification conditions, wherever applicable, are given in the Bid DataSheet.                

6. Special Eligibility - Special Eligibility Conditions, if any, are given in the Bid DataSheet. 

4. TheBidDocumentcanbepurchasedonlyOnlinefrom                 0 3 :00PM of 14 -02-2023to05:30pm o 
28-02-2023. 

 

5. The key dates may be seen in Annexure-A (Key Dates).                

7. Amendment to NIT, if any, would be published on website only, and not inNewspaper.                

 
 

 
CHIEF MUNICIPAL OFFICER 

NAGAR PALIKAPARISHAD, SHIVPURI 
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SECTION 2 INSTRUCTIONS TO 

BIDDERS (ITB) 

A. General 

1. SCOPE OF BID 
 

        

Background 
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1. General Quality of Work: 

The work shall have to be executed in accordance with the drawings (prepared by Contractor   and 

approved by the competent authority), technical specifications specified in the Bid   Data    Sheet/Contract 

Data, and shall have to meet high standards of workmanship, safety and security of workmen and works.                

2. PROCEDURE FOR PARTICIPATION IN E-TENDERING 

The procedure for participation in e-tendering is given in the Bid Data Sheet.                

3. ONE BID PER BIDDER 

The bidder can be an individual entity or a joint venture (if permitted as per Bid Data sheet). In case 

the J.V. is permitted, the requirement of joint venture shall be as per the Bid Data Sheet.                

No bidder shall be entitled to submit more than one bid whether jointly or severally. If he does so, all 
bids wherein the bidder has participated shall stand disqualified.                

In case of Bid submitted by the Joint venture (Consortium of Bidders) only lead member should be 

essentially registered in appropriate class of Registration with the Government of    Madhya 

Pradesh orwith Central Government, State Government and PSUs.                

4. Cost of Bidding 

The bidder shall bear all costs associated with the preparation and submission of his bid, and   no 
claim whatsoever for the same shall lie on the ULB.                

5. Site Visit and examination of works 

The bidder is advised to visit and examine the Site of Works and its surroundings and obtain for itself 

on its own responsibility all information that may be necessary for preparing the bid and entering into 

a contract for construction of the work. All costs shall have to be borne by the bidder.                

A. BID DOCUMENTS 

6. CONTENT OF BID DOCUMENTS 

The Bid Document comprises of the following documents:                

1. NIT with all amendments.                

2. Instructions to Bidders,                

3. Conditions of Contract:                

i. Part I General Conditions of Contract and Contract Data; and                

ii. Part II Special Conditions of Contract.                

4. Specifications    

5. Drawings,                

6. Bill of Quantities                

7. Technical and Financial Bid                

8. Letter of Acceptance 

9. Agreement and                

10. Any other document(s), as specified.                

8. The bidder is expected to examine carefully all instructions, conditions of contract, the contract data, 

forms, terms and specifications, bill of quantities, forms and drawings in the Bid Document.   Bidder 

shall be solely responsible for his failure to do so.                

9. Pre-Bid Meeting (where applicable) 

Wherever the Bid Data Sheet provides for pre-bid meeting:                
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Details of venue, date and time would be mentioned in the Bid Data Sheet.     Any change in the 

schedule of pre-bid meeting would be communicated on the website only, and intimation to bidders 

would not be given separately.               

Any prospective bidder may raise his queries and/or seek clarifications in writing before or during 

the pre-bid meeting. The   purpose of such meeting is to clarify issues and answer questions on 

any matter that may be raised at that stage. The Employer may, at his option, give such 

clarifications as are felt necessary.               

Minutes of the pre-bid meeting including the jist of the questions raised and the responses given 
together with any response prepared after the meeting will be hosted on the website.               

Pursuant to the pre-bid meeting if the Employer deems it necessary to amend the Bid Document, 
it shall be done by issuing amendment to the online NIT.               

10. Amendment of Bid Documents 

Before the deadline for submission of bids, the Employer may amend or modify the Bid Documents 
by publication of the same on the website.               

All amendments shall form part of the Bid Document.               

The Employer may, at its discretion, extend the last date for submission of bids by publication of 

the same on the website.               

B. PREPARATION OF BID 

11. The bidders have to prepare their bids online, encrypt their Bid Data in the Bid Forms and submit 

Bid Seals (Hashes) of all the envelopes and documents related to the Bid required to be uploaded 

as per the time schedule   mentioned in the key dates of the Notice Inviting e-Tenders after signing 

of the same by the Digital Signature of their authorized representative.                

12. DOCUMENTS COMPRISING THE BID 

The bid submitted online by the bidder shall be in the following parts:                

Part 1– This shall be known as Envelope A and would apply for all bids. Envelop A shall contain the 

following as per details given in the Bid Data Sheet:                

Registration number or proof of application for registration and organizational details in 
format given in the Bid Data sheet.                

ii) Payment of the cost of Bid Document;                

iii) Earnest Money                
iv) An affidavit duly notarized.                
v) JV Agreement (Original) in case of JV.                

vi)  Undertaking as per Clause no. 13 (Special Condition Regarding Conditional TENDER of 
Section – 3, Conditions of Contract, Part –II Special Conditions of Contract                

Part 2– This shall be known as Envelope B and required to be submitted only in works where pre- 

qualification conditions and/or special eligibility conditions are stipulated in the Bid Data Sheet. 

Online                

Envelop B shall contain a self-certified sheet duly supported by documents to   demonstrate 

fulfillment of pre-qualification conditions.                

Part 3– This shall be   known as Envelope C and would apply to all bids. Envelop C shall contain 

financial offer in the format prescribed enclosed with the Bid Data Sheet.                

13. LANGUAGE 

The bid as well as all correspondence and documents relating to the bid exchanged by the    Bidder 

and the Employer shall be in English or Hindi. Supporting     documents and printed literature that 

are part of the Bid may be in another language provided they are accompanied by an accurate 

translation of the relevant passages in English. In such case, for  the purposes of interpretation   of 

the bid, such translation shall govern.                

14. TECHNICAL PROPOSAL 
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i) 



 

Only, in case of bids with pre-qualification conditions defined in the Bid data sheet, the Technical 
Proposal shall comprise of formats and requirements given in the Bid Data Sheet.                

All the documents / information enclosed with the technical proposals should be self-attested and 

certified by the Bidder. The Bidder shall be liable for forfeiture of his earnest money deposit, if 

any document / information are found false/fake/untrue before acceptance of Bid. If it is found 

after acceptance of the Bid, the sanctioning authority may at his discretion   forfeit   his 

performance security/guarantee, security deposit, enlistment deposit and take     any      other 

suitable action.                

15. FINANCIAL BID 

i. The bidder shall have to quote rates in format referred in Bid Data sheet, in Percentage rate, and 

not item wise. The overall percentage rate would apply for all items of work. The Bidder shall have 

to duly fill their Percentage rate offer in appropriate online form meant for it.                

ii. The offer shall be quoted    in figures as well as in words. If any difference in figures and words 
found, lower of the two shall be taken as valid and correct.                

iii. The bidder shall have to quote rates inclusive of   all duties, royalties, levies and taxes except 

Goods and Service Tax (GST). The amount of applicable GST will be paid separately to the 

Contractor with each bill at the time of payment. The Employer shall not be liable for any duties, 

taxes (except GST) royalties and levies.                

iv. The material along with the units and rates, which shall be issued, if any, by the department to the 
contractor, is mentioned in the Bid Data Sheet.                

v. In case price-Tender/Financial proposal submitted manually, the Tender shall be out        right 

rejected. If any bidder stipulated any condition other than the common conditions agreed to in the pre- 

Tender meeting, his tender shall be rejected outright and his tender shall be ignored. Each bidder 

shall supply the name, residential address and place of business of the person or persons giving 

tender and shall be signed only by the bidder with his usual signature.                

16. PERIOD OF VALIDITY OF BIDS 

The bids shall remain valid for a period specified in Bid Data Sheet after the date of “close for 

biding” as prescribed by the Employer. The validity of the bid can be extended by mutual consent 

in writing. In the event of Bidders withdrawing the offer before the aforesaid period for any reason 

what so ever, his earnest money deposited with the Tender shall be forfeited to Nagar Parishad, 

SHIVPURI.                

17. EARNEST MONEY DEPOSIT (EMD) 

The Bidder shall furnish, as part of the Bid, Earnest Money Deposit (EMD), of the    amount 

specified in the Bid Data Sheet.                

 
The EMD /bid security shall be submitted only online using options available   in    the tender 

portal with in the specified time limit . biddersare advised to process it well in advance . no claim 
shall be entertained due to delay inonline transactions via payment getway / banking portal 

 
 
 
 

Bid not accompanied by EMD shall be liable for rejection as non-responsive.                

 
EMD of bidders whose bids are not accepted will be returned within ten working days of the decision 

on the bid.                

 
EMD of the successful Bidder will be discharged when the Bidder has signed the Agreement and 

furnished the Bank Guarantee of required value for Performance Security.                

 
Failure to sign the contract by the selected bidder, for whatsoever reason, shall result in forfeiture 

of the earnest money deposit.                

C. SUBMISSION OF BID 
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18. The bidder is required to submit digitally signed bid i.e. envelop A ,B and C online only . no 
physical submission of the bid will be acccepted except in exceptional cases under clause 
19.7 .               

.                

 

D. OPENING AND EVALUATION OF BID 

19 PROCEDURE 

 
 
 

Envelope „A‟ shall be opened first online at the time and date notified and it‟s contents shall be 

checked. In cases where Envelop „A‟ does not contain all requisite documents, such bid shall 

bet reated as non-responsive, and Envelop B and/or C of such bid shall not be opened.                

Wherever Envelop „B‟ (Technical Bid) is required to be submitted, the same shall be opened 

online at the time and date notified. The bidder shall have freedom to witness opening of the 

Envelop „B‟. Envelop „C‟ (Financial Bid) of bidders who are not qualified in Technical Bid 

(Envelop „B‟) shall not be opened.               

Envelope „C‟ (Financial Bid) of the qualified bidders shall be opened online at the time and date 

notified. The bidder shall have freedom to witness opening of the Envelop „C‟.                

After opening Envelop „C‟ all responsive bids shall be compared to determine the lowest 

evaluated bid.                

The Employer reserves the right to accept or reject any bid, and to annul the biding process and 

reject all the bids at any time prior to contract award, without incurring any liability. In all such 

cases reasons shall be recorded.                

The Employer reserves the right of accepting the bid for the whole work or for a distinct part of it.                

"In exceptional case, if physical submission of certain documents is found 

essential, then expressed prior permission must be obtained in writing by the    tender 

issuing authority from an authority, as authorized by the State Government. In   such   a 

case, such documents are required to be submitted physically at the place and date 

specified in the         Bid Data Sheet. In case of any mismatch in the documents submitted 

in the physical form and that   uploaded   online,   or   if   the   contractor fails to    submit 

the document physically, the bid shall be liable for rejection as non-responsive."                

During Bid Evaluation, the employer of its representative may, at its discretion, ask the 

bidder for a clarification of its Bid. The Request for clarification and the response shall be 

writing, and no charge in the price or substance of the Bid shall be sought, offered or 

permitted.. 

20. Confidentiality 

 Information relating to examination, evaluation, comparison and recommendation of   contract 

award shall not be disclosed to bidders or any other person not officially concerned with such 

process until final decision on the bid.               

 Any attempt by a bidder to influence the Employer in the evaluation of the   bids   or 
contractaward decisions may result in the rejection of its bid.               

E. AWARD OF CONTRACT 

21. Award of Contract 

The Employer shall notify the successful bidder by issuing a Letter of Acceptance (LOA) 

that his bid has been accepted. The original copy of affidavit will have to be submitted by               
10 



   

thesuccessfulbidder at the timeof signingofthe contract." 

 
22. Performance Security 

Prior to signing of the Contract the bidder to whom LOA has been issued shall have to furnish 
performance security of the amount, form and duration, etc. as specified in the Bid Data Sheet.               

If the Bid, which results in the lowest evaluated bid price, is seriously unbalanced or front loaded 

in the opinion of the employer, the employer after evaluation, taking in to consideration the 

schedule of the estimated contract price may require Additional Performance Security from the 

successful bidder for such unbalanced bid price.               

23. Signing of Contract Agreement 

The successful bidder shall have to furnish Performance security and   sign   the    contract 
agreement within 15 days of issue of LOA.                

The signing of contract agreement shall be reckoned as intimation   to commencement     of work. 

No separate work order shall be issued by the Employer to the contractor for commencement 

of work.                

In the event of failure of the successful bidder to submit Performance Security and additional 

performance security if any or sign the Contract Agreement, his EMD shall stand       forfeited 

without prejudice to the right of the employer for taking action against the bidder.                

24. CORRUPT PRACTICES 

The Employer requires that bidders observe the highest standard of ethics during the 
procurement and execution of contracts. In pursuance of this policy, the Employer:                

i. may reject the bid for award if it determines that the bidder recommended for award has, directly 

or through an agent, engaged in corrupt, fraudulent, collusive, or    coercive    practices    in 

competing for the Contract; and                

ii. May debar the bidder if he is being blacklisted by any department of State Government or GOI 

for non-performance/substandard execution or any other reason what so ever in similar type of 

works.                

iii. may debar the bidder declaring ineligible, either indefinitely or for a stated period of time, to 

participate in bids, if it at any time determines that the bidder has, directly or through an agent, 

engaged in corrupt, fraudulent, collusive, or coercive practices in competing for, or in executing, 

a contract.                

For the purposes of this provision, the terms set forth above are defined as follows:                
 

“corrupt practice” means the offering, giving, receiving, or soliciting, directly or indirectly, 
anything of value to influence improperly the actions of another party;                

b.       “fraudulent practice” means any act or   omission, including   a   misrepresentation,   that knowingly 
or recklessly misleads, or attempts to mislead, a party to obtain a financial or other benefit or to 
avoid an obligation;                

 
“coercive practice” means impairing or harming, or threatening to impair or harm, directly or 
indirectly, any party or the property of the party to influence improperly the actions of a party;                

 
“Collusive practice” means an arrangement between two or more parties designed to achieve an 
improper purpose, including influencing improperly the actions of another party.                

 

[End of ITB] 

a. 

c. 

d. 
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Bid Data Sheet 
 
 

General 
 
 

 
S. No. Particulars Data 

 Office inviting Tender                Chief Municipal Officer, Nagar Palika Parishad, Shivpuri                

 NIT No                …………………….                

 Date of NIT                11/08/2023 

 Bid document download              

available from date &                

From 11/08/2023               

10:30AM Hrs                

From 25/08/2023                

05:30PM Hrs                

 Website link                https://www.mptenders.gov.in                

For Section 1 -  NIT 
 

Clause 
reference 

Particulars Data 

 Portal fees                Rs. /- or As applicable                

3           Cost of bid document                Rs. 2,000/-                

Cost of bid document payable        

to                

Chief Municipal Officer, Nagar Palika 
Parishad, Shivpuri                

Cost of bid document in favour of                Chief Municipal Officer, Nagar Palika 
Parishad, Shivpuri                

 Affidavit                Annexure B                

5           Pre-qualifications required                YES           

If Yes, details                Annexure C                

6           Special Eligibility                 No                

If Yes, details                Annexure D (Not applicable)                

 Key Dates                Annexure A                

For Section 2 - ITB 
 
 
 

Clause 
reference 

Particulars Data 

 Name of work                TOILET CONSTRUCTION 
WORK AT COLLECTORATE 
CAMPUS 

 Specifications                Annexure E                

 Procedure for participation in e- tendering                Annexure F                

4            Whether Joint-venture is allowed                YES        

If yes, requirement for Joint venture                Annexure G                

 Pre bid meeting to held                NO                

https://www.mptenders.gov.in/
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 If Yes, Date, Time & Place                Date :                

Time from : 10:30 am onwards 
Place : At the office of Chief 
Municipal Officer, Nagar Palika 
Parishad, Shivpuri                

or                

At the Executive Engineer, 
Directorate, Urban 
Administration and 
Development, Bhopal                

or                

At the office of Executive 

Engineer, Gwalior Division, 

UADD, Gwalior                

12           Envelope –A containing :                

i. Registration number or     proof of applicati 

for registration and organizational details 

per Annexure „H‟                

ii. Cost of BidDocument 

iii. EMD                

iv. An affidavit duly notarized as per Annexure– 

B                

Should reach in physical form                

 
 

At the office of the Chief 

Municipal Officer, Nagar 

Palika Parishad, 

Shivpuri                

On 28-05-2021 

Between 10:30 am to 

17:30pm                

    

 Clause 
reference 

Particulars Data 

 14           Envelope-B Technical Proposal Annexure – I and                

Annexure – I (Format I-1 to I-5)                

 15           Envelope-C Financial Bid Annexure – J                

  Materials to be issued by the 
department 

 

 16           Period of Validity of Bid 180 Days                

 17           Earnest Money Deposit Rs. 12350           
           

           
           
                

  Forms of Earnest Money Deposit i. FDR/e-FDR                

ii. Demand draft of scheduled 

commercial bank                

iii. Interest bearing securities of postoffice            

  EMD valid for a period of Not less than 180 days                

  FDR (Fixed Deposit Receipt) must 
be drawn in favour of 

Chief Municipal Officer, Nagar Palika                

Parishad, Shivpuri                

 21           Letter of Acceptance (LoA) Annexure L                

 22           Amount of Performance Security 03% of the Tender amount                

  Additional Performance Security, if 

any 

As per Clause 22.2                
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 Performance security in the 
format 

Annexure M                
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 Performance security in favour of Chief Municipal Officer, Nagar Palika                

Parishad, Shivpuri                

 Performance security valid up to Till issue of physical completion 

certificate                
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Annexure – A 
 
 
 

 

(See clause 1, 7 of Section 1 NIT) 
 
 

 
Key Dates 

 
 
 
 
 
 
 

S. No  
Works 

Department Stage     
Bidder's Stage     Start                Expiry                Envelop 

Date   Tim  Date  Tim  

   

Purchase of 
Tender-Online   

   5:30 pm  

  
Bid 

Submission-   
Online       

   5:30 pm  

   

Physical 
Submission     

     

 

Mandatory 
submission Open    

(Envelope -A)       

  
       

   

Envelop 

 
Technical 

proposal open 
(PQ Envelope-B)  

      
Envelop 

 
Financial Bid 

Open (Envelope     
C)              

  
       

   
Envelop 
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Annexure – B 
(See clause 3 of Section 1-NIT) 

 
 

 

 

|| AFFIDAVIT ||               
(tobeContainedin Envelope-A) 

 
 
 

  (On Non Judicial Stamp of Rs. 100)  
 
 
 
 
 

 

I/we who is/ are                

  (status in the firm/ company) and competent for submission of the affidavit on 

behalfof M/S  (contractor) do solemnly affirm anoathandstate that: 

I/we am/are fully satisfied for the correctness of the certificates/records submitted in support of the 

following    information in bid documents which are being submitted in response to notice inviting e-tender 

No. for (name of work) dated issued by the                

  (nameofthe department). 
 
 

I/we /am/are fully responsible for the correctness of following self certified information/digitally 

signed documents and certificates:               

1. That the self certified information/ digitally signed documents given in the bid document are fully 

true and authentic.               

2. That:               

a. Information regarding financial qualification and annual turn-over,submitted online is correct.               

b. Information regarding various Technical qualifications,submitted online is correct.               

3. No close relative of the undersigned and our firm/company is working in the department.               

OR 

Following close relatives are working in the department:               

Name Post PresentPosting   
 
 
 
 

 

Signaturewith Seal of the Deponent (bidder) 
 

I/ We, above deponent do hereby certify that   the   facts   mentioned   in 

above paras 1 to 3 are correct to the best of my knowledge and belief. In the event of any information is 

found to be incorrect/ untrue or found violated, then without giving a any prior notice,our bid shall be liable 

for rejection or termination of contract, without prejudice to any other rights of remedy including the 

forfeiture of the bid security/performance security               

Verifiedtoday (dated) at (place). 



       

Signature with Seal of the Deponent (bidder)               
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Annexure – C 
(See clause 5 of Section 1 NIT) 

 
 

 

 

PRE-QUALIFICATIONS CRITERIA 

 

The bidder should have: 

 
 
 

A. Financial 

i. Experience of having successfully executed, completed andcommissioned,                
a) three similar works each costing not less than the amount equal to 20% of the probable amount of 

contract during the last 7 financial years;or                

b) two similar works each costing not less than the amount equal to 30% of the probable amount of 

contract during the last 7 financial years;or                

c) one similar work of aggregate cost not less than the amount equal to 50% of the probable amount 

of during the last 7 financialyears;                

d) ForascertainingthevalueofsuccessfullyexecutedworksinsupportofexperienceoftheBidderin i(a), i(b) 

and i(c) under (A) Financial, the original cost of work can be adjusted as per increase in 

Wholesalepriceindex(WPI)asgivenbyReserveBankof India(RBI),fromthedateofworkorder 

ofthesubjectedworktotilldate.ThecertificateoftheCharteredAccountantbeproducedforprice 

adjustment.                

 
Similar works means work related to water supply comprising of Providing, laying, jointing of water 

pipeline of any material or nature like rising, feeder or distribution.                

 
ii. Average annual construction turnover on the construction works not less than 50% of the probable 

amount of contract during the last 5 financialyears.                

iii. The Bidder shall have positive net worth as per the audited Balance Sheets of last 5years.                
iv. Bid-Capacity – DELETED 

B. Physical 

(i) Physical qualifications for the work in case of water supply related works shall be as below, (Deleted) 
 

Minimum Physical Requirement                

S. No Item of Wor Quantity 

 I II 

  - 

  - 

  - 

 

C. SuccessfulBiddershallemploy„A‟ClassRegisteredElectricalContractorforelectricalworks ............ 1.  

Successfully executed would mean successfully completion and commissioning of the project.                
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Annexure – D 
(See clause 6 of Section 1 NIT) 

 
 

 

 

SPECIAL ELIGIBILITY CRITERIA 
 

 
------NA----- 
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Annexure – E 
(See clause 2 of Section 2-ITB &clause 10 of GCC) 

 

 

Specifications 
 

Enclosed as Annexure E with the Tender Document 
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ANNEXURE-F 
(See clause 3 of Section 2-ITB) 

 
 
 
 

 

Procedure for participation in e-Tendering 

 
 

1. Registration of Bidders on e-TenderingSystem 
 

All    the   PWD    registered   bidders    are    already    registered on the new e-procurement portal    

https://www,mpeproc.gov .in. The user id will be the contractor ID provided to them from MP Online. The 

password for the new portal has been sent to the bidders registered email ID. For more details   may 

contact M/s Tata consultancy Services Corporate Block, 5
th

 floor, DB city Bhopal-462011, email id: 

eproc_helpdesk@mpsdc.gov.in. Helpdesk phone numbers are available on website.                

2. DigitalCertificate: 
 

The bids submitted online should be signed electronically with a class III Digital Certificate to establish the 

identity of the bidder submitting the bid online. The bidders may obtain class III Certificate issued by an 

approved certifying Authority authorized by the controller of certifying Authorities, government of India. A 

class III digital Certificate is issued upon receipt of the required proofs along with an   application.   Only 

upon the receipt of the required documents, a digital certificate can be issued. For details please visit 

http:cca.gov.in. 
 

Note:                
 

i.                      It may take upto 7 working days for issuance of class III digital certificate; hence the bidders are advised 

to obtain the certificate at the earliest. Those bidders who already   have   valid class III digital certificate 

need not obtain another Digital Certificate for thesame.                 

The bidders may obtain more information and the APPLICATION FORM REQUIRED TO BE 

SUBMITTED FOR THE ISSUANCE OF DIGITAL CERTIFICATE FROM http:cca.gov.in.                

 
ii   Bids   can   be   submitted   till   bid   submission   end   date.   Bidder   will   require   digital   signature       while    bid 

submission. The digital certificate issued to the authorized user of a partnership firm/Private limited       

company/Public Limited Company and user for online bidding will be considered as equivalent to a no-       

objection certificate/power of attorney to thatuser.                

In   case   of   Partnership   firm,   majority   of   the   partners   have   to   authorize   a   specific individual     through 

authority letter signed by majority of partners of the firm.                

In case of Private Limited company, Public Limited Company, the Managing Director has to authorize a 

specific   individual   through   Authority   Letter.   Unless   the   certificate   is   revoked,   it   will   be     assumed   to 

represent adequate authority of the specific individual to bid on behalf of   the organization  for online   bids 

as per Information Technology Act 2000. This Authorized User will be required to obtain a digital   

certificate. The Digital Signature executed through the use of the responsibility of   Management/Partners of 

the concerned firm to inform the Certifying Authority, if the authorized user changes, and apply for a fresh 

Digital Certificate for the new Authorizeduser.                

3. Set Up of Bidder’s ComputerSystem: 
 

In order for a bidder to operate on the e-tendering System, the Computer system of the bidder is required 

to be set up for Operating System, Internet Connectivity, Utilities, Fonts, etc. The details are available at 

https://www.mptenders.gov.in.                

mailto:eproc_helpdesk@mpsdc.gov.in
https://www.mptenders.gov.in./
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4. KeyDates: 
 

The bidders are strictly advised to follow the time schedule (Key dates) of the bid of their side for tasks 

and responsibilities to participate in the bid, as all the stages of each bid are locked before the tart time 

and date and after the end time and date for the relevant stage if the bid as set by the Department.                

5. Preparation and Submission ofBids 
 

The bidders have to prepare their online, encrypt their bid data in the Bid forms and submit Bid of all the  

envelopes and documents related to the Bid required to be uploaded as per the time schedule mentioned 

in the key dates of the notice inviting e- Tenders after singing of the same by the Digital Signature of their 

authorized representatives.                

6. Purchase of BidDocument 
 

For purchasing of the bid document bidders have to pay Service Charge online ONLY which is Rs. [as per 

Bid Data   Sheet]. Cost of Bid document is separately mentioned in the detailed NIT. The Bid Document 

shall be available for purchase to concerned eligible bidders immediately after online release of   the bids 

and upto scheduled time and date as set in the key dates. The payment for the cost of bid document shall 

be made online through Debit/Credit card. Net banking or NeFT Challan through the payment gateway 

provided on theportal.                

7. Withdrawal, Substitution and Modification ofBids 
 

Bidder can withdraw and modify the bid before submission end date.                



 
   

  
 

   

 
 

 

ANNEXURE-G 

 
 
 

 
(See clause 4ofSection 2-ITB) 

 
 

 

JOINT VENTURE (J.V.) 

If J.V. is allowed following conditions and requirements must be fulfilled –                

1. Number of partners in a Joint Venture shall not exceed 3 (three). The partners shall comply with the 
followingrequirements:                

a. One of the partners shall be nominated as being Lead Partner, and this authorization shall beevidenced 
bysubmittingapowerofattorneysignedbylegallyauthorizedsignatoriesofallthepartners;                

b. The bid and, in case of successful bid, the Agreement, shall be signed so as to be legally binding on all 
partners;                

c. The partner in charge shall be authorized to incur liabilities and receive instructions for and on behalf of  
anyandallpartnersofthejointventureandtheentireexecutionofthecontract,includingpayment,shall 
bedoneexclusivelywiththepartnerincharge;                

d. Allthepartnersofthejointventureshallbeliablejointlyandseverallyfortheexecutionofthecontractin 
accordance with the contract terms, and a statement to this effect shall be included in the authorization 
mentionedunder[c]above,aswellasinthebidandintheAgreement[incaseofsuccessfulbid];                

e. Biddershallsubmitthejointventureagreementindicatingpreciselytheroleandresponsibilitiesofallthe 
members of JV in respect of planning, design, construction equipment, key personnel, work execution, 
andfinancingoftheprojectincludingoperationandmaintenanceoftheworks.AllmembersofJVshould have 
active participation in execution during the currency of the contract. This should not be 
varied/modifiedsubsequentlywithoutpriorapprovaloftheemployer;                

f. acopyoftheJointVentureAgreemententeredintobythepartnersshallbesubmittedwiththebid.                
g. The joint venture agreement shall be registered at the time of agreement, so as to be legally valid and 

bindingonallpartners.                
2. Allthepartnersshouldmeetouttheminimumqualifyingcriteriarequiredforthebidandcollectivelymust 

meetthecriteriaspecifiedinfull.Failuretocomplywiththisrequirementwillresultinrejectionofthejoint 
venture‟sbid.                

3. TheperformancesecurityofjointventureshallbeinthenameofthepartnerLeadpartner/jointventure.                
4. Attach the power of attorney of the partners authorizing the Bid signatory(ies) on behalf of the joint 

venture                
5. AnindividualBiddercannotatthesametimebememberofaJointVentureapplyingforthisBid.Further, a 

member of a particular Bidder Joint Venture cannot be member of any other Bidder Joint Venture 
applyingforthisbid.                

6. AcopyoftheJointVentureagreemententeredintobythepartnersmadeonRs500/-Non-judicialstamp 
dulynotarizedshallbesubmittedwiththebid.Howeveratthetimeofagreementbiddershallgetthejoint 
ventureagreementregistered,soastobelegallyvalidandbindingonallpartners.                

7. Furnishdetailsofparticipationproposedinthejointventureasbelow:                

 
PARTICIPATION DETAILS                FIRM „A‟ (Lead partner)       FIRM „B‟                FIRM „C‟                
Financial                   

Name of the Banker(s)                   

Planning                   

Construction Equipment                   

Key personnel                   

Execution of Work (Give details 
on contribution of each)                

   

 

7. ThepartnersofJ.V.shouldsatisfythequalificationcriteriaasbelow,                
a. TheLeadPartnermusthavetheshareof51%intheJ.V.                 
b. Theotherpartner(s)musthaveashareofminimum25%intheJ.V.                
c. Theleadpartnerandtheotherpartnersmustalsomeet51%and26%oftheallqualificationcriteria 

respectively except for the requirement of work experience described in Annexure 'C'. However 
both the partners must satisfy the full (100%) qualification criteria jointly. For this purpose the 
qualification of individual partners shall be added (for annual average turnover, Net-worth and for 
Bid CapacityOnly).                

8. Forthemeetingtheminimumqualificationcriteriaofexperienceofsimilarnaturework,                
i. Out of 3 similar works of value more than 20% of PAC, at least 2 works must be 

donebyleadpartnerandoneworktobedonebyotherpartner,                
Or                

ii. Out of 2 similar works of value more than 30% of PAC, at least 1(one) work must 
bedonebyleadpartnerand1(one)worktobedonebyotherpartner,                

Or                

iii. In case of one similar work of value more than 50% of PAC the lead partner must have 
executed one work of value more than 25.50% of PAC (51% of 50%). However the other 
partner must satisfy the criteria in (i) above i.e., at least one work of 20% of PAC, together 
the value of works executed by both the partners shallbemorethan50%ofPAC.                
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ANNEXURE-H 

 
 (See clause 12 of Section 2 ITB& clause 4 ofGCC)  

 
 
 
 
 

ORGANIZATIONAL DETAILS 

(To be enclosed with technical proposal) 
 
 
 
 

S. No Particulars Details 

 Registration No. issued by centralized 

registration system of Govt. of MP or proof of          

application for registration                

(If applicable, scanned copy of proof of application 

for registration to be uploaded)                

 
Valid registration of Bidder in appropriate class 
through centralized registration of Govt. of MP            

Registration no………………. date ........... 

(Scanned copy of Registration to beuploaded)            

 Name of Organization/ Individual                 

 Entity of   Organization 

Individual/ Proprietary Firm/ Partnership Firm 

(Registered under Partnership Act)/ Limited 

Company (Registered under the Companies            

Act–1956)/ Corporation                

 

 Address of Communication                 

 Telephone Number with STD Co  

 Fax Number with STD Code                 

 Mobile Number                 

 E-mail Address for all communicatio  

 Details of Authorized Representative  

1  Name                 

1  Designation                 

1  Postal Address                 

1  Telephone Number with STD Co  

1  Fax Number with STD Code                 

1  Mobile Number                 

1  E-mail Address                 

 

Note: In case of partnership firm and limited company certified copy of partnership deed/ Articles of 

Association and Memorandum of Association along with registration certificate of the company 
shall have to beenclosed. 
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Signature of Bidder with Seal     
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Date:                  
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Envelope – B, Technical Proposal 

 
Annexure – I 

 
 
 

    (See clause 14 of Section 2 of ITB) 

Technical Proposal shall comprise the following documents: 
 

S. No. Particulars Details to be submitted 

 Experience - Financial and Physical                Annexure – I (Format : I - 1 

 Annual Turnover                Annexure – I (Format : I - 2 

 List of technical personnel for the key            

positions                
Annexure – I (Format: I - 3) 

 List of Key equipment‟s/ machines 

for quality control labs                

 

Annexure – I (Format: I - 4) 

 List of Key equipment‟s/ machines 

for construction work                

 

Annexure – I (Format: I – 5 

Note: 
1. Technical Proposal should be uploaded duly page numbered andindexed. 
2. Technical Proposal uploaded otherwise will not beconsidered. 
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Annexure – I (Format: I-1) 
 
 

 
 

FINANCIAL & PHYSICAL EXPERIENCE DETAILS 

(See clause 14 of Section 2 of ITB 



 
   

 

A. FinancialRequirement 

The bidder should have completed either of the below: 

 

 
a) three similar works each costing not less than the amount equal to 20% of the probable amount of 

contract during the last 7 financial years;or                

b) two similar works each costing not less than the amount equal to 30% of the probable amount of 

contract during the last 7 financial years;or                

c) one similar work of aggregate cost not less than the amount equal to 50% of the probable amount 
of contract during the last 7 financialyears;                

To be filled in by the contractor: 

i. Details of successfully completed similar works shall be furnished in the followingformat. 

ii. Certificate duly signed by the employer shall also be enclosed for each completed similarwork. 

 
Agreement 

Number & Year        

Name of 

Work         

Date of 

Work Order     

Date of 

Completion     

Amount of 

Contract     

Employer's 

Name and      

Address         
      

      

      

Existing commitments – (Value of ‘C’ for Bid Capacity formula) (Deleted) 
 

Agreement 

Number & 

Yea 

Name of 
Work       

Date of 
Work 
Order     

Date of 
Completion  

Amount of 
Contract    

Amount   Employer's 
Name and 
Address         

       

       

       

B. PhysicalRequirement: 

Execution of similar items of work in any one financial year during the last 3 financial 
years should not be less than the minimum physical requirement fixed for the work.                

 

             
S. No.     

                
Particulars                

Actual Quantity Executed 

(To be filled in by thecontractor) 

Year – 1        Year – 2         Year – 3         

 Physical qualification requirement                Yes/No                
     

     

 
Note: 1. Certificate duly signed by the employer shall be enclosed for the actual quantity executed in anyone 

year during the last 7 financialyears. 

2. Similar works: As described and detailed in Clause ‘A’ of Annexure ‘C’ 
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Annexure – I (Format: I-4) 

       

       
           

 
 

(See clause 14 of Section 2 of ITB) 

       
       
       
       

List of Key Equipment‟s/ Machines for Quality Control Labs                
       

The pipes to be procured under this contract shall be as per relevant IS codes of practice and inspected by 

3
rd 

party. The certificate in this regard shall be furnished by the Contractor.                

For monitoring the quality of treated water the Laboratory as per Appendix 15.7 and 15.8 of Manual on 

Water supply and Treatment (CPHEEO) with upto date amendments if any.                

       

Apart from above for the various civil works following Equipment’s/ Machines shall be required forquality 
control. 

 S. 
No.  Name of Equipment/ Machine Quant 

Name of Equipment 
Machiner Quantity       

 

 Digging tools like pick axe, 
shovel, etc.                One 

  

 
IS Sieves Nos. with lid and pan 
(90 mm,   80    mm,   63   mm, 
53 mm, 45 mm, 37.5 mm,                

26.5 mm, 19 mm, 13.2 mm,                
11.2 mm, 9.5 mm, 4.75 mm,                
2.8 mm, 5.6 mm, 3.35 mm, 

2.36 mm, 600 Micron, 

425 Micron, 300 Micron,      
150 Micron, 180 Micron, 
90 Micron and 75                

ONE  
SET         

  

 Sand Pouring Cylinder with tray 
complete for field Density test               

One   

 Speedy moisture meter 
complete with chemicals                

One   

     

 
Liquid Limit and plastic 

limit tweastteinr gb aotptlpea arantdu sg lcaosms wplaertees w   

i t h         

One 
  

 Electronic/digital balance 5 k One   

 Pan balance with weight box, 5 
kg.                One 

  

 Slump cone                Two    

 Concrete cube moulds (150 mm 
X 150mm)                

Twelve 
no.           

  

 Free swelling index test 
Apparatus                Six n 

  

 Flakiness and elongation testing 
gauges                Two  

  

 Water absorption test apparat  One   

 Specific gravity test apparatus One   

 B.S. compaction apparatus                One   

 
Proving rings                

One 
each         

  

 Glass ware                One   

 
Auto level and staff                

Three 
nos.          

  

 Rapid moisture meter                One   

 
Post Hole Auger with 
extensions                

One 
  

  Measuring tape,                One    

 



 
   

 spatula, glassware, 
porcelain dish, pestle  
mortar                

   

 Standard Proctor Density Test 
Apparatus with rammer                

One   

 Electronic/digital balance   1 
kg with the least count of 
0.01 gm                

One   

 Camber Board                Two    

 Core Cutter (10 cm dia) 

10cm/15cm height complete with 

dolly and                
Hummer.                

One   

 CBR Testing machine                One n   

 Oven (ambient to 200°C)                One n   

 Digital Thermometers                Three 
no.           

  

 Aggregate Soundness 
test apparatus                

One n   

 Concrete cube testing 
machine                

One n   

 First aid box                One n   

 Sampling Pipette                One n   

 Balance                One n   

 Dial Gauges                Six N   

 Thickness gauge                On   

 Water still (4 ft.)                One n   

 A.I.V. testing equipment                One n   

     

The above list of essential equipment for quality control is for guidance and is not complete. 

Other apparatus and equipment as desired/required by the Engineer-in-Charge shall be procured by the 
Contractor 
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Annexure – I (Format: I-5) 

 
 
 
 

(See clause 14 of Section 2 of ITB) 

 
 
 
 

LIST OF EQUIPMENTS / MACHINES FOR CONSTRUCTION WORK 

 
Minimum requirement Available with the Bidder 

S. No.   Name of  
Equipment/ 
Machinery          

Quantity      Name of  
Equipment/ 
Machinery            

Quantity      
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Annexure – J 

FINANCIAL BID (See clause 14 of Section 2 of ITB) 

 
 

 

 
NAME 

(TO BE CONTAINED IN ENVELOPE C)    

GOVERNMENT OF MADHYA PRADESH DEPARTMENT 

 

Name of work  ..............................................................................................................                  

Amount of Contact Rs  .......................................................................................................                  

Amount of E.M. Rs ...........................................................................................................                

Cost of Tender Form Rs...................................................Vide M.R.No. & Date  ...............................                  

Time allowed for Completion ........................................................ Months including/Excluding rainy season                

 

Division/Sub-Division 
 
 
 

I/We hereby bid for the execution of the above work specified in the underwritten memorandum within the time 
specified   in   such memorandum     at    (in   figures) .................................................................. (in words)                
.................................................................. percent below/above or at par on UADD SOR w.e.f. 10

th
 May 29012 

(based on the Bill of Quantities and item wise rates given) in all respects and in accordance with the 
specifications, scope of work, and instructions in writing in all respect in accordance with such conditions so 
far as applicable. I/We have visited the site of work and am/are fully aware of all the difficulties and conditions 
likely to affect carrying out the work. I/We have fully acquainted myself/ourselves about the conditions in 
regards to accessibilities of site and quarries/kilns, nature and the extent of ground, working conditions 
including stacking of materials, installation of tools and plants conditions effecting accommodation and 
movement of labour etc required for the satisfactory execution of contract.                

Should this bid be accepted, I/We hereby agree to abide by and fulfill all the terms and provisions of the said 
conditions of contract annexed hereto so far as applicable, or in default thereof    to forfeit and pay to the 
Governor of Madhya Pradesh or his successors in office the sum of money mentioned in the said conditions.                

Notes:                

I. Only one rate of percentage above or below or at par based on the Bill of Quantities and item wise 
rates given therein shall be quoted.                

II. Percentage shall be quoted in figures as well as in words. If any difference in figures and words is 
found lower of the two shall be taken as valid and correct rate. If the   bidder is not ready to accept 
such valid and correct rate and decline to furnish performance security and sign the agreement, his 
earnest money deposit shall be forfeited.                

III. In case the percentage “above” or “below” is not given by the bidder, his bid shall be treated as non- 
responsive.                

IV. All duties, taxes and other levies payable by the bidder shall be included in the percentage quoted 
by the bidder.                

 

.................................................                

Signature of the Bidder 

Name of Bidder                

Dated............day of .......................20                

 

The above bid is hereby accepted by me on behalf of the Governor of Madhya Pradesh dated the                
.......................day of .....................20                

.....................................................                
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Signature of the Officer by whom accepted                
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PERCENTAGE RATE TENDER AND CONTRACT FOR WORKS 

General Rules and Direction for the Guidance of Contractor 
 
 
 

1. Tender is being invited for the works proposed in contract, the amount of work proposed in contract is 
Rs. 489.20 Lacs.                

The details of the work to be carried out as well as the date for submitting and opening tenders and the 
time allowed for carrying out the work, also the amount of earnest money to be deposited with the 
tender and the amount of the security deposit to be deposited by the successful tenderer and the 
percentage, if any, to be deducted from bills is given in Tender. It also states if any, refund of quarry 
fees, royalties, and ground rents is to be granted. The specifications, scope and drawings alongwith 
schedule of items and rates of the various descriptions of work, and all other documents required in 
connection with the work are open for inspection by the contractor at the office of the authority selling 
the tender forms during office hours.                

Further that the schedule of item   along   with   the   rates   payable   is   being   attached   with   the  

 
 
 
 
 
 
 
 
 

 
tender 

documents and in the event of variation in rates given in such list with the schedule of Rates given in 
UADD SOR w.e.f. 02/08/2012, the rates given in the S.O.R. shall prevail.                

2. In the event of the tender being submitted by a firm, it must be signed    separately by each member 
thereof. In the event of the absence of any partner, it must be signed on its behalf by a person holding a 
power of attorney authorizing him to do so. Such power of attorney should be produced with the tender 
and it must disclose that the firm is duly registered under the Indian Partnership Act.                

3. Any person, who submits a tender, shall fill up above or below the C.S.R.        specified in tender, he is 
willing to undertake the work. Only one rate of percentage above or below the C.S.R. on all the 
schedule items shall be named. Tenders, which propose any alteration in the work, specified in the said 
N.I.T. or in the time allowed for carrying out the work or tender containing any other conditions of any 
sort will be liable to rejection.                

4. The authority receiving the tender or his duly authorized assistant will open tenders in the presence of 
any intending contractors who may be present at the time. And will enter the amount of the several 
tenders in a comparative statement in a suitable form. Receipts for earnest money will be given to all 
the tenderer except those whose tenders are rejected, and the earnest money is refunded on the day 
the tenders are opened.                

5. The Officers competent to dispose of the tenders shall have right of rejecting all or any of the tenders.                

6. The receipt of a clerk for any money paid by   the   contractor   will   not   be   considered   as   any  
acknowledgment of payment to the Authority, authority shall not be responsible for acknowledgment of          
payment for selling the tender to the contractor, and Contractor shall only be responsible 
procurement of receipt signed by the authority or any other person duly authorized by him.                

7. The memorandum of work tendered for, and the schedule of materials to be supplied by         

for       

        
the      

Department and their issue rates be filled in and completed before the tender form is issued. If a form is 
issued to an intending tenderer without having been so filled incomplete, the same     shall request the 
office to have this done before he completes and delivers the tender.                
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Annexure – K 
(See clause 15 of Section 2 of ITB) 

 
 
 

 

MATERIALS TO BE ISSUED BY THE DEPARTMENT 
 
 
 

S. No Name of material Rate (Issue rate) Unit Remarks 
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Annexure – L 
 

(See clause 21 of Section 2 of ITB) 

 
 
 
 
 
 

LETTER OF ACCEPTANCE (LOA) 

  No. _ Dated:                
 

 

To, 

M/s.  

(Name and address of thecontractor)                

 

Subject:                                 

(Name of the work as appearing in the bid for the work)                
 
 

Dear Sir (s),                

Your bid for the work mentioned above has been accepted on behalf of the (Name of ULB) 

at your bided offer as per scope of work given therein.                

You are requested to submit within 15 (Fifteen) days from the date of issue of this letter:                

b. The performance security/ performance guarantee ofRs. (in figures)(Rupees                
                 in words   only).         Theperformance            

 

security shall be in the shape of term deposit receipt/ bank guarantee of any nationalized / 

schedule commercial bank valid upto three months after the expiry of defects liabilityperiod.                

c. Sign the contractagreement.                

Pleasenotethatthetimeallowedforcarryingouttheworkasenteredinthebidis _ 

months including/excluding rainy season, shall be reckoned from the date of signing the contract 

agreement.                

Signing the contract agreement shall be reckoned as intimation to commencement of work and no 

separate letter for commencement of work is required. Therefore, after signing of the agreement, 

you are directed to contact Engineer-in-charge for taking the possession of site and necessary 

instructions to start the work.                

 
 

 

Yours faithfully 
 
 

 
Chief Municipal Officer 

Nagar Palika Parishad Shivpuri 
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Annexure – M 
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SECTION 3 

Conditions of Contract 
 

Part – I General Conditions of Contract [GCC] 

Table of Clauses of GCC 
 

S no Particulars S no Particulars 

 

A. General 

1 Definitions    

21 Payments for Variations and / or 
Extra Quantities                
No compensation for alterations in   

22 or restriction of work to be carried  
   Interpretations and Documents 

3 Language and Law                  
23 No Interest payable                

 

4 Communications                     
24 Recovery from Contractors     

5          Subcontracting       
  

6        Personnel   

7 Force Majeure         

25 Tax                

 
26 Check Measurements                

27 Termination by Engineer in charge                

8  Contractor's          Risks 

9 Liability For Accidents To Person    

28 Payment upon Termination 

29 Performance Security                

30 Security Deposit       

10 Contractor to Construct the Works                       

 
11 Discoveries                

 
31 Price Adjustment                

32 Mobilization and Construction  
Machinery Advance                

12 Dispute Resolution System         33 Secured Advance                

B. Time Control 

13 Programme                

 
34 Payment certificates                

E. Finishing the Contract 

14 Extension of Time                
 

15 Compensation for Delay                   
 

16 Contractor‟s quoted  percentage                  
C. Quality Control 

 
17 Tests                

18 Correction of Defects noticed during 

the Defect Liability Period                

D. Cost Control 
Variations -   Change   in original 

19 Specifications, Designs, Drawings etc. 

20 Extra Items                

 

35 Completion of Certificate 36 

Final Account 

F. Other Conditions of Contract 

37   Currencies 

38 Labour                

39 Compliance with Labour Regulations                
 

40 Audit and Technical Examination 
Death and Permanent Invalidity 
of Contractor                

42                 Jurisdiction 

43 Monthly RA Bills                

     
     
     



   

   

38 

 

A. General 

1. DEFINITIONS 

 Bill of Quantities: means the priced and completed Bill of Quantities forming part of theBid.                

 Chief Engineer: means Chief Engineer of the Zone/basinconcerned.                

 Completion: means completion of the work as certified by the Engineer-in-Charge, in accordance with 

provisions ofagreement.                

 Contract: means the Contract between the Employer and the Contractor to execute, complete and/or 

maintain the work. Agreement is synonym of Contract and carries the same meaning whereverused.                

 Contract Data Sheet: means the documents and other information which comprise of the Contract.                

 Contractor: means a person or legal entity whose bid to carry out the work has been accepted by 

theEmployer.                

 Contractor's bid: means the completed bid document submitted by the Contractor to the Employer.                

 Contract Amount: means the amount of contract worked out on the basis of acceptedbid.                

 Completion of Work: means completion of the entire contracted work. Exhaustion of quantity of any      
particular item mentioned in the bid document shall not imply completion of work or any      
componentthereof.                

 Day: means the calendarday.                

 Defect: means any part of the work not completed in accordance with the specifications included in 

thecontract.                

 Department: means department of urban administration and development, Madhya Pradesh       and  
Nagar Palika Parishad, Shivpuri as the case maybe.                 

 Drawings: means drawings including calculations and other information provided or approved theEngineer-     
by 

in-Charge.      

 Employer: means the party as defined in the Contract Data, who employs the Contractor to carry out 

the work. The employer may delegate any or all functions to a person or body nominated by him for 

specified functions. The word Employer/Government/Department wherever used denote theEmployer                

 Engineer: means the person named in contract datasheet.                

 Engineer in charge: means the person named in the contractdata.                

 Engineer InChief: Engineer In Chief of Directorate, Urban Administration andDevelopment                

 Equipment: means the Contractor's machinery and vehicles brought temporarily to the Site for 

execution ofwork.                

 Government: means Government of MadhyaPradesh.                

 In Writing: means communicated in written form and delivered againstreceipt.                

 Material: means all supplies, including consumables, used by the Contractor for incorporation in 

thework.                

 Schedule of Rates : means, Schedule of Rates (SOR) of Urban Administration and Development 
Department, Government of Madhya Pradesh w.e.f. 02

th
 Aug 2012 with up to date amendments                

 Superintending engineer: means superintending engineer of the concerned division of the mp urban 

administration & development department as the case maybe.                

 Stipulated date of completion: means the date on which the Contractor is required to complete the 

work. The stipulated date is specified in the ContractData.                

 Specification: means the specification of the work included in the Contract and any modification or 

addition made or approved by theEngineer-in-Charge.                 
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 Start Date: means the date 14 days after the signing of agreement for the work. However, the 

employer may extend this time limit by another 14 days, as and whenrequired.                

 Sub-Contractor: means a person or corporate body who has a Contract (duly authorized by the 

employer) with the Contractor to carry out a part of the construction work under theContract.                

 Temporary Work: means work designed, constructed, installed, and removed by the Contractor that 

are needed for construction or installation of thework.                

 Tender / Bid, Tenderer /Bidder: are the synonyms and carry the same meaning where ever used.                  

 UADD: Urban Administration and DevelopmentDepartment                

 Variation: means any change in the scope/nature/quantities/specifications of work, instructed    
approved by the competent authority under this contract.                

 
and      

 Work: the expression "work" or "works"where used in these conditions shall unless there be something 

either in the subject or context repugnant to such construction, be construed and taken to mean the 

work by virtue of contract, contracted to be executed, whether temporary or permanent and whether 

original, altered, substituted oradditional.                

2. INTERPRETATIONS AND DOCUMENTS 
Interpretations 

In the contract, except where the context requires otherwise:                

a. words indicating one gender include all genders;                

b. Words indicating the singular also include the plural and vice versa.                

c. provisions including the word “agree”, “agreed” or “agreement” require the agreement to be 
recorded in writing;                

d. written” or “in writing” means hand-written, type-written, printed or electronically made, and 
resulting in a permanent record;                

Documents Forming Part of Contract: 

1. NIT with all amendments.                

2. Instructions to Bidders                

3. Conditions of Contract:                

i. Part I General Conditions of Contract and Contract Data; with all Annexures                

ii. Part II Special Conditions of Contract.                

4. Specifications    

5. Drawings                

6. Bill of Quantities                

7. Technical and Financial Bid 

8. Agreement                

9. Any other document (s), as specified.                
3. Language and Law 

The language of the Contract and the law governing the Contract are stated in the Contract Data.                
 

4. Communications 

All certificates, notice or instruction to be given to the Contractor by Employer/Engineer shall be sen 

on the address or contact details given by the Contractor in [Annexure H  of ITB]. The         address and 

contract details for communication with the Employer/Engineer shall be as per the details given in 

Contract Data Sheet. Communication between parties that are referred     to in the conditions shall be in 

writing. The notice sent by facsimile (fax) or other electronic means (email) shall also be effective on 

confirmation of the transmission. The notice sent by registered post or speed post shall be   effective 

on delivery or at the expiry of the normal delivery period as undertaken by the postal service. In case 

of any change in address for communication, the same shall be immediately notified to Engineer-in- 

Charge                

5. Subcontracting 

Subcontracting shall be permitted for contracts value more than amount specified in the Contract 

Data with following conditions.                
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a. The Contractor may subcontract up to 25 percent of the contract price, only with and after the 

approval of the Employer in writing, but will not assign   the Contract.   Subcontracting shall   not 

alter the Contractor's obligations.                

b. The following shall not form part of the sub-contracting:                

i. hiring of labour through a labour contractor,                
ii. the purchase of Materials to be incorporated in the works,                

iii. hiring of plant & machinery                
c. The sub-contractor will have to be registered in the appropriate category in the centralised 

registration system for contractors of the GoMP.                

6. Personnel 

The Contractor shall employ for the construction work and  routine   maintenance   the    technical 

personnel as provided in the Annexure I-3 of Bid Data sheet, if applicable. If the Contractor fails to 

deploy required number of technical staff, recovery as specified in the Contract Data will be made 

from the Contractor.                

If the Engineer asks the Contractor to remove a person who is a member    of the Contractor's staff or 

work force, stating the reasons, the Contractor shall ensure that the          person leaves the Site within 

three days and has no further connection with the Works in the Contract.                
 

7. Force Majeure 

The term "Force Majeure" means an exceptional event or circumstance:                

a) Which is beyond a party‟s control,               
b) Which such party could not reasonably have provided against before entering into the contract,                

c) Which, having arisen, such party could not reasonably have avoided or overcome, and                
d) Which is not substantially attributed to the other Party                

Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind 

listed below, so long as conditions (a) to (d) above are satisfied:                

(i) War, hostilities (whether war be declared or not), invasion, act of foreign enemies),                
(ii) Rebellion, terrorism, sabotage by persons other than he contractor‟s Personnel, revolution, 

insurrection, military or usurped power, or civil war,                

(iii) Riot, commotion, disorder, strike or lockout by persons other than the Contractor‟s Personnel,                
(iv) Munitions of war, explosive materials, ionising radiation or contamination by radio       activity, 

except ass may be attributed to the Contractor‟s use of such munitions, explosives, radiation   or 

radio activity, and                

(v) Natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity,                
In the event of either party being rendered unable by force majeure to perform any duty or discharge 

any responsibility arising out of the contract, the relative obligation of the party affected by such force 

majeure shall upon notification to the other party be suspended for the period during which force 

majeure event lasts. The cost and loss sustained by either party shall be borne by respective parties. 

For the period of extension granted to the Contractor due to Force Majeure the price adjustment 

clause shall apply but the penalty clause shall not apply. It is clarified that this sub clause shall not 

give eligibility for price adjustment to contracts which are otherwise not subject to the benefit of Price 

adjustment clause.                

The time for performance of the relative obligation suspended by the force majeure shall stand 

extended by the period for which such cause lasts. Should the delay caused by force majeure 

exceed twelve months, the parties to the contract     shall be at liberty to foreclose the contract after 

holding mutual discussions.                

8. Contractor's Risks 

All risks of loss of or damage to physical property and of personal injury and death, which arise        
during and in consequence of the performance of the Contract, are the responsibility of  the 
Contractor.                

All risks and consequences arising   from   the   inaccuracies   or   falseness   of   the   documents   and/or 

information submitted   by   the   contractor   shall   be   the   responsibility   of   the   Contractor    alone, 

notwithstanding the fact that the department has approved designs/drawings or other documents.                
 

9. Liability for Accidents to Person 

The contractor shall be deemed to have indemnified and saved harmless the Government and/or the 

employer, against all action, suits, claims, demands, costs etc. arising in connection with injuries 

suffered by any persons employed by the contractor or his subcontractor for the works whether under 

the General law or under workman's compensation Act, or any other statute in force at the time of                



   

dealing with the question of the liability of employees for the injuries suffered by employees and to 
have taken steps properly to ensure against any claim there under.                

 

10. Contractor to Construct the Works 

The Contractor shall construct, install and maintain the Works in accordance with the Specifications 

and Drawings as specified in the Contract Data                

In the case of any class of work for which there is no such specification as is mentioned in contrac 

Data, such work shall be carried out in accordance with the instructions and requirement of the Engineer- in- 

charge.                

The contractor shall supply and take upon himself the entire responsibility of the sufficiency of the 

scaffolding, timbering, Machinery, tools implements and generally of all means used for the fulfilment 

of this contract whether such means may or may not approved of or recommended by the Engineer.                
 

11. Discoveries 

Anything of historical or other interest or of   significant value unexpectedly discovered on the    Site 

shall be the property of the Employer. The Contractor shall notify the Engineer of such   discoveries 

and carry out the Engineer's instructions for dealing with them.                
 

12. Dispute Resolution System 

No dispute can be raised except before the Competent Authority as defined in Contract    data in 

writing giving full description and grounds of Dispute. It is clarified that merely recording protest while 

accepting measurement and/or payment shall not be taken as raising a dispute.                

No issue of dispute can be raised after 45 days of its occurrence. Any dispute raised after expiry of 

45 days of its first occurrence shall not be entertained and the Employer shall not be liable for claims 

arising out of such disputes.                

The Competent Authority shall decide the matter within 45 days.                
Appeal against the order of the Competent Authority can be preferred within 30 days to the Appellate 

Authority as defined in the Contract data. The Appellate Authority shall decide the dispute within 45 

days.                

Appeal against the order of the Appellate Authority can be preferred before the adhya Pradesh 

Arbitration Tribunal constituted under Madhya Pradesh Madhyastham Adhikaran Adhiniyam, 1983. 

The contractor shall have to continue execution of the works with due diligence notwithstanding 

pendency of a dispute before any authority or forum.                
 

B. Time Control 

13. Programme 

Within the time stated in the Contract Data, the Contractor shall submit to the Engineer for approval a 

Programme showing the general methods, arrangements, order, and timing for all the activities in the 

Works for the construction of works.                

The program shall be supported with all the details regarding key personnel, equipment and 

machinery proposed to be deployed on the works for its execution. The contractor shall submit the 

list of equipment and machinery being brought to site, the list of key personnel being deployed, the 

list of machinery/equipment‟s being placed in field laboratory and the location of field laboratory along 

with the Programme                

An update of the Programme shall be a programme showing the actual progress achieved on each 

activity and the effect of the progress achieved on the timing of the remaining Works, including any 

changes to the sequence of the activities.                

The Contractor shall submit to the Engineer for approval an updated Programme at   intervals   no 

longer than the period stated in the Contract Data. If the Contractor does not submit an updated 

Programme within this period, the Engineer may withhold the amount stated in the Contract           Data 

from the next payment certificate and continue to withhold this amount    until the next payment after 

the date on which the overdue Programme has been submitted.                

The Engineer's approval of the Programme shall not alter the Contractor's obligations                
 

14. Extension of Time 

If the Contractor desires an extension of time for completion of the work on the ground of his having 

been unavoidably hindered in its execution or on any other grounds, he shall apply, in writing, to the Engineer- 

in-charge, on account of which he desires such extension. Engineer-in-charge shall forward the 

aforesaid application to the competent authority as prescribed.                
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The competent authority shall grant such extension at each such occasion within a period of 30 days 
of receipt of application from contractor and shall not wait    for finality of work. Such extensions shal 
be granted in accordance with provisions under clause -7 or clause- 15 of this agreement.                

In case of the work already in progress, the contractor shall proceed with the execution of thr works, 
including maintenance thereof, pending receipt of the decision of the competent authority as 
aforesaid with all due diligence. 

 

15. Compensation for delay 

The time allowed for carrying out the work, as entered in the agreement, shall be strictly observed by 

the Contractor.                

The time allowed for execution of the contract shall commence from the date of signing of the 
agreement. It is clarified that the need for issue of work order is dispensed with.                
In the event milestones are laid down in the Contract Data for execution of the works, the contractor 

shall have to ensure strict adherence to the same.                

 Failure of the Contractor to adhere to the timelines and/or milestones shall attract such liquidated 

damages as is laid down in the Contract Data                

In the event of delay in execution of the works as per the timelines mentioned in the contract data the 

Engineer-in- charge shall retain from the bills of the Contractor Amount equal to the liquidated 

damages liveable until the contractor makes such delays good. However,    the     Engineer-in-charge 

shall accept bankable security in lieu of retaining such amount.                

 If the contractor is given extension of time    after liquidated damages have been paid, the engineer in 

charge shall correct any over payment of liquidated damages by the Contractor in the next paymen 

certificate.                

In the event the contractor fails to make good the delay until completion of the stipulated contrac 

period (including extension of time) the sum so retained shall be   adjusted   against    liquidated 

damages levied.                

16. Contractor's quoted offer : NA 

The contractor‟s quoted percentage offer referred to in the "Bid for works" will be deducted/ added 

from/to the net amount of the bill after deducting the cost of material supplied by the department.                
 

C. Quality Control 

17. Tests 

The Contractor shall be responsible for:                

a. Carrying out the tests prescribed in specifications, and                

b. For the correctness of the test results, whether preformed in his laboratory or elsewhere. 
The contractor shall have to establish field laboratory within the time specified and having such 
equipment‟s as are specified in the Contract Data.                

Failure of the contractor to establish laboratory shall attract such penalty as is specified in 

Contract Data.                

Ten percent of the mandatory tests prescribed under the specifications shall be got carried        

the  
 

out      
through Laboratories accredited by National Accreditation Board of Laboratories (NABL) by the Engineer- 

In –Charge and the cost of the such testing shall be deducted from the payments due to Contractor.                

18. Correction of Defects noticed during the Defect Liability Period 

The defect liability period of work in the contract shall be the Contract Data                
The Contractor shall promptly rectify all defects pointed out  by the Engineer well before the end of 

the Defect Liability Period. The Defect Liability Period shall automatically    stand extended until the 

defect is rectified.                

If the Contractor has not corrected a Defect pertaining to the Defect Liability Period to the satisfaction 

of the Engineer, within the time specified by the Engineer, the Engineer will assess the cost of having 

the Defect corrected, and the cost of correction of the Defect shall be recovered from the 

Performance Security or any amount due or that may become due to the contractor and other 

available securities.                

D. Cost Control 

19. Variations - Change in original Specifications, Designs, Drawings etc. 

The Engineer in charge shall have power to make any alterations, omissions or additions     

 
 
 

to or     
substitutions for the original specifications, drawings, designs and instructions, that may appear to 

him to be necessary during the progress of the work and the contractor shall carry out the work in                
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    accordance with any instructions which may be given to him in writing signed by the Employer, and 

such alterations, omission, additions or substitutions shall not invalidate the contract and any altered 

additional or substituted work, which the contractor may be directed to do in the manner above 

specified, as part of the work, shall be carried out by the contractor on the same conditions in al          

respects on which he agree to do the main work.                
The time for the completion of the work shall be extended in the proportion that the altered, additiona 

or substituted work bears to the original contract work and the certificate of the Engineer in charg          
shall be conclusive as to such proportion.                

20. Extra items 

20.1  All such items due to alterations, omissions or additions to or substitutions, which are not in the 

priced BOQ shall be treated as extra items.                

21. Payments for Variations and / or Extra Quantities 

21.1  The rates for the additional (Extra Quantities), altered or substituted work/ extra items under this 

clause shall be worked out in accordance with the following provisions in their respective order:-                

a. The contractor is bound to carry out the additional (Extra quantity), work at the same rates as are 

specified in the contract for the work.                

b. If the item, is not in the priced BOQ and is included in the SOR of the department, the rate shall b 

arrived at by applying the quoted tender percentage on the SOR rate.                

c. If the rates of the altered or substituted work are not provided in applicable SOR-such rates will b 

derived from the rates for a similar class (type) of work as is provided in the contract (priced BOQ) for          

the work.                
d. If the rates are for the altered, substituted work cannot be determined in the manner specified in th 

sub clause (c) above-then the rates for such composite work item shall be worked out on the basis o          
the concerned schedule of rates minus/plus the percentage quoted by the contractor.                

e. If the rates of a particular part or parts of the item is not in the schedule of rates and  the rates for the 

altered, or substituted work item cannot be determined in the manner specified in sub clause (b) t 

(d) above, the rate for such part or parts will be determined by the Competent Authority as defined in 

the Contract data on the basis of the rate analysis derived out of prevailing market rates when the          

work was done.                
f. But under no circumstances, the contractor shall suspend the work on the plea of non-acceptability o 

rates on items falling under sub clause (a) to (d). In case the contractor does not accept the rate 

approved by Engineer in charge for a particular item, the contractor shall continue to carry out the          

item at the rates determined by the Competent Authority. The decision on the final rates payable 

shall be arrived at through the dispute settlement procedure.                

 

22. No compensation for alterations in or restriction of work to be carried out. 

If at any time after the commencement of the work, the Government, for any reason whatsoever, no 

require the whole or any part of the work as specified in the bid to be carried out, the Engineer i 

charge shall give notice in writing of the fact to the Contractor and withdraw that whole or any part of          

the work.                
The Contractor shall have no claim to any payments or compensation whatsoever, on account of any 

profit or advantage which he might have derived from the execution of work in full or on account of          

any loss incurred for idle men and machinery due to any alteration or restriction of work for 

whatsoever reason.                

The Engineer in charge may supplement the work by engaging another agency to execute such 

portion of the work, without prejudice to his rights.                

                                    
23. No Interest Payable 

    No interest shall be payable to the Contractor on any payment due or awarded by any authority.                

 

24. Recovery from Contractors 

Whenever any claim against the Contractor for the payment arises under the contract, the 

Department shall be entitled to recover such sum by:                

( ) Appropriating, in part or whole of the Performance Security and additional Performance Security, 

any; and/or Security deposit and/or any sums payable under the contract to the contractor..                

( ) If the amount recovered in accordance with (a) above is not sufficient, the balance sum may b 

recovered from any payment due to the contractor under any other contractor of the department 

including the securities which become due for release.                

(c The department shall, further have an additional right to effect recoveries as arrears of land revenu 

under the M.P. Land revenue Code.                
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25. Tax 

The rates (in case of percentage rate bids)/lump-sum offer (in case of lump-sum bids) quoted by the 

Contractor shall be deemed to be inclusive of the duties, royalties, levies and taxes   except Goods 

and Service Tax (GST). The amount of applicable GST will be paid separately to the   contractor with 

each bill at the time of payment. But the rates shall be excluding excise duty exemption on pipes as 

per Norms                

The liability, if any, on account of quarry fees, duties, taxes (except GST) royalties and levies in 

respect of materials actually consumed or services rendered on public work, shall be borne by the 

Contractor.                

Any Changes in the taxes due to change in legislation or for any other reason shall not be payable to 

the contractor.                
 

26. Check Measurements 

The department reserves to itself the right to prescribe a scale of check measurement of work in 

general or specific scale for specific works or by other special orders.                

Checking of measurement by superior officer shall supersede measurements by subordinate 

officer(s), and the former will become the basis of the payment.                

26.3. Any over/excess payments detected, as a result of such check measurement or otherwise at any        

stage upto the date of completion of the defect liability period specified in this contract shall be 
recoverable from the Contractor, as per clause 24 above.                

 

27. Termination by Engineer in Charge 

If the contractor fails to carry out any obligation under the Contract, the Engineer in charge may   by 

notice require the Contractor to make good the failure and to remedy it within a specified reasonable 

time.                

The Engineer in charge shall be entitled to terminate the contract if the Contractor                
a) Abandons the works or otherwise plainly demonstrates the intention not to continue 

performance of his obligations under the contract;                

b) the Contractor is declared as bankrupt or goes into liquidation other than for approved 

reconstruction or amalgamation;                

c) without reasonable excuse fails to comply with the notice to correct a particular defect within a 

reasonable period of time;                

d) the Contractor does not maintain a valid instrument of financial Security, as prescribed;                
e) the Contractor has delayed the completion of the Works by such duration for which the 

maximum amount of liquidated damages is recoverable;                

f) If the Contractor fails to deploy machinery and equipment or personnel or set up a field 

laboratory as specified in the Contract Data.                

g) if the Contractor, in judgemental of the engineer in charge has engaged in corrupt or fraudulent 

practicesin competing for or in executing the contract;                

h) Any other fundamental breaches as specified in the Contract Data.                
In any of these events or circumstances, the engineer in charge may, upon giving 14 days‟ notice to 

the contractor, terminate the contract and expel the            Contractor from the site. However, in the case o 

sub paragraph (b) or (g) of clause 27.2, the Engineer in charge may terminate the contrac 

immediately.                

Notwithstanding the above, the Engineer in charge may terminate the contract for convenience by 

giving notice to the contractor.                
 

28. Payment upon Termination 

If the contract is terminated under clause 27.3, the Engineer shall issue a certificate for value       of the 

work accepted on final measurements, less advance payments and penalty as indicated in   the 

Contract Data. The amount so arrived at shall be determined by the Engineer-in-charge and shall be 

final and binding on both the parties.                

payment on termination under clause 27.4 above, the Engineer shall issue a certificate for the value 

of the work done, the reasonable cost of removal of Equipment, repatriation of the contractor‟s 

personnel employed solely on the works, and the contractor‟s costs of protecting and securing the 

works and less advance payments received up to the date     of the certificate, less other recoveries 

due in terms of the contract and less taxes due to be deducted at source as per applicable law.                

If the total amount due to the Employer exceeds any payment due to the Contractor, the difference 

shall be recovered as per clause 24 above.                
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29. Performance Security 

The Contractor shall have to submit performance security and additional performance security, if any 

as specified in Bid data sheet at the time of signing of the contract. The contractor shall have to 

ensure that such performance security and Additional performance,      if an, security remains valid for 

the period as specified in the Contract data.                
 

30. Security Deposit 

Security deposit shall be deducted from the each running bill at the rate as specified in the contract 

data. The total amount of security deposit so deducted shall not exceed the percentage of contract 

price specified in the Contract data.                

The Security may be replaced by equivalent amount of bank guarantee or fixed deposit receipt    

assigned to the Employer, with validity up to 3(three) months beyond the completion of 

Liability Period/ extended Defect Liability.                

The Security deposit shall be refunded on completion of defect liability period.                

defect  

 

31. Price Adjustment 

 

32. Mobilization and Construction Machinery Advance 

Payment of advances shall be applicable if provided in the Contract Data.                
If applicable, the Engineer in charge shall make interest bearing advance payment to the contractor 

of the amounts started in the Contract Data, against provision by the contractor of an unconditional 

Bank Guarantee in a form and by nationalized/Scheduled banks, in the name as stated in the 

Contract data, in amounts equal to the advance payment. The Guarantee shall remain effective until 

the advance payment has been repaid, but the amount of the guarantee shall be progressively 

reduced by the amounts repaid by the contractor.                

The rate of interest chargeable shall be as per Contract data. 

The construction machinery advance, if applicable, shall be limited to 80% of the cost of construction 

machinery and admissible only fro new construction machinery.                

The advance payment shall be recovered as stated in the Contract data by deducting proportionate 

amounts from payment otherwise due to the Contractor. No account shall be taken          of the advance 

payment or its recovery in assessing valuations of work done, variations, price adjustments 

compensation events, or liquidated damages.                

33. Secured Advance (deleted) 

34. Payment Certificates 

The payment to the contractor will be as follows for construction work:                
(a) The contractor shall submit to the engineer monthly statement of the value of the      

 

work 
executed less the cumulative amount certified    previously,    supported    with    detailed 
measurement of the items of work executed as per the Billing Break-up in section 6.                

(b) The engineer shall check the Contractor‟s monthly statement and certify the amount to be paid 

to the contractor.                

(c) The value of work executed shall be determined, based on the measurements approved by the 

Engineer/Engineer in charge.                

(d) The value of work executed shall comprise the value of the quantities of the items in the Billing 

Breakup given in Section 6.                 

(e) The value of work executed shall also include the valuation of variations and compensation 

events.                

(f) All payments shall be adjusted for deductions for advance payment, security deposit, other    
recoveries in terms of contract and taxes at source as applicable under the law.                

(g) The Engineer may exclude any item certified in a previous certificate or reduce the proportion 

of any item previously certified in any certificate in the light of later information.                

(h) Payment of intermediate certificate shall be regarded as payments by way of advance against 

the final payment and not as payments for work actually done and completed.                

(i) Intermediate payment shall not preclude the requiring of bad, unsound and imperfect or 

unskilled work to be removed and taken away and reconstructed or be considered as an 

admission of the due performance of the contractor any part thereof, in any respect or the 

occurring of any claim.                
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(j) The payment of final bill shall be governed by the provisions of clause 36 of GCC.                



  

45 

 

E. Finishing the Contract 

35. Completion Certificate 

A completion certificate in the prescribed format in Contract data shall be issued by the Engineer in 

charge after physical completion of the work.                

After final payment to the contractor, a final completion certificate in the prescribed format in the 

contract data shall be issued by the Engineer in charge.                

36. Final Account 

The Contractor shall supply the Engineer with a detailed account of the total amount that        

the 
Contractor considers payable for works under the Contract within 21 days of issue of certificate of 

physical completion of works. The Engineer shall issue a letter for start of Defects   Liability 

period/O&M period and certify any payment that is due to the Contractor within 45 days of receiving 

the Contractor‟s account if it is correct and complete. If the account is not correct or complete, the 

Engineer shall issue within 45 days a schedule that states the scope of the corrections or additions 

that are necessary. If the Account is still unsatisfactory after it has been resubmitted, the matter shall 

be referred to the competent authority as defined in the Contract       data, who shall decide on the 

amount payable to the contractor after hearing the Contractor and the Engineer in Charge.                

In case the account is not received within 21 days of issue of Certificate of Completion as provided in 

clause 35.2 above, the Engineer shall proceed to finalize the account and issue a payment certificate 

within 28 days.                

F. Other Conditions of Contract 

37. Currencies 

All payments will be made in Indian Rupees.                
 

38. Labour 

The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the       
engagement of all staff and labour, local or other, and for their payment, housing, feeding 

transport.                

The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in such   

and 

form and at such intervals as the Engineer may prescribe, showing the staff and the numbers of the     

several classes of labour from time to time employed by the Contractor on the Site and such 

information as the Engineer may require.                

39. COMPLIANCE WITH LABOUR REGULATIONS 

other   

39.1  During continuance of the Contract, the Contractor and his sub-Contractors shall abide at all times by 

all existing labour enactments and rules made there under, regulations, notifications and bye laws of 

the State or Central Government or local authority and any other labour law (including rules),    

regulations, bye laws that may be passed or notification that may be issued under any labour law in 

future either by the State or the Central Government or the local authority. Salient features of some 

of the major labour laws that are applicable to construction industry are given in the Contract data 

The Contractor shall keep the Employer indemnified in case any action is taken against the Employer 

by the competent authority on account of contravention of any of the provisions of any Act or rules 

made there under, regulations or notifications including amendments. If the Employer is caused to 

pay or reimburse, such amounts as may be necessary to cause or observe, or for non-observance o 

the provisions stipulated in the notifications/byelaws/Acts/Rules/ regulations including amendments, i 

any, on the part of the Contractor, the Engineer/Employer shall have the right to deduct any money 

due to the Contractor including his amount of        performance security. The Employer/Engineer shal 

also have right to recover from the Contractor any sum required or estimated to    be required for 

making good the loss or damage suffered by the Employer. The employees of the Contractor and the Sub- 

Contractor in no case shall be treated as the employees of the Employer at any point of time.                

40. Audit and Technical examination 

Government shall have the right to cause an audit and technical examination of the works and the 

final bill of the contract including all supporting vouchers, abstract etc. To be made after payment of 

the final bill and if as a result of such audit and technical examination nay sum is found to have been 

overpaid in respect of any work done by the contractor under the contract or nay work claimed by 

him to have been done under the contract and found not to, have been executed, the contractor shall 

be liable to refund the amount of overpayment and it shall be lawful for government to recover the     



 
   

same from him in the manner prescribed in clause 24 above and if it is found that the contractor was                
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paid less than what was due to him, under the contract in respect of any work executed by him under 
it, the amount of such under payment shall be duly paid by government to the Contractor.                

 

41. Death or permanent invalidity of contractor 

During continuance of the contract, the contractor and his sub-contractors shall abide at all times by 

all existing labour enactments and rules made there under, regulations, notifications, and bye laws of 

the state or central government or local authority and any other labour law (including rules), 

regulations, bye laws that may be passed or notification that may be issued under any labour law in 

future either by the state or the major labour laws that are applicable to construction industry are 

given in the contract data. The contractor shall keep the employer indemnified in case any action is 

taken against the employer by the competent authority on account of contravention of any of the 

provisions of any Act or rules made their under, regulations or notifications including amendments. If 

the Employer is caused to pay or reimburse, such amounts as may be necessary to cause or 

observe, or for non-observance of the provisions stipulated in the notifications/bye laws/Acts/Rules 

regulations including amendments, if any, on the part of the contractor, the engineer/employer shall 

have the right to deduct from any money due to the contractor including his amount of       performance 

of security. The employer/engineer shall also have right to recover from the contractor any sum 

required or estimated to be required for making good the loss or damage suffered by the employer. 

The employees of the contractor and the sub-contractor in no case shall be treated as the employees 

of the employer at any point of time.                

42. Jurisdiction 

This contract has been entered into the State of Madhya Pradesh and its validity, construction, 

interpretation and legal effect shall be subjected to the exclusive jurisdiction of the courts in Bhopal or        

of the courts at the place where this agreement is entered into. No other jurisdiction shall be 
applicable.                

 

43. Monthly RA Bills 

The payment certificates shall be regulated as per the provisions of clause 34 of  the contract.                
 

Upon the signing of agreement the Engineer shall decide the date of submission of monthly statement 

(RA Bills) as mentioned in clause 34 (a)                
 

The Engineer shall check the Contractor‟s monthly statement (RA Bills) & certify the amount to be 

paid to the contractor within 7 days of submission of monthly statement (RA Bills).                
 

The employer shall ensure the payment to the Contractor as per clause 34 (d), (e), (f) & (g) within 10 

days of submission of monthly statement (RA Bills).                

 

 

[End of GCC]                
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Contract Data 

 
Clause 

reference 

Particulars Data 

1. Employer                Nagar Palika Parishad, Shivpuri                

1. Engineer                Engineer as notified by the employer                

1. Engineer in charge                Executive Engineer Bhopal, (Gwalior Division office of 
UADD)                

1. Stipulated period of completion            12 months incl. rainy season                
 Language & Law of Contract                English & Indian Contract Act 1872                

 

4          
Address & contact details of the 
Contractor                

As per Annexure H                

Address & contact details of the 
Employer/Engineer-phone, Fax, e 
mail.                

Chief Municipal officer, Nagar Palika Parishad, 
Shivpuri distt. ShivpurI Ph:                
mail: cmoshivpuri@mpurban.gov.in                

 Subcontracting permitted for 
contract value                

25% of the Contract value                

 
 

6           

Technical Personnel to be 
provided by the contractor – 
requirement &                

 

As per Annexure I (Format I-3)                

Penalty, if required Technical 
personal not employed                

Rs. 30,000/- per month per person for Degree Holder 

Rs. 18,000/- per month per person for Diploma Holder                

10           Specifications                ANNEXURE E                

Drawings                -------------                

 
 

12          

Component authority for decidin 
dispute under Dispute resolutio  
system                

Superintending Engineer of UADD in charge of 
Concerned Division                

Appellate Authority for deciding 

dispute under Dispute resolution 

system                

Engineer –In-Chief /Chief Engineer UADD                

13           Period of submission of updated 
construction program                

15 days upon signing the agreement                

Amount to be withheld or not  

submitting  construction  program 
in the prescribed period                

0.20% of the Contract Amount                

 Competent Authority for granting 
Time Extension                

Appropriate authority within the Urban Local Body after 
scrutiny and recommendation by Chief 
Engineer/Engineer-in-Chief UADD                

 
 

15           

Milestones laid down for the 
contract                

YES/NO                

If Yes, details of milestones                As per Annexure O                

Liquidated damage                As per Annexure P                

17           List of equipment‟s for lab                As per Annexure Q                

Time to establish lab                2 months of signing the agreement                

Penalty for not establishing field 
Laboratory                

0.20% of the Contract amount till the establishment of 
Lab                

 Defect Liability Period                24 Months after physical completion of work                

 Competent authority for 
determining the rate                

Engineer-In-Chief                

 Any other conditions for breach 
of contract                

 
 

mailto:cmoshivpuri@mpurban.gov.in
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Clause 
reference 

Particulars Data 

2 Penalty                Penalty shall include                
(a) Security deposit as per clause 30 of General 

conditions of contractand                

(b) Liquidated damages imposed as per clause 15or 

performance security (Guarantee) including 

additional performance security (Guarantee), if any, 

as per clause 29 of General conditions of contract, 

whichever ishigher.                

2 Performance Guarantee 

(security) shall be valid up to                

Till issue of physical completion certificate as per 

clause 35.1                

30           
Security deposit to be deducted 
from each running bill                

At the rate of 7%                

Maximum limit of deduction of 

security deposit                

Up to 7% of Final contract amount.                

3 Price adjustment formula and 
procedure to calculate                

As per Annexure R                
(NOT APPLICABLE) 

31.1(1 Price adjustment shall be 
applicable                (NOT APPLICABLE) 

32           32.1 Mobilization and 
Construction Machinery Advance      
applicable                

No                

32.2 If yes, unconditional Bank       

Guarantee                

In the format prescribed in Annexure – S                

32.3 If yes, Rate of interest 
chargeable on advance                

10% annual simple interest                

32.4 If yes, Type & Amount 

payment that can be paid                

1. Mobilization advance-Notmorethan 10%of 

contractamount                

2. Construction Machinery advance-not morethan                
      % of contractamount                

32.5 If yes, Recovery of Advance 

payment                

Recovery of Mobilization and/or Construction 

Machinery advance shall commence when 10% of 

the contract amount is executed and recovery of total 

advance shall be done on pro-rata basis and shall be 

completed by the time work equivalent to 80% of the 

contract amount is executed.                

In addition to the recovery of principal amount, 

recovery of interest shall be carried out as calculated 

on the outstanding amount of principal at the close of 

each month. The interest shall be accrue from the 

day of payment of advance and the recovery of 

interest shall commence when 10% of the contract 

amount is executed and shall be completed by the 

time work equivalent to 80% of the contract amount 

isexecuted.                

33           33.1 Secured Advance applicable       No Security Advance payable                

33.2If yes, Unconditional bank  

Guarantee                

In the format prescribed in Annexure-T                

  
  
  
  
  
  
  
  

  



   

Clause 
reference 

Particulars Data 

 33.3 If yes, Conditions for 

secured Advance                

a) The materials are in accordance with the 

specification ofworks,                

b) Such materials have been delivered to site, 

and are properly stored and protected against 

damage or deterioration to the satisfaction of the 

engineer. The contractor shall store the bulk 

material in measurablestacks,                

c) The Contractor‟s records of therequirements, 

ordered, receipt and use of materials are kept in 

a form approved by the Engineer and such 

records shall be available for inspection by the 

Engineer;                

d) The contractor has submitted whit his 

monthly statement the estimated value off the 

materials on site together with such documents 

as may be required by the engineer for the 

purpose of valuation of the materials and 

providing evidence of ownership and payment 

thereof;                

f) The quantity of materials are not excessiv 

and shall be used within a reasonable time a 

determined by the engineer.                

33.4 If yes, recovery of secured 

advance                

The advance shall be repaid from each 

succeeding monthly payments to the extent 

materials [for which advance was previously                 

paid] have been incorporated into the works.                

35           Completion certificate- After 

physical completion of the work               

As per Annexure – U                

Final Completion Certificate – 
after final payment on completion 
of the work                

As per Annexure – V                

 Competent Authority                Chief Engineer/Engineer-in-Chief, UADD                

 Salient features of some of the 
major labour laws that are 
applicable                

As per Annexure – W                 

 Competent Authority                Appropriate authority within the Urban Local Body        
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Annexure – N 
(See clause 10 of Section 3 of GCC) 

 

 

DRAWINGS 

Attached with the tender Document 
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Annexure – O 
(See clause 10 of Section 3 of GCC) 

 
 
 

 

DETAILS OF MILESTONES 
 
 

The time allowed for the carrying out the work, as entered in the tender form shall be strictly observed by the 

contractor and shall be deemed to be essence of the contract and shall be reckoned immediately from the 

date of issue of the order to commence the work issued to the contractor.                

The work shall throughout the stipulated period of contract be proceeded with all due diligence keeping in view 

that time is the essence of the contract. The contractor shall be bound in all cases, to complete                

- 1/8
th

 of the whole work before ¼
th

 of the whole time allowed under the contract has elapsed,                

- 3/8
th

 of the work before ½ of such time haselapsed                

- ¾
th

 of the work before ¾ of such time haselapsed.                
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Annexure – P 
(See clause 10 of Section 3 of GCC) 

 
 
 

 

COMPENSATION FOR DELAY 

 
If the contractor fails to achieve the milestones, and the delay in execution of work is attributable to the 

contractor, the Employer shall retain an amount from the sums payable and due to the contractor as 

per following scale–                

i. Slippage up to 25% in financial target during the milestone under consideration – 2.5% of the work 

remained unexecuted in the related timespan.                

ii. Slippage exceeding 25% but up to 50% in financial target during the milestone under consideration                

– 5% of the work remained unexecuted in the related timespan.                

 

iii. Slippage exceeding 50% but up to 75% in financial target during the milestone under construction                

– 7.5% of the work remained unexecuted in the related timespan.                
 

 
iv. Slippage exceeding 75% in financial target during the milestone under consideration – 10% of the 

work remained unexecuted in the related timespan.                

 

Note: For arriving at the dates of completion of time span related to different          milestones, delays which 

are not attributable to the Contractor shall be considered. The slippage on any milestone is if made 

good in subsequent milestones or at the time of stipulated period of completion, the amount retained 

as above shall be refunded. In case the work is not completed within the stipulated period   of 

completion along with all such extensions which are granted to the Contractor for          either Employer‟s 

default or Force Majeure, the compensation shall be levied on the contractor at the rate of 0.05% per 

day of delay limited to maximum of 10% of contractprice.                

The decision of appropriate authority within the Urban Local Body after scrutiny and recommendation 

by Chief Engineer/Engineer-in-Chief UADD shall be final and binding upon both the parties.                

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

  



   

 



   

Annexure – Q 
(See clause 10 of Section 3 of GCC) 

 
 
 

 

LIST OF EQUIPMENT FOR QUALITY CONTROL LAB 

 
 
 
 
 

 
NA 
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Annexure – R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
www.eaindustry.nic.in 

 

 

www.eaindustry.nic.in 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

www.eaindustry.nic.in 
 
 

 
www.eaindustry.nic.in 

    
    

    

http://www.eaindustry.nic.in/
http://www.eaindustry.nic.in/
http://www.eaindustry.nic.in/
http://www.eaindustry.nic.in/
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followingformula:                
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P  

 
 
 
 
 
 
 
 
 
 
 
 

 
(v) Price adjustment for increase or decrease in cost of POL (fuel and lubricant) shall be paid in 

accordance with the followingformula:                

Vf= 0.85 x Pf / 100 x R x (F1-F0) /F0 
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ion 3 -GCC ) 
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  the 
Contractuntil [name of Employer] receives full repayment of the same amountfrom     

    
    
    
    
    
    
    

    
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        



   

        



 
   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

57 



 
   

GCC) 

 
 
 
 

Bank Guarantee Form for Secured Advan 

INDENTURE FOR SECURED ADVANCE 

 
 
 
 
 
 
 
 

 

de the----------------day of --------------20--- 
ontractor which expression shall where 
executors, administrators and assigns)   

     be 
the     

      

eement dated ------------ (herein called the     

 
     

 

contractor has applied to the Employ 
absolutely belonging to him and broug 

ment for use in the construction of s   
construction of such of the works as 

lusive of the cost of materials and labour and  

ed on     
   the 
said 
rates     

      

  Employer has agreed to advance to the C 
 materials the quantities and other par 

ance attached to the Running Account B 
and the Employer has reserved to himsel 
he security of other materials brought by    

            

 

      

URE WITNESSTH that in pursuance of  
 

Rupees -------------- on or before the exe  

er (the receipt where of the Contractor 
as may be made to him as a for s 
nt and declare asfollows:                

such 
enien 

      

 ---------------------------so advanced by the Em  

      

d and all or any further sum of sums ad 
tor in or towards expending the executi 

      

 
r     

      

ls in the said Account of Secured Adv and  

er as security are absolutely the Co 
nd and the contractor will not make a 
ty of materials which are not absol  
nd and the Contractor indemnified th 
h an advance has be made to him asafores   

om 
urther 

om  
any     

      

ed in the said account of Secured Adv 
further advance or advances may her    

  shall be used by the Contractor sol 
ons of theEngineer.                

the 
fter     
  in     

      

make at his own cost all necess the  

dy and protection against all risks of  
  the said materials shall remain at 
on his own responsibility and shall at 

authorized by him. In the event of the 
maged or becoming deteriorated i    
  thereof the Contractor will forthwith r 
ke good the same required by theEngine 

  in 
the 
the 
ng 
to 
of     

ll not be removed from the site of the sai 
 or an officer authorized by him onthat           
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(5) That the advances shall be repayable in full when or before the Contract receives payment from the 
Employer of the price payable to him for the said works under the terms and provisions of the said 
agreement. Provided that if any intermediate payments are made to the Contractor    on account     of 
work done than   on the occasion of each such payment the   Employer will be at liberty to make a 
recovery from the Contractor's bill for such payment by deducting there from the value of the said 
materials than actually used in the construction and in respect of which recovery has not been made 
previously, the value for this purpose being determined in respect of each description of materials at 
the rates at which the amounts of the advances made under these presents were calculated.                

(6) That if the Contractor shall at any time make any default in the performance or observance in any 
respect of any of the terms and provisions of the said agreement or of these presents the total 
amount of the advance or advances that may still be owing of the Employer shall immediately on the 
happening of such default be re-payable by the Contractor to be the Employer together with interest 
thereon at twelve percent per annum from the date or respective updates of such advance or 
advances to the date of repayment and with all costs, charges, damages and expenses incurred by 
the Employer in or for the recovery thereof or the enforcement of this security or otherwise by reason 
of the default of the Contractor and the Contractor hereby covenants and agrees with the Employer to 
reply and pay the same respectively to himaccordingly.                

(7) That the Contractor hereby charges all the said materials with the repayment to the Employer of the 
said sum of Rupees and any further sum of sums advanced as aforesaid and all costs, charges, 
damages and expenses payable under these presents provided always and it is hereby agreed and 
declared that notwithstanding anything in the said agreement and without prejudice to the power 
contained therein if and whenever the covenant for payment and repayment here-in-before     contained 
shall become enforceable and the money owing shall not be       paid in accordance there with the 
Employer may at any time thereafter adopt all or any of the following courses as he may deembest:                

(a) Seize and utilize the said materials or any part            thereof in the completion of the said works on 
behalf of the contractor in accordance with the provision in that behalf contained in   the    said 
agreement debiting the contractor with the actual cost of effecting such completion  and   the   amount 
due to the contractor with the value of work done as if he had carried it out in accordance with the 
said agreement and at the rates thereby provided. If the   balance is   against the contractor, he is to 
pay same to the Employer ondemand.                

(b) Remove and sell by public auction the seized materials or any part thereof and out of the moneys 
arising from the sale retain all the sums aforesaid repayable or payable to the Employer under these 
presents and pay over the surplus (if any) to theContractor.                

 

(c) Deduct all or any part of the moneys owing out of the security deposit or any sum due to the 
Contractor under the saidagreement.                

 

(8) That except in the event of such default on the part of the contractor as aforesaid interest on -the said 
advance shall not bepayable.                

 

(9) That in the event of any conflict between the provisions of these presents and the said agreement the 
provisions of these presents shall prevail and in the event of any dispute or difference arising over the 
construction or effect of these presents the settlement of which has not been here-in-before expressly   
provided for the same shall be referred to the Employer whose decision shall be final and 
provision of the Indian Arbitration Act for the time being in force shall apply to any such reference. '„                

the   
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Physical Completion Certificate 

Annexure - U                
(See clause 35 of section 3 -GCC) 

 

 
Name of Work:                

 
 
 
 
 
 

 

AgreementNo.                                                     Date Amount 

ofContractRs  

NameofAgency  

UsedMBNo.:                                  

                 Las            
 
 

t measurementrecorded                

a. Page No. &MB No.: _ b. 

Date:                                          

 

 

Certified that the above mentioned work was physically completed on................................ (Date) and taken over                

on ...................(Date) and that I have satisfied myself to best of my ability that the work has been done                

properly.                
 

 

Date of issue                

Executive Engineer                
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(See clause 35 of section 3 -GCC) 

Annexure-V    

 

 

Final Completion Certificate 
 
 

 

Name of Work:                
 
 
 

AgreementNo. _ Date:                          
 

NameofAgency: _                                                
 

Used MBNo.                                 
 

Last Measurement recorded                
 

b. Page No. & MBNo.                                 
 

c. Date                                 
 

Certified that the above mentioned work was physicallycompleted on (date)             
 

And takenover on (date).                
 

Agreement amountRs.                                 

Final amount paid tocontractorRs. _                
 

 
Incumbency of officers for the work                

 
 

I have satisfied myself to best of my ability that the work has been done properly. 

Date of Issue                

 

Executive Enginee 
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(a)  

      
       

b)   
(     

      
      

    
(c)  

Annexure – W 

Salient Features of Some Major Labour Laws Applicable (See clause 39 of Section 3 -GCC) 

       

Workmen Compensation Act 1923: - The Act provides for compensation in case of injury by 
accident arising out of and during the course ofemployment.                

               

Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on satisfaction 
certain conditions on separation if an employee has completed the prescribed minimum years (s 
five years) of service or more or on death the rate of prescribed minimum days‟(say, 15 days) wag 
for every completed year of service. The Act is applicable to all establishments employing t 
prescribed minimum number (say, 10) or moreemployees.                

               
Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly contributions 
by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The benefits payable 
under the Actare:                

        
         

      

   
  

     

       

    

  
i.  

    
ii.  

Pension or family pension on retirement or death as the case may be.'       
      

Deposit linked insurance on the death in harness of theworker.                

           

iii. 
               

Payment of P.F. accumulation on retirement/deathetc.                
          

(d 
               

Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to women                

         
       

         

(e 

employees in case of confinement or miscarriageetc.                

Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare measures                

 

 

 

 

 

 

 

 
  

     
    

    
    

   

    
    

    
    

    
    

   

    

    

      
      
      
      

    
(f)   

      
      

to be provided by the Contractor to contract labour and in case the Contractor fails to provide, th 
same are required to be provided, by the Principal Employer by Law. The principal Employer i 
required to take Certificate of Registration and the Contractor is, required to take license from the 
designated Officer. The Act is applicable to the establishments or Contractor of Principal Employer i 
they employ prescribed minimum (say 20) or more contractlabour.                

               
   Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages fixed 

appropriate Government as per provisions of the Act if the employment is a scheduled employme 
Construction of buildings, roads, runways is scheduledemployment.                

               
Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, when it will 
be paid and what deductions can be made from the wages of theworkers.                

    (g 

            

(h 
               

Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of equal                

         
         
       

     
    

        

        

(i) 

nature to male and female workers and for not making discrimination against female employees in 
the matters of transfers, training and promotionsetc.                

               

Payment of Bonus Act 1965: - The Act is applicable to all establishments employing prescribed 
minimum (say, 20) or more workmen. The Act provides for payments of annual bonus 'within the 
prescribed range of percentage of wages to employees drawing up to the prescribed amount of 
wages, calculated in the prescribed manner. The Act does not apply to certain establishments. The         
newly set-up establishments are exempted for five years in certain circumstances. States may have 
different number of employment size.                

    
(j 

               
Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for resolution of                

     industrial disputes, in what situations a strike or lock-out becomes illegal and what are the 
requirements for laying off or retrenching the employees or closing down theestablishment.                

     

(k 
               

Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments employing                

      

     
      

  
         
         

         
    

(l) 

  
  

    
(m)  

prescribed minimum (say, 100, or 50). The Act provides for laying down rules governing 
conditions of employment by the Employer on matters provided in the Act and gets these certified 
the designatedAuthority.                

         
Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions of workm 
and Employers. The Trade Unions registered under the Act have been given certain immunities from 
civil and criminalliabilities.                

         
Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of children below 
14 years of age in certain occupations and processes and provides for regulations o employment of                
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Children in all other occupations and processes. Employment of child labour is prohibited in building 
and construction industry.                

 

(n) Inter-State Migrant Workmen's (Regulation of Employment & Conditions of Service) Act 1979: - The 
Act is applicable to an establishment which employs prescribed minimum (say, five) or more inter- 
state migrant workmen through an intermediary (who has recruited workmen in one state for        
employment in the establishment situated in another state). The inter-State migrant workmen, in an 
establishment to which this Act becomes applicable, are required to be provided certain facilities such 
as Housing, Medical-Aid, Travelling expenses from home up to the establishment and backetc.                

 

(o) The Building and Other Construction workers (Regulation of Employment and Conditions of Service) 
Act 1996 and the Cess Act of 1996: - All the establishments who carry on any building or   other 
construction work and employs the prescribed minimum (say, 10) or more workers are covered under 
this Act. All such establishments are required to pay cess at the rate not exceeding 2% of the cost of 
construction as. may be modified by the Government., The Employer of the establishment- is required 
to provide safety measures at the building or construction work and other welfare measures, such as 
canteens, first-aid facilities, ambulance, housing accommodations for workers near   the-work         place 
etc. The Employer to whom the Act applies has to obtain a registration certificate from the Registering 
Officer appointed by theGovernment.                

(p) Factories Act 1948: - The Act lays down the procedure for approval of plans before setting up a 
factory, health and safety provisions, welfare provisions, working hours, annual earned leave and 
rendering information regarding accidents or dangerous occurrences to designated authorities. it is 
applicable to premises employing the prescribed minimum (say, 10) persons or more with aid ofpower 
or another prescribed minimum (say, 20) or more persons without the aid of power engaged in 
manufacturingprocess.                
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Annexure – W1 
 

(See clause 39 of Section 3 -GCC 
CONSTRUCTION SAFETY 

1) IS: 3696(Part-1, 2) Safety code for scaffolds and ladder                

2) IS: 3764 Safety code for excavation work                

3) IS: 7205 Safety code for erecting of structural steel work                

4) SP: 70-2001 Handbook on Construction Safety Practices                
 

1. On all excavation work, safety precautions for the protection of life and property are essential: While 
measures to avoid inconveniences to the public are desirable. Such measures and precautions include 
the erection and maintenance signs (to forewarn public), barricades, bridges, and detours: placing and 
maintenance of lights both for illumination and also as danger signals, provision of watchmen to 
exclude unauthorised persons particularly children, from trespassing on the work: and such other 
precautions as local conditions may dictate.                

2. Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the 
ground, or from solid construction except such short period work as can be done safely from ladders. 
When a ladder is used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is 
used for carrying materials as well suitable footholds and hand-hold shall be provided on the 
and the ladder shall be given an inclination not steeper than ¼ to 1(¼ horizontal and 1 vertical.)                

ladder 

3. Scaffolding of staging more than 3.6 m (12ft.) above the ground or floor, swung or suspended from an 
overhead support or erected with stationary support shall have a guard rail properly attached or bolted, 
braced and otherwise secured at least 90 cm. (3ft.) high above the floor or platform of such scaffolding 
or staging and extending along the entire length of the outside and ends there of with only such  
opening as may be necessary for the delivery of materials. Such scaffolding or staging shall 
fastened as to prevent it from swaying from the building or structure.                

be so 

4. Working platforms, gangways and stairways should be so constructed that they should not sag unduly 
or unequally, and if the height of the platform or the gangway or the stairway is more than 3.6 m (12ft.) 
above ground level or floor level, they should be closely boarded, should have adequate width and 
should be suitably fastened as described in (2) above.                

5. Every opening in the floor of a building or in a working platform shall be provided with suitable means 
to prevent the fall of person or materials by providing suitable fencing or railing whose minimum heigh 
shall be 90 cm. (3ft.)                

6. Safe means of access shall be provided to all working platforms and other working places.   Every 
ladder shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the 
width between side rails in rung ladder shall in no case be less than 29 cm. (11½") for ladder upto and 
including 3 m. (10 ft.) in length. For longer ladders, this width should be increased at least ¼” for each 
additional 30 cm.    (1 foot) of length. Uniform step spacing of not     more than 30 cm shall be kept. 
Adequate precautions shall be taken to prevent danger from electrical equipment. No materials on any 
of the sites or work shall be so stacked or placed as to cause   danger or inconvenience to   any person 
or the public. The contractor shall provide all necessary fencing and lights to protect the public from 
accident and shall be bound to bear the expenses of defence of every suit, action or other proceedings    
at law that may be brought by any person for injury sustained owing to neglect of the 
precautions and to pay any damages and cost which may be awarded in any such suit; action or 

proceedings to any such person or which may, with the consent of the contractor, be paid 
compensate any claim by any such person.                

above  
 

to 

7. (a) Excavation and Trenching - All trenches 1.2 m. (4ft.) or more in depth, shall at all times be supplied 
with at least one ladder for each 30 m. (100 ft.) in length or fraction thereof, Ladder shall extend from 
bottom of the trench to at least 90 cm. (3ft.) above the surface of the ground. The side of the trenches 
which are 1.5 m. (5ft.) or more in depth shall be stepped back to give suitable slope or securely held by 
timber bracing, so as to avoid the danger of sides collapsing. The excavated materials shall not be 
placed within 1.5 m. (5ft.) of the edges of the trench or half of the depth of the trench whichever is 
more. Cutting shall be done from top to bottom. Under no circumstances, undermining or undercutting 
shall be done.                

(b) Safety Measures for digging bore holes:-                
(i). If the bore well is successful, it should be safely capped to avoid caving and collapse of the bore       

well. The failed and the abandoned ones should be completely refilled to avoid caving  
collapse;                

(ii). During drilling, Sign boards should be erected near the site with the address of the 
contractor and the Engineer in-charge of the work.                

and  
 

drilling 

(iii). Suitable fencing should be erected around the well during the drilling and after the installation of 
the rig on the point of drilling, flags shall be put 50m all-round the point of drilling to avoid entry 
of people;                
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(iv). After drilling the borewell, a cement    platform (0.50m x 0.50m x 1.20m) 0.60m above    ground 
level and 0.60m below ground level should be constructed around the well casing;                

(v). After the completion of the bore well, the contractor should cap the bore well properly by welding 
steel plate, cover the bore well with the drilled wet soil and fix thorny shrubs over the soil. This 
should be done even while reparing the pump;                

(vi). After the bore well is drilled the entire site should be brought to the ground level.                
8. Demolition - before any demolition work is commenced and also during the progress of the work, (i) All 

roads and open areas adjacent to the work site shall either be closed or suitably protected.                 
(ii) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus 

used by the operator shall remain electrically charged.                
(iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire or 

explosion or flooding. No floor, roof or other part of the building shall be so overloaded with 
debris or materials as to render it unsafe.                

9. All necessary personal safety equipment as considered adequate by  the   Engineer-in-Charge 
should be kept available for the use of the person employed on the site and maintained in a 
condition suitable for immediate use, and the contractor should take adequate steps to ensure 
proper use of equipment by those concerned. The following safety equipment shall invariably be 
provided:--.                

(i) Workers employed on mixing asphaltic materials, cement and lime   mortars shall    be provided 
with protective footwear and protective goggles                

. (ii) Those engaged in white washing and mixing or stacking of cement bags or any material which is 
injurious to the eyes, shall be provided with protective goggles.                

(iii) Those engaged in welding works shall be provided with welder‟s protective eyeshields.                
(iv) Stone breaker shall be provided with protective goggles and protective clothing and seated at 

sufficiently safe intervals.                
(v) When workers are employed in sewers and manholes, which are in active use, the contractors 

shall ensure that the manhole covers are opened and ventilated at least for an hour before the 
workers are allowed to get into the manholes, and the manholes so opened shall    be cordoned 
off with suitable railing and provided with warning signals or boards to prevent accident to the 
public. In addition, the contractor shall ensure that the following safety measure are adhered to                
:-                

(a) Entry for workers into the line shall not be allowed except under supervision of the JE or any 
other higher officer.                

(b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 hours 
before any man is allowed to enter into the manhole for working inside.                

(c) Before entry, presence of Toxic gases should be tested by inserting wet lead acetate paper 
which changes colour in the presence of such gases and gives indication of their presence.                

(d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In case, 
no Oxygen is found inside the sewer line, workers should be sent only with Oxygen kit.                

(e) Safety belt    with rope should be provided to the workers. While working inside the manholes, 
such rope should be handled by two men standing outside to enable him to be pulled out during 
emergency.                

(f) The area should be barricaded or cordoned of by suitable means to avoid mishaps of any kind. 
Proper warning signs should be displayed for the safety of the public whenever cleaning works 
are undertaken during night or day.                

(g) No smoking or open flames shall be allowed near the blocked manhole being cleaned. (h) The 
malba obtained on account of cleaning of blocked manholes and sewer lines should be 
immediately removed to avoid accidents on account of slippery nature of the malba.                

(i) Workers should not be allowed to work inside the         manhole continuously. He should be given 
rest intermittently. The Engineer-in-Charge may decide the time up to which a worker may be 
allowed to work continuously inside the manhole.                

(j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency.                
(k) Air-blowers should be used for flow of fresh air through the manholes. Whenever called for, 

portable air blowers are recommended for ventilating the manholes. The Motors for these shall 
be vapour proof and of totally enclosed type. Non sparking gas engines also could be used but 
they should be placed at least 2 metres away from the opening and on the leeward side 
protected from wind so that they will not be a source of friction on any inflammable gas that 
might be present.                

(l) The workers engaged for cleaning the manholes/sewers should be properly trained before 
allowing to work in the manhole.                

(m) The workers shall be provided with Gumboots or non sparking shoes, bump helmets and gloves, 
non sparking tools, safety lights and gas masks and portable air blowers (when      necessary). 
They must be supplied with barrier cream for anointing the limbs before   working   inside   the 
sewer lines.                



 

(n) Workmen descending a    manhole shall try each ladder stop or rung carefully before putting his 
full weight on it to guard against insecure fastening due to corrosion of the rung fixed to manhole 
well.                

(o) If a man has received a physical injury, he should be brought out of the sewer immediately and 
adequate medical aid should be provided to him.                

(p) The extent to which these precautions are to be taken depend on individual situation but the 
decision of the Engineer-in-Charge regarding the steps to be taken in this regard in an individual 
case will be final.                

(vi) The Contractor shall not employ men and women below the age of 18 years on the work of painting 
with products containing lead in any form. Wherever men above the age of 18 are       employed on the 
work of lead painting, the following precaution should be taken:                

(a) No paint containing lead or lead products shall be used except in the form of paste or 
readymade paint.                

(b) Suitable face masks should be supplied for use by the workers when paint is applied in the form 
of spray or a surface having lead paint is dry rubbed and scrapped.                

(c) Overall shall be supplied by the contractors to the workmen and adequate facilities shall be 
provided to enable the working painters to wash during and on the cessation of work.                

10. An additional clause (viii)(i) of Safety Code (iv) the Contractor shall not employ women and men below 
the age of 18 on the work of painting with product containing lead in any form, wherever men above 
the age of 18 are       employed on the work of lead painting, the following principles must be observed for 
such use :                
(i) White lead, sulphate of lead or product containing these pigment, shall not be used in painting 

operation except in the form of pastes or paint ready for use.                
(ii) Measures shall be taken, wherever required in order to prevent danger arising from the 

application of a paint in the form of spray.                
(iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust 

caused by dry rubbing down and scraping.                
(iv) Adequate facilities shall be provided to enable working painters to wash during and on cessation 

of work.                

(v) Overall shall be worn by working painters during the whole of working period.                
(vi) Suitable arrangement shall be made to prevent clothing put off during working hours being 

spoiled by painting materials.                
(vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be 

subsequently verified by medical man appointed by competent authority.                
(viii) The employer may require, when necessary medical examination of workers. (ix)      Instructions 

with regard to special hygienic precautions to be taken in the   painting trade shall be distributed 
to working painters.                

11. When the work is done near any place where there is risk of drowning, all necessary equipment‟s 
should be provided and kept ready for use and all necessary steps taken for prompt rescue of any 
person in danger and adequate provision, should be made for prompt first aid treatment of all injuries 
likely to be obtained during the course of the work.                

12. Use of hoisting machines and tackle including their attachments, anchorage and supports 
conform to the following standards or conditions:-                

shall 

(i) (a) These shall be of good mechanical construction, sound materials and adequate strength and 
free from patent defects and shall be kept repaired and in good working order.                
(b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of 
durable quality and adequate strength, and free from patent defects.                

(ii) Every crane driver or hoisting appliance operator, shall be properly qualified and no      person 
under the age of 21 years should be in charge of any hoisting machine including any scaffolding 
winch or give signals to operator.                

(iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block 
used in hoisting or as means of suspension, the safe working load shall be ascertained by 
adequate means. Every hoisting machine and all gear referred to above shall be plainly marked 
with the safe working load. In case of a hoisting machine having a variable safe working load 
each safe working load and the condition under which it is applicable shall be clearly indicated. 
No part of any machine or any gear referred to above in this paragraph shall be loaded beyond 
the safe working load except for the purpose of testing.                

(iv) In case of departmental machines, the safe working load shall be notified by the Electrical Engineerin- 
Charge. As regards contractor‟s machines the contractors shall      notify the safe working load o 
the machine to the Engineer-in-Charge whenever he brings any  machinery to   site of work and 
get it verified by the Electrical Engineer concerned.                

13. Motors, gearing, transmission, electric wiring and other dangerous   parts of  hoisting appliances should 
be provided with efficient safeguards. Hoisting appliances should be provided with such means as will 
reduce to the minimum the risk of accidental descent of the load. Adequate precautions should be                
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taken to reduce to the minimum the risk of any part of a suspended load becoming accidentally 
displaced. When workers are employed on electrical installations which  are   already   energized, 
insulating mats, wearing apparel, such as gloves, sleeves and boots as may be necessary should be 
provided. The worker should not wear any rings, watches and carry keys or other materials which are 
good conductors of electricity.                

14. All scaffolds, ladders and other safety devices mentioned or described herein  shall  be maintained in       
safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in use.     
Adequate washing facilities should be provided at or near places of work.                

15. To ensure effective enforcement of the rules and regulations relating to safety precautions the 
arrangements made by the contractor shall be open to inspection by the Engineer-in-Charge or their 
representatives.                

16. Notwithstanding the above clauses from (1) to (14), there is nothing in these to exempt the contractor 

from the operations of any other Act or Rule in force in the Republic of India.                
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Section 3 

Conditions of Contract 

Part-IISpecial Conditions of Contract [SCC] 
 
 

 
1. GENERAL: 

 

The special conditions are supplementary conditions to the TENDER and shall form the part of the 
contract.                

ItshallbetheresponsibilityofBIDDERtoco-ordinatewithtrafficauthority,Railways,MPRDC,                
M.P.   Electricity   Board,   Telephone   authority,   various   authorities   including        Public      Health 

Engineering, Water resource Department, Forest Department for obtaining necessary permissions 

regarding crossing of road/railway tracks, shift of various types of public utilities like existing pipe 

line, sewer line, cable etc. as may be required for the due fulfillment of the obligations under this 

contract. Nagar Palika Parishad, Shivpuri shall deposit all charges including charges for Electric 

Connection, Crossing of Railway and Road way etc. as may be necessary for seeking required 

permissions from different authorities but it shall be the primary responsibility of the contractor/firm 

to pursue with various authorities and obtain the permissions at the earliest. If as a result of 

excavation of trenches the underground services such as water main electric telephones cable, 

sewer lines become naked and unsupported it shall be the responsibility of the contractor to make 

suitable and necessary arrangement as per direction of the Engineer-in-Charge for their protection 

and no extra payment on this account will be made to the contractor. Any damages caused to the 

above mentioned underground services due to negligence of the contractor or otherwise the same 

shall be made good by the contractor at his owncost.                

Accuracy of Lines, Levels and Grades 

The various works shall be done true to line, level and grade. The periodical checking of these by the 

Engineer           or Engineer's representative shall not absolve the Contractor of his responsibility regarding 

their accuracy. In case of any deviation or discrepancy in line, level or grade at the meeting faces, the        

contractor shall make good the discrepancy at his own cost and without any compensation for 

additional work if any involved. Whenever such a discrepancy is found to arise at the junction of       
the       

works being carried out by different Contractors the responsibility to set right their respective 

discrepancies shall be fixed by the Engineer whose decision shall be final and binding on the 

Contractors concerned. Engineer shall further have the unquestioned right if need be to rectify the 

discrepancies and recover the cost from the Contractor or Contractors according to proportions as he 

May consider reasonable.                

The details of location and the nearest permanent bench marks. Reference Grid Marks shall be 

obtained by the Contractor in writing from the Engineer. Temporary bench mark for day to day use        

shall be fixed with reference to above permanent bench marks with double leveling. The Grid 

ordinates and its references May be obtained from the Engineer.                

3.0 Arrangements of Water and ElectricPower 

Co-      

Arrangement for water and electric power required by the Contractor for the works shall be made 

by him at his own cost. Employer will however recommend to the   State Electricity Board for giving 

the connection and power to the Contractor.   However the   Employer will bear    no responsibility in 

this respect.                

Measures for Prevention of Fire 

The Contractor shall not set fire to any standing Jungle, trees, brush wood or grass   without    a 
written permission from the Engineer.                

When such permission is given and also in all cases when destroying out of dug trees, brush wood, 

grass etc. by fire, the Contractor shall take necessary measures to prevent such fire spreading to or 

otherwise damaging surrounding property.                

Any damage caused by the spreading of such fire, whether in or beyond limits of the Employer's 

property, the amount of the damage shall be recovered by the Engineer from the Contractor's Bills 

as damages or deducted by any other duly authorized officer from any sums that May be due or 

become due from the Employer to the Contractor under the contractor otherwise.                

The Contractor shall bear the expenses of defending any action or law proceedings that May be 

brought by any person by injury sustained owing to neglect of precautions to prevent the spread of 

fire and shall pay any damage and cost that May be awarded in consequence.                
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5.0 Site Order Book 

A site order book shall be kept at the Employer's office on the site of the work. As far as possible 

all orders regarding the works are to be entered in this book. All entries therein shall be signed by 

the Engineer on his representative and the contractor or his authorized representative. In important 

cases the Engineer will countersign the entries which have been made. The site order book shall 

not be removed from the work site except with written permission of the Engineer and the 

Contractor or his representative shall be bound to take note of all instructions and directions meant 

for the Contractor as entered in the site order book without having to be called on separately to 

note them. The Engineer shall submit periodically copies of the remarks in the site order book to 

the Employer for record and to the contractor for submitting compliancereport.                
6.0 FoundationsDepth/Levels. 

The drawings indicate the general foundation levels to be adopted for the        different conditions of 

the structures. During execution these levels May be modified to suit the site conditions. The 

Contractor shall not be liable to any compensation for any minor delays on this account. However 

this May be considered for granting suitable extension in the completion period if necessitated by 

suchevents.                

7.0 ApproachRoad 

Necessary approach roads for various construction of components of the work like Intake, WTP, 

OHT etc. shall be satisfactorily constructed and maintained by the Contractor at his own cost.                

8.0 Regulation andBye-Laws 

The contractor shall conform to the regulations, bye laws or any other statutory rules made by any 

local authorities or by the Government and shall protect and indemnify the Employer against any 

claims or liability arising from or based on the violations of any such laws, ordinance, regulations, 

orders and decrees etc.                

9.0 Contractor to use Excavated HardRock 

All useful materials like hard rock etc. excavated by the Contractor at site shall be the property of 

Employer and shall be issued to the Contractor at the issue rate of Rs. 200/- per cum. It shall be 

binding on the Contractor to use it as rubble, metal aggregate etc. after breaking into the required 

size for concrete work and as directed by the Engineer.                

10.0 IncomeTax 

During the course of contract period, deductions of Income Tax         shall be made at the prevailing 

rate of Department of Income Tax Government of India and as revised from time to time as per the 

advice of Income Taxauthorities.                

11.0 Supply and Arrangement ofMaterials 

(1) The contractor  shall make his own arrangement for supply of materials including cement and steel. The  
contractor shall be responsible for all transportation and storage of the materials at site and sha 
bear all the related costs. The Engineer shall be entitled at any time to inspect or examine all such    
materials.   The   contractor     shall    provide     reasonable assistance for such inspection 
examination as May berequired.                

(2) The contractor shall keep an accurate record of use of materials like cement and steel used in the 
works in a manner prescribed by theEngineers.                

12.0 Cement 

(a) The Contractor shall stock his requirement so as to ensure utilization of cement within 60 days bu in 
no case later than 90 days Cement older than the period aforesaid shall not be used on an    

  or    

work except with the written permission of the Engineer, and after satisfactorily passing such es 
as he May specify. The Contractor shall forthwith remove from the work such cement that Enginee 
has not allowed. The final disposal of such cement shall comply with the rules in force at the tim 
and as the Engineer Mayapprove                

(b) Large stocks of cement shall not be kept at the works but only sufficient quantities shall be kept to 
assure continuity of the work. The Contractor shall provide and maintain efficient water    proof 
storage sheds for cement on the site of work. It shall be stacked on the platform 30 cms. Above the 
floor level and shall be covered with tarpaulin or any other impervious covering materials in order         
to protect the cement bags from moisture. The cement shall be neatly stacked in an order y 
manner so as to allow an easy access and count. The arrangement of storage and utilization shall 
be such as to ensure the utilization of cement in the order of its arrival at the stores and he 
Contractor shall maintain satisfactory records which would at any time show the date of receipt 
and proposed utilization of cement laying in the stores atsite.                

 

 

67 



 
   

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

       
         
         
         

         

        
(c) The Engineer shall at all time have access to the stores at sites of the Contractor. He shall have 

authority to check and examine the method of storage, record accounting and security provided by 
the Contractor. The Contractor shall comply with instructions that May be issued by the Engineer 
in this connection. The Contractor shall further at all times satisfy the Engineer on demand and by 
the production of records and books or submission of returns and proforma or by other proofs that 
May be demanded that the cement brought from the approved manufacturer with date of receipt & 
consumption etc. The Contractor shall at all times keep his records up to date to enable the 
Engineer to apply such checks as he May desire toimpose.                

The contractor shall provide a double locking arrangement to the store the key of one of the locks  
being with the Engineer or his representative at site. The Engineer or his authorized agent will 
have the authority to verify the stocks and check the consumption in any manner he thinksproper.                

13.0 Special Condition Regarding ConditionalTender 

The BIDDER will have to give an under taking with the instrument of Earnest Money to the effec 
that there are no conditions in the TENDER and if any conditions are found the same shall be 
ignored.                

If such an under taking is not found with the Earnest Money the TENDER will not be opened and  
not taken into consideration. However in case the contractor gives such an undertaking at the time 
of opening of TENDER the same May be considered.                 

Design andDrawings 

(1) Bidder shall carryout detail survey and investigations (including soil test) as may be required for 
preparation of detail designs anddrawings.                

(2) The detailed design and drawing shall be prepared by Contractor and submitted to Governmen 
Engineering College for examination through CMO and the observations made by the examining 
institute shall be duly incorporated by Contractor without any claims what so ever in this regard 
Thereafter the drawing duly vetted by engineering college shall be submitted to chief engineer for 
finalapprovals.                

(3)    The approved drawings shall remain in the sole custody of the Engineer. The Contractor sha 
obtain and make at his own expense any further copies required by him. At the completion of the 
contract the Contractor shall return to the Engineer all Drawings provided under theContract.                

One copy of the Drawings to be kept on Site. 

(4) One copy of the Drawings furnished to the Contractor as aforesaid, shall be kept by the Contractor 
on the site and the same shall at all reasonable times be available for inspection and use by the 
Engineer and the Engineer's Representative and by any other person authorized by the Engineer 
in writing.                

Disruption of Progress 

(5)  The Contractor shall give written notice to the Engineer whenever planning or progress of the 
works is likely to be delayed or disrupted unless any further drawing or order, including a direction 
instruction or approval is issued by the Engineer within a reasonable time. The notice shall include 
details of the drawing or order required and of why and by when it is required and of any delay or 
disruption likely to be suffered if it islate.                

Delay and Cost of delay of Drawings 

(6) If, by reason of any failure or inability of the Engineer to issue within a time reasonable in all the 
circumstances any drawing or order required by the Contractor in accordance with sub-clause (3) 
of this Clause, the Contractor suffers delay then the Engineer shall take such delay into account in 
determining any extension of time to which the Contractor is entitled under Clause 44 hereof.  
However the Contractor shall not be entitled to any compensation for such delay, except extension 
oftime.                

Further Drawings and Instructions 

(7)The Engineer shall have full power and authority to supply to the Contractor from time to time        

   during the progress of the Works such further drawings and instructions as shall be necessary fo 
the purpose of the proper and adequate execution and maintenance of the Works The Contracto 
shall carry out and be bound by thesame.                

              
15.0 Operation andMaintenance (Deleted) 

Contractor shall operate and maintain the water supply project of Nagar Palika Parishad, Shivpur 

for 5 years after successful completion of works, for which Contractor shall be paid separately. Th 

details of the operation and maintenance along with the payment are given on annexure Y and Z.                
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16.0 Sufficiency of TENDER 

The Contractor shall be deemed to have satisfied himself before tendering as to the correctness 

and sufficiency of his TENDER for the Works and of the rates and prices of various Quantities and 

the Schedule of Rates and Prices, if any, which TENDER rates and prices shall, except in so for as 

it is otherwise provide in the Contract, cover all his obligations under the Contract and all matters 

and things necessary for the proper execution and maintenance of the Works. If, however, during 

the execution of the Works the Contractor shall encounter physical conditions, other than climatic 

conditions on the Site, or artificial obstructions, which conditions or obstruction could, in his 

opinion, not have been reasonable foreseen by an experienced contractor the Contractor shall 

forthwith give written notice thereof to the Engineer's Representative and if in the opinion of the 

Engineer, such conditions or artificial obstructions could not have been reasonably foreseen by an 

experienced contractor, than the Engineer shall certify and the Employer shall pay the additional       

cost to which the Contractor shall have been put by reason of such conditions, including the       

proper and reasonable cost. However the Engineer in charge decision shall be final &binding.                

Planned reconstruction of roads damaged by project elements, laying of Pipeline 
For the pipelines which are to be laid under the existing roads / lanes/Bye-lanes, the dismantling of 

existing roads/lanes/bye-lanes shall be made in such a way that after laying of pipes or other such 

structures that are required to be constructed / placed under the road, the road /lanes/bye-lanes shall 

be restored to the original position. This mean that if prior to proposed construction, the road was 

Black topped with specific composition of the pavement than after construction, the road shall be 

constructed by the contractor with the same composition and specifications. This will also apply for 

concrete road or any other surface of roads.                

The laying of pipes or other structures under the road is likely to involve public inconvenience such as 

interruption to traffic or interference in normal right of way. The Contractor shall ensure that because 

of the execution of work minimum possible public inconvenience is caused. For ensuring this, 

pipeline laying and road reconstruction work shall be carried out and completed in lengths specified 

by Employer (not more than 250 mtr. in one defined stretch of road).The further excavation, 

dismantling of road and laying of pipes in the same stretch of road shall not be started unless the 

earlier work of laying has been completed with full reconstruction of roads. The scheduling of work 

shall be got approved by the Engineer In Charge.                

 
 
 

 

CHIEF MUNICIPAL OFFICER 

NAGAR PALIKA PARISHAD SHIVPURI 
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Section 4 

BillofQuantities 
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Note: 

1.0              Under this agreement, it is clarified that the payment for the work of any executed quantity shall only 
be made on the item rates given against each item of the work, after these given rates are adjusted 
by percentage of accepted Tender. Accordingly the total accepted tender cost shall be adjusted     as 
per actual work done under these items.                
Thus, any increase or decrease in the work described above (pipe line, road reconstruction 
and house connection work) shall be paid or deducted from the total agreement cost of the 
work on the basis of the unit rates of actual quantities of these items executed. 

2.0    The final rates of above items shall be the rates plus or minus the overall percentage of the approved 
tender. If the accepted tender percentage is “x” than all the above mentioned rates shall be adjusted by a 
factor of “x” / ( ) and the payments shall be done on the basis of such adjusted rates.                

 
 
 

As per clause 51 of GC if any order   for change of scope is issued the contractor shall be 
liable to execute quantities more than the above quantities, if required as per site conditions 
and payment for such excess work shall also be made on the adjusted rates mentioned in 
point no. 2 above. Such excess quantities shall however remain within the 10% of the agreement 
cost of the total work.                

Bidder shall be responsible for reconstruction of road excavated because of excavation of 
pipe trenches till one rainy season. In case of any repair to be made because of       bad 
quality of construction the same shall be made good without any extra cost.                

The scope of work includes crossing of Railway/Highway as may be required for laying of pipeline. No 
extra payments hall be made to the contractor for the work for doing the same.                
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Section-6 
 

BILLINGBREAK-UP 
(Deleted) 

ANNEXURE: X 

 
 
 
 
 
 

The payment to the Contractor shall be made as per actual quantity of work done and rates provided in 
Section – 4, Bill of quantities 
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ANNEXURE:  

Operation and Maintenance (DELETED) 
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ANNEXURE: Z 

 

Operation and Maintenance Estimate (DELETED) 
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