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SECTION I 
 

List of Important Dates of Bids for Construction of Roads under ADA.  

 

1. Name of Work :- Construction of 30 meter wide road under Greater 

Agra Scheme. 
2. Completion Period for construction   : 24 Month including rainy Season. 

3. Date of Issue of Notice Inviting Bid    : 04.06.2026    

4. Period of uploading/downloading of Bid Documents : 06.06.2026 To 19.06.2026 Till 3:00 P.M. 

            On line on http://etender.up.nic.in  

5. Time and Date for opening Technical Bid/Bids online, Date 20.06.2026  Time :- 2:00 P.M. 

6. Time and Date of opening Financial Bids online To be notified after Tech. evaluation 

7. Last Date of Bid Validity    90 days 

8. Officer inviting Bids     Chief Engineer  

 

 

 

Chief Engineer  
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AGRA DEVELOPMENT AUTHORITY, Agra 

rduhdh fcM dh vgrkZ gsrq pSd fyLV 

izksQkekZ ds dkWye&3 dks Bsdsnkj }kjk Hkjdj fufonk ds lkFk viyksM djuk gksxkA 

Ø-

la- 

fufonk gsrq vgZrk dk fooj.k fufonk esa layXu 

izi= dh i`"B la0 

¼1½ ¼2½ ¼3½ 

1- fufonk Qhl foKfIr ds vuqlkj  

2- fufonk /kjksgj /kujkf'k foKfIr ds vuqlkj  

3- vuqHko izek.k&i= foxr~ 5 o"kksZa esa fd;s x;s leku dk;ksZa] ftuesa ,d dk;Z dh ykxr ch-

vks-D;w- ds 75 izfr'kr ls vf/kd gks ;k nks dk;Z ftuesa izR;sd dh ykxr 

ch-vks-D;w- ds 40 izfr'kr gks] gh ekU; gksaxsA 

 

4- oS/k pfj= izek.k&i= ftykf/kdkjh@ofj"B iqfyl v/kh{kd }kjk tkjh ¼Bsdsnkjh dk;Z gsrq oS/k½A  

5- oS/k gSfl;r izek.k&i= dk;Z dh ykxr dk 20 izfr’kr ;k vf/kd fuEukuqlkj ftykf/kdkjh }kjk 

tkjh gSfl;r izek.k i= izLrqr djuk gksxk%& 

i. :- 2-00 djksM ls 10 djksM+ dh ykxr ds dk;ksZa gsrq & :0 50-00 

yk[k 

ii. :- 10-00 djksM ls vf/kd dh ykxr ds dk;ksZa gsrq & :0 200-00 

yk[k 

iii. dk;Z dh ykxr ds 20 izfr’kr dh cSad lkWYosalh tks fufonk izkIr gksus 

dh frfFk ls rhu ekg ls vf/kd iqjkuh u gksA 

uksV%& ftykf/kdkjh }kjk tkjh gSfl;r izek.k&i= dk;Z dh ykxr dk 20 

izfr’kr ;k vf/kd gksus ij cSad lkWYosalh dh vko’;drk ugha gksxhA 

 

6- fyfDoM ,lsV~ izek.k&i=@dSfMV 

QsflfyVht gsrq cSadj lfVZfQdsV 

cSad }kjk tkjh ¼fcM oSY;w dk 20 izfr'kr½ 

vf/kdre 03 ekg iqjkukA 

 

7- bUde VSDl Dyh;jsUl lfVZfQdsV 

@lh-,- }kjk lR;kfir vkWfMVsM 

cSysal lhVA 

xr~ rhu o"kZ dk  

8- VuZ vksoj izek.k&i=  foxr 03 o"kZ esa fdlh ,d o"kZ esa dk;Z dh vuqekfur ykxr ds cjkcj  

9- :0 10@& ds LVkEi ij 

'kiFk&i= ¼Vwy ,.M IykUV fyLV½ 

dk;Z ds vuqlkj   

10- :0 10@& ds LVkEi ij 

'kiFk&i= ¼rduhdh LVkQ fyLV½ 

dk;Z ds vuqlkj  

11- :0 10@& ds LVkEi ij 

'kiFk&i= 

iz'uxr~ fufonk izfØ;k esa Hkkxhnkj vU; fdlh QeZ ;k dEiuh esa u rks 

og Lo;a ikVZuj gS u gh funs'kd gSA 

 

12- LVkEi isij :0 100@& dk uksVfj;y fVdV ds lkFkA  

13- QeZ dk fooj.k izksijkbZVj@ikVZujf'ki MhM@izk0fy0@fy0 QeZ ¼lR;kfir izfr½  

14- ikoj vkWQ vVkWuhZ ikVZujf'ki MhM@izk0fy0@fy0 QeZ dh fLFkfr esa  

14- Vh&6 gsrq :0 100@& ds LVkEi 

isij ij 'kiFk&i= 

bl vk'k; dk fd HkwekfQ;k@CySd fyLV ugha gSA  

15- gkWVfeDl IykUV dk LokfeRo ,u-vkbZ-Vh- dh 'krZ la0&18 ds vuqlkj  

16- foHkkx esa iathdj.k dh fLFkfr ,u-vkbZ-Vh- dh 'krZ la0&7 ds vuqlkj  

17- lsD’ku 3 & :0 100@& ds 

LVkEi isij ij 'kiFk&i= 

layXu fcM MkD;wesaV ds vuqlkj  

18- fcM dSisflVh :0 75-00 yk[k ls vf/kd dh ykxr ds dk;ksZ gsrqA  

uksV %& lHkh 'kiFk&i= ,oa LVkEi isij ij dk;Z dk uke vafdr djuk vfuok;Z gk sxkA 

 

 Bsdsnkj ds gLrk{kj 
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Online Submission 

Instructions to Bidders (ITB) 

A. General 

1. Scope of Bid  

1.1 The Employer as defined in the Appendix to ITB invites bids for the construction of Works as described 

in these documents and referred to as “the works”. The name and identification number of the works is 

provided in the Appendix to ITB. The bidders may submit bids for any or all of the works detailed in the 

table given in the Notice Inviting Tender. Bid for each work should be submitted separately.  

1.2 The successful Bidder will be expected to complete the Works by the Intended Completion Date 

specified in the Part I General Conditions of Contract.  

1.3 Throughout these documents, the terms “bid” and “tender” and their derivatives (bidder/ tendered, bid/ 

tender, bidding/ tendering, etc.) are synonymous.  

2. Source of Funds  

2.1 The Government of the State U.P./ADA as defined in the Appendix to ITB has decided to undertake the 

works of construction of roads  

2.2 The Government of the State/ADA has decided to provide funds for the construction of the roads.  

3. Eligible Bidders  

3.1 This Invitation for Bids is as defined in the Appendix to ITB.  

3.2  Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices by the 

Central Government, the  State Government or any public undertaking, autonomous body, authority by 

whatever name called under the Central or the State Government.  

3.3 Any bidders having criminal record is not allowed to participate in the online bidding process. Any 

person who is having criminal cases against him or involved in the organized crime or gangster 

activities or Mafia or Gunda or Anti social activity are strictly prohibited to participate in the bidding 

process. If it is established that any bidder has criminal record, his bid shall be automatically 

cancelled.  
3.4 The bidder has to produce attested true copies of the Solvency and character certificate issued by the 

competent authority with the bid documents along an affidavit verifying that these two documents are 

valid. However these original certificates should be produced by them at the time of opening the bids. If 

the competent authority is not satisfied after comparing attested copies with the originals, it may reject 

the bid as if the required documents were not produced at all. The Bidder has also to produce self 

declaratory affidavit (on the attached prescribed Performa) in original with the bid documents. The 

original documents shall be shown at the time of Bid evaluation. 

3.5.  Any bidder who is an Advocate and Registered with any State Bar Council Shall not be allowed to 

participate in the bidding. If it is established that the contractor is registered with the state bar council, 

his bid shall be automatically cancelled.  

3.6 Bidder should be owned Hot Mix Plant  

 

4. Qualification of the Bidder  

4.1 All bidders shall provide in Section 3, Forms of Bid and Qualification information, a preliminary 

description of the proposed work method and schedule, including drawings and charts, as necessary.  

4.2 All bidders shall include the following information and documents with their bids in Section-3, 

Qualification Information unless otherwise stated in the Appendix to ITB:  

(a)  copies of original documents defining the constitution or legal status, place of registration in any Govt., 

semi Govt. department and principal place of business; written power of attorney of the signatory of the 

Bid to commit the Bidder;  

(b) Total monetary value of civil construction works performed for each of the last five years;  

(c) Experience in works of a similar nature and size for each of the last five years, and details of works in 

progress or contractually committed with certificates from the concerned officer of the rank of Executive 

Engineer or equivalent;  

(d)    Evidence of ownership of major items of construction equipment named in Clause 4.4 B (b) (i) of ITB or 

evidence of arrangement of possessing them on hire/lease/buying as defined therein.   

(e)   Details of the technical personnel proposed to be employed for the Contract having the qualifications 

defined in Clause 4.4  

(b) (ii) of ITB for the construction.  

(f)        Reports on the financial standing of the Bidder, such as profit and loss statements and auditor's reports 

for the past three years;  
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(g)       An undertaking that the bidder will be able to invest a minimum of cash up to the percentage (defined in 

the Appendix to ITB) of the contract price of works, during the implementation of the works;  

(h)      Evidence of access to line(s) of credit and availability of other financial resources/ facilities (20 percent 

of the contract value) certified by banker (the certificate being not more than 3 months old.)  

(i)        Authority to seek references from the Bidder's bankers;  

(j) Information regarding any litigation or arbitration during the last five years in which the Bidder is 

involved, the parties concerned, the disputed amount, and the matter;  

(k)  Proposal for subcontracting the components of the works for construction/ Up gradation aggregating not 

more than 25% of the contract price: -and  

(l)       The proposed methodology and programme of construction, backed with equipment and material 

planning and deployment, duly supported with broad calculations and Quality Management Plan 

proposed to be adopted, justifying their capability of execution and completion of the work as per 

technical specifications and within the stipulated period of completion. .  

4.3  Bids from joint venture are not allowed.  

4.4 A  To qualify for award of the Contract, each bidder should have in the last five years:  

(a) Achieved in any one year a minimum financial turnover (in all cases of civil engineering construction 

works only) volume of construction work of at least the amount equal to the estimated cost of 

works(excluding maintenance) cost for three years for which bid has been invited. The turnover will be 

indexed at the rate of 8 percent for a year.  

b) Satisfactorily completed, as prime Contractor, at least one similar work equal 75% in value or two 

similar work equal 40% in value of the estimated cost of work (excluding maintenance cost for five 

years) for which the bid is invited, or such higher amount as may be specified in the Appendix to ITB.  

4.4 B     (a) Each bidder must attach:  

(i) The current income-tax clearance certificate;  

(ii) An affidavit that the information furnished with the bid documents is correct in all respects; and  

(iii) Such other certificates as defined in the Appendix to ITB. Failure to produce the certificates shall 

make the bid non-responsive.  

             (b) Each bidder must demonstrate:  

(i) Availability for construction work, of the owned, key equipment stated in the Appendix to ITB 

including equipments required for establishing field laboratory to perform mandatory tests, and those 

stated in the Appendix to ITB;  

(ii) Availability for construction work of technical personnel as stated in the Appendix to ITB.  

(iii) Liquid assets and /or credit facilities, net of other contractual commitments and exclusive of any 

advance payments which may be made under the Contract, of not less than the amount specified in the 

Appendix to ITB;  

            (c) The bidder must not have in his employment:  

(i) The near relations (defined as first blood relations, and their spouses, of the bidder or the bidder‟s 

spouse) of persons listed in the Appendix to ITB.  

(ii) Without Government permission, any person who retired as gazetted officer within the last two years 

of the rank and from the departments listed in the Appendix to ITB.  

 

4.4.C To qualify for a package of contracts made up of this and other contracts for which bids are invited in the 

Notice Inviting Tender, the bidder must demonstrate having experience and resources sufficient to meet 

the aggregate of the qualifying criteria for the individual contracts.  

 
4.5  Sub contractors experience and resources shall not be taken into account in determining the bidder‟s 

compliance with the qualifying criteria except to the extent stated in 4.4 A above  

 
4.6  Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity 

for construction work is equal to or more than the total bid value. The available bid capacity will be 

calculated as under:  

Assessed Available Bid capacity = ( A*N*M -B )  

Where  

A = Maximum value of civil engineering works executed in any one year during the last five years (updated 

to the price level of the last year at the rate of 8 percent a year) taking into account the completed as 

well as works in progress.  
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N = Number of years prescribed for completion of the works for which bids are invited (period up to 6 

months to be taken as half-year and more than 6 months as one year).  

M = M is taken 2.5  

B = Value, at the current price level, of existing commitments and on-going works to be completed during 

the period of completion of the works for which bids are invited.  

Note: The statements showing the value of existing commitments and on-going works as well as the stipulated 

period of completion remaining for each of the works listed should be countersigned by the Engineer in 

charge, not below the rank of an Executive Engineer or equivalent.  

4.7 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if they 

have:  

(i) Made misleading or false representations in the forms, statements, affidavits and attachments 

submitted in proof of the qualification requirements; and/or  

(ii) Record of poor performance such as abandoning the works, not properly completing the contract, 

inordinate delays in completion, litigation history, or financial failures etc.   

(iii) Participated in the previous bidding for the same work and had quoted unreasonably high or low bid 

prices and could not furnish rational justification for it to the Employer.  

 

5. One Bid per Bidder  
5.1 Each Bidder shall submit only one Bid for one work. A Bidder who submits more than one Bid will 

cause the proposals with the Bidder's participation to be disqualified.  

 

6. Cost of Bidding  
6.1 The Bidder shall bear all costs associated with the preparation and submission of his Bid, and the 

Employer will, in no case, be responsible or liable for those costs.  

 

7. Site Visit  
7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and familiarize 

himself with the Site of Works and its surroundings including source of earth, water, road aggregates etc. 

and obtain all information that may be necessary for preparing the Bid and entering into a contract for 

construction of the Works. The costs of visiting the Site shall be at the Bidder's own expense. He may 

contact the person whose contact details are given in the Appendix to ITB.  

 

B. Bidding Documents  

8.  Content of Bidding Documents  

8.1  The set of bidding documents comprises the documents listed below and addenda issued in accordance 

with Clause 10 of ITB.  

 

1. Notice Inviting Tender  

2.  Instructions to Bidders  

3. Qualification Information  

4. Conditions of Contract  

(Part I General Conditions of Contract, and Contract Data; Part II Special Conditions of 

Contract)  

5. Specifications  

6. Drawings  

7. Bill of Quantities  

8. Form of Bid  

9 Form of Acceptance, Form of Agreement, Issue of Notice to Proceed with the Work, form of 

Unconditional Bank Guarantee.  

8.2   Bidding document will be available online on the website http://etender.up.nic.in. 

8.3 The bidder is expected to examine carefully all instructions, conditions of contract, contract data, forms, 

terms and specifications, bill of quantities, forms and drawings in the Bid Document. Failure to comply 
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with the requirements of Bid Documents shall be at the bidder‟s own risk. Pursuant to clause 25 hereof, 

bids, which are not substantially responsive to the requirements of the Bid Documents, shall be rejected.  

9. Clarification of Bidding Documents and Pre-bid Meeting  

9.1 A prospective bidder requiring any clarification of the bidding document may notify the employer in 

writing or by cable (“cable” includes Telex and facsimile) at the employer address indicated in the 

Notice inviting tenders. The Employer will respond to any request for clarification received earlier than 

10 Days prior to the dead line for submission of bid. Copies of the employer‟s response will be 

forwarded to all purchasers of the bidding documents, including a description of the enquiry, but without 

identifying its source  

9.2 If a pre-bid meeting is to be held, the bidder or his authorized representative is invited to attend it. Its 

date, time and address are given in the Appendix to ITB.  

9.2.1 The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be 

raised at that stage.  

9.2.2 The bidder is requested to submit any questions in writing or by cable so as to reach the Employer not 

later than one week   before the meeting.  

9.2.3 Minutes of the meeting, including the text of the questions raised (without identifying the source of the 

enquiry) and the responses given will be transmitted online (or otherwise). Any modifications of the 

bidding documents listed in Clause 8.1 of ITB, which may become necessary as a result of the pre-bid 

meeting shall be made by the Employer exclusively online through the issue of an Addendum pursuant 

to Clause 10 of ITB and not through the minutes of the pre-bid meeting.  

9.2.4 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder.  

 

10. Amendment of Bidding Documents  

10.1 Before the deadline for submission of bids, the Employer may modify the bidding documents by issuing 

addenda online.  

10.2 Any addendum thus issued shall be part of the bidding documents.  

10.3 To give prospective bidders reasonable time in which to take an addendum into account in preparing 

their bids, the Employer shall extend, as necessary, the deadline for submission of bids, in accordance 

with Clause 20.2 of ITB.  

C. Preparation of Bids  

11.  Language of Bid  

11.1 All documents relating to the Bid shall be in the language specified in the Appendix to ITB.  

12. Documents Comprising the Bid  

12.1 The Bid submitted by the Bidder shall be in two separate parts:  

Part I   This shall be named Technical Bid and shall comprise of:  

I.    Earnest Money;  

II.    Qualification information, supporting documents, affidavit and undertaking as specified in Clause 4 of 

ITB.   

III     Undertaking that the bid shall remain valid for the period specified in clause 15.1 of ITB.  

IV Any  other information / documents  required  to  be completed  and submitted by bidders, 

as specified in the appendix to ITB, and  

V.     An affidavit affirming that information he has furnished in the bidding document is correct 

to the best of his knowledge and belief.  
Part II.  It shall be named Financial Bid and shall comprise of:  

(i) Form of Bid as specified in Section 6;  

(ii) Priced bill of quantities for items specified in Section 7;  

12.2 The following documents, which are not submitted with the bid, will be deemed to be part of the bid.  

section      particulars  
1. Notice inviting Tender  

2. Instruction to the bidders  

3. Conditions of Contract  

4. Contract Data  

5. Specifications  

6. Drawings  
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13.  Bid Prices  

 

13.1 The Contract shall be for the whole Works, as described in Clause 1. 1 of ITB, based on the priced Bill 

of Quantities submitted by the Bidder.  

13.2 The Bidder shall adopt the Percentage Rate Method as specified in the Appendix to ITB; only the same 

option is allowed to all the Bidders. Percentage Rate Method requires the bidder to quote a percentage 

above / below/ at par of the schedule of rates specified in the Appendix to ITB.  
13.3 All duties, taxes, royalties and other levies payable by the Contractor under the Contract, Excluding 

G.S.T or for any other cause, shall be included in the rates, prices, and total Bid price submitted by the 

Bidder.   

Contractor should Quote their rates without G.S.T. which shall be paid extra as per applicable.  
13.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract and shall not be 

subject to adjustment.  

14.   Currencies of Bid  

14.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees.  

15.   Bid Validity  

15.1 Bids shall remain valid for a period of ninety days after the deadline date for bid submission specified in 

Clause 20 of ITB. A bid valid for a shorter period shall be rejected by the Employer as non-responsive.  

15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that 

the bidders may extend the period of validity for a specified additional period. The request and the 

bidders‟ responses shall be made in writing or by cable. A bidder may refuse the request without 

forfeiting his Earnest Money. A bidder agreeing to the request will not be required or permitted to 

modify his bid, but will be required to extend the validity of his earnest money for a period of the 

extension, and in compliance with Clause 16 of ITB in all respects.  

 

16.   Earnest Money  

 

16.1 The Bidder shall furnish, as part of the Bid, Earnest Money, in the amount specified in the Appendix to 

ITB.   

16.2 The Earnest Money shall be deposited by through NEFT/RTGS one day before the due date upto 05:00 PM 

in account number- 005094600001358, IFSC Code-YESB0000050 YES BANK, Sanjay Place, Agra, UTR 

details of which are mandatory to be uploaded along with the tender. 

16.3 Any bid not accompanied by an acceptable Earnest Money, unless exempted in terms given in the 

Appendix to ITB, shall be rejected by the Employer as non-responsive.   

16.4 The Earnest Money of unsuccessful bidders will be returned within 28 days of the end of the Bid validity 

period specified in Clause 15.1 of ITB.   

16.5 The Earnest Money of the successful Bidder will be discharged when the Bidder has signed the 

Agreement and furnished the required Performance Security.   

16.6 The Earnest Money may be forfeited:  
a) If the Bidder withdraws the Bid after bid opening (technical bid) during the period of Bid validity;  

b) In the case of a successful Bidder, if the Bidder fails within the specified time limit to  

i. Sign the Agreement; and/or  

ii. Furnish the required Performance Security.  

17. Alternative Proposals by Bidders  

 

17.1 Bidders shall submit offers that comply with the requirements of the bidding documents, including the 

Bill of Quantities and the basic technical design as indicated in the drawings and specifications. 

Alternative proposals will be rejected as non-responsive.  

18. Format and Signing of Bid  

18.1 The Bidder shall submit one set of the bid comprising of the documents as described in Clause 12 of ITB.  

 

18.2 The Bid shall be submitted on line and shall be digitally signed by a person or persons duly authorized to 

sign on behalf of the Bidder, pursuant to Clause 4.3(a) of ITB. The person or persons signing the Bid shall sign all pages of the 

Bid.  
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D. Submission of Bids  

19. Sealing and Marking of Bids  

19.1 The Bidder shall have to bid on line separately for Technical and financial bid . Technical Bid: To be 

opened on  20.06.2026 at 02:00 P.M. (Date and time of Technical Bid opening as per clause 22.1 of 

ITB.) Financial Bid: Not to be opened except with the approval of the Employer.  

20.   Deadline for Submission of Bids  

20.1 Complete Bids (including Technical and Financial) must be received by the Employer in the Appendix to 

ITB not later than the date and time indicated in the Appendix to ITB. 

20.2 The Employer may extend the deadline for submission of bids by issuing an amendment in accordance 

with Clause 10.3 of ITB, in which case all rights and obligations of the Employer and the bidders 

previously subject to the original deadline will then be subject to the new deadline.  

21. Late Bids  
21.1  No Provision/Consideration on Late Bid/Bids Submission. 

E.  Bid Opening and Evaluation  

22.  Bid Opening  
22.1 The Employer will open the bids received, on line in the presence of the bidders/bidders‟ representatives 

who choose to attend at the time, date and place specified in the Appendix to ITB. In the event of the 

specified date for the submission of bids being declared a holiday for the Employer, the Bids will be 

opened at the appointed time online on the next working day.  

22.2 The technical bid shall be opened online.  

22.3 The Employer will prepare minutes of the Bid opening, including the information disclosed to those 

present in accordance with Clause 22.3 of ITB.   

22.4 Evaluation of the technical bids with respect to bid security, qualification information and other 

information furnished in Part I of the bid in pursuant to Clause 12.1 of ITB, shall be taken up and 

completed within Ten working days of the date of bid opening, and a list will be drawn up of the 

responsive bids whose financial bids are eligible for consideration.   

22.5.  The Employer shall inform, by on portal (or otherwise the bidders, whose technical bids are found 

responsive, date, time and place of opening as stated in the Appendix ITB. In the event of the specified 

date being declared a holiday for the Employer, the bids will be opened at the appointed time online on 

the next working day through they or their representative, may attend the meeting of opening of financial 

bids.  

22.6.  At the time of the opening of the „Financial Bid‟, the names of the bidders whose bids were found 

responsive in accordance with clause 22.5 of ITB will be announced. The financial bids of only these 

bidders will be opened. The responsive bidders‟ names, the Bid prices, the total amount of each bid, and 

such other details as the Employer may consider appropriate will be announced by the Employer at the 

time of bid opening. Any Bid price, which is not read out and recorded, will not be taken into account in 

Bid Evaluation.  

22.7 The Employer shall prepare the minutes of the opening of the Financial Bids.  

23.     Process to be Confidential  

23.1 Information relating to the examination, clarification, evaluation, and comparison of bids and 

recommendations for the award of a contract shall not be disclosed to bidders or any other persons not 

officially concerned with such process until the award to the successful Bidder has been announced. Any 

attempt by a Bidder to influence the Employer‟s processing of bids or award decisions may result in the 

rejection of his Bid  

24.    Clarification of Bids and Contacting the Employer  

24.1 No Bidder shall contact the Employer on any matter relating to its bid from the time of the bid opening 

to the time the contract is awarded.  

24.2 Any attempt by the bidder to influence the Employer‟s bid evaluation, bid comparison or contract award 

decision may result in the rejection of his bid.  

25.    Examination of Bids and Determination of Responsiveness  

25.1 During the detailed evaluation of “Technical Bids”, the Employer will determine whether each Bid (a) meets 

the eligibility criteria defined in Clauses 3 and 4; (b) has been properly signed; (c) is accompanied by the 

required securities; and (d) is substantially responsive to the requirements of the bidding documents. During 

the detailed evaluation of the “Financial Bids”, the responsiveness of the bids will be further determined with 

respect to the remaining bid conditions, i.e., priced bill of quantities, technical specifications 

and drawings. 
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25.2 A substantially responsive “Financial Bid” is one that conforms to all the terms, conditions, and 

specifications of the bidding documents, without material deviation or reservation. A material deviation 

or reservation is one (a) which affects in any substantial way the scope, quality, or performance of the 

Works; (b) which limits in any substantial way, inconsistent with the bidding documents, the Employer‟s 

rights or the Bidder‟s obligations under the Contract; or (c) whose rectification would affect unfairly the 

competitive position of other Bidders presenting substantially responsive bids. 

25.3 If a “Financial Bid” is not substantially responsive, it will be rejected by the Employer, and may not 

subsequently be made responsive by correction or withdrawal of the nonconforming deviation or 

reservation.  

26.   Correction of Errors  

26.1    Bids determined to be substantially responsive will be checked by the Employer for any arithmetic 

errors. Errors will be corrected by the Employer as follows:  

a) Where there is a discrepancy between the rates in figures and in words, the rate in words will 

govern; and  

b) Where there is a discrepancy between the unit rate and the line item total resulting from 

multiplying the unit rate by the quantity, the unit rate as quoted will govern. 

26.2 The amount stated in the Bid will be adjusted by the Employer in accordance with the above procedure 

for the correction of errors and shall be considered as binding upon the Bidder. If the Bidder does not 

accept the corrected amount, the Bid will be rejected, and the Earnest money shall be forfeited in 

accordance with Clause 16.6(b) of ITB.  

27.         Evaluation and Comparison of Bids  

27.1 The Employer will evaluate and compare only the bids determined to be substantially responsive in 

accordance with Clause 25 of ITB.   

27.2 In evaluating the bids, the Employer will determine for each Bid the evaluated Bid price by adjusting the 

Bid price by making correction, if any, for errors pursuant to Clause 26 of ITB.   

27.3 If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer‟s estimate of the 

cost of work to be performed under the contract, the Employer may require the Bidder to produce 

detailed price analyses for any or all items of the Bill of Quantities, to demonstrate the internal 

consistency of those prices with the construction methods and schedule proposed. After evaluation of the 

price analyses, the Employer may require that the amount of the performance security set forth in Clause 

32 of ITB be increased at the expense of the successful Bidder to a level sufficient to protect the 

Employer against financial loss in the event of default of the successful Bidder under the Contract. The 

amount of the increased performance security shall be decided at the sole discretion of the Employer, 

which shall be final, binding and conclusive on the bidder.  

27.4 If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer‟s estimate of the 

cost of routine maintenance of works to be performed for five years under the contract, the Employer 

may require the Bidder to produce detailed price analyses for routine maintenance. After its evaluation, 

the Employer may require that the amount of the performance security set forth in Clause 32 be 

increased at the expense of the successful Bidder to a level sufficient to protect the Employer against 

financial loss in the event of default of the successful Bidder under the Contract. The amount of the 

increased performance security shall be decided at the sole discretion of the Employer, which shall be 

final, binding and conclusive on the bidder.  

28. Price Preference  
28.1 There will be no price preference to any bidder.  

F. Award of Contract  
29. Award Criteria  

29.1 Subject to Clause 31 of ITB, the Employer will award the Contract to the Bidder whose Bid has been 

determined:  

i. to be substantially responsive to the bidding documents and who has offered the lowest 

evaluated Bid price, provided that such Bidder has been determined to be (a) eligible in 

accordance with the provisions of Clause 3 of ITB, and (b) qualified in accordance with the 

provisions of Clause 4 of ITB; and  

ii. To be within the available bid capacity adjusted to account for his bid price which is evaluated 

the lowest in any of the packages opened earlier than the one under consideration.  

30. Employer‟s Right to accept any Bid and to reject any or all Bids  

30.1 Notwithstanding Clause 29 above, the Employer reserves the right to accept or reject any Bid, and to 

cancel the bidding process and reject all bids, at any time prior to the award of Contract, without thereby 



 

 

 

13  

incurring any liability to the affected Bidder or bidders or any obligation to inform the affected Bidder or 

bidders of the grounds for the Employer‟s action.  

30.2  Successful Bidder should be registered with ADA before agreement.  

31. Notification of Award and Signing of Agreement.  

31.1.1. The bidder whose Bid has been accepted will be notified of the award by the Employer prior to 

expiration of the Bid validity period by cable, telex or facsimile confirmed by registered letter. This 

letter (hereinafter and in the Part I General Conditions of Contract called the “Letter of Acceptance”) 

will state the sum that the Employer will pay to the Contractor in consideration of the execution, 

completion by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the 

“Contract Price”).  

31.2. The notification of award will constitute the formation of the Contract, subject only to the furnishing of a 

performance security in accordance with the provisions of Clause 32.  

31.3.   The Agreement will incorporate all agreements between the Employer and the successful Bidder. It will 

be signed by the Employer and the successful Bidder after the performance security is furnished.  

31.4 Upon the furnishing by the successful Bidder of the Performance Security, the Employer will promptly 

notify the other Bidders that their Bids have been unsuccessful.  

32.      Performance Security  

32.1 Within 10 (ten) days after receipt of the Letter of Acceptance, the successful Bidder shall deliver to the 

Employer a Performance Security of Ten percent up to 40 Lac's of Contract price and above 40 Lac's 

performance security should be 10 percent of first 40 Lac's and 5% of remaining contract price, for the 

period of one years and the time for completion of works plus Additional Performance Security for 

unbalanced Bids in accordance with UP PWD GO No. 692/23-07-2024 Dated 09, August, 2024 General 

Conditions of Contract and sign the contract. 

32.2 The performance security shall be either in the form of Cash, NSC or fixed deposit Receipts in favor of 

Executive Engineer, ADA. Agra Payable at Agra, U.P., from a Scheduled Commercial Bank.  

32.3 Failure of the successful Bidder to comply with the requirements of Clause 32.1.shall constitutes 

sufficient grounds for cancellation of the award and forfeiture of the Earnest Money. He will also be 

debarred from participating future bids under ADA. Agra for one year.  

33.    Advances: Nill 
34.     Corrupt or Fraudulent Practices  

The Employer requires the bidders/Contractors to strictly observe the laws against fraud and corruption 

in force in India, namely, Prevention of Corruption Act, 1988.  
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Instructions To Bidders (ITB) 

Instructions to Bidders  

 Clause Reference  

(1.1) The Employer is Executive Engineer, ADA. Agra  Represented by ADA,  Agra   

(1.1)  The Works is Construction of following Similar with allied works as shown below  

Construction of 30 meter wide road under Greater Agra Scheme. 

(2.1) The State is Uttar Pradesh   

(3.1) Eligible Bidders : contractors registered with in any State/Central Government Department/PSU in Class 

A or Class-A+. 

(3.4)  The bidder shall submit 

(i) A solvency certificate of minimum 200.00 Lakh or more value issued by the District 

Magistrate/Competent Authority. 

(ii) A bank solvency certificate amount to at least 20% of the work cost issued in the name of the 

bidding firm and validating issue with in last 3 months prior to the tender submission last date. 

Note :- In case the bidder submit the solvency certificate of minimum 20% or more of work cost issued 

by the District Magistrate/Competent Authority, submission of bank solvency certificate not required.  

(4.2)  The information required from bidders in Clause 4.2 is modified as follows:  

4.2 (g)  The percentage is Twenty.  

(4.4 A) (b)  one work of 75 % or two work of 40 % of the similar nature of the estimated cost of work  

(4.4 B) (a) (iii) Other certificates required with the bid are: As per ITB  

(4.4 B) (b) (ii)   Availability for construction work, of the owned, key equipment as stated following :-  

 
S. No. Type of Equipment Quantity 

1 Excavator  JCB 1 

2 HMP Batch Type (Cap min 75 TPH) 1 

3 Paver Finisher/ Mechanical paver   1 

4 Tandem Roller  1 

5 Vibratory Roller (Plate and Pin)  1 

6 Tipper, 5 Cum capacity 8 

7 Water Tanker  4 

8 Tractor with trolley  2 

9 WMM Plant, 50 cum capacity 1 

10 Template 6 

11 Concrete mixer 4 

12 Loader   6 

13 Diesel generator set 1 

14 Air compressor  1 

15 Dumper  5 

16 RMC Plant 1 

 

 

(4.4 B) (b)( ii)  The Number of Technical personnel, Qualifications and Experience will be as follows:   

  A The Technical Personnel are:  

 

Technical Personnel Number 

Degree holder in Civil Engineering 2 Nos With 5 Year Experience 

Diploma holder in Civil Engineering 2 Nos With 5 Year Experience 

 

To ensure employment of Technical Personnel, the contractor would require giving the proof of payment of their 
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salaries/ Wages by Cheque/ Demand Draft.  

(4.4 B) (b)(iii)  The minimum amount of liquid assets and/or credit facilities net of other contractual 

commitments of the successful Bidder shall be 20% of the contract value  

(4.4 B) (c) (i)  The bidder must produce an affidavit stating that the near relations of the following departmental 

officers are not in his employment: J.E‟s, A.E.‟s, E.E.‟s, S.E.‟s, and other staff of equivalent 

rank  

(4.4 B) (c) (ii)  The bidder must produce an affidavit stating the names of retired gazetted officer (if any) in his 

employment who retired within the last two years with the following ranks from the departments 

listed below: U.P.P.W.D., R.E.S. and. U.P. Irrigation. (Assistant Engineer, Executive Engineer, 

Superintending Engineer, Chief Engineer, Director cum Chief Engineer, Engineer-in-Chief) In 

case there is no such person in his employment, his affidavit should clearly state this fact.  

(11.1)   Language of the bid is: English  

(12.1)  Part I (v) The other documents required are:  

 T-4,T-5,T6   

(13.2.)   Bids may be submitted only in Percentage Rate Method  

(13.2) Schedule of Rate applicable for Percentage Rate Method is: As mentioned in the bill of quantities for   percentage rate 

bids  

(16.1)                      The amount of Earnest Money shall be Rs.  67,58,000.00    

(16.2)                       Other acceptable forms of Bid Security pledged in favor of : Executive Engineer, A.D.A.,  Agra National savings 

certificate issued by P&T Deptt., Post Office Saving account Pass book .  

(16.3) Exemption from Earnest Money is granted to: NONE  

(20.1)  The Employer's address for the purpose of Bid submission is online submission 

(20.1)1. The deadline for submission of bids shall be:  

Time - 03.00 PM  

  19.06.2026   

(22.1) & (22.6)        The date, and time for opening of the Technical Bids online are:  

                 (A) Technical Bid  

                  20.06.2026 

                                 Time: 02.00 PM   

                  Place office of A.D.A., AGRA. 

  

(B)   Financial Bid (For qualified bidder as) for opening online 

                          To be notified by a notice on portal 

(32.1) The amount and validity period of the performance guarantee is: Amount as BID SECURITY of the contract price 

Validity Period: -As per SBD  

(i) Performance security shall be valid until a date 45 days after the expiry of Defect Liability Period of 1 years     

after intended  completion date. 

(ii) Additional Performance Security for unbalanced Bid shall be valid for 45 days plus intended completion 

period. 

 

 

 

 

Signature of Employer/ Authorized Signatory 

    Date : 
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Section 3 Qualification Information 
 

(Following information‟s shall be furnished by the contractor on a non-judicial 

stamp paper of Rs. 100/- only) 

 

Notes on Form of Qualification Information 

The information to be filled in by bidders in the following pages will be used for 

Purposed of post-qualification as provided for in clause 4 of the Instructions to Bidders. This 

Information will not be incorporated in the Contract. Attach additional pages as necessary. 

 
1. Individual Bidders 
 

 

1.1 

 

Constitution or legal status of Bidder 
 

 

Place of registration: 
 

Principal place of business 

 
 

Power of attorney of signatory of Bid 

 
 

 

[attach copy] 
 

 

 
 

 

 
 

[Attach] 

 

1.2 

 

Total annual volume of civil engineering 

construction work executed and payments received 

in the last five years preceding the year in which 

bids are invited. (Attach certificate from Chartered 

Accountant) 

 

(Rs. In Lacs) 

 
 

1.3.1 
 

Work performed as prime Contractor (in the same name and style) on construction works of a 

similar nature and volume over the last five years. Attach certificate from the Engineer-in-charge. 

 

 

Project  

Name 

Name of 

Employer 

Description 

of work 

Value 

of 
contract 

Contract 

No. 

Date of 

Issue of 
work 

order 

Stipulated 

Date of 
Completion 

Actual Date 

of 
Completion 

Remarks 

explaining 
reasons for 

Delay. if 

any 

 

 

        

 
1.3.2 Information on Bid capacity (works for which bids have been submitted and works which are yet to be 

 completed) as on the date of this bid. 

 

(A)  Existing commitments and on-going construction works:  

 

Description of 

Work 

Place 

& State 

Contract 

No & Date 

Name & 

Address of 

Employer 

Value of 

Contract (Rs. 

In lakhs) 

Stipulated 

period of 

completion 

Value of 

works 

remaining to 
be completed 

(Rs. Lakhs) * 

Anticipated 

Date of 

completion 

(1) (2) (3) (4) (5) (6) (7) (8) 

        

 
* Enclose certificate(s) from Engineer(s)-in-charge for value of work remaining to be completed.  

(B)  Works for which bids already submitted:  
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Description of 

Work 

Place & 

State 

Name & 

Address of 

Employer 

Estimated 

Value of 

Works (Rs. 
Lakhs) 

Stipulated 

period of 

completion 

Date when 

decision is 

expected 

Remarks, 

any 

if  

(1) (2) (3) (4) (5) (6) (7)  

        

 

 
1.4 Availability of Major items of Contractor's Equipment proposed for carrying out the Works. List all  

information requested below. Refer also to Clause 4.2(d) and Clause 4.4 b (b) of the Instructions to Bidders.  

 

 

 

 

 

 

 

 

 

 

 

 
1.5 Qualifications of technical personnel proposed for the Contract. Refer also to Clause 4.2(e) of the 

 Instructions to Bidders and Clause 9.1 of Part-1 General Conditions of Contract.   
 

   

 

 

 

 

 

 

 

 

 

 

 

 
1.6 Proposed sub-contractors and firms involved for construction. Refer to Clause 7 of Part I General  

Conditions of Contract.  
 

 
Sections of the Works  Value of subcontract  Sub-contractor (name  Experience in  

  and address)  similar work  

 

 

 

 

 

 

 

 

 

 

 

   

 

 

 
1.7 Note: The capability of the sub-Contractor will also be assessed (on the same lines as for the main Contractor) 

before according approval to him.  

Item of Equipment  Description, make, and  Condition (new, good,  Owned, leased  

 age (Years), and capacity  poor) and number  (from whom?), or  

  available  to be purchased  

    

Position Name Qualification  Years of experience  

Road Works  Building 

Works 
 Other 
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1.8 Financial reports for the last five years: balance sheets, profit and loss statements, auditors' reports, etc. 

List below and attach copies.  

 
 

 

 
 

 

 
 

 

 
1.9 Name, address, and telephone, telex, and facsimile numbers of banks that may provide references if  

contacted by the Employer.  

 
 

 

 
 

 
 

1.10 a.  Information on current litigation in which the Bidder is involved.      

 
Name of Other party(s) Cause of dispute Litigation where Amount involved 

  (Court/arbitration)   

    

 

1.11 Proposed Program (work method and schedule). Descriptions, drawings, and charts as necessary, to comply with the requirements of the 

bidding documents.  
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Section 4 Conditions of Contract 
 

Table of Clauses 

 

A. General 32. Correction of Defects 

1. Definitions 33. Uncorrected Defects 

2. Interpretation D. Cost Control 

3. Language and Law 34. Bill of Quantities 

4. Engineer's Decisions 35. Variations 

5. Delegation 36. Payments for Variations 

6. Communications 37. Cash Flow Forecasts 

7. Subcontracting 38. Payment Certificates 

8. Other Contractors 39. Payments 

9. Personnel 40. Compensation Events 

10. Employer's and Contractor's Risks 41. Tax 

11. Employer's Risks 42. Currencies 

12. Contractor's Risks 43. Security Deposit 

13. Insurance 44. Liquidated Damages 

14. Site Investigation Reports 45. Advance Payments 

15. Queries about the Contract Data 46. Securities 

16. Contractor to Construct the Works 47. Cost of Repairs 

      & do maintenance               E. Finishing the Contract 

17. The Works to Be Completed by the 48. Completion 

       Intended Completion Date 49. Taking Over 

18. Approval by the Engineer 50. Final Account 

19. Safety 51. Operating and Maintenance 

20. Discoveries        Manual 

21. Possession of the Site 52. Termination 

22. Access to the Site 53. Payment upon 

23. Instructions       Termination 

24. Dispute Redressal 54. Property 

      System 55 Release from Performance 

25. Arbitration F.  Other Conditions of Contract 

B. Time Control 56. Labour 

26. Programme 57.  Compliance with Labour 

27. Extension of the Intended        Regulations 

      Completion Date 58.  Drawings and Photographs of the 

28. Delays Ordered by the Engineer        Works 

29. Management Meetings 59. The Apprenticeship Act, 1961 

C. Quality Control  

30. Identifying Defects  

31. Tests  
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Section 4 

 

Part I General Conditions of Contract 

A. General  

1.  Definitions  

1.1  Terms, which are defined in the Contract Data, are not also defined in the Conditions of Contract but keep 

their defined meanings. Capital initials are used to identify defined terms. 

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 

Compensation Events are those defined in Clause 40 hereunder.  

The Completion Date is the date of completion of the Works as certified by the Engineer, in accordance 

with Clause 48.1.  

The Contract is the Contract between the Employer and the Contractor to execute, complete, and maintain 

the Works. It consists of the documents listed in Clause 2.3.  

The Contract Data defines the documents and other information, which comprise the Contract.  

The Contractor is a person or corporate body whose Bid to carry out the Works, including routine 

maintenance, has been accepted by the Employer.  

The Contractor's Bid is the completed bidding document submitted by the Contractor to the Employer.  

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance 

with the provisions of the Contract.  

Days are calendar days; months are calendar months.  

A Defect is any part of the Works not completed in accordance with the Contract.  

The Defects Liability Certificate is the certificate issued by Engineer, after the Defect Liability Period 

has ended and upon correction of Defects by the Contractor.  

The Defects Liability Period is one years calculated from the Completion Date.  

Drawings include calculations and other information provided or approved by the Engineer for the execution 

of the Contract.  

The Employer is the party as defined in the Contract Data, who employs the Contractor to carry out the 

Works, including routine maintenance,. The Employer may delegate any or all functions to a person or 

body nominated by him for specified functions.  

The Engineer is the person named in the Contract Data (or any other competent person appointed by the 

Employer and notified to the Contractor, to act in replacement of the Engineer) who is responsible for 

supervising the execution of the Works and administering the Contract.  

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the 

Works.  

 

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance.  

The Intended Completion Date is the date on which it is intended that the Contractor shall complete the 

Works. The Intended Completion Date is specified in the Contract Data. The Intended Completion Date 

may be revised only by the engineer by issuing an extension of time.  

Materials are all supplies, including consumables, used by the Contractor for incorporation in the Works.  

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, chemical, or 

biological function.  

The Site is the area defined as such in the Contract Data.  

Site Investigation Reports are those that  were  included in the bidding  documents and are reports 

about the  surface and subsurface conditions at the Site.  

Specification means the Specification of the Works included in the Contract and any modification or 

addition made or approved by the Engineer.  

The Start Date is given in the Contract Data. It is the date when the Contractor shall commence execution of 

the Works. It does not necessarily coincide with any of the Site Possession Dates.  
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A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to carry out a part 

of the construction work in the Contract, which includes work on the Site.  

Temporary Works are works designed, constructed, installed, and removed by the Contractor that are 

needed for construction or installation of the Works.  

A Variation is an instruction given by the Engineer, which varies the Works.  

The Works, as defined in the Contract Data, are what the Contract requires the Contractor to construct, 

install, maintain, and turn over to the Employer. Routine maintenance is defined separately.  

2. Interpretation  

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter, 

and the other way around. Headings have no significance. Words have their normal meaning under the 

language of the Contract unless specifically defined. The Engineer will provide instructions clarifying 

queries about these Conditions of Contract.  

2.2  If sectional completion is specified in the Contract Data, references in the Conditions of Contract to the 

Works, the Completion  Date,  and  the  Intended  Completion  Date  apply  to  any  Section  of  the  Works  

(other  than  references  to  the Completion Date and Intended Completion Date for the whole of the Works).  

2.3 The documents forming the Contract shall be interpreted in the following order of priority:  

(1)   Agreement,  

(2)   Notice to Proceed with the Work,  

(3)   Letter of Acceptance,  

(4)   Contractor‟s Bid,  

(5)   Contract Data,  

(6)   Special Conditions of Contract Part II,  

(7)   General Conditions of Contract Part I,  

(8)   Specifications,  

(9)   Drawings,  

(10) Bill of Quantities, and  

(11) Any other document listed in the Contract Data.  

3.    Language and Law  

3.1 The language of the Contract and the law governing the Contract are stated in the Contract Data. 

4.    Engineer's Decisions 

4.1  Except where otherwise specifically stated, the Engineer will decide contractual matters between the 

Employer and the Contractor in the role representing the Employer. However, if the Engineer is required 

under the rules and regulations and orders of the Employer to obtain approval of some other authorities for 

specific actions, he will so obtain the approval. 

4.2  Except as expressly stated in the Contract, the Engineer shall not have any authority to relieve the Contractor 

of any of his obligations under the contract. 

5.    Delegation 

5.1  The Engineer, with the approval of the Employer, may delegate any of his duties and responsibilities to 

other people, after notifying the Contractor, and may cancel any delegation after notifying the Contractor.  

6.    Communications  

6.1  All Certificate, notices or instructions to be given to the contractor by Employer / Engineer shall be sent on 

the address or contact details given by the contractor in Section 6- Form of Bid. The address and contact 

details for communication with the Employer/ Engineer shall be as per the details given Contract Data to 

GCC. Communications between parties that are referred to in the conditions shall be in writing. The 

Notice sent by Facsimile  (fax) or other electronic means shall be effective on confirmation of the 

transmission. The Notice sent by Registered post or Speed post shall be effective on delivery or at the expiry 

of the normal delivery period as undertaken by the postal service.  

7  Subcontracting  

7.1  The contractor may subcontract part of the construction work with the approval of the Employer in writing, 
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upto 25% of the contract price but will not assign the Contract. Subcontracting shall not alter the contractor‟s 

obligations.  

7.2  Beyond what has been stated in clauses 7.1, if the contractor proposes sub contracting any part of the work 

during execution of the works, because of some unforeseen circumstances to enable him to complete the work 

as per terms of the contract, the Employer will consider the following before according approval:  

a.     The Contractor shall not sub-contract the whole of the works.  

b.    The Contractor shall not sub-contract any part of the work without prior consent of the Employer. Any 

such consent shall not relieve the contractor from any liability or obligation under the contract and he 

shall be responsible for the acts, defaults and neglects of any his sub-contractor, his agents or workmen 

as fully as if they were the acts, defaults or neglects of the Contractor, his agents and workmen.  

7.3  The Engineer should satisfy himself before recommending to the Employer whether  

a.  The circumstances warrant such sub-contracting: and  

b.  The sub-contractor so proposed for the work possess the experience, qualification and equipment 

necessary for the job proposed to be entrusted to him in proportion o the Quantum of works to be sub-

contracted.  

8.   Other Contractors 

8.1 The contractor shall co-operate and share the site with other contractors. Public authorities utilities, and the 

employer between the dates given in the schedule of other contractors, as refereed to in the contract data. 

The contractor shall also provide facilities and services for them as described in the schedule. The 

employer may modify the schedule of other contractor, and shall notify the contractor of any such 

modification.  

8.2  The contractor should take up the work in convenient reaches as decided by the Engineer to ensure there is least 

hindrance  to the smooth flow of traffic including movement of vehicles and equipment of other contractors 

till the completion of the works.  

9.  Personnel 

9.1 The Contractor shall employ for the construction work and routine maintenance the technical personnel named 

in the Contract Data or other technical persons approved by the Engineer. The Engineer will approve any 

proposed replacement of technical personnel only if their relevant qualifications and abilities are 

substantially equal to or  better than those of the personnel stated in the Contract Data.  

9.2  If the Engineer asks the Contractor to remove a person who is a member of the Contractor's staff or work force, 

stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days and has no 

further connection with the  Works in the Contract.  

9.3 The Contractor shall not employ any retired Gazetted officer who has worked in the Engineering Department 

of the A.D.A. and has either not completed two years after the date of retirement or has not obtained State 

Government‟s permission to employment with the Contractor.  

10.   Employer's and Contractor's Risks 

10.1  The Employer carries the risks which this Contract states are Employer's risks, and the Contractor carries the 

risks that this Contract states are Contractor's risks. 

11.  Employer's Risks 

11.1 The Employer is responsible for the excepted risks which are (a) in so far as they directly affect the 

execution of the Works in the Employer‟s country, the risks of war, invasion, act of foreign enemies, 

rebellion, revolution, insurrection or military or usurped power, civil war, riot commotion or disorder  

(unless restricted to the Contractor‟s employees), natural calamities and contamination from any nuclear fuel 

or nuclear waste or radioactive toxic explosive, or (b) a cause due solely to the design of the Works, other than 

the Contractor‟s design.  

12.   Contractor's Risks  

12.1 All risks of loss of or damage to physical property and of personal injury and death which arise during 

and in  consequence of the performance of the Contract other than the excepted risks, referred to in clause 

11.1, are the responsibility of the Contractor.  

13.  Insurance  
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13.1 The Contractor at his cost shall provide insurance cover from the Start Date to the date of completion, in 

the amounts and deductibles stated in the Contract Data for the following events which are due to the 

Contractor's risks:  

a) Loss of or damage to the Works, Plant and Materials;  

b) Loss of or damage to Equipment;  

c) Loss of or damage to property (except the Works, Plant, Materials, and Equipment) in connection 

with the Contract;  and  

d) Personal injury or death.  

13.2  Insurance policies and certificates for insurance shall be delivered by the Contractor to the Engineer for 

the Engineer's approval before the completion date/ Start Date. All such insurance shall provide for 

compensation to be payable in Indian Rupees to rectify the loss or damage incurred.  

13.3  The Contractor at his cost shall also provide insurance cover from the date of completion to the end of 

defect liability period, in the amounts and deductibles stated in the Contract Data for the following events 

which are due to the Contractor's risks:  

(a)  Personal injury or death.  

13.4  Insurance policies and certificates for insurance shall be delivered by the Contractor to the Engineer for the 

Engineer's approval before the completion date/ start date. All such insurance shall provide for 

compensation to be payable in Indian Rupees.  

13.5  Alterations to the terms of insurance shall not be made without the approval of the Engineer. 

13.6  Contractors shall comply with any conditions of the insurance policies.  

14.  Site Investigation Reports  

14.1  The Contractor, in preparing the Bid, may rely on any Site Investigation Reports referred to in the 

Contract Data, supplemented by any other information available to him, before submitting the bid.  

15.  Queries about the Contract Data  

15.1  The Engineer will clarify queries on the Contract Data.  

16.    Contractor to Construct the Works  

16.1  The  Contractor  shall  construct,  and  install  and  maintain  the  Works  in  accordance  with  the  

Specifications  and Drawings. 

16.2  The contractor shall construct the works with intermediate technology, i.e., by manual means with medium 

input of machinery required  to  ensure  the  quality  of  works  as  per  specifications.  The  contactor  

shall  deploy the  equipment  and machinery as given in Contract Data.  

17.   The Works to Be Completed by the Intended Completion Date  

17.1  The Contractor may commence execution of the Works on the Start Date and shall carry out the Works in 

accordance with the Programme submitted by the Contractor, as updated with the approval of the 

Engineer, and complete them by the Intended Completion Date.  

18.    Approval by the Engineer  

18.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works to the 

Engineer, who is to approve them. 

18.2  The Contractor shall be responsible for design of Temporary Works. 

18.3  The Engineer's approval shall not alter the Contractor's responsibility for design of the Temporary Works. 

18.4  The Contractor shall obtain approval of third parties to the design of the Temporary Works, where required. 

18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are 

subject to prior approval by the Engineer before their use. 

19.   Safety 

19.1  The Contractor shall be responsible for the safety of all activities on the Site. 

20.    Discoveries 

20.1  Anything of historical or other interest or of significant value unexpectedly discovered on the Site shall be 

the property of the Employer. The Contractor shall notify the Engineer of such discoveries and carry out 

the Engineer's instructions for dealing with them.  
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21     Possession of the Site  

21.1  The  Employer  shall  handover  complete  or  part  possession  of  the  site  to  the  Contractor  15  days  in  

advance  of construction programme.   At   the start of the work, the employer shall handover the possession 

of at-least 50% of the site.  

22.    Access to the Site  

22.1  The Contractor shall allow access to the Site and to any place where work in connection with the Contract 

is being carried out, or is intended to be carried out to the engineer and any person/persons/agency 

authorized by: 

a.   The Engineer 

b.   The Employer  

c.   The Ministry of Rural Development, Government of India.  

d.   National Rural Roads Development Agency, New Delhi  

e.  Any Govt. deptt. with due permission of E/I.  

23.    Instructions  

23.1 The Contractor shall carry out all instructions of the Engineer, which comply with the applicable laws where 

the Site is located. 

24.    Dispute Redressal System  

24.1 If any dispute or difference of any kind what-so-ever shall arises in connection with or arising out of 

this Contract or  the  execution  of  Works  or  maintenance  of  the  Works  there  under,  whether  

before  its  commencement  or during the progress of Works or after the termination, abandonment or 

breach of the Contract, it shall, in the first instance, be referred for settlement to the competent 

authority, described along with their powers in the Contract Data, above  the  rank  of  the  Engineer,  

The  competent  authority  shall,  within  a  period  of  forty-five  days  after  

being  requested  in  writing  by  the  Contractor  to  do  so,  convey  his  decision  to  the  Contractor.  

Such  decision in  respect  of  every  matter  so  referred  shall,  subject  to  review  as  hereinafter  

provided,  be  final  and  binding upon the Contractor. In case the Works is already in progress, the 

Contractor shall proceed with the execution of the Works, including maintenance thereof, pending 

receipt of the decision of the competent authority as aforesaid, with all  

due diligence.  

24.2 Either party will have the right of appeal, against the decision of the competent authority, to the arbitration 

if the amount appealed exceeds rupees one lakh. 

25 Procedure for Resolution of Disputes 

25.1 The Competent Authority mentioned in clause 24.1 shall give a decision in writing within  45 days of 

receipt of a notification of a dispute. 

25.2  Either party may refer a decision of the Competent Authority to Arbitration within 28 days of the 

Competent Authority's written decision. Arbitration shall be under the Arbitration and Conciliation Act 

1996. If neither party refers the dispute to Arbitration within the above 28 days, the Competent Authority's 

decision will be final and binding. 

25.3  The Arbitration shall be conducted in accordance with the following procedure, in case Initial Contract 

Price is more than Rs. 5 Crore or the Contractor is a Foreign Contractor, who has bid under ICB:- 

(a)  In case of a decision of the Competent Authority in a dispute or difference arising between the 

Employer and a Contractor relating to any matter arising out of or connected with this Agreement, 

the matter will be referred to an Arbitral Tribunal. The Arbitral Tribunal shall consist of three 

Arbitrators, one each to be appointed by the Employer and the contractor. The third Arbitrator shall 

be chosen by the two Arbitrators so appointed by the parties and shall act as presiding Arbitrator. 

In case of failure of the two Arbitrators appointed by the parties to reach upon a consensus within 

a period of 30 days from the appointment of the Arbitrator appointed  

subsequently, the presiding Arbitrator shall be appointed by the Chairman of the Agra Development 

Authority, Agra. 
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(b)  If one of the parties fails to appoint its arbitrator in pursuance of sub-clause (a) above within 30 

days after receipt of the notice of the appointment of its arbitrator by the other party, then the 

Chairman of the Agra Development Authority, Agra. 

       A certified copy of the order of the Chairman of the Agra Development Authority, Agra making 

such an appointment shall be furnished to each of the parties.  

(c)    The decision of the majority of arbitrators shall be final and binding upon both parties. The cost and 

expenses of  Arbitration  proceedings will  be  paid  as determined by the  Arbitral  Tribunal. 

However,  the  expenses incurred by each party in connection with the preparation, presentation etc. 

of its proceedings as also the fees and expenses paid to the arbitrator appointed by such party or on 

its behalf shall be borne by each party itself. 

25.4  Where the Initial Contract Price as mentioned in the Acceptance Letter is Rs. 5 Crore and below, disputes 

and differences in  which an Adjudicator  has given a  decision shall be referred to a  sole  Arbitrator. 

The sole Arbitrator  would be appointed by the agreement between the parties; failing such agreement 

within 15 days of the reference to arbitration, by the appointing authority, namely the Chairman of Agra 

Development Authority, Agra. 

25.5   Arbitration proceedings shall be held at Agra , India, and the language of the arbitration proceedings and 

that of all documents and communications between the parties shall be English.  

25.6  Performance under the contract shall continue even after reference to the arbitration and payments due to 

the contractor by the Employer shall not be withheld, unless they are the subject matter of the arbitration 

proceedings.  

B.    Time Control   

26.    Programme 

26.1  Within the time stated in the Contract Data, the Contractor shall submit to the Engineer for approval a 

Programme showing the general methods, arrangements, order, and timing for all the activities in the 

Works, along with monthly cash flow forecasts for the construction of works.  

26.2 The Contractor shall submit the list of equipment and machinery being brought to site, the list of key 

personnel being deployed, the list of machinery/ equipments being placed in field laboratory and the 

location of field laboratory along with the Programme. The Engineer shall cause these details to be verified 

at each appropriate stage of the programme.  

26.3 An update of the Programme shall be a programme showing the actual progress achieved on each activity 

and the effect of the progress achieved on the timing of the remaining Works, including any changes to 

the sequence of the activities. 

26.4 The Contractor shall submit to the Engineer for approval an updated Programme at intervals of 60 Days no 

longer than  the period stated in the Contract Data. If the Contractor does not submit an updated Programme 

within this period, the Engineer may withhold the amount stated in the Contract Data from the next 

payment certificate and continue to withhold this amount until the next payment after the date on which the 

overdue Programme has been submitted.  

26.5  The Engineer's approval of the Programme shall not alter the Contractor's obligations. The Contractor may 

revise the Programme and submit it to the Engineer again at any time. A revised Programme shall show the 

effect of Variations and Compensation Events.  
 

27     Extension of the Intended Completion Date 

27.1  The Engineer shall extend the Intended Completion Date if a Compensation Event occurs or a Variation is 

issued which makes it impossible for Completion to be achieved by the Intended Completion Date without 

the Contractor taking steps to accelerate the remaining Works, which would cause the Contractor to incur 

additional cost.  

27.2 The Engineer shall decide whether and by how much time to extend the Intended Completion Date within 21 

days of the Contractor asking the Engineer for a decision upon the effect of a Compensation Event or 

Variation and submitting full supporting information. If the Contractor has failed to cooperate in dealing 

with a delay, the delay by this failure shall not be considered in assessing the new Intended Completion Date.  

28.    Delays Ordered by the Engineer 
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28.1  The Superintending Engineer may instruct the Contractor to delay the start or progress of any activity 

within the Works. Delay/delays totaling more than 30 days will require prior written approval of the 

Employer. 

29.    Management Meetings 

29.1  The Engineer may require the Contractor to attend a management meeting. The business of a management 

meeting shall be to review the plans for the Works.  

29.2  The Engineer shall record the business of management meetings and provide copies of the record to those 

attending the meeting. The responsibility of the parties for actions to be taken shall be decided by the 

Engineer either at the management meeting or after the management meeting and stated in writing to all 

those who attended the meeting.  

C.    Quality Control  

30.    Identifying Defects 

30.1  The Engineer shall check the Contractor's work and notify the Contractor of any Defects that are found. 

Such checking shall not affect the Contractor's responsibilities. The Engineer may instruct the Contractor 

to search for a Defect and to uncover and test any work that the Engineer considers may have a Defect. 

31.    Tests 

31.1  For Carrying out mandatory tests as prescribed in the specification. The Contractor shall establish field 

laboratory at the location decided by Engineer. The field laboratory will have minimum equipments as 

specified in the Contract Data.The contractor shall be solely responsible for : 

a.   Carrying out the mandatory tests prescribed in the Specifications, and 

b.   For the correctness of the test results, whether preformed in his laboratory or elsewhere. 

31.2 If the Engineer instructs the Contractor to carry out a test not specified in the Specification/ Rural Roads 

Manual to check whether any work has a Defect and the test shows that it does, the Contractor shall pay for 

the test and any samples. 

31.3 Inspection & review by the Engineer-in-Charge and External Audit:- The Engineer-in-Charge, his 

authorized subordinates, senior officers of department, QA unit or any other third party may inspect and 

review the progress and quality of the work and issue appropriate directions to the Contractor for taking 

remedial action in the event the work is not in accordance with the provisions of this Agreement. The work 

may be inspected at any time/stage by external inspection teams like CTE or TE, Third Party Quality 

assurance agency, PWD team etc. may conduct inspection of the quality of the works. The findings of the 

inspections shall be notified to the contractor for taking remedial action in accordance with the agreement. 

The contractor shall provide all assistance as may be required by the inspection teams in the conduct of its 

inspection here under. Suitable actions shall be taken as per the provisions contained in the relevant clauses 

of the agreement, if the work is not found to be as per specifications or quality as specified in the agreement. 

The cost of Third-Party inspection will be deducted from the RA bills raised by the contractor. 
 

31.4 The total fee of third party (or parties) for the inspection of the works executed on Quality & financial audit 

shall not exceed 1.0% of the agreement cost of the work and will be paid under the same contract value. No 

additional cost shall be reserved for the fee of Third-Party Inspection. All the fee of third party (or parties) 

for the inspection, factory visit by ADA etc. shall be borne by the contractor. The fees amount will be 

deducted from RA bills raised by the contractor. 
 

32.     Correction of Defects noticed during the Defect Liability Period for one year.  

32.1.1 The Engineer shall give notice to the Contractor of any Defects before the end of the Defects Liability 

Period, which  begins at Completion of work. The Defects Liability Period shall be extended for as long as 

Defects remain to be corrected.  

32.1.2 Every time notice of Defect/Defects is given, the Contractor shall correct the notified Defect/Defects within 

the duration of time specified by the Engineer‟s notice.  

32.2. The RFI system will be followed for execution of work.  

33.   Uncorrected Defects  

33.1  If the Contractor has not corrected a Defect pertaining to the Defect Liability Period under clause 32.1.1 and 
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of these Conditions of Contract, to the satisfaction of the Engineer, within the time specified in the 

Engineer's notice, the Engineer will assess the cost of having the Defect corrected, and the Contractor will 

pay this amount, on correction of the Defect. 
 

D.     Cost Control 

34.    Bill of Quantities  

34.1  The Bill of Quantities shall contain items for the construction, installation, testing, and commissioning, 

maintaining works, and lump sum figures for yearly routine maintenance for one year, to be done by the 

Contractor.  

34.2  The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the quantity of the 

work done at the rate in the Bill of Quantities for each item for the construction of similar works. 

35.   Variations  

35.1  The Engineer shall, having regard to the scope of the Works and the sanctioned estimated cost, have power to 

order, in writing, Variations within the scope of the Works he considers necessary or advisable during the 

progress of the Works. Such Variations shall form part of the Contract and the Contractor shall carry them 

out and include them in updated Programmes produced by the Contractor. Oral orders of the Engineer for 

Variations, unless followed by written confirmation, shall not be taken into account.  

36.    Payments for Variations 

36.1  If rates for variation items are specified in Bill of Quantity, the contactor shall carry out such work at the 

same rate.  

This shall apply for variation only up to the limit prescribed in the contract data. If the variation exceeds this 

limit, the rates shall be derived under the provision of clause 36.3 for quantities (higher or lower) exceeding 

the deviation limit.  

36.2  If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall derive the rate from 

similar items in the Bill of Quantities.  

36.3   If the rate for Variation item cannot be determined in the manner specified in Clause 36.1 or 36.2, the 

Contractor shall, within  14 days of the issue of order of variation work, inform the Engineer the rate 

which he proposes to claim, supported by analysis of the rates. The Engineer shall assess the quotation 

and determine the rate based on prevailing market rates within one month of the submission of the claim 

by the Contractor. As far as possible, the rate analysis shall be based on the standard data book and the 

current schedule of rates of the district public works division. The decision of the Engineer on the rate so 

determined shall be final and binding on the Contractor.  

37.    Cash Flow Forecasts  

37.1  When the Programme is updated, the Contractor shall provide the Engineer with an updated cash flow 

forecast. 

38.    Payment Certificates 

38.1  The payment to the contractor will be as follows for construction work: 

(a) The Contractor shall submit to the Engineer fortnightly/ monthly statements of the value of the work 

executed less the cumulative amount certified previously supported with detailed measurement of 

the items of work executed in measurement books authorised by ADA, Agra. 

(b)  The Engineer shall check the Contractor's fortnightly/monthly statement within 14 days and certify 

the amount to be paid to the Contractor. 

(c)  The value of work executed shall be determined, based on measurements by the Engineer. 

(d)  The value of work executed shall comprise the value of the quantities of the items in the Bill of 

Quantities completed. 

(e)  The value of work executed shall also include the valuation of Variations and Compensation Events. 

(f)  The Engineer may exclude any item certified in a previous certificate or reduce the proportion of any 

item previously certified in any certificate in the light of later information. 

(g)  The Payment of final bill shall be governed by the provisions of clause 50 of GCC. 
 

39 Payments 
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39.1  Payments shall be adjusted for deductions for advance payments security deposit, other recoveries in terms 

of the Contract and taxes at source, as applicable under the law. The Engineer shall pay the Contractor the 

amounts he had certified within 15 days of the date of each certificate.  

39.2  The Employer  may appoint another  authority,  as specified in the Contract Data  (or  any other  competent  

person appointed by the Employer and notified to the contractor) to make payment certified by the 

Engineer.  

39.3 Items of the Works for which no rate or price has been entered in the Bill of Quantities, will not be paid for 

by the Employer and shall be deemed covered by other rates and prices in the Contract.  

40.    Compensation Events  

40.1  The following shall be Compensation Events unless they are caused by the Contractor:  

a) The Engineer orders a delay or delays exceeding a total of 30 days.  

b) The effects on the Contractor of any of the Employer's Risks.  

40.2  If  a  Compensation Event  would prevent  the  Works  being completed  before  the  Intended  Completion 

Date, the Intended Completion Date shall be extended. The Engineer shall decide whether and by how 

much the Intended Completion Date shall be extended.  

41.    Tax  

41.1   The rates quoted by the Contractor shall be deemed to be exclusive of the goods and sales tax & other 

levies, duties, royalties, cess, toll, taxes of Central and State  Governments,  local  bodies and authorities  

that  the  Contractor  will  have  to  pay  for  the performance of this Contract. The Employer will perform 

such duties in regard to the deduction of such taxes at source as per applicable law. GST will be reimbuce 

after put-up the paid receipt of GST department.  

42.    Currencies  

All payments will be made in Indian Rupees.  

43.     Security Deposit/ Retention and Release of Performance Security and Security Deposit/ Retention.  

43.1  The Employer shall retain security deposit of 5% of the amount  from each payment  due to the 

Contractor until completion of the whole of the construction Work..  

43.2   On the completion of the whole of the construction Work half the total amount retained as Security Deposit 

is repaid to the contractor and half when the defect liability period has passed and the Engineer has 

certified that all defects notified by the Engineer to the contractor before the end of his period have been 

corrected.  

43.3  The additional performance security for unbalanced bids as detailed in Clause 51 of Conditions of Contract 

is repaid to the contractor when the construction work is complete. 

43.4  The performance security equal to the five percent of the contract price in Clause 51 of Conditions of 

contract is repaid to the contractor when the period of one years fixed or defect liability period is over and 

the Engineer has certified that the contractor has satisfactorily carried out the Works.  

43.5  If the contractor so desires then the Security Deposit can be converted into any interest bearing security of 

schedule commercial bank in the name of the Employer or National Saving Certificates duly pledged in 

favour of the Employer for Defect Liability Period.  

 

44.    Liquidated Damages  

44.1   The Contractor shall pay liquidated damages to the Employer at the rate per week or part thereof stated in 

the Contract Data for the period that the Completion Date is later than the Intended Completion Date. 

Liquidated damages at the same rate shall be withheld if the Contractor fails to achieve the milestones 

prescribed in the Contract Data. However, in case the Contractor achieves the next milestone the amount 

of the liquidated damages already withheld shall be restored to the Contractor by adjustment in the next 

payment certificate. The total amount of liquidated damages shall not exceed the amount defined in the 

Contract Data. The Employer may deduct liquidated damages from payments due to the Contractor. 

Payment of liquidated damages shall not affect the Contractor's other liabilities.  
 

44.2   If the Intended Completion Date is extended after liquidated damages have been paid, the Engineer shall 
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correct any overpayment of liquidated damages by the Contractor by adjusting the next payment certificate.  

45.    Advance Payment - Nill 

46.  Securities 

46.1  The Performance Security equal to five percent of the contract price and additional security for unbalanced 

bids shall be provided to the Employer no later than the date specified in the Letter of Acceptance and shall 

be issued in the form given in the Contract Data and by a scheduled commercial bank. The Performance 

Security shall be valid until a date 45 days from the date of expiry of Defect Liability Period and the 

additional security for unbalanced bids shall be valid until a date 45 days from the date of issue of the 

certificate of completion.  

47.  Cost of Repairs  

47.1  Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the 

end of the Defects Correction periods shall be remedied by the Contractor at his cost if the loss or 

damage arises from the Contractor's acts or omissions.  

E. Finishing the Contract  

48.    Completion of Construction  

48.1  The contractor shall request the Engineer to issue a certificate of completion of the construction of the 

works, and the Engineer will do so upon deciding that the works is completed. 

49.    Taking Over 

49.1  The Employer shall take over the works within seven days of the Engineer issuing a certificate of 

completion of works. 

50.    Final Account 

50.1  The contractor shall supply the Engineer with a detailed account of the total amount that the Contractor 

considers payable for works under the contract within 21 days of issue of certificate of completion of 

construction of works. The Engineer shall issue a defect liability certificate and certify any payment that is 

due to the correct and complete. If the account is not correct or complete, the engineer shall issue within  

42 days a schedule that states the scope of the corrections or additions that are necessary. If the account 

is still unsatisfactory after it has been resubmitted, the Engineer shall decide on the amount payable to 

the contractor and issue a payment certificate with in 28 days of receiving the Contractor‟s revised 

account. The payment of final bill for construction of works will be made within 14 days thereafter.  

50.2  In case the account is not received within 21 days of issue of Certificate of Completion as provided in 

clause 50. I above, the engineer shall proceed to finalise the account and issue a payment certificate within 

28 days. The payment of final bill for construction of works will be made within 14 days thereafter.  

51.   Operating and Maintenance Manuals  

51.1  If "as built" Drawings and/or operating and maintenance manuals are required, the Contractor shall supply 

them by the dates stated in the Contract Data. 

51.2  If the Contractor does not supply the Drawings and/or manuals by the dates stated in the Contract Data, or 

they do not receive the Engineer's approval, the Engineer shall withhold the amount stated in the Contract 

Data from payments due to the Contractor. 

 

52. Termination 

52.1  The Employer may terminate the Contract if the Contractor causes a fundamental breach of the Contract. 

52.2  Fundamental breaches of Contract shall include, but shall not be limited to, the following: 

a) The Contractor stops work for 28 days when no stoppage of work is shown on the current Programme 

and the stoppage has not been authorized by the Engineer;  

b) The Contractor is declared as bankrupt or goes into liquidation other than for approved reconstruction or 

amalgamation; 

c) The Engineer gives Notice that failure to correct a particular Defect is a fundamental breach of 

Contract and the Contractor fails to correct it within a reasonable period of time determined by the 

Engineer; 
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d) The Contractor does not maintain a Security, which is required; 

e) The Contractor has delayed the completion of the Works by the number of days for which the 

maximum amount of liquidated damages can be paid, as defined in clause 44.1; 

f)  The Contractor fails to provide insurance cover as required under clause 13; 

g) If the Contractor, in the judgement of the Employer, has engaged in the corrupt or fraudulent practice in 

competing for  or in executing the Contract. For the purpose of this clause, “corrupt practise” means the 

offering, giving, receiving, or soliciting of any thing of value to influence the action of a public official 

in the procurement process or in Contract execution. “Fraudulent Practice” means a misrepresentation of    

facts in order to influence a procurement process or the execution of a contract to the detriment of the 

Employer and includes collusive practice among Bidders (prior to or after bid submission) designed to 

establish bid process at artificial non-competitive levels and to deprive the Employer  of the benefits 

of free and open competition. 

h) If the Contractor has not completed at least thirty percent of the value of construction Work required to 

be completed after half of the completion period has elapsed; 

i) If the Contractor fails to set up a field laboratory with the prescribed equipment, within the period 

specified in the Contract Data; and 

j) Any other fundamental breaches as specified in the Contract Data. 

k) If  the Contractor fails to deploy machinery and equipment  or  personnel as specified in the contract 

Data at  the appropriate time. 

52.3 Notwithstanding the above, the Employer may terminate the Contract for convenience. 

52.4  If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, 

and leave the Site as soon as reasonably possible. 

53.  Payment upon Termination 

53.1  If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Engineer 

shall issue a certificate for the value of the work done and Materials ordered less liquidated damages, if any 

less advance payments received up to the date of the issue of the certificate and less the percentage to 

apply to the value of the work not completed, as indicated in the Contract Data. If the total amount due to 

the Employer exceeds any payment due to the Contractor, the difference shall be recovered from the 

security deposit, and performance security.   If any amount is still left un-recovered it will be a debt payable 

to the Employer.  

53.2  If the Contract is terminated at the Employer's convenience, the Engineer shall issue a certificate for the 

value of the work done, the reasonable cost of removal of Equipment, repatriation of the Contractor's 

personnel employed solely on the Works, and the Contractor's costs of protecting and securing the Works 

and less advance payments received up to the date of the certificate, less other recoveries due in terms of the 

Contract, and less taxes due to be deducted at source as per applicable law.  

54.  Property 

54.1  All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be the 

property of the Employer for use for completing balance construction work if the Contract is terminated 

because of the Contractor's default, till the Works is completed after which it will be transferred to the 

Contractor and credit, if any, given for its use. 

55.  Releases from Performance 

55.1   If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of the 

Employer or the Contractor, the Engineer shall certify that the Contract has been frustrated. The Contractor 

shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be 

paid for all work carried out before receiving it and for any work carried out afterwards to which a 

commitment was made.  

F.     Other Conditions of Contract  

56.    Labour 

56.1 The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the 

engagement of all staff and labour, local or other, and for their payment, housing, feeding and transport.  
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56.2  The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in such form 

and at such intervals as the Engineer may prescribe, showing the staff and the numbers of the several 

classes of labour from time to time employed by the Contractor on the Site and such other information as 

the Engineer may require.  

57.  Compliance with labour regulations  

57.1   During continuance of the Contract, the Contractor and his sub Contractors shall abide at all times by all 

existing labour enactments and rules made there under, regulations, notifications and bye laws of the State 

or Central Government or local authority and any other labour law (including rules), regulations, bye laws 

that may be passed or notification that may be issued under any labour law in future either by the State or 

the Central Government or the local authority. Salient features of some of the major labour laws that are 

applicable to construction industry are given in Appendix to Part I General Condition of Contract.  The 

Contractor shall keep the Employer indemnified in case any action is taken against the Employer by 

the competent authority on account of contravention of any of the provisions of any Act or rules made 

there  under, regulations or notifications including amendments. If the Employer is caused to pay or 

reimburse, such amounts as may  be  necessary  to  cause  or  observe,  or  for  non-observance  of  the  

provisions  stipulated in the  notifications/bye laws/Acts/Rules/regulations including amendments, if any, 

on the part of the Contractor, the Engineer/Employer shall have  the  right  to  deduct  any  money  due  

to  the  Contractor  including  his  amount  of  performance  security.  The Employer/Engineer shall also 

have right to recover from the Contractor any sum required or estimated to be required for making good 

the loss or damage suffered by the Employer.  

 The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of 

the Employer at any point of time.  

58.    Drawings and Photographs of the Works  

58.1   The contractor shall do photography/video photography of the site firstly before the start of the work, 

secondly mid-way in the execution of different stages of work and lastly after the completion of the work. 

No separate payment will be made to the contractor for this.  

58.2  The Contractor shall not disclose details of Drawings furnished to him and works on which he is engaged 

without the prior approval of the Engineer in writing. No photograph of the works or any part thereof or 

plant employed thereon, except those permitted under clause 58.1, shall be taken or permitted by the 

Contractor to be taken by any of his employees or any employees of his sub-Contractors without the 

prior approval of the Engineer in writing. No photographs/ Video photography shall be published or 

otherwise circulated without the approval of the Engineer in writing.  

59.    The Apprentices Act 1961  

59.1 The Contractor shall duly comply with the provisions of the Apprentices Act 1961 (III of 1961), the 

rules made there under and the orders that may be issued from time to time under the said Act and the 

said Rules and on his failure or  neglect to do so he shall be subject to all liabilities and penalties 

provided by the said Act and said Rules.  

60.   Criminals are prohibited from bidding  

60.1  Any bidders having criminal record is not allowed to participate in the bidding process. Any person who is 

having criminal cases against him or involved in the organised crime or gangster activities or Mafia or 

Goonda or Anti social activity are strictly prohibited to participate in the bidding process. If it is 

established that any bidder has criminal record, his bid shall be automatically cancelled.  

 

60.2 The  bidder  has to  produced character  certificate,  Solvency  certificate,  self  decoration  affidavit  (on the  

prescribed Performa   which is attached with the bid document) etc., issued by the competent authority in 

original with bid document. 

61.   Any bidder who is an Advocate and Registered with any State Bar Council Shall not be allowed 

to participate in the bidding. If it is established that the contractor is registered with the state 

bar council, his bid shall be automatically cancelled. 
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Contract Data to General Conditions of Contract 
 

 

 
 

Items marked “N/A” do not apply in this Contract.  

1. The Employer is:              [Cl.1.1] 

Designation: Vice Chairman, ADA. Agra UP 

Name of authorized Representative: Executive Engineer,  ADA, Agra  

Telephone No.(s): (Office) 0562-2811009 

Facsimile ( FAX) 0562-2511887  

Electronic mail Identification ( E-mail ID): vcada@rediffmail.com 

2.    The Engineer is 

Designation:   Executive Engineer   

 Address:  Agra Development Authority, Jaipur House         [Cl.1.1] 

Telephone No.(s): (Office) 0562-2811009  

Facsimile ( FAX) No.: 0562-2511887 

Electronic mail Identification ( E-mail ID): vcada@rediffmail.com 

3.    The Intended Completion Date for the whole of the Works is 6 months after start of work.   [Cl.1.1, 17&27] 

4.    The Site is located : with in Distt. Agra              [Cl.1.1] 

5.    The Start Date shall be 15 days after the date of issue of the Notice to proceed with the work. [Cl.1.1] 

6.    The works shall, inter-alia, include the following, as specified or as directed. 

(A) Road Works  

Site clearance; setting-out and layout; construction  of  new  road  bituminous pavements  

remodelling/construction  of  junctions, intersections, supplying and placing of drainage channels, flumes, 

guard posts and other related  items; construction of cross drainage works, approaches and other related 

items; road markings, road  signs and  kilometre/hectometre  stones; protective  works  for  roads/bridges; all  

aspects  of  quality assurance of various components of the works; rectification of the Defects in the 

completed works during the Defects Liability Period; submission of “As-built” drawings and any other related 

documents; and other item of work as  may be required to be  carried out  for completing the works  in 

accordance with the Drawings and provisions of the contract to ensure safety  and planting of trees along the 

roads.  

 (B) C.D. Works including bridges / Development works. 

 Site clearance; setting out, provision of foundations, piers abutments and bearings; pre-stressed/reinforced 

cement  concrete superstructure; wearing coat, hand railings, expansion joints, drainage spouts/down-take  

pipes,  provision of suitably designed protective  works; providing  wing/return walls; provision of 

markings, signs etc.; all aspects of quality assurance; clearing the Site and handing over  the  works  on  

completion;  rectification  of  the  Defects  during  the  Defects  Liability  Period  and submission of “As-

built” drawings and other related documents; and other items of work as may be required to be carried out for 

completing the works in accordance with the Drawings and the provisions of the contract and to ensure 

safety.  

 (C) Building Works  

 Site clearance; setting out, provision of foundations, brick work RCC work, flooring, doors, windows, 

plastering, colour washing and painting making of drains water supply and sanitary works etc. may be 

required to be carried out for completing the works in accordance with the Drawings and the provisions of the 

contract and to ensure safety.  

 

Except where otherwise indicated, the Employer prior to issuance of the bidding 

documents should fill in all Contract Data. Schedules and reports to be provided by the 

Employer should be annexed.  
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8.     Section completion is                    [Cl 2.2] 

9.      The following documents also form part of the Contract:              [Cl.2.3(11)] 

10. (a)   The law which applies to the Contract is the law of Union of India.        [Cl.3.1] 

 (b) The language of the Contract documents is English.          [Cl.3.1] 

11.   The Schedule of Other Contractors is attached.       [Cl. 8.1] 

12    The Technical Personnel for construction work are:  [Cl 4.4Bbii] 

13.(a) Amount and deductable for insurance are:         [CL. 13.1] 

Item Amount to be issued Deductibles  

A. Loss of or damage to the 

works , plants and materials  

10% of contract value  Deductibles for 

insurance shall be as 

per latest tariff of 

General insurance 

company of India 

plus 20% of premium 

amount for items 

A,B,C & D 

B. Loss of or damage to 

equipments  

2.5% of contract value  

C. Loss of or damage to property 

(except the works, plants, 

materials and equipments) in 

connections with the 

contracts.  

1 % of contract 

value  

 

D. Personal injury or death  Up to contract 

value rs. 2.00 

crores 

Rs. 2.00 Lacs 

per occurrence 

for maximum 

three 

occurrences 

  For contract 

value more than 

2.00 crore  

Rs. 2.00 Lacs 

per occurrence 

for maximum six 

occurrences 

 

13.(b) Amount and deductible for insurance are:             [CL. 13.3(a)] 

Item Amount to be insured Deductibles 

A. Personal injury 

or death 

Rs. 2.00 Lacs for one 

occurrence per year 

Deductibles for insurance shall be as per latest 

tariff of General insurance company of India 

plus 20% of premium amount. 

 

14. Site investigation report:                   [CL. 14.1] 

As available with Executive Engineer .ADA Agra 

15. The key equipments/machinery for construction of works shall be:          [(4.4. B) (b)(i)] 

16. Competent authorities are: Vice Chairman, ADA Agra       [Cl. 24.1] 

17. (a)   The period for submission of the programme for approval of Engineer         [Cl.26.1] 

    shall be TEN days from the issue of Letter of Acceptance. 

      (b)   The updated programme shall be submitted at interval of 60 days.               [Cl. 26.3] 

      (c)   The amount to be withheld for late submission of an updated programme shall be  Rs. 20,000.00 per day 

for contract value                                                     [Cl. 26.3] 

18. The key equipment for field laboratory shall be : 

S.No. Name of equipments Quantity 

 Appendix 10.1 & 10.2 or MORTH specification or 

DSR Specifications. 

 

 (Cl.31.la)  

19. No increase in rates of any items specified in Bill Of Quantities is allowed due to variation in quantities 

              [Cl 36.1]  

20. The authorized person to make payments is Executive Engineer ADA, Agra          [Cl.39.2] 



 

 

 

34  

21.  (a)  Milestones to be achieved during the contract period  

(1)  1/8
th
 of the value of entire contract work up to 1/4

th
 of the period allowed for completion of 

construction  

(2)   3/8
th
 of the value of entire contract work up to ½ of the period allowed for completion of construction  

(3)  3/4
th
 of the value of entire contract work up to ¾th of the period allowed for completion of construction  

(b) Amount of liquidated damages for 

delay in completion of works 

 For Whole of work 1 percent or smaller of the 

remain uncommitted Contract Price, rounded 

off to the nearest thousand, per week. 

(c) Maximum limit of liquidated 

damages for delay in completion of 

work. 

 10 per cent of the Initial Contract Price 

rounded off to the nearest thousand. 

[Cl.44.1] 

22 Deleted.  

    [Cl. 46.1] 

23. (a)   The Schedule of Operating and Maintenance Manuals N.A.              [Cl.51.1] 

      (b)  The date by which “as-built” drawings (in scale as directed) in 2 sets are     [Cl.51.1] 

               required is within 28 days of issue of certificate of completion of whole or section of the work, as the 

case may be (Including L-Section and Cross Section of the road) 

24.  The amount to be withheld for failing to supply “as-built” drawings  by the date required is Rs. One Lakh.

                        [Cl.51.2] 

25 (a) The period for setting up a field laboratory with the prescribed equipment is 7(Seven) days from the days 

from the date of notice to start work                  [Cl.52.2 (i)] 

  (b)  The following events shall also be fundamental breach of contract:            [Cl.52.2 (j.)] 

      “The Contractor has contravened Clause 7.1 and Clause 9 of  Part I General Conditions of Contract.  

26. The percentage to apply to the value of the work not completed  representing the Employer‟s additional cost for 

completing the Works shall be 20 %.                      [Cl.53.1] 
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Appendix to Part I General Condition of Contract 
 

SALIENT    FEATURES    OF SOME MAJOR LABOUR LAWS APPLICABLE TO ESTABLISHMENTS 

ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK. 

  

a) Workmen Compensation Act 1923: - The Act  provides for compensation in case of injury by 

accident arising out of and during the course of employment.  

b) Payment  of Gratuity Act  1972:  - Gratuity is payable to an employee under the Act on satisfaction of 

certain conditions on separation if an employee has completed the prescribed minimum years (say, five 

years) of service or more or on death the rate of prescribed minimum days‟(say,  15  days)  wages  for 

every completed year  of service. The Act is applicable to all establishments employing the prescribed 

minimum number (say, 10) or more employees.  

c) Employees  P.F.  and  Miscellaneous  Provision  Act  1952:  The  Act  Provides  for  monthly  

contributions  by  the Employer plus workers at the rate prescribed (say, 10% or 8.33%).  The benefits 

payable under the Act are: 

i. Pension or family pension on retirement or death as the case may be. 

ii. Deposit linked insurance on the death in harness of the worker. 

                iii.      Payment of  P.F. accumulation on retirement/death etc. 

d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to women employees in 

case of confinement or miscarriage etc.  

e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare measures to 

be provided by the Contractor to contract labour and in case the Contractor fails to provide, the same are 

required to be provided, by the Principal Employer by Law. The principal Employer is required to take 

Certificate of Registration and the Contractor is required to take license from the designated Officer. The 

Act is applicable to the establishments or Contractor of Principal Employer if they employ prescribed 

minimum   (say 20) or more contract labour.  

f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages fixed by 

appropriate Government as per provisions of the Act if the employment is a scheduled employment. 

Construction of buildings, roads, runways are scheduled employment.  

g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, when it will be 

paid and what deductions can be made from the wages of the workers. 

h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of equal nature to 

male and female  workers and for  not  making discrimination against  female employees in the matters 

of transfers, training and promotions etc.  

i) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing prescribed minimum 

(say, 20) or more workmen. The Act provides for payments of annual bonus within the prescribed range 

of percentage of wages to employees drawing up to the prescribed amount of wages, calculated in the 

prescribed manner. The Act does not apply to certain establishments. The newly set-up establishments 

are exempted for five years in certain circumstances. States may have different number of employment 

size.  
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j) Industrial  Disputes  Act  1947:  -  The  Act  lays down  the  machinery and  procedure for  resolution  of 

industrial disputes, in what situations a strike or lock-out becomes illegal and what are the requirements 

for laying off or retrenching the employees or closing down the establishment.  

k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments employing 

prescribed minimum  (say,  100, or  50). The Act  provides for  laying down rules governing the 

conditions  of employment  by the Employer on matters provided in the Act and get these certified by the 

designated Authority.  

l) Trade Unions Act  1926:  - The Act lays down the procedure for registration of trade unions of 

workmen and Employers. The  Trade  Unions  registered  under  the  Act  have  been  given  certain 

immunities  from  civil  and  criminal liabilities.  

m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of children below 14 

years of age in certain occupations and processes and provides for regulations of employment of children 

in all other occupations and processes. Employment of child labour is prohibited in building and 

construction industry. 

n) Inter-State Migrant Workmen‟s  (Regulation of Employment & Conditions of Service) Act  1979:  - 

The Act is applicable to an establishment which employs prescribed minimum (say, five) or more inter-

state migrant workmen through an intermediary (who has recruited workmen in one state for employment 

in the establishment situated in another state). The Inter-State migrant workmen, in an establishment to 

which this Act becomes applicable, are required to be provided certain facilities such as Housing, Medical-

Aid, Travelling expenses from home up to the establishment and back etc.  

o) The Building and Other Construction workers (Regulation of Employment and Conditions of Service) Act 

1996 and the Cess Act of 1996: - All the establishments who carry on any building or other 

construction work and employs the prescribed minimum (say, 10) or more workers are covered under this 

Act. All such establishments are required to pay cess at the rate not exceeding 2% of the cost of 

construction as may be modified by the Government. The Employer of the  

establishment is required to provide safety measures at the building or construction work and other 

welfare measures, such as canteens, first-aid facilities, ambulance, housing accommodations for workers 

near the work place etc.   The Employer to whom the Act applies has to obtain a registration certificate 

from the Registering Officer appointed by the Government.  

p) Factories Act 1948: - The Act lays down the procedure for approval of plans before setting up a factory, 

health and safety provisions, welfare provisions, working hours, annual earned leave and  rendering  

information  regarding  accidents  or  dangerous  occurrences  to  designated authorities. It is applicable to 

premises employing the prescribed minimum (say, 10) persons or more with aid of power or another 

prescribed minimum (say, 20) or more persons without  the aid of power engaged in manufacturing 

process.  

q) Arbitration and Conciliation Act, 1996: - The Act lays down the   procedure for appointment of Arbitrator, 

Arbitration and conciliation, Jurisdiction of Arbitral Tribunals, Recourse against Arbitral award appeals.  
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Section 4 

 

 
Conditions of Contract 

 

 

Part - II Special Conditions of Contract 

 

 
I.   Contractor shall procure all Materials as per bill of quantity form authorized suppliers /manufactures / Dealers 

as per UP, PWD specifications/CPWD specifications. Bitumen and Modified Bitumen and other Building 

materials from Indian Oil Corporation, Hindustan Petroleum and shall produce the original C.R.C. issued by the 

company and seller at the time of claiming the payment for bitumen or Modified Bitumen and other materials 

along with the bill.  

 

 
Section 5 

 
 

Specifications 
 
 
 

Specification as per bill of Quantities / as per UP, PWD specifications/ CPWD/ MORTH/DSR (latest revision).  
 
 
 

Section 5 (Cont’d)  

 
Drawings 

 

Note: The design, drawings, standards and guidelines as per road manual IRC SP 87-2010 shall be followed.  

List of Drawings :- 

 

1. Typical Cross section  

2. Plan and Profile  

3. Structural Drawings  

 

1. Drawings to be followed for actual execution of work should bear the stamp “Good for construction”.  

2. Any revision of working drawings should be indicated by pre-fixing R1, R2 etc. after original reference 

number. Reasons for each revision should be clearly noted in the drawing. 

3. Complete set of drawings should be issued along with other tender documents so as to form part of the 

agreement. 
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Section 6 
 

Form of Bid 
 

 

 

 

 

 

 

____________  [Date]  

 

To Agra Development Authority represented by Executive Engineer, ADA, Agra, Address Jaipur House 

Lohamandi Agra. 

 

Description of the Works_____________________________________  

 

1. I/ We offer to execute the works described above and remedy any defects therein in conformity with the 

Conditions of Contract, specifications, drawings, Bill of Quantities and Addenda for  

a) For percentage rate………………….. percentage below/ percentage above/ at par with the rate entered 

in the schedule of rates, as referred to in clause 13 of ITB.  

2.  We  undertake  to  commence  the  works  on  receiving  the  Notice  to Proceed  with  work  in accordance  with  

the  contract documents.  

3. This Bid and your written acceptance of it shall constitute a binding Contract between us. We understand that 

you are not bound to accept the lowest or any Bid you receive.  

We hereby confirm that this Bid complies with the Bid validity and Earnest money required by the bidding 

documents and specified in the Appendix to ITB.  

Authorized Signature: _______________________________________________________ 

Name and Title of Signatory: __________________________________________________  

Name of Bidder: ____________________________________________________________  

Authorized Address of communication:____________________________________ _______  

Telephone No(s): (Office):_____________________________________________________ 

Mobile No. :________________________________________________________________  

Facsimile (FAX) No.:_________________________________________________________  

Electronic Mail Identification ( E-Mail ID):_______________________________________ 

 

Notes on Form of Bid 

The Bidder shall fill in and submit this Bid form with the Bid. 
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Section 7 

 
Bill of Quantities Preamble 

 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, Conditions of Contract, 

Specifications and Drawings. 

2. For the construction of works, the quantities given in the Bill of Quantities are estimated, and are given to 

provide a common basis for bidding. The basis of payment will be the actual quantities of work ordered 

and carried out, as measured by the Contractor and verified by the Engineer and valued at the rates and prices 

tendered in the Bill of Quantities in the case of item rate tenders.  

3.  The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is otherwise provided  

under  the  Contract,  include  all  constructional  plant,  labour,  supervision,  materials,  erection, 

maintenance, insurance, profit, taxes and duties, together with all general risks, liabilities and obligations set 

out in the Contract.  

4. Arithmetic errors will be corrected by the Employer pursuant to Clause 27 of the Instructions to Bidders.  

 

 

 

 

 

 

 

 

 

 

 

Bill of Quantity  
 

 

Attached Annexure - 1 
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Section 8 
 

Letter of Acceptance and Other Forms 

 

OFFICE OF THE EXECUTIVE ENGINEER, ADA Agra 

 
NO........................         DATED ............... 

LETTER OF ACCEPTANCE 

To,  

M/s ... .............................. 

......................................... 

......................................... 

 

This  is  to  notify  you  that  Vice Chairman, ADA, Agra… has accepted your Bid dated. for execution  of  

the tendered work in District- Agra for the Contract Price of Rs.......................................................................... 

(Rs.......................…….................................................. only ) is hereby accepted. 

You are hereby requested to furnish Performance Security, in the form detailed in Cl.32 of ITB for an 

amount of Rs. .. ( Rs... ...) within 10 days of the receipt of this letter of acceptance valid up to 45 days 

from the date of expiry of Defects Liability Period ( i.e. up to .... ) and sign the contract, failing which action as 

stated in Cl. 32.3 of ITB will be taken.  

 

Yours faithfully, 

 

 

Executive Engineer . 

ADA Agra,. 
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OFFICE OF THE EXECUTIVE ENGINEER, 

ADA Agra. 
 

Issue of Notice to proceed with the work 
 

LETTER NO...    DATED   ... 

 

To,  

M/s ... .............................. 

......................................... 

......................................... 

 

Dear Sirs: 

  

Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 32.1 and signing 

of the contract for the construction of …………………………………………………………………................... 

……………………………………………....................................................................................................................  

for Distt. Agra , you are hereby instructed to proceed with  the execution of the said works in accordance with the 

contract documents.  

 

 

Yours faithfully, 

 

 

Executive Engineer 

ADA Agra,  

……………….. 
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(c) Standard Form of Agreement 

 
 

 

 

 

 

 

Standard Form: Agreement 

 
Agreement 

 

This agreement, made the ....... ...    day of ..........of 2025 .between Executive Engineer ,ADA. Agra  

(hereinafter called “the Employer”) of the one part, and  

[name and address of Contractor] (hereinafter called “the Contractor” of the other part).  

Whereas the Employer is desirous that the Contractor execute the Work of 

……………………………………………………..  

District-  ………………. (hereinafter called  “the Works”) and the Employer has accepted the Bid by the 

Contractor for the  

execution  and  completion  of  such  Works  and  the  remedying  of  any  defects  therein  at  a  cost  of  Rupees  

(Rs... ..................................................... ..only ) 

 

NOW THIS AGREEMENT WITNESSETH as follows:  

 

1. In this  Agreement, words and expressions  shall  have the  same meanings as are respectively 

assigned  to them  in the Conditions of Contract hereinafter referred to, and they shall be deemed to form 

and be read and construed as part of this Agreement. 

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter 

mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and 

remedy any defects therein in conformity in all aspects with the provisions of the Contract.  

3. The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying the defects wherein the Contract Price or such other sum as 

may become payable under the provisions of the Contract at the times and in the manner prescribed by the 

Contract.  

4. The following documents shall be deemed to form and be read and construed as part of this 

Agreement, viz: 

i) Letter of Acceptance; 

ii) Notice to proceed with the works; 

iii) Contractor‟s Bid; 

iv) Contract Data; 

v) Special Conditions of contract and General Conditions of Contract; 

vi) Specifications; 

vii) Drawings; 

Notes on Standard Form of Agreement  

The Agreement should incorporate any corrections or modifications to the Bid resulting from corrections of errors  

(Instructions to Bidders, Clause 26). 
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viii) Bill of Quantities; and 

ix) Any other document listed in the Contract Data as forming part of the contract. 

 

In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before 

written.  

The Common Seal of  

 

Executive Engineer 

ADA Agra,  

   

 

was hereunto affixed in the presence of:  

Signed, Sealed and Delivered by the said  To,  

 

 

in the presence of: Assistant Engineer      Executive Engineer 

 

 

Binding Signature of Contractor  

.......................................... 

......................................... 

......................................... 
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(d) Form of unconditional Bank guarantee for advance payment 

 

BANK GUARANTEE FOR ADVANCE PAYMENT 
 

To,  

Executive Engineer 

ADA Agra. UP 

Gentlemen:  

 

In accordance with the provisions of the General Conditions of contract, clause 45 (“Advance Payment”) of the 

above-mentioned Contract,  ______________________________  [name and  address of Contractor]  (hereinafter  

called  “the Contractor”)  shall deposit with ___________ [name of Employer] a bank guarantee to guarantee his 

proper and faithful performance under the said Clause of the Contract in an amount of 

___________________________  

[amount of guarantee]
1
 _______________________________________ [in words].  

 

       We, the _____________________________________ [bank or financial institution], as instructed by the 

Contractor, agree unconditionally   and   irrevocably   to   guarantee   as   primary   obligator   and   not   as   

Surety   merely,   the   payment   to ______________________________ [name of Employer] on his first demand 

without whatsoever right of objection on our part and without his first claim to the Contractor, in the amount not 

exceeding ____________________________________ [amount of guarantee]
1
 

________________________________________ .  

 

We further agree that no change or addition to or other modification of the terms of the Contract  or of 

Works to be performed thereunder or of any of the Contractor  

documents which may be release us from any liability under this guarantee, and we hereby waive notice of any 

such change, addition or modification.  

This  guarantee  shall  remain  valid and in  full  effect  from  the  date  of  the  advance  payment  under  the  

Contract  until__________________________________ [name of Employer] receives full repayment of the same 

amount from the Contractor.  

 

 

Yours truly,  

 

 

Signature and seal: __________________________________________  

Name of Bank/Financial Institution: _____________________________  

Address: ___________________________________________________  

Date: ______________________________________________________  

 

 

 

1. An amount shall be inserted by the bank or financial institution representing the amount of the Advance 

Payment, and denominated in Indian Rupees. 
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tulans’k VkbEl 
 

fufonk izdk’ku dh frfFk & 05@06@2026 
 

 

 

 

 

 

 

 



 

 

 

47  

 

nSfud tkxj.k 
 

fufonk izdk’ku dh frfFk & 05@06@2026 


