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Unit-IV, Sachivalay Marg 
Bhubaneshwar-751001 

Fax.0674-2394705 
E-mail: cerw_bbsr@yahoo.com 

 

 
 

GOVERNMENT OF ODISHA 
OFFICE OF THE ENGINEER-IN-CHIEF 

RURAL WORKS, ODISHA, BHUBANESWAR 
 
  

NOTICE INVITING TENDER FOR ROAD WORKS IN ODISHA 
 

NATIONAL COMPETITIVE BIDDING THROUGH e-Procurement 
 

No: - Online- 01/2026-27 (Roads) Ltr. No. 19689, Date. 27.05.2026  
      

Chief Engineer, Roads, Rural Works, Odisha, Bhubaneswar on behalf of Governor of Odisha invites 

percentage rate tender for the road work including 5 years post construction maintenance work through e-

procurement as per Annexure. The bid should be submitted on-line in the website www.tendersodisha.gov.in by 

eligible class of contractors of Government of Odisha or of equivalent class of other State Government/ Railways/ 

CPWD/ MES having experience in construction of road works in conformity with Detailed Tender Call Notice for 

execution of the works on drawal of agreement in percentage P1 contract forms of Government of Odisha. The 

bidders should have possessed compatible Digital Signature Certificates (DSC) of required Class. The registered 

bidders of outside Odisha can also participate in this process, after necessary Portal Enrolment, but shall have to 

subsequently undergo registration with the appropriate authority of the State Government before award of the work. 

 
1. Approximate Estimated cost put to tender : As mentioned in the annexure at column-3. 

2. Class of contractor   

 (i)Estimated cost above Rs.20.00 Crore : Super class contractor (of Odisha PWD) or 
relevant class of other licensing authorities 

 (ii)Estimated cost more than Rs.6.00 Crore 
and upto Rs 50.00Crore. 

: Special class contractor (of Odisha PWD) or 
relevant class of other licensing authorities 

 (ii)Estimated cost more than Rs.1.00 Crore 
and upto Rs 20.00Crore. 

:  ‘A’ class contractor (of Odisha PWD) or relevant 
class of other licensing authorities 

 

3. Time for completion : As mentioned in the annexure at column-7. 

 

4. E.M.D. required : As mentioned in the annexure at column-4. 

 

The bidder shall transfer EMD through Online as 
mentioned in the DTCN. Exemption is permissible as 
per Codal provision of Govt. of Odisha. 

 

5. Cost of tender paper : Rs.10,000/- per set only to be transferred through 
online as mentioned in the DTCN.  

 

6. Mode of Submission of tender : Tender should be submitted online  

in https://www.tendersodisha.gov.in 
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7. Period of availability of tenders on-line / Date 
& time of bidding on-line / last date of seeking 
clarification / Date of opening of tender 
papers 

 

: 

 

The details are as follows: 

 

 

Procurement 
Officer 

Bid 
Identification 

No. 

Availability of Tender on-line 
for bidding 

Last Date & 
Time of 

seeking tender 
clarification 

Date & Time of opening of 
tender  

From To Technical Bid Financial 
Bid 

1 2 3 4 5 6 7 

Chief Engineer 
(Roads), Rural 
Works, Odisha, 
Bhubaneswar 

Tender 
Online-

01/2026-27             
(Roads) 

08.06.2026        
at 11.00 A.M. 

30.06.2026 
upto 5.00 

P.M. 

29.06.2026 
upto 2.00 P.M. 

01.07.2026 
at 11.00 A.M. 

Will be 
intimated 
separately 

 
 
 
8. Bids received online shall be opened at 11.00 AM on 01.07.2026 in the office of concerned procurement officer in 

charge of the works in presence of the bidders who wish to attend. Bidders who participated in the bid can 
witness the date of opening of bids after logging on to the site through their DSC. If the office happens to be 
holiday on the last date of opening of the bids as specified, the bids will be opened on the next working day at the 
same time & venue.  

 
 
9. The amount put to tender is exlusive of GST. The intending bidder should offer their rates excluding GST as 

applicable on works contract. The GST shall be paid over the work bill amount at the time of payment of each bill. 
 
10.  Bid documents consisting of qualification information and eligibility criterion of bidders, plans, specifications, 

drawings, schedule of quantities and abstract of estimate of the various classes of work is available in website 
www.tendersorissa.gov.in. All bidders must have to furnish the information on work in hand in complete 
shape as per enclosed proforma failing which their tenders will be liable for rejection. 

 
11.  The bid for the work shall remain open for acceptance for a period of ninety days from the last date of receipt of 

bids. If any Bidder/ Tenderer withdraws his bid/ tender before the said period or makes any modification in the 
terms and conditions of the bid, the said earnest money shall stand forfeited. 

 
12.  The bidder shall transfer online the cost of the bid document for Rs.10, 000/- per set only towards cost of the bid 

through a process as mentioned in the DTCN.  

13.   Other details can be seen in the bidding documents, which is available in website 
         www.tendersodisha.gov.in 
14.  The addendum / corrigendum, if any will be hoisted in the website www.tendersodisha.gov.in 
 
          Authority reserves the right to reject any or all the tenders without assigning any reason thereof.  
  
      
 
 
                                                                                                       
                                                                                                                                 Chief Engineer (Roads) 
                                                                                          Rural Works, Odisha, Bhubaneswar 
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Memo No:   19690    dt.  27.05.2026 
         Copy forwarded to the Director, Information & Public Relation Department, Odisha, Bhubaneswar for information 
and necessary action. It is requested to arrange for publication of the above tender notice atleast in two local Odia 
daily & two English National daily newspapers on or before 07.06.2026. The complementary copies of the same may 
be sent to this office for record.  
  
        
                                                                                                                                 Chief Engineer (Roads) 
                                                                                          Rural Works, Odisha, Bhubaneswar 
 
Memo No:  19691 dt. 27.05.2026 
            

Copy forwarded to the Director, Printing, Stationery & Publication, Govt. of Odisha, Madhupatna, Cuttack–10 for 
information and necessary action. He is requested to arrange for publication in the next issue of Odisha Gazette. 
          
  
        
                                                                                                                              Chief Engineer (Roads) 
                                                                                          Rural Works, Odisha, Bhubaneswar 

 
Memo No:   19692     dt. 27.05.2026 
 
      Copy submitted to the Commissioner-cum-Secretary to Govt., R.D. Deptt., Odisha, Bhubaneswar for favour of 

kind information and necessary action.         
                                     

                                                    
   

                                                                                            Chief Engineer (Roads)                                                
                                                                                                Rural Works, Odisha, Bhubaneswar 

 
Memo No:   19693  dt. 27.05.2026 
 
        Copy to the Engineer-in-Chief-I & II, Rural Works, Odisha, Bhubaneswar / Engineer-in-Chief (Civil), Nirman 

Soudha, Odisha, Bhubaneswar / Engineer-in-Chief, Water Resources / Chief Engineer, P.H. (Urban) / Chief 
Engineer, N.H., Odisha, Bhubaneswar / Chief Engineer (PMGSY), Rural Works, Odisha, Bhubaneswar / Chief 
Engineer (Building & Bridges) Rural Works, Odisha, Bhubaneswar / All Collectors/ All Chief Construction Engineers 
of (Rural Works) Circles / Superitending Engineer/ Executive Engineer of (Rural Works) Divisions / All Chief 
Construction Engineers of (R & B) Circles/ all Executive Engineers of (R&B) Division for information and wide 
Circulation.     

                                                                                                            
 

                                                                                                     Chief Engineer (Roads)                                                
                                                                                                Rural Works, Odisha, Bhubaneswar 

 
 

Memo No:   19694 dt. 27.05.2026 
    

  Copy to Notice Board of this office for circulation.       
    
     

                                                                                             Chief Engineer (Roads)                                                
                                                                                                Rural Works, Odisha, Bhubaneswar 
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Annexure 
 

Sl. 
No 

Name of work Approx. 
Estimated cost 
excluding GST                

(in Rs.) 

EMD required 
@1% of 

estimated cost 
put to tender 

to be 
submitted 

online  
(In Rs.) 

 

Cost of tender 
paper 
to be 

submitted 
online 
(In Rs.) 

Class of 
contractor 

Time of 
completion 

 (In calendar 
months) 

Name of 
R.W. 

Division 

1 2 3 4 5 6 7 8 

 
Procurement Officer – Chief Engineer (Roads), Rural Works, Odisha, Bhubaneswar 

1 Improvement to Telkoi – 
Akul – Bhimkund road in 
the District of Keonjhar 
under MMSY-Disaster 
Resilient Road (MMSY-
DRR) for the year 2025-
26.  
 

26,38,48,000/- 26,38,500/- 10,000/-  
per set 

“Super” & 
“Special” 

class 
contractor 

18 
(Eighteen 
calendar 
months) 

Rural 
Works 

Division, 
Banspal  

 
 
 

                    
                                                                                                         
          
 
 
 

                                                                                               
Chief Engineer (Roads)                                                

                                                                                                Rural Works, Odisha, Bhubaneswar 
 



6 
 

CHECK LIST TO BE FILLED UP BY THE BIDDER 
 

Sl. 
No 

Particulars Reference to Clause 
no. 

Whether 
furnished 

Reference 
to Page no. 

Yes No 

01. Cost of tender paper `Rs.10, 000.00 (Online) D.T.C.N 
Clause No.04 

   

02. E.M.D @ 1% of the estimated Cost 
(to be submitted Online) 

D.T.C.N 
Clause No.06 

   

03. Copy of valid Registration Certificate D.T.C.N 
Clause No.07 

   

04. Copy of GSTIN D.T.C.N 
Clause No.07 

   

05. No Relationship Certificate in Schedule – A D.T.C.N 
Clause No.14 (b) 

   

06. Works Experience & Annual Turn Over D.T.C.N 
Clause No.14 

   

(A) List of projects executed that are similar in nature to the work 
(Schedule-D1) 

D.T.C.N 
Clause No.14 (e) 

   

(B) Minimum Annual Turn Over to be furnished in Schedule - H D.T.C.N 
Clause No.14 (f) 

   

07. Information regarding current litigation, debarring / expelling of the D.T.C.N    

(A) tender or abandonment of the work by the tenderer (Schedule-E) Clause No.14 

(B) Affidavit (Schedule-F) D.T.C.N 
Clause No.11 

   

08. Bid Capacity 
Total value of Civil Engineering construction work performed in the 
last five year with certificate from Chartered Accountant. 
Statement showing the value of existing commitments and ongoing 
works till stipulated period of completion in Scheduled – G 

D.T.C.N 
Clause No.14(j) 

   

09. 
(A) 

Tools & Plants and machineries as per the requirement in 
Schedule-C and Annexure – I of Schedule C 

D.T.C.N 
Clause No.14(i) 

   

 (Proof of ownership of Tools & Plants and machineries are to be  

 furnished in shape of copy of invoices / required sale deed in case  

 of 2nd purchase / required lease deed with owner ship documents of  

 the lessor duly attested.  

 List of Machineries Requirement    

A Road work with PMC & Seal Coat     

1 Hot Mix Plant (Double Drum) 1 no.    

2 Vibratory Roller (8-10 ton) 1 no.    

3 Power Road Roller (8-10 ton) 1 no.    

4 Hydraulic Excavator 1 no.    

5 Tipper/Truck 2 nos.    

6 Concrete Mixture 2 nos.    

7 Water Tanker 1 no.    

8 Concrete joint cutting machine 1 no.    

B Road work with WMM, BM & SDBC     

1 Hot Mix Plant (Minimum 40 TPH & above) 1 no.    

2 Paver Finisher 1 no.    

3 Tandem Roller (6 -8 ton) 1 no.    

4 Vibratory Roller (8-10 ton) 1 no.    

5 Power Road Roller (8-10 ton) 1 no.    

6 Hydraulic Excavator 1 no.    

7 Tipper/Truck 2 nos.    

8 Concrete Mixture 2 nos.    

9 Water Tanker 1 no.    

10 Concrete joint cutting machine 1 no.    

C Open foundation bridge     
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1 Hydraulic Excavator 1 no.    

2 Vibratory Roller 1 no.    

3 Self-loading Concrete Mixer with batch mix arrangement 1 no.    

4 Generator – 33 KVA 1 no.    

D Well foundation bridge     

1 Hydraulic Excavator 1 no.    

2 Vibratory Roller 1 no.    

3 Self-loading Concrete Mixer with batch mix arrangement 1 no.    

4 Crawler Crane 1no.    

5 Generator – 33 KVA 1 no.    

E Pile foundation bridge     

1 Hydraulic Excavator 1 no.    

2 Vibratory Roller 1 no.    

3 Self-loading Concrete Mixer with batch mix arrangement 1 no.    

4 Piling Rig with Bentonite Pump 1no.    

5 Generator – 33 KVA 1 no.    

 
(B) 

Time Schedule for movement of equipments / machineries 
available with the tenderer from one site to work site as per 
Annexure-II and III of Schedule-C 

D.T.C.N 
Clause No.14 
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OFFICE OF THE ENGINEER-IN-CHIEF, RURAL WORKS, 
ODISHA, BHUBANESWAR. 

CONTRACT DATA 

A. GENERAL INFORMATIONS 
 

Sl No Item Details 

1 Bid Identification No. Online – 01/026-27 (Roads) 

2 Name of the Work  

3 Officer inviting tender Chief Engineer (Roads), Rural Works, Odisha, Bhubaneswar 

4 Superintending Engineer concerned with head quarters 
authorized as Engineer-in-charge of this work. 

R.W. Division, Bansal 

5 Chief Construction Engineer with head quarter R.W. Circle, Keonjhar 
6 Accepting Authority    Chief Engineer (Roads), Rural Works, Odisha, Bhubaneswar 
7 Estimated Cost Road work – 18,70,57,060/- 

Bridge work- 7,67,91,088/- 
7.A. Eligible Class of Contractor  
B. BID INFORMATION 

8 Intended completion period/Time period 
assigned for Completion. (Clause 8 of DTCN) 

 (18) Calendar Months 

9 Availability of Bid Document in Official Website From official website of Government: www.tendersodisha.gov.in 
From 11.00 AM of 08.06.2026 up to 05.00PM of 30.06.2026 

9A Last Date & time of submission of Bid 
(Clause No. 2 of DTCN.) 

Time: 05.00 PM 
Date: 30.06.2026 upto 05.00 P.M. 

9B Opening of Technical bid (Cover-1) 01.07.2026 at 11.00 A.M. 

10 Cost of Bid Document (Clause No. 4 of DTCN.) 
i To be remitted online Rs. 10,000.00 

11 EMD (Clause No. 6 of DTCN.) 
i To be remitted online Rs. 26,38,482/- i.e @ 1% of the tendered amount 

12 
 
 
  

Additional Performance Security (Clause No.28 (iii) of DTCN.) 
i Amount  Sl 

No. 
Range of 
Difference between 
the estimated cost 
put to tender and 
Bid amount 

Additional Performance Security to 
be deposited by the successful 
bidder 

 

i. Where the bid price 
is below 0% but not 
below 10% of the 
project cost 
put to bid 

No Additional Performance 
guarantee/ Security percentage is 
required. 

 

ii. Where the bid price is 
below 10% but not 
below 20% of the 
project cost put to bid 

The additional performance 
guarantee/security percentage shall 
be incremented by 0.1% for every 
percentage of bid price below 10% 
of the project cost put to bid starting 
at 11% with the additional bid 
performance being 0.1% and this 
additional performance guarantee 
percentage shall be 
applied on the bid price. 

 

iii. Where the bid 
price is 20% or 
more below of the 
project cost put to 
bid 

The additional performance 
guarantee/security percentage shall 
be incremented by 0.2% for every 
percentage of bid price below 20% 
of the project cost put to bid in 
addition to 1% of the bid price and 
this additional performance 
guarantee percentage shall be 
applied on the bid price. 
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 ii Pledged in favour of S.E. R.W.Division, Banspal 

iii payable at Banspal 

iv Type of instrument As specified in the Bid document 

 Sl No Item Details 
13 Bid validity period (Clause No. 9 of 

DTCN.) 
90 days 

14 Minimum period of contract / 
agreement/ lease deed of equipment 
and machineries as per Clause 14 (h) 
of DTCN. 

21 Calendar months 

15 Currency of Contract Indian Rupees 

16 Language of Contract English 

17 Clause No-14 of DTCN Qualifying 
Criteria 

 

(i) Similar Nature of work as per 
Clause 14(e) of DTCN 

75 % of the estimated cost put to tender (Road & Bridge work 
separately) during any three financial years taken together of the last 
preceding five financial years excluding the current financial year 
(base year).  

ii) Annual turnover as per Clause No- 
14 (f) of DTCN: - Minimum 
requirement of annual turnover of 
Civil construction works. 

The total financial turnover in respect of civil engineering works of an 
amount not less than the amount put to tender during any three financial 
years taken together of the last preceding five financial years 
excluding the current financial year (base year). 

 iii) Clause No-14 (i) of DTCN: Required 
Bid Capacity is to be more than the 
Estimated cost of the work 

1. Estimated Cost of the Work as mentioned at Sl. 7 above. 

2. Base Year – 2026-27 

3. Period of Completion of Work as mentioned at Sl. 8 above. 

 
Schedule of Adjustment Data for Clause 98 of DTCN 

 

Cl. No- 31 of 
F2/P1 

contracts 
Sl No. 

Index description Source of Index Base 
value* 

Base 
Date* 

Weightage 
of Item** 

(to be 
decided by 

the TS 
authority) 

31 (a) (i) Other materials All India Whole sale price index (all commodities) 
as published by the Economic Advisor to the Govt. 
of India, Ministry of Commerce and Industry 

   

31 (a) (ii) Cement Whole sale price index for Cement (Ordinary 
Portland Cement) as published by the office the 
Economic Advisor to the Govt. of India, Ministry of 
Commerce and Industry. 

   

31 (a) (iii) Steel Wholes sale price index for Steel (Mild Steel-Long 
Products) as published by the Office of the 
Economic Advisor to the Govt. of India, Ministry of 
Commerce and Industry. 

   

31 (a) (iv) Bitumen 
(VG-30) 

Official retail price of bulk bitumen at the nearest 
IOCL/HPCL depot 

   

31 (a) (v) Pipes Whole sale price index for the type of pipe under 
consideration, as published by the office the 
Economic Advisor to the Govt. of India, Mistry of 
Commerce and Industry 

   

31 (b) Labour Minimum wages notified by the Labour and 
Employee’s State Insurance Department of 
Government of Odisha, India. 

   
5.00% 

31 (c) POL Official retail price of HSD at nearest 
IOCL/HPCL/BPCL Consumer pump depot. 

  5.00% 
31 (d) Plant & Machinery Whole sale price index for Manufacture and 

machinery for Mining, Quarrying and Construction 
as published by the office the Economic Advisor to 
the Govt. of India, Mistry of Commerce and 
Industry 

   

   Total  100 % 
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Procedure to participate in online bidding 
e-procurement 

 
1. PARTICIPATING IN THE BID IN THE E-PROCUREMENT PORTAL: The Contractor/Bidder intending 

to participate in the bid is required to register in the Portal using his /her active personal/ official e-mail 

ID as his Login ID and attach his/her valid Digital Signature Certificate (DSC) to his/her unique Login 

ID. The DSC used must be of appropriate class (Class II or Class III) issued from a registered 

Certifying Authority such as n-Code, Sify, TCS, MTNL etc. He/ She has to submit the relevant 

information as asked for about the firm/ contractor. The portal registration of the bidder/ firm is to be 

authenticated by the State Procurement Cell after verification of original valid certificates/ documents 

such as (i) PAN and (II) Registration Certificate (RC)/ GST Registration Certificate and GSTIN (for 

procurement of goods) of the concerned bidder. The time period of validity in the portal is at par with 

validity of RC/ GST Registration Certificate and GSTIN. Any change of information by the bidder is to 

be re-authenticated by the State Procurement Cell. After successful authentication bidder can 

participated in the online bidding process. 

Contractor not regisertered with Government of Odisha, can participate in the e-procurement after 

necessary enrolement in the portal but have to subsequently register themselves with the appropriate 

registering authority of the State Government before award of the work as per prevalent registration 

norms of the State. 

a. To log on to the portal the Contractor/Bidder is required to type his/her username and 

password. The system will again ask to select the DSC and confirm it with the password of 

DSC. For each login, a user’s DSC will be validated against its date of validity and also 

against the Certificate Revocation List (CRL) of respective CAs stored in system database. 

The system checks the unique ID, password and DSC combination and authenticates the 

login process for use of portal. 

b. The tender documents uploaded by the Tender Inviting Officer in the website 

https://tendersodisha.gov.in will appear in the section of “Upcoming Tender” before the due 

date of tender sale. Once the due date has arrived, the tender will move to “Active Tender” 

Section of the homepage. Only a small notification will be published in the newspaper 

specifying the work details along with mention of the specific website for details. The 

publication of the tender will be for specific period of time till the last date of submission of 

bids as mentioned in the ‘Invitation for Bid’ after which the same will be removed from the list 

of Active tenders. Any bidder can view or down load the bid documents from the web site. 

c. Contractor exempted from payment of EMD will be able to participate in the tender directly by 

uploading documentary evidences towards his eligibility for such exemption. 

d. The software application has the provision of payment of cost of tender document through 

payment gateways of authorized bankers by directly debiting the account of the bidders. 

1.1. Furnishing scanned copy of such documents is mandatory along with the tender documents otherwise 

his/her bid shall be declared as non-responsive and thus liable for rejection. It is mandatory that the 

DSC issued in the name of the authorized signatory is used in the portal. 

1.2. In the case of any failure, malfunction, or breakdown of the electronic system used during the e- 

procurement process, the tender inviting officer shall not accept any responsibility for failures or 

breakdowns other than in those systems strictly within their own control. 

1.3. Any third party/company/person under a service contract for operation of e-procurement system in the 

State or his/their subsidiaries or their parent companies shall be ineligible to participate in the 

procurement processes that are undertaken through the e-procurement system irrespective of who 

operates the system. 
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1.4. For submission of Bids through the E-Procurement Portal, the bidder shall up load the scanned 

copy/copies of document in prescribed format wherever warranted in support of eligibility criteria 

and qualification information. The on-line bidder shall have to produce the original documents in 

support of the scanned copies and statements uploaded in the portal before the specified date as per 

DTCN. 

1.5. Each bidder shall submit only one bid for one package. A bid is said to be complete if accompanied 

by cost of bid document and appropriate Bid Security Declaration. The system shall consider only the 

last bid submitted through the E-Procurement portal. 

1.6.  The bidder may ask question related to tender online in the e-procurement portal using his/her DSC, 

provided the questions are raised within the period of seeking clarification as mentioned in tender call 

notice/Bid. The Officer inviting the Bid/ Procurement Officer-Publisher will clarify quarries related to the 

tender. 

1.7. The details of drawings and documents pertaining to the works available with the officer inviting the Bid 
as well as in the office of the Superintending Engineer and Executive Engineer as mentioned in the 
Contract Data will be open for inspection by the bidders. The bidder is required to down load all the 
documents for preparation of his bid. It is not necessary for the part of the Bidder to up-load other Bid 
documents (after signing) while up-loading his bid. He is required to up load documents related to his 
eligibility criteria and qualification information and Bill of Quantities duly filled in. It is assumed that while 
participating in the bid, the bidder has referred all the drawings and documents. Seeking any revision of 
rates or backing out of the bid claiming for not having referred to any or all documents provided in the 
Bid by the Officer Inviting the Bid will be construed as plea to disrupt the bidding process and in such 
cases the bidder shall be debarred from tendering for a period of 180 days. 

1.8. Any addendum / corrigendum / cancellation of tender shall be published in the website 
www.tendersodisha.gov.in & notice board / through paper publication and such notice shall 
form part of the bidding documents. 

1.8.1. The system generates a mail to those bidders who have already uploaded their tenders and those 

bidders if they wish can modify their tenders. The bidders are required to which the website till last date 

and time of bid submission for any addendum/ corrigendum/ cancellation thereof. Tender inviting 

authority is not responsible for communication failure of system generated mail. 

All the volumes/documents shall be uploaded / provided in the portal by the Officer inviting the bid. The 

bidder shall carefully go through the document and prepare the required documents and up load the 

scanned documents in Portable Document Format to the portal in the designated locations of 

Technical Bid. He will fill up the rates of items or percentage in the BOQ down loaded for the 

work in designated Cell and up loads the same in designated locations of Financial Bid. Bidders 

are to submit only the original BOQ uploaded by publisher after entering the relevant fields 

without any alteration/deletion/modification. Multiple BOQ submission shall lead to cancellation 

of bid. In case of item rate tender, bidders shall fill in their rates other than zero value in the 

specified cells. In the percentage rate tender, the bidder quoting Zero value is valid and will be 

taken as Schedule of Rates. Submission of document shall be affected by using DSC of 

appropriate class. 

 
2. PAYMENT OF EMD/ BID SECURITY AND COST OF BID DOCUMENTS:  The Bidder shall furnish, as 

part of his Bid in shape of EMD @ 1% of tendered amount as mentioned in the Contract Data. 

Non-submission of bid security within the designated period shall debar the bidder from participating in the 

on-line bidding system and his portal registration shall be cancelled. His name shall also be informed to 

the registering authority for cancellation of his registration. 

2.1. Deleted. 

2.2. Deleted. 

2.3 The tender accepting authority will verify the originals of all the scanned documents of the successful 

lowest bidder only within 5 days of opening of the tender (price bid). In the eventuality of failure on the part 
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of the lowest successful bidder to produce the original documents, he will be debarred in future from 

participating in tender for 3 years and will be black listed by the competent authority. In such as situation, 

successful L-2 bidder will be required to produce his original documents for consideration of his tender at 

the negotiated rate equal to L1 bidder. 

2.4 Contractor exempted from payment of EMD will be able to participate in the tender directly by 

uploading documentary evidences towards his eligibility for such exemption. 

2.5 Government of Odisha has introduced e-payment gateway in to the portal for payment of cost of Bid. 

The process of using e-payment gateway is mentioned in the “Procedure for Electronic receipt, 

accounting and reporting of Cost of Tender Paper on submission of bids” 

 
3. FORMAT AND SIGNING OF BID: (Logging to the Portal)-The Contractor/ Bidder is required to type 

his/her Login ID and Password. The system will again ask to select the DSC and confirm it with the 

password of DSC as a second stage authentication. For each login, a user’s DSC will be validated against 

its date of validity and also against the Certificate Revocation List (CRL) of respective CAs stored in 

system database. The system checks the unique Login ID, Password and DSC combination and 

authenticates the login process for use of portal. 

The bidder can download the tender of his choice and save it in his system and undertake the necessary 

preparatory work off-line and upload the completed tender at his convenience within the final date and 

time of submission. The bidder shall only submit single copy of the required documents and Price Bid in 

the portal. In the Financial bid, the bidder cannot leave any figure blank. He has to only write the figures; 

the words will be self generated. The Bidders are advised to up load the completed Bid document well 

ahead of the last date & time of receipt to avoid any last moment problem of power failures etc. 

3.1. The Bidder shall go through the Bid carefully and list the documents those are asked for submission. 

He shall prepare all documents including Declaration form, price bid etc and store in the system. 

3.2. The bidder shall log on to the portal with his DSC and move to the desired tender for up loading the 
documents in appropriate place one by one simultaneously checking the documents. Once the Bidder 
makes sure that all the documents have been up-loaded in appropriate place, he clicks the submit 
button to submit the bid to the portal. 
3.2.1. The bids once submitted cannot be retrieved or corrected. Tender cannot be pre-opened and 

cannot be submitted after due date and time. Therefore, only after satisfying that all the 

documents have been uploaded, the Bidder should activate submit button. 

3.2.2. In the e-procurement process each process are time stamped. The system can identify each 

individual who has entered in to the portal for any bid and the time of entering in to the portal. 

3.2.3. The Bidder should ensure clarity of the document up loaded by him to the portal especially the 

scanned documents by taking out sample printing. Non-submission of legible documents may 

render the bid non-responsive. However, the Officer inviting the Bid if so, desires can ask for 

legible copies or original copies for verification with in a stipulated period provided such document 

in no way alters the Bidder’s price bid. If the Bidder fails to submit the original documents with in 

the stipulated date, he will be debarred from tendering for a period of 180 days. 

SUBMISSION OF BIDS: - 

3.3. The bidder shall carefully go through the tender and prepare the required documents. The bid shall 

have a Technical Bid and a Financial Bid. The Technical bid generally consists of GSTIN, PAN, 

Registration Certificate, Affidavits, Profit Loss statement, List of similar nature of works, work in hand, 

list of machineries and any other information required by OIT. The Financial Bid shall consist of the Bill 

of Quantities (BOQ) and any other price related information/ undertaking including rebates. 

3.4. Bidders are to submit only the original BOQ (in .xls format) uploaded by Procurement Officer Publisher 

(Officer Inviting Tender) after entering the relevant fields without any alteration/ deletion/ modification. 

Multiple BOQ submission by bidder shall lead to cancellation of bid. In case of items rate tender, 
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bidders shall fill in their rates other than zero value in the specified cells without keeping it blank. In the 

percentage rate tender the bidder quoting zero percentage is valid and will be taken at par with the 

estimated rate of the work put to tender. 

 
3.5. The bidder shall upload the scanned copy/ copies of document in support of eligibility criteria and 

qualification information in prescribed format in Portable Document Format (PDF) to the portal in the 

designated locations of Technical Bid. 

3.6. The bidder shall write his name in the space provided in the specified location in the Protected Bill of 

Quantities (BOQ) published by the Officer Inviting Tender. The bidder shall type rates in figure only in 

the rate column of respective items(s) without any blank cell in the rate column in case of item rate 

tender and type percentage excess or less up to two decimal places only in case of percentage rate 

tender. 

3.7. The bidder shall log to the portal with his/ her DSC and move to the desired tender for up loading the 

documents in appropriate place one by one simultaneously checking the documents. 

3.8. Bids cannot be submitted after due date and time. The bids once submitted cannot be viewed, 

retrieved or corrected. The Bidder should ensure correctness of the Bid prior to uploading and take 

print out of the system generated summery of submission to confirm successful uploading of bid. The 

bids cannot be opened even by the OIT or the Procurement Officer Publisher/ opener before the due 

date and time of opening. 

3.9. Each process in the e-procurement is time stamped and the system can defect the time of log in of 

each user including the Bidder. 

3.10. The Bidder should ensure clarity/ legibility of the document uploaded by him to the portal. 

3.11. The system shall require all the mandatory forms and fields filled up by the contractor during the 

process of submission of the bid/ tender. 

3.12. The bidder should check the system generated confirmation statement on the status of the 

submission. 

3.13. The bidder should upload sufficiently ahead of the bid closure time to avoid traffic rush and failure in 

the network. 

3.14. The Tender Inviting Officer is not responsible for any failure, malfunction or breakdown of the 

electronic system used during the e-procurement process. 

3.15. The Bidder is required to upload documents related to his eligibility criteria and qualification 

information and Bill of Quantity duly filled in. It is not necessary for the part of the bidder to upload the 

drawing and the other Bid documents (after signing) while uploading his bid. It is assumed that the 

bidder has referred all the drawings and documents uploaded by the Officer Inviting the Bid. 

3.16. The Bidder will not be able to submit his bid after expiry of the date and time of submission of bid 

(server time). The date and time of bid submission shall remain unaltered even if the specified date for 

the submission of bids declared as a holiday for the Officer Inviting the Bid. 

3.17. The ‘Online bidder’ shall digitally sign on all statement’s documents, certificates uploaded by him, 

owning responsibility for their correctness/ authenticity as per IT ACT 2000. If any of the information 

furnished by the bidder is found to be false/ fabricated/ bogus, he will be debarred from tendering for a 

period of 180 days and his registration in the portal shall be blocked and the bidder is liable to be 

blacklisted. 

4. SECURITY OF BID SUBMISSION: 

4.1. All bid data uploaded by the Bidder to the portal will be encrypted by the DSC of the opener(s). The 

system shall require all the mandatory forms and fields filled up by the contractor during the process of 

submission of the bid/tender. 

4.2. The Bid shall be received in encrypted format by the system which can only be decrypted / opened by 

the authorized openers only on or after the due date and time. 

5. DEADLINE FOR SUBMISSION OF THE BIDS: 
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5.1. The online bidding will remain active till the last date and time of the bid submission. Once the date and 

time (Server date and time) is over, the bidder will not be able to submit the bid. The date & time of bid 

submission shall remain unaltered even if the specified date for the submission of bids declared as a 

holiday for the Officer inviting the Bid. 

RESUBMISSION AND WITHDRAWAL OF BIDS: 
5.2. Resubmission of bid by the Bidders for any number of times before the final date and time of 

submission is allowed. 

5.3. Resubmission of bid shall require uploading of all documents including price bid afresh. 

5.4. If the bidder fails to submit his modified bids within the pre-defined time of receipt, the system shall 

consider only the last bid submitted. 

6. LATE BIDS: 

6.1. The system shall reject submission of any bid through portal after closure of the receipt time. For all 

purpose the server time displayed in the e-procurement portal shall be the time to be followed by the 

bidder and concerned officers. 

7. MODIFICATION AND WITHDRAWAL OF BIDS: 

7.1. In the E-Procurement Portal, it is allowed to modify the bid any number of times before the final date 

and time of submission. The bidder shall have to log on to the system and resubmit the documents as 

asked for by the system including the price bid. In doing so, the bids already submitted by the bidder 

will be removed automatically from the system and the latest bid only will be admitted. But the bidder 

should avoid modification of bid at the last moment to avoid system failure or malfunction of internet or 

traffic jam or power failure. If the bidder fails to submit his modified bids with in the designated time of 

receipt, the bid already in the system shall be taken for evaluation. 

7.2. In the E-Procurement Portal, withdrawal of bid is allowed. But in such case, he has to write a letter with 

appropriate reasons for his withdrawal addressed to the Officer inviting the bid and up load the 

scanned document to portal in the respective bid before the closure date and time of receipt of the bid. 

The system shall not allow any withdrawal after expiry of the closure time of the bid. 

8. OPENING OF THE BID: 

8.1. Bid opening date is specified during tender creation or can be extended with corrigendum. This date is 

available in IFB, tender document as well as the home page of portal. Bid opening can be done by the 

authorized users which are defined during the tender publication / approval stage. The bids are 

encrypted using their public keys and can be decrypted only on or after the Bid Opening due date and 

time. The bid openers private key will be required to open the bids and all the openers have to log on to 

the portal during that time. 

8.1.1. The bidders who participated in the on-line bidding can witness opening of the bid from any 

system logging on to the portal with the DSC away from opening place. Contractors are not 

required to be present during the bid opening at the opening location if they so desire. 

8.1.2. Each activity is date and time stamped with user details. For time stamping, server time is taken 

as the reference. 

8.2. In the event of the specified date of bid opening being declared a holiday for the Officer inviting the 

Bid/Engineer-in-Charge, the bids will be opened at the appointed time on the next working day. 

 
8.3. In case bids are invited for more than one package, the order for opening of the “Bid” shall be that in 

which they appear in the “Invitation for Bid”. 

8.4. The Bid openers; who have been pre-defined shall log on to the portal with their respective DSC. 

Unless all the Officers who have been declared as Opening officers, log on the portal with their DSC 

the Tender cannot be opened. 

8.5. In case of non-responsive tender, the officer Inviting tender should complete the e-Procurement 

process by uploading the official letter for cancellation/ re-tender. 
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EVALUATION OF BIDS: - 

All the opened bids shall be downloaded and printed for taking up evaluation. The officer 

authorized to open the tender shall sign and number on each page of the documents 

downloaded and furnish a certificate that “the documents as available in the portal 

containing  nos. of pages”. 

8.5.1. After opening of technical bid, the bidder may be asked in writing / online (in their registered e- 

mail ID) to clarify on the uploaded documents provided in the Technical Bid, if necessary, with 

respect to any doubts or illegible documents required for Technical Evaluation. The Officer Inviting 

Tender may ask for any other document of historical nature during Technical Evaluation of the 

tender. Provided in all such cases, furnishing of any document in no way alters the bidders price 

bid. Non submission of legible documents may render the bid non-responsive. The authority 

inviting bid may reserve the right to accept any additional document. 

8.5.2. The bidders will respond in not more than 7 days of issue of the clarification letter, failing which 

the bid of the bidder will be evaluated on its own merit. 

 
8.5.3. Immediately, on receipt of these clarifications, the Evaluating Officers; predefined in the system 

for the bid, will finalize the list of responsive bidders. They will log on to the site with their DSC 

and record their comments on the technical evaluation page in the system. The Officer Inviting the 

Bid if also the accepting authority, shall log on to the system with his digital signature and check 

the technical evaluation. He can either accept or pass on to the evaluating officers for re- 

evaluation. Upon acceptance of technical evaluation by the Accepting authority in the system, the 

system shall automatically generate letter to all the responsive bidders and the system shall 

forward the letter to all the responsive bidder that their technical bid has been evaluated 

responsive with respect to the data/information furnished by him and the letter shall also intimate 

him the date & time of opening of financial bid. The system shall also inform the non-responsive 

bidders in their e-mail ID that their bid has been found non-responsive. 

 
8.6. The Technical evaluation of all the bids shall be carried out up as per the information furnished 

by the Bidders. But evaluation of the bid does not exonerate the bidders from checking their 

original documents and if at a later date the bidder is found to have misled the evaluation 

through wrong information, action as per relevant clause of DTCN shall be taken against the 

bidder/contractor. 

8.6.1 The clauses which are not available in TCN & DTCN, in that case OPWD Code with 

recent amendments of Govt shall be followed. 

8.6.2 No allegation from any of the participants will be entertained after three days i.e. from 

the date of declaration of technical bid evaluation of result or the date of opening of the 

financial bid whichever is earlier. 
 

8.7 The Procurement Officer-Evaluators will evaluate bid and finalized list of responsive bidders. 

Opening of price bid and evaluation of lowest bidder is subject to satisfaction of other 

qualification information. 

8.7.1 The financial bids of the technically responsive bidders shall be opened on the due date of 

opening. The Procurement Officer-Openers shall log on to the system in sequence and open 

the financial bids. 

8.7.2 The Financial Bid will be opened on the notified date & time in the presence of bidders or their 

authorised representative who wish to be present. 

8.7.3 At the time of opening of “Financial Bid”, the names of the bidders whose technical bids were 

found responsive will be announced and the bids of only those bidders will be opened. The 

remaining bids will be rejected. 
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8.7.4 The responsive bidders’ name, the bid prices, the item wise rates, the total amount of each 

item in case the item rate tender and percentage above or less in case of percentage rate 

tenders will be announced any discounts and withdrawals, and such other details as the 

officer inviting the tender may consider appropriate, will be announced by him or his 

authorized representatives at the time of opening. 

8.7.5 Rebate/discount offer if any uploaded to the system shall be declared and recorded first. 

8.7.6 The Financial bid of the bidders shall be opened one by one by the designated officers. The 

system shall auto-generate the Comparative statement. 

8.7.7 The Bidder can witness the principal activities and view the documents/summary reports for 

that particular work by logging on to the portal with his DSC from anywhere. 

8.7.8 Procurement Officer-Openers shall sign on each page of the download BOQ and the 

Comparative Statement and furnish a certificate to that respect. 

8.7.9 System provides an option to Procurement Officer Publisher for reconsidering the rejected bid 

with the approval of concern Chief Engineer/ Head of Department. 

 
9. CLARIFICATION AND NEGOTIATION OF BIDS: 

9.1. For examination, evaluation, and comparison of bids, the officer inviting the bid may, at his discretion, 

ask the lowest bidder for clarification of his rates including reduction of rate on negotiation and 

breakdowns of unit rates. 

9.2. On opening of the price bid the system shall arrange the financial bids in order of their value (L1 first, 

followed by L2, L3 ….) for subsequent evaluation. The evaluation status (Sheet) will be visible to all the 

participating bidders after opening on their respective logins. Each activity is recorded in the system 

with date and time stamping. 

10. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT: 

10.1. In the E-Procurement Portal, the system shall generate the template of award letter and the Officer 

Inviting the Bid shall mention the amount of Performance Security and additional performance security 

required to be furnished in the letter and intimate the bidders in his e-mail ID. 

10.2. The Employer/ Engineer-in-Charge shall notify acceptance of the work prior to expiry of the validity 

period by cable, telex or facsimile or e-mail confirmed by registered letter. This letter of Acceptance will 

state the sum that the Engineer-in-Charge will pay the contractor in consideration of execution and 

completion of the works by the contractor as prescribed by the contract and the amount of performance 

security and Additional Performance Security required to be furnished. The issue of the letter of 

Acceptance shall be treated as closure of the Bid process and commencement of the contract. 

10.3. The Contractor after furnishing the required acceptable Performance Security and Additional 

Performance Security, “Letter of Proceed” or “Work Order” shall be issued by the Engineer-in-Charge 

with copy thereof to the Procurement Officer-Publisher. The Procurement Officer-Publisher shall up 

load the summery and declare the process as complete. 

10.4. If the L1 bidder does not turn up for agreement after finalisation of the tender then he shall be 

debarred from participation in bidding for three years and action will be taken to blacklist the contractor. 

Besides the firm where such an agency/ firm already happens to be or is going to be a partner/ 

member/ proprietor, he/ they shall neither be allowed for participation in bidding for three years nor his/ 

their application will be considered for registration and action will be initiated to blacklist him/ them. In 

that case, the L2 bidder, if fulfils other required criteria would be called for drawing agreement for 

execution of work subject to condition that the L2 bidder negotiates at par with the quoted by the L1 

bidder, otherwise the tender will be cancelled. 

11. BLOCKING OF PORTAL REGISTRATION 

a. If the registration Certificate of the contractor is cancelled/ suspended by the registering authority/ 

blacklisted by the competent authority his portal registration shall be blocked automatically on receipt of 

information to that effect. 
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b. The portal registration blocked in the ground mentioned in the above Para- 11.1 shall be unblocked 

automatically in receipt of revocation order of cancellation/ suspension/ blacklisting from the concerned 

authority. 

c. The Officer Inviting Tender shall make due inquiry and issue show cause notice to the concerned 

contractor who in turn shall furnish his reply, if any, within a fortnight from the date of issue of show 

cause notice. Thereafter the Officer Inviting Tender is required to issue an intimation to the defaulting 

bidder about his unsatisfactory reply and recommend to the Chief Manager (Tech) for blocking of portal 

registration within 10 days of intimation to the defaulting bidder regarding his unsatisfactory reply with 

intimation to the Registering Authority and concerned Chief Engineer/ Heads of Office if any of the 

following provisions are violated. 

i.Fails to furnish original Technical Documents before the designated officer within the stipulated date 

and time. 

ii. Backs out from the bid on any day after the last date of receipt of tender till expiry of the bid validity 

period (including till the extended bid validity period) 

iii. Fails to execute the agreement within the stipulated date. 

iv. If any of the information furnished by the bidder is found to be false/ fabricated/ bogus. 

Accordingly, the officer Inviting Tender shall recommend to the Chief Manager (Tech) State 

Procurement Cell, Odisha for blocking of portal registration of bidder and simultaneously action shall 

also be initiated by OFFICER INVITING TENDER for blacklisting as per Appendix-XXXIV of OPWD 

code Volume-II. 

The minimum period of blocking of Portal Registration shall in no case be less than 180 days. 
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Procedure for Electronic receipt, accounting and reporting of 
Cost of Tender Paper and Earnest Money Deposit 

On submission of bids 

 
1. The State Government have formulated rules and procedures for electronic receipt, accounting and 

reporting of the receipt- of Cost of Tender Paper and Earnest Money Deposit on submission of bids 

through the e-procurement portal of Government of Odisha i.e. www.tendersodisha.gov.in. 

2. Electronic receipt of cost of tender paper has been successfully tested through SBI payment 

gateway. Now it has been decided to introduce electronic receipt of Cost of Tender Paper on 

submission of bids through payment gateway of designated banks such as SBI/ICICI Bank/HDFC 

Bank for all Government Departments, State PSUs. Statutory Corporations, Autonomous Bodies and 

Local Bodies etc. in phases (ANNEXURE-I). The process outlines as well as accounting and 

reporting structure are indicated below: 

a) It will be carried out through a single banking transaction by the bidder for multiple payments like 

Cost of Tender Paper on submission of bids. 

b) Various payment modes like Internet banking/ NEFT/RTGS of Designated Banks and their 

Aggregator Banks as well can be accessed by the intending bidders. 

c) Reporting and accounting of the e-receipts will be made from a single source. 

d) Credit of receipts into the Government accounts and to the designated Bank account of the 

participating entities indicated in Para 2 above would be faster. 

3. Only those bidders who successfully remit their Cost of Tender Paper on submission of bids would 

be eligible to participate in the tender/bid process. The bidders with pending or failure payment status 

shall not be able to submit their bid. Tender inviting authority, State Procurement Cell, NIC, the 

designated Banks shall not be held responsible for such pendency or failure. 

 

4. Banking arrangement: 

a) Designated Banks (SBI/ICICI Bank/HDFC Bank) payment gateway is being integrated with e- 

Procurement portal of Government of Odisha (www.tendersodisha.gov.in) 

b) The Designated Banks participating in electronic receipt, accounting and reporting of Cost of 

Tender Paper on submission of bids will nominate a Focal Point Branch called e-FPB, who is 

authorized to collect and collate all e-Receipts. Each such branch will act as the Receiving branch 

and Focal Point Branch notwithstanding the fact that the bidder might have debited his account in 

any of the bank's branches while making payment. 
 

5. Procedures o f  b i d  s u b m i s s i o n  u s i n g  e l e c t r o n i c  p a y m e n t  o f  

t e n d e r  p a p e r  c o s t  by bidder: 
a) Log on to e-Procurement Portal: The bidders have to log onto the Odisha e-Procurement portal 

(www.tendersodisha.gov.in) using his/her digital signature certificate and then search and then select 
the required active tender from the "Search Active Tender" option. Now. submit button can be clicked 
against the selected tender so that it comes to the "My Tenders" section. 

b) Uploading of Prequalification/Technical/Financial bid: The bidders have to upload the required 

Prequalification /Technical/Financial bid, as mentioned in the bidding document and in line with 

Works Department office memorandum no.7885, dt.23.07.2013. 
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c) Electronic payment of tender paper cost: Then the bidders have to select and submit the bank 

name as available in the payment options 

i.  A bidder shall make electronic payment using his/her internet banking enabled account with 

designated Banks or their aggregator banks. 

ii.  A bidder having account in other Banks can make payment using NEFT/RTGS facility of 

designated Banks. 

 Online NEFT/RTGS payment using internet banking of the bank in which the bidder holds his 

account, by adding the account number as mentioned in the challan as an interbank beneficiary. 

d) Bid submission: Only after receipt of intimation at the e-Procurement portal regarding successful 

transaction by bidder the system will activate the 'Freeze Bid Submission' button to conclude the bid 

submission process. 

e) System generated acknowledgement receipt for successful bid submission: System will 

generate an acknowledgement receipt for successful bid submission. The bidder should make a note 

of 'Bid ID' generated in the acknowledgement receipt for tracking their bid status. 

6. Settlement of Cost of Tender Paper; 

a) Cost of Tender Paper: In respect of Government receipts on account of Cost of Tender Paper, the 

e-Procurement portal shall generate a MIS for the State Procurement Cell (SPC). The MIS will contain 

an abstract of the cost of tender paper collected with reference to Bid Identification Number. The 

State Procurement Cell shall generate Bank-wise-head-wise challans separately for Cost of Tender 

Paper and instruct the designated Banks to remit the money to the State Government account under 

different heads. In respect of the cost of tender paper received through the e-procurement portal, the 

remittance to the Cyber Treasury account will be made to the Head of Account 0075-Misc, General 

Services-800-Other Receipts -0097-Misc. Receipts-02237-Cost of Tender Paper. 

b) For the time being, the State Procurement Cell (SPC) will use over the counter payment facility of the 

Odisha Treasury portal. Thereafter, remittance through NEFT & RTGS will be facilitated through the 

Odisha Treasury portal. 

c) Similarly, in case of State PSUs, Statutory Corporations, Autonomous Bodies and Local Bodies etc., 

Cost of Tender Paper, the e-Procurement portal shall generate a MIS for the State Procurement 

Cell (SPC). The MIS will contain an abstract of the cost of tender paper collected with reference to 

Bid Identification Number. The State Procurement Cell shall generate Bank-wise list of challans 

and instruct the designated Banks to remit the money through the Odisha Treasury portal. The cost 

of tender papers will be credited to the registered Bank account of the concerned State PSUs, 

Statutory Corporations, Autonomous Bodies and Local Bodies etc. 

d) Bank will refund (in case the Tender Inviting Authority (TIA) issues such instructions) the tender fee, 

to the bidder, in case the tender is cancelled before opening of Bid as per direction received from TIA 

through e-procurement system. 

e) Back-end Transaction Matrix of Electronic receipt of Cost of Tender Paper on submission of bids is 

enclosed in the Annexure. 

7. Deleted: 

a) Deleted: 

8. Deleted: 

9. Role of the Banks: 
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a) Make necessary provision / customizations at their end to enable the provision for online payments / 

refunds as per this document. 

b) Provide necessary real-time message to bidders regarding successful or unsuccessful transactions 

during online payment processes and redirect them to e-Procurement website with necessary 

transaction reference details enabling them to submit their bids. 

c) The bank shall ensure transfer of funds from the pooling account to the Government Head/current 

account of PSUs/ULBs within the next bank working day as per the directions generated from e- 

Procurement portal. 

d) Bank should provide timely reports and reference details to NIC enabling them to carry out their role 

as stated below. 

e) e) Refund of amount to bidders as per the XML file provided by e-Procurement system on the next 

bank working day from the date of generation of the XML file and provide a confirmation to NIC on 

the same. 

10. Role of State Procurement Cell: 

a) Communicate requirements of Government departments/ State PSUs/ Autonomous Bodies/ ULBs 

online payment requirements to National Informatics Centre / the authorised Banks for mapping/ 

customization. 

b) In every working day, the State Procurement Cell shall generate MIS from the e-Procurement portal 

to ascertain the tender paper cost received in the e-Tendering process separately bank-wise for the 

Government Department and the PSUs/ULBs. The SPC shall generate bank-wise separate online 

challans from the Odisha Treasury portal and make the remittance through over-the-counter facility or 

NEFT/RTGS (as and when this functionality is available in Treasury portal) and issue instruction to 

the bank for remittance of the receipt to the State Government account. 

c) The State Procurement Cell shall be responsible for providing challan details and MIS in respect of 

the remittance towards tender paper cost to the Tender inviting authorities for their record. 

d) State Procurement Cell shall monitor the progress of e-Tendering by different Government 

departments / State PSUs/ Autonomous Bodies / ULBs through an MIS. State Procurement Cell shall 

monitor and send monthly progress reports to the Government. 

e) The e-Procurement system will generate a consolidated refund & settlement XML file as an end of 

the day activity. 

f) E-procurement system will provide a web service for payment gateway (PG) provider to pull the 

encrypted refund and settlement details in XML file against a day. 

g) Similarly, payment gateway (PG) provider will provide a web service to pull the refund and settlement 

status against a day 

h) e-procurement system will update the status accordingly for reconciliation report. 
 

 
11. Role of National Informatics Centre: 

a) Customize e-Procurement software and web-pages of Government of Odisha 

(https://tendersodisha.qov.in) to enable the provision for electronic payment. 

b) The NIC, Odisha will modify / rectify the errors in electronic data relating to the Chart of Account. 

c) NIC will provide an interface to organisations to download the electronic receipt data.Enable 

automatic generation of daily XML files from e-Procurement system and ensure delivery of the same to 
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the authorised Banks for enabling automatic refund/settlement of funds. 

d) NIC shall enable the e-Procurement portal to generate MIS as required for the State Procurement Cell in 

order to make remittance of the tender paper cost to the State Government account using the Odisha 

Treasury portal. 

 

12. Role of Cyber Treasury: 

a) The cost of the tender paper deposited by the SPC using the Odisha Treasury Portal which will be 

accounted for by the Cyber Treasury and it shall submit the accounts to A.G (O) as per the 

established process. 

b) The Cyber Treasury will provide MIS as required to the SPC for the purpose of accounting and 

reconciliation of the electronic remittances made to the State Government account. 

 

13. Redressal of Public grievances: 

a) The State Procurement Cell, Odisha, National Informatics Centre, Odisha and the e-FPB will have an 

effective procedure for dealing with, public complaint for e-Receipt related matters. In case, any mistake 

is detected by any of the stakeholders in reporting of receipt of tender paper cost and EMD, either 

suomoto or on being brought to its notice, the State Procurement Cell, Odisha, National Informatics 

Centre, Odisha unit, Cyber Treasury and the bank will promptly take steps for rectification. The e-Focal 

Point Branch of the participating Banks, National Informatics Centre, Odisha and the State Procurement 

Cell, Odisha will notify the contact number and address of the Help Desk for resolution of any dispute 

regarding e-Receipt. 

 
14. Applicability and modification of existing rules / orders: 

The modalities prescribed in this Office Memorandum for downloading of tender paper, submission and 

rejection of bid, acceptance of Bids as well as refund and forfeiture of earnest deposit will be applicable 

for electronic submission of bids through e-procurement portal. Existing provisions regulating cost of 

tender paper, earnest money deposit in OPWD Code and OGFR would stand modified to the extent 

prescribed. 

 
15. These arrangements would be made effective after signing of MoU between the designated Banks and 

the State Procurement Cell, firming up of Banking arrangements and technical integration between 

designated Bank and e-Procurement Portal. 
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ANNXURE-I 

 
Back-end Transaction Matrix of Electronic receipt and remittance of Cost of Tender Paper 

and Earnest Money Deposit on submission of bids. 

 
 Cost of Tender Paper on submission of 

bids 
Earnest Money Deposit on 
submission of bids 

Government 
Departments 

I. The payment towards the cost of Tender 
Paper, in case Government Departments 
shall be collected in separate 
Pooling accounts opened in Focal 
Point Branch called e-FPB of respective 
designated banks [as stated in Para 2] 
at Bhubaneswar on T+1_day. 

@ 1% of estimated cost as 
mentioned at Sl No. 11 of BID 
information of DTCN Page 
No 07. 

 
II. With reference to the Notice 

Inviting Tender/ Bid Identification 
Number, the amount so realized is to 
be remitted to Government Account 
under the Head of Account 0075-Misc. 
General Services-800-Other Receipts- 
0097-Misc. Receipts-02237-Cost of 
Tender Paper through Odisha 
Treasury Portal after opening of the 
bid. 

 

 
 Cost of Tender Paper on submission of 

bids 
Earnest Money Deposit on 
submission of bids 

State PSUs 
Statutory 
Corporations, 
Autonomous 
Bodies  and 
Local Bodies. 

I. In case of State PSUs, Statutory 
corporations, Autonomous Bodies and 
Local Bodies etc. the amount towards 
Cost of Tender Paper, on submission 
of bids shall be collected in separated 
pooling accounts opened in Focal Point 
Branch called e-FPB of respective 
designated Banks at Bhubaneswar on 
T+1 days. 

@ 1% of estimated cost as 
mentioned at Sl No. 11 of 
BID information of DTCN 
Page No 07. 

 
II. The Paper cost will be transferred to 

the respective current accounts of 
concerned State PSUs, Statutory 
Corporation, Autonomous Bodies and 
Local Bodies etc. after opening of bid. 
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DETAILED TENDER CALL NOTICE 
FOR ROAD PROJECT. 

****** 
1. Sealed percentage rate bids are invited on ONLINE in double cover system from contractors 

registered with the State Governments as referred in Sl 7(a) of Contract Data and Contractors of 

equivalent Grade / class registered with Central Government / MES / Railways for execution of civil 

works on production of definite proof from the appropriate authority in prescribed form to be eventually 

drawn in P.W.D. FORM P-1 for the work as referred in Contract Data Sl.2 at an estimated cost as 

mentioned in Contract Data Sl.7. The adopted format for percentage rate is same as that of the form 

adopted for item rate tenders but the word “Item rate” shall be replaced by “Percentage rate” and 

the contract will be named as P-1.  

2. The Bid documents are available from official website as mentioned at Sl. 9 of contract data. 

3. The Technical Bid documents (Cover–I) will be opened by the assigned officer in the office of the Engineer-in- 

Chief, Rural Works, Odisha, Bhubaneswar as mentioned in Sl. 9B of Contract Data in the presence of the 

bidders or their authorised representatives who wish to attend. 

4. The cost of Bid documents is to be remitted online for Rs.10, 000/- towards cost of each bid respectively. 

5. The bid is to be submitted in two covers. 

(i) Cover-I is to contain scanned GSTIN, scanned copy of registration certificate, undertaking/certificates 

duly filled, affidavit, work experience certificate and documents required as per the relevant clauses of 

this DTCN. 

(ii) Cover-II is to contain the price bid duly filled in and signed by the bidder. 

6. The bidder shall submit along with their BID, EMD @1% of estimated cost as mentioned in Sl No. 11 of 

Contract Data of DTCN Page No. 07. 

7. The lowest preferred bidder is required to produce documents viz original Registration, GSTIN, after opening of 

Technical Bid for verification purpose in the latter stage along with the original documents relating to ownership 

and hiring of plants and machineries mentioned at Annexure-I of Schedule-C, within five days from the date of 

opening of the tender (price bid). Furnishing scanned copy of such documents along with the Technical Bid is 

mandatory otherwise his/ her bid shall be declared as nonresponsive and thus liable for rejection. 

8. The work is to be completed in all respects within the time period as specified in Sl.8 of the Contract Data. 

Bidders whose bid is accepted must submit a work programme at the time of execution of Agreement. 

9. All bids received will remain valid for a period as specified in the Contract Data after the deadline date for 

submission of bids and validity of bids can also be extended if agreed to by the bidder and the Department. 

10. (i) The Contractors are required to furnish evidence of ownership of principal machineries/equipments 

in Schedule-C as per Annexure-I. 

(ii) In case the contractor executing several works, he is required to furnish a time schedule for movement of 

equipment/machinery from one site to work site of the tendered work in Annexure-III of Schedule-C. 

(iii) The contractor shall furnish ownership documents for those machineries which he is planning to deploy for 

the tendered work if these are not engaged and produce certificate from the Executive Engineer as per 

Annexure – II of Schedule-C under whom these are deployed at the time of tendering as to the period by 

which these machines are likely to be released from the present contract. Certificate from the Executive 

Engineer of Government of Odisha or Engineer-in-Charge of the project (in case of non-Government 

projects) under whose jurisdiction the work is going on, shall not be more than 90 days old on the last date of 

receipt of tender. 

(iv) In case the contractor fails to mobilize the machineries within a period as to be able to execute an item of 

work as per original programme which will be part of the agreement, he will be debarred from tendering for a 

period of 180 days. 

(v) The contractor intending to hire/ lease equipments/machineries are required to furnish proof of ownership 

from the company/person providing equipments/machineries on hire/lease along with contracts/ 
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agreements/lease deed and duration of such contract. The contracts/agreements/lease deed should be on 

long term basis for a minimum period equal to the intended completion period / time period assigned for 

completion plus 90 days as mentioned in contract data from the last date of receipt of Bid documents. 

 
11. An applicant or any of its constituent partners of whose contract for any work has been rescinded or who has 

abandoned any work in the last five years, prior to the date of the bid, shall be debarred from qualification. The bidder is to 

furnish scanned copy an affidavit at the time of submission of bid about the authentication of bid documents. An affidavit 

to this effect is to be furnished in Schedule-F. Non furnishing of the scanned copy of information in Schedule - E and 

required affidavit in Schedule – F, the bid document will be summarily rejected. 

 
12. Deleted 
13. The Bids from Joint Venture / Consortium agreements / M.O. Us are not allowed to participate in the Bid. 

14. Qualification Criteria for technical qualification. 

The Applicant(s) shall meet the following minimum criteria failing which the bid shall be summarily 
rejected. 

 
The eligibility criteria for participation in this tender are given below. The tenderer(s) should go through these 

eligibility criteria before purchasing the tender documents. Tenderer(s) not fulfilling the eligibility criteria and 

submit the tender, can do so at their own risk, as the tender will summarily be rejected. 

 

(a) The intending tenderer(s) should have not abandoned any work of similar nature, nor should their contract have 

been rescinded during the last five years. An Affidavit to that effect is to be enclosed. 

(b) No Relation certificate. 

The contractor shall furnish a certificate along with the tender to the effect that he is not related to any officer in 

the rank of an Assistant Engineer & above in the state R.D. Department or Assistant/Under Secretary & above in 

the R.D. Department. If the fact subsequently proved to be false, the contract is liable to be rescinded. The 

earnest money & the total security will be forfeited & he shall be liable to make good the loss or damages 

resulting for such cancellations. The proforma for no relationship certificate is contained in a separate sheet vide 

Schedule-A. 

(c) The intending tenderer(s) should have the valid Registration Certificate as on date, of the required class as 

mentioned in Col-6 of the Table in NIT. 

(d) The intending tenderer(s) should have up to date GSTIN Certificate & possess PAN CARD, undertaking for 

obtaining Labour License from authorities as applicable. No undertaking towards GSTIN & PAN Card is 

acceptable. 

(e) WORKS EXPERIENCE (Similar nature of works); 

The intending tender(s) should have executed similar nature of work worth 75% of the estimated cost put to 

tender (Road & Bridge work separately) during any three financial years taken together of the last preceding five 

years excluding the current financial year (base year). In case of Contract spanning for more than one financial 

year, the breakup of execution of work in each of financial year should be furnished. A certificate to this effect 

must be enclosed from the officer not below the rank of Executive Engineer as per enclosed Schedule- D1 

(Completed works) & Schedule- D2 (On going works).  

 
Value of Work executed by the Applicant shall be updated to current price level (Base Year mentioned in 

Contract Data) using the escalation factor mentioned at (g) below. 

 
(f) The intending tenderer(s) should have the total financial turn over in respect of Civil Engineering works of an 

amount not less than the amount put to tender during any 3 (three) financial years taken together of the last 

proceeding five financial years excluding the current financial year (base year). The financial turn over certificate for 

Civil Engineering works shall be submitted from the Charted Accountant showing clearly the financial turnover 

financial year wise with UDIN. 
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Financial turn over in respect of Civil Engineering works shall be updated to current price level (Base Year 

mentioned in Contract Data) using the escalation factor mentioned at (g) below. 

 
NOTE- All the financial figures such as Annual turnover, Works Experience, Work in hand (existing 

Commitments) etc must be excluding GST. 

 

  (g) Undertaking for installation of Hot Mix Plant within 60 Km 

An undertaking in shape of declaration by the bidder should be uploaded with the bid documents mentioning there  

in that, he will procure the material mix from the Hot Mix Plant established within 60 Km from the work site before  

execution of the work, failing which the bid will be summarily rejected. 

(h) ESCALATION FACTOR 

Following enhancement factors will be used for the costs of works executed and the other financial figures to a 

common base value for works completed, annual turnover and existing commitments in India. 

 
Year before Multiplying factor. 

One 1.10 

Two 1.21 

Three 1.33 

Four 1.46 

Five 1.61 
 
 

In case the financial figures and value of completed works are in foreign currency, the above enhanced multiplying 

factors will not be applied. Instead, current market exchange rate (State Bank of India B.C. selling rate as on the 

last date of submission of the bid) will be applied for the purpose of conversion of amount in foreign currency into 

Indian rupees. 

(i) The intending tenderer(s) should have in possession of the following machineries either being owned or on hire / 

lease required for execution of the work as per relevant clauses of specification of Road and Bridge work of 

Ministry of Road Transport and Highways (5th Revision). The list of plants / equipments are mandatory & 

minimum without which the tender shall be rejected. 

 List of Machineries Requirement    

A  Road work with PMC & Seal Coat     

1 Hot Mix Plant (Double Drum) 1 no.    

2 Vibratory Roller (8-10 ton) 1 no.    

3 Power Road Roller (8-10 ton) 1 no.    

4 Hydraulic Excavator 1 no.    

5 Tipper/Truck 2 nos.    

6 Concrete Mixture 2 nos.    

7 Water Tanker 1 no.    

8 Concrete joint cutting machine 1 no.    

B Road work with WMM, BM & SDBC     

1 Hot Mix Plant (Minimum 40 TPH & above) 1 no.    

2 Paver Finisher 1 no.    

3 Tandem Roller (6 -8 ton) 1 no.    

4 Vibratory Roller (8-10 ton) 1 no.    
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(j) Bid Capacity. 
 

Applicant(s) who meet the minimum qualification criteria will be qualified only if their available bid 

capacity at the expected time of bidding is more than the total estimated cost of the works mentioned 

in Contract Data. The available bid capacity will be calculated as under. 

 
Assessed Available Bid Capacity= (A*N*2-B), where 

 
A= Maximum value of works executed in any one-year (As reported in Schedule – H and certified by Chartered 

Accountant) during the last five years (updated to the current price level (Base Year) as mentioned in the 

Contract Data) rate of inflation may be taken as 10 per cent per year (escalation factor) which will take into 

account the completed as well as works in progress, 

B= Value at current price level of the existing commitments and ongoing works to be completed during the period 

stipulated in the contract data (period of completion of works for which bids are invited); and 

N= Number of years prescribed for completion of the works for which the bids are invited as mentioned in 

contract data. (For work completion period less than one year the value may be taken as one year) 

5 Power Road Roller (8-10 ton) 1 no.    

6 Hydraulic Excavator 1 no.    

7 Tipper/Truck 2 nos.    

8 Concrete Mixture 2 nos.    

9 Water Tanker 1 no.    

10 Concrete joint cutting machine 1 no.    

C Open foundation bridges     

1 Hydraulic Excavator 1 no.    

2 Vibratory Roller 1 no.    

3 Self-loading Concrete Mixer with batch mix 
arrangement 

1 no.    

4 Generator – 33 KVA 1 no.    

D Well foundation bridges     

1 Hydraulic Excavator 1 no.    

2 Vibratory Roller 1 no.    

3 Self-loading Concrete Mixer with batch mix 
arrangement 

1 no.    

4 Crawler Crane 1no.    

5 Generator – 33 KVA 1 no.    

E Pile foundation bridges     

1 Hydraulic Excavator 1 no.    

2 Vibratory Roller 1 no.    

3 Self-loading Concrete Mixer with batch mix 
arrangement 

1 no.    

4 Piling Rig with Bentonite Pump 1no.    

5 Generator – 33 KVA 1 no.    

(B) Time Schedule for movement of equipments / 
machineries available with the tenderer from one site to 
work site as per Annexure-II and III of Schedule-C 

D.T.C.N 
Clause No.10 
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a. To qualify for a package of contracts made up of this and other contracts for which bids are 

invited in the Notice Inviting Tender, the bidder must demonstrate having Bid Capacity, annual 

turnover and similar nature of work sufficient to meet the aggregate of the qualifying criteria for 

the individual contracts. 

 
b. The information on Existing Commitments as on the date of this bid is to be furnished as 

per the format in Schedule –G failing which the tender shall be rejected. 

15. If an individual makes the application, the individual should sign above his full type of written name and current 

address. 

16. If the application is made by proprietary firm, it shall be signed (with DSC) by the proprietor & furnish full type 

written name and the full name of his firm with its current address in a forwarding letter. 

17. If the application is made by a firm in partnership, it shall be signed (with DSC) by a partner holding power of 

attorney for the firm in which case a certified copy of the power of attorney shall accompany the application. A 

certified copy of the partnership deed and current address of all partners of the firm shall also accompany the 

application. 

18. If the application is made by a limited company or a corporation, it shall be signed (with DSC) by a duly 

authorized person holding power of attorney for signing the application in which case a certified copy of the 

power of attorney shall accompany the application. Such limited company or corporation will be required to 

furnish satisfactory evidence of its existence along with the technical bid. 

19. The tender should be strictly in accordance with the provisions as mentioned in the tender schedule. Any change 

in the wordings will not be accepted. 

20. No bidder will be permitted to furnish their bid in their own manuscript papers. All information should be submitted 

online in English. 

21. Submission of more than one tender by a bidder for a particular work will liable for 

rejection of all such tender papers. 

22. A. Percentage rate contract (vide Works Department letter no.8310 

dt.17.05.2006) In case of Percentage Rate tender, - 

(i) The contractor has to quote percentage excess or less over the estimated cost in the Price Bid 

appended to the tender document. The estimated cost is excluding GST. The rates of item basing 

on which estimated cost has been derived are excluding GST on different components to arrive at 

such rates. 

(ii) The Contractors participated in the tender for more than one work may offer conditional rebate. Rebate 

offer submitted in a separate letter duly scanned shall be opened, declared, and recorded first. The 

rebate so offered shall be considered after opening of all packages called in the same Tender Notice. 

The Contractors who wish to tender for two or more shall submit separate tender for each. Each tender 

shall have the Bid Identification No., Name & Sl. No. of the work (as per IFB) to which they refer. 

(iii) The Contractor will quote percentage excess/less up to two decimal point only. If he writes the 

percentage excess/less up to three or more decimal points, the second decimal point shall only be 

considered without rounding off (vide Works Department O.M No- 7885 dtd. 23.07.2013.). 

(iv) In the contract P-1 time is the essence. The contractor is required to maintain a certain rate of 

progress specified in the contract. 

(v) The quantity mentioned can be increased or reduced to the extent of 10% for individual items subject to 

a maximum of 5% over the estimated cost. If it exceeds the limit stated above prior approval of 

competent authority is mandatory before making any payment. 

(vi) The period of completion is fixed and cannot be altered except in case of exceptional 

circumstances with due approval of next higher authority. 

(vii) Bills for percentage rate tenders shall be prepared at the estimated rates for individual items only and 
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the percentage excess or less shall be added or subtracted from the gross amount of the bill. 

B. GST as applicable on works contract shall be paid over the bill amount at the time of payment of bill. 

23. The bidder shall carefully study the tentative drawings and specifications applicable to the contract and all the 

documents which will form a part of the agreement to be entered in to by the accepted bidder and detailed 

specifications for Odisha and other relevant specifications and drawings. Complain at a future date that plans and 

specifications have not been seen by the bidders cannot be entertained. 

24. The drawings if any furnished with the bid are tentative and subject to revision or modification as tendered during 

the execution as per actual necessity and detail test conducted. But the tendered rate quoted by the bidder will 

hold good in case of such modification of drawings during the time of execution and shall in no way invalidate the 

contract and no extra monetary compensation will be entertained. The work shall however be executed as per 

final approved drawing to be issued by the Engineer-in-Charge as and when required. 

25. (i) Every bidder is expected before quoting his rate to inspect the site of the proposed work. The bidder should 

also inspect the quarries and approach roads to quarries and satisfy himself/themselves about the quality and 

availability of materials. In every case the materials must comply with the relevant specifications. Complaints at 

future date that the availability of materials at quarries has been misjudged cannot be entertained. 

(ii) Amendment to Para 3.4.16 (a) (vii) of OPWD Code Vol.-I by substitution. 

For the purpose of estimate, the approved quarry lead is to be provided judiciously. Engineers in charge would be 

responsible for ensuring the quality of the materials supplied. The contractors would, however, be responsible for 

procurement of materials from authorized sources and voluntarily disclose the source of procurement for the 

purpose of billing. Besides, the bidder would be required to submit the details of quarry for procurement while 

submitting the bids. 

26. The offer of bidder shall be inclusive of cost of construction and maintenance of island, ferry service, fair-weather 

road, service road, foot bridge, pylon base, winch stand, and derrick stand etc. as required for the work. 

27. It must be definitely understood that the Government does not accept any responsibility for the correctness and 

completeness of the trial borings shown in the Cross Section. 

28. (i) Amendment to Appendix – IX, Clause – 36 of OPWD Code Vol.-II by inclusion. 

If the rate quoted by the bidder is less than 15% of the tendered amount, then such a bid shall be rejected, and 

the tender shall be finalized basing on merits of rest bids. But if more than one bid is quoted at 14.99% (Decimals 

upto two numbers will be taken for all practical purposes) less than the estimated cost, the tender accepting 

authority will finalise the tender through a transparent lottery system, where all bidders / their authorized 

representatives, the concerned Executive Engineer and DAO will remain present. 

 
(i) Amendment to Appendix – IX, Clause – 36 of OPWD Code Vol.-II by inclusion. 

If the rate quoted by the bidder is less than 15% of the tendered amount, then such a bid shall be rejected 

and the tender shall be finalized basing on merits of rest bids. But, if more than one bid is quoted 

(decimal up to two numbers will be taken for all practical purposes) either at the estimated cost put to 

tender or less than the estimated cost put to tender, the tender accepting authority will finalise the tender 

through a transparent lottery system, where all bidders / their authorized representatives, the concerned 

SE/ Executive Engineer of concerned Division and DAO will remain present. 

 
(i) Amendment to Appendix – IX, Clause – 36 of OPWD Code Vol.-II by inclusion vide office 

memorandum issued by Works Department No. 07764600022025 173/W.,Bhubaneswar dated 03.01.2026 

& clarification issued by Works Department vide office Memorandum No 07764600022025 632/W, 

Bhubaneswar dated 09.01.2026 

After careful observation, Government has been pleased to abolish the extant provisions of threshold 

negative bid caps of 15% introduced vide Works Department OM No. 12366/W, dt. 08.11.2023 and 

amended vide Works Department OM No. 1437, dt. 31.01.2023 in Appendix-IX, Clause 36 of OPWD Code 

Volume-II in the procurement of works undertaken by the Govt. of Odisha and its agencies to ensure the 
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procurement process results in a viable and successful manner. 

 
If more than one bid is quoted (decimal up to two numbers will be taken for all practical purposes) either 

at the estimated cost put to tender or less than the estimated cost put to tender, the tender accepting 

authority will finalise the tender through a transparent lottery system, where all the concerned bidders / 

their authorized representatives, the concerned SE/ Executive Engineer of concerned Division and 

Divisional Accounts Officer (DAO) will remain present. 

 
(ii) Clause 36 of Appendix-IX of O.P.W.D. Code, Volume-II by inclusion. 

The concessions/ facilities for 10% price preference shall be allowed only to the Individual registered Contractors 

belonging to Schedule Caste and Schedule Tribe having Registration Certificate upto ‘B” Class as per Works 

Department Resolution No.16262 dtd.30.10.2018. 

 
If the rate quoted by the SC and ST Category Contractors comes to the rate quoted by the L1 bidder 

(decimal up to two numbers will be taken for all practical purposes) after availing 10% price preference 

as per para 2 of Works Department Resolution No. 27748 dated 11.10.1977, the tender shall be finalized 

by the tender accepting authority through a transparent lottery system along with other categories of 

contractors. 

 Amendment to Para-3.5.5 (v) of OPWD Code Volume-I by inclusion. 

Additional Performance Security 

(as per Office Memorandum No.4559 dtd.05.04.2021 of Works Department, Government of Odisha) 
 
 

Additional Performance Security (APS) is being obtained from the Successful Bidder when the Bid amount 

is less than estimated cost put to tender to the extent as given in the table below, in shape of Term Deposit 

Receipt pledged in favour of Divisional Officer/Bank Guarantee in favour of the Divisional Officer from any 

Nationalized /Scheduled Bank in India counter guaranteed by its local branch at Bhubaneswar within 

seven days of issue of Letter of Acceptance (LoA) by the Divisional Officer (by e-Mail) to the successful 

bidder otherwise the bid of the successful bidder shall be cancelled and he will be debarred from tendering 

for a period of 180 days. Further, proceeding for Blacklisting shall be initiated against the bidder as per 

amendment to Para 3.5.5 (v) of OPWD Code Volume-I vide Works Department Office Memorandum No. 

14459/W dated 20.09.2018. 

In view of the above, the State Government is pleased to fix the following rate of Additional Performance Security; 

 
Sl No. Range of Difference between the 

estimated cost put to tender and Bid 

amount 

Additional Performance Security to be 

deposited by the successful bidder 

i. Below 5% No Additional Performance Security 

ii. From 5% and above and below 10% 50% of (Difference between estimated cost put 

to tender and Bid Amount) 

iii. From 10% and above 150% of (Difference between estimated cost put 

to tender and Bid Amount) 

. 

As per works Deptt. OM No.173, dt.03.01.2026 

 
Additional Performance Security: (as per Office Memorandum No. 07764600022025 173/W., Bhubaneswar 
dt.03.01.2026 of Works Department, Government of Odisha) 

 
Additional performance security shall be taken on incremental basis from the selected bidder for low bid prices in 
the project works as under  



30 
 

 
Sl No. Range of Difference between the estimated cost 

put to tender and Bid amount 
Additional Performance Security to be deposited by 
the successful bidder 

i. Where the bid price is below 0% but not below 
10% of the project cost put to bid 

No Additional Performance g u a r a n t e e / Security 
percentage is required. 

ii. Where the bid price is below 10% but not 
below 20% of the project cost put to bid 

The additional performance guarantee/security 
percentage shall be incremented by 0.1% for every 
percentage of bid price below 10% of the project cost 
put to bid starting at 11% with the additional bid 
performance being 0.1% and this additional 
performance guarantee percentage shall be applied 
on the bid price. 

iii. Where the bid price is 20% or more below of 
the project cost put to bid 

The additional performance guarantee/security 
percentage shall be incremented by 0.2% for every 
percentage of bid price below 20% of the project cost 
put to bid in addition to 1% of the bid price and this 
additional performance guarantee percentage shall 
be applied on the bid price. 

 

The Additional performance guarantee percentage shall be rounded off to the next lower percentage based on 

whether the decimal point of the percentage of bid price is below 0.5% or next higher percentage based on whether the 

decimal point of the percentage of bid price is 0.5% or more. 

The Additional performance security shall be treated as part of the performance security. 

Justification for abnormally low bids shall be scrutinized by the Departmental Technical Committee and 

recommended to the competent authority of the Administrative Department for the approval of the Additional Performance 

Security (APS). An abnormally low bid is one in which the Bid price, in combination with other elements of the Bid, 

appears so low that it raises material concerns as to the capability of the Bidder to perform the contract at the offered 

price. Procured Entity may, in such cases, seek written clarifications from the bidder, including detailed price analysis of its 

Bid price in relation to scope, schedule, resource mobilization, allocation of risks and responsibilities, and any other 

requirements of the bid document. If, after evaluating the price analysis, the procuring entity determines that the bidder 

has substantially failed to demonstrate its capability to deliver the contract at the offered price, the Procuring Entity may 

reject the Bid/Proposal. However, it would not be advisable to fix a normative percentage below the estimated cost, which 

would automatically be considered as an abnormally low bid. 

 
29. In case of any discrepancy in printing or omissions of statutory specifications or any other part or portion of the 

approved document during download of the bid document, the decision of the officer inviting the bid will be 

binding on the bidder. 

30. The tender containing extraneous conditions not covered by the tender notice are liable for rejection and 

quotations should be strictly in accordance with the tender call notice. Any change in the wording will not be 

accepted. 

31. i) Schedule of quantities are accompanied in Cover-II (Price Bid). It shall be definitely understood that the 

Government does not accept any responsibility for the correctness or completeness of this schedule and 

that this schedule is liable for alternation or omissions, deductions or alternations set forth in the 

conditions of the Contract and such omissions, deductions, additions or alternations shall no way 

invalidate the contract and no extra monetary compensation, will be entertained. 

ii) The quantity mentioned can be increased or decreased to the extent of 10% for individual items subject 

to a maximum of 5% over the estimated cost. If it exceeds the limit stated above, prior approval of 

competent authority is mandatory before making any payment. 

32. The authority reserves the right to reject any or all the tenders received without assigning any reasons there-of 

what so ever. 

33. The declaration will be dealt with as per the terms and conditions of the OPWD Code. 

34. i) The bidder/tenderer whose bid has been accepted will be notified of the award by the Engineer-in- 
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charge prior to expiration of the validity period by cable, telex or facsimile confirmed by registered letter. 

This letter (hereinafter and in the conditions of Contract called the “Letter of Acceptance”) will state the 

sum that the Engineer-in-charge will pay the contractor in consideration of the execution, completion 

and maintenance of the Works by the contractor as prescribed by the contract (Hereinafter and in the 

contract called the “Contract Price”). 

ii) The notification of award will constitute the formation of the contract, subject only to the furnishing of a 

performance security ( Initial security Deposit) in form of Fixed Deposit receipt of Scheduled Bank / 

Kissan Vikash Patra / Post Office Savings Bank Account /National Savings Certificates /Postal Office 

Time Deposit Account & additional performance security as per clause 28 of DTCN & in other form 

which shall be 2% of the value of the tendered amount & sign the agreement in the PWD Form P1 of the 

fulfilment of the contract in the office of the Executive Engineer & payable at the place as specified in the 

Contract Data or as directed. The EMD/Initial security deposit/ any other security deposit may also be 

taken from the contractor in shape of Bank Guarantee in favour of the Divisional Officer from any 

Nationalised /Scheduled Bank in India counter guaranteed by its local branch at Bhubaneswar. The 

security deposit & the amount withheld according to the provision of P1 agreement shall be retained as 

security for the due fulfilment of this contract & additional performance security in accordance with the 

provisions of the agreement. 

(ii) Amendment to Para – 3.5.19 (a) (b) of the OPWD Code Vol.-I by inclusion. 

“Security for the due fulfilment of a contract should invariably be taken. The security may be 

taken in shape of N.S.C./ Post Office Savings Bank Account/ Post Office Time Deposit Account/ 

Kisan Vikas Patra/ Bank Guarantee in favour of the Divisional Officer from any Nationalized 

Scheduled Bank in India counter guaranteed by its local Branch at Bhubaneswar/ e-Bank 

Guarantee executed on the National e-Governance Services Limited (NeSL) Digital Document 

Execution Portal towards E.M.D/ Initial Security Deposit/ any other security deposit from the 

contractor or supplier”. 

iii) The agreement will incorporate all correspondence between the officer inviting the bid/Engineer-in- 

Charge and the successful bidder. Within 15 days following the notification of award along with the 

Letter of Acceptance, the successful bidder will sign the agreement and deliver it to the Engineer-in- 

Charge. Following documents shall form part of the agreement. 

a) The notice inviting bid, all the documents including additional conditions, specifications and 

drawings, if any, forming the bid as issued at the time of invitation of bid and acceptance thereof 

together with any correspondence leading thereto & required amount of performance security 

including additional performance security. 

b) Standard P.W.D. Form P-1 with latest amendments. 

iv) Failure to enter in to the required agreement and to make the security deposit as above shall entail 

debarring from tendering for a period of 180 days, no contract (tender) shall be finally accepted until 

the required amount of initial security deposit and additional performance security deposit are received 

by the Engineer-in-Charge. The security will be refunded after two years of completion of the work and 

payment of the final bill and will not carry any interest. 

v) As concurred by Law Department & Finance Department In their U.O.R. No 848 dtd.21.05.97 

J.O.R.No.202 W.F.D. dtd.06.03.98 respectively the E.M.D. will be forfeited in case, where 

bidders/tenderers back out from the offer before acceptance of tender by the competent authority. 

vi) Amendment to Para 3.5.18 Note – viii of OPWD Code Vol.-I 

Before acceptance of tender, the successful bidder will be required to submit a work programme and 

mile stone basing on the financial achievement so as to complete the work within the stipulated time and 

in case of failure on the part of the agency to achieve the mile stone liquidated damage will be imposed. 

 
35. That for the purpose of jurisdiction in the event of disputes if any of the contract would be deemed to have been 

entered in to within the State of Odisha and it is agreed that neither party to the contract will be competent to 
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bring a suit in regard to the matter by this contract at any place outside the State of Odisha. 

36. The contractor should be liable to fully indemnify the department for payment of compensation under workman 

Compensation Act. VIII of 1923 on any account of the workmen employed by the contractor and full amount of 

compensation paid will be recovered from the contractor. 

37. Bidders are required to abide by the fair wages clause as introduced by Govt. of Odisha, Works Department 

Letter No.-VIII-R 8/5225 Dtd. 26.02.55 and No. IIM- 56/628842(5) Dtd.27.09.61 as amended from time to time. 

38. In case of any complaint by the labour working about the non-payment or less payment of his wages as per latest 

minimum Wages Act, the Superintending Engineer / Executive Engineer will have the right to investigate and if 

the contractor is found to be in default, he may recover such amount due from the contractor and pay such 

amount to the labour directly under intimation to the local labour office of the Govt. The contractor shall not 

employ child labour. The decision of the Superintending Engineer / Executive Engineer is final and binding on the 

contractor. 

39. The contractor shall bear cost of various incidentals, sundries and contingencies necessitated by work in full 

within the following or similar category. 

a. Rent, royalties and other charges of materials, including all taxes as applicable, ferry, tolls conveyance charge 

and other cost on account of land and building including temporary building and temporary electric connection to 

work site as well as construction of service road and diversion road and its maintenance till completion of work as 

required by the bidders for Collection of materials, storage, housing of staff or other purpose of the work. No 

bidder will however be liable to pay Govt. for temporary occupation of land owned by Govt. at the site of the work. 

b. Labour camps or huts necessary to a suitable scale including conservancy and sanitary arrangements therein to 

the satisfaction of the local health authorities. 

c. Suitable water supply including pipe water supply wherever available for the staff and labour. 

d. Fees and duties levied by the municipal, canal or water supply authorities. 

e. Suitable equipments and wearing apparatus for the labour engaged in risky operations. 

f. Suitable fencing barriers, signals including paraffin and electric signal where necessary at works and approaches 

in order to protect the public and employees from accidents. 

g. Compensation including the cost of any suit for injury to persons or property due to neglect of any major 

precaution also become payable due to operation of the workmen compensation act. 

h. The contractor has to arrange adequate lighting arrangement for the work where ever necessary at his own cost. 

40. After the work is finalized, all surplus materials should be removed from the site of work. Preliminary work such 

as vats, mixing platforms etc. should be dismantled and all materials removed from the site and premises left 

neat and clean, this should be inclusive of the rate. 

41. No payment will be made for bench marks, level pillars profiles and benching and levelling the ground where 

required. The percentage rate to be quoted should be inclusive of carriage of all materials and incidental item of 

works. 

42. It should be understood clearly that no claim what-so-ever will be entertained to extra items of works, extra 

quantity of any item besides agreement quantity unless written order is obtained from the Engineer-in-charge and 

rate settled before the extra items of work or extra quantity of any items of work is taken up. 

43. The bidder shall have to abide by the C.P.W.D. safety code rules introduced by the Government of India, Ministry 

of work Housing and Supply in their standing order No-44150 dtd.25.11.57. 

44. Bid documents consisting of plans, specifications, the schedule of quantities and the set of terms and conditions 

of contract and other necessary documents can be seen in all the offices issuing the documents and office of the 

Engineer-in-Chief (Civil) during office hours every day except on Sundays and Public Holidays till last date of sale 

and receipt of bid documents. Interested bidders may obtain further information at the same address. But it must 

be clearly understood that the bids must be received in order and according to the instructions. 

45. Bidders are required to go through each clause of P.W.D. Form P-1 carefully in addition to the clause mentioned 

herein before tendering. In case of ambiguity, the clauses of P.W.D Form P-1 with latest amendments shall 

supersede the condition of D.T.C.N. 

46. All reinforced cement concrete work should conform to IRC Code and Bridge Code section I, II, III, IV and VII & 
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latest design criteria for prestressed concrete bridges specifically for road and bridges issued by MoSRT&H, 

Govt. of India. MoSRT&H Specification for Road & Bridge work (Latest Revision) shall be the guiding book for 

execution, quality assurance, specification and measurement for all items of Road & Bridge works. 

47. Steel shuttering & centering shall be used which shall be lined with suitable sheeting and made leak proof and 

water tight. 

48. The Department will have the right to inspect the scaffolding, centering and shuttering made for the work and can 

reject partly or fully such structures if found defective in their opinion. 

49. Concrete should be machine mixed unless otherwise ordered in writing by the Executive Engineer. The 

contractor should arrange his own concrete mixer, vibrator, and pumps etc, for this purpose at his own cost. 

50. Cement shall be used by bags and weight of one bag of cement being taken as fifty (50) Kg. 

51. The bidder should arrange the materials like Steel, Cement, paint and bitumen etc. of approved quality and 

specification at his own cost for completion of the work within the time schedule. No extension of time will be 

granted on the application of the bidder due to delay in procurement of materials. 

52. The bidder will be responsible for the loss or damage of any departmental materials during transit and in the 

execution of the work due to reasons what – so-ever and the cost of such materials will be recovered from the 

bills at stock issue rates or market rates whichever is higher. 

53. If the bidder removes Government materials supplied to him from the site of work with a view to dispose of the 

same dishonestly, he shall be in addition to any other liability civil or criminal arising out of his contract be liable to 

pay a penalty equivalent to five times of the price of the materials according to the stock issue rate or market rate 

whichever is higher. The penalty so imposed shall be recovered at any time from any sum that may then or at 

any time thereafter become due to the bidder or from his security deposit or from the proceeds of sale thereof. 

54. The selected bidder may take delivery of departmental supply according to his need for the work issued by the 

Sub-Divisional office in-charge subject to the availability of the materials. The bidder shall make all arrangement 

for proper storages of materials but no cost for raising shed for storage, pay of watchman etc. will be borne by the 

Department. The Department is not responsible for considering the theft of materials at site. It is the contractor’s 

risk. Under any such plea if the bidder stops the work, he shall have to pay the full penalty as per clause of P-1 

agreement. 

55. The Department will have the right to supply at any time in the interest of work any departmental materials to be 

used in the work and the contractor shall use such materials without any controversy or dispute on that account. 

The rate of issue of such materials will be at the stock issue rates inclusive of storage charges or rates fixed by 

the Department or current market rate whichever is higher. 

56. All the materials which are to be supplied from R. W. store will be as per availability of stock and the contractor 

will have to bear the charges of straightening, cutting, jointing, welding etc. to required sizes in case of M. S. 

Rods or Tor steel/M.S Angles, Tees and Joists etc. After issue from the R.W. store the materials may be under 

the custody of the contractor and the contractor will be responsible for its safety and storage. 

57. Though Departmental issue of cement and steel has indicated, it may not be taken as binding. The contractor 

must have to arrange by themselves cement, steel, bitumen and every sort of materials from approved 

manufacturer, get it tested in the Departmental Laboratory and approved by the Department before use. 

58. TOR rods, plates and structural members will be supplied in quantity, length and size available in the stock. For 

payment of reinforcement, the steel including plates etc. shall be measured in length of different diameter, size 

and specification as actually used (including hooks and cranks) in the work correct to an inch or cm. and their 

weight calculated as per sectional weight prescribed by the Indian Standard Specification or as directed by the 

Engineer-in-Charge. 

59. The tentative alignment of the proposed bridge has been shown in the enclosed drawing. However, the 

department has got the right to shift the actual bridge position within a reasonable range in both U/s and D/s. 

60. The contractor should at his own cost arrange necessary tools and plants required for the efficient execution of 

work and the rates quoted should be inclusive of the running charges of each plant and cost of conveyance. 

 
61. After completion of the work the contractor shall arrange at his own cost all requisite equipments for testing one 
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unplugged well and specified span free of cost as directed by the Engineer-in-Charge and bear the entire cost of 

the test. 

62. No extra payment will be made for the jungle clearance for taking earth from the borrow areas. Earth work from 

cutting shall be economically utilized in filling. 

63. If required the stack of road metal and gravel will be measured in boxes of 1.5m × 1.5 M × 0.5M which will be 

taken as 1.5m × 1.5M × 0.44M = 1 Cum. The soling stones will be measured in the suitable stacks with deduction 

for voids @ 1/6 of volume or more depending upon the looseness of stacking which would be determined on 

actual observation and deduction. 

64. The machineries, if available, with the department may be supplied on hire as per normal hire charges of 

Government in force at the time of execution of work subject to the condition that the contractor will execute in 

advance an agreement with the Engineer-in-Charge. 

65. In the event of any delay in the supply of Department Road roller for unavoidable reasons, no extension of time 

will be granted to the contractor under any circumstances. 

66. Sinking of wells shall be measured as per MoSRT&H Specifications for Road & Bridge works (Latest Revision). 

67. All method of sinking including pneumatic sinking by employment of divers and other equipment shall be included 

in the rate. Removal of trees, logs of trees or isolated boulders and de-silting of sand or earth from existing well, 

rectification of tilt and shift if any, etc. shall also be included within the rate. 

68. The depth of foundation indicated on the drawing are provisional but these may be altered, if necessary, in the 

light of the nature of strata indicated by boring which must be taken in advance of actual execution of the 

foundation. 

69. When resort has to be made for sinking the wells by air lock and vacuum chamber method rates there of shall be 

pre-decided by authority accepting the tender. 

70. Construction of coffer dam or island or the work of open excavation or dressing or labour for laying well curbs 

shall be included in the rate. 

71. For concreting the bottom plugs of well under the method of providing concrete should be either with tremie or 

any other approved method as well be directed by the Engineer-in charge with 10% extra cement to be used for 

under water concreting without any extra cost to the Department. 

72. No claim will be entertained in respect of difficulties during sand blowing met with during sinking of wells. 

73. No part of the bearing for the superstructure shall be allowed to rest on the noses of the piers. 

74. Tor Steel mesh reinforcement shall be provided in the concrete of the girders on the caps of the piers / abutments 

immediately in contact with the bearing to ensure proper distributions of heavy load. 

75. Lugs and grooves shall be provided in the bearings to prevent them from skewing and getting out of alignment. 

76. Inspection by the Director General of Supplies and Disposals of the bearing during manufacture and X-Ray or 

Gama Ray examination of castings thickness more than 8 inches and load testing of bearing if considered 

necessary shall have to be carried out at the contractor’s cost. The same procedure for testing may have to be 

followed for ribbed bearing manufactured by widening. 

77. a) It should be clearly understood that the joints of the bars are to be provided with lapping, welds or bolts nuts as 

will be directed by the Engineer-in-charge. 

b) Concrete test specimens 150mm × 150mm × 150mm in size (whether plain or reinforced concrete) for the testing 

shall be taken for each structural member by a representative of the contractor in the presence of responsible 

officer of the rank not lower than that of an Assistant Executive Engineer or sub-Divisional Officer. The contractor 

shall bear the cost so involved in testing. The test specimen in cube should be carried out in the Departmental 

Quality Control and Research Laboratory of Cuttack or Bhubaneswar. Test should be carried out in accordance 

with the stipulation in Bridges code section-III. 

c) Test specimens shall be formed carefully in accordance with the standard method of taking test specimen and no 

plea shall be entertained later on the grounds that the casting of the test specimen was faulty and that the result 

of the specimen did not give a correct indication of the actual quality of concrete. 

d) Plain concrete and reinforced concrete specimens will be tested in Government Test Houses at Alipore or Quality 

Control and Research Laboratory at Bhubaneswar. Cost of testing of all specimens and samples will be borne by 
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the Contractor. 

e) The construction of well steining by injecting cement or grout in coarse aggregate placed in position shall not be 

permitted. 

78. The thickness of cement concrete in top plugging should be as per Departmental drawing. 

79. In well sinking, the maximum tolerance permissible in tilt is 1:80 and the shift is 150mm to the normal direction. 

Where it is not feasible to work this tolerance, the contractor shall carry out. suitable remedial measures as may 

be directed by the Engineer-in-charge to overcome the adverse effects of tilts and shifts without any extra cost to 

the Department and without any damages to the well. Any additional work necessary consequent upon the 

excess tilt and shift shall be carried out by the contractor at no extra cost to the Department. 

80. Concrete of strength below of the required strength (as determined by actual tests) shall not be accepted. 
 

81. If the well is beyond rectification the well shall be rejected, the well has to be abandoned and another well to be 

sunk at a suitable location at the cost of the Contractor. The tilt and shift of the well including compensation is to 

be abided as per the clauses of MoSRT&H Specification for Roads & Bridge works (Latest Revision). 

82. No claim for carriage of water what-so-ever will be entertained as this has been included in the estimate and the 

bidder has to quote his / their rate accordingly. 

83. The contractor shall employ one or more Engineering Graduate or Diploma holders as apprentice at his cost if 

the work as shown in the tender exceeds Rs.2,50,000/-. The apprentices will be selected by the Chief Engineer. 

The period of employment will commence within one month after the date of work order and would last till the 

date, when 90% of the work is completed. The fair wage to be paid to the apprentices should not be less than the 

emolument of personnel of equivalent qualification employed under Government. The number of apprentices to 

be employed should be fixed by the Chief Engineer in the manner so that the total expenditure does not exceed 

one percent of the tendered cost of the work. 

84. Super class contractor shall employ under himself two Graduate Engineer and two Diploma holders belonging to 

the State of Odisha. Special class contractor shall employ under him one graduate Engineer and two Diploma 

Holder belonging to the state of Odisha. Likewise, ‘A’ class contractor shall employ under him one Graduate 

Engineer or two Diploma Holders belonging to state of Odisha. The contractor shall pay to the Engineering 

personnel monthly emoluments which shall not be less than the emoluments of the personnel of equivalent 

qualification employed under the State Govt. of Odisha. The Engineer-in Chief (Civil), Odisha may however assist 

the contractor with names of such unemployed Graduate engineers and Diploma Holders if such help is sought 

for by the contractor. The names of such Engineering personnel appointed by the Contractors should be 

intimated to the tender receiving authority along with the tender as to who would be supervising the work. Each 

bill of the Super Class, Special Class or ‘A’ Class Contractor shall be accompanied by an employment Roll of the 

Engineering personnel together with a Certificate of the Graduate Engineer or Diploma Holder so employed by 

the contractor to the effect that the work executed as per the bill has been supervised by him. (Vide Works 

Department No. Codes M-22/91-15384 dated 9.7.91). The required certificate is to be furnished in the proforma 

contained in a separate sheet vide Schedule-B. 

 

85. It is the responsibility of the contractor to procure and store explosive required for blasting operation. Department 

may render necessary possible help for procuring license. 

86. Deleted. 
 

87. Amendment of existing Clauses :- By admission of a tender for the work, a tenderer will be deemed to have 

satisfied himself by actual inspection of the site and locality of the work, about the quality and availability of the 

required quantity of material including the wheat/ rice referred to above, medical aid, labour and food stuff etc., 

and that rates quoted by him in the tender will be adequate to complete the work according to the specifications 

attached there to and that he had taken in to account all conditions and difficulties that may be encountered 

during its progress and to have quoted rates including labour and materials, octroi ,other duties, lead, lifts, 

loading and unloading, freight for all materials and all other charges necessary for the completion of the work, to 

the entire satisfaction of the Engineer-in –Charge of the work and his authorized subordinates. After acceptance 

of the contract rate Government will not pay any extra charges for any reason in case the contractor claims later 
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on to have misjudged as regard availability of materials, labour and other factors. The rates quoted by the 

Contractor shall be excluding GST. GST as applicable for works contract shall be payable to Contractor on bill 

amount. 

88. The prevailing percentage of I. T. Department of the gross amount of the bill towards income tax will be deducted 

from the contractor’s bill. 

 
89. Prevailing rate of TDS on GST as applicable under Act on the gross amount of the bill will be deducted from the 

contractor’s bill as tax deduction at source (TDS) as per rules. 

 
90. The contractor is required to pay royalty, EMF, DMF & additional charges as applicable to Govt. towards use of 

minor minerals and produce such documents in support of their payment to the concerned Executive Engineer 

with their bills, falling which the amount towards royalties of different materials as utilized by them in the work will 

be recovered from their work bills and deposited in the Government revenue. This is as per the Gazette 

Notification No.2280 dtd.15.12.2016 of Steel & Mines Department, Government of Odisha and Lr.No.RDM-MMS- 

MEET-0009-2022-38234/R&DM Dtd.10.11.2022 of Revenue and Disaster Management Department. 

 
91. CESS @ 1 (one)% of the amount of each bill shall be proportionately deducted from the Contractor’s bill at the 

time of making payment of each bill. 

 
92. Under no circumstances interest is chargeable for the dues or additional dues if any payable for the work. 

 
 

93. Under section 12 of contractor’s labour (Regulation and Abolition) Act. 1970 the contractor who undertakes 

execution of work through labour should produce valid license from licensing authorities of labour Department. 

 
94. Sample of all material - The contractor shall supply sample of all materials fully before procurement for the work 

for testing and acceptance as may be requiring by the concerned Executive Engineer. 

 
95. Trial Boring - The foundation level as indicated in the body of the departmental drawing is `purely tentative and 

for the general guidance only. The Department has no responsibility for the suitability of actual strata at the 

foundation level. The contractor has to conduct his own boring before starting the work and get the samples 

tested at his own cost to ascertain the S.B.C. and credibility of the strata at founding level. While quoting his rates 

for tender the contractor shall take in to account of the above aspects. 

 
96. Any defects, shrinkage or other faults which may be noticed within 60 (Sixty) months from the completion of the 

work arising out of defective or improper materials or workmanship timing are upon the direction of the Engineer-

in-Charge to be amended and made good by the contractor at his own cost unless the Engineer for reasons to be 

recorded in writing shall be decided that they ought to be paid for and in case of default Department may recover 

from the contractor the cost of making good the works. The defect liability period for the work is 60 (Sixty) 

calendar months from the date of successful completion of the work. 

Maintenance: 

The contractor shall do the maintenance of road, bridges and culverts etc. and keep road in good trafficable condition 

during the entire maintenance period which begins from the date of successful completion of work and ends after               

5 (five) years. Payment shall be made for maintenance for actual maintenance work done as per the rate quoted by        

the agency in the bill of quantities for maintenance works. 

97. From the commencement of the works to the completion of the same, they are to be under the contractor’s 

charge. The contractor is to be held responsible to make good all injuries, damages and repairs occasioned or 

rendered necessary to the same by fire or other causes and they hold the Govt. of Odisha harmless for any 

claims for injuries to person or structural damage to property happening from any neglect, default, want of proper 
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care or misconduct on the part of the contractor or any one in his employment during the execution of the work. 

Also, no claim shall be entertained for loss due to earthquake, flood, cyclone, epidemic, riot or any other calamity 

whether natural or incidental damages so caused will have to be made good by the contractor at his own cost. 

98. Payment for variation in price - 
 

Price Adjustment 

98.1 Contract price shall be adjusted for increase or decrease in rates and price of labour, materials, fuels and 

lubricants in accordance with the following principles and procedures and as per formula given in following 

Paras. 

(a) The price adjustment shall apply for the work done from the start date given in the contract data up to 

end of the initial intended completion date or extensions granted by the Engineer and shall not apply to 

the work carried out beyond the stipulated time for reasons attributable to the contractor. 

(b) The price adjustment shall be determined during each month from the formula given in following Paras 

(c) Following expressions and meanings are assigned to the work done during each month: 

R= Total value of work done during the month. It would include the amount of secured advance granted, 

if any, during the month, less the amount of secured advance recovered, if any during the month. 

It will exclude value for works executed for extra items under variations. 

98.2 To the extent that full compensation for any rise or fall in costs to the contractor is not covered by the 

provisions of this or other clauses in the contract, the unit rates and prices included in the contract shall 

be deemed to include amounts to cover the contingency of such other rise or fall in costs 

The formula (e) for adjustment of prices is: 
98 (a) (i): Adjustment of Other Materials Component 

Price adjustment for increase or decrease in cost of local materials other than cement, steel, bitumen, pipe and 

POL procured by the contractor shall be paid in accordance with the following formula: 

VM =   0.85 X Pm/100 X R x (M1- Mo)/Mo 

VM = Increase or decrease in the cost of work during the month under consideration due to changes in rates 

for local materials other than cement, steel, bitumen and POL. 

Mo = The all-India wholesale price index (all commodities) on 28 days preceding the date of opening of Bids, as 

published by the Ministry of Commerce and Industry Government of India, New Delhi. 

M1= The all-India wholesale price index (all commodities) for the month under consideration as published by 

the Ministry of Commerce and Industry, Government of India, New Delhi. 

Pm = Percentage of local material component (other than cement, steel, bitumen and POL) of the work. 
 
 

98 (a) (ii): Adjustment for Cement Component 

Price adjustment for increase or decrease in the cost of cement procured by the contractor shall be paid in accordance 

with the following formula: 

Vc =  0.85 x Pc /100 x R x (C1-Co)/Co 

Vc =  Increase or decrease in the cost of work during the month under consideration due to changes in the 

rates for cement 

Co =  The all- I n d i a wholesale price index for Ordinary Portland Cement (OPC) on 28 days preceding 

the date of opening of Bids as published by the Ministry of Commerce and Industry, Government of 

India, New Delhi. 

C1= The all- I n d i a wholesale price index for Ordinary Portland Cement (OPC) for the month under 

consideration as published by the Ministry of Commerce and Industry, Government of India, New 

Delhi. 

Pc = Percentage of Cement Component of the work 
98 (a) (iii): Adjustment for Steel Component 

Price adjustment for increase or decrease in the cost of steel procured by the contractor shall be paid in 

accordance with the following formula: 

Vs =   0.85 x Ps/100 x R x (S1- So)/So 
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Vs=   Increase or decrease in the cost of work during the month under consideration due to changes in the 

rates for steel. 

S0 =  The all-India wholesale price index for steel (Mild Steel long products) on 28 days preceding the date of 

opening of Bids as published by the Ministry of Commerce and Industry, Government of India, New 

Delhi. 

S1=   The all-India wholesale price index for steel (Mild Steel long products) for the month under consideration 

as published by the Ministry of Commerce and Industry, Government of India, New Delhi. 

Ps =   Percentage of steel component of the work. 

Note:  For the application of this clause, index of (Mile Steel long products) has been chosen to 

represent steel group. 

98 (a) (iv): Adjustment of Bitumen Component 

Price adjustment for increase or decrease in the cost of bitumen shall be paid in accordance with the following formula: 

Vb = 0.85 x Pb/100 x R x (B1- Bo)/Bo 

Vb =  Increase or decrease in the cost of work during the month under consideration due to changes in the 

rate for bitumen. 

Bo =  The official retail price of bulk bitumen at the IOCL I BPCL depot at nearest center on the day 28 days 

prior to date of opening of Bids. 

B1 = The official retail price of bulk bitumen at IOCL I BPCL depot at nearest center for the 15th day of the 

month under consideration. 

Pb = Percentage of bitumen component of the work. 

98(a)(v): Adjustment towards differential cost of Pipes 

Price adjustment for increase or decrease in the cost of pipe shall be paid in accordance with the following formula: 

Vpi = 0.85 x Ppi /100 x R x (Pi1- Pio)/PiO 

Vpi = D i f f e r e n t i a l cost of pipe i.e. amounts of increase or decrease in rupees to be paid or 

recovered during the month under consideration. 

Ppi= Percentage of pipe component of the work. 

Pi1 = All India Whole sale price index of pipe for the period under consideration as published by 

the Ministry of Commerce and Industry, Government of India, New Delhi. 

Pio = All India Whole sale price index of pipe on 28 days preceding the date of opening of Bids as 

published by the Ministry of Commerce and Industry, Government of India, New Delhi. 

98(b): Adjustment of Labour Component 

Price adjustment for increase or decrease in the cost due to labour shall be paid in accordance with the 

following formula: 

VL = 0.85 x PI/100 x R x (L1 - Lo)/Lo 

VL = Increase or decrease in the cost of work during the month under consideration due to changes in rates 

for local labour. 

Lo= The minimum wages for unskilled labour as Notified by Government of Odisha as prevailed on the last 

stipulated date of receipt of tender including extension, if any. 

L1 = The minimum wages for unskilled labour as Notified by Government of Odisha as prevailed on the last 

date of the Month previous to the one under consideration. 

P1 = Percentage of labour component of the work. 
98(c): Adjustment of POL (fuel and lubricant) Component 

Price adjustment for increase or decrease in cost POL (fuel and lubricant) shall be paid in accordance with 

the following formula: 

Vf = 0.85 x Pf/100 x R x (F1- Fo)/Fo 

Vf = Increase or decrease in the cost of work during the month under consideration due to changes in the 

rates for fuel and lubricants. 

Fo = The official retail price of High-Speed Diesel (HSD) at the existing consumer pumps of IOCL/BPCL/ 

HPCL at nearest center on the day 28 days prior to the date of opening of Bids. 
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F1= The official retail price of HSD at the existing consumer pumps of IOCL/ BPCL/ HPCL at nearest 

center for the 15th day of the month under consideration. 

Pf = Percentage of fuel and lubricants component of the work 

 
Note: For the application of this clause, the price of High- Sp eed Diesel oil has been chosen to 

represent fuel and lubricants group.98 (d): Adjustment for Plant and Machinery 

Spares Component 

Price adjustment for increase or decrease in the cost of plant and machinery spares procured by 

the Contractor shall be paid in accordance with the following formula: 

Vp- 0.85 x Pp/100 x R x (P1- P0)/P0 

Vp-   Increase or decrease in the cost of work during the month under consideration due to 

changes in the rates for plant and machinery spares 

P0-   The all- I n d i a w h o l e s a l e price i n d e x f o r m a n u f a c t u r e o f machinery for mining, 

quarrying and construction on 28 days preceding the date of opening of Bids as published by 

the Ministry of Commerce and Industry, Government of India, New Delhi. 

P1-  The all- India wholesale price index for manufacture of machinery for mining, quarrying and 

construction for the month under consideration as published by the Ministry of Commerce 

and Industry, Government of India, New Delhi. 

Pp-    Percentage of plant and machinery spares component of the work 

Note: For the application of this clause, index of manufacturing of machinery for mining, quarrying and construction 

has been chosen to represent t h e Plant and machinery Spares group. 

Regarding wholesale price Index (WPI) for appropriate commodity for payment of price adjustment, due to 

change of base year of WPI from 1993-94 to 2004-05 & 2011-12, it is observed that, the commodity 'Bars 

and Rod', 'Cement', 'Heavy machinery and parts' included in the list of WPI 1993-94 series are not 

mentioned as such in the WPI 2004-05 & 2011-12 series. Therefore, the following items in the WPI 2004- 

05 & 2011-12 series shall be considered corresponding to items in WPI 1993-94 series: 

 
Sl. 

No 

Item in WPI 1993-94 

Series 

Item in WPI 2004-05 

series 

Item in WPI 2011-12 series 

1. Cement Grey Cement Ordinary Port land cement 

2. Bars & rods Rebars Mild steel long products 

3. Heavy Machinery & 

parts 

Construction Machinery Manufacture of machinery for mining, 

quarrying & construction. 

 
98(e): APPLICATION OF ESCALATION CLAUSE: 

The contractor shall for the purpose of availing reimbursement/refund of differential cost of steel, bitumen, 

cement, pipe, POL and wages, keep such books of account and other documents as are necessary to 

show that the amount of increase claimed or reduction available and shall allow inspection of the same 

by a duly authorized representative of Government and further, shall at the request of the Engineer-in- 

Charge, furnish documents to be verified in such a manner as the Engineer-in-Charge may require any 

document and information kept. The contractor shall within a reasonable time of 15 days of his becoming 

aware of any alteration in the price of such material, wages of labour and /or price of P.O.L. give notice 

thereof to the Engineer-in-Charge stating that the same is given pursuant to this condition along with 

information relating to there to which he may be in a position to supply. 

 

 
 

Sl No Category of Works % Component (Cost wise) 
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Labour 
(P1) 

POL 
(Pf) 

Steel (Ps) + Cement (Pc) + Bitumen (Pb)+ 
Pipes (Ppi)+ Plant & Machinery Spare & 
Component (Pp) + Other Materials* 

1. 
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&

B
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s 

(%
) 

of
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nt
 

Road Works 5 5 90 

Bridge Works 5 5 90 

Building Works 5 5 90 

 
2. 

Ir
rig

at
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n 
w
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rk

s 
(%

) 
of
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n 
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Structural work 5 5 90 

Earth, Canal & 
Embankment work 

5 5 90 

3. P.H. Work Structural work 5 5 90 

Pipeline Work 5 5 Pipe-70% 
*Machinery+ Other material-20% 

Sewer Line 5 5 Pipe-70% 
*Machinery+ Other material-20% 

 
Appendix to Bid    

Schedule of Adjustment Data 

[ For all works, adjustment factor for Labour and POL shall be considered @ 5% each, Steel, Cement, Pipes, Other 

materials and Machinery shall contribute to 90% of Price Adjustment and shall be calculated for each work separately 

during preparation of estimate, shall be approved by the authority during technical sanction as a “Schedule of Adjustment 

Data” and shall form part of the Bid Document] 

Cl. No- 31 of 
F2/P1 contracts 

Sl No. 

Index 
description 

Source of Index Base 
value* 

Base 
Date* 

Weightage 
of Item** 

31 (a) (i) Other materials All India Whole sale price index (all commodities) 
as published by the Economic Advisor to the 
Govt. of India, Ministry of Commerce and Industry 

  

 
RE
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R 
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T 
D

AT
A 

31 (a) (ii) Cement Whole sale price index for Cement (Ordinary 
Portland Cement) as published by the office the 
Economic Advisor to the Govt. of India, Ministry of 
Commerce and Industry. 

  

31 (a) (iii) Steel Wholes sale price index for Steel (Mild Steel-Long 
Products) as published by the Office of the 
Economic Advisor to the Govt. of India, Ministry of 
Commerce and Industry. 

  

31 (a) (iv) Bitumen 
(VG-30) 

Official retail price of bulk bitumen at the nearest 
IOCL/HPCL depot 

  

31 (a) (v) Pipes Wholesale price index for the type of pipe under 
consideration, as published by the office the 
Economic Advisor to the Govt. of India, Mistry of 
Commerce and Industry 

  

31 (b) Labour Minimum wages notified by the Labour and 
Employee’s State Insurance Department of 
Government of Odisha, India. 

  

31 (c) POL Official retail price of HSD at nearest 
IOCL/HPCL/BPCL Consumer pump depot 

  

31 (d) Plant & 
Machinery 

Wholesale price index for Manufacture and 
machinery for Mining, Quarrying and Construction 
as published by the office the Economic Advisor 
to the Govt. of India, Mistry of Commerce and 
Industry 

  

   Total  100.00% 

*Values to be filled up at the time of drawal of contract. 

** Values to be filled up in the bid document. 

99. For diversion road the contractor will have to make his own arrangement to make the same in private land if 
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necessary for which agreement of such land by the side of C.D. works and the rental charges for such private 

land shall be borne by the contractor including the proper maintenance with lighting arrangements during the 

night time and signalling during day time and barricading etc. till the C.D. works are opened to the traffic. No extra 

cost will be paid to the contractor for the above rental charges etc. His rate in the tender shall include this 

arrangement, rental charges for the land and maintenance, lighting and removal of such temporary road crust 

from the private land to bring the land to its original condition etc. complete. 

 
100. The contractor has to arrange the land required for borrowing earth if necessary for the road work at his cost. No 

extra payment by the Department will be made on this account and no claim what-so-ever will be entertained on 

this ground. The rate quoted by the contractor should be inclusive of all such charges. 

 
101. Where it will be found necessary by the Department, the Officer-in-Charge of the work shall issue a Site Order 

book to the contractor to be kept at the site of the work with pages serially numbered. Orders regarding the work 

whenever necessary are to be entered in this book by the P.W.D. Officer-in-Charge with their dated signatures 

and duly noted by the contractor or his authorized agents with their dated signature. Orders entered in this book 

and noted by the contractor’s agent shall be considered to have been duly given to the contractor for following 

the instructions of the Department. The Site Order Book shall be the property of the R. D. Deptt. and shall not be 

removed from the site of work without written permission of the Engineer (Executive Engineer) and to be 

submitted to the Engineer-in-charge every month. 

102. The bidder should conduct three bores at each pier and S.B.C. of soil at foundation level and abutment location 

and furnish the test results in conformity with I.R.C. code at his own cost before execution of the work and rate 

quoted by the contractor should be inclusive of such bores and S.B.C. tests etc. without any extra cost to the 

Department. 

103. The details of foundation, sub-structure and floor protection for execution shall be done in accordance with the 

test results thus obtained. 

104. The contractor shall have no claim what so ever for the extra quantity of work to be executed in view of above 

possible changes and payments is to be made as per Clause 10 of the P-1 Contract. 

105. Over and above these conditions, the terms and conditions and rules and regulations and specifications as laid 

down in Odisha P.W.D. Code, Bridge code and MoSRT&H Specifications with latest revision / amendment are 

also binding on the part of the contractor. 

106. No part of the contract shall be sublet without written permission of the concerned Executive Engineer or transfer 

be made by power of Attorney authorizing others to receive payment on the contractor’s behalf. 

107. The contractor should attach the certificate in token of payment deposit with the registration authority as per 

recent circular of the Government relating to his registration. 

108. Any damages caused by natural calamities should be done by the contractor at his own cost. The Department 

will not be any way responsible for the same and will not pay any cost towards the repair done by the contractor. 

109. The rate quoted by the contractor shall cover the latest approved rates of labours, materials, P.O.L. and 

Royalties. Arrangement of borrow areas; land, approach road to the bridge site etc. are the responsibility of the 

contractor. 

110. The concrete items wherever dewatering is imperatively necessary the term dewatering shall mean the execution 

or operation of the items due to standing water as well as due to percolation of water. The quoted rate will be 

inclusive of this. 

111. The materials, borrow areas and hutments at site should be arranged by the contractor at his own cost. No future 

complaint on this account shall be entertained. 

112. The contractor shall make requisition of claim book from the date of commencement of the work from the 

Department and shall maintain in proper P.W.D. form with pages serially numbered in order to record items of 

works are not covered by his contract and claimable as extra. Claims shall be entered regularly in this book 

underthe dated signature of the contractor or his duly authorized agents at the end of each 
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month. A certificate should be furnished along with the claim to the effect that he has no 

other claim beyond this claim up-to-date. If in any month there are no claims to record, a 

certificate to that effect should be furnished by the contractor in the claim book. Each claim 

must be defined and should be given as for as possible regarding the quantities as well as 

the total amount claimed. The claim book must be submitted by the contractor regularly by 

10th and 16th days of each month for orders of the Engineer-in-Charge or competent authority. 

Claims not made in this manner or the claim books not maintained from the commencement 

of the work are liable to be summararily rejected. The claim books rae the property of the R. 

D. Deptt. and shall be surrendered by the contractor to the Engineer-in-charge after 

completion of the work or before recession of the contract by the Department whichever is 

earlier for record. 

 
113. Number of tests as specified in I.R.C./MoSRT&H/I.S.I specification required for the construction of roads /bridges 

/ buildings or any other structural works will be conducted in any Govt. Test House / Departmental 

laboratories/reputed material testing laboratory as to be decided by the Engineer-in-charge. Testing charges 

including expenditure for collection / transportation of samples /specimens etc. will be borne by the contractor. 

The collection of samples and testing are to be conducted for both prior to execution and during execution as 

may be directed by the Engineer-in-charge and on both the accounts the cost shall be borne by the contractor. 

114. i) Besides, the firm / contractor shall install full-fledged field laboratory at work site for conducting required 

tests as per IRC/MoSRT&H/ISI requirements at his own cost for providing sufficient opportunity for 

checking from time to time. 

ii) Engineering personnel of the executing agency should be present at work site at the time of visit of high- 

level inspecting officers in the rank of Chief Engineer and above. 

iii) After completion of the road in all respects the road furniture’s should be affixed by the executing 

agency indicating locations like school, hospital, No-horn etc. 

115. Condition for issue of plant & machinery to contractor on hire: - Tools & plants will be issued to the 

contractor only if it is desirable in the interest of Govt. works and if these can be spared without inconvenience to 

the Department. The Sanction of the Superintending Engineer shall be necessary in each case. The contractor 

shall arrange his programme of work according to the availability of the plant & machinery & no claim will be 

entertained for any delay in supply by the Department. 

An agreement shall be entered in to by the contractor to the effect that these hire charges are recoverable from 

the bills of the contractor regularly and the final payment for the work including refund of security deposit will not 

be made until the total amount due to the Government on account of hire of machinery etc. is recoverable in full. 

Full amount of hire charges due from the contractor at any contract at any time shall be recovered from his next 

subsequent bill. 

All transit and incidental charges in connection with the dispatch of tools and plants and machineries from 

workshop shed/ deposit return there to, will be borne by the contractor. 

The hire charge shall be recovered at the prescribed rates from and inclusive of the date, the plant and 

machinery is made over up to and inclusive of the date of its return, even though the same day it may not have 

been utilized for any reason except for a major break down which may take more than 72 hours for repairs. The 

contractor shall immediately intimate in writing to the Engineer –in-charge when any plant or machinery goes out 

of order requiring major repairs. 

The hire charges are for clock hours. In case of tar boilers, hot mix plant and any other machinery requiring 

similar preparation the working hour will include the time required to make up the boiler temperature and bring 

plant to the operating conditions before the actual start of work. 

The machine will work in shifts of 8 hours each. Extra charges towards overtime wages of any of the operating 

and maintenance staff will be leviable. These charges will be fixed by the Engineer-in-charge from time of time. In 
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no case the tools and plants shall be operated beyond 8 hours in any shift without prior written permission of the 

Engineer-in-charge. 

The contractor shall release the plant and machinery as and when required for periodical servicing and 

maintenance. He shall also provide for any labour and water source for washing the plants. In the case of 

Concrete mixtures, pavers and similar such type of equipments, the contractor shall arrange to get the hopper 

cleaned and the drums etc. washed at the close of work each day. 

The plant and machinery once issued to a contractor shall not be returned by him on account of lack of 

arrangement of labour and material etc. on his part. The same will be returned only when they do not require or 

when in the option of Engineer-in-charge the work or a portion of work for which issued is completed. 

The tools and plants shall while in transit and in the custody of contractor be at his sole risk and responsibility for 

damages and / or loss except fair wear and tear. The damage or loss as assessed by Engineer-in-charge shall 

be made good by the contractor. In the event of a disagreement as to the extent of damage or the value of article 

lost, the decision of superintending Engineer shall be final. The contractor shall on or before the supply of plant 

and machinery sign an agreement in indemnifying the Govt. against loss or damage to the machine. The 

Contractor shall also be responsible for any claim for compensation for loss of life, injury or damages to property 

etc. arising from any cause what-so-ever. The contractor shall provide full time choukidar for guarding the plant 

and machinery at site. 

If the articles are not returned within the date originally specified or extended by the Engineer-in-charge, in 

addition to the normal hire charge, a surcharge equal to 10% of the hire charges will be levied for the period that 

the machinery is not returned. Such period will be treated as working time. In the event of the non-return of the 

machinery, the full value of the articles at the current market price will be recovered from the contractor’s 

outstanding bills or any bills that may become due in respect of his other work under the state public works 

Department. The decision of the superintending Engineer shall be final in case of dispute. 

 

FORM OF AGREEMENT – The contractor shall, before taking the possession of the machinery, enter in to an 

agreement with the Engineer-in-charge or his nominees in the form attached. 

Log Books for recording the hours of daily works for each of the plant and machinery supplied to the contractor will be 

maintained by the Department will be attested by the contractor or his authorised agent daily. In case of contractor 

contests the correctness of the entries and / or fails to sign the log book, the decision of the Engineer-in-charge shall 

be final and binding on him. Hire charges will be calculated according to the entries in the logbook and will be binding 

on the contractor. 

 

AGREEMENT FOR LOANS OF GOVERNMENT TOOLS & PLANTS. 
 

This agreement made the  Two Thousand   

 between (here-in-after referred to as “the hirer” which expression shall unless excluded by or 

repugnant to the context include his heirs, executors, administrators and assigns) of the one part and the Govt. of Odisha 

(here in after referred to as the Governor which expression shall unless excluded by or repugnant to the context include 

his successors in office as assigns) of the other part. 

Whereas the hirer desirous of hiring the tools and plants of the P. W. Department / R.D. Deptt. of the Odisha Govt. and 

more particularly specified in the schedule here under between here in after referred to as “the tools and plants”. 

And where as Government has agreed to let in hire the tools and plants to the hirer on the terms and conditions here in 

after mentioned. 

Now it is here by and between the parties here to as follows: - 

(a) In consideration of agreement that hire charges be recovered from their bill for work executed on which this machinery 

will be used or any other than standing in the names of contractors in the book of the Department or any other 

Government Department. The Govt. agrees to let the hirer tools and plants for the period to be computed from the 

date of delivery of the tools and plant to the hirer at the P.W. Department / R.D. Deptt workshop at headquarters of 

concerned Executive Engineer as per Contract Data. 

(b) The rate of higher charges will be as mentioned in the schedule attached. 
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(c) The hirer shall not transfer, assign or sublet or in any way part with the tools and plants or any part there-of without the 

previous written approval of the Engineer-in-charge 

(d) On the expiry of the period of the hire, the hirer shall return the tools and plants to the Public Works Department. / R.D. 

Deptt. & workshop / store at headquarters of concerned Executive Engineer as per Contract Data in the same 

good condition in which they were received by him. 

(e) In the event of the tools and plants not being returned on the expiry of the above-mentioned period, the hirer shall 

without prejudice and any other liability pay to the Government on account equivalent to the rate of hire specified for 

the working period and an increase of ten percent. 

(f) The tools and plants shall be open for inspection at all times to the officers of the Government. 

(g) The hirer shall not operate the tools and plants so hired for more than one shift / two shifts of 8 hours each per day 

without the prior sanction of the Engineer-in-charge. If the hirer operates the tools and plants beyond the aforesaid 

limit without the prior sanction of the Assistant Engineer, he shall pay to Government additional hire charges as well 

as over time charges for staff for such excess operation at the rate approved by the Engineer-in-charge from time to 

time. 

(h) In case of breakdown, repairable at the site within a period of three days hire charges as specified in the schedule will 

be levied except in case of major repairs. 

(i) Normally the tools and plants will be supplied with operating staff. 

(j) The hirer shall be responsible for any claims for compensation for loss of life, injury or damage to property etc. arising 

due to any causes what-so-ever during the period of the machinery is in his charge. 

(k) All municipal or other dues and taxes payable on account of the use or operation of the tools and plants for the period 

of hire shall be defrayed by the hirer. 

(l) The hirer shall make good any loss or damages arising out of causes other than fair wear and tear to the tools and 

plants during the period of hire. The cost recoverable from the hirer shall be the full replacement value as determined 

by the Engineer-in-charge. In the event of any loss or damage not being made good by the hirer to the satisfaction of 

the said Engineer-in-charge the office shall be at liberty to make good himself such loss or damage and recover the 

cost thereof from the hirer. The hirer shall pay to the Engineer-in-charge such an amount as shall be necessary to 

make good the loss or damage failing which the same will be recovered from his dues as in case of hire charges. 

(m) On the breach of any terms or conditions of this agreement by the hirer the Engineer-in-charge shall be entitled to 

demand the return of tools and plants and the hirer shall return the tools and plants within 72 hours from the date of 

receipt of such order in writing .In case of failure on the part of the hirer to comply with such order he shall be liable to 

pay such penalty as may be imposed by the Engineer-in-charge for the period the tools and plant are detained 

provided that the maximum penalty shall not exceed the cost replacement of the tools and plants . 

(n) In case of any disputes between the hirer and the Government, the decision of the Superintending Engineer shall be 

final. 

(o) This agreement shall be operated by the Engineer-in-charge on behalf of the Government and the term Engineer-in- 

charge shall include all officers duly authorized by him to exercise powers on his behalf. 

 
THE SCHEDULE 

 
Serial No. Description and Name of the articles. No. Amount of hire per hour. Remarks. 

     

 
In witness where of the hirer and the Engineer-in-Charge has for and on behalf of the Governor of the State has set their 

respective hand, the day and the year here in above written. 

Signed by: 

1. 2. 

Signed sealed and delivered in the presence of 

1. 2. 

116. The agency will be responsible for traffic management and maintenance of the stretch of the road (for which the 

tender has been invited) at his own cost during the period of execution. 
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117. Even qualified criteria are met, the bidders can be disqualified for the following reasons, if enquired by the 

Department 

(a) Making a false statement or declaration. 

(b) Past record of poor performance. 

(c) Past record of abandoning the work half way/ recession of contract. 

(d) Past record of in-ordinate delay in completion of the work. 

(e) Past history of litigation. 

118. The information furnished must be sufficient to show that the applicant is capable in all respects to successfully 

complete the envisaged work. 

119. In case the 1st lowest tenderer or even the next lowest tenderers withdraw in series one by one, thereby 

facilitating a particular tender for award, then they shall be penalized with adequate disincentives with forfeiture of 

EMD unless adequate justification for such back out is furnished. Appropriate action for black listing the tenderers 

shall also be taken apart from disincentivising the tenderer. 

120. ADDENDUM TO THE CONDITION OF P1 CONTRACT 

Clause-2 (a) of P-1 Contract: -TIME CONTROL (Vide Works Department Office Memorandum No.24716 

dt.24.12.2005 and No.8310 dt.17.05.2006): - 

2.1. Progress of work and Re-scheduling programme. 

2.1.1. The Executive Engineer / Engineer- in- Charge shall issue the letter of acceptance to the successful contractor. 

The issue of the letter of acceptance shall be treated as closure of the Bid process and commencement of the 

contract. 

2.1.2. As per amendment to Para-3.5.18 Note-VIII of O.P.W.D. Code Volume-I, before acceptance of the tender. The 

successful bidder will be required to submit a work programme and Milestone basing on the financial 

achievement so as to complete the work within the stipulated time and in case of failure on part of the agency to 

achieve the Milestone Liquidated damages will be imposed. . 

2.1.3. To ensure good progress during the execution of the work the contractors shall be bound in all cases in which the 

time allowed for any work exceeds one month to complete, 1/4th of the whole time allowed under the contract has 

elapsed, ½ of the whole of the work before ½ of the whole time allowed under the contract has elapsed, 3/4th of 

the whole of the work before 3/4th of the whole time allowed under the contract has elapsed. 

2.1.4. If at any time it should appear to the Engineer-in-Charge that the actual process of the work does not conform to 

the programme to which consent has been given the Contractor shall produce, at the request of the Engineer-in- 

Charge, a revised programme showing the modifications to such programme necessary to ensure completion of 

the works within the time for completion. If the contractor does not submit an updated Programme within this 

period, the Engineer-in-Charge may withhold the amount of 1% of the contract value from the next payment 

certificate and continue to withhold this amount until the next payment after the date on which the overdue 

Programme has been submitted. 

2.1.5. An update of the Programme shall be a programme showing the actual progress achieved on each activity and 

the effect of the progress achieved on the timing of the remaining work including any changes to the sequence of 

the activities. 

2.1.6. The Engineer-in-Charge’s approval of the Programme shall not alter the Contractor’s obligations. The Contractor 

may revise the Programme and submit it to the Engineer-in-Charge again at any time. A revised Programme is to 

show the effect of Variations and Compensation Events. 

2.2. Extension of the Completion Date. 
 

2.2.1. The time allowed for execution of the works as specified in the Contract data shall be the essence of the 

Contract. The execution of the works shall commence from the 15th day or such time period as mentioned in 

letter of Award after the date on which the Engineer-in-Charge issues written orders to commence the work or 

from the date of handing over of the site whichever is later. If the Contractor commits default in commencing the 
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execution of the work as aforesaid, Government shall without prejudice to any other right or remedy available in 

law, be at liberty to forfeit the earnest money & performance guarantee / Security deposit absolutely. 

 
2.2.2. As soon as possible after the Contract is concluded the Contractor shall submit the Time & Progress Chart for 

each milestone and get it approved by the Department. The Chart shall be prepared in direct relation to the time 

stated in the Contract documents for completion of items of the works. It shall indicate the forecast of the dates of 

commencement and completion of various trades of sections of the work and may be amended as necessary by 

agreement between the Engineer-in-Charge and the Contractor within the limitations of time imposed in the 

contract documents, and further to ensure good progress during the execution of the work, the contractor shall in 

all cases in which the time allowed for any work, exceeds one month (save for special jobs for which a separate 

programme has been agreed upon) complete the work as per milestone given in contract data. 

2.2.3. In case of delay occurred due to any of the reasons mentioned below, the Contractor shall immediately give 

notice thereof in writing to the Engineer-in-Charge but shall nevertheless use constantly his best endeavors to 

prevent or make good the delay and shall do all that may be reasonably required to the satisfaction of the 

Engineer-in-Charge to proceed with the works. 

i) Force majeure, or 

ii) Abnormally bad weather, or 

iii) Serious loss or damage by fire, or 

iv) Civil commotion, local commotion of workmen, strike or lockout affecting any of the trades 

employed on the work, or. 

v) Delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in executing 

work not forming part of the Contract. 

vi) In case a Variation is issued which makes it impossible for Completion to be achieved by the 

Intended Completion Date without the Contractor taking steps to accelerate the remaining work and 

which would cause the Contractor to incur additional cost, or 

vii) Any other cause, which, in the absolute discretion of the authority mentioned, in Contract data is 

beyond the Contractors control. 

2.2.4. Request for reschedule and extension of time, to be eligible for consideration, shall be made by the Contractor in 

writing within fourteen days of the happening of the event causing delay. The Contractor may also, if practicable, 

indicate in such a request the period for which extension is desired. 

2.2.5. In any such case a fair and reasonable extension of time for completion of work may be given. Such extension 

shall be communicated to the Contractor by the Engineer-in-Charge in writing, within 3 months of the date of 

receipt of such request. Non-application by the contractor for extension of time shall not be a bar for giving a fair 

and reasonable extension by the Engineer-in-Charge and this shall be binding on the contractor. 

2.3. Compensation for Delay. 

2.3.1. If the contractor fails to maintain the required progress in terms of clause 2 of P-1 Contract or to complete the 

work and clear the site on or before the contract or extended date of completion, he shall, without prejudice to 

any other right or remedy available under the law to the Government on account of such breach, pay as agreed 

compensation the amount calculated at the rates stipulated below as the Superintending Engineer (whose 

decision in writing shall be final and binding) may decide on the amount of tendered value of the work for every 

completed day / month (as applicable) that the progress remains below that specified in Clause 2 of P-1 

Contract or that the work remains incomplete. 

This will also apply to items or group of items for which a separate period of completion has been 

specified. Compensation @ 1.5% per month for delay of work, delay to be completed on per Day basis. 

Provided always that the total amount of compensation for delay to be paid under this condition shall not 

exceed 10% of the Tendered Value of work. 

The amount of compensation may be adjusted or set-off against any sum payable to the Contractor 

under this or any other contract with the Government. In case, the contractor does not achieve a particular 
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milestone mentioned in contract data, (which is in this case the original work programme furnished by the 

Contractor and approved by the Engineer-in-Charge which formed a part of agreement) or the rescheduled 

milestone(s) in terms of Clause 2.5 of P-1 Contract, the amount shown against that milestone shall be withheld, 

to be adjusted against the compensation levied at the final grant of extension of time. Withholding of this amount 

on failure to achieve a milestone, shall be automatic without any notice to the contractor. However, if the 

contractor catches up with the progress of work on the subsequent milestone(s), the withheld amount shall be 

released. In case the contractor fails to make up for the delay in subsequent milestone(s), amount mentioned 

against each milestone missed subsequently also shall be withheld. However, no interest whatsoever shall be 

payable on such withheld amount. 

 
2.4. Bonus for early completion 

2.4.1 Amendment to Para 3.5.5 (v) Note – I of OPWD Code Vol.-I (as per Works Department O.M. No.1046 

dtd.28.01.2015) by way of substituting “Road work” at Sl. No-2 with “Road work/Bridge work” (excluding the 

project funded by MoRTH, Govt. of India). 

 
2.4.2 Amendment to Para 3.5.5 (v) Note – iii of OPWD Code Vol.-I by inclusion 

For availing Incentive Clause in any project which is completed before the stipulated date of completion, subject 

to other stipulations it is mandatory on the part of the concerned Executive Engineer to report the actual date of 

completion of the project as soon as possible through Fax or e-mail so that the report is received within 7 (seven) 

days of such completion by the concerned Superintending Engineer, Chief Engineer & the Administrative 

Department. 

The incentive for timely completion should be on a graduated scale of 1 (one) percent to 5 (five) percent of the 

contract value. Assessment of incentives may be worked out for earlier completion of work in all respect in the 

following scale. 

 Before 30% of contract period =5% of Contract Value 

 Before 20% to 30% of the contract period = 4% of contract value. 

 Before 10% to 20% of the contract period = 3 % of contract value. 

 Before 5% to 10% of the contract period = 2% of contract value. 

 Before 5% of the contract period = 1% of contract value. 

The amount of bonus, if payable shall be paid along with final bill after completion of work. 

2.5 Management Meetings. 

2.5.1. Either the Engineer or the Contractor may require the other to attend a management meeting. The business of a 

management meeting shall be to review the plans for remaining work and to deal with matters raised in 

accordance with the early warning procedure. 

2.5.2  The Engineer shall record the business of management meetings and is to provide copies of his record to those 

attending the meeting and to the Employer. The responsibility of the parties for actions to be taken to be decided 

by the Engineer either at the management meeting or after the management meeting and stated in writing to all 

who attended the meeting. 

2.5.3 

Clause-2 (b) of Percentage Rate P-1 Agreement: - Rescission of Contract (Amendment as per letter 

No.10639 dt.27.05.2005 of Works Department, Odisha): - 

To rescind the contract (of which rescission notice in writing to the contractor under the hand of the Executive 

Engineer shall be conclusive evidence), 20% of the value of left over work will be realised from the contractor as 

penalty. 

121  A contractor may be blacklisted as per amendment made to Appendix XXXIV to OPWD Code Vol.-II on rules for 

black listing of Contractors vide letter no.3365 dt.01.03.2007 of Works Department, Odisha. 

As per said amendment a Contractor may be blacklisted. 

a. Misbehaviour/threatening of Departmental & supervisory officers during execution of work/tendering 
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process. 

b. Involvement in any sort of tender fixing. 

c. Constant non-achievement of milestones on insufficient and imaginary grounds and non-adherence to 

quality specifications despite being pointed out. 

d. Persistent and intentional violation of important conditions of contract. 

e. Security consideration of the State i.e., any action that jeopardizes the security of the State. 

f. Submission of false/ fabricated / forged documents for consideration of a tender. 

g. Non submission of Additional Performance Security (APS) within stipulated period as specified in 

Clause 28 (iii) as per Works Department Office Memorandum No.14402 dtd.06.10.2017. 

h. Keeping Business Relationship with a fraud Company in any manner that affects the contract executed 

with Government or Government agency as per Works Department Office Memorandum No.10496 

dtd.12.07.2018. 

122.   EIGIBILITY CRITERIA: - To be eligible for qualification, applicants shall furnish the followings. 

a. Required Bid Security as per the clause No. 06 and Cost of Bid document as per Clause No.04. 

Bid Security / Earnest Money Deposit (E.M.D.) @ 1% of estimated cost put to tender to be remitted 

through Online by the bidder during participation in tender process. 

b. Scanned Copy of valid Contractor’s Registration Certificate, GSTIN along with the tender documents as per 

Clause No.07. 

c. Information regarding (1.) Evidence of ownership of principal machineries / equipments in Schedule- 

C as per Annexure-I of Schedule-C (2.) Annexure-II of Schedule-C & (3.) Annexure-III of Schedule-C if 

required as per Clause No.10. scanned copy of all documents are to be furnished with the bid. 

d. Information in scanned copy regarding current litigation, debarring / expelling of the applicant or 

abandonment of work by the applicant in schedule “E” and affidavit to that effect including 

authentication of tender documents in schedule “F” as per clause 11. 

e. Minimum qualifying requirement of execution of in similar nature of works as per Clause No.14(e) with 

scanned copy of experience certificate issued by the Engineer-in-Charge not below the rank of Executive 

Engineer to be furnished in Schedule – D1. 

f. Qualifying the criteria of minimum annual Turn Over as per Clause No.14 (f) to be furnished in 

Schedule – H. 

g. Submission of the required information on existing commitment in Schedule – G to derive his/their available 

bid capacity at the expected time of bidding as per Clause 14 (j). 

h. Submission of undertaking for installation of Hot Mix Plant within 60 Km as per clause No.14 (g). 

The bidder who meets the above minimum eligible criteria shall be qualified. 

Total: - 122 (One hundred twenty two) clauses only. 

 
Special Condition: 

 All reinforcement steel and structural steel (Grade of steel as mentioned in the GAD) shall be procured from 

primary producers of steel SAIL/RINL/TATA/JINDAL STEEL/SHYAM STEEL. 

Besides above TMT Rebars of manufactured by the following 6 (Six) steel companies shall be used in 

the infrastructure projects in respect of specified Grade & Diameter of TMT Rebars as per Works 

Department Notification No.10466/W Dtd.23.06.2023. 

The cement of the companies having their own manufacturing units in the State of Odisha is to be used in all 

works. 
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SCHEDULE-A 

CERTIFICATE OF NO RELATIONSHIP 

 
I/We hereby certify that I/We* am/are* related/not related(*) to any officer of R.D. of the rank of Assistant 

Engineer & above and any officer of the rank of Assistant / Under Secretary and above of the Works 

Department, Govt. of Odisha I/We* am/are* aware that, if the facts subsequently proved to be false, my/our* 

contract will be rescinded with forfeiture of E.M.D and security deposit and I/We* shall be liable to make good 

the loss or damage resulting from such cancellation. 

I//We also note that, non-submission of this certificate will render my / our tender liable for rejection. 
 
 
 
 
 

(*) - Strike out which is not applicable Signature of the Bidder 

Date: - 

SCHEDULE-B 
 

CERTIFICATE OF EMPLOYMENT OF UNEMPLOYED GRADUATE 
ENGINEER / DIPLOMA HOLDERS 

(for Super class / special class / A class contractors only) 
I / We hereby certify that at present the following Engineering personnel are working with me / in our firm / 
company and their bio-data are furnished below. 

Sl. 
No. 

Name of 
Engineering 
personnel 
appointed for 
supervising 
contractor’s work 
with address. 

Qualification Date of 
Appointment 

Monthly 
emolument 

Whether full 
time 
engagement 
and 
continuous. 

If they are superannuated / 
retired / dismissed or 
removed personnel from 
state Govt./ Central Govt./ 
Public Sector Undertaking / 
private Companies and or 
any o n e  
i n e l i g i b l e  f o r  
Government service. 

1 2 3 4 5 6 7 
       

 
I / We also note that, non-submission of this certificate will render my / our tender liable for rejection. 

 
Signature of the Bidder. 
Date: - 
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SCHEDULE “C” 

PLANT AND EQUIPMENT PROPOSED TO BE DEPLOYED BY THE APPLICANT FOR USE ON THE 

WORK 
 

 
 
 

Sl. 
No 

 
 
 

Name of 
equipment 

Total requirement Equipment in hand 
Equipment to be 

procured 

W
he

th
er

 
do

cu
m

en
ta

ry
 

ev
id

en
ce

 

R
ef

er
e
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 to
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R
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ks
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K
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d 
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C
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y 

 
N
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f 
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Y
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r 
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m
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t 
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P
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N
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C
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T
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o
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h 

le
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e 
/ 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 
A  Road work with 

PMC & Seal Coat 
           

1 Hot Mix Plant 
(Double 
Drum) 

1 no.            

2 Vibratory 
Roller (8-10 

ton) 

1 no.            

3 Power Road 
Roller (8-10 

ton) 

1 no.            

4 Hydraulic 
Excavator 

1 no.            

5 Tipper/Truck 2 nos.            
6 Concrete 

Mixture 
2 nos.            

7 Water Tanker 1 no.            
8 Concrete joint 

cutting 
machine 

1 no.            

B Road work with 
WMM, BM & SDBC 

           

1 Hot Mix Plant 
(Minimum 40 

TPH & 
above) 

1 no.            

2 Paver 
Finisher 

1 no.            

3 Tandem 
Roller (6 -8 

ton) 

1 no.            

4 Vibratory 
Roller (8-10 

ton) 

1 no.            

5 Power Road 
Roller (8-10 

ton) 

1 no.            

6 Hydraulic 
Excavator 

1 no.            

7 Tipper/Truck 2 nos.            
8 Concrete 

Mixture 
2 nos.            

9 Water Tanker 1 no.            
10 Concrete joint 

cutting 
machine 

1 no.            

C Open foundation 
bridge 

           

1 
Hydraulic 
Excavator 

1 
no. 

           

2 
Vibratory 

Roller 
1 

no. 
           

 

 
3 

Self-loading 
Concrete 
Mixer with 
batch mix 

arrangement 

 
1 

no. 

           

4 
Generator – 

33 KVA 
1 

no. 
           

D 
Well foundation 

bridge 
           

1 
Hydraulic 
Excavator 

1 
no. 

           

2 
Vibratory 

Roller 
1 

no. 
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3 

Self-loading 
Concrete 
Mixer with 
batch mix 

arrangement 

 
1 

no. 

           

4 
Crawler 
Crane 

1no. 
           

 
5 Generator – 

33 KVA 

1 
no. 

           

E Pile foundation 
bridge 

           

1 
Hydraulic 
Excavator 

1 
no. 

           

2 
Vibratory 

Roller 
1 

no. 

           

 

 
3 

Self-loading 
Concrete 
Mixer with 
batch mix 

arrangement 

 
1 

no. 

           

 
4 

Piling Rig 
with 

Bentonite 
Pump 

 
1no. 

           

5 
Generator – 

33 KVA 
1 

no. 

           

(B) Time Schedule for movement of equipments / machineries available with the tenderer from one site to work site as 
per Annexure-II and III of Schedule-C 

D.T.C.N 
Clause 
No.10 

 
Note: 

1. Reference Annexure I for list of minimum essential equipments for the Work 
2. If leased indicate the date when the current lease expires 

 
 

 
                              Signature of Bidder 
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ANNEXURE – I OF SCHEDULE-C 
 

LIST OF PLANT AND EQUIPMENTS TO BE DEPLOYED ON THE CONTRACT WORK 
(MANDATORY & MINIMUM REQUIREMENT WITHOUT WHICH THE TENDER SHALL BE REJECTED) 

 
Sl. 
No. 

List of plants and equipments Requirement 

A  Road work with PMC & Seal Coat  

1 Hot Mix Plant (Double Drum) 1 no. 

2 Vibratory Roller (8-10 ton) 1 no. 

3 Power Road Roller (8-10 ton) 1 no. 

4 Hydraulic Excavator 1 no. 

5 Tipper/Truck 2 nos. 
6 Concrete Mixture 2 nos. 

7 Water Tanker 1 no. 

8 Concrete joint cutting machine 1 no. 

B Road work with WMM, BM & SDBC  

1 Hot Mix Plant (Minimum 40 TPH & above) 1 no. 
2 Paver Finisher 1 no. 

3 Tandem Roller (6 -8 ton) 1 no. 

4 Vibratory Roller (8-10 ton) 1 no. 

5 Power Road Roller (8-10 ton) 1 no. 

6 Hydraulic Excavator 1 no. 

7 Tipper/Truck 2 nos. 

8 Concrete Mixture 2 nos. 

9 Water Tanker 1 no. 

10 Concrete joint cutting machine 1 no. 
C  Open foundation bridges  

1 Hydraulic Excavator 1 no. 

2 Vibratory Roller (8 -10 ton) 1 no. 

3 Self-loading Concrete Mixer with batch mix arrangement 1 no. 

4 Generator – 33 KVA 1 no. 

D Well foundation bridges  

1 Hydraulic Excavator 1 no. 

2 Vibratory Roller (8 -10 ton) 1 no. 

3 Self-loading Concrete Mixer with batch mix arrangement 1 no. 

4 Crawler Crane 1no. 

5 Generator – 33 KVA 1 no. 

E Pile foundation bridges  

1 Hydraulic Excavator 1 no. 

2 Vibratory Roller (8 -10 ton) 1 no. 

3 Self-loading Concrete Mixer with batch mix arrangement 1 no. 

4 Piling Rig with Bentonite Pump 1no. 

5 Generator – 33 KVA 1 no. 
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ANNEXURE – II OF SCHEDULE-C 
 

CERTIFICATE TO BE ISSUED BY THE SUPERINTENDING 
ENGINEER / EXECUTIVE ENGINEER UNDER WHOM THE 

MACHINERIES / EQUIPMENTS ARE DEPLOYED. 
(Not issued prior to 90 days of receipt of tender) 

 
Sl. 
No 

Name of the 
machineries/ 
equipments 

Identification 
No. / Engine / 
Chassis No. 

Capacity Year of 
purchase 

Condition 
(Working / 
breakdown) 

Since 
when 

deployed 
under him 

When it is 
likely to be 

released 
from current 
assignment 

1 2 3 4 5 6 7 8 
        

        

 
Certified that, 

1.  I have verified the ownership documents with the identification no. of the Machineries / 
Equipments. 

2. Machines are currently utilized exclusively for the work under the ......................... Division. 
3. The facts provided are true as on the date of issue of this document to the best of my knowledge. 

 
 
 
 

SUPERINTENDING / EXECUTIVE ENGINEER 
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ANNEXURE – III OF SCHEDULE-C 

TIME SCHEDULE FOR MOVEMENT OF EQUIPMENT / MACHINERIES AVAILABLE WITH THE 
TENDERER 

FROM ONE SITE TO WORK SITE WHEN THE CONTRACTOR IS EXECUTING SEVERAL WORKS 
Sl. Name of Required Name of the Name of the Name of the Time schedule for 
No Equipment & No. work for which Division under place where movement of 

 Machineries  Equipment & whose jurisdiction equipments equipment/ 
   Machineries Equipment & and machineries to 
   deployed Machineries machineries work site for use 
    deployed deployed. in tendered work 

A Road work with PMC 
& Seal Coat 

     

1 Hot Mix Plant (Double 
Drum) 

1 no.     

2 Vibratory Roller (8-10 
ton) 

1 no.     

3 Power Road Roller (8-
10 ton) 

1 no.     

4 Hydraulic Excavator 1 no.     

5 Tipper/Truck 2 nos.     

6 Concrete Mixture 2 nos.     

7 Water Tanker 1 no.     

8 Concrete joint cutting 
machine 

1 no.     

B Road work with WMM, 
BM & SDBC 

     

1 Hot Mix Plant (Minimum 
40 TPH & above) 

1 no.     

2 Paver Finisher 1 no.     

3 Tandem Roller (6 -8 
ton) 

1 no.     

4 Vibratory Roller (8-10 
ton) 

1 no.     

5 Power Road Roller (8-
10 ton) 

1 no.     

6 Hydraulic Excavator 1 no.     

7 Tipper/Truck 2 nos.     

8 Concrete Mixture 2 nos.     

9 Water Tanker 1 no.     

10 Concrete joint cutting 
machine 

1 no.     

C Open foundation 
bridges 

     

1 Hydraulic Excavator 1 no.     

2 
Vibratory Roller (8 - 
10 ton) 1 no. 

    

 
3 

Self-loading 
Concrete Mixer with 
batch mix 
arrangement 

 
1 no. 

    

4 Generator – 33 KVA 1 no.     

D Well foundation 
bridges 

     

1 Hydraulic Excavator 1 no.     

2 
Vibratory Roller (8 - 
10 ton) 

1 no. 
    

 
3 

Self-loading 
Concrete Mixer with 
batch mix 
arrangement 

 
1 no. 
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4 Crawler Crane 1no.     

5 Generator – 33 KVA 1 no.     

E Pile foundation 
bridges 

     

1 Hydraulic Excavator 1 no.     

2 
Vibratory Roller (8 - 
10 ton) 

1 no. 
    

 
3 

Self-loading 
Concrete Mixer with 
batch mix 
arrangement 

 
1 no. 

    

4 
Piling Rig with 
Bentonite Pump 1no. 

    

5 Generator – 33 KVA 1 no.     

 
Certified that, the above machineries shall be available solely for this work from the date mentioned against 

them. 

 
 

Signature of Bidder 
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SCHEDULE-D1  
 

WORKING EXPERIENCE 
 

D-1. LIST OF SIMILAR NATURE OF PROJECTS COMPLETED DURING LAST FIVE YEARS 

(As required under Cl. 14 (e) of DTCN) 
 

Name of 
Employer 

Name of 
the Road 

project with 
location 

Agreement 
amount/ 

Agreement 
No. 

Date of 
starting the 
work as per 
Agreement* 

Stipulated date of 
completion of the 
work as per 
Agreement* 

Actual date of 
completion of 

the work* 

Year wise expenditure 
incurred with break up 

 (Rs in lakh) 

Reasons 
for delay 

in starting/ 
completion

, if any Year Amount 
 (Rs. In lakh) 

1 2 3 4 5 6 7 8 9 

 
Note: 

* Certificate from the Engineer-in-Charge not below the rank of S.E./E. E to be furnished as per Cl. 14 (i) 
 
 
 
 
 

Signature of the Bidder Signature of the Officer not below 
the rank of Executive Engineer 
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SCHEDULE-D2 
 
 

 
WORKING EXPERIENCE 

D- 2. LIST OF SIMILAR NATURE OF PROJECTS IN PROGRESS DURING LAST FIVE YEARS 

(As required under Cl. 14 (e) of DTCN) 
 

Name of 
Employer 

Name of the road 
project with 

location 

Agreement 
amount/ 

Agreement No. 

Date of 
starting the 
work as per 
Agreement 

Stipulated date 
of completion 
of the work as 
per 
agreement* 

Revised target 
date of 

completion of 
the work, if any 

Year wise 
expenditure 
incurred with 

break up 
(Rs in lakh) 

Reasons for slow 
progress 

1 2 3 4 5 6 7 8 

 

 
 
 

Note: 

* Certificate from the Engineer-in-Charge not below the rank of S.E./E. E to be furnished as per Cl. 14 (i) 
 
 

 
Signature of the Bidder Signature of the Officer not below 

the rank of Executive Engineer 
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SCHEDULE- “E” 

INFORMATION REGARDING CURRENT LITIGATION, DEBARRING EXPELLING OF TENDERED OR 

ABANDONMENT OF WORK BY THE TENDERER 

1. a) 

 
b) 

Is the tenderer currently involved 
in any litigation relating to the 
works. 
If yes: give details: 

Yes / No 

2. a) 
 

 
b) 

Has the tenderer or any of its 
constituent partners been debarred/ 
expelled by any agency in India 
during the last 5 years. 
If yes: give details: 

Yes / No 

3. 
 
 

 
Note: 

a) 
 

 
b) 

Has the tenderer or any of its 
constituent partners failed to 
perform on any contract work in 
India during the last 5 years. 
If yes, give details: 

Yes / No 

If any information in this schedule is found to be incorrect or concealed, qualification application will 
summarily be rejected. 

Signature of the Bidder 
 
 

SCHEDULE -F 

AFFIDAVIT 

1. The undersigned do hereby certify that all the statements made in the required attachments are true 
and correct. 

2. The undersigned also hereby certifies that neither our firm M/s nor any of its 
constituent partners / I have abandoned any road/ bridge/Irrigation /Buildings or other project work in 
India nor any contract awarded to us / me for such works have been rescinded during the last five years 
prior to the date of this bid. 

3. The undersigned hereby authorised and request (s) any bank, person, firm or Corporation to furnish 
pertinent information as deemed necessary and as requested by the Department to verify this 
statement or regarding my (our) competency and general reputation. 

4. The undersigned understands and agrees that further qualifying information may be requested and 
agree to furnish any such information at the request of the Department. 

 
 

(Signed by an Authorised Officer of the firm or Bidder) 

Date: 
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SCHEDULE -G 

Existing commitments and on-going works: 
 

Description 
of works 

Place & 
State 

Contract 
No. 
and 
Year 

Name & 
Address of 
Employer 

Value of 
Contract 
(Rs. lakh.) 

Stipulated 
Period of 
Completion 

Value of works 
remaining to be 

completed 
(Rs in lakh) 

Anticipated date of 
completion. 

1 2 3 4 5 6 7 8 
        

 
 

 
Signature of the bidder 
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………………………… 
…………………………. 
Name of the Chartered Accountant: 
Seal of the audit firm: (Signature, 
name and designation and 
Membership No. of signatory) 
UDIN- 

…………………….. 
…………………….. 

For and on behalf of ……………… 
(Name of the Bidder) 

SCHEDULE -H 

Information on Annual Turn over 

 
1 A table containing value of Civil Engineering Works executed by the 

Bidder during the last 5 years is as follows: 
 

Sl. No Financial Year Value of Civil 
Engg. Works 

executed 
(Rs. In lakhs) 

Escalation 
Factor 

Updated Value 
of Civil Engg. 

Works 
executed 

(Rs. In lakhs) 

1 Year 1: FY: 2021-22  1.61  

2 Year 2: FY: 2022-23  1.46  

3 Year 3: FY: 2023-24  1.33  

4 Year 4: FY: 2024-25  1.21  

5 Year 5: FY: 2025-26  1.10  

2 Certified that the maximum updated value of Civil Engineering Works 

that have been executed during the F.Y.   out of the last 5 years 

with updated price considering the escalation factor of    and 

value thereof is Rs.  lakhs (Rupees  ). 

 
 
 

 

 
Total: - 59 (Fifty-nine) nos. pages only 

 

 
APPROVED for 60 (Sixty) nos. pages only. 

 
 
 
 

Chief Engineer (Roads), Rural Works, 
Odisha, Bhubaneswar 


		2026-06-09T17:47:42+0530
	Odisha-OD
	NIRMAL KUMAR DAS




