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e-Procurement Cell 
JHARKHAND STATE BUILDING CONSTRUCTION CORPORATION LTD., RANCHI 

 

Very Short Term e-Procurement Notice 
                                       Date-02.06.2026 

 
Note:-  Cost of bidding document for a non-refundable fee  & Bid Security (EMD)  shall be payable 
online through 
   http:// Jharkhandtenders.gov.in. 
 
 Any change can be seen on Website  http:// Jharkhandtenders.gov.in. 
 Any other information can be seen on http:// Jharkhandtenders.gov.in. 

 
 

Sd/- 
Nodal Officer 

e-Procurement Cell 
Jharkhand State Building Construction 

Corporation Ltd., Ranchi 

 

 

 

 

 

 

 

 

 

 

 

 

 

Sl. 
No 

Tender Reference No. Work Name Amount in (Rs) Completion Time 

1 JSBCCL/38/2026-27 Construction of Women's College, 
Baharagora in Baharagora of East 
Singhbhum district under Kolhan 
University, Chaibasa 

36,47,05,466/- 
 

21 Months 

2 Date of Publication of Tender on Website 09-06-2026 at 11:00 AM 

3 Date of Pre Bid Meeting 12.06.2026 at 11:00 AM 

4 Venue of Pre Bid Meeting J.S.B.C.C.L. Office, 3rd Floor 

5 Reply  of queries of Pre Bid Meeting 15.06.2026  at 11:00 AM 

6 Start Date of Submission of Bids 09-06-2026 at 11:00 AM 

7 Last Date/Time of Submission of Bids 29-06-2026 at 05:00 PM 

8 Date/Time of opening of Bid 01-07-2026 at 05:00 PM 

9 Name & Address of office Inviting tender e-Procurement Cell, 
Jharkhand State Building Construction Corporation 
Ltd., Ranchi. 

10 Helpline Number of e-procurement Cell 0651-2446259 

11 e-mail ID  jsbccljharkhand@gmail.com 
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JHARKHAND STATE BUILDING CONSTRUCTION CORPORATION LTD., RANCHI 

INVITATION FOR BIDS (IFB) 
 

NATIONAL COMPETITIVE BIDDING 
 
e -Tender Reference no. JSBCCL/38/2026-27      
 
 The undersigned, on behalf of the JSBCCL invites item rate bids for the work mentioned in table 

below through e-Procurement from eligible and approved Contractors, registered in appropriate class with 

Building Construction Department,   Government of Jharkhand.  Those contractors who are not registered 

with Building Construction Department, Government of Jharkhand are also permitted to take part in 

tender process. In such case the Contractor should be registered in any State Government/ Central 

Government/Public Sector Unit/undertaking in appropriate class in Building Construction. However such 

Contractors in the event of award of work will perforce have to get registered with Building Construction 

Department, Government of Jharkhand within a period of (3)Three Months from date of Award of 

Contract.The bid shall be submitted online in the Website http://jharkhandtenders.gov.in. The bidder(s) 

should have necessary portal enrolment with their own Digital Signature Certificate: 

Sl. 

No. 

Name of the work Approximate 

value of work 

(Rs.) 

Bid Security* 

(Rs.) 

Cost of 

Document 

(Rs) 

Period of 

Completio

n 

1 2 3 4 5 6 

1. Construction of Women s 
College, Baharagora in 

Baharagora of East 
Singhbhum district under 

Kolhan University, 
Chaibasa 

 
36,47,05,929.00 

 

 
36,48,000.00 

 
10,000/- 

21 
Months 

 
2. Period of availability of tenders online/date & time of bidding on-line / last date of seeking 

clarification/date of opening of tender papers are as given below – 

Sl. 
No. 

Procurement 
Officer 

Place of Opening Availability of tender on-line 
for bidding 

Date & Time of 
opening of 

technical bid 
   From To  

1 2 3 4 5 6 
1 Nodal   

Officer 
e-Procurement Cell,  
Jharkhand State Building 
Construction Corporation 
Ltd., Beside Jharkhand 
Mantralaya, Dhurwa, 
Ranchi-834004. 
 

09.06.2026 
11:00 AM 

29.06.2026 
 05:00 PM 

01.07.2026 
05:00 PM 
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3. Cost of bidding document (for a non-refundable fee)  as indicated shall be payable online 

through http://jharkhandtenders.gov.in in adherence to the order issued vide Memo no-120 

dated 03.10.2023  of  Information Technology  and e-Governance  Department ,Govt of 

Jharkhand . 

4. Bid must be accompanied by Bid Security of amount specified for the the work in the table 

payable online through http://jharkhandtenders.gov.in in adherence to the order issued vide 

Memo no-120 dated 03.10.2023  of  Information Technology  and e-Governance  Department 

,Govt of Jharkhand  . 

5. Only those Bids  will be entertained whose Cost  of bidding document and Bid Security shall be 

received Online on 01.07.2026 up to 05.00 P.M..The Nodal Officer, e-Procurement Cell will not 

be held responsible for transaction failure due to any reason. 

6. Tenderer(s) shall upload Scanned copy in PDF format/Digitally Signed copy of his/her Valid DD, 

Bid Security, Credit Facility,  TIN, PAN, Five Years Audited Turnover, ( Unique Document 

Identification Number (UDIN) has been made mandatory by ICAI from 1st July 2019 for all 

audit/Assurance/Attest Function. Hence Audited Turnover and Balance sheet containing UDIN no 

from Financial year 2019-20 is mandatory for bidders. Audited Turnover Summary must contain 

UDIN No.), 26AS of Income Tax, Character Certificate, Work Experience, Partnership Deed or 

Article of Association / Memorandum , Undertakings, Affidavits, E.P.F., GST, ……….etc. 

7. Bids shall be submitted online on the website http://jharkhandtenders.gov.in.  

8. Uploaded documents of successful bidder will be verified with the original before signing the 

agreement. The successful bidder has to provide the originals to the concerned authority on receipt 

of such a letter, which will be sent though registered post or speed post or delivered by hand. 

9. Bidders in order to participate in the bidding process have to get ‘Digital Signature Certificate 

(DSC)’ as per Information Technology Act-2000 to participate in online bidding. This certificate 

will be required for digitally signing the bid. Bidders can get the above mentioned digital 

Signature certificate from any approved vendors (CCA). Bidders, who already possess valid 

Digital Certificates, need not procure new Digital Certificate. 

10. Bidders have to submit their bids online in electronic format with Digital Signature. Bids without 

Digital Signature will not be accepted. No proposal will be accepted in Physical Form. 

11.  A pre-bid meeting will be held on 12.06.2026.at 11:00 AM. in the office of. Jharkhand State 
Building Construction Corporation Ltd., Beside Jharkhand Mantralaya, Dhurwa, Ranchi-834004. 

. to clarify the issues and to answer questions on any matter that may be raised at that stage as 

stated in Clause 9.2 of the ‘Instructions to Bidders’ of the bidding document.** 

12. Other details can be seen in the bidding documents. 
 
                  Signature of the Authorised Officer 
 
 Bid Security 1% of Bid Amount. 
**   To be deleted for Project costing less than Rs 25 crores. 
Note: Bid Security will be a fixed sum rounded off to the nearest one thousand Rupees. 
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Section 1: Instructions to Bidders 
 

Table of Clauses 
 
     Page No.      Page No. 

 A.  General D.  Submission of Bids     
1.  Scope of Bid        10              19.  Sealing and Marking of Bids  20 

2.  Source of Funds    10 20.  Deadline for Submission of Bids  22 

3.  Eligible Bidders   10 21.  Late Bids      22 

4.  Qualification of the Bidder    10       22.  Modification and Withdrawal of Bids  22 

5. One Bid per Bidder   16    

      6.  Cost of Bidding                      16 

 7.  Site Visit  16    

 B.  Bidding Documents E.   Bid Opening and Evaluation 
 8.  Content of Bidding  23.  Bid Opening      23 

  Documents                              16 24. Process to be Confidential    24  

 9.  Clarification of Bidding  25.  Clarification of Financial Bids    24 

  Documents                              17 26. Examination of Bids and Determination  24 

  of Responsiveness 
 10. Amendment of Bidding 27.  Correction of Errors     24 

  Documents                              17 28. Deleted       25 

   29.  Evaluation and Comparison of     25 

    Financial Bids 

   30. Deleted       25  

 C.  Preparation of Bids F.  Award of Contract 

 11. Language of Bid                    18   31.  Award Criteria       25 

 12. Documents Comprising         18 32.  Employer’s right to Accept any Bid    26 
 the Bid   and to reject any or  

 13. Bid Prices all Bids                 18 33.  Notification of Award and     26 

 14. Currencies of Bid and          Signing of Agreement     

  Payment                                  18  

 15. Bid Validity                            19 34.  Performance Security      26 

 16. Bid Security                            19 35.  Advance Payment and Security                27 

 17. Alternative Proposals by         20 36. Deleted        27 

  Bidders 37. Corrupt of Fraudulent Practices     27 

 18. Format and Signing of Bid     20   
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A. GENERAL 
 

1. Scope of Bid 
1.1 The Employer (named in appendix to ITB) invites bids for the construction of works (as defined      

in these documents and referred to as “the works”) detailed in the table given in IFB. The bidders 
may submit bids for any or all of the works detailed in the table given in IFB. 

1.2 The successful bidder will be expected to complete the works by the intended completion date 
specified in the Contract data. 

1.3 Throughout these bidding documents, the terms ‘bid’ and ‘tender’ and their derivatives (bidder/ 
tenderer, bid/tender, bidding/tendering, etc.) are synonymous. 

2. Source of Funds 

The expenditure on this project will be met from the budget of Govt. of Jharkhand.  

Eligible Bidders 

3.1. This invitation for Bids is open to all bidders. 

3.2. All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a statement 
that the Bidder is neither associated, nor has been associated, directly or indirectly, with the 
Consultant or any other entity that has prepared the design, specifications and other documents 
for the Project or being proposed as Project Manager for the Contract. A firm that has been 
engaged by the Employer to provide consulting services for the preparation or supervision of 
the works, and any of its affiliates, shall not be eligible to bid.  

4.   Qualification of the Bidder 

4.1. All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 
preliminary description of the proposed work method and schedule, including drawings and 
charts, as necessary. The proposed methodology should include programme of construction 
backed with equipment planning and deployment duly supported with broad calculations and 
quality assurance procedures proposed to be adopted justifying their capability of execution and 
completion of work as per technical specifications, within stipulated period of completion.  

4.2 * In the event that Pre-qualification of potential bidders has been undertaken, only bids from 
pre-qualified bidders will be considered for award of Contract. These qualified bidders should 
submit with their bids any information updating their original prequalification applications or 
alternatively, confirm in their bids that the originally submitted prequalification information 
remains essentially correct as of date of bid submission. The update or confirmation should be 
provided in section 2. A copy of the original prequalification application and the letter of 
prequalification should also be furnished. With the updated information, the bidder must 
continue to be qualified in accordance with the criteria laid down in the prequalification 
document. All bidders shall also furnish the following information in Section 2. 

 

_________________________________________________________________________ 
* Delete , if Post-qualification is to be carried out. 
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(i) Evidence of access to or availability of credit facilities (minimum 20% of Estimated Cost) 
certified by the bankers. 

(ii) Undertaking that bidder would be able to invest a minimum of cost upto 25% of the contract 
value of work, during implementation of contract. 

(iii) Proposals, if any, for subcontracting of elements of work, costing more than 10% of the bid amount. 

(iv) Power of attorney. 

 
4.3* If the Employer has not undertaken prequalification of potential bidders, all bidders shall 

include the following information and documents with their bids in Section 2: 
 
(a) copies of original documents defining the constitution or legal status, place of registration, and 

principal place of business; written power of attorney of the signatory of the Bid to commit the 
Bidder;  

 
(b) total monetary value of construction work performed for each of the last five years. 
 
(c) experience in works of a similar nature and size for each of the last five years, and details of 

works underway or contractually committed; and clients who may be contacted for further 
information on these contracts; 

 
(d) major items of construction equipment proposed to carry out the Contract; 
 
(e) qualifications and experience of key site management and technical personal proposed for 

Contract; 
 
(f) reports on the financial standing of the Bidder, such as profit and loss statements and auditor’s 

reports for the past five years; 
(i)(Unique Document Identification Number (UDIN) has been made mandatory by ICAI from 
1st July 2019 for all audit/Assurance/Attest Function. Hence Audited Turnover and Balance 
sheet containing UDIN no from Financial year 2019-20 is mandatory for bidders. Audited 
Turnover Summary must contain UDIN No.) 
(ii)26AS of Income Tax, 

  
(g) evidence of access to line (s) of credit and availability of other financial resources facilities 

(10% of contract value), certified by the Bankers(not more than 3 months old) 
 
(h) Undertaking that the bidder will be able to invest a minimum cash upto 25% of contract value 

of work, during implementation of work. 
 
(i) authority to seek references from the Bidders’s bankers; 
 
(j) information regarding any litigation, current or during the last five years, in which the Bidder is 

involved, the parties concerned, and disputed amount; 
___________________________________________________________________________ 

* Delete , if pre-qualification is to be carried out. 
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(k) proposals for subcontracting components of the works amounting to more than 10 percent of 

the Bid Price(for each, the qualifications and experience of the identified sub-contractor in the 
relevant field should be annexed); and for all specialized nature of work & new engineering 
methodology work irrespective of the amount. 

 

(l) the proposed methodology and programme of construction, backed with equipment planning 
and deployment, duly supported with broad calculations and quality control procedures 
proposed to be adopted, justifying their capability of execution and completion of the work as 
per technical specifications within the stipulated period of completion as per milestones (for all 
contracts over Rs.2.5 Crore). 

 

4.4 Bids from Joint ventures are not acceptable.* 

Or 

Bids from pre-qualified firms or pre-qualified joint-ventures only will beacceptable** 

4.4.1   Joint Venture partners would be limited to three (including the lead partner) 

4.4.2  One of the partners, who is responsible for performing a key in contract (lead partner 
of the JV) management or is executing a major component of the proposed contract, 
shall be nominated as being in charge during Bidding periods and in the event of 
successful Bid, during contract execution. The partner in charge shall be authorized to 
incur liabilities and receive instructions for and on behalf of the partner(s) of the Joint 
Venture. This authorization shall be evidenced by submitting a power of attorney 
signed by legally authorized signatories of all partners. 

4.4.3 All the partners of Joint Ventures shall be, jointly and severally liable, during the 
Bidding process and for the execution of the contract in accordance with the contract 
terms, and a statement of this affect shall be included in the authorization. The Bid 
shall be signed so as to legally bind all the partners, jointly and severally. 

 Bid security and performance guarantee, as required, will be furnished by the lead 
partner and Joint Venture partner(s) out of their accounts in proportion to their 
participation in Joint Venture. 

4.4.4.  Qualifying criteria for Joint Venture 

 Joint Venture must comply with the following requirements:- 

(a) The Joint Venture must satisfy collectively the criteria for this purpose the following 
data of each member of the Joint Venture may be added together to meet the collective 
qualifying criteria. 

(i)  Annual Turn over (Cl. 4.5 (A) (a) of ITB) 

(ii)  Particular Construction Experience. (Cl. 4.5 (A) (b) of ITB) 

(iii) Personal Capabilities. (Annexure II) 
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(iv) Equipment Capabilities. (Annexure I) 

v)  Financial Capabilities [Cl.4.3(g) & Cl.4.3(h) of ITB] 

______________________________________________________________________________ 

* To be deleted for projects costing Rs 20 Crores or more 

** To be deleted for projects costing less than Rs 50 Crores 

 (b)  The Lead partner shall meet the following qualifying criteria in proportion to the 
partnership in JV but not less than 50%. 

(i)  Annual Turnover. (Cl. 4.5 (A) (a) of ITB) 

(ii)  Particular Construction Experience. (Cl. 4.5 (A) (b) of ITB) 

(iii)  Financial Capabilities. [Cl. 4.3 (g) & 4.3 (h) of ITB] 

(c)  Other partner shall meet the following qualifying criteria in proportion to the partnership 
in JV but not less than 25%. 

(i)  Annual Turnover. (Cl. 4.5 (A) (a) of ITB) 

(ii)  Particular Construction Experience. (Cl. 4.5 (A) (b) of ITB) 

(iii)  Financial Capabilities. [Cl. 4.3 (g) & 4.3 (h) of ITB] 

4.4.5 A copy of the Joint Venture Agreement (JVA) entered into the between the partner 
shall be submitted with the application. Alternatively, a letter of Intent to execute a JVA 
in the event of successful Bid shall be signed by all partner(s) and submitted with the 
application together with a copy of the proposed agreement. The JVA shall include 
among other things a Joint Venture’s objectives and proposed management structure, the 
contribution of each partner to the Joint Venture operation, the commitment of the 
partner to Joint Venture in the event of the default or withdrawal of any partner an 
arrangement for providing the required indemnities: 

(i)  Stepping into the shoes of the existing partner(s) of JV with all liabilities of the existing 
partners from the beginning of the contract. 

(ii)  With the prior approval of the employer. 

(iii)  Notwithstanding demarcation or allotment of work between two JV partner(s), JV shall 
be liable for non-performance of the whole contract irrespective of their demarcation or 
shared of work. 

 In case of successful Bid being accepted by employer the payments under the contract 
will only be made to the JV not to the individual partner(s). 

4.4.6 Joint Venture Agreement shall contain a Clause to the effect that theirshall be a 
separate JV Bank Account (distinct from the Bank Account of the individual partners) to 
which the individual partner shall contribute their share / or working capital. 

  Joint Venture Agreement shall also contain a Clause to the effect that the financial 
obligations of the JV shall be discharged through the said JV Bank Account only and 
also all the payments received or paid by the employer by the JV shall be through that 
Account alone.  
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       Bids from pre-qualified firms or pre-qualified joint-ventures only will be acceptable** 

 

 

4.5 A.  To qualify for award of the contract, each bidder in its namemust have in the last five years 
as referred to in Appendix. 

(a) achieved a minimum annual financial turnover (in all classes of civil engineering construction 
works only) amount indicated in Appendix in any one year (usually not less than one and a 
half times the estimated cost of the project); 

(b) satisfactorily completed (not less than 90% of contract value),as a prime contractor (or as a 

nominated subcontractor, where the subcontract involved execution of all main items of work 

described in the bid document, provided further that all other qualification criteria are 

satisfied) at least :- 

(I) for contract value upto 50 crores:- 

 (i) Three similar works each of value not less than Rs.9,11,76,482.00 (50% of 50% of 
 estimated value of contract) or 
 (ii) Two similar works each of value not less than Rs.10,94,11,778.00 (60%  of 50% of 
 estimated value of contract) or 
 (iii) One similar work each of value not less than Rs.16,41,17,668.00 (90% of 50% of 
 estimated value of contract) in the last five years); 
   
 (II) For contract value more than 50 crores:- 

 Two similar works of value not less than the amount indicated in the appendix (usually 
not less than 50% of the estimated value of the contract) in the last five years. 

 

(c)  Executed in any one year,the minimum quantities of the following items of work as indicated 
in Appendix. 

 -  Cement concrete (including RCC and PCC)    3275.00 Cum 
 - Earthwork in excavation      2988.00 Cum 
 -  Brick work        1668.00 Cum 

 -   …………………………………..………. cum 
 (usually 50% of the estimated quantity) 
*(d) The contractor or his identified sub-contractor should possess required valid electrical license 

for executing the building electrification works and should have executed similar electrical 
works for a minimum  amount as indicated in Appendix in any one work. 

*(e)  The contractor or his identified sub-contractor should possess required valid license for 
executing the water supply/sanitary engineering works and should have executed similar water 
supply/sanitary engineering works for a minimum amount as indicated in Appendix in any one 
work. 

*(f) If the work involves Specialized nature of work/ new type of Engineering methodology, the 
contractor or his identified sub-contractor or Experienced Vendor of that particular field shall 
produce Experience Certificate for executing the similar nature of work for the minimum 
amount as indicated in Appendix in any one work. 

4.5. B.Each bidder should further demonstrate 
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(a) availability (either owned or leased or by procurement against mobilization advances) of the 
following key and critical equipment for this work: 

NOTE:  (To be indicated for bids valued over Rs. 2.5 Crore) Based on the studies, carried out by the 
Engineer the minimum suggested Major equipment to attain the completion of works in 
accordance with   the prescribed construction schedule are shown in the Annexure-I 

 
The bidders should, however, undertake their own studies and furnish   with their bid, a 

detailed construction planning and methodology supported with layout and necessary drawings 
and calculations (detailed) as stated in clause 4.3(C) above to allow the employer to review 
their   proposals. The numbers, types and capacities of each plant/equipment   shall be shown in 
the proposals along with the cycle time for each   operation for the given production capacity to 
match the requirements. 

(b) Availability for this work of personnel with adequate experience as required; as per Annexure-II.  

(c) Liquidassets and/or availability of credit facilities of no less than amount indicated in Appendix 
(credit lines/letter of credit/certificates from Banks for meeting the funds requirements etc.-
usually the equivalent of the estimated cash flow for 3 months in peak construction period.) 

C. To qualify for a package of contracts made up of this and other contracts forwhich bids 
are invited in the IFB, the bidder must demonstrate having experience and resources sufficient 
to meet the aggregate of the qualifying criteria for the individual contracts. 

               
* Delete, if not applicable.  

 

4.6 Sub-contractors’ experience and resources shall not be taken into account in determining the 
bidder’s compliance with the qualifying criteria except to the extent stated in 4.5(A) above. 

4.7. Bidders who meet the minimum qualification criteria will be qualified only if their available bid 
capacity is more than the total bid value. The available bid capacity will be calculated as under: 

Assessed Available Bid capacity = (A*N*2-B) 

where 

A = Maximum value of civil engineering works executed in any one year during the last five years 
(updated to the price level of the year indicated in Appendix) taking into account the completed 
as well as works in progress. 

N = Number of years prescribed for completion of the works for which bids are invited.   

B = Value (updated to the price level of the year indicated in Appendix) of existing commitments 
and on-going works to be completed during the next 21/12 Years (period of completion of the 
works for which bids are invited) 

Note:The statements showing the value of existing commitments and on-going works as well as the 
stipulated period of completion remaining for each of the works listed should be 
countersigned by the Engineer in Charge/ Executive Engineer/Employer. 
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4.8. Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if 
they have : 

- made misleading or false representations in the forms, statements and attachments in proof of 
the qualification requirements; and/or 

- record of poor performance such as abandoning the works, not properly completing the 
contract, inordinate delays in completion, litigation history, or financial failures etc.; and/or 

- participated in the previous bidding for the same work and had quoted unreasonable bid 
prices(too High or too Low) and could not furnish rational justification to the employer. 

 

5. One Bid per Bidder 

5.1. Each bidder shall submit only one bid for one package. A bidder who submits or participates in 
more than one Bid (other than as a subcontractor or in cases of alternatives that have been 
permitted or requested) will cause all the proposals with the Bidder’s participation to be 
disqualified. 

6.  Cost of Bidding  

6.1 The bidder shall bear all costs associated with the preparation and submission of his Bid, and 
the Employer will in no case be responsible and liable for those costs. 

  

7. Site Visit    

7.1. The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and examine the 
Site of Works and its surroundings and obtain all information that may be necessary for 
preparing the Bid and entering into a contract for construction of the Works. The costs of 
visiting the Site shall be at the Bidder’s own expense. 
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B. BIDDING DOCUMENTS 
  

8. Content of Bidding Documents  
8.1. The set of bidding documents comprises the documents listed below and addenda issued in 

accordance with Clause 10: 
 

Section Particulars Volume No. 
 Invitation for Bids  

 
I 

1 Instruction to Bidders 
2 Qualification Information, and other 

forms 
3 Conditions of contract 
4 Contract Data 
5 Technical Specifications II 
6 Form of bid  

III 7 Bill of Quantities 
8 Securities and other forms 
9 Drawings IV 
10 Documents to be furnished by bidder V 

8.2.  Each of the Volumes I, II, III, IV will be available online on website 
http://jharkhandtenders.gov.in for bidder(s). Documents to be submitted by the bidder(s) in 
compliance to section 2 will be prepared by him and submitted online as per instruction given 
in addendum to ITB. 

  
8.3.  The bidder is expected to examine carefully all instructions, conditions of contract, contract 

data, forms, terms, technical specifications, bill of quantities, forms, Annexes and drawings in 
the Bid Document. Failure to comply with the requirements of Bid Documents shall be at the 
bidder’s own risk. Pursuant to clause 26 hereof, bids which are not substantially responsive to 
the requirements of the Bid Documents shall be rejected. 

 
9. Clarification of Bidding Documents 
9.1. A prospective bidder requiring any clarification of the bidding documents may notify the 

Employer in writing or by cable (hereinafter “cable” includes telex, facsimile andemail) at the 
Employer’s address indicated in the invitation to bid. The Employer will respond to any 
request for clarification which he received earlier than 15 days prior to the deadline for 
submission of bids. Copies of the Employer’s response will be forwarded to all purchasers of 
the bidding documents, including a description of the enquiry but without identifying its 
source. 

 
 
9.2 Pre-bid meeting 
 
9.2.1. In case of projects of more than 25 crores the bidder or his official representative is invited to 

attend a pre-bid meeting which will take place at the address, venue, time and date as 
indicated in appendix. 

   
9.2.2. The purpose of the meeting will be to clarify issues and to answer questions on any matter 

that may be raised at that stage. 
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9.2.3 The bidder is requested to submit any questions in writing or by cable (cable as defined in 
9.1) to reach the Employer not later than one week before the meeting. 

  
9.2.4. Minutes of the meeting, including the text of the questions raised (without identifying the 

source of enquiry) and the responses given will be transmitted without delay to all 
purchasers of the bidding documents. Any modification of the bidding documents listed in 
sub-Clause 8.1 which may become necessary as a result of the pre-bid meeting shall be 
made by the Employer exclusively through the issue of an Addendum pursuant to Clause 10 
and not through the minutes of the pre-bid meeting.  

9.2.5. Non-attendance at the pre-bid meeting will not be a clause for disqualification of a bidder.  

10. Amendment of Bidding Documents   

10.1. Before the deadline for submission of bids, the Employer may modify the bidding documents 
by issuing addenda. 

10.2. Any addendum thus issued shall be part of the bidding documents and shall be 
communicated in writing or by cable to all the purchasers of the bidding documents. 
Prospective bidders shall acknowledged receipt of each addendum in writing or by cable to 
the Employer. The Employer will assume no responsibility for postal delays. 

10.3. To give prospective bidders reasonable time in which to take an addendum into account in 
preparing their bids, the Employer may, at his discretion, extend as necessary the deadline for 
submission of bids, in accordance with Sub-Clause 20.2 below. 

 
C.  PREPARATION OF BIDS 

 
11. Language of the Bid 

11.1. All documents relating to the bid shall be in the English language.  

12. Documents Comprising the Bid 

 The bid to be submitted by: 

12.1. The bid shall be submitted by the bidder online as per instruction contained in addendum to 
ITB.  

12.2. The bidder shall submit bid online. 

12.3. Following documents, which are not submitted with the bid, will be deemed to be part of the 
bid. 

Section Particulars Volume No. 
 Invitation for Bids(IFB) Volume I 

1 Instruction to Bidders 
3 Conditions of Contract 
4 Contract Data 
5 Specifications Volume II 
8 Drawings Volume IV 
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13. Bid Prices   

13.1. The contract shall be for the whole works as described in Sub-Clause 1.1. based on the priced 
Bill of Quantities submitted by the Bidder. 

13.2. The bidder shall fill in rates in figures only as the rate in words will be generated 
automatically in the BOQ template. Items for which no rate or price is entered by the bidder 
will not be paid for by the Employer when executed and shall be deemed covered by the 
other rates and prices in the Bill of Quantities. 

13.3. All duties, taxes, and other levels payable by the contractor under the contract, or for any 
other cause shall be included in the rates, prices and total Bid Price submitted by the Bidder, 
subject to decision taken by GST council the rate may be revised at the time of payment 
accordingly. 

13.4.* The rates and prices quoted by the bidder shall be fixed for the duration of the Contract and 
shall not be subject to adjustment on any account (For contracts upto 12 months period.)  

OR 

13.4* The rates and prices quoted by the bidder are subject to adjustment during the performance of 
the Contract in accordance with the provisions of  Clause 47 of the Conditions of Contract 
(For contracts more than 12 months period). 

14. Currencies of Bid and Payment 

14.1. The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All 
payment shall be made in Indian Rupees. 

 

15. Bid Validity   

15.1. Bids shall remain valid for a period not less than 120 days after the deadline date for bid 
submission specified in Clause 20. A bid valid for a shorter period shall be rejected by the 
Employer as non-responsive. In case of discrepancy in bid validity period between that given 
in the undertaking pursuant to clause 12.1 (v) and the Form of Bid submitted by the bidder, 
the latter shall be deemed to stand corrected in accordance with the former and the bidder has 
to provide for any additional security that is required. 

15.2. In exceptional circumstances, prior to expiry of the original time limit, the Employer may 
request that the bidders may extend the period of validity for a specified additional period. 
The request and the bidders’ responses shall be made in writing or by cable. A bidder may 
refuse the request without forfeiting his bid security. A bidder agreeing to the request will not 
be required or permitted to modify his bid, but will be required to extend the validity of his 
bid security for a period of the extension, and in compliance with Clause 16 in all respects. 

               
* Choose one and delete the other 

15.3 Bid evaluation will be based on the bid prices without taking into consideration the above 
correction. 
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16.  Bid Security 

16.1. The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in column 
4 of the table of IFB for this particular work. This bid security shall be in favour of Employer 
as named in Appendix and may be in one of the following forms: 

a.  Receipt in challan of cash deposit in the Govt. Treasury in India. 

b.  Deposit-at-call receipt from any of the Scheduled Bank situated within the territory of 
India. 

c. Indian Post Office/Fixed Deposit/National Savings Certificates duly endorsed by the 
competent Postal Authority in India. 

d. Bank Guarantee from any Scheduled Indian Bank from any of the branches of Scheduled 
Bank situated within the territory of India in the format given in Section 8. 

e. Fixed deposit receipt, a certified cheque or an irrevocable letter of credit, issued by any 
scheduled Indian Bank approved by the Reserve Bank of India. 

(payable online through http://jharkhandtenders.gov.in) 

16.2.  Bank guarantees (and other instruments having fixed validity) issued as surety for the bid 
shall be valid for 45 days beyond the validity of the bid.  

(payable online through http://jharkhandtenders.gov.in) 

16.3. Any bid not accompanied by an acceptable Bid Security and not secured as indicated in Sub-
Clauses 16.1 and 16.2 above shall be rejected by the Employer as non-responsive. 

(payable online through http://jharkhandtenders.gov.in)  

16.4. The Bid security of unsuccessful bidders will be returned within 28 days of the end validity 
period specified in sub-Clause 15.1.  

16.5. The Bid security of the successful bidder will be discharged when the bidder has signed the 
Agreement and furnished the required Performance Security.  

16.6. The Bid security may be forfeited  

(a) if the Bidder withdraws the Bid after Bid opening during the period of Bid validity; 

(b) if the Bidder does not accept the correction of the Bid Price, pursuant to Clause 27; or 

(c) in the case of a successful Bidder, if the Bidder fails within the specified time limit to 

(i) sign the Agreement; or 

(ii) furnish the required Performance Security. 

17.  Alternative proposals by Bidders 

17.1. Bidders shall submit offers that fully comply with the requirements of the bidding 
documents, including the conditions of contract (including mobilization advance or time for 
completion), basic technical design as indicated in the drawing and specifications. 
Conditional offer or alternative offers will not be considered further in the process of tender 
evaluation. 
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18. Format and Signing of Bid 

18.1 The bidder shall submit the bids as per addendum to instruction to bidder.  

18.2. Instruction to Bidders (for SBD contract) to be followed. Bids submitted online has to be 
digitally signed by the bidder. 

18.3 Bidders shall follow the Method of submission of bid as mentioned in Instruction to 
Bidders(for SBD contract) 

D. SUBMISSION OF BIDS 
 

19. (A)  Instructions & documents to be furnished for online bidding 
 

19.1 Guidelines for online submission of bids can be downloaded from the website 

http://jharkhandtenders.gov.in 

19.2 Interested bidders can download the bid from the website http://jharkhandtenders.gov.in 

19.3 Bidders in order to participate in the bidding process have to get ‘Digital Signature 

Certificate (DSC)’ as per Information Technology Act-2000 to participate in online 

bidding. This certificate will be required for digitally signing the bid. Bidders can get the 

above mentioned digital signature certificate from any approved vendors (CCA). Bidders, 

who already possess valid Digital Certificates, need not procure new Digital Certificate. 

19.4 Bidders have to submit their bids online in electronic format with digital Signature. Bids 

without digital signature will not be accepted. No proposal will be accepted in physical 

form. 

19.5 Bids will be opened online as per time schedule mentioned in the Invitation for Bids (IFB). 

19.6 Bidders should be ready with the scanned copies of cost of documents & bid security as 

specified in the tender document. Before submission of bids online, bidders must ensure 

that scanned copies of all the necessary documents have been attached with bid. 

19.7 Bidders have to produce original Demand Draft towards cost of Bid Document & bid 

security as mentioned in the Invitation for Bids (IFB) to the Nodal Officer, e-Procurement 

Cell during the period & time as mentioned in the I.F.B. failing which bid will not be 

accepted. The details of cost of documents, bid security specified in the tender documents 

should be the same as submitted online (scanned copies), otherwise bid will summarily be 

rejected. 
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19.8 Uploaded documents of successful bidder will be verified with the original before signing 

the agreement. The successful bidder has to provide the originals to the concerned 

authority. 

19.9 The department will not be responsible for delay in online submission of bids due to any 

reason, what so ever. 

19.10 All required information for bid must be filled and submitted online. 

19.11 Other details can be seen in the bidding documents. 

19.12 Only online withdrawal or modification of bids, if any, in pursuance of relevant clauses of 

the SBD is acceptable. 

 

19. (B) Details of documents to be furnished for online bidding 

1. Scanned copies of the following documents to be up-loaded in .pdf format on the 

website http://jharkhandtenders.gov.inin technical bid folder. 

i. D.D. towards cost of Bid Document. 

ii. Bid security in the form specified in Section-8 of SBD. 

iii. Qualification information and supporting documents as specified in Section-2 of 

SBD. 

iv. Certificates, undertakings, affidavits as specified in Section-2. 

v. Any other information pursuant to Clause-4.2 of ITB. 

vi. Undertakings that the bid shall remain valid for the period specified in Clause-15.1 

of ITB. 

2. Scanned copies of the following documents to be up-loaded on the website 

http://jharkhandtenders.gov.inin financial bid folder. 

i. Form of bid has specified in Section-6 in pdf format. 

 

3. Duly filled in &digitally signed BOQ. 

4. Uploaded documents of successful bidder will be verified with the original before signing 

the agreement. The successful bidder has to provide the originals to the concerned 

authority on receipt of such a letter, which will be sent though registered post or speed post 

or delivered by hand.  

5.        Each uploading shall be digitally signed by the bidders. 

 
20. Deadline for Submission of the Bids   
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20.1.  Bidders shall follow the Method of submission of bid as mentioned in  Instruction to Bidders( 
for SBD contract)  

20.2. The Employer may extend the deadline for submission of bids by issuing an amendment in 
accordance with Clause 10, in which case all rights and obligations of the employer and the 
bidders previously subject to the original deadline will then be subject to the new deadline.  

21. Late Bids 

21.1. Any Bid received by the Employer after the deadline prescribed in Clause 20 will be returned 
to the bidder.  

22. Modification and Withdrawal of Bids   

22.1. Bidders may modify or withdraw their bids by giving notice in writing before the deadline 
prescribed in Clause 20 or pursuant to Clause 23. 

22.2. Bidders shall follow the Method of submission modification & withdrawal of bid as 
mentioned in  Instruction to Bidders( for SBD contract) 

22.3. No bid may be modified after the deadline for submission of Bids except in pursuance of 
Clause 23. 

22.4. Withdrawal or modification of a Bid between the deadline for submission of bids and the 
expiration of the original period of bid validity specified in Clause 15.1 above or as extended 
pursuant to clause 15.2 may result in the forfeiture of the Bid security pursuant to Clause 16. 
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E.  BID OPENING AND EVALUATION  

23.  Bid Opening 

23.1 The Employer will open all the Bids submitted onlineincluding modification made pursuant 
to Clause 22, in the manner specified in Clause 20 and 23.3. In the event of the specified date 
of Bid opening being declared a holiday for the Employer, the Bids will be opened at the 
appointed time and location on the next working day. A notice for the same shall be posted 
on the website. 

23.2. Withdrawn bids shall be opened and read out first. Bids for which an acceptable notice of 
withdrawal has been submitted pursuant to clause 22 shall not be opened. 

23.3 “Technical bid” shall be opened first. The amount, form and validity of the bid security 
furnished with each bid will be announced. If the bid security furnished does not conform to 
the amount and validity period as specified in the Invitation for Bid (ref. Column 4 and 
paragraph 3), and has not been furnished in the form specified in Clause 16, the said bid shall 
not be opened/ processed further. 

23.4.(i) Subject to confirmation of the bid security by the issuing bank, the bids accompanied with 
valid security will be taken up for evaluation with respect to the Qualification Information 
and other information furnished in Part I of the bid pursuant to clause 12.1. 

  (ii) After receipt of confirmation of the bid security, the bidder will be asked in writing/e-mail 
(usually within 10 days of opening of the Technical Bid) to clarify or modify his technical 
bid, if necessary, with respect to any rectifiable defects.    

 (iii) The bidders will respond by e-mail in not more than 7 days of issue of the clarification letter, 
which will also indicate the date, time and venue of opening of the Financial Bid (usually 
on the 21st day of opening of the Technical bid)    

(iv) Immediately (usually within 3 or 4 days), on receipt of these clarifications the Evaluation 
Committee will finalize the list of responsive bidders whose financial bids are eligible for 
consideration. 

23.5. If, as a consequence of the modifications carried out by the bidder in response to sub-clause 
23.4, the bidders desire to modify their financial bid, they will submit the modification online 
before the opening of the financial bid as intimated in the clarification letter (refer sub-clause 
23.4). 

23.6. At the time of opening of “Financial Bid”, the names of the bidders found responsive in 
accordance with Clause 23.4(iv) will be announced. The bids of only these bidders will be 
opened. The remaining bids will remain unopened. The responsive Bidders’ names, the bid 
prices, the total amount of each bid, any discounts, Bid Modifications and withdrawals, and 
such other details as the Employer may consider appropriate, will be announced by the 
Employer at the opening. Any Bid price or discount, which is not read out and recorded, will 
not be taken into account in Bid Evaluation. 

23.7. In case bids are invited in more than one package, the order for opening of the “Financial 
Bid” shall be that in which they appear in the “Invitation for Bid”. 

23.8. The Employer shall prepare minutes of the Bid opening, including the information disclosed 
to those present in accordance with Sub-clause 23.6. 
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24. Process to be Confidential 

24.1 Information relating to the examination, clarification, evaluation, and comparison of Bids and 
recommendations for the award of a contract shall not be disclosed to Bidders or any other 
persons not officially concerned with such process until the award to the successful Bidder 
has been announced. Any effort by a Bidder to influence the Employer’s processing of Bids 
or award decisions may result in the rejection of his Bid.    

25. Clarification of Financial Bids  

25.1. To assist in the examination, evaluation, and comparison of Bids, the Employer may, at his 
discretion, ask any Bidder for clarification of his Bid, including breakdowns of unit rates. 
The request for clarification and the response shall be in writing or by cable, but no change in 
the price of substance of the Bid shall be sought, offered, or permitted except as required to 
confirm the correction of arithmetic errors discovered by the Employer in the evaluation of 
the Bids in accordance with Clause 27.   

25.2. Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter relating to his 
bid from the time of the bid opening to the time the contract is awarded. If the bidder wishes 
to bring additional information to the notice of the Employer, it should do so in writing. 

25.3. Any effort by the Bidder to influence the Employer in the Employer’s bid evaluation, bid 
comparison or contract award decisions may result in the rejection of the Bidders’ bid.  

26. Examination of Bids and Determination of Responsiveness  

26.1. During the detailed evaluation of “Technical Bids”, the Employer will determine whether 
each Bid (a) meets the eligibility criteria defined in Clause 3 and 4; (b) has been properly 
signed; (c) is accompanied by the required securities and; (d) is substantially responsive to 
the requirements of the Bidding documents. During the detailed evaluation of the “Financial 
Bid”, the responsiveness of the bids will be further determined with respect to the remaining 
bid conditions, i.e., priced bill of quantities, technical specifications, and drawings. 

26.2. A substantially responsive “Financial Bid” is one which conforms to all the terms, 
conditions, and specifications of the Bidding documents, without material deviation or 
reservation. A material deviation or reservation is one (a) which affects in any substantial 
way the scope, quality, or performance of the Works; (b) which limits in any substantial way, 
inconsistent with the Bidding documents, the Employer’s rights or the Bidder’s obligations 
under the Contract; or (c) whose rectification would affect unfairly the competitive position 
of other Bidders presenting substantially responsive Bids. 

26.3. If a “Financial Bid” is not substantially responsive, it will be rejected by the Employer, and 
may not subsequently be made responsive by correction or withdrawal of the non-
conforming deviation or reservation. 

27. Correction of Errors   

27.1. “Financial Bids” determined to be substantially responsive will be checked by the Employer 
for any arithmetical errors. Errors will be corrected by the Employer as follows: 

(a) where there is a discrepancy between the rates in figures and in word, the rate in words will 
govern; and 

(b) Where there is a discrepancy between the unit rate and the line item total resulting form 
multiplying the unit rate by the quantity, the unit rate as quoted will govern. 

27.2. The amount stated in the “Financial Bid” will be corrected by the Employer in accordance 
with the above procedure and the bid amount adjusted with the concurrence of the Bidder in 
the following manner:  
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  (a) If the Bid price increases as a result of these corrections, the amount as stated in the bid will 
be the ‘bid price’ and the increase will be treated as rebate;     

  (b) If the bid price decrease as a result of the corrections, the decreased amount will be treated as 
the ‘bid price’. Such adjusted bid price shall be considered as binding upon the Bidder. If the 
Bidder does not accept the corrected amount the Bid will be rejected, and the Bid security 
may be forfeited in accordance with Sub-clause 16.6(b) 

28. Deleted. 

29. Evaluation and Comparison of Financial Bids   

29.1. The Employer will evaluate and compare only the Bids determined to be substantially 
responsive in accordance with Sub-Clause 26.2.  

29.2   In evaluating the Bids, the Employer will determine for each Bid the evaluated Bid Price by 
adjusting the Bid Price as follows: 

(a) making any corrections for errors pursuant to clause 27; or 

(b) making an appropriate adjustments for any other acceptable variations, deviations; and 

(c) making appropriate adjustments to reflect discounts or other price modifications offered in 
accordance with Sub-Clause 23.6 

29.3 The Employer reserves the right to accept or reject any variation or deviation. Variations and 
deviations and other factors, which are in excess of the requirements of the bidding 
documents or otherwise result in unsolicited benefits for the Employer shall not be taken into 
account in Bid evaluation. 

29.4 The estimated effect of the price adjustment conditions under Clause 47 of the Conditions of 
Contract, during the period of implementation of the Contract, will not be taken into account 
in Bid evaluation.    

29.5 If the Bid on the successful Bidder is seriously unbalanced in relation to the Engineer’s 
estimate of the cost of work to be performed under the contract, the Employer may require 
the Bidder to produce detailed price analyses for any or all items of the Bill of Quantities, to 
demonstrate the internal consistency of those prices with the construction methods and 
schedule proposed. After evaluation of the price analyses, the employer may require that the 
amount of the performance security set forth in clause 34 be increased at the expense of the 
successful Bidder to a level sufficient to protect the Employer against financial loss in the 
event of default of the successful Bidder under the Contract. 

29.6 A bid which contains several items in the Bill of Quantities which are unrealistically priced 
low and which cannot be substantiated satisfactorily by the bidder, may be rejected as non-
responsive. 

30. Deleted.   

 
F. AWARD OF CONTRACT 

31.   Award of Criteria 

31.1. Subject to Clause 30, the Employer will award the Contract to the Bidder whose Bid has been 
determined 

(i) to be substantially responsive to the bidding documents and who has offered the lowest 
evaluated Bid Price; and 
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(ii) to be within the available bid capacity adjusted to account for his bid price which is evaluated 
the lowest in any of the packages opened earlier than the one under consideration. In no case, 
the contract shall be awarded to any bidder whose available bid capacity is less than the 
evaluated bid price, even if the said bid is the lowest evaluated bid. The contract will in such 
cases be awarded to the next lowest bidder at his evaluated bid price.  

32. Employer's Right to Accept or Reject any Bid or all Bids along with blacklisting for 
concealing any fact. Incase the Bidder (By itself or in a Consortium or JV) is found to 
have been debarred or blacklisted by Union Government or any State Government or 
any Undertaking /PSU of the Union Government or any State Government. 

32.1. Notwithstanding Clause 31, the Employer reserves the right to accept or reject any Bid to 
cancel the bidding process and reject all bids, at any time prior to the award of Contract, 
without thereby incurring any liability to the affected Bidder or Bidders or any obligation to 
inform the affected Bidder or Bidders of the grounds for the Employer’s action.  

32.2 Bidder would give an undertaking mentioning all the ongoing projects in detail. If it is found 
that any bidder has not mentioned even one ongoing project the bid will be rejected, if due to 
this the Bid capacity gets manipulated.  

32.3 After Award of contract, if the Bidder/Consultant is found to have concealed any fact relevant 
to projects, the employer may blacklist the Bidder/Consultant or Bidders/Consultants within 
180 days, with due process as - 

  i) 1 Year Blacklisting for the Project Cost uptoRs. 2.50 Crore. 
  ii) 3 Years Blacklisting for the Project Cost Rs. 2.50 Crore to Rs. 10.00 Crore 
  iii) 5 Years Blacklisting for the Project Cost above Rs. 10.00 Crore to Rs. 100.00 Crore 

   iv) 10 Years Blacklisting for the Project Cost above Rs. 100.00 Crore 

32.3 A.  For the consideration of liability against any Bidder or Consultant as the case may 
be, the value of the Agreement with/the Work Order issued to the concerned bidder or 
consultant shall be taken into account. 

33. Notification of Award and Signing of Agreement   

33.1.  TheBidderwhose Bid has been accepted will be notified of the award by the employer prior to 
expiration of the Bid validity period by cable, telex or facsimile confirmed by registered letter. 
This letter (hereinafter and in the Conditions of Contract called the “Letter of Acceptance”) 
will state the sum that the Employer will pay the contractor in consideration of the execution, 
completion, and maintenance of the Works by the contractor as prescribed by the contract 
(hereinafter and in the contract called the “Contract Price”). 

33.2. The notification of award will constitute the formation of the Contract, subject only to the 
furnishing of a performance security in accordance with the provisions of Clause 34. 

33.3. The Agreement will incorporate all agreements between the Employer and the successful 
Bidder. It will be signed by the Employer and sent to the successful Bidder, within 28 days 
following the notification of award along with the Letter of Acceptance. Within 21 days of 
receipt, the successful Bidder will sign the Agreement and deliver it to the Employer. 

33.4. Upon the furnishing by the successful Bidder of the Performance Security, the Employer will 
promptly notify the other Bidders that their Bids have been unsuccessful. 
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34. Performance Security  

34.1.  Within 21 days of receipt of the Letter of Acceptance, the successful Bidder shall deliver to 
the Employer a Performance security in any of the forms given below for an amount 
equivalent to 2% of the Contract price plus additional security for unbalanced Bids in 
accordance with clause 29.5 of ITB and Clause 52 of Conditions of Contract:  

 A bank guarantee from any of the branches of Scheduled Bank situated within territory of 
Indiain the form given in Section 8; or Certified Cheque/Bank Draft as indicated in 
Appendix. 

34.2. If the performance security is provided by the successful Bidder in the form of a Bank 
Guarantee, it shall be issued from any of the branches of Scheduled Bank situated within 
territory of India. 

34.3. Failure of the successful Bidder to comply with the requirements of Sub-Clause 32.1 shall 
constitute grounds for cancellation of the award and forfeiture of the Bid Security. 

35. Advance Payment and Security   

35.1. The Employer will provide an Advance Payment on the Contract Price as stipulated in the 
Conditions of Contract, subject to maximum amount, as stated in the Contract Data. 

36. Deleted. 

37. Corrupt or Fraudulent Practices   

37.1.  The Employer will reject a proposal for award if it determines that the Bidder recommended 
for award has engaged in corrupt or fraudulent practices in competing for the contract in 
question and will declare the firm ineligible, either indefinitely or for a stated period of time, 
to be awarded a contract with National Highways Authority of India/State PWD and any 
other agencies, if kit at any time determines that the firm has engaged in corrupt or fraudulent 
practices in competing for the contractor, or in execution. 

37.2.  Furthermore, Bidders shall be aware of the provision stated in Sub-Clause 23.2 and Sub-
Clause 59.2 of the Conditions of Contract. 
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APPENDIX to ITB 
Clause Reference with respect to 

Section-I 
 
1.  Name of the Employer is Jharkhand State Building Construction Corporation Ltd., Ranchi. [C1. 1.1]  
  

2. The last five years 

   
   
  2021- 2022 
  2022-2023 
  2023-2024 
  2024-2025 
  2025-2026 
   
3.  This annual financial turn over amount is Rs. 54,70,58,893.00   [C1.4.5A(a)] 
 (Rupees Fifty Four Crore Seventy Lacs Fifty Eight Thousand Eight Hundred Ninety Three  Only) 
 

4. 50% of work Value is Rs............................................    [C1.4.5A(b)]  
   
5. Quantities of work are :   [C1.4.5A(c)] 

  Cement Concrete           3275.00 Cum   
  Earth Work         2988.00 Cum 
  Brick Work                    1668.00 Cum   

6. The cost of electric work is Rs.91,86,844.00     [C1.4.5A(d)] 
 (Rupees Ninety One Lacs Eighty  Six Thousand Eight Hundred Forty Four Only) 
 
7. The cost of water supply/sanitary works is Rs. 31,93,118.00   [C1.4.5A(e)] 
 (Rupees Thirty One Lacs Ninety Three Thousand One Hundred Eighteen Only) 
 
8. The Cost of Specialized Work   [C1. 4.5A(f)] 

 (i)Fire Fighting Work:-Rs.31, 92,403.00 

 (ii)Furniture Work:-Rs.2, 49, 39,306.00 
    

 

9. Liquid assets and/or availability of credit facilities is Rs. 7,29,41,186.00  [C1.4.5B(c)] 

 (Rupees Seven Crore Twenty Nine Lacs Forty One Thousand One Hundred Eighty Six Only) 
 (Refer Page No. 38 of SBD for Sample Format) 
 

10. Price level of the financial year 2025-26    [C1. 4.7] 

11. * The pre-bid meeting will take place at . Jharkhand State Building Construction Corporation 

Ltd    [C1.9.2.1] 

 (Address of the venue) on 17.06.2025 at 11:00 AM time and date) 

12. The Technical bid will be opened at Jharkhand State Building Construction Corporation Ltd., 

 Ranchi. 

 02.07.2025 at 05:00 PM(Date,Time).       [C1 .23.1.] 
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13. Address of the Employer- Jharkhand State Building Construction Corporation Ltd., Ranchi. 
 

    

   

14. Identification:         [C1. 19.2(b)]  
 Bid for:- Construction of Women's College, Baharagora in 
Baharagora of East Singhbhum district under Kolhan University, Chaibasa 
   (Name of Contract) 

 

 Bid reference No. JSBCCL/38/2026-27 (insert number) 

 Do not open before 02.07.2025 at 05:00 PM (time and date) 

15. The bid should be submitted online latest by 01.07.2025 upto 05:00 PM (date and time)  
     [C1. 20.1(a)] 

16.     The bid will be opened at e-Procurement cell, Jharkhand State Building Construction 
 Corporation Ltd., Ranchi on 02.07.2025 at 05:00 PM (Date,Time).      [C1.23.1] 

 

17. The Bank draft in favour of Jharkhand State Building Construction Corporation Ltd.,  Ranchi,
 Payable at - Ranchi   [C1.34.1]  

 
 Cost of bidding document (non refundable) & Bid Security shall be payable online through http:// Jharkhandtenders.gov.in.
        
18. Escalation factors (for the cost of works executed and financial figure to a common base value for 
 works completed) 

  Years before Multiply factor 

 One 1.1 
 Two 1.21 
 Three 1.33 
 Four 1.46 
 Five 1.61 
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ANNEXURE-I 

 
List of Key Plant & Equipment to be deployed on Contract work 

[Reference C1. 4.5 (B) (a)] 
       

Sl. 
No. 

                                  Type of Equipment Maximum age 
as on 

01.01.2026 
(Years) 

Equipment 
required                      

min 

1 Dozer 5 ......... 
2 Front and  Loader 5 ......... 

3 Smooth Wheeled Roller 5 ......... 

4 Vibratory Roller 5 ......... 

5. Water Tanker 5 04 Nos. 

6. Concrete Mixes with Integral Weigh Batching facility 5 01 Nos. 

7. Concrete Batching and Mixing Plant (Minimum Capacity – 
15 m3/hour) 

5 ......... 

8. Transit mixture 5 ......... 
9. Acrow Truss 5 ......... 

10. Steel Propping  5 ......... 

11. Tower Crane  5 ......... 

12. Concrete pump 5 ......... 

13. Builder Hoist 5 01 Nos. 

14. Excavator 5 01 Nos. 

16. Tipper or Truck (or 2 times Tractor) 5 02 Nos. 

17. Generator  5 02 Nos. 

18. Bar Cutting Machine 5 02 Nos. 

19. Bar Bending Machine 5 02 Nos. 

20. Welding Machine 5 02 Nos. 

21. Plate Compactor 5 02 Nos. 

22. Vibrator (Needle) 5 04 Nos. 

23. Vibrator ( Surface) 5 04 Nos. 

24. Concrete Mixer Machine 5 04 Nos. 

25. Steel Plate with fitting 5 7000 sqft. 
26. Staging Pipe (Acrow) with fitting 5 4000 Nos. 
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ANNEXURE-II 

 
List of Key Personal to be deployed on Contract Work[Reference C1.4.5 (B) (b)] 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

Sl. 
No. 

Personnel Qualification 
Contract 

Package Size 
1.  Project Manager B.E. Civil + 15 Years Exp. 

(5 years as Manager) 
 

 
01 NO. 

2.  Site Engineer  B.E. Civil + 10 Years Exp. 
(5 years in Building Construction) 

 

 
01 NO 

3.  Quantity Surveyor B.E. Civil + 7Years Exp. Or Dip. 
Civil  + 10 years Exp. 

 

 
01 NO. 

4.  Soil & Material Engineer / 
Quality Control Eng. 

B.E. Civil + 10 Years Exp. 
 
 

 
01 NO 

5.  Architect B.E. Civil + 5Years Exp. Or Dip. Civil +  8 years 
Exp.Or 

Architect +5 Years Experience 
 

 
01 NO 

6.   
Electrical engineer 

BE  (Electrical) + 5 years experience. or 
Dipl. Electrical 10 Years 

01 No. 

 Total  06 Nos. 
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QUALIFICATION INFORMATION 
     

The information to be filled in by the bidder in the following pages will be used for purposes of 
post qualification as provided for in Clause 4 of the Instructions to Bidders. This information will not be 
incorporated in the Contract. 
  
1.  For Individual Bidders 
1.1. Constitution or legal status of Bidder 
 [Attach copy] 
 Place of registration:  _________________________________ 
 Principal place of business: _________________________________ 
 
 Power of attorney of signatory of Bid 
 [Attach] 
 
1.2. Total value ofCivil Engineering construction    
 work performed in the last five years**  
 (inRs. Million)  

  
  
 2021-2022 
 2022-2023 
 2023-2024 
 2024-2025 
 2025-2026  

1.3.1. Work performed as prime contractor, work performed in the past as a nominated sub-contractor 
will also be considered provided the sub-contract involved execution of all main items of work 
described in the bid document, provided further that all other qualification criteria are satisfied 
(in the same name) on works of a similar nature over the last five years.** 

Project 
Name 

Name of 
the 
Employer*  

Description 
of  
work 

Contract 
No. 

Value of  
Contract 
(Rs 
Crore) 

Date 
of 
issue 
of  
work 
order 

Stipulated 
Period of 
completion 

Actual date 
of 
completion* 

Remarks 
Explaining 
Reasons 
for 
delay& 
work 
Completed 

 
 
 

        

  
* Attach certificate(s) from the Engineer(s)-in-Charge/EE/Employer 
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** Immediately preceding the financial year in which bids are received. 
β Attach certificate from Chartered Accountant. 
 
 
 
#1.3.2. Quantities of work executed as prime contractor, work performed in the past as a nominated sub-

contractor, will also be considered provided the sub-contract involved execution of all main 
items of work described in the bid document, provided further that all other qualification criteria 
are satisfied (in the same name and style) in the last five years:** 

Year Name 
of the 
work 

Name  
of the 
Employer* 

Quantity of work performed (cum) @ Remarks Remarks* 
(indicate 
contract 

Ref) 

Cement Concrete 
(including RCC & PCC) 

Earth 
Works 

2021-2022 
2022-2023 
2023-2024 
2024-2025 
2025-2026 
 

     

1.4  Information on Bid capacity (works for which bids have been submitted and works which are yet to 
be completed) as on the date of this bid. 

(A) Existing commitments and on-going works: 

Description 
of works 

Place 
& State 

Contract 
No. 

Name & 
Address of 
Employer 

Value of 
Contract 
(Rs Cr) 

Stipulated 
Period of 

Completion 

Value of 
Works* 

remaining 
To be 

completed 
(Rs Cr) 

Anticipated 
date of 

completion 

1 2 3 4 5 6 7 8 
 
 
 
 

       

 
*  Attach certificate(s) from the Engineer(s)-in-Charge/EE/Employer 
@  the item of work for which data is requested should tally with that specified in ITB clause 4.5 A(c). 
**  immediately preceding the financial year in which bids are received . 
#  Delete, if prequalification has been carried out 
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(B) Works for which bids already submitted: 
 

Description 
Of work 

Place & 
State 

Name & 
Address of 
Employer 

Estimated 
value of 
works 

(Rs Cr) 

Stipulated 
period of 

completion 

Date when 
decision is 
expected 

Remarks 
If any 

1 2 3 4 5 6 7 
       

 
 

1.5  Availability of key items of Contractor’s Equipment essential for carrying out the Works [ref. Clause 
4.5(B)(a). The Bidder should list all the information requested below. Refer also to Sub Clause 
4.3(d) of the Instructions to Bidders. 

 
Item of 

Equipment 
Requirement Availability Proposals  Remarks 

(from 
whom to be 
purchased) 

No. Capacity Owned/Leased 
to be procured 

Nos./Capacity Age/ 
Condition 
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1.6  Qualifications and experience of key personnel required for administration and execution of the 
Contract [Ref. Clause 4.5(B)(b)]. Attach biographical data. Refer also to sub Clause 4.3 (e) of 
instructions to Bidders and Sub Clause 9.1 of the Conditions of Contract. 

 
Position Name Qualification Year of 

Experience 
(General) 

Years of 
experience in the  
Proposed position 

Project manager     
     
     
     
     
     
     
     

Etc.     
 

1.7. Proposed sub-contracts and firms involved. [Refer ITB Clause 4.3(k)] 
 

Sanctions of the 
works 

Value of Sub-contract Sub-contractor 
(Name & Address) 

Experience in similar  
Work 

    
    
    

    
    
    
    
    
    

 
Attach copies of certificates on possession of valid license for executing water supply/sanitary 

work/building electrification/Road work/Specialized or New Technical works [Reference Clause 4.5(d), 
Clause 4.5(e), Clause 4.5A(f) & Clause 4.5A(g)] 

*1.8. Financial reports for the last five years: balance sheets, profit and loss statements, auditors’ reports 
(in case of companies/corporation), etc. List them below and attach copies. 

1.9. Evidence of access to financial resources to meet the qualification requirements:   

 Cash in hand, lines of credit, etc. List them below and attach copies of support documents. 

1.10. Name, address, and telephone, telex, and fax numbers of the Bidders’ bankers who may provide 
references if contacted by the Employer. 
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1.11. Information on litigation history in which the Bidder is involved. 
 
Other Party(ies) Employer Cause of Dispute Amount involved Remarks showing 

Present Status 
     

 
1.12. Statement of compliance under the requirements of Sub Clause 3.2 of the instructions to Bidders. 

(Name of Consultant engaged for project preparation is ** …………….) 
 _______________________________________________________________________________

_______________________________________________________________________________
    

1.13. Proposed work methods and schedule. The Bidder should attach descriptions, drawings and charts 
as necessary to comply with the requirements of the Bidding documents. [Refer ITB Clause 4.1 & 
4.3 (1)] 

 
1.14. Programme. 
1.15. Quality Assurance Programme. 
 
2. Additional Requirements. 
2.1. Bidders should provide any additional information required to fulfill the requirements of Clause 4 

of the Instructions to the Bidders, if applicable. 
(i) Affidavit 
(ii) Undertaking 

*** (iii) Update of original pre qualification application 
*** (iv) Copy of original pre qualification application 
***  (v) Copy of pre qualification letter 
        (vi) Copy of letter of association in the form of agreement with subcontractor for the work 

defined or for any specialize/ new engineering methodology work. 
  

*     Delete, if pre qualification has been carried out 
 **   Fill the Name of Consultant. 
 *** Delete, if pre qualification has not been carried out.  
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR  

AVAILABILITY OF CREDIT FACILITIES 
 
 
 

(Clause 4.2 (i) OF ITB) 
 
 

BANK CERTIFICATE 
 
 This is to certify that M/s. ______________________________________ is a reputed
 Company with a good financial standing. 
 

If the contract for the work, namely ______________________________________ is awarded 
to the above firm, we shall be able to provide overdraft/credit facilities to the extent of           
Rs. ____________________ to meet their working capital requirements for executing the 
above contract during the contract period. 

 
   
 
 
 
 
        __________________________ 
   
         (Signature) 
         Name of Bank 
             Senior Bank Manager 
              Address of the Bank 
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AFFIDAVIT 

 
1. I, the undersigned, do hereby certify that all the statements made in the required 

attachments are true and correct. 
 
2. The undersigned also hereby certifies that neither our firm M/S  _____________________  

_____________________________________have abandoned any work ofJharkhand 
State Building  Construction Corporation Ltd., Ranchi, Jharkhand or any 
contract awarded to us for such work have been rescinded, during last five years prior to 
the date of this bid. 

 
3. The undersigned hereby authorize(s) and request(s) any  bank, person, firm or corporation 

to furnish pertinent information deemed necessary and requested by the Department to 
verify this statement or regarding my (our) competence and general reputation. 

 
4. The undersigned understand and agrees that further qualifying information may be 

requested, and agrees to furnish any such information at the request of the 
Department/Project implementing agency. 

 
 
      ____________________________________ 

     
      (Signed by an authorized Officer of the Firm) 
 
 
        ______________________ 
        Title of officer 
     
        ______________________ 
        Name of Firm 
   
 
        ______________________ 
         DATE 
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UNDERTAKING 
 
I, the undersigned do hereby undertake that our firm M/s ____________________________ 

            _______________________ would invest a minimum cash up to 25% of the value of the work 
during implementation of the Contract.  

 
 
 
       
       ____________________________________ 

        (Signed by an Authorized Officer of the Firm) 
 
 
 
        _____________________________  

                           Title of Officer 
 
        _____________________________ 
                   Name of Firm 
    
        ______________________________ 
                     DATE
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SECTION 3 
CONDITIONS OF CONTRACT 
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CONDITIONS OF CONTRACT 
    
 A. GENERAL  
 1. Definitions 
  

1.1. Terms which are defined in the Contract data are not also defined in the Conditions of 
Contract but keep their defined meanings. Capital initials are used to identify defined terms. 

  
 Bill of Quantities means the priced and completed Bill of Quantities forming part of 

the Bid. 
 The Completion Date is the date of completion of the Works as certified by the 

Engineer in accordance with Sub clause 55.1. 
 The Contract is the contract between the Employer and the Contractor to execute, 

complete and maintain the Works. It consists of the documents listed in Clause 2.3 below. 
 The Contract Data defines the documents and other information which comprise the 

Contract. 
 The Contractor is a person or corporate body whose Bid to carry out the Works has 

been accepted by the Employer. 
 The Contractor’s Bid is the completed Bidding document submitted by the 

Contractor to the Employer and includes Technical and Financial bids. 
 The Contract Price is the price state in the Letter of Acceptance and thereafter as 

adjusted in accordance with the provisions of the Contract. 
 Days are calendar days; months are calendar months. 
 A Defect is any part of the Works not completed in accordance with the Contract. 
 The Defects Liability Period is the period named in the contract Data and calculated 

from the Completion Date. 
 The Employer is Jharkhand State Building Construction Corporation Ltd., 

Ranchi who will employ the contractor to carry out the Works. 
 The Employer’s representative will be the Manager,Jharkhand State Building 

Construction Corporation Ltd.concerned to be notified by the Employer. The Employer’s 
representative will act on behalf of Employer. 

 The Engineer is the person named in the Contract Data (or any other competent 
person appointed and notified to the contractor to act in replacement of the Engineer) who is 
responsible for supervising the Contractor, administering the Contract, certifying payments        
due to the Contractor issuing and valuing Variations to the Contract, awarding extensions of 
time. * 

 
 
 
 
 
* For the Building Projects Costing more than Rs. 2.5 Crore, “ Supervision Consultant” 
would act as “Engineer” for the project if advised  by the G.M. (Chief Engineer,JSBCCL) or 
Executive Director (JSBCCL). All other projects where Supervision consultant will not act as 
“Engineer” the Employer’s Representative will act as “Engineer”. 
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 Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site to 
construct the Works. 
 
 The Initial Contract Price is the Contract Price listed in the Employer’s Letter of 
Acceptance. 
 
 The Intended Completion Date is the date on which it is intended that the Contractor 
shall complete the Works. The Intended Completion Date is specified in the Contract Data. The 
Intended Completion date may be revised only by the Engineer by issuing an extension of time. 
 
 Materials are all supplies, including consumables, used by the contractor for 
incorporation in the Works. 
 
 Plant is any integral part of the Works which is to have a mechanical, electrical, 
electronic or chemical or biological function. 
 
 The Site is the area defined as such in the Contract Data. 
 
 Site Investigation Reports are those which were included in the Bidding documents and 
are factual interpretative reports about the surface and the sub-surface conditions at the site. 
 Specification means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Employer. 
 
 The Start Date is given in the Contract Data. It is the date when the Contractor shall 
commence execution of the works. It does not necessarily coincide with any of the Site 
Possession Dates. 
 
 A Subcontractor is a person or corporate body who has a contract with the Contractor to 
carry out a part of the work in the Contract which includes work on the Site. 
 
 Temporary Works are works designed, consulted, installed, and removed by the 
contractor which are needed for construction or installation of the Works. 
 
 A Variation is an instruction given by the Employer, which varies the works. 
 
 The Works are what the Contract requires the Contractor to construct, install, and turn 
over to the Employer, as defined in the Contract Data. 
 

 

2.  Interpretation 
 
 
2.1. In interpreting these Conditions of Contract, singular also means plural, male also means 

female or neuter, and the other way around. Headings have no significance. Words have 
their normal meaning under the language of the Contract unless specifically defined. The 
Engineer will provide instructions clarifying queries about the Conditions of Contract. 

 
2.2. If sectional completion is specified in the Contract Data, references in the Conditions of 

Contract to the Works, the Completion Date, and the Intended Completion Date apply to 
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any Section of the Works (other than references to the Completion date and Intended 
Completion date for the whole of the works). 

  
2.3.           The documents forming the Contract shall be interpreted in the following order of priority: 

    (1) Agreement 
    (2) Letter of Acceptance, notice to proceed with the works 
    (3) Contractor’s Bid 
    (4) Contract Data 
    (5) Conditions of Contract including Special Conditions of Contract 
    (6) Specifications 
    (7) Drawings 
    (8) Bill of Quantities and 
    (9) Any other document listed in the Contract Data as forming part of the 
      Contract. 
  
3. Language and Law 
 3.1.  The language of the Contract and the law governing the contract are stated in the Contract Data. 
   
4. Engineer’s Decisions 
4.1. Except where otherwise specifically stated, the Engineer will decide contractual matters between 

the Employer and the Contractor in the role representing the Employer. 
 
5. Delegation 
5.1. The Engineer may delegate any of his duties and responsibilities to other people after notifying 

the Contractor and may cancel any delegation after notifying the Contractor. 
   
6. Communications 
 6.1. Communications between parties which are referred to in the conditions are effective only when in 

writing. A notice shall be effective only when it is delivered (in terms of Indian Contract act). 
  
 7.  Sub-Contracting 
 7.1. The Contractor may sub-contract any portion of work, up to a limit specified in Contract Data, 

with the approval of the Engineer but may not assign the Contract without the approval of the 
Employer in writing. Sub-contracting does not alter the Contractor’s obligations.  Maximum 
number of Sub Contractor will be two and they will have to meet all qualifying criteria in the 
ratio of work allotted. 

    
8. Other Contractors 
8.1. The Contractor shall cooperate and share the site with other contractors, public authorities, 

utilities, and the employer between the dates given in the Schedule of other Contractors. The 
contractors shall as referred to in the Contract Data, also provide facilities and services for them as 
described in the Schedule. The Employer may modify the schedule of other contractors and shall 
notify the contractor of any such modification. 

9. Personnel 
9.1. The Contractor shall employ the key personnel named in the Schedule of Key Personnel as 

referred to in the Contract Data to carry out the functions stated in the Schedule or other personnel 
approved by the Engineer. The Engineer will approve any proposed replacement of key personnel 
only if their qualification, abilities, and relevant experience are substantially equal to or letter than 
those of the personnel listed in the schedule. 
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9.2.  If the Engineer asks the Contractor to remove a person who is a member of the Contactor’s staff of 
his work force stating the reasons the Contractor shall ensure that the person leaves the Site within 
seven days and has no further connection with the work in the Contract. 

 
10.    Employer’s and Contractor’s Risks 
10.1. The Employer carries the risks which this Contract states are Employer’s risks, and the  
 contractor carries the risks which this Contract states are Contractor’s risks.  
 
11.    Employer’s Risks 
11.1.  The Employer is responsible for the excepted risks which are  (a) in so far as they directly affect 

the execution of the Works in India, the risks of war, hostilities. invasion, act of foreign enemies, 
rebellion, revolution, insurrection or military or usurped power, civil war, riot commotion or 
disorder (unless restricted to the Contractor’s employees), and contamination from any nuclear  
fuel or nuclear waste or radioactive toxic explosive; or (b) a cause due solely to the design of the 
Works, other than the Contractor’s design. 

 
12.    Contractor’s  Risks 
12.1.  All risks of loss or damage to physical property and of personal injury and death which arise 

during and in consequence of the performance of the Contract other than the                      
excepted risks are the responsibility of the Contractor. 

 
13.     Insurance 
 
13.1 The Contractor shall provide, in the joint names of the Employer and the Contractor, insurance 

cover from the Start Date to the end of the Defects Liability Period, in the amounts and 
deductibles stated in the Contract data for the following events which are due to the Contractor’s 
risks: 

  
(a) loss of or damage to the Works, Plants and Materials; 
(b) loss of or damage to Equipment; 
(c) loss of or damage of property (except the Works, Plant, Materials and   

Equipment) in connection with the Contract; and  
 (d) personal injury or death. 

 
13.2.   Policies and certificates for insurance shall be delivered by the Contractor to the Engineer for the 

Engineer’s approval before the Start Date. All such insurance shall provide for compensation to 
be payable in the types and proportions of currencies required to rectify the loss or damage 
incurred. 

 
13.3.  If the Contractor does not provide any of the policies and certificates required, the Employer may 

effect the insurance which the Contractor should have provided and recover the premiums the 
Employer has paid from payments otherwise due to the Contractor or, if no payment is due, the 
payment of the premiums shall be a debt due. 

  
13.4.   Alterations to the terms of an insurance shall not be made without the approval of the Engineer.  
 
13.5. Both parties shall comply with any conditions of the insurance policies. 
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14.   Site Investigation Reports 
14.1.  The Contractor, in preparing the Bid, shall rely on any site investigation reports referred  to in the 

Contract data, supplemented by any information available to the Bidder. 
 
15.   Queries about the Contract Data 
15.1.    The Engineer will clarify queries on the Contract Data.  
 
16. Contractor to Construct the Works 

  16.1.     The Contractor shall construct and install the Works in accordance with the Technical 
Specification and Drawings. 

 
17.          The Works to be Completed by the Intended Completion date 
17.1.      The Contractor may commence execution of the Works on the Start Date and shall carry out the 

Works in accordance with the programme submitted by the Contractor, as updated with the 
approval of the Engineer, and complete them by the Intended Completion Date.   

 
18.         Approval by the Engineer 
18.1.  The Contractor shall submit Specifications and Drawings, showing the proposed                     

Temporary works to the Engineer, who is to approve them if they comply with the                        
Specifications and Drawings. 

  
18.2. The Contractor shall be responsible for design of Temporary Works. 

 
18.3. The Engineer’s approval shall not alter the Contractor’s responsibility for design of the 
Temporary Works. 
18.4 The Contractor shall obtain approval of third parties to the design of the Temporary 
Works where required. 
18.5 All drawings prepared by the Contractor for the execution of the temporary or permanent 

 Works, are subject to prior approval by the Engineer before their use. 
 
19.  Safety 
19.1. The Contractor shall be responsible for the safety of all activities on the Site. 
 
20.  Discoveries  
20.1. Anything of historical or other interest or of significant value unexpectedly discovered on the 

site is the property of the Employer. The Contractor is to notify the Engineer of such discoveries 
and carry out the Engineer’s instructions for dealing with them. 

 
21.  Possession of the Site 
21.1. The Employer shall give possession of all parts of the site to the Contractor.  
 
22.  Access to the Site 
22.1. The Contractor shall allow the engineer and any person authorized by the Engineer access to the 

Site, to any place where work in connection with the contract is being carried out or is intended to 
be carried out and to any place where materials or plant are being manufactured/ fabricated /   

 assembled for the works. 
23.  Instructions 
 
23.1. The Contractor shall carry out all instructions of the Engineer pertaining to works which 
 comply with the applicable law where the site is located. 
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23.2. The Constructor shall permit the Employer to inspect the Contractor’s accounts and  
  records relating to the performance of the Contractor and to have them audited by  
  auditors appointed by the Employer, if so required by the Employer. 

24. Deleted. 
25. Deleted. 
26. Deleted. 
 

B. TIME CONTROL 
27.  Programme 
 27.1. Within the time stated in the Contract Data the Contractor shall submit to the Engineer for 

approval a Programme showing the general methods, arrangements, order, and timing for 
all the activities in the Works along with monthly cash flow forecast. 

  
 27.2. An update of the Programme shall be a programme showing the actual progress achieved 

on each activity and the effect of the progress achieved on the timing of the remaining 
work including any changes to the sequence of the activities. 

 
 27.3. The Contractor shall submit to the Engineer, for approval, an updated Programme at 

intervals no longer than the period stated in the Contract data. If the Contractor does not 
submit an updated Programme within this period, the Engineer may withhold the amount 
stated in the Contract Data from the next payment certificate and continue to withhold this 
amount until the next payment after the date on which the overdue Programme has  

  been submitted. 
 
 27.4. The Engineer’s approval of the Programme shall not alter the Contractor’s obligations. The 

Contractor may revise the Programme and submit it to the Engineer again at any time. A 
revised Programme is to show the effect of Variations and Compensation Events. 

 
28.  Extension of the Intended Completion Date 
  
 28.1 The Engineer shall extend the Intended Completion Date if a Variation as explained in 

clause 28.1(a) is issued which makes it impossible for Completion to be achieved by the 
Intended Completion Date without the Contractor taking steps to accelerate the remaining 
work and which would cause the Contractor to incur additional cost. 

 28.1(a) The Engineer shall also extend the intended completion date in any of the following  
  events :- 

 (i) The employer does not give access to a part of the site by the site possession date 
stated in the contract data. 

 (ii) The Engineer does not approve of a subcontract to be let, within 15 days.  

(iii) Other contractors, public authorities, utilities or the Employer does not work 
within the dates and other constraints stated in the Contract, and they cause delay 
or extra cost to the Contractor. 

(iv) The Engineer unreasonably delays issuing a Certificate of completion. 

(v) Force majeure (eg. Natural Clamaties or conditions beyond the human control.)  
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28.2.  The Engineer shall decide whether and by how much to extend the Intended Completion 
date within 35 days of the Contractor asking the Engineer for a decision upon the effect 
of a Variation and submitting full supporting information. If the Contractor has failed 
to give early warning of a delay or has failed to cooperate in dealing with a delay, the 
delay by this failure shall not be considered in assessing the new Intended Completion 
Date. 

 
 28.3. The Engineer shall within 14 days of receiving full justification from the contractor for 

extension of Intended Completion Date refer to the Employer his decision. The 
Employer shall in not more than 21 days communicate to the Engineer the acceptance 
or otherwise of the Engineer’s decision.  

 
29.  Deleted. 
 

30.  Delays Ordered by the Engineer 
 30.1. The Engineer may instruct the Contractor to delay the start or progress of any activity 

within the Works. 
 
31.  Management Meetings 
 31.1. Either the engineer or the Contractor may require the other to attend a management 

meeting. The business of a management meeting shall to review the plans for remaining 
work and to deal with matters raised in accordance with the early warning procedure. 

 
 31.2. The Engineer shall record the business of management meetings and is to provide copies 

of his record to those attending the meeting and to the Employer. The responsibility of 
the parties for actions to be taken is to be decided by the Engineer either at the 
management meeting or after the management meeting and stated in writing to all who 
attended the meeting. 

 
32.  Early Warning 
 32.1. The Contractor is to warn the Engineer at the earliest opportunity of specific likely future 

events or circumstances that may adversely affect the quality of the work, increase the 
Contract Price or delay the execution of works. The Engineer may require the Contractor 
to provide an estimate of the expected effect of the future event or circumstance on the 
Contract Price and Completion Date. The estimate is to be provided by the Contractor as 
soon as reasonably possible. 

 
 32.2. The Contractor shall cooperate with the Engineer in making and considering proposals 

for how the effect of such an event or circumstance can be avoided or reduced by anyone 
involved in the work and in carrying out any resulting instruction of the Engineer. 

 
 

C. QUALITY CONTROL 
33.  Identifying Defects 
 33.1. The Engineer shall check the Contractor’s work and notify the Contractor of any defects 

that are found. Such checking shall not affect the Contractor’s responsibilities. The 
Engineer may instruct the Contractor to search for a Defect and to uncover and test any 
work that the Engineer considers may have a Defect. 
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34.  Tests 
 34.1. If the Engineer instructs the Constructor to carry out a test not specified in the 

Specification to check whether any work has a Defect and the test shows that it does, the 
Contractor shall pay for the test and any samples.  

 
35.  Correction of Defects 
 35.1. The Engineer shall give notice to the contractor of any Defects before the end of the 

Defects Liability Period, which begins at completion and is defined in the Contract Data. 
The defects Liability Period shall be extended for as long as defects remain to be 
corrected. 

 
35.2. Every time notice of a defect is given, the Contractor shall correct the notified Defect 

within the length of time specified by the Engineer’s notice. 
36.  Uncorrected Defects  
 36.1. If the contractor has not corrected a Defect within the time specified in the Engineer’s 

notice, the Engineer will assess the cost of having the Defect corrected, and the 
Contractor will pay this amount. 

 
 

D. COST CONTROL 
37.  Bill of Quantities 
 37.1. The Bill of Quantities shall contain items for the construction, installation, testing, and 

commissioning work to be done by the Contractor. 
  
 37.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for 

the quantity of the work done at the rate in the Bill of Quantities for each item. 
 
38.  Changes in the Quantities 
 38.1. If the final quantity of the work done differs from the quantity in the Bill of  Quantities 

for the particular item by more than 25 percent provided the change exceeds 1% of initial 
Contract Price, the Engineer shall adjust the rate to allow for the change, duly 
considering.  

     
  (a) justification for rate adjustment as furnished by the contractor, 
  (b)    economics resulting from increase in quantities by way of reduced plant, 

equipment, and overhead costs, 
     
 38.2.  The Engineer shall not adjust rates from changes in quantities if thereby the Initial 

Contract Price is exceeded by more than 15 percent, except with the Prior approval 
of the Employer. 

 
 38.3.  If requested by the Engineer, the Contractor shall provide the Engineer with a 

detailed cost breakdown of any rate in the Bill of Quantities.  
 
39.   Variations 

  39.1. All Variations shall be included in updated Programmes produced  
  by the Contractor. 
  

40.  Payments for Variations  
 40.1. The Contractor shall provide the Engineer with a quotation (with  
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 breakdown of  unit rates) for carrying out the Variation when requested to do so by 
the Engineer. The Engineer shall assess the quotation, which shall be given within 
seven days of the request or within any longer period stated by the Engineer and 
before the Variation is ordered.     

  
 40.2  If the work in the Variation corresponds with an item description in the Bill of 

Quantities and if, in the opinion of the Engineer, the quantity of work above the 
limit stated in Sub Clause 34.1 or the timing of its execution do not cause the cost 
per unit of quantity to change, the rate in the Bill of Quantities shall be used to 
calculate the value of Variation. If the cost per unit of quantity changes, or if the 
nature of timing of the work in the Variation does not correspond with items in the 
Bill of Quantities, the quotation by the contractor shall be in the form of new rates 
for the relevant items of work.  

  
 40.3.  If the Contractor’s quotation is unreasonable, the Engineer may order the Variation 

and make a change to the Contract Price which shall be based on Engineer’s own 
forecast of the effects of the variation on the Contractor’s costs. 

 
 40.4.  The Contractor shall not be entitled to additional payment for costs which could 

have been avoided by giving early warning. 
 
41.   Cash Flow Forecasts 
 41.1.  When the Programme is updated, the contractor is to provide the engineer with an 

updated cash flow forecast. 
 
42.   Payment Certificates 
 42.1.  The Contractor shall submit to the Engineer monthly statements of the estimated 

value of the work completed less the cumulative amount certified previously. 
 42.2.  The Engineer shall check the Contractor’s monthly statement within 14 days and 

certify the amount to be paid to the Contractor.  
 42.3.  The value of work executed shall be determined by the Engineer. 
 
 42.4.  The value of work executed shall comprise the value of the quantities of the items 

in the Bill of Quantities completed 
 
 42.5.  The value of work executed shall include the valuation of Variations. 
 42.6.  The Engineer may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later 
information. 

 
43.   Payments 
 43.1.  Payments shall be adjusted for deductions for advance payments, retention, other 

recoveries in terms of contract and taxes at source, as applicable under the law. The 
Employer shall pay the Contractor the amounts certified by the Engineer within 28 
days of the date of each certificate. If the Employer makes a late payment, the 
Contractor shall be paid interest on the late payment in the next payment. Interest 
shall be calculated from the date for which the payment should have been made 
upto the date when the late payment is made at 12% per annum. 
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 43.2.  Items of the Works for which no rate or price has been entered in will not be paid 
for by the Employer and shall be deemed covered by other rates and prices in the 
Contract. 

44.  Deleted.  
 
45.  Tax 
  
 45.1. The rates quoted by the Contractor shall be deemed to be inclusive of the sales and 

other taxes that the Contractor will have to pay for the performance of this Contract. 
The Employee will perform such duties in regard to the deduction of such taxes at 
source as per applicable law. 

 
46.  Currencies 
 
 46.1. All payments shall be made in Indian Rupees. 
 
47.  Price Adjustment 
  
 47.1. Contract Price shall be adjusted for increase or decrease in rates and price of materials 

and Labours in accordance with the following principles and procedures and as per 
formula given in the contract data: 

   
(a) The price adjustment shall apply for the projects to be completed in more than 

12 months for the work done from the start date given in the contract data upto 
end of the initial intended completion date or extensions granted by the 
Engineer and shall not apply to the work carried out beyond the stipulated time 
for reasons attributable to the contractor. 

 
(b) The price adjustment shall be determined during each month from the formula 

given in the contract data. 
 

(c) Following expressions and meanings are assigned to the work done during each 
month: 

 
R = Total value of work done during the month. It will exclude value for works 
executed under variations for which price adjustment will be worked separately 
based on the terms mutually agreed. 

 
47.2.  To the extent that full compensation for any rise or fall in costs to the contractor is not 

covered by the provisions of this or other clauses in the contract, the unit rates and prices 
included in the contract shall be deemed to include amounts to cover the contingency of 
such other rise or fall in costs. 

 
48.  Retention 
  

48.1. The Employer shall retain from each payment due to the Contractor the     proportion stated 
in the Contract Data until Completion of the whole of the Works. 

 
  48.2. On Completion of the whole of the Works half the total amount retained is repaid to the 

Contractor and half when the Defects Liability Period has passed and the Engineer has 
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certified that all Defects notified by the Engineer to the Contractor before the end of this 
period have been corrected. 

 
          48.3. On completion of the whole works, the contractor may substitute retention                         

money with an “on demand” Bank guarantee. 
 
49.  Liquidated Damages 
 
      49.1           The Contractor shall pay liquidated damages to the Employer at the rate per day stated in 

the Contract data for each day that the Completion Date is later than the Intended 
Completion Date (for the whole of the works or the milestones as stated in the contract 
data). The total amount of liquidated damages shall not exceed the amount defined in the 
Contract Data. The Employer may deduct liquidated damages from payments due to the 
Contractor. Payment of liquidated damages does not affect the Contractor’s liabilities. 

  
 49.2. If the Intended Completion date is extended after liquidated damages have been paid, the 

Engineer shall correct any over payment of liquidated damages by the Contractor by 
adjusting the next payment certificate. The Contractor shall be paid interest on the over 
payment calculated from the date of payment to the date of repayment at the rates specified 
in Sub Clause 39.1. 

 
 49.3. If the Contractor fails to comply with the time for completion as stipulated in the tender, 

then the contractor shall pay to the employer the relevant sum stated in the Contract Data 
as Liquidated damages for such default and not as penalty for everyday or part of day 
which shall elapse between relevant time for completion and the date stated in the taking 
over certificate of the whole of the works on the relevant section, subject to the limit stated 
in the contract data. 

    The employer may, without prejudice to any other method of recovery 
deduct the amount of such damages from any monies due or to become due to the 
contractor. The payment or deduction of such damages shall not relieve the contractor 
from his obligation to complete the works on form any other of his obligations and 
liabilities under the contract. 

  
      49.4. If, before the Time for Completion of the whole of the Works or, if applicable, any 

Section, a Taking – Over Certificate has been issued for any part of the Works or of a 
Section, the  liquidated damages for delay in completion of the remainders of the Works or 
of that Section shall, for any period of delay after the date stated in such Taking-Over 
Certificate, and in the absence of alternative provisions in the Contract, be reduced in the 
proportion  which the value of the part so certified bears to the value of the whole of the 
Works or Section, as applicable. The provisions of this Sub-Clause shall only apply to the 
rate of liquidated damages and shall not affect the limit thereof.  

 
50.  Bonus 
  
 50.1. If the contractor achieves completion of the whole of the works prior to the Intended 

Completion date prescribed in Contract Data the Employer shall pay to the contractor a 
sum stated in Contract Data as bonus for every completed month which shall elapse 
between the date of completion of all items of works as stipulated in the contract, 
including variations ordered by the Engineer and the time prescribed in Clause 17. 
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   For the purpose of calculating bonus payments, the time given in the Bid for 
completion of the whole of the works is fixed and unless otherwise agreed, no adjustments 
of the time by reason of granting an extension of time pursuant to Clause 28 or any other 
clause of these conditions will be allowed. Any period falling short of a complete month 
shall be ignored for the purpose of computing the period relevant for the payment of 
bonus. 

 
51.  Advance Payment 
 

51.1.  The Employer shall make advance payment to the Contractor of the amounts stated in the 
Contract Data by the date stated in the Contract Data  against provision by the Contractor of 
an Unconditional Bank Guarantee in a form and by a bank acceptable to the employer in 
amounts and currencies equal to the advance payment. The guarantee shall remain effective 
until the advance payment has been repaid, but the amount of guarantee shall be 
progressively reduced by the amounts repaid by the Contractor. Interest will be charged 
@10% Per Annum on the advance payment after six month on the remaining advance. 

(Amended vide Sankalp No. 2146 (s) dated 09.09.2020 of Road Construction 
Department Jharkhand, Ranchi, copy enclosed) 
 

51.2. The Contractor is to use the advance payment only to pay for Equipment, Plant and 
Mobilization expenses required specifically for execution of the works. The Contractor shall 
demonstrates that advance payment has been used in this way by supplying copies of 
invoices or other documents. 

 
 51.3. The advance payment shall be repaid by deducting proportionate amounts from payments 

otherwise due to the Contractor, following the schedule of completed percentages of the 
Works on a payment basis. No account shall be taken of the advance payment or its 
repayment in assessing valuations of work done, Variations, price adjustments, or 
Liquidated Damages. 

  
52.  Securities 
 
 52.1. The Performance Security (including additional security for unbalanced bids) shall be 

provided to the Employer no later than the date specified in the Letter of Acceptance and 
shall be issued in an amount and form and by a bank or surety acceptable to the Employer, 
and denominated in Indian Rupees. The Performance Security shall be valid until a date 28 
days from the date of expiry of Defects Liability Period and the additional security for 
unbalanced bids shall be valid until a date 28 days from the date of issue of the certificate 
of completion. 

 
53.  Deleted. 
 
54.  Cost of Repairs 
 54.1. Loss or damage to the Works or Materials to be incorporated in the Works between the 

Start Date and the end of the defects Correction periods shall be remedied by the 
Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s acts 
or omissions. 
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E. FINISHING THE CONTRACT 
55.  Completion 
  
 55.1. The Contractor shall request the Engineer to issue a Certificate of Completion of the 

Works and the Engineer will do so upon deciding that the Work is completed. 
 
56.  Taking Over  
  
 56.1. The Employer shall take over the Site and the Works within seven days of the Engineer 

issuing a certificate of Completion. 
 
57.  Final Account 
 
 57.1. The Contractor shall supply to the Engineer a detailed account of the total amount that the 

Contractor considers payable under the contract before the end of the Defects Liability 
Period. The Engineer shall issue a Defect Liability Certificate and certify any final 
payment that is due to the Contractor within 56 days of receiving the Contractor’s account 
if it is correct and complete. If it is not, the Engineer shall issue within 56 days a schedule 
that states the scope of the corrections or additions that are necessary. If the Final Account 
is still unsatisfactory after it has been resubmitted, the Engineer shall decide on the amount 
payable to the Contractor and issue a payment certificate, within 56 days of receiving the 
Contractor’s revised account. 

 
58.  Operating and Maintenance Manuals  
 

58.1   If “as built” Drawings and/or operating and maintenance manuals are required, the      
Contractor shall supply them by dates stated in the Contract Data. 

 
58.2   If the Contractor does not supply the Drawings and/or manuals by the dates stated in  

the Contract Data, or they do not receive the Engineer’s approval, the Engineer shall 
withhold the amount stated in the Contract Data from payments due to the Contractor. 

 
59.  Termination 

59.1  The Employer or the Contractor may terminate the Contract if the other party causes a   
fundamental breach of the Contract. 

 
59.2 Fundamental breaches of Contract include, but shall not be limited to the following: 

 
(a) the Contractor stops work for 28 days when no stoppage of  work is shown on the 

current Programme and the stoppage has not been authorized by the Engineer; 
 
(b) the Engineer instructs the Contractor to delay the progress of the Works and the 

instruction is not withdrawn within 28 days; 
 

(c) the Employer or the Contractor is made bankrupt or goes into liquidation other than for 
a reconstruction or amalgamation; 
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(d) a payment certified by the Engineer is not paid by the Employer to the Contractor 
within 56 days of the date of the Engineer’s certificate; 

 
(e) the Engineer gives Notice that failure to correct a particular Defect is a fundamental 

breach of Contract and the Contractor fails to correct it within a reasonable period of 
time determined by the Engineer. 

 
(f) the Contractor does not maintain a security which is required;  

 
(g) the Contractor has delayed the completion of works by the number of days for which 

the maximum amount of liquidated damages can be paid as defined in the Contract 
data; and 

(h) if the Contractor, in the judgment of the Employer has engaged in corrupt or fraudulent 
practices in competing for or in executing the Contract. 

 
 For the purpose of this paragraph: “corrupt practice” means the offering, giving, 
receiving or soliciting of anything of value to influence the action of a public official in the 
procurement process or in contract execution. “Fraudulent practice” means a 
misrepresentation  of  facts in order to influence a procurement process or the execution of 
a contract to the detriment of the Borrower, and includes collusive practice among Bidders 
(prior to or after bid submission) designed  to establish bid prices at artificial non-
competitive levels and to deprive the Borrower of the benefits of free and open 
competition.” 

 
59.3 When either party to the Contract gives notice of a breach of contract to the Engineer for a 
cause other than those listed under Sub Clause 59.2. above, the Engineer shall decide whether the 
breach is fundamental or not. 

 
59.4 Not withstanding the above, the Employer may terminate the Contract for convenience. 

 
59.5 If the Contract is terminated the Contractor shall stop work immediately, make the Site safe 
and secure and leave the Site as soon as reasonably possible. 

 
60.  Payment upon Termination 
 

60.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, 
the Engineer shall issue a certificate for the value of the work done less advance payments 
received up to the date of the issue of the certificate, less other recoveries due in terms of the 
contract, less taxes due to be deducted at source as per applicable law and less the percentage 
to apply to the work not completed as indicated in the Contract Data. Additional Liquidated 
Damages shall not apply. If the total amount due to the Employer exceeds any payment due to 
the Contractor shall be a debt payable to the Employer. 

 
60.2 If the Contract is terminated at the Employer’s convenience or because of a fundamental 

Breach of Contract by the Employer, the Engineer shall issue a certificate for the value of the 
work done, the cost of balance by the contractor and available at site, the reasonable cost of 
removal of Equipment, a repatriation of the Contractor’s personnel employed solely on the 
Works, and the Contractor’s costs of protecting and securing the Works and less advance 
payments received due in terms of the contract and less taxes due to be deducted at source as 
per applicable law.  
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61  Property 

61.1     All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to be 
the property of the Employer, if the Contract is terminated because of a Contractor’s default. 

 
62.  Release from Performance   

62.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the 
control of either the Employer or the Contractor the Engineer shall certify that the Contract has 
been frustrated. The Contractor shall make the Site safe and stop work as quickly as possible 
after receiving this certificate and shall be paid for all work carried out before receiving it and 
for any work carried out afterwards to which commitment was made. 
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F. SPECIAL CONDITIONS OF CONTRACT 
 1.  LABOUR 

    
The Contractor shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labour, local or other, and for their payment, 
housing, feeding and transport. 
 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in 
detail, in such form and at such intervals as the Engineer may prescribe, showing the staff and 
the numbers of the several classes of labour from time to time employed by the Contractor on 
the Site and such other information as the Engineer may require. 

  
 2.  COMPLIANCE WITH LABOUR REGULATIONS 
  

  During continuance of the contract, the Contractor and his sub-contractors shall abide at all 
times by all existing labour enactments and rules made there under, regulations, notifications and 
bye laws of the State or Central Government or local authority and any other labour law (including 
rules), regulations, bye laws that may be passed or notification that may be issued under any labour 
law in future either by the State or the Central Government or the local authority. Salient features of 
some of the major laws that are applicable to construction industry are given below. The Contractor 
shall keep the Employer indemnified in case any action is taken against the Employer by the 
competent authority on account of contravention of any of the provisions of any Act or rules made 
there under, regulations or notifications including amendments. If the Employer is caused to pay or 
reimburse, such amounts as may be necessary to cause or observe, or for non-observance of the 
provisions stipulated in the notifications/byelaws/Acts/Rules/regulations including amendments, if 
any, on the part of the Contractor, the Engineer/Employer shall have the right to deduct any money 
due to the Contractor including his amount of performance security. The Employer/Engineer shall 
also have right to recover from the Contractor any sum required or estimated to be required for 
making good the loss or damage suffered by the Employer. 
  The employees of the Contractor and the Sub-Contractor in no case shall be treated 
as the employees of the Employer at any point of time. 

 
SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO 
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION 
WORK 

a) Workmen Compensation Act 1923 :- The Act provides for compensation 
in case of injury by accident arising out of and during the course of 
employment. 

b) Payment of Gratuity Act 1972 :- Gratuity is payable to an employee 
under the Act on satisfaction of certain conditions on separation if an 
employee has completed 5 years service or more on death, the rate of 15 
days wages for every completed year of service. The Act is applicable to 
all establishments employing 10 or more employees. 

                 (c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides  for 
monthly contributions by the employer plus workers @ 10% or 8.33%. The 
benefits payable under the Act are : 

(i) Pension or family pension on retirement or death, as the case may be. 
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(ii) Deposit linked insurance on the death in harness of the worker, (iii) (iii) Payment of 

P.F. accumulation on retirement/death etc. 

d) Maternity Benefit Act 1951:- The Act provides for leave and some other 
benefits to women employees in case of confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act 1970:- The Act provides 
for certain welfare measures to be provided by the Contractor to contract 
labour and in case the Contractor fails to provide, the same are required 
to be provided, by the Principal Employer by Law. The Principal 
Employer is required to take Certificate of Registration and the Contractor 
is required to take license from the designated Officer. The Act is 
applicable to the establishments or Contractor of Employer, if they employ 20 or more 
contract labour. 

f) Minimum Wages Act 1948 :- The Employer is supposed to pay not less 
than the Minimum Wages fixed by appropriate Government as per 
provisions of the Act, if the employment is a scheduled employment. 
Construction of Buildings, Roads, Runways are scheduled employments. 

g) Payment of Wages Act 1936:- It lays down as to by what date the wages 
are to be paid, when it will be paid and what deductions can be made 
from the wages of the workers. 

h)  Equal Remuneration Act 1979 :- The Act provides for payment of equal wages for 
work of equal nature to Male and Female workers and for not making discrimination 
against Female employees in the matters of transfers, training and promotions etc. 

i)  Payment of Bonus Act 1965 : - The Act is applicable to all establishments employing 
20 or more employees. The Act provides for payments of annual bonus subject to a 
minimum of 8.33% of wages and maximum of 20% of wages to employees drawing 
Rs.3500/-per month or less. The bonus to be paid to employees getting Rs.2500/- per 
month or above upto Rs.3500/- per month shall be worked out by taking wages as 
Rs.2500/ -per month only. The Act does not apply to certain establishments. The newly 
set-up establishments are exempted for five years in certain circumstances. Some of 
the State Governments have reduced the employment size from 20 to 10 for the 
purpose of applicability of this Act. 

j)  Industrial Disputes Act 1947 :- The Act lays down the machinery and procedure for 
resolution of Industrial disputes, in what situations a strike or lock-out becomes illegal 
and what are the requirements for laying off or retrenching the employees or closing 
down the establishment. 

k)  Industrial Employment (Standing Orders) Act 1946 :- It is applicable to all 
establishments employing 100 or more workmen (employment size reduced by some of 
the States and Central Government to 50). The Act provides for laying down rules 
governing the conditions of employment by the Employer on matters provided in the Act 
and get the same certified by the designated Authority. 

1)  Trade Unions Act 1926: - The Act lays down the procedure for registration of trade 
unions of workmen and employers. The Trade Unions registered under the Act have been 
given certain immunities from civil and criminal liabilities. 
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m)  Child Labour (Prohibition & Regulation) Act 1986 :- The Act prohibits employment 
of children below 14 years of age in certain occupations and processes and provides 
for regulation of employment of children in all other occupations and processes. 
Employment of Child Labour is prohibited in Building and Construction Industry. 

n)  Inter-State Migrant workmen's (Regulation of Employment & Conditions of Service) 
Act 1979 :- The Act is applicable to an establishment which employs 5 or more inter-
state migrant workmen through an intermediary (who has recruited workmen in one 
state for employment in the establishment situated in another state). The Inter-State 
migrant workmen, in an establishment to which this Act becomes applicable, are 
required to be provided certain facilities such as housing, medical aid, traveling 
expenses from home upto the establishment and back, etc. 

o)  The Building and Other Construction workers (Regulation of Employment 
and Conditions of Service) Act 1996 and the Cess Act of 1996 :- All the establishments 
who carry on any building or other construction work and employs 10 or more 
workers are covered under this Act. All such establishments are required to pay cess at 
the rate not exceeding 2% of the cost of construction as may be modified by the 
Government. The Employer of the establishment is required to provide safety measures 
at the Building or construction work and other welfare measures, such as Canteens, 
First-Aid facilities, Ambulance, Housing accommodations for workers near the work 
place etc. The Employer to whom the Act applies has to obtain a registration certificate 
from the Registering Officer appointed by the Government. 

p)  Factories Act 1948 :- The Act lays down the procedure for approval of plans before 
setting up a factory, health and safety provisions, welfare provisions, working hours, 
annual earned leave and rendering information regarding accidents or dangerous 
occurrences to designated authorities. It is applicable to premises employing 10 persons 
or more with aid of power or 20 or more persons without the aid of power engaged in 
manufacturing process. 

q)  All payments will be made subject to guidelines issued by State Government/Central 
Government from time to time. 
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SECTION 4 
 

CONTRACT DATA
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CONTRACT DATA 

Clause Reference  

With respect to  

section 3 

Items marked “N/A” do not apply in this contract. 

1.          The Employer is  [Cl.1.1.] 

Name : 

Address:   

Name of  Employer’s  Representative -Manager,Jharkhand State Building 

 Construction Corporation Ltd., ........................  
2. The Engineer is Project Management Consultant (PMC) 

Name of Authorized Representative: 

3. Deleted       

4. The Defects Liability Period is 365 days from the date of completion.          [Cl. 1. 1&35] 
 
5.       The Start Date shall besame  as the day for the date of issue of the Notice to [Cl.1.1 ] 

proceed with the work. 

6.  The Intended Completion Date for the whole of the Works is 21 Months [Cl. 
1.1,17&28] months after start of work with the following milestones: 

Milestone dates:  [C1.2.2&49.1] 

Physical works to be completed.                                           Period from the start date 

Milestone 1 i.e ..................................                                         7 months 

Milestone 2 i.e...................................                                         7 months 

Milestone 3i.e...................................                                           7 months 

 

7. The Site is located at Baharagora .Cl. 1.1] 

8. The name and identification number of the Contract is:  JSBCCL/38/2026-27  [Cl. 1.1] 

9.The work consists of         Cl.1.1] 

    ....................................................................................................................... 

    .................................................... the work shall inter alia, include the following,as 
specified or as directed: 
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Clause Reference  
With respect to  

section 3 
(A) Building Works  
Site clearance; setting-out and layout of Building including soil testing and 
all aspects of quality assurance of various components of the works; 
rectification of the defects in the completed works during the Defects 
Liability Period; submission of "As-built" drawings and any other related 
documents; and other item of work as may be required to be carried out for 
completing the works in accordance with the drawings and provisions of the 
contract to ensure safety. 

 (B) Other Items 
Any other items as required to fulfill all contractual obligations as per the        [Cl. 1.1]  
Bid documents. 

10.   The following documents also form part of the Contract:    [Cl. 2.3(9)] 

 

11. The law which applies to the Contract is the law of Union of India [Cl. 3.1] 

12. The language of the Contract documents is English [Cl. 3.1] 

13. Limit of subcontracting 50% of the Initial Contract Price [Cl. 7.1] 

 

14. The Schedule of Other Contractors [Cl. 8] 

 

15.   The Schedule of Key Personnel As per Annex.-II to Section I                [Cl.9] 

 

16.    The minimum insurance cover for physical property, injury and death                    [Cl.13] 

Isfor the contract price valid till Defect Liability Period of the Project. 

17.   Site investigation report.        [Cl.14] 

18.   The Site Possession Dates shall be      [Cl.21] 

19.  Deleted 

20.  Deleted 

21.    The period for submission of the programme for approval of Engineer                  [Cl.27.1] 

shall be 21 days from the issue of Letter of Acceptance.  

22.    The period between programme updates shall be 60   days.                         [Cl.27.3] 

23. The amount to be withheld for late submission of an updated                                      [Cl. 27.3]         
programme shall be Rs. 25.00 Lacs 

24.  Deleted 

25. The currency of the Contract is Indian Rupees.                                                             [Cl. 46] 
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Clause Reference 
with respect 
to section 3 

26.   The formula (e) for adjustment of prices are: [Cl. 47] 

R = Value of work as defined in Clause 42.1 of Conditions of Contract 

Adjustment for cement component 

(i) Price adjustment for increase or decrease in the cost of cement 
procured by the contractor shall be paid in accordance with the 
following formula:  

Vc=    0.85xPc/100xRx(C i–C0)/C0 
Vc = increase or decrease in the cost of work during the month under consideration  
due to changes in rates for cement. 

Co = The all India wholesale price index for cement on 28 days 
preceding the date of opening of Bids as published by the 
Ministry of Industrial Development, Government of India, 
New Delhi. 

Ci= The all India average wholesale price index for cement for the 
month under consideration as published by Ministry of 
Industrial Development, Government of India, New Delhi 

Pc = Percentage of cement component of the work 

Adjustment for steel component 

(ii) Price adjustment for increase or decrease in the cost of steel procured by 
the Contractor shall be paid in accordance with the following 
formula: 

Vs= 0.85xPS/100xRx(Si – S0)/S0 
Vs = Increase or decrease in the cost of work during the month under   
consideration due to changes in the rates for steel 

So = The all India wholesale price index for steel (Bars and Rods) on 
28 days preceding the date of opening of Bids as published by the 
Ministry of Industrial Development, Government ofIndia, New 
Delhi  
 

Si = The all India average wholesale price index for steel (Bars and 
Rods) for the month under consideration as published by 
Ministry of Industrial Development, New Delhi 
Ps = Percentage of steel component of the work 

Note : For the application of this clause, index of Bars and Rods has 
been chosen to represent steel group. 
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Clause Reference with 
respect to  section 3 

Adjustment of labour component 

(iii) Price adjustment for increase or decrease in the cost due to labourshallbe paid in accordance 
with the following formula:         

Vl =0.85xPl /100xRx(Li - Lo )/Lo   
     

Vl = Increase or decrease in the cost of work during the month    
under consideration due to changes in rates for local  
labour. 

Lo = The consumer price index for industrial workers for the state on 28 days 
preceding the date of opening of Bids, as published  
by  labour bureau, Ministry of Labour, Government of India. 

Li = The consumer price index for industrial workers for the state  
under consideration as published by  labour bureau, Ministry of Labour, Government 
of India. 

Pl =    Percentage of  labour component of the work. 

Adjustment of Other materials Component 

(iv) Price adjustment for increase or decrease in cost of local materials other than cement, steel, 
 bitumen and POL procured by the contractor shall be paid in accordance with the 
 following formula:         

Vm =0.85xPm /100xRx(Mi - Mo )/Mo   
     

Vm = Increase or decrease in the cost of work during the month    
under consideration due to changes in rates for local  
materials other than cement, steel, bitumen and POL. 

Mo = The all India wholesale price index (all commodities) on    
28 days preceding the date of opening of Bids, as published  
by the Ministry of Industrial Development, Government of India, New Delhi. 

Mi = The all India wholesale price index (all commodities) for    
the month under consideration as published by Ministry of  
Industrial Development, Government of India, New Delhi. 

Pm =    Percentage of local material component (other than cement,  
steel, bitumen and POL) of the work. 

Adjustment for Bricks component 

(v) Price adjustment for increase or decrease in the cost of Bricks procured by the 
Contractor shall be paid in accordance with the following formula: 

VB= 0.85xPB/100xRx(B i – B0)/B0 
VB = Increase or decrease in the cost of work during the month under   
consideration due to changes in the rates for Bricks. 

Bo = The all India wholesale price index for Bricks (Bricks & Tiles) 
on 28 days preceding the date of opening of Bids as published 
by the Ministry of Industrial Development, Government of 
India, New Delhi  

Bi = The all India average wholesale price index for Bricks (Bricks 
& Tiles) for the month under consideration as published by 
Ministry of Industrial Development, New Delhi  

PB = Percentage of Bricks component of the work. 
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Clause reference  
with respect  
to Section 3 
 

The following percentages will govern the price adjustment for 
the entire contract 
 
 1.  Cement – PC     10 % 

 2. Steel – Ps     15 %  

 3. Bricks – Pb     10 %  

 4. Other materials – Pm    30 %  

 5. Labour -Pl    35 %      

   Total    100 %  . 

   
27.    The proportion of payments retained (retention money) shall be 9% 

from each bill subject to a maximum of 8% of final contract price. 
 
   [Cl. 48] 

28.   Amount of liquidated damages for 
delay in completion of works 

For Whole of  work _______ [C1.49] 
(l/2000)th of the Initial 
Contract Price, rounded 
off to the nearest 
Thousand, per day. 
For ________ sectional 
completion (wherever 
specified, in item 5 of 
Contract Data)(1/200)th 
of initial contract price, 
rounded off to the 
nearest thousand per day. 

 

29.  Maximum limit of liquidated damages for 
delay in completion of work. 

10 per cent of the Initial 
Contract Price rounded 
off   to   the    nearest 
thousand. 

[Cl. 49] 

30  Amount of Bonus for early completion 
of whole of the works 

 

 

 

31.Maximum limit of bonus for early    

Completion of work 

1 per cent of the Initial 
Contract Price (part of a 
month to be excluded), 
rounded off to the 
nearest thousand, per 
month. 
 

6 per cent of the 
Contract Price rounded 
off to the nearest 
thousand. 
 

 
[C1 50] 

 

 

[C1 50] 
 
 
  
 
 
 
 



67 
 

 
 
 

 
 

 
 

32.     The amounts of the advance payment are: 
[C1.51&52] 

 

Nature of Advance 

i.    Mobilization    10% of the Contract 

price 

 

 

 

 

ii. Equipment        90% for new and 50% of 
depreciated value for 
old equipment. Total 
amount will be subject 
to a maximum of 5% of 
the Contract price. 

Amount (Rs.) Conditions to be 
fulfilled 

On submission of un-
conditional Bank Guarantee, (to 
be drawn before the end of 20% 
of Contract period). The 
contractor may furnish four 
bank guarantees of 2.5% each, 
valid for full period. 

After equipment is 
brought to site (provided 
the Engineer is satisfied 
that the equipment is 
required for performance of 
the contract) and on 
submission of 
unconditional Bank 
Guarantee for amount of 
advance. 

 

33.       Repayment of advance payment for mobilization and equipment: [Cl. 51.3] 

The advance loan shall be repaid with percentage deductions from the 
interim payments certified by the Engineer under the Contract. Deductions 
shall commence in the next Interim Payment Certificate following that in 
which the total of all such payments to the Contractor has reached not less 
than 20 per cent of the Contract Price or 6 (Six) months from the date of 
payment of first installment of advance, whichever period concludes earlier, 
and shall be made at the rate of 20 per cent of the amounts of all Interim 
Payment Certificates until such time as the loan has been repaid, always 
provided that the loan shall be completely repaid prior to the expiry of the 
original time for completion pursuant to Clauses 17 and 28 (COC). 

34. Deleted. 

35. The Securities shall be for the following minimum amounts equivalent [Cl. 52] 
as a percentage of the Contract Price: 

Performance Security for 2 per cent of contract price plus Rs. 
 ................. (to be decided after evaluation of the bid) as additional 
security in terms of ITB Clause 29.5. 

 

Clause reference  
with respect to  

Section 3 
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Clause reference  
with respect  
to Section 3 

 

The standard form of Performance Security acceptable to the Employer 
shall be an unconditional Bank Guarantee of the type as presented in 
Section 8 of the Bidding Documents. 

 

36. The Schedule of Operating and Maintenance Manuals __________ N/A [Cl. 58] 

37. The date by which "as-built" drawings (in scale as directed) in 2 sets are [Cl. 58] 
 required is within 28 days of issue of certificate of completion of whole 

or section of the work, as the case may be. 
38. The amount to be withheld for failing to supply "as built" drawings by  [Cl. 58] 

the date required is Rs. 25.00 Lakhs. 

39. The following events shall also be fundamental breach of contract: [Cl. 59.2] 
"The Contractor has contravened Sub-clause 7.1 and Clause 9 of GCC." 

40. The percentage to apply to the value of the work not completed [Cl. 60] 
representing the Employer's additional cost for completing the Works 
shall be 20 per cent. 
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SECTION 5 

TECHNICAL SPECIFICATION 
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SECTION 6 

FORM OF BID 
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FORM OF BID 

Description of the Works: 

BID 
To  : 

Address : 

1. We offer to execute the Works described above and remedy any defects therein in 
conformity with the conditions of Contract, specification, drawings, Bill of Quantities and 
Addenda for the sum(s) of 
_______________________________________________________________________ 
_______________________________________________________________________ 
( ____________________________________________________________________ ) 

 
 

2.     We undertake, if our Bid is accepted, to commence the Works as soon as is reason-
ably possible after the receipt of the Engineer's notice to commence, and to com-
plete the whole of the Works comprised in the Contract within the time stated in the 
document. 

3. We agree to abide by this Bid for the period of * ______ days from the date fixed for 
receiving the same, and it shall remain binding upon us and may be accepted at any 
time before the expiration of that period. 

4. Unless and until a formal Agreement is prepared and executed this Bid, together 
with your written acceptance thereof, shall constitute a binding contract between 
us. 

5. We understand that you are not bound to accept the lowest or any tender you may 
receive. 
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Dated this _____________ day of _______________________ 20 .....  

Signature _____________________________ in the capacity of _____  
duly authorized to sign bids for and on behalf of ___________________  

(in block capitals or typed) 

Address 

Witness 

__________________________________________________________________
__________________________________________________________________ 

Address 

______________________________________________________________________
______________________________________________________________________ 

 

Occupation 

 

 _________________________________________________________________ 

           __________________________________________________________________
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SECTION 7   

BILL OF QUANTITIES 
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BILL OF QUANTITIES 

Preamble 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, 
Conditions of Contract, Technical Specifications and Drawings. 

2. The quantities given in the Bill of Quantities are estimated and provisional, and are 
given to provide a common basis for bidding. The basis of payment will be the 
actual quantities of work ordered and carried out, as measured by the Contractor 
and verified by the Engineer and valued at the rates and prices tendered in the priced 
Bill of Quantities, where applicable, and otherwise at such rates and prices as the 
Engineer may fix within the terms of the Contract. 

3. The rates and prices tendered in the priced Bill of Quantities shall, except in so far as 
it is otherwise provided under the Contract, include all constructional plant, labour, 
supervision, materials, erection, maintenance, insurance, profit, taxes and duties, 
together with all general risks, liabilities and obligations set out or implied in the 
Contract. 

4. The rates and prices shall be quoted entirely in Indian Currency. 

5. A rate or price shall be entered against each item in the Bill of Quantities, whether 
quantities are stated or not. The cost of Items against which the Contractor has 
failed to enter a rate or price shall be deemed to be covered by other rates and prices 
entered in the Bill of Quantities. 

6. The whole cost of complying with the provisions of the Contract shall be included 
in the items provided in the priced Bill of Quantities, and where no Items are 
provided the cost shall be deemed to be distributed among the rates and prices 
entered for the related Items of Work. 

7. General directions and descriptions of work and materials are not necessarily 
repeated or summarized in the Bill of Quantities. References to the relevant sections 
of the contract documentation shall be made before entering rates or prices against 
each item in the Bill of Quantities. 

8. The method of measurement of completed work for payment shall be in accordance 
with the specification for Building Works published by Building Construction 
Department, Jharkhand. 

9. Errors will be corrected by the Employer for any arithmetic errors pursuant to Clause 
29 of the Instructions to Bidders. 

10.      Rock is defined as all materials which, in the opinion of the Engineer, require 
blasting, or the use of metal wedges and sledgehammers, or the use of compressed 
air drilling for its removal, and which cannot be extracted by ripping with a tractor of 
at least 150 kw. with a single rear mounted heavy duty ripper. 
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BILL OF QU A NTITI ES  
 

Tender Inviting Authority: [to be filled in by Procurement Officer] 

Name of Work: [ to be filled in by Procurement Officer] 

Contract No:  [to be filled in by Procurement Officer] 

Bidder 
Name :   

SCHEDULE OF WORKS  

Sl. 
No. 

Description of work No.or 
Qty. 

Unit Estimated 
Rate           

(in. Rs.) 

* 

RATE InFigures To be 
entered by the Bidder 

Rs.      P 
 

AMOUNT    
Rs.      P 

Figures Words 

1        

2        

3        

Total in Figures 0.00 

Total in Words Rupees only 

Note : BOQ is available online on the website http://jharkhandtenders.gov.in . Bidder shall fill 
BOQ as per instruction given in addendum to Instructions to Bidders. 

* Column should be deleted while uploading for tender. 

 

Manager,  

Jharkhand State Building Construction 
Corporation Ltd., Ranchi 

Note :- 

1. Item for which no rate or price has been entered in, will not be paid for by the 
Employer when executed and shall be deemed covered by the other rates and 
pricesin the bill of quantities (Refer : ITB Clause 13.2 and GCC Clause 43.3). 

2. Unit rates and prices shall be quoted by the bidder in Indian rupee [ITB 
Clause14.1]. 

3. Where there is a discrepancy between the rate in figures and words the rates in 
words will govern.[ITB Clause 27.1(a)] 

4. Where there is discrepancy between the unit rate and the line item total resulting 
from multiplying the unit rate by quantity, the unit rate quoted shall govern [ITB 
Clause 27.1(b)] 
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SECTION 8 
SECURITIES AND OTHER FORMS 
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BID SECURITY (BANK GUARANTEE) 

WHEREAS, _______________________ [name of Bidder] (hereinafter called "the 
Bidder") has submitted his Bid dated  _ [date] for the construction of 
 _____________ [name of Contract hereinafter called "the Bid"]. 

KNOW ALL PEOPLE by these presents that We ____________________________________  
[name of Bank] of __________________________ [name of country] having our 
registered office at __________________________ (hereinafter called "the 
Bank") are bound unto  __________________________ [name of Employer’s 
Representative] (hereinafter 
called "the Employer’s Representative") in the sum of _____________ * for which payment 
well and truly to be made to the said Employer’s Representative the Bank itself, his 
successors and assigns by these presents. 

SEALED with the Common Seal of the said Bank this  _________ day of _________ , 20_ 

THE CONDITIONS of this obligation are: 

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity 
specified in the Form of Bid; 

OR 

(2) If the Bidder having been notified to the acceptance of his bid by the Employer 
during the period of Bid Validity: 

(a) fails or refuses to execute the Form of Agreement in accordance with the 
Instructions to Bidders, if required; or 

(b) fails or refuses to furnish the Performance Security, in accordance with the 
Instructions to Bidders; or 

(c) does not accept the correction of the Bid Price pursuant to Clause 27. 

We undertake to pay to the Employer up to the above amount upon receipt of his 
first written demand, without the Employer having to substantiate his demand, provided 
that in his demand the Employer will note that the amount claimed by him is due to him 
owing to the occurrence of one or any of the three conditions, specifying the occurred 
condition or conditions. 

DELETED 
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This  Guarantee  will    remain  in  force  up  to  and  including  the  date 
______________ ** days after the deadline for submission of Bids as such deadline is 
stated in the Instructions to Bidders or as it may be extended by the Employer, notice of 
which extension(s) to the Bank is hereby waived. Any demand in respect of this guarantee 
should reach the Bank not later than the above date. 

DATE  SIGNATURE ______________ 

WITNESS _________________________ SEAL  _____________________________ 

________________________________________________________________________ 

[Signature, name and address] 

* The Bidder should insert the amount of the guarantee in words and figures denomi-
nated in Indian Rupees. This figure should be the same as shown in Clause 16.1 of 
the Instructions to Bidders. 

** 45 days after the end of the validity period of the Bid. Date should be inserted by 
the Employer before the Bidding documents are issued. 

DELETED 
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PERFORMANCE BANK GUARANTEE 

To 

________________________________________ [name of Employer’s Representative]  

_________________________________________________[address of Employer’s Representative] 

__________________________________________________ 

WHEREAS  ______ , ______________________ [name and address of Contractor] 
(hereafter called "the Contractor") has undertaken, in pursuance of Contract No. __________  
dated ___________ to execute __________________________ [name of Contract and brief 
description of Works] (hereinafter called "the Contract"). 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor 
shallfurnish you with a Bank Guarantee by a recognized bank for the sum specified therein as 
security for compliance with his obligation in accordance with the Contract; 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to 
you on behalf of the Contractor, up to a total of__________________________ [amount of 
guarantee]* _______________________ (in words), such sum being payable in the types and 
proportions of currencies in which the Contract Price is payable, and we undertake to pay you, 
upon your first written demand and without cavil or argument, any sum or sums within the 
limits of ____________________________ [amount of guarantee] as aforesaid without your 
needing to prove or to show grounds or reasons for your demand for the sum specified therein. 

We hereby waive the necessity of your demanding the said debt from the contractor 
before presenting us with the demand. 

We further agree that no change or addition to or other modification of the terms of the 
Contract or of the Works to be performed there under or of any of the Contract documents which 
may be made between your and the Contractor shall in any way release us from any liability 
under this guarantee, and we hereby waive notice of any such change, addition or modification. 

This guarantee shall be valid until 28 days from the date of expiry of the Defect Liabil-
ity Period. 

Signature and Seal of the guarantor _____________________  
Name of Bank _____________________________________  
Address _________________________________________  
Date   _________________________________________ 

 
___________________________________________________________________________ 

*An amount shall be inserted by the Guarantor, representing the percentage the Contract 
Price specified in the Contract including additional security for unbalanced Bids, if any and 
denominated in Indian Rupees. 



80 
 

BANK GUARANTEE FOR ADVANCE PAYMENT 

To 

_____________________________________[name of Employer’s Representative] 
___________________________[address of Employer’s Representative] 
______________________________________________[name of Contractor] 

Gentlemen: 

In accordance with the provisions of the Conditions of Contract, sub-clause 51.1 ("Advance 
Payment") of the above-mentioned Contract, [name and address of Contractor] (herein after 
called "the Contractor") shall deposit with [name of Employer’s Representative] a bank 
guarantee to guarantee his proper and faithful performance under the said Clause of 
the Contract in an amount of_________________________ [amount of Guarantee]* 
___________________________________ [in words]. 

We, the ___________________________ [bank of financial institution], as instructed by the 
Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and not as 
Surety merely, the payment to _________ [name of Employer’s Representative] on his first 
demand without whatsoever right of obligation on our part and without his first claim to the 
Contractor, in the amount not exceeding ___ ______________________ [amount of guarantee]*
 _________________________________ [in words]. 

We further agree that no change or addition to or other modification of the terms of the 
Contractor or Works to be performed there under or of any of the Contract documents which 
may be made between_________________________[name of Employer’s Representative] 
and the Contractor, shall in any way release us from any liability under this guarantee, 
and we hereby waive notice of any such change, addition or modification. 

This guarantee shall remain valid and in full effect from the date of the advance payment 
under the Contract until _________________________[name of Employer’s Representative] 
receives full repayment of the same amount from the Contractor. 

Yours truly, 

Signature and Seal : ______________________________________  
Name of Bank / Financial Institution : _________________________  
Address; _______________________________  

Date: 

_________________________________________________________________ 

*An amount shall be inserted by the Bank or Financial Institution representing the 
amount of the Advance Payment, and denominated in Indian Rupees. 
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Letter of Acceptance 
(Letter head paper of the Employer’s Representative) 

______________________________ (Date) 

To 
 ___________________________________ (Name and address of the Contractor) 
___________________________________ 
___________________________________ 

 
 
Dear Sirs, 

This is to notify you that your Bid dated  _______________ for execution of the 
 ______________________________________ (name of the contract and identification 
number, as given in the Instructions to Bidders) for the Contract Price of Rupees 
 _____________________________ (  _____________________ ) (amount in words and 
figures), as corrected and modified in accordance with the Instructions to Bidders1 is hereby 
accepted by our agency. 

You are hereby requested to furnish Performance Security, in the form detailed in Para 34.1 
of ITB for an amount equivalent to Rs.  ___________________ within 21 days of the 
receipt of this letter of acceptance valid up to 28 days from the date of expiry of defects 
Liability Period i.e. up to ______________________________ and sign the contract, 
failing which action as stated in Para 34.3 of ITB will be taken. 

Yours faithfully, 

Authorized Signature 
Name and title of Signatory 
(Employer’s Representative) 

1. Delete "corrected and" or "and modified" if only one of these actions applies. Delete 
as corrected and modified in accordance with the Instructions to Bidders, if corrections 
or modifications have not been affected. 
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Issue of Notice to proceed with the work 
(Letter head of the Employer’s Representative) 

 __________________________ (Date) 

To 

_____________________________________            (Name and address of the Contractor) 

_____________________________________ 

_____________________________________ 

 

Dear Sirs, 

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 34.1 
and signing of the Contract for the construction of  ___________________________________
 _______________________________________________________________________ 
____________________________________________________________________ata 
Bid Price of Rs.__________________________________________________________. 

You are hereby instructed to proceed with the execution of the said works in accor-
dance with the contract documents. 

Yours faithfully, 

(Signature, name and title of Employer’s 
Representative)  
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Agreement Form 

Agreement 

This agreement, made the  ____________ day of ________________ between 
 _______________________ (name and address of Employer) [hereinafter called "the 
Employer] and  ___________________________________________________________  
(name and address of contractor) hereinafter called "the Contractor" of the other part. 

Whereas the Employer is desirous that the Contractor execute 

(name and identification number of Contract) (hereinafter called "the Works") and the 
Employer has accepted the Bid by the Contractor for the execution and completion of such 
Works and the remedying of any defects therein , at a cost of Rs.  ________________  

NOW THIS AGREEMENT WITNESSETH as follows : 

1. In this Agreement, words and expression shall have the same meanings as are 
respectively assigned to them in the conditions of contract hereinafter referred to and they 
shall be deemed to form and be read and construed as part of this Agreement. 

2. In consideration of the payments to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and 
complete the Works and remedy any defects therein in conformity in all aspects with the 
provisions of the contract. 

3. The Employer hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying the defects wherein Contract Price 
or such other sum as may become payable under the provisions of the Contract at the times 
and in the manner prescribed by the Contract. 

4. The following documents shall be deemed to form and be ready and construed as 
part of this Agreement viz. 

(i) Letter of Acceptance 
(ii) Notice to proceed with the works; 
(iii) Contractor's Bid 
(iv) Condition of Contract: General and Special 
(v) Contract Data 
(vi) Additional condition 
(vii) Drawings 
(viii) Bill of Quantities and 
(ix) Any other documents listed in the Contract Data as forming part of the Contract. 
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In witnessed whereof the parties there to have caused this Agreement to be executed 
the day and year first before written. 

            The Common Seal of _____________________________________was 
hereunto affixed in the presence of : 

 

Signed, Sealed and Delivered by the said __________________________________ 

___________________________________________________________________ 

in the presence of: 

Binding Signature of Employer’s Representative __________________________ 

Binding Signature of Contractor ______________________________________ 
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UNDERTAKING 

I,      the      undersigned      do   hereby undertake      that      our      firm      M/s 

________________________________  agree to abide by this bid for a period _________________ 

days for the date fixed for receiving the same and it shall be binding on us and may be accepted at 

any time before the expiration of that period. 

 
 
 
 
 
 
                             ____________________________________________________ 
    
                                                      (Signed by an Authorized Officer of the Firm) 
 
         
    
         __________________ 
         Title of Officer 
 
 
         __________________ 
         Name of Firm 
 
 
         _________________ 
          DATE 
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SECTION 9 

DRAWINGS 
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SECTION 10 

DOCUMENTS TO BE FURNISHED BY BIDDER 

Refer to Addendum to ITB 
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2A 

(ForJHARKHAND STATE BUILDING CONSTRUCTION CORPORATION LTD. RANCHI) 

Name of the 

work 

…………………………………….. 

Tender Ref. 

No. 

…………………………………….. 

 Name of the 
 Procurement 
Officer 

…………………………………….. 

Sl.No. Name and address of  responsive  bidders in technical evaluation 

1  

2  

3  

4  

 Name and address of the nonresponsive  bidders Reason   for   their         non-

responsiveness 

1   

2   

3   

Signature of the tender approving authority  

2B 
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 (ForJHARKHAND STATE BUILDING CONSTRUCTION CORPORATION LTD. RANCHI) 

 

Name of the 

work 

……………………………………....... 

Tender Ref. 

No. 

……………………………………. 

 Name of the 
 Procurement 
Officer 

…………………………………….. 

Sl.No. Name and address of the successful  bidder 

In financial evaluation 

Amount of award of work 

1   

Sl.No. Name and address of the unsuccessful bidders Reason   for  unsuccessful bid 

1   

2   

3   

 

Signature of the tender approving authority 
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Note :- In case of any ambiguity, the provisions changed vide sankalp no. 2146 (s) dated 09.09.2020 
attached below shall be applicable. 
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