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Part I- INSTRUCTIONS TO THE BIDDERS 

 
1. GENERAL 

1.1. Scope of the Bid :- 

1.1.1. The Project Director, KRFB Project Director invites bids from contractors registered with 

Kerala Public Works Department or Central PWD or from any State or Central Government 

Engineering Departments which are having similar functionalities like Kerala PWD for the Work 

detailed in the Notice Inviting Tender (NIT). 

1.1.2 Throughout these bidding documents: 

a) The terms 'in writing' means communicated in written form and delivered against receipt; 

b) except where the context requires otherwise, words indicating the singular also include the plural 

and words indicating the plural also include the singular; and any reference to masculine gender 

shall whenever required include feminine gender and vice versa. 

c) " day" means calendar day. 

d) The terms " bid " and " tender " and their derivatives " Bidder/tenderer, bid/tender, 

bidding/tendering etc., " are synonymous. 

e) The term " Employer " shall mean Government of Kerala.Employer will carry out its functions 

and obligations through officers who have been delegated powers for the same. 

f) The " Tender Inviting Authority " , " Accepting Authority " and the " Agreement Authority " 

means the officer who has invited and received bids for the Work and has executed agreement 

for execution on behalf of the Employer. The Tender Inviting Authority, Accepting Authority 

and the Agreement Authority shall be one and the same person unless otherwise specified. 

g) " Contract Price " mea nPs uprbiceliacpprWoveod bryktsheDEmepploayerrtamfteer bnidtding and stated in the Letter 

of Acceptance and thereafter as adjusted in accordance with the provisions of the Contract. 

1.1.3 The bid invited shall be of item rate contract 

1.1.4 The mode of this tender is e-tender 

1.2. Source of funds 

1.2.1 The expenditure on this Work will be met from the Plan/Non plan allocation of State 

Government/Central Government funds/Funds allocated by National funding Agencies as 

mentioned in the Contract Data. 

1.3 Eligible Bidders 

1.3.1 A Bidder shall be a registered contractor in Kerala Public Works Department or from any State 

or Central Government Engineering Departments which are having similar functionalities like 

Kerala PWD in the required category as specified in the NIT. 

1.3.2 The Bidder shall have successfully completed at least one similar work costing more than 40% 

(Forty percentage) of the estimated cost of the work described in the NIT during the last five 

years. A certificate to this effect from the agreement executing authority of the completed similar 

shall invariably be submitted along with the tender documents failing which the tenders will not 

be accepted. The certificate should contain the details such as name of work, agreement number, 

estimated cost, Contract Price, date of start and completion as per agreement, completed amount 

of work etc. 
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criteria. 

1.3.3. Only those Bidders having a valid and active registration, on the date of bid 

submission, shall submit bids online on the e-GP website. 

1.3.4. Ineligible Bidder or Bidders who do not possess valid & active registration, on the 

date of bid submission, are strictly advised to refrain themselves from participating in 

this tender. 

1.3.5. All Bidders are required to register in the e-procurement portal. The Bidder 
intending to participate in the bid is required to register in the e-tenders portal using 
his/her Login ID and attach his/her valid Digital Signature Certificate (DSC) to 
his/her unique Login ID. He/ She has to submit the relevant information as asked 
for about the firm/contractor. The Bidders, who submit their bids for this tender 
after digitally signing using their Digital Signature Certificate (DSC), accept that 
they have clearly understood and agreed the terms and conditions 

including all the Forms/ Annexure of this tender. 
1.3.6. In addition to the eligibility criteria detailed in the Notice Inviting Tender(NIT), 

eligibility criteria detailed in the Prequalification document shall apply for evaluation 

for pre-qualification. The Price bids of pre-qualified Bidders shall only be opened 

1.3.7. A firm/Bidder shall submit only one bid in the same bidding process, either 

individually as a Bidder or as a partner in a joint venture or consortium. A Bidder 

(either as a firm or as an individual or as a partner of a firm) who submits or 

participates in more than one bid will cause all the proposals in which the Bidder has 

participated to be disqualified. 
1.3.8. Joint ventures, Consortiums Partnership firms of two or more registered contactors 

are perm
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1.4. Cost of Bidding 

1.4.1. The Bidder shall bear all costs associated with the preparation & submission of its 

bid and site visits, and the Employer will in no case be responsible or liable for those 

costs, regardless of the conduct or outcome of the bidding process. 

1.4.2. The tender document(s), may be downloaded free of cost from the e-Government 

Procurement (e-GP) website (www.etenders.kerala.gov.in). However a bid 

submission fee (tender fee) as mentioned in the NIT, is required to be submitted 

along with the online bid. 

1.5. Site Visit 

1.5.1. The Bidder is advised to visit and examine the Site of Works and its surroundings 

and obtain for itself on its own responsibility all information that may be necessary 

for preparing the bid and entering into a contract for construction of the Works. He 

shall examine the site condition and satisfy himself of the availability of materials 

at nearby places, difficulties which may arise during execution before submitting 

the bids. The costs of visiting the Site shall be at the Bidder’s own expense. 

1.5.2. The Bidder and any of his personnel or agents will be granted permission by the 

Employer to enter upon its premises and lands for the purpose of such visit, but 

only upon the express condition that the Bidder, his personnel or agents will release 

and indemnify the Employer and its personnel and agents from and against 

http://www.etenders.kerala.gov.in/
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all liability in respect thereof, and will be responsible for death or personal injury, 

loss of or damage to property, and any other loss, damage, costs, and expenses 

incurred as a result of the inspection. 

1.6. Getting information from web portal 
1.6.1. All prospective Bidders are expected to see all information regarding submission 

of bid for the Work published in the e tender website during the period from the date 

of publication of NIT for the Work and up to the last date and time for submission of 

bid. Non observance of information published in the website shall not be entertained 

as a reason for any claim or dispute regarding a tender at any stage. 

1.6.2. All bids shall be submitted online on the e-GP website only in the relevant 

envelope(s)/ cover(s), as per the type of tender. No manual submission of bids shall 

be entertained for the tenders published through e-GP system under any 

circumstances. 

1.6.3. The e-GP system shall not allow submission of bids online after the stipulated date 

& time. The Bidder is advised to submit the bids well before the stipulated date & 

time to avoid any kind of network issues, traffic congestion, etc. In this regard, the 

department shall not be responsible for any kind of such issues faced by Bidder and 

such events will not be treated as reason for submitting the bid by any other modes. 

2. Bidding Documents 

 

2.1. Content of Bidding Documents 
2.1.1. The bidding documents shall consists of the following unless otherwise specified 

a) Notice InvitinPg uTebnldiecr(NWIT)orks Department 
b) Instructions to Bidders 

c) General and special Conditions of Contract 

d) Technical Specifications 

e) Form of Bid, Appendix to Bid, Preliminary agreement format 

f) Bill of Quantities 

g) Drawings 

2.1.2. The Bidder is required to login to the e-procurement portal and download the listed 

documents from the website as mentioned in NIT. He shall save it in his system and 

undertake the necessary preparatory work off-line and upload the completed bid at 

his convenience before the closing date and time of submission. 

2.1.3. The Bidder is expected to examine carefully all instructions, Conditions of 

Contract, Contract Data, Forms, Terms, Technical Specifications, Bill of 

Quantities, Annexure and Drawings in the Bid Document. Failure to comply with 

the requirements of Bid Document shall be at the Bidder’s own risk. 

2.2. Clarification of Bidding Documents and Pre-Bid meeting 

2.2.1. A prospective Bidder requiring any clarification of the bidding documents shall 

contact the office of the Tendering Authority on any working day between 10 am and 

5 pm. 

2.2.2. In case the clarification sought necessitates modification of the bid documents, 

being unavoidable, the Tender Inviting Authority may effect the required 
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modification and publish them in the website through corrigendum in pursuance to 

clause 2.3 of this bid document. 

2.2.3. For works costing more than Rs. 20 Crores, the Employer/Tender Inviting 

authority may decide to conduct a pre-bid meeting to clarify the queries raised by 

prospective Bidders. The venue, date and time for such pre-bid meetings, if any, will 

be notified in the CONTRACT DATA. The Bidder is requested as far as possible to 

submit any questions in writing or by e-mail, to reach the Employer not later than 

three days before the meeting. It may not be practicable at the meeting to answer 

questions received late, but questions and responses will be transmitted in accordance 

with the following: 

a) Minutes of the meeting including the text of the questions raised and the 

responses given together with any responses prepared after the meeting will 

be published in the e-tenders portal as corrigendum. 

b) Any modification of the tender documents which may become necessary as 

a result of the pre-bid meeting shall be made by the Tender Inviting 
Authority exclusively through the issue of an addendum pursuant to Clause 

2.3 and not through the minutes of the pre-bid meeting. 
c) Non attendance at the pre-bid meeting will not be cause for disqualification 

of a Bidder. 

d) Non attendance at the pre-bid meeting will not be cause for escape from any 

bid requirements whatsoever. 

 

2.3. Amendment to bidding documents 

2.3.1. Before the deadline for submission of bids, the Tender Inviting Authority may 

modify the bidding doPcuumbelnitcbyWissouirnkgsadDdeendpaa. rtment 

2.3.2. Any addendum thus issued shall be a part of the bidding documents which will be 
published in the e-tender website. The Tender Inviting Authority will not be 

responsible for the prospective Bidders not viewing the website in time. 

2.3.3. If the addendum thus published does involves major changes in the scope of 

work, the Tender Inviting Authority may at his own discretion, extend the deadline 

for submission of bids for a suitable period to enable prospective Bidders to take 

reasonable time for bid preparation taking into account the addendum published. 

3. Preparation of Bids 

 

3.1. Language of the Bid 

3.1.1. All documents relating to the bid shall be in the English language. 

3.2. Documents Comprising the Bid 

3.2.1. The online bid submitted by the Bidder shall comprise the following 

a) Details required for e-payment (Details of bank account having core 

banking facility and e-mail address of the contractor) in the prescribed 

format. 

b) Online payment of bid submission fee as detailed in the e-tender web site. 

c) Bid Security payment details. 
d) Duly filled-complete Bid document with all the required certificates copies 

in the appropriate covers as required in the web portal 
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e) Copy of Registration Certificate, experience certificates, Bank certificates 

etc duly attested. 

f) Duly signed preliminary agreement. 

g) Priced Bill of Quantities 

 

3.2.2. The relevant CPWD/MoRTH specifications , BIS/IS codes , relevant sections of 

the National Building Code, PWD Manual, PWD Quality Control Manual and the 

PWD Quality Control Laboratory Manual shall be considered as part of this bid 

documents though individual copies are not attached along with the bid documents. 

3.2.3. Bidders shall not make any addition, deletion or correction in any of the bid 

documents. If tampering of documents is noticed during tender evaluation, the bid 

will be rejected and the Bidder will be blacklisted. 

 

3.3. Bid Prices 

3.3.1. The Bidder shall bid for the whole work as described in the Bill of Quantities. 

3.3.2. For item rate tenders, the Bidder shall fill in rates in figures and should not leave 

any cell blank. The line item total in words and the total amount shall be calculated 

by the system and shall be visible to the Bidder. 

3.3.3. The rates quoted by the Bidder shall include cost of all materials and conveyance, 

labour charges, hire charges of plant and machinery, overheads and all incidental 

charges for execution of the contract. The rate quoted shall also include all statutory 

taxes as on the date of submission of the tender and such taxes shall be paid by the 

contractor. 

3.3.4. The quoted rates shall also include expenses towards all Quality Control tests 

(first tier) prescribed iPnuthbe lPiWc DWQouarlkitysCDonetrpoal rMtmanueanl tto be done at Government 
approved institutions. 

3.3.5. Value Added Tax, purchase tax, turnover tax or any other tax applicable except 

service tax shall be payable by the Contractor in respect of this contract and 

Government will not entertain any claim whatsoever in respect of the same. However, 

in respect of service tax, wherever legally applicable the same shall be paid by the 

contractor to the concerned department on demand and it will be reimbursed to him 

by the Employer on production of receipts/vouchers and after satisfying that it has 

been actually and genuinely paid by the contractor. 

3.3.6. All taxes, royalty, octroi and other levies payable by the contractor under the 

contract, or for any other cause as of the date 28 days prior to the deadline for 

submission of bids shall be included in the rates, prices and total of bid price quoted 

by the contractor. The bid prices shall also cater for any change in tax pattern during 

the tenure of work. 

3.3.7. No material will be issued by the department for executing the building works 

under this contract. However, for road works costing up to Rs. One Crore, bitumen 

will be issued by the department. Department Road roller will be issued, if available 

at the time of execution. If road roller is issued for a work, hire charges at the rates 

fixed by the department along with contractor’s profit will be recovered from the bill 

submitted by the contractor. 

3.3.8. The rates and prices quoted by the Bidder shall remain firm during the entire 

period of contract. In the case of Works for which the original time of completion 
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exceeds 18 months, rates and prices quoted by the Bidder are subject to price 

adjustment during the performance of the contract in accordance with the provisions 

of Clause 4.2 of the General Conditions of Contract. 

3.4. Currencies of Bid and Payment 
3.4.1. The currency of bid and payment shall be quoted by the Bidder entirely in Indian 

Rupees. All payments shall be made in Indian Rupees only. 

 

3.5. Bid Validity 

3.5.1. Bids shall remain valid for the period of 120(one hundred and twenty) days from 

the date of opening of the Price Bid. A bid valid for a shorter period shall be rejected 

by the Employer as non responsive. 

3.5.2. In exceptional circumstances, prior to expiry of the original bid validity 

period, the Employer may request the Bidders to extend the period of validity for a 

specified additional period. The request and the responses thereto shall be made in 

writing or by e mail. A Bidder may refuse the request without forfeiting his bid 

security. A Bidder agreeing to the request will not be required or permitted to modify 

its bid, but will be required to extend the validity of his bid security for the period of 

the extension and in compliance with Clause 3.6 in all respects. 

 

3.6. Bid Security 

3.6.1. The Bidder shall furnish, as part of his Bid, a Bid Security for an amount as 

detailed in the Notice Inviting Tender (NIT). For e tenders, Bidders shall remit the 

Bid Security using the online payment options of e-Procurement system only. 

Bidders are advised to
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www.etenders.kerala.gov.in  for  State  Bank  of  Travancore or by using NEFT 
facility. Bidders opting for NEFT facility of online payment are advised to exercise 

this option at least 48 hours before the last date of bid submission to ensure that 

payment towards Bid Security is credited and a confirmation is reflected in the e-

Procurement system. The online NEFT remittance form provided by e-Procurement 

system for making a NEFT transaction is not a payment confirmation 

PWD/NIC/SBT/KSITM shall not be responsible for any kind of delay in payment 

status confirmation. 

3.6.2. Any Bid not accompanied by an acceptable Bid Security shall be rejected by the 
Employer as non-responsive. 

3.6.3. The Bid Security of the unsuccessful Bidder shall become refundable as promptly 

as possible after finalization of the tender as per clause 6.6.3. 

3.6.4. The Bid Security of the successful Bidder will be discharged when the Bidder has 

furnished the required Performance Guarantee and signed the agreement. 

3.6.5. Waiving of Bid Security is allowed in respect of organizations, which are 

exempted by Government to that effect. In this case, the Bidder shall produce copy of 

Government order showing exception in remittance of bid security while participating 

in the tender process. 

3.6.6. The Bid Security may be forfeited: 
a) if the Bidder withdraws the Bid after Bid opening during the period of Bid 

validity including extended period of validity; or 

b) if any modification is effected to the tender documents or 

http://www.etenders.kerala.gov.in/
http://www.etenders.kerala.gov.in/
http://www.etenders.kerala.gov.in/
http://www.etenders.kerala.gov.in/
http://www.etenders.kerala.gov.in/
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c) in the case of a successful Bidder, if the Bidder fails within the specified time 

limit to: 

i. sign the Agreement; or 

ii. Furnish the required Performance Guarantee or 

iii. If the Bidder fails to convince the Employer about the 

reasonability of his unbalanced bid prices for any individual 

item or items of his price bid. 

d) In such cases the work shall be rearranged at the risk and cost of the selected 

bidder 

3.6.7. The Bid Security deposited with the Employer will not carry any interest. 

 

3.7. Bid submission fee 

3.7.1. For e tenders, the mode of remittance of Bid submission fee (Tender Fee) shall be 

the same as detailed for remitting Bid Security. For e tenders, Bidders shall remit the 

Tender fee using the online payment options of e-Procurement system only. Bidders 

are advised to visit the “Downloads” section of e-Procurement website 

www.etenders.kerala.gov.in for State Bank of Travancore or by using NEFT facility. 

Bidders opting for NEFT facility of online payment are advised to exercise this option 

at least 48 hours before the last date of bid submission to ensure that payment towards 

bid submission fee is credited and a confirmation is reflected in the e-Procurement 

system. The online NEFT remittance form provided by e- Procurement system for 

making a NEFT transaction is not a payment confirmation. PWD/NIC/SBT/KSITM 

shall not be responsible for any kind of delay in payment 

status confirmation. Public Works Department 
3.7.2. Any bid not accompanied by the Tender Fee as notified shall be rejected by the 

Employer as nonresponsive. 
3.7.3. Tender Fee remitted will not be refunded. 

3.8. Alterations and additions 
3.8.1. The bid shall contain no alterations or additions, except those to comply with 

instructions issued by Employer, or as necessary to correct errors made by the Bidder, 

in which case such corrections shall be initialled by the person or persons signing the 

bid. 

3.8.2. The bidder shall not attach any conditions of his own to the bid. The tender price 

must be based on the tender documents. The bidder is not required to present 

alternative construction options and he shall use without exception the Bills of 

Quantities as provided, with the amendments as notified in tender notices, if any, for 

the calculation of his tender price. Any bidder who fails to comply with this clause 

will be disqualified. 

4. Submission of Bids 

4.1. All documents of the Bid as required shall be typed or written in indelible ink and shall 

be signed by the Bidder or person duly authorised to sign on behalf of the Bidder. 

4.2. In the event of the tender being submitted by a partnership firm or joint 

venture/consortium, it must be signed by the lead partner holding a valid power-of attorney 

authorizing him to do so, such power of attorney to be produced with the tender, 

http://www.etenders.kerala.gov.in/
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and it must disclose that the firm is duly registered under the Indian Partnership Act, 1952. 
4.3. The Bidder shall submit their bid online only through the e-GP web site of 

Kerala(www.etenders.kerela.gov.in) as per the procedure laid down for e-submission as 

detailed in the web site. For e tenders, the Bidders shall download the tender documents 

including the Bill of Quantity (BoQ) file from the e tendering portal http://www. 

etenders.kerala.gov.in. The Bidder shall fill up the documents and submit the same online 

using their Digital Signature Certificate. On successful submission of bids, a system 

generated receipt can be downloaded by the Bidder for future reference. Copies of all 

certificates and documents shall be uploaded while submitting the tender online. The 

following scanned copies of documents are to be submitted online as required by the e-

tenders portal. 

4.3.1. Technical Bid- 

4.3.1.1. Copy of remittance towards bid submission fee and Bid Security 
4.3.1.2. Attested Copy of the Bidder’s valid registration certificate in Kerala PWD, 

CPWD or other approved agencies as per clause 1.3.1. 

4.3.1.3. Duly filled and signed copy of bid submission letter as per item no-1 Part-

VII of this bid document 

4.3.1.4. Duly filled and signed copy of preliminary agreement as per item no-2 

Part-VII of this bid document 

4.3.1.5. Duly filled and signed copy of Integrity pact certificate as per item no-3 

Part-VII of this bid document 

4.3.1.6. Duly filled and signed copy of Affidavit as per item no-4 Part-VII of this 
bid document Public Works Department 

4.3.1.7. Duly filled and signed copy of requisition for e-payment form as per item 
no-6 Part-VII of this bid document 

4.3.1.8. Copies of experience certificates attested by a Gusseted Officer or notarised 

to prove the similar work experience as per clause 2.4 of section-6 of bid 

document. 

4.3.1.9. Copy of Bank certificate to prove the available credit limit and proof for 

liquid cash asset to verify the working capital requirement as per clause 2.6 of 

Part-VI of bid document. 

4.3.1.10. If the bid is being submitted as joint venture/consortium/partnership of two 

or more firms, copy of Memorandum of understanding as per item no-8 of Part-

VII of this bid document. In this case a valid power of attorney in the name of 

lead partner signed by all partners authorising the lead partner to submit bid, 

enter into correspondence with the Tender Inviting Authority, file and defend 

law suits and any other relevant  matters shall be submitted. 

4.3.1.11. Duly filled and signed pre-qualification information in the section-VI of this 

bid document with copies of all testimonials as required in this section. 

4.3.1.12. Any other relevant information with testimonials 

4.3.1.13. The Bidder must attach the scanned copy of the recent income tax return 

statement filed by the Bidder before the appropriate Income Tax Authority along 

with their online tenders. The Bidder shall produce the necessary income tax 

documents, if required by the department for verification. In the case of 

proprietary or partnership firm, it will be necessary to submit online the 

http://www.etenders.kerela.gov.in/
http://www/
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scanned copy of the certificates aforementioned for the proprietor or proprietors 

and for each of the partners as the case may be. The Bidder shall digitally sign 

all statements, documents, certificates uploaded by him, owning sole and 

complete responsibility for their correctness/authenticity as per the provisions of 

the IT ACT 2000. 

4.3.1.14. In addition to the above, the Bidder shall upload a complete set of bid 

document with NIT and sections from 1 to VIII using his digital signature as a 

token of acceptance of all bid conditions and the absence of complete set of bid 

document in the submitted bid shall be treated as non-responsive and will be 

rejected by the Employer. 

4.3.2. Price bid 

4.3.2.1. This shall contain only the duly filled BoQ-file in MS-Excel format and 

shall be uploaded using the digital signature of the Bidder in the e-tenders portal. 

4.4. After the submission of bid online in the e-tenders portal, the hard copies of the following 
are to be submitted to the Tender Inviting Authority. 

4.4.1.1. Copy of remittance towards Bid Submission Fee and Bid Security 

4.4.1.2. Copy of confirmation of bid submission in the e-tenders portal 
4.4.1.3. Self attested Copy of the Bidder’s valid registration certificate in Kerala 

PWD, CPWD or other approved agencies as per clause 1.3.1. 

4.4.1.4. Duly filled and signed copy of bid submission letter as per item no-1 Part-

VII of this bid document in original 

4.4.1.5. Duly filled and signed copy of preliminary agreement as per item no-2 

Part-VII of this bid document in original 

4.4.1.6. Duly filled PanudbsilgincedWcoopyrkosf IDnteegpriatyrtpmactecnetrtificate as per item no-3 
Part-VII of this bid document in original 

4.4.1.7. Duly filled and signed copy of Affidavit as per item no-4 Part-VII of this 
bid document in original 

4.4.1.8. Duly filled and signed copy of requisition for e-payment form as per item 

no-6 Part-VII of this bid document in original 

4.4.1.9. Copies of experience certificates attested by a Gusseted Officer or notarised 

to prove the similar work experience as per clause 2.4 of section-6 of bid 

document. 

4.4.1.10. Copy of Bank certificate to prove the available credit limit and proof for 

liquid cash asset to verify the working capital requirement as per clause 2.6 of 

Part-VI of bid document. 

4.4.1.11. If the bid is being submitted as joint venture/consortium/partnership of two 

or more firms, copy of Memorandum of understanding as per item no-8 of Part-

VII of this bid document. In this case a valid power of attorney in the name of 

lead partner signed by all partners authorising the lead partner to submit bid, 

enter into correspondence with the Employer, file and defend law suits and any 

other matters shall be submitted. 

4.5. This whole set of certificates and documents shall be send to the Tender Inviting 

Authority’s office address(as given in the NIT) by registered post/Speed post of India Post 

in such a way that it shall be delivered to the office before the deadline fixed for opening 

of technical bid. The Tender Inviting Authority reserves the right to reject any 
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bid, for which the above details are not received before the date and time fixed for the 

opening of technical bid. 

4.6. The Price bid shall only be submitted through online. In case of bids where pre-

qualification is necessary, the tender inviting authority shall inform the date of opening of 

the price bid to the qualified Bidders well in advance. 

4.7. The Employer/tendering authority shall not be responsible for any failure, malfunction or 

breakdown of the electronic system while downloading or uploading the documents by 

the Bidder during the e-procurement process through e-GP web site. 

4.8. Deadline for Submission of the Bids 

4.8.1. Bid shall be received only ONLINE on or before the date and time as notified in 

NIT. 

4.8.2. The Tender Inviting Authority, in exceptional circumstances and at its own 

discretion, may extend the last date for submission of bids, in which case all rights 

and obligations of the Employer and the Bidders previously subject to the original 

date will then be subject to the new date of submission. 

4.8.3. The Bidder will not be able to submit his bid after expiry of the date and time of 
submission of bid (server time). 

 

4.9. Modification, Resubmission and Withdrawal of Bids 

4.9.1. Resubmission or modification of bid by the Bidders for any number of times 

before the date and time of submission is allowed. Resubmission of bid shall require 

uploading of all documents including price bid afresh. 

4.9.2. If the Bidder fails to submit his modified bids within the pre-defined time of 

receipt, the system shall consider only the last bid submitted. 

4.9.3. The Bidder can wiPthudrbawlichisW/heor rbkidsbeDfoerepathretmdaetentand time of receipt of the 
bid. The system shall not allow any withdrawal after the date and time of submission. 

5. Bid Opening and Evaluation 

5.1. Bid Opening 
5.1.1. Bids shall be opened on the specified date & time, by the tender inviting authority 

or his authorised representative in the presence of Bidders or their designated 

representatives who choose to attend. 

5.1.2. Opening of bids shall be carried out in the same order as it is occurring in 

invitation of bids or as in order of receipt of bids in the portal. The Bidders & guest 

users can view the summary of opening of bids from any system. Bidders are not 

required to be present during the bid opening at the opening location if they so desire. 

5.1.3. In the event of the specified date of bid opening being declared a holiday for the 

Employer, the bids will be opened at the same time on the next working day. 

5.2. Confidentiality 

5.2.1. Information relating to the examination, clarification, evaluation, and comparison 

of Bids and recommendations for the award of a contract shall not be disclosed to 

Bidders or any other persons not officially concerned with such process until the 

award has been announced in favour of the successful Bidder. 

5.2.2. Any effort by a Bidder to influence the Employer during processing of bids, 

evaluation, bid comparison or award decisions shall be treated as Corrupt & 
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Fraudulent Practices, mentioned under Clause 9 of this ITB and may result in the 

rejection of the Bidders' bid. 

5.3. Clarification of Bids 

5.3.1. To assist in the examination, evaluation, and comparison of bids, and qualification 

of the Bidders; the Tender Inviting Authority may ask the Bidder for required 

clarification on the information submitted with the bid. The request for clarification 

and the response shall be in writing or by e-mail, but no change in the price or 

substance of the Bid shall be sought, offered, or permitted. 

5.3.2. Subject to clause 5.3.1, no Bidder shall contact the Tender Inviting Authority on 

any matter relating to the submitted bid from the time of the bid opening to the time 

the contract is awarded. If the Bidder wishes to bring additional information to the 

notice of the Tender Inviting Authority, it shall do so in writing. 

5.4. Examination of Bids, and Determination of Responsiveness 

5.4.1. During the detailed evaluation of Technical Bid, the Tender Inviting 
Authority will determine for each Bid 

a. meets the eligibility criteria as required in the NIT; 

b. meets the qualification criteria in accordance with the provision of NIT; and 
c. is accompanied by the required bid submission fee, bid security and the required 

documents and certificates. 

5.4.2. A substantially responsive bid is one which conforms to all the terms, conditions, 

and requirements of the bidding documents, without material deviation or reservation. 

A material deviation or reservation is one 

a. which affects in any substantial way the scope, quality, or performance of the 
Works; Public Works Department 

b. which limits in any substantial way, inconsistent with the bidding documents, 
the Employer's rights or the Bidder's obligations under the Contract; or 

c. whose rectification would affect unfairly the competitive position of other 

Bidders presenting substantially responsive Bids. 

5.4.3. If a Bid is not substantially responsive, it may be rejected by the Tender Inviting 

Authority, and may not subsequently be made responsive by correction or withdrawal 

of the nonconforming material deviation or reservation. 

5.4.4. Non submission of legible or required documents or evidences may render the bid 

non-responsive. 

5.4.5. The Technical evaluation of all the bids shall be carried out as per information 

furnished by Bidders. The Tender Inviting Authority will evaluate bid and finalize 

list of responsive Bidders. 

5.4.6. The technical bid submitted by the responsive Bidders shall be 

evaluated as per the pre-qualification criteria by a Committee of Chief Engineers for 

selecting the pre-qualified Bidder. 

5.4.7. The Price Bids of the technically responsive and pre-qualified Bidders shall 

only be opened. The Bid Inviting Officer shall log on to the system and open the Price 

Bid in sequence. At the time of opening of “Price Bid”, Bidders, whose Technical 

Bids were found responsive, can be present, if they desire so. 

5.4.8. Bidder can witness the principal activities and view the documents/summary 
reports for that particular work by logging on to the portal with his DSC from 

anywhere. 
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5.4.9. Single tender shall not be opened in the first tender call. 

5.5. Negotiation on Bids 

5.5.1. The Tender Inviting Authority shall not resort to any negotiation on the Bids 

submitted by the responsive Bidders. The rates quoted by the Bidders are final and 

shall not be changed at any stage during evaluation and award of work. 

 

6. Award of Contract 

6.1. Subject to Clause 5, the Tender Inviting Authority will award the Contract to the Bidder 

whose bid has been determined to be substantially responsive and who has offered the 

lowest evaluated bid price. 

6.2. In the eventuality of failure on the part of the lowest successful Bidder to produce the 

original documents, submit the Performance Guarantee or enter into agreement with the 

Agreement Authority within the specified time limit, subjected to clause 3.6.6 of this 

section, the Bidder shall be debarred in future from participating in all the Government 

Bids for three years and penal action by the competent authority will be recommended. In 

such cases, the work shall be re-tendered. 

6.3. If the grand total quoted amount by a bidder is less than 75%(seventy-five percent) of the 

total estimated cost put to tender, then such bids will be processed based on the directions 

contained in Government order GO(P) No-124/2016/Fin dated 29-8-2016 or any 

subsequent modifications thereof. If two or more bidders quote the same lowest amount, 

the Tender Inviting Authority shall finalize the tender through a transparent draw of lots. 

The Tender Inviting Authority along with his subordinate officers and the contractors who 

have quoted the lowest and equal amounts in their bids(or contractor’s authorised 
representatives) shall b
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6.4. The rates for the various items quoted by the Bidder s h all b e rounded to two decimal 
places. The decimal places in excess of two will be discarded during evaluation. 

 

6.5. Employer's Right to Accept any Bid and to Reject any or all Bids 

 

6.5.1. Notwithstanding Clause 6.1 to 6.4, the Tender Inviting Authority reserves the 

right to accept or reject any Bid and to cancel the Bidding process and reject all Bids 

at any time prior to the award of Contract, without thereby incurring any liability to 

the affected Bidder or Bidders or any obligation to inform the affected Bidder or 

Bidders of the grounds for the Tender Inviting Authority's action. 

 

6.6. Notification of Award and Signing of Agreement 

6.6.1. The Bidder, whose Bid has been accepted, shall be notified of award by the 

Agreement Authority prior to expiration of the Bid validity period by facsimile or e-

mail confirmed by letter sent through post. This letter (hereinafter and in the 

Conditions of Contract called the "Letter of Acceptance") will state the sum that the 

Employer will pay the Bidder in consideration of the execution, completion and 

remedying defects, if any in the Works by the Contractor as prescribed by the 

Contract. 

6.6.2. The notification of award will constitute the formation of the Contract, 
subject only to the furnishing of a performance Guarantee in accordance with the 

provisions 
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of Clause 7 of this section, within 28(twenty-eight) days of issue of letter of 

acceptance. 

6.6.3. If the successful Bidder fails to furnish the required Performance Guarantee as 

detailed in clause 7 of this section and enter into contract, within the above stipulated 

time, further ten days time will be allowed at the request of the bidder, for which the 

successful Bidder has to remit a fine equal to Rs.25,000/(twenty-five thousand only). 

This fine shall be remitted in a State Treasury in the respective head of account and 

the original treasury challan shall be submitted at the office of the Agreement 

Authority before executing agreement. 

6.6.4. Upon the furnishing by the successful Bidder of the Performance Guarantee, the 

Agreement Authority will promptly notify the other Bidders that their Bids have been 

unsuccessful and refund the Bid Security. 

6.6.5. Solicitor’s fee, if any, to be paid to the Law Officers of Government for 

scrutinising or drawing up of agreements- will be paid and the same recovered from 

the successful Bidder. 

 

7. Performance Guarantee and Performance Security Deposit 

7.1. The Bidder whose tender is accepted shall be required to furnish the following. 

7.1.1. Performance Guarantee to be submitted before executing agreement and 

7.1.2. Performance Security Deposit to be recovered from running bills. 

7.2. Performance Guarantee to be submitted at the award of contract should be 5% of Contract 

amount and should be submitted within 28(twenty-eight) days of receipt of LOA (Letter 

of Acceptance) by the successful Bidder in the following form 

7.2.1. At least Fifty percPenut(b50l%ic) Wof PoerrfkosrmDanecepaGrutamranetenetshall be in the form of 
Treasury Fixed Deposit in the name of Agreement Authority for a period not less than 

28 (twenty-eight) days after the completion of defect liability period and 

7.2.2. Balance Performance Guarantee shall be in the form of bank guarantee. Bank 

Guarantee is to be submitted in the format prescribed by the Employer in the bid 

document. Bank Guarantee shall be unconditional and it shall be from any 

Nationalised Bank/Scheduled Bank to be submitted before executing agreement and 

shall be valid till 28(twenty-eight) days after the completion of defect liability period 

of the Work, in approved format. The Bank Guarantee on instalment basis with lesser 

period validity shall not be accepted. 

7.3. After the submission of Performance Guarantee and its acceptance the Bid Security will 

be refunded to the successful Bidder. 

7.4. Performance Security Deposit shall be deducted at 2.5% from running bills. Total of 

performance Guarantee is 5% of contract amount (agreed PAC) while total of Performance 

Security Deposit is 2.5% of the value of work done. 

7.5. For item rate contracts, for each item in the BoQ, if the rate quoted by the bidder falls 

below 10% of the estimate rate for that item, then the additional performance guarantee is 

to be required to be deposited for that item.( If the rate quoted by the bidder for an item 

of work is "x%" below estimate cost where x lies above 10%, the additional performance 

guarantee for that item of work is equal to (x-10)% of the estimate amount for that item of 

work). The total of additional performance guarantee for the whole work is the total of 

individual additional performance guarantee for each item of work 
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calculated as above. Additional performance Guarantee will be required to be deposited 

either in the form of Treasury Fixed Deposit in the name of Agreement Authority for a 

period not less than 28 (twenty-eight) days after the completion of works or in the form of 

unconditional bank guarantee from any Nationalised Bank/Scheduled Bank valid till 

28(twenty-eight) days after the completion of the Work, in an approved format. The Bank 

Guarantee on instalment basis with lesser period validity shall not be accepted. This will 

be released only after satisfactory completion of the work without any interest. 

7.6. The above Guarantee amounts shall be payable to the Employer without any condition 

whatsoever. 

7.7. The Performance Guarantee shall cover additionally the following guarantees to the 

Employer: 

7.7.1. The successful Bidder guarantees the successful and satisfactory 

completion of the infrastructure and other related works under the contract, as per 

the specifications and documents. 

7.7.2. The successful Bidder further guarantees that the infrastructure and equipments 

provided and installed by him shall be free from all defects in material and 

workmanship and shall, upon written notice from the Agreement Authority or 

Engineer, fully remedy free of expenses to the Employer, such defects as developed 

under the normal use of the said infrastructure within the period of defect liability 

specified under clause 46 of the Conditions of Contract. 

7.8. The Performance Guarantee is intended to secure the performance of the entire Contract. 

However, it is not construed as limiting the damages stipulated in the other clauses in the 

bidding documents. 

7.9. The Agreement Authority shall be at liberty to deduct/appropriate from the Contract 

Performance Guarantee/PePrfuorbmlaincceWSeocurrki tys DDepeopsiat rsutmch esunmts as are due and payable 
by the contractor to the Employer as may be determined in terms of the contract, and the 

amount appropriated from the Contract Performance Guarantee/Performance Security 

Deposit shall have to be restored by Contractor subsequently. 

7.10. The Performance Bank Guarantee submitted in the form of Bank Guarantee will 

be returned to the Contractor without any interest after 28 days after the satisfactory 

completion of defect liability period. Half of Performance Guarantee in the form of 

treasury fixed deposit can be released upon submission of an indemnity bond of equal 

amount by the Contractor indemnifying the Employer any loss on account of this after the 

virtual completion of the Work. The balance half of Performance Guarantee in the form 

of treasury fixed deposit will be released after the satisfactory completion of defect 

liability period. 

7.11. Performance Security Deposit shall bear no interest and can be released against 

bank Guarantee on its accumulation of a minimum amount of Rs. 5 lakhs subject to the 

condition that the amount of BG except the last one shall not be less than Rs. 5 lakhs. This 

amount will be released after passing the final bill as in the case of refund of deposit. 

7.12. Failure of the successful Bidder to comply with the requirements of sub-clause 
7.2 shall constitute sufficient grounds for cancellation of the award and forfeiture of the 

Bid Security. 

8. First tier Quality Control Tests 
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8.1. Primary responsibility of maintaining quality of all items of work as per specifications and 

standards prescribed in the PWD Quality Control Manual vests with the Contractor. The 

Contractor shall carry out all First tier Quality Control tests prescribed in the PWD Quality 

Control Manual at his own expense and submit it along with the bills submitted for 

payment. The Contractor shall establish a field laboratory at the site at his own expense. 

8.2. He shall also bear expenses towards rectification works, if any required during the 

Technical Audit conducted after completion of the work. 

 

9. Corrupt or Fraudulent Practices 

9.1. It is required that the Bidders observe the highest standard of ethics during the 

procurement and execution of such contracts. In pursuance of this policy, it is defined, for 

the purposes of this provision, the terms set forth below as follows: 

9.1.1. “Corrupt practice” means the offering, giving, receiving or soliciting of 

anything of value to influence the action of a public official in the procurement 
process or in contract execution; and 

9.1.2. “Fraudulent practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a contract to the detriment of the Employer 

and includes collusive practice among Bidders (prior to or after bid submission) 

designed to establish bid prices at artificial non-competitive levels and to deprive the 

Government of the benefits of free and open competition. 

9.1.3. “collusive practice” is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of another 

party; Public Works Department 
9.1.4. “Coercive practice” is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence improperly 

the actions of a party. 

9.2. The Employer will reject a proposal for evaluation, and/or award if it determines that the 

Bidder recommended for award has engaged in any of the corrupt or practices in 

competing for the contract in question and will declare the firm ineligible, either 

indefinitely or for a stated period of time, to be awarded a contract, if it at any time 

determines that the bidder has engaged in corrupt or fraudulent practices in competing for, 

or in executing the contract. 

10. Forms and declarations 

10.1. Various forms and formats for declarations to be submitted by the Bidder for Bid 

submission and pre-qualification detail submissions are included in the sections- FORMS 

and Pre-qualification Information. Bidders are requested to fill in the required forms and 

declarations and submit the same with their bids both online and in hard copy. 
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Part II- GENERAL CONDITIONS OF CONTRACT 

1. Definitions 

1.1. Employer means Government of Kerala on whose behalf the Work is taken up for 

execution. Employer will carry out its functions and obligations through officers who have 

been delegated powers. 

1.2. Accepting Authority/Agreement Authority means the officer who has invited and received 

bids for the Work and has executed agreement for execution on behalf of the Employer. 

1.3. Technical Sanction Authority means the competent Departmental Officer who has issued 

the technical sanction for the Work. 

1.4. Engineer means all Engineers in charge of the Work from Chief Engineer to Assistant 

Engineer. 

1.5. Field Engineer means Engineers at Section and Sub Division level who are directly in 

charge of execution of the Work. 

1.6. Engineer-in-Charge means the Executive Engineer, PWD, who is responsible for the 

execution of the Work. 

1.7. Engineer’s Representative means Overseer or other subordinate staff posted to assist the 

Engineer, supervise execution and to maintain documents. 

1.8. Contract is the agreement between the Agreement Authority and the selected Bidder to 
execute, complete and maiPntuaibnltihce WWorok.rks Department 

1.9. Contractor means person or persons or firms who have entered into contract for the 

execution of the work subject to the eligibility conditions of the NIT. 

1.10. Contract Price is the price stated in the Letter of Acceptance and thereafter 

as adjusted in accordance with the provision of the contract. 

1.11. Contract Data defines the documents and other information which comprise the 

contract. 

1.12. Bid or Tender means the Contractor’s priced offer to the Employer for the 

execution and completion of the Work and the remedying of any defects therein in 

accordance with the provisions of Contract. 

1.13. Bill of Quantities means the priced and completed Bill of Quantities forming part 

of the bid. 

1.14. Specification means the instructions, provisions, conditions and detailed 

requirements contained in the tender documents which form part of the contract and any 

modification or addition made or approved by the Accepting Authority. 

1.15. Drawings means all drawings, calculations and technical information related to the 

Work provided by the Engineer from time to time to the Contractor under the Contract. 

1.16. Letter of Acceptance or selection notice means intimation issued by the Accepting 

Authority as formal acceptance of Bid by the Employer. 
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Public Works Department 

1.17. Date of commencement means the date of handing over the site to the Contractor. 

1.18. Time of completion means the period allowed for completing all works related to 

the Work including carrying out and passing the required quality control tests prescribed 

by the Quality Manual published by the Department. 

1.19. Date of completion shall be the date of issue of virtual completion certificate. The 

virtual completion certificate shall be issued by the Engineer-in charge within 15 days of 

the final measurement and shall specify the work has been completed satisfactorily by the 

contractor and taken over by the Department. In case of defects liability period the works 

shall be finally taken over after completion of defects liability period. 

1.20. Quality control tests means all relevant tests prescribed by the PWD Quality 

Control Manual applicable to the Work which are to be made and passed before each part 

bill is presented for payment. 

1.21. A Defect is any part of the work not completed in accordance with the contract. 

1.22. Defects Liability Period is the period named in the Contract Data and calculated 

from the date of completion. 

1.23. Plant is any integral part of the works which is to have a mechanical, electrical, 

electronic or biological function. 

1.24. Equipment means contractor’s machinery and vehicles brought temporarily to site 

for execution of the Work. 

1.25. Site means the places provided by the Employer where the Work is to 

be executed. It may also include any other place or places as forming part of the site, 

mentioned in the Contract. 

1.26. Materials means all supplies, including consumables used by the contractor for 

incorporation in the works 

1.27. Works are what the Contract requires the contractor to construct, install and 

run over to the Employer as defined in Contract Data. 

1.28. Days are calendar days, months calendar months. 

1.29. "Codes" shall mean the following, including the latest amendments, and/or 

replacements, if any: 

a. Bureau of Indian Standards/Indian Roads Congress relevant to the works 

under the Contract and their specifications. If Indian Standards are not 

available British Standards or AASHTO Standards are to be followed. 

b. Other Internationally approved Standards and/or rules and regulations 

touching the subject matter of the Contract. 

c. Any other laws, rules, regulations and Acts applicable in India with respect 

to labour, safety, compensation, insurance etc. 

1.30. Words importing singular only shall also include the plural and vice-versa where 

the context so requires. 

1.31. Words importing "Person" shall include firms, companies, corporations, and 

associations or bodies of individuals, whether incorporated or not. 
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1.32. Terms and expressions, not defined herein, shall have the same meaning as 

are assigned to them in the Indian Contract Act, and failing that in the General Clauses 

Act. 

1.33. “Government Approvals” shall mean all permits, licenses, authorisations, 

consents, clearances, decrees, waivers, privileges, approvals from and filing with 

government instrumentalities necessary for the development, construction and operation 

of the Work. 

1.34. Measurement Books: The “measurement books” shall be defined as the books 

with serially numbered and maintained during the currency of the Work to record all 

measurements qualifying for payment. The measurement book shall be in the form given 

in Appendix 2100E1 of PWD Manual and is the original record of actual measurements. 

Except for quantities of work paid on level basis, all measurements shall be recorded in 

the measurement book. For measurements taken on level basis, the levels shall be entered 

in properly numbered field books as in Appendix-2100E2 of PWD Manual. All 

measurement books and Field Books shall be certified by the Engineer-in-Charge before 

entering measurements. 

2. Scope, extent, intent etc 
2.1. Scope: The general character and the scope of the Work shall be as illustrated and defined 

in the Drawings, Specifications, Schedule of Rates and other Contract Documents. 

2.2. Extent: The Contractor shall carry out and complete the Work under the Contract in every 

respect, and his work shall include the supply of all labour, equipment, materials, 

plant and machinery, tools, transportation, form work, scaffolding and everything else 

necessary for the proper ePxeucbutliiocn aWnd ocormkpsleDtioenpoaf rthtemWeonrkt in accordance with the 

Contract Documents and to the satisfaction of the Engineer-in charge. The Contractor shall 

be fully responsible and liable for everything and all matters in connection with or arising 

out of or being a result or consequence of his carrying out or omitting to carry out any part 

of the Work. Where any parts of the Work may be executed by Sub- Contractors, such 

responsibility and liability of the Contractor shall cover and extend to the work of all such 

Sub-Contractors. 

2.3. Intent: The Contract Documents are complementary and what is called for by any one shall 

be binding as if called for by all. Wherever it is mentioned in the Contract Documents that 

the Contractor shall perform certain work or provide certain facilities, it is understood that 

the Contractor shall do so at his own cost. Materials or work described in words which so 

applied have a well-known technical or trade meaning shall be held to refer to such 

recognised standards as are applicable. 

3. SITE 
3.1. Contractor to satisfy himself about site conditions: The Contractor ensures that before 

submitting bids for the Work the Contractor has visited the Site and satisfied himself about 

the Site conditions for construction and for logistics and smooth flow of workmen and 

materials as well as permission from Authorities for this purpose. The Contractor has 

examined the Site and taken note of character of the soil and of the excavations, the correct 

dimensions of the Work, and facilities for obtaining any special articles called for in the 

Contract Documents. The Contractor has also made its own assessment and obtained all 

information on the Site constraints and on all matters that will affect the execution, 

continuation and progress, and completion of the Works. Any extra claims or 
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extension of time made in consequence of any misunderstanding, incorrect information 

on any of these points or on the grounds of insufficient description or information shall 

not be entertained or allowed at any stage. 

3.2. It will be the responsibility of the Contractor to obtain necessary land for stacking the 

materials and establishing plants and equipments for carrying out the work, if the specified 

site of work is of less extents. 

3.3. Land required for the work may not be available in full. Further land will be handed over 

as and when it is received from the Land Acquisition Authority. The Contractor shall not 

be eligible for any extra or enhance claims or for compensation due to the non- availability 

of entire land. He shall also not be eligible for any claims or compensative for the non-

completion of the work within the agreed time and for continuing the work in the agreed 

extended period of completion due to the above reasons. 

3.4. In the case of any delay in shifting the utility services like Telephone posts, Electric posts, 

Electric over head line and cables, water lines etc. by the utility Department, the Employer 

shall not in any way be liable to pay damages on account of this delay, instead a 

proportionate extension of time for completion of work will be granted in deserving cases 

on application by the Contractor. 

3.5. Access to site by the contractor: The access to the Site will be shown immediately on 

award of the Contract to the Contractor and the Site shall be shared with other Contractors 

and Sub-Contractors as applicable. The Contractor shall upon being given such access 

commence the Work and diligently proceed with the execution of the Work in accordance 

with the Contract Documents. Access to the Site by the Contractor shall be merely a 

licence for carrying out the construction of the Work under the Contract, and the 
Contractor shall not by h i
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lien or interest either in the Work carried out by him under the Contract or anything 
appurtenant or attached thereto or to any part of the Site, and his claim will only be in the 

nature of money found due and payable to him in accordance with the certificates issued 

by the Engineer-in-charge under the provisions contained herein. The Work shall be free 

from all liens, charges or claims of whatsoever nature from any party other than the 

Engineer-in-charge. The Engineer-in-charge shall have a lien over all work performed by 

the Contractor, Sub-Contractors and Vendors and also for the materials and equipment 

brought on Site by them. 

3.6. Treasures, Antiquities found are property of Employer: All fossils, antiquities and other 

objects of interest or value, which may be found on the Site at the commencement or 

during the progress of the Work, shall be the property of the Employer. The Contractor 

shall carefully take out and preserve all such fossils, antiquities and objects and shall 

immediately deliver the same in their discovered state into the possession of the Employer. 

3.7. The Department does not undertake to construct or make available any approach road or 

other means of approach to the proposed work site and the Contractor shall get acquainted 

with the available means of approaches to the proposed site and quote for the various 

items. The Department shall not be liable for any claim raised later on the plea of non-

availability or non-access to the site. 

4. Nature of contract 
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4.1. The Contract shall be an item rate Contract wherein the item rates are for the finished work 

as per the Contract Documents. The estimated cost is tentative based on the estimated 

quantities and is liable to change during execution as per the actual quantities executed 

and approved by the Engineer-in charge. The Contractor understands and agrees that the 

amount payable is assessed on a re-measurable basis in accordance with the BoQ rates. 

The Contract Price shall include payment for the supply of all labour (including payment 

to his Sub-Contractors), equipment, materials, plant and machinery, tools, transportation, 

formwork, scaffolding, works under this contract and all applicable taxes including the 

Work Contract Tax (WCT), Value added tax(VAT), duties, octroi, levies, royalties, fees, 

insurance premiums, contributions towards employees benefits including Employee State 

Insurance and Provident Funds, arrangement of power and water and all services and 

activities constituting the Scope of Work defined in the General Conditions of Contract. 

The Contract Price shall also include the Contractor's establishment, infrastructure, 

overheads & profits, establishing site laboratories, first tier quality control tests all 

rectifications including that necessitated during Technical Audit and all other charges, and 

shall generally be inclusive of every cost and expense required by the Contract to be borne 

by the Contractor and necessary for the proper execution and completion of the Work 

under the Contract, in conformity with the Contract Documents and according to the best 

engineering and construction practices and to the satisfaction of the Engineer-in-charge. 

Service tax, wherever legally applicable, shall be paid by the contractor to the concerned 

department on demand and it will be reimbursed to him by the Employer on production of 

receipts/vouchers and after satisfying that it has been actually and genuinely paid by the 

contractor. 

4.2. No adjustment of the prices shall be allowed during the period of the contract for works 

which have a period of completion up to 18(eighteen) months for any reasons whatsoever 

and the prices quoted by the Contractor shall be deemed to be fixed for the entire contract 

period. For works which have a original period of completion up to 18(eighteen) months, 

and if the time of completion is extended beyond 18(eighteen) months in accordance with 

clause 19 of GCC, there shall not be any escalation in the price. 

4.3. For works which have a time of completion more than 18(eighteen) months, price 
adjustment will be permitted subjected to the provisions in clause 40 of GCC. 

 

5. Notices, Fees, Byelaws, Regulations, etc 
5.1. The Contractor shall comply with all applicable laws and Government Acts including the 

Byelaws or regulations of Central and / or Local Authorities relating to the Work in so far 

as labour, construction, fabrication and installation activities are concerned, and he shall 

obtain from the Central and / or Local Authorities all permissions and approvals required 

for the plying of trucks, construction machinery etc., and also for construction of 

temporary offices, labour camps, batching plant, hot mix plant, base camp, stores and other 

temporary structures in connection with the Work, and the Contractor shall give all notices 

and pay all fees and charges that are and that can be demanded by law there under. In the 

Contract Price for the Work, the Contractor shall allow for such compliance and work, 

and for the giving of all such notices, and shall include the payment of all such fees and 

charges. 
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5.2. The contractor is bound to follow relevant Kerala State Government orders, circulars, 

Kerala PWD Manuals etc prevailing at the time of contract connected to the execution of 

the work under the contract even though specific reference to these are not provided 

elsewhere in the contract conditions. 

6. Licenses and permits 
6.1. The Contractor shall directly obtain all licences and permits for the materials under 

Government control, and those required to be obtained by the Contractor for the execution 

of the Work. The Contract Price shall include all transportation charges and the other 

expenses that may be incurred in this connection. 

7. Contract documents 

7.1. The following documents shall constitute the Contract documents: 

a. Articles of Agreement, 

b. Notice Inviting Tender 

c. Letter of Acceptance of Tender indicating deviations, if any, from the conditions 

of Contract incorporated in the Tender document issued to the Bidder and/or the 

Bid submitted by the Bidder, 

d. Conditions of Contract, including general terms and conditions, instructions to 

Bidders, additional terms and conditions, technical terms and conditions, erection 

terms and conditions, special conditions, if any etc. forming part of the Agreement, 

e. Specifications, where it is part of Tender Documents, 

f. Scope of works/Bills of quantities/schedule of works/quantities and 

g. Contract Drawings PanudbfilniaclizWed woorrkksprDogerapmamret.ment 
7.2. After acceptance of Tender the Contractor shall be deemed to have carefully examined 

all Contract Documents to his satisfaction. If he shall have any doubt as to the meaning of 

any portion of the Contract Documents, he shall before signing the Contract, set forth the 

particulars thereof, and submit them to the Agreement Authority in writing in order that 

such doubt may be removed. The Agreement Authority will provide such clarifications as 

may be necessary in writing to the Contractor. Any information otherwise obtained from 

the Employer or the Engineer shall not in any way relieve the Contractor of his 

responsibility to fulfil his obligations under the Contract. 

7.3. The Contractor shall enter into a Contract Agreement with the Agreement Authority 

within 28 (twenty-eight) working days from the date of 'Acceptance of Tender' or within 

such extended time as may be granted by the Employer. The date of despatch of Letter of 

Acceptance by registered post shall be the date of Acceptance of Tender. The performance 

Guarantee for the proper fulfilment of the Contract shall be furnished by the contractor 

in the prescribed form within 28 (twenty-eight) days of 'Acceptance of Tender'. The 

performance Guarantee shall be as per terms prescribed in the clause 7 of “Instructions to 

Bidders” of this Tender. 

7.4. The agreement, unless otherwise agreed to, shall be signed within 28(twenty-eight) 

working days from the date of Acceptance of Tender, at the office of the Agreement 

Authority on a date and time to be mutually agreed. The Contractor shall provide required 

details for signing of the contract like performance guarantee in copies as required, 

appropriate power of attorney and other requisite materials. In case it is agreed mutually 

that the contract is to be signed beyond the stipulated time as specified in 
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clause 6.6.3 of Instruction to the Bidders, the bid security submitted with the tender will 

have to be extended accordingly. 

7.5. After the signing of the agreement with the Agreement Authority and the Contractor, two 

certified copies of the agreement are to be made. Original shall be kept with the Agreement 

authority and the Contractor shall be provided with one certified copy and the other 

certified copy shall be kept with the Engineer-in Charge. None of these documents shall 

be used for any purpose other than this Contract and the Contractor shall ensure that all 

persons employed for this Contract strictly adhere to this. 

7.6. The laws applicable to this Contract shall be the laws in force in India. 

 

8. Assignment and subletting of contract 

8.1. The Contractor shall not assign this Contract. The Contractor shall not sub-let the Contract 

or any part thereof other than for supply of raw materials, for minor works or any special 

type of works for which makes are identified in the Contract or as approved by the 

Engineer-in charge . Suppliers of the equipment not identified in the Contract or any 

change in the identified supplier shall be subject to approval by the Engineer. The 

experience list of such equipment vendors under consideration by the Contractor for this 

Contract shall be furnished to the Engineer for approval prior to procurement of all such 

items/equipments. Such assignment /sub-letting shall not relieve the Contractor from any 

obligation, duty or responsibility under the Contract. Any assignment as above without 

prior written approval of Engineer-in charge shall be void. 

9. Patent rights and royalties 

9.1. Royalties and fees for patent covering materials, articles, apparatus, devices, equipment or 
processes used in the works shall be deemed to have been included in the Contract Price. 

The Contractor shall satisfPyualbl  dliecmaWndsotrhkatsmDayebpeamratmde eatnatn y time for such royalties 
or fees and he alone shall be liable for any damages or claims for patent infringements and 

shall keep the Employer indemnified in that regard. The Contractor shall, at his own cost 

and expense, defend all suits or proceedings that may be instituted for alleged infringement 

of any patent involved in the works, and, in case of an award of damages, the Contractor 

shall pay for such award. In the event of any suit or other proceedings instituted against 

the Employer, the same shall be defended at the cost and expense of the Contractor who 

shall also satisfy/comply any decree, order or award made against the Employer. But it 

shall be understood that no such machine, plant, work, material or thing for any purpose 

or any manner other than that for which they have been furnished and installed by the 

Contractor and specified under these specifications. Final payment to the Contractor by 

the Employer will not be made while any such suit or claim remains unsettled. In the event 

any apparatus or equipment, or any matter thereof furnished by the Contractor, is in such 

suit or proceedings held to constitute infringement, and its use is enjoined, the Contractor 

shall, at his option and at his own expense, either procure for the Employer, the right to 

continue use of said apparatus, equipment or part thereof, replace it with non-infringing 

apparatus or equipment or modify it, so it becomes non-infringing. 

 

10. Variation in quantity 
10.1. The Employer/Engineer-in charge reserves the right to vary the quantities of items 

or groups of items to be ordered as specified in the Bill of quantities, as may 

be 
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necessary, during the execution of the Contract. The Contractor is bound to execute such 

varied quantities of work at his quoted price up to an extent of 25% in excess of the agreed 

quantity or quantities. In case of variation over 25% in excess of the agreed quantity, the 

department reserves the right to arrange such works through a separate contract. 

Negotiation shall be made with original contractor to revise the rate for the additional 

quantity in excess of 25% of the agreed quantity and in no case the revised rate shall be 

more than the market rate at the time of initiating the proposal for revision of rate as 

recommended by the Engineer-in charge. No increase shall be permitted within the 

original contract period and the rate in excess of market rate shall not be given under any 

circumstances. Upon rate revision shall be considered only in exceptional cases which 

shall be approved by the Employer for the enhanced rates based on the recommendation 

of the Engineer. 

10.2. The Contractor is bound to carry out sinking of wells increase up to 10 meter 

(ten meter) extra depth beyond the estimated design depth and rate for which shall be 

paid as per schedule of rate and extra item conditions in case such items are included in 

the contract. In case of pile foundation, precast or cast in site, the same conditions as 

above shall apply. 

11. Deductions from contract price 
11.1. All costs, damages or expenses, which the Employer may have paid, for which 

under the Contract the Contractor is liable, will be claimed by the Employer. The 

Engineer-in charge shall deduct the amount, from any moneys due or becoming due by 

him to the Contractor under the Contract or may be recovered by actions of law or 

otherwise, if the Contractor fails to satisfy the Employer of such claims. 

12. Insurance Public Works Department 
12.1. The Contractor shall provide, in the joint names of the Employer and the 

Contractor, insurance covers in two parts, i.e. (a) from the start date to the completion 

date, and (b) for the Defect Liability period, in the amounts and deductibles stated in the 

Contract Data for the following events which are due to the Contractor's risks: 

a. loss of or damage to the Works, Plants and Materials; 
b. loss of or damage to Equipment; 
c. loss of or damage of property (except the Works, Plant, Materials and 

Equipment) in connection with the Contract; 

d. Workman compensation policy to cover personal injury or death. 

12.2. Policies and Certificates for insurance shall be delivered by the Contractor to the 

Engineer’s approval before the Start Date. All such insurance shall provide for 

compensation to be payable in the types and proportions of currencies required to rectify 

the loss or damage incurred. 

12.3. If the Contractor does not provide any of the policies and certificates required, the 

Engineer-in charge may effect the insurance which the Contractor should have provided 

and recover any such premiums which the Employer has paid from the payments otherwise 

due to the Contractor or, if no payment is due, the payment of the premiums shall be a 

debt due. 

12.4. Alterations to the terms of insurance shall not be made without the approval of the 

Employer. 

12.5. Both parties shall comply with any conditions of the insurance policies. 
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12.6. Premium for all insurance policies shall be paid and borne by the Contractor and 

shall not be reimbursable. The Contractor shall provide to the Engineer-in-Charge 

all policies of insurance in original. These policies shall be fully executed and shall state 

that the policies cannot be cancelled until completion of the Contract or completion of 

defects liability period and any extensions thereof. The Contractor shall obtain similar 

policies from all Sub-Contractors and thereby assume responsibility for any claims or 

losses to the Employer and Engineer-in-charge resulting from failure of any of the Sub- 

Contractors to obtain adequate insurance protection in connection with their work and 

shall indemnify and keep indemnified the Employer and Engineer-in-charge including 

their employees, officers, servants, agents and any other person moving in the premises, 

accordingly. 

12.7. Unlimited liability: In addition to the liability imposed by law upon the 

Contractor for injury (including death) to persons or damage to property by reason of the 

negligence of the Contractor or his agents, which liability is not impaired or otherwise 

affected hereby, the Contractor hereby assumes liability for and agrees to save the 

Employer and Engineer-in-Charge including their employees, officers, servants, agents 

and any other person moving in the premises harmless and indemnifies them from every 

expense, liability or payment by reason of any injury (including death) to persons or 

damage to property suffered through any act or omission of the Contractor, his employees, 

agents, servants, workmen, suppliers or any of his Sub-Contractors, or any person directly 

or indirectly employed by any of them or from the conditions of the Site or any part of the 

Site which is in the control of the Contractor or his employees or any of his Sub- 

Contractors, or any one directly or indirectly employed by either of them or 

arising in any way from th
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Works Department 

12.8. All insurance claims, payable by the insurers, shall be paid to the Employer which 

shall be released to the Contractor in instalments as may be certified by the 

Engineer-in-charge for the purpose of rebuilding or replacement or repair of the works 

and/or goods destroyed or damaged for which payment was received from the insurers. 

13. Liability for accidents and damages 

13.1. Under the Contract, the Contractor shall be responsible for any loss or damage to 

the works under this contract until the works are completed and taken over in accordance 

with the Contract. 

14. Time of Completion 

14.1. Time: “the essence of the contract”: The time allowed for carrying out the Work 

as entered in the tender shall be strictly observed by the Contractor and shall be deemed 

to be of the essence of the Contract and shall be reckoned from the date of handing over 

the site to the Contractor. The Work shall proceed with due diligence until Final 

Completion. The Contractor shall prepare a Construction Programme with time schedule 

keeping in view the completion period stipulated for specific portions of the Work and also 

the overall completion time and submit the same for the approval of the Tendering 

Authority after the receipt of letter of acceptance or selection notice. The approved work 

programme shall be made as part of the contract agreement. The Contractor shall comply 

with this time schedule. In the event of the Contractor failing to comply with the overall 

and individual milestones contained in the time schedules, he shall be liable to pay 

liquidated damages as provided for in this Contract. 
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14.2. Completion Period: The Date of commencement will be the date of site handover 

or the 10th day after agreement whichever is earlier. The Milestone dates shall be those 

specified in the Contract Data or as mutually discussed and agreed. In case the Contractor 

fails to meet the above stipulated completion period or milestone achievement period, 

Contractor shall be liable to pay to the Employer, liquidated damages as specified in 

Clause 15 of General Conditions of Contract. In addition to his own work in the overall 

time period, the Contractor shall provide for the works of other Sub-contractors and 

Vendors, including those employed directly by the Employer / Engineer-in-Charge. 

14.3. The contractor has to take over charge of the site by signing the acknowledgement 

form and commence the work within 10 days from the date of execution of agreement. 

14.4. If the site is not taken over by the contractor by signing the acknowledgement 

form, Engineer will forward the filled up form by registered/speed post, recording 

the date of taking over as the tenth day from the date of execution of agreement 

unless otherwise decided. 

14.5. The contractor has to resubmit the acknowledgement form duly signed within 
three days of receipt and commence the works. 

14.6. Unless otherwise decided by the agreement authority, it shall be deemed that the 

contractor has taken over charge of the site on the tenth day from the date of agreement 

irrespective of whether he has received the acknowledgement by post or has resubmitted 

it with his signature. The work will be terminated at his risk and cost if the contractor does 

not resubmit the acknowledgement form and commence the work as required under 14.3. 

14.7. Recovery towards risk and cost will be made from the performance guarantee, if 

the contractor does not t u rPn  uupbtloictakWe choarrkgesofDtheepsaitretmwiethnint the time prescribed 
under 

14.3, he shall be demoted to a lower category as per the rules for registration of contractors. 

14.8. The works shall be carried out in accordance with the programme submitted by 
the contractor and agreed to by the Agreement Authority at the time of executing 
agreement and updated subsequently with the approval of the Agreement Authority. 

15. Liquidated damages(LD) 
15.1. If the Contractor fails to maintain the required progress in terms of the 

agreed time and progress chart or to complete the work and clear the site on or before the 

date of completion of Contract or extended date of completion, he shall without 

prejudice to any other right or remedy available under the law to the Employer on 

account of such breach, pay as compensation/ Liquidated damages @ 1(one) percent of 

the contract price per week of delay or part thereof. The aggregate of such compensation / 

compensations shall not exceed 10 (ten) percent of the contract value. This will also 

apply to items or group of items for which separate period of completion has been 

specified. The amount of compensation may be adjusted or set off against any sum 

payable to the contractor under this or any other contract with the Employer. 

15.2. The Employer, if satisfied, that the work can be completed by the 

Contractor within a reasonable time after the specified time of completion, may allow 

further extension of time at its discretion as per clause 19. In the event of extension 

granted being with Liquidated Damages, the Employer will be entitled without prejudice 

to any other right or remedy available in that behalf, to recover from the Contractor as 

agreed 
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damages equivalent to @ 1(one) percent of the contract price per week of delay or part 

thereof. 

15.3. If the contractor achieves balance milestones, even though he has failed 

to achieve initial milestones, and the work has been completed in the specified/original 

time of completion, the Agreement Authority may release the already levied liquidated 

damages at his sole discretion. 

15.4. The Agreement Authority, if not satisfied that the works can be completed by the 

Contractor and in the event of failure on the part of the Contractor to complete work within 

further extension of time allowed as aforesaid, shall be entitled, without prejudice to any 

other right, or remedy available in that behalf, to terminate the contract. 

15.5. The Agreement Authority, if not satisfied with the progress of the contract and in 

the event of failure of the Contractor to recoup the delays in the mutually agreed time 

frame, shall be entitled to terminate the contract. 

15.6. In the event of such termination of the contract as described in clauses 15.4 and 
15.5 or both, the Employer, shall be entitled to recover Liquidated Damages up to ten 

percent (10%) of the contract value and forfeit the performance guarantee or Performance 

Security Deposit made by the Contractor to make good the losses besides getting the work 

completed by other means at the risk and cost of the Contractor. 

15.7. The Employer may waive the payment of compensation in the case of contracts 

where milestones are fixed, depending upon merit of the case, on request received from 

the Contractor if the entire work is completed within the date as specified in the Contract 

or as validly extended without stipulating any penalty. 

16. Bonus for timely Completion 

16.1. Bonus will be paid to the bidder at the rate of 1% of the estimated PAC of the 

work subject to a maximum of RPs.u4 lbaklihcs (fWourolarkkhss) Dforecpoamrptmletieonn tof work within the 
original 

time of completion in case of works which exceed TS power of Superintending Engineer. 

The amount of bonus, if payable, shall be paid along with final bill after completion of 

Work. 

17. Contractor's default 
17.1. If the Contractor shall neglect to execute the works with the diligence and 

expedition or shall refuse or neglect to comply with any reasonable orders given to him, 

in writing by the Engineer in connection with the works or shall contravene the provisions 

of the Contract, the Agreement Authority may give notice in writing to the Contractor to 

make good the failure, neglect or contravention complained of. Should the Contractor fail 

to comply with the notice within thirty (30) days from the date of service thereof, then and 

in such case the Agreement Authority shall be at liberty to employ other workmen and 

forthwith execute such part of the works as the Contractor may have neglected to do or if 

the Agreement Authority shall think fit, it shall be lawful for him, without prejudice to any 

other right he may have under the Contract, to take the works wholly or in part thereof and 

in that event the Employer shall have free use of all Contractor's equipment that may have 

been at the time on the site in connection with the works without being responsible to the 

Contractor for fair wear and tear thereof and to the exclusion of any right of the Contractor 

over the same, and the Agreement Authority shall be entitled to retain and apply any 

balance which may otherwise be due on the Contract by him to the Contractor, or such 

part thereof as may be necessary, the payment of the cost of executing the said part of the 

works or of completing the works as the case 
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work. 

may be plus a fine of 20 percent of the value of work so carried out. If the cost of 

completing the works or executing a part thereof as aforesaid plus a fine of 20 percent of 

the value of work so carried out shall exceed the balance due to the Contractor, the 

Contractor shall pay such excess. Such payment of excess amount shall be independent of 

the liquidated damages for delay, which the Contractor shall have to pay if the completion 

of works is delayed. In addition, such action by the Agreement Authority as aforesaid shall 

not relieve the Contractor of his liability to pay liquidated damages for delay in completion 

of works as defined in clause 15. The termination of the Contract under this clause shall 

not entitle the Contractor to reduce the value of the performance bank guarantee nor the 

time thereof. The performance guarantee shall be valid for the full value and for the full 

period of the Contract including Defects Liability Period. 

17.2. If the Contractor fails to complete the work and the Agreement is cancelled, 

the amount due to him on account of work executed by him, if payable, shall be paid 

to him only after due recoveries as per the provisions of the Contract and that too after 

alternative arrangements to complete the work has been made. 

 

18. Delays by Employer or his authorised agent 

18.1. In case the Contractor's performance is delayed due to any act of omission 

on the part of the Employer or his authorized agents, then the Contractor shall be given 

due extension of time for the completion of the works, to the extent such omission on the 

part of the Employer has caused delay in the Contractor's performance of his work. 

Regarding reasonableness or otherwise of the extension of time, the decision of the 

Engineer shall be final. The reasons for such delays shall be recorded in the hindrance 

register as per clause 19.2
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18.2. Any delay in finalisation of mutual agreement in regard to any of the Contractor’s 

claim against any act of omission on the part of the Employer or his authorised 

agents should not result in any work stoppage /further delay on the part of the 

Contractor. 

 

19. Extension of time of completion 

19.1. On happening of any events causing delay as stated hereinafter, the Contractor 

shall intimate immediately in writing to the Engineer-in-charge: 

a. due to any reasons defined as Force Majeure. 

b. non-availability of stores which are the responsibility of the Employer to 

supply 

c. non-availability or breakdown of tools and plant to be made available by 

the Employer 

d. Inclement weather conditions 

e. delay on the part of the Contractors or tradesmen engaged by the Employer 

not forming part of the Contract, holding up further progress of the work 

f. non-availability of design or detailed drawings or specifications time, which 

are to be made available by the Employer during progress of the work 
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Public Works Department 

g. any other causes which, at the sole discretion of the Employer is beyond the 

control of the Contractor. 

19.2. A "Hindrance Register" shall be maintained by the Departmental Officer(not 

below the rank of AE) at site to record the various hindrances, as mentioned under item 

19.1 above, encountered during the course of execution. The entries made in hindrance 

register are to be approved by the Engineer in charge. Contractor is permitted to sign the 

register and record his remarks. 

19.3. The Contractor may request the Agreement Authority in writing for extension of 

time within 14(fourteen) days of happening of such event causing delay stating also, if 

practicable, the period for which extension is desired. The Agreement Authority may, 

considering the eligibility of the request, give a fair and reasonable extension of time for 

completion of the work. Such extension shall be communicated to the Contractor in 

writing by the Agreement Authority through the Engineer-in-charge within one month of 

the date of receipt of such request. The Contractor shall however use his best efforts to 

prevent or make good the delay by putting his endeavours constantly as may be reasonably 

required of him to the satisfaction of the Engineer-in-charge. Related entries in the 

hindrance register shall also to be submitted along with the request for extension. 

19.4. When the period fixed for the completion of the Contract is about to expire, 

the question of extension of the Contract may be considered at the instance of the 

Contractor or the Employer or the both. The extension will have to be by both party's 

agreement, expressed or implied. 

19.5. In case the Contractor does not apply for grant of extension of time within 

07 (Seven) days of hindrance occurring in execution of the work and the Employer wants 

to continue with the work beyond the stipulated date of completion for reason of the 

work having been hindered, the Engineer-in charge at his sole discretion can grant 

provisional extension of time even in the absence of application from the Contractor. 

Such extension of time granted by the Engineer-in-charge is valid provided the 

Contractor accepts the same either expressly or implied by his actions before and 

subsequent to the date of completion. Such extension of time shall be without prejudice to 

Employer's right to levy compensation under the relevant clause of Contract. 

 

 

20. Termination, suspension, cancellation & foreclosure of contract 
20.1. The Agreement Authority shall, in addition to other remedial steps to be taken as 

provided in the conditions of Contract, be entitled to cancel the Contract in full or in part, 

if the Contractor 

a. makes default in proceeding with the works with due diligence and continues to 

do so even after a notice in writing from the Engineer-in charge, then on the expiry 

of the period as specified in the notice, or 

b. commits default/breach in complying with any of the terms and conditions of the 

Contract and does not remedy it or fails to take effective steps for the remedy to 

the satisfaction of the Engineer-in charge, then on the expiry of the period as may 

be specified by the Engineer-in-charge in a notice in writing. Or 
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c. fails to complete the work or items of work with individual dates of completion, 

on or before the date/dates of completion or as extended by the Agreement 

Authority, then on the expiry of the period as may be specified by the Engineer-

in-charge in a notice in writing, or 

d. shall offer or give or agree to give any person in the service of the Employer or to 

any other person on his behalf any gift or consideration of any kind as an 

inducement or reward for act/acts of favour in relation to the obtaining or execution 

of this or any other Contract for the Employer, or 

e. shall try to obtain a Contract from the Employer by way of ring Tendering or other 

non-bonafide method of competitive Tendering, or 

f. transfers, sublets, assigns the entire work or any portion thereof without the prior 

approval in writing from the Agreement Authority. The Agreement Authority may 

by giving a written notice, cancel such transfers or sublets or assignment. 

20.2. The Agreement Authority shall in such an event give fifteen (15) days notice 

in writing to the Contractor informing his decision to do so. 

20.3. The Contractor upon receipt of such notice shall discontinue the work on the 

date and to the extent specified in the notice, make all reasonable efforts to obtain 

cancellation of all orders and Contracts to the extent they are related to the work terminated 

and terms satisfactory to the Employer, stop all further sub-Contracting or purchasing 

activity related to the work terminated, and assist the Employer in maintenance, protection, 

and disposition of the works acquired under the Contract by the Employer. 

20.4. The Contract shall Pstaunbd ltiecrmWinatoedrkunsdeDr tehpe aforltlomwienng tcircumstances unless the 
Employer is satisfied that the legal representatives of the individual Contractor or of the 

proprietor of the proprietary concern and in the case of partnership the surviving partners, 

are capable of carrying out and completing the Contract and the Employer shall in any 

way not be liable to payment of any compensation to the estate of deceased Contractor 

and/or to the surviving partners of the Contractor's firm on account of the termination of 

the Contract.: 

a. If the Contractor being an individual in the case of proprietary concern or in the 

case of a partnership firm any of its partners is declared insolvent under the 

provisions of insolvency act for the time being in force, or makes any conveyance 

or assignment of his effects or composition or arrangement for the benefit of his 

creditors amounting to proceedings for liquidation or composition under any 

insolvency act. 

b. In the case of the Contractor being a employer, its affairs are under liquidation either 

by a resolution passed by the employer or by an order of court, not being a voluntary 

liquidation proceedings for the purpose of amalgamation or re- organisation, or a 

receiver or manager is appointed by the court on the application by the debenture 

holders of the Employer, if any. 

c. If the Contractor shall suffer an execution being levied on his/their goods, estates 

and allow it to be continued for a period of 21(twenty-one) days. 
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d. On the death of the Contractor being a proprietary concern or of any of the partners 

in the case of a partnership concern and the Agreement Authority is not satisfied 

that the legal representative of the deceased proprietor or the other surviving 

partners of the partnership concern are capable of carrying out and completing the 

Contract. The decision of the Agreement Authority in this respect shall be final and 

binding which is to be intimated in writing to the legal representative or to the 

partnership concern. 

e. If the Contractor is an individual or a proprietary concern and the individual or the 

proprietor dies and if the Contractor is a partnership concern and one of the partners 

dies, then unless the Employer is satisfied that the legal representatives of the 

individual Contractor or of the proprietor of the proprietary concern and in the case 

of partnership the surviving partners, are capable of carrying out and completing 

the Contract the Employer shall be entitled to cancel the Contract as to its 

incomplete part without being in any way liable to payment of any compensation 

to the estate of deceased Contractor and/or to the surviving partners of the 

Contractor's firm on account of the cancellation of the Contract. The decision of the 

Employer that the legal representatives of the deceased Contractor or surviving 

partners of the Contractor's firm cannot carry out and complete the Contract shall 

be final and binding on the parties. In the event of such cancellation the Employer 

shall not hold the estate of the deceased Contractor and/or the surviving partners of 

the estate of the deceased Contractor and/or the surviving partners of the 

Contractor's firm liaPbulebtolidcamWageosrfkorsnoDt ceopmaprltemtinegnthte Contract. 

20.5. On cancellation or on termination of the Contract, the Engineer-in-charge shall 
have powers 

a. to take possession of the site and any materials, constructional plant, implements, 

stores, etc. thereon. 

b. to carry out the incomplete work by any means at the risk of the defaulted 

Contractor 

c. to determine the amount to be recovered from the Contractor for completing the 

remaining work or in the event the remaining work is not to be completed the 

loss/damage suffered, if any, by the Employer after giving credit for the value of 

the work executed by the Contractor up to the time of termination/cancellation less 

on account payments made till date and value of Contractor's materials, plant, 

equipment, etc., taken possession of after termination/cancellation. 

d. to recover the amount determined as above, if any, from any moneys due to the 

Contractor or any account or under any other Contract and in the event of any 

shortfall, the Contractor shall be called upon to pay the same on demand. The need 

for determination of the amount of recovery of any extra cost/expenditure or of 

any loss/damage suffered by the Employer shall not however arise in the 
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case of termination of the Contract for death/demise of the Contractor as stated in 

clause.20.4 (d). 

e. The inventory of up to date work and balance stores at site, plant/machineries, 

equipments and any other property of contractor utilised for the work shall be taken 

on charge by the Department after combined survey with the Contractor or his 

authorised representative. If Contractor or his authorised representative is not 

appearing for combined survey after one week of giving notice, inventory shall be 

prepared by the Department in his absence and the Contractor is bound to accept 

the same. 

f. During the currency of execution of work, contractor shall not remove his 

resources without prior permission of Engineer-in charge. 

g. Additionally, the Employer will reserve the right to debar such defaulting 

Contractor from participating in future Tenders for a minimum period of one year. 

20.6. Suspension of work - The Employer shall have power to suspend the progress of 

the work or any part thereof and the Engineer-in-charge may direct the Contractor in 

writing to suspend the work, for such period and in such manner as may be specified 

therein, on account of any default on the part of the Contractor, or for proper execution of 

the work for reasons other than any default on the part of the Contractor, or on ground of 

safety of the work or part thereof. In the event of suspension for reason other than any 

default on the part of the Contractor, extension of time shall be allowed by the Agreement 

Authority equal to the period of such suspension plus an additional time period of 25% of 

the suspension period or 30 days whichever is less. Any necessary and demonstrable costs 

incurred by the Contractor as a result of such suspension of the works will be paid by the 

Employer, provided such costs are substantiated to the satisfaction of the Engineer. The 

Employer shall not be responsible for any liabilities if suspension or delay is due to some 

default on the part of the Contractor or his sub- Contractor. The work shall, throughout the 

stipulated period of contract, be carried out with all due diligence on the part of the 

contractor. In the event of termination or suspension of the contract, on account of default 

on the part of the contractor, as narrated hereinbefore, the Security Deposit and other dues 

of this work or any other work done under this Employer shall be forfeited and brought 

under the absolute disposal of the Employer provided, that the amount so forfeited shall 

not exceed 10% of the contract price. 

20.7. Foreclosure of Contract in full or in part - If at any time after acceptance of 

the Bid, the Employer decides to abandon or reduce the scope of the work for any reason 

whatsoever the Employer, through its Engineer-in-charge, shall give notice in writing to 

that effect to the Contractor. In the event of abandonment/reduction in the scope of work, 

a. The Contractor shall, if required by the Engineer-in-charge, furnish to him books 

of accounts, papers, relevant documents as may be necessary to enable the 

Engineer-in-charge to assess the amount payable in terms of part 4.19.7 (b), (c) 

and (e) above, the Contractor shall not have any claim for compensation 
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whatsoever either for abandonment or for reduction in the scope of work, other 

than those as specified above. 

b. If the progress of the work or of any portion of the work is unsatisfactory, the 

Engineer-in-Charge, after giving the contractor 15(fifteen) days’ notice in writing, 

without cancelling or terminating the contract, shall be entitled to employ another 

agency for executing the job or to carry out the work departmentally or 

contractually through tendering process, either wholly or partly, debiting the 

contractor with cost involved in engaging another agency or with the cost of labour 

and the prices of materials, as the case may be. The certificate to be issued by the 

Engineer-in-Charge for the cost of the work so done shall be final and conclusive 

and the extra cost, if any, shall be borne by the contractor. However, when this 

clause is invoked, penalty will not be applicable. 

21. No waiver of rights 
21.1. Neither the inspection by the Employer or the Engineer or Engineer’s 

Representatives or any of their officials, employees or agents nor any order by the 

Employer or the Engineer for payment of money or any payment for or acceptance of, the 

whole or any part of the works by the Employer or the Engineer, nor any extension of 

time, nor any possession taken by the Engineer, inspection by Chief Technical Examiner 

or his authorised representatives and mandatory waiting period for inspection by CTE 

wing etc shall operate as a waiver of any provision of the Contract, or of any power herein 

reserved to the Employer, or any right to damages herein provided, nor shall any waiver 

of any breach in the Contract be held to be a waiver of any other or 

subsequent breach. Public Works Department 
22. Certificate not to affect right of Employer and liability of contractor 

22.1. No interim payment certificate of the Engineer, nor any sum paid on account, by 

the Employer, nor any extension of time for execution of the works granted by the 

Engineer shall affect or prejudice the rights of the Employer against the Contractor or 

relieve the Contractor of his obligations for the due performance of the Contract, or be 

interpreted as approval of the works done or of the equipment furnished and no certificate 

shall create liability for the Employer to pay for alterations, amendments, variations or 

additional works not ordered, in writing, by the Engineer or discharge the liability of the 

Contractor for the payment of damages whether due, ascertained, or certified or not, or 

any sum against the payment of which he is bound to indemnify the Employer, nor shall 

any such certificate nor the acceptance by him of any sum paid on account or otherwise 

affect of prejudice the rights of the Contractor against the Employer. 

23. Grafts and commissions etc. 
23.1. Any graft, commission, gift or advantage given, promised or offered by or on 

behalf of the Contractor or his partner, agent, officers, director, employee or servant 

or any one of his or their behalf in relation to the obtaining or to the execution of this or 

any other Contract with the Employer, shall, in addition to any criminal liability which it 

may incur, subject the Contractor to the cancellation of this and all other Contracts and 

also to payment of any loss or damage to the Employer resulting from any cancellation. 

The Employer/Engineer shall then be entitled to deduct the amount so payable from any 

moneys otherwise due to the Contractor under the Contract. 
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24. Language and measures 
24.1. All documents pertaining to the Contract including specifications, 

schedules, notices, correspondence, operating and maintenance instructions, drawings or 

any other writing shall be written in English language. The metric system of 

measurement shall be used exclusively in the Contract. Measurements, quantities, prices 

or rates and amounts shall have two digit precision. 

25. Release of information 

25.1. The Contractor shall not communicate or use in advertising, publicity, 

sales releases or in any other medium photographs or other reproduction of the works 

under this Contract, or descriptions of the site, dimensions, quantity, quality or other 

information, concerning the works unless prior written permission has been obtained 

from the Employer. 

26. Completion of contract 

26.1. Unless otherwise terminated under the provisions of any other relevant clause, 

this Contract shall be deemed to have been completed at the expiration of the Defects 
Liability Period  as provided for under the clause 46. 

27. Enforcement of terms 
27.1. The failure of either party to enforce at any time of the provisions of this 

Contract or any rights in respect thereto or to exercise any option herein provided, shall 

in no way be construed to be a waiver of such provisions, rights or options or in any 

way to affect the validity of the Contract. The exercise by either party of any of its rights 

herein shall not preclude or prejudice either party from exercising the same or any other 

right it may have hereunder. 

28. Engineer 's decision Public Works Department 
28.1. In respect of all matters which are left to the decision of the Engineer including 

the granting or with holding of the certificates, the Engineer shall, if  required to do so 

by the Contractor, give in writing a decision thereon. 

28.2. If in the opinion of the Contractor, a decision made by the Engineer is not in 

accordance with the meaning and intent of the Contract, the Contractor may file with the 

Engineer within 15(fifteen) days after receipt of the decision, a written objection to the 

decision. Failure to file an objection within the allotted time will be considered as 

acceptance of the Engineer’s decision and the decision shall become final and binding. 

28.3. The Engineer's decision and the filling of the written objection thereto shall be a 

condition precedent to the right to any legal proceedings. It is the intent of the agreement 

that there shall be no delay in the execution of the works and the decision of the Engineer 

as rendered shall be promptly observed. 

29. Co-operation with other Contractors, Consultants & Engineers 

29.1. The Contractor shall co-operate with the Employer's other Contractors 

Consultants and consulting Engineers, if employed in the site, and freely exchange with 

them such technical information as is necessary for the satisfactory execution of works. 

30. Variations or additions 
30.1. No alterations, amendments, omissions, suspensions or variations of the works 

(hereinafter referred to as “Variation”) under the Contract as detailed in the Contract 

documents, shall be made by the Contractor except as directed in writing by the Engineer, 

but the Engineer shall have full power subject to the provision hereinafter 
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contained from time to time during the execution of the Contract, by notice in writing, to 

instruct the Contractor to make such variation without prejudice to the Contract. The 

Contractor shall carry out such variation and be bound by the same conditions as far as 

applicable as though the said variation occurred in the Contract documents. If any 

suggested variation would, in the opinion of the Contractor, if carried out, prevent him 

from fulfilling any of his obligations or guarantees under the Contract, he shall notify the 

Engineer there of in writing and the Engineer shall decide forthwith, whether or not the 

same shall be carried out and if the Engineer confirm his instructions, Contractor's 

obligations and guarantees shall be modified to such an extent as may be mutually agreed. 

Any agreed difference in cost occasioned by any such variation shall be added to or 

deducted from the Contract price as the case may be. 

30.2. In the event of the Engineer requiring any variation, such reasonable and proper 

notice shall be given to the Contractor to enable him to work his arrangements 

accordingly, and in cases where goods or materials are already prepared or any design, 

drawings of pattern made or work done requires to be altered, a reasonable and agreed 

sum in respect there of shall be paid to the Contractor. 

30.3. In any case in which the Contractor has received instructions from the Engineer as 

to the requirement of carrying out the altered or additional substituted work which either 

then or later on, will in the opinion of the Contractor, involve a claim for additional 

payments, the Contractor shall immediately and in no case later than ten (10) days, after 

receipt of the instructions aforesaid and before carrying out the instructions, advise the 

Engineer to that effect. But the Engineer shall not become liable for the payment of any 

charges in respect of any such variations, unless the specifications of the same shall be 

confirmed in writing by the Engineer. orks Department 
30.4. If any variation in the works, results in reduction of Contract price, the parties 

shall, agree, in writing, so to the extent of any change in the price, before the Contractor 
proceeds with the change. 

30.5. In all the above cases, in the event of a disagreement as to the reasonableness 

of the said sum, the decision of the Engineer shall prevail. 

30.6. Notwithstanding anything stated above in this clause, the Engineer shall have the 

full power to instruct the Contractor, in writing, during the execution of the Contract, 

to vary the quantities of the items or groups of items. The Contractor shall carry out such 

variations and be bound by the same conditions, as though the said variations occurred in 

the Contract documents. However, the Contract price shall be adjusted at the rates and the 

prices provided for the original quantities in the Contract. 

31. Replacement of defective parts and materials 

31.1. If during the progress of the works the Engineer shall decide and inform 

in writing to the Contractor, that any part of work or materials used therein is unsound 

or imperfect or has furnished any work is inferior than the quality specified, the 

Contractor on receiving details of such defects or deficiencies shall at his own expense 

within seven 

(7) days of his receiving the notice, or otherwise, within such time as may be reasonably 

necessary for making it good, proceed to alter, re-construct or remove such work and 

furnish fresh materials up to the standards of the specifications. 

31.2. In case the Contractor fails to do so, the Engineer may on giving the Contractor 
seven (7) days' notice in writing of his intentions to do so, proceed to remove the portion 

of the works or materials so complained of and, at the cost of the Contractor, perform all 
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such work or furnish all such equipment provided that nothing in this clause shall be 

deemed to deprive the Employer of or affect any rights under the Contract which the 

Employer may otherwise have in respect of such defects and deficiencies. 

31.3. The Contractor's full and extreme liability under this clause shall be satisfied by 

the payments to the Employer of the extra cost, of such replacement procured, including 

erection, as provided for in the Contract, such extra cost being the ascertained difference 

between the price paid by the Employer for such replacements and the Contract price 

portion for such defective work and repayments of any sum paid by the Employer to the 

Contractor in respect of such defective work. Should the Employer not so replace the 

defective work or materials, the Contractor's extreme liability under this clause shall be 

limited to repayment of all sums paid by the Employer under the Contract for such 

defective works or works using the defective materials. 

32. Defence of suits 

32.1. If any action in court is brought against the Employer or Engineer or an officer or 

agent of the Employer for the failure or neglect on the part of the Contractor to perform 

any acts, matters, covenants or things under the Contract, or for damage or injury caused 

by the alleged omission or negligence on the part of the Contractor, his agents, 

representatives or his sub-Contractors, workmen, suppliers or employees, the Contractor 

shall in all such cases indemnify and keep the Employer, and the Engineer and/or his 

representative, harmless from all losses, damages, expenses or decrees arising out of such 

action. 

33. Limitations of liabilities 

33.1. The final payment by the Employer in pursuance of the Contract shall mean 

the release of the Contractor from all his liabilities under the Contract. Such final 

payment 

shall be made only at the PenudbolfitcheWdefoecrtks sl iaDbilei tpyapretrmiodenast detailed in clause 46 and 
till such time as the Contractual liabilities and responsibilities of the Contractor, shall 

prevail. All other payments made under the Contract shall be treated as on account 

payments. 

34. Taxes, Permits & Licenses 
34.1. The Contractor shall be liable and pay all taxes, duties, levies, royalties etc 

lawfully assessed against the Contractor in pursuance of the Contract. In addition the 

Contractor shall be responsible for payment of all Indian duties, levies and taxes lawfully 

assessed against the Contractor for his personal income and property. This clause shall be 

read in conjunction with clause 3.3.6 of section Instruction to Bidders. 

35. Payments 

35.1. The payment to the Contractor for the performance of the works under 

the Contract will be made by the Employer as per the guidelines and conditions specified 

herein. All payment made during the Contract shall be on account payments only. The 

final payment will be made on completion of all the works and on fulfilment by the 

Contractor of all his liabilities under this contract and also after issue of Completion 

Certificate by the Agreement Authority. 

35.2. All payments under the Contract shall be in Indian Rupees only. 

35.3. All such interim payments shall be regarded as payment by way of advances 

against final payment only and shall not preclude the requiring of bad, unsound and 

imperfect or unskilled work to be rejected, removed, taken away and reconstructed or re-

erected. Any certificate given by the Engineer-in-Charge relating to the work done or 
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materials delivered forming part of such payment, may be modified or corrected by any 

subsequent such certificate(s) or by the final certificate and shall not by itself be conclusive 

evidence that any work or materials to which it relates is/are in accordance with the 

contract and specifications. Any such interim payment, or any part thereof shall not in any 

respect conclude, determine or affect in any way powers of the Engineer-in- Charge under 

the contract or any of such payments be treated as final settlement and adjustment of 

accounts or in any way vary or affect the contract. 

35.4. Pending consideration of extension of date of completion, interim payments shall 

continue to be made as herein provided without prejudice to the right of the department to 

take action under the terms of this contract for delay in the completion of work, if the 

extension of date of completion is not granted by the competent authority. 

35.5. The bill for a work shall be submitted only with the first tier quality control 

certificates and Test Result sheets for all items in the Bill as required by the relevant 

provisions of the PWD Quality Control Manual or as listed in the Contract data. Assistant 

Engineer shall obtain certificates and Test Result Sheets of the second tier quality control 

tests from the Quality Control wing and attach the same to the bill along with the Test 

Results of first tier Q.C. Disbursing officers shall effect payment only after ensuring the 

QC test results furnished for the items covered in the bill confirm to standards prescribed 

which are detailed in the PWD Quality Control Manual. 

35.6. The Contractor will be required to produce income-tax and sales tax clearance 
certificates before the final payment and release of Performance Security Deposits. 

36. Method of measurement and Bill Preparation: 

36.1. All Works shall be measured for making payments to the Contractor. To evaluate 

Work under this Contract and instructed as per work order/change orders issued by 

the 

Engineer-in-Charge, the Pstuanbdlairdc WmetohordksofDmeepaasurtrmemeenntt in accordance with the 
Standards laid down by CPWD Specifications Vol-I and II or Bureau of Indian Standards 

(IS: 1200) shall be followed. However if definite methods of measurements are stipulated 

in the Schedule of Rates or Specifications, then the same shall supersede BIS methods and 

shall be followed. In the event of any dispute with regard to the method of measurement 

of any work, the decision of the Engineer-in-Charge shall be final and binding and no extra 

claims shall be entertained or allowed at any stage in this regard. 

36.2. The bills shall be prepared by the Departmental officers as per the procedure laid 
down in revised PWD Manual with amendments thereof if any. 

37. Covering up: 

37.1. The Contractor shall give at least 24 hours clear notice in writing to the Engineer-

in-Charge before covering up any of the Work in foundations or any other such areas in 

order that inspection of the Work may be carried out for maintaining proper quality 

control. In the event of the Contractor failing to provide such notice he shall, at his own 

expense, uncover such Work as required to allow the inspection to be taken and thereafter 

shall reinstate the Work to the satisfaction of the Engineer-in-Charge. Each stage of all 

hidden works shall be approved by the Engineer-in charge before executing the next stage. 

38. Rectification of improper work noticed: 
38.1. If it shall appear to the Engineer-in-Charge during the progress of the Work that 

any work has been executed with unsound, imperfect or unskilful workmanship or with 
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materials of any inferior description or that any materials or articles provided by the 

Contractor for the execution of the Work are unsound or of a quality inferior to that 

contracted for or otherwise not in accordance with the Contract, the Contractor shall, on 

demand in writing from the Engineer-in-Charge specifying the work, materials or articles 

complained of, notwithstanding that the same may have been passed and certified, 

forthwith rectify or remove and reconstruct the work so specified in whole, or in part as 

the case may require or as the case may be, remove the materials or articles so specified 

and provide other proper and suitable materials or articles at his own proper charge and 

cost and in the event of his failing to do so within a period so specified by the Engineer-

in-Charge in his demand aforesaid, the Engineer-in-Charge may rectify or remove and re-

execute the work or remove and replace with others, the materials or articles complained 

of as the case may be at the risk and expense in all respects of the Contractor, and deduct 

the expenses from the Performance Security Deposit any sums that may be due at any time 

thereafter to the Contractor or from his performance guarantee. 

 

39. Rates for the extra, additional, altered or substituted items 

39.1. Employer reserves the right to alter the Scope of Work (See Clause 10 and 30) 

and consequently the Contract Price shall be suitably adjusted for such changes by 

applying the approved rates. All change orders shall be issued by the Engineer-in-Charge 

and the onus shall be on the Contractor to obtain such prior written consent of the 

Engineer-in-Charge/Employer. 

39.2. There shall be an order in writing to execute the extra item of work duly signed by 

the Agreement Authority before its commencement. 

39.3. If the contractor f i nPd su,  baflteircexWamoinrikngsthDe esppeacirfitcmatieonnstand plans that extras are 
involved, he should give notice to the Engineer-in charge to this effect and shall proceed 

with the execution of the extra item only after receiving instructions in writing from 

Engineer-in charge and Agreement Authority. 

39.4. Extra items may be classified as new, additional, substituted or altered items, 
depending, on their relation or otherwise to the original item or items of work. 

39.5. The rates for extra items shall be worked out as below 

39.5.1. In the case of extra items whether additional, altered or substituted, for which 

similar items exists in the contract, the rates shall be derived from the original item 

by appropriate adjustment of cost of affected components. The percentage excess or 

deduction of the contract rate of the original item with reference to the departmental 

estimated rate shall be applied in deriving the rates for such items. The Engineer’s 

interpretation as to what is a similar class of work shall be final and binding on the 

Contractor. 

39.5.2. In the case of extra items whether additional, altered or substituted and for which 

similar items do not exist in the contract and rates exists in the prevailing departmental 

data rate, the rates shall be arrived at on the basis of the departmental data rate current 

at on the time of ordering the extra item, after applying the tender deduction except 

on cost of departmental material. Tender excess, if any, will not be applied. 

39.5.3. In the case of extra items whether additional, altered or substituted, for which the 

rates cannot be derived from similar items in the contract, and only partly from the 
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departmental schedule of rates the rates for such part or parts of items which are not 

covered in the schedule of rates shall be determined by the Engineer-in charge on the 

basis of the prevailing market rates(if available in the LMR published by the 

Department the same shall be taken) giving due consideration to the analysis of the 

rate furnished by the contractor with supporting documents, including contractor's 

profit, overheads and other allowed charges if any. This shall be added on to the 

departmental rate (including contractor's profit, overheads and allowed other allowed 

charges if any) current at the time of ordering or executing the extra item, whichever 

is earlier for the other part the item for which rates can be derived from the schedule 

of rates, after applying the tender deduction except on cost of departmental material 

and market rate items. Tender excess, if any, will not be applied. 

39.5.4. In the case of extra item whether altered or substituted, for with the rates 

cannot be derived either from- similar item of work in the contract or from the 

departmental schedule of rates, the contractor shall within 14 days of the receipt of 

the order to carry out the said extra item of work communicate to the Engineer-in 

charge the rate which he proposes to claim for the item, supported by analysis of the 

rate claimed and the department shall within one month thereafter determine the rate 

on the basis of the market rate(if available in the LMR published by the Department 

the same shall be taken) giving consideration to the rate claimed by the contractor, 

after applying the tender deduction except on cost of departmental material and 

market rate items. Tender excess, if any, will not be applied. 

39.5.5. In all the above cases, the approved rates for extra, additional, altered or 

substituted items shall not exceed the rate which is arrived on the basis of the 

prevailing local market rates of the Department(published as per Government 

guidelines) at the time of ordering or executing the extra item whichever is earlier. 

39.5.6. Wherever the term "Departmental data rate" appears, it shall mean the rate 
derived from the prevailing Departmental schedule of rate and data and shall include 

conveyance charges and contractor's profit. 

39.5.7. Wherever, the term “tender excess or tender deduction” appears, it shall mean the 

overall percentage variation of estimated PAC and agreed PAC of the original 

contract. 

39.6. In cases in which the contractor has executed extra items not contemplated in the 

agreement but the rates of which require sanctioning of higher authorities the Division 

Officer may in such case, sanction advance up to an amount not exceeding 75 per cent of 

the amount for the items at the rate worked out and certified by the Engineer-in-Charge. 

The Assistant Engineer shall in all such cases promptly record all authorised extra items 

executed by the contractor including detailed measurements and quantities thereof in the 

Measurement Book. He shall neither enter any rate for the same in the Measurement Book 

nor include such extra items in the body of the bill. When the bill is received in the Sub 

Division, the sub Division Officer shall prepare a separate statement for those extra items 

showing the items executed, quantity of each items rate for each item worked out by him 

based on agreement, conditions and amount for each item on the basis of the rate worked 

out by him, He shall also furnish a certificate to the effect that he has personally examined 

all the extra items and they are bonafide the amount payable for these items will not be 

less then Rs ……………… (amount to be specified) and that there is no 
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objection in paying 75 per cent of this amount as a secured advance On receipt of the bill 

with the above statement and certificate the Division Officer may make payment not 

exceeding the amount recommended by the sub Division Officer as a lump sum secured 

for extra items of works done but not billed for. 

40. Price Adjustment 

40.1. This clause is applicable for works which have original time of completion more 

than 18 months 

40.2. Contract price shall be adjusted for increase or decrease in rates and 

prices beyond the base price(s) of labour, materials, plant and equipment spares, fuels 

and lubricants as indicated in the Contract Data in accordance with the following 

principles, procedures and as per formula given in the Special conditions of contract. 

a. The price adjustment shall apply for the work done from the start date up to end 

of the initial intended completion date or extensions granted by the Engineer 

and shall not apply to the work carried out beyond the stipulated time for 

reasons attributions to the contractor. 

b. The price adjustment shall be determined during each month from the formula 
given in the Special conditions of contract. 

40.3. To the extent that full compensation for any rise or fall in costs to the contractor is 

not covered by the provisions of this or other clauses in the contract, the unit rates and 

prices included in the contract shall be deemed to include amounts to cover the 

contingency of such other rise or fall in costs. 

41. Deductions for uncorrected work: 

41.1. If the Engineer-in-Charge deems it inexpedient to get corrected or rectified 

any work of the Contractor wPhiuchblisicdeWfectoivrekosr Ddaempaagertdmoer notf substandard quality 
or is 

generally not in accordance with the Contract Documents, then an equitable and 

appropriate deduction shall be made thereof from the Contract Price, and the Engineer- in-

Charge’s decision in this respect shall be final and binding on the Contractor. 

41.2. Furthermore if, by reason of any accident, or failure, or other event occurring 

to, in or in connection with the Work, or any part thereof, either during the execution of 

the Work or during the Defects Liability Period, any remedial or other work or repair 

shall, in the opinion of the Engineer-in-Charge, be urgently necessary for the safety of 

the Work, or any part thereof, and the Contractor is unable or unwilling to immediately 

and at once do such work or repair, the Engineer-in-Charge may employ and pay other 

persons or agencies to carry out such work or repair as the Engineer-in-Charge may 

consider necessary. If the work or repair so done by other persons or agencies is work 

which, in the opinion of the Engineer-in-Charge, the Contractor was liable to do at his 

own expense under the Contract, then all expenses incurred by the Employer / Engineer- 

in-Charge in connection with such work or repair shall be recovered from the Contractor 

and shall be deducted by the Employer / Engineer-in-Charge from any money that may 

be payable or that may become payable to the Contractor or from the Contractor’s 

performance guarantee. 

41.3. The defective or uncorrected work of the Contractor at any stage (during or after 

completion of work) may adversely affect or damage the work of other Vendors. 

Contractor shall at his own cost immediately rectify, correct or replace both his defective 

work as well as the work of the other Vendors so damaged, within the time period 
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stipulated by the Engineer-in-Charge, so as not to effect the progress and quality of other 

Vendor’s work. In case the Contractor fails to do the necessary corrections to the 

satisfaction of Engineer-in-Charge or unduly delays the correction work, then the 

Engineer-in-Charge shall be at liberty to get the correction work done and if the correction 

work is not possible, then any extra work necessary to cover the defect or damage, done 

through same / any other Vendor at Contractor’s cost. 

41.4. Actual costs including any incidentals thereof incurred by the Engineer-in-Charge 

on such corrections / extra works shall be recovered from the payments or any 

amounts due to the Contractor. 

 

 

42. Virtual completion of works: 

42.1. The Contractor shall complete the Works by the intended date of completion. In 

case Extension of Time has been granted, the extended date of completion shall be 

considered. The Works shall be considered as Virtually Complete only upon satisfactory 

correction of all defects notified by the Engineer, and only after the Work has been 

completed in every respect in conformity with the Contract Documents and after all the 

systems and services have been tested and commissioned, and after the Site has been 

cleared and the Work cleaned in accordance with Clause 78 and when the Agreement 

Authority on a report by the Engineer-in-Charge have certified in writing that the Work is 

Virtually Complete. The virtual completion certificate shall be issued by the Engineer- in 

charge within 15 days of final measurement. The Defects Liability Period shall commence 

from the date of Virtual Completion in the virtual completion certificate issued by the 

Agreement Authority. 

42.2. Should, before VirPtuualbCloimcpWletioonr,kthse DEmepploayretrm/ Eenng itn eer - in-Charge decide to 
occupy any portion of the Work or use any part of any equipment, the same shall not 

constitute an acceptance of any part of the Work or of any equipment, unless so stated in 

writing by the Engineer-in-Charge. 

42.3. Prior to the issue of the Virtual Completion Certificate, the Contractor 

shall submit and hand-over to the Engineer-in-Charge the keys to all locks, all operation 

and maintenance manuals for systems and services, material reconciliation statements, 

warrantees, as built drawings, any spares called for in the Contract, and everything else 

necessary for the proper use and maintenance of the Work complete with all systems and 

services. 

42.4. It is clarified that all materials whether Employer supplied or not shall 

be procured by the contractor at his own cost for carrying out correction work. No 

charges shall be paid on this account. 

43. Programme chart / milestones: 

43.1. The Contractor should strictly adhere to the agreed milestones, if any for the 

work. If the milestones are not achieved by the Contractor, the Contractor shall pay the 

Employer liquidated damages as per clause 15 of GCC. However, release of interim 

Liquidated Damages can be considered in case the very next Milestone is achieved on 

time. Extension of time for any milestone if allowed has to be obtained in writing from 

the Agreement Authority well in advance of completion dates. 

44. Penalty / fine for non-compliance of safety codes & labour laws: 
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44.1. If the Engineer-in-Charge notifies the Contractor of non-compliance with safety 

codes as in Clause no. 68 and 69 and the labour laws etc. Contractor shall immediately if 

so directed or in any event not more than 10(ten) hours after receipt of such notice, 

make all reasonable effort to correct such non-compliance and to ensure that there is no 

reoccurrence of such non-compliance. 

44.2. If the Contractor fails to do so, the Engineer-in-Charge shall levy a fine of Rs.500 

(Rupees five hundred only) per head per day of the total number of labourers employed 

on that particular day at site for not complying with safety codes & labour laws etc. 

45. Guarantees: 

45.1. The Contractor understands and agrees that the Engineer-in-Charge is 

expressly relying and will continue to rely on the skill and judgment of the Contractor in 

executing the Work and remedying any defects in the Work. The Contract represents and 

warrants that :- 

a. The Contractor shall perform the Work in a timely manner, in strict accordance 

with the Contract Documents, and consistent with generally accepted professional, 

construction and construction-supervision practices and standards provided by an 

experienced and competent professional contractor and construction supervisor 

rendered under the same or similar circumstances. 

b. The Contractor is and will be responsible to the Engineer-in-Charge for the acts and 

omissions of his Sub-Contractors and their respective employees, agents and 

invitees and all the persons performing any of the Work on behalf of the Contractor. 

c. Besides the guar aPn tue ebslirceqWui reodrkasn dDsep epcai f iretdmeel sne twhere in the Contract 

Documents, the Contractor shall in general guarantee all work executed by the 

Contractor and his Sub-Contractors for Defects Liability Period from the date of 

issue of the Virtual Completion Certificate. Those parts of the Work or equipment 

or installations, for which extended guarantee periods are stipulated elsewhere in 

the Contract Documents, shall be guaranteed for such periods that are so stipulated. 

The duration of the Defects Liability Period, unless specified otherwise, shall be 

the extent of length of such guarantee periods. 

45.2. The Contractor represents, warrants and guarantees to Engineer, inter alias that: 

a. The execution of the Work shall be approved and capable of use, operation, 

performance and maintenance for accomplishing the purpose for which it has been 

built and acquired. 

b. The Work shall comply with the Specifications, Drawings, and other Contract 

Documents and that quality standards as per the PWD Quality Control Manual 

shall be maintained. 

c. The Work shall, for Defect Liability Period from the date of issue of the Virtual 

Completion Certificate, be free from all defects and the Work shall be of structural 

soundness, durability, ease of maintenance, weather tightness etc. 

d. The materials, workmanship, fabrication and construction shall be of the specified 

and agreed quality and all materials shall be new. 
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e. The Work performed for the Engineer-in-Charge shall be free from all liens, 

charges, claims of whatsoever nature from any party other than the Engineer-in-

Charge. 

45.3. Where, during such guarantee periods as mentioned above, any material or 

equipment or workmanship or generally any item of work fails to comply or perform in 

conformity with the requirements stipulated in the Contract Documents or in accordance 

with the criteria and provisions of the guarantee, the Contractor shall be responsible for 

and shall bear and pay all costs and expenses for replacing and/or rectifying and making 

good such materials, equipment, workmanship, and items of work and, in addition, the 

Contractor shall be also responsible for and shall bear and pay all costs and expenses in 

connection with any damages and/or losses suffered as a consequence of such failure. 

45.4. All guarantees required under the Contract shall be in the format approved by the 

Engineer-in-Charge and submitted to the Engineer-in-Charge by the Contractor when 

requesting certification of the final bill. 

46. Defects liability: 

46.1. The Defect Liability Period shall be as mentioned in the Contract Data. 

46.2. Maintenance by contractor during defects liability period: All defective items of 

work and defects noticed and brought to the attention of the Contractor by the Engineer 

in writing during the Defects Liability Period shall be promptly and expeditiously 

attended to and replaced and/or rectified and made good by the Contractor at his own cost, 

to the complete satisfaction of the Engineer-in-Charge. 

46.3. Replacement and/or rectification and making good by contractors of all defective 
materials, equipment and/or workmanship during defects liability period: The Contractor 

shall replace and/or rectif yPaunbd lmiackeWgooodr,kast hDis eowpnacrotmst, ea nndtt o the satisfaction of the 

Engineer-in-Charge, all defective items of work and defects arising, in the opinion of the 
Engineer-in-Charge, from materials, equipment, and/or workmanship not performing or 
being in accordance with the Drawings or Specifications or the instructions of the 
Engineer-in-Charge or other Contract Documents or the best engineering and construction 

practices, and which may appear or come to notice within Defects Liability Period after 

Virtual Completion of the Work. Any item, material or matter repaired or replaced shall 

receive a new Defects Liability Period of like duration beginning upon the date the repaired 

or replaced item, material or matter is returned for use to the Engineer- in-Charge, 

provided that the aggregate guarantee period shall not exceed 24 months. The Contractor 

shall be also liable for all costs associated with damages and/or losses which are a 

consequence of such defective items of work and defects, and such costs shall be recouped 

by Engineer-in-Charge/Agreement Authority from the Contractor and shall be recovered 

from the Performance Security Deposit held and/or from the Contractor's final bill (if the 

final bill has not been certified and paid for at the time), or the same would otherwise be 

recovered from the Contractor. Should the Performance Security Deposit held (and the 

amount in respect of the final bill if it has not been certified and paid for at the time) be 

insufficient to meet such costs, damages, losses and expenses, as determined by the 

Engineer-in-Charge, then the Contractor shall be legally bound to pay the balance amount 

due under the claim to the Engineer-in-Charge within one month of receiving notification 

to that effect from the Engineer-in-Charge. In the event of failure on the part of the 

Contractor to pay the balance amount due within one month as stated above, the Engineer-

in-Charge shall be entitled to invoke the performance bond and the Contractor 
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shall raise no objection in this regard. In respect of those parts of the Work for which 

longer guarantee periods are stipulated elsewhere in the Contract Documents, the Defects 

Liability Period for such parts of the Works shall be until the end of the respective 

guarantee period that is stipulated for each such part. No payment shall be made to the 

contractor on this account. 

46.4. All the material whether Employer supplied or not shall be supplied by the 

Contractor at his own cost for undertaking any correction/rectification/replacement of 

defective/damaged or uncorrected works. 

47. Final completion of the work : 

47.1. The Work shall be considered as finally complete at the end of the Defects 

Liability Period subject to the Contractor having replaced and/or rectified and made good 

all the defective items of work and defects and hand over the Work in accordance with 

clause above, to the satisfaction of the Engineer-in-Charge, and provided that the 

Contractor has performed all his obligations and fulfilled all his liabilities under the 

Contract, and when the Agreement Authority has certified in writing that the Works are 

finally complete. Such Final Completion in respect of those parts of the Work, for which 

extended guarantee periods are stipulated elsewhere in the Contract Documents, shall be 

achieved at the end of such stipulated guarantee periods. 

 

48. Taking over of the works 

48.1. The Contractor shall be responsible to maintain all his works till completion of the 

Defects Liability Period and to handover the work to the Assistant Engineer. In this 

regards the works would be jointly inspected by a team comprising of representatives of 

Contractor and the Engineer-in-Charge, for noting any discrepancy, defect, 

shortcomings. Within the time period specified by the Engineer-in-Charge the 

Contractor shall rectify, correct or replace the defective works so noted during the joint 

inspection, at his own cost to the satisfaction of the Engineer-in-Charge. On acceptance of 

the Contractor’s work, the contractor shall prepare the inventory of his works, and hand 

over the Work & the inventory to the Assistant Engineer. 

48.2. During carrying out the rectification, correction or replacement works as 

mentioned above the Contractor shall take all necessary precautions to safeguard the 

existing finishing and works of other Vendors against any damage. In case the works of 

other Vendors are damaged by the Contractor while undertaking the rectification / 

replacement work, the Contractor shall rectify / replace the works so damaged at his own 

cost to the satisfaction of the Engineer-in-Charge. 

48.3. On failure of the contractor to rectify, correct or replace the defective works or on 

undue delay on part of the contractor for the same, the Engineer-in-Charge shall be 

at liberty to undertake the correction works by itself or through any Vendor at the 

Contractor’s cost. All such costs including any incidentals thereof incurred by the 

Engineer-in-Charge shall be recovered from the Contractor’s payments or from any 

amounts due to the Contractor. 

48.4. Subject to clause 42 of this section, upon the issue of virtual completion 

certificate, the Engineer may take over the completed work for intended use. Such taking 

over of the works prior to completion of the Defects Liability Period by the Engineer shall 

not discharge the contractor of his responsibilities for the balance Defects Liability 
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Period and the Defects Liability Period shall remain in force till completion of Defects 

Liability Period. 

48.5. On removal of all the defects and handing over to the Assistant Engineer upon 

successful completion of the Defects Liability Period by the Contractor, the Engineer-in-

Charge shall issue the Final Completion Certificate to the contractor and the Defects 

Liability Period shall deemed to be complete. 

49. Force majeure 

49.1. Force Majeure is herein defined as any cause which is beyond the control of the 

Contractor or the Employer as the case may be which they could not foresee or with a 

reasonable amount of diligence could not have foreseen and which substantially affect the 

performance of the Contract, such as: 

a. Natural phenomena, including but not limited to floods, draughts, earthquakes and 

epidemics: 

b. Acts of any government, including but not limited to war, declared or undeclared, 

priorities, quarantines, embargoes, 

49.2. Provided either party shall within fifteen (15) days from the occurrence of such a 

cause notify the other in writing of such causes. 

a. The contractor will advise, in the event of his having resort to this clause by a 

registered letter duly certified by the local chamber of commerce or statutory 

authorities, the beginning and end of the clause of delay, within fifteen days of the 

occurrence and cessation of such force majeure condition. 

b. For delays arising out of Force Majeure, the contractor will not claim extension 

in completion d a t Pe ufobr laicpeWriodorexkcseeDdinegptahertpmereiondtof delay attributable to 

causes of Force Majeure and neither Employer nor the Contractor shall be liable 

to pay extra costs (like increase in rates, remobilization advance, idle charges for 

labour and machinery etc.) provided it is mutually established that the Force 

Majeure conditions did actually exist. 

c. If any of the Force Majeure conditions exists in the place of operation of the Bidder 

even at the time of submission of the bid he will categorically specify them in the 

bid and state whether they have been taken into consideration in their bids. 

49.3. The Contractor or the Employer shall not be liable for delays in performing his 

obligations resulting from any force Majeure cause as referred to and/or defined above. 

The date of completion will, subject to hereinafter provided, be extended by a reasonable 

time even though such cause may occur after Contractor's performance of his obligations 

has been delayed for other causes. 

50. Intellectual property rights: 

50.1. All communications, whether written or oral, including but not limited to this 

Contract, its Annexure, Drawings, data sheets, Specifications, bills of material, sketches, 

calculations, designs and all other materials shall be treated as confidential and shall be 

the exclusive property of the Employer unless otherwise agreed in writing and must be 

given to the Employer upon request, but in any event all such materials shall be delivered 

to the Engineer-in-Charge upon termination/expiry of this Contract. 
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50.2. The Contractor agrees that it and its employees, agents, Sub- Contractors and 

consultants shall not (without the prior written consent of the Employer) during the term 

of this Contract or thereafter, disclose, make commercial or other use of, give or sell to 

any person, firm or corporation, any information received directly or indirectly from the 

Engineer-in-Charge or acquired or developed in the course of the Work, or this Contract, 

including by way of example only, ideas, inventions, methods, designs, formulae, systems, 

improvements, prices, discounts, business affairs, trade secrets, products, product 

specifications, manufacturing processes, data and know-how and technical information of 

any kind whatsoever unless such information has been publicly disclosed by authorised 

officials of the Employer. The Contractor agrees that prior to assigning any employee or 

agent or hiring any Sub -Contractor or consultant to work on this Work, such employee, 

agent, Sub-Contractor or consultant shall be required to execute a document containing in 

substance and form, a confidentiality provision similar to this provision. 

50.3. The Contractor shall not, without the Engineer-in-Charge’s prior consent: 

a. Take any photographs or videos of the Work (or any part thereof) for use otherwise 

than in connection with carrying out and completion of the Work; 

b. Write for publication, or cause, information or comment or pictures about the 

Work; 

c. Supply to any third person such as actual and prospective clients, contractors, 

publishers, other interested parties and the like, the designs and any articles or 

information relating to the Work; and 

d. Give interviews to the press including television, radio print and the like regarding 

the Work or the Contractor’s involvement in the Work. 

50.4. Notwithstanding the foregoing, this provision shall not limit the obligation of the 

Contractor to take photographs and/or videos on a regular basis for the purpose of 

providing the progress reports and other communications to the Engineer/Employer. 

50.5. The Contractor, Sub-Contractors and their respective employees, representatives, 

agents, servants, workmen and suppliers shall not, during or after the termination/expiry 

of this Contract, disclose any information pertaining to this Contract or the Work to any 

person without the prior written consent of the Engineer-in-Charge except when called 

upon to do so by a valid and lawful direction or order of a statutory or Government 

authority or an order of a court of law or where any of the parties require production of 

this document and related information for establishing their respective legal rights. 

51. Governing law: 

51.1. The governing Law of the Contract shall be Indian law. 

52. Standards of conduct: 

52.1. The Contractor, in performing its obligations under this Contract, shall establish 

and maintain appropriate business standards, procedures and control, including those 

necessary to avoid any real or apparent impropriety or adverse impact on the interests of 

the Employer / Engineer-in-Charge. The Employer / Engineer-in-Charge will in no event 

reimburse the Contractor for any costs incurred for purposes inconsistent with such 

policies. 

52.2. Compliance with Laws, Rules and Regulations: Contractor represents, warrants, 

certificates and covenants that in connection with performance under this contract that: 
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a. It shall, and the Work to be provided hereunder shall, comply with all applicable 

Local, National, and Central Laws, rules and regulations, including but not limited 

to those governing building/road constructions, environmental, safety of persons 

and property, Employee State Insurance, workmen compensation, Provident Fund 

and applicable industrial/labour laws, and land development laws, rules and 

regulations. 

b. No services provided hereunder will be produced using forced, indentured or 

convict labour or using the labour of persons in violation of the minimum working 

age law in the country where the Work are rendered; 

c. It shall comply with all laws regarding improper or illegal payments, gifts or 

gratuities; and Contractor agrees not to pay, promise to pay or authorize the 

payment of any money or anything of value, directly or indirectly, to any person 

or entity for the purpose of illegally or improperly inducing a decision or obtaining 

or retaining business or any advantage in connection with this Contract; 

d. It has not paid or provided and shall not pay, any gratuity for the benefit of any 

agent, representative or employee of the Employer other than in accordance with 

the Employer’s applicable policies; and 

e. It has not, and shall not, engage in any sharing or exchange of prices, costs or other 

competitive information or take any other collusive conduct with any third party 

supplier or Bidder in connection with the preparation or submission of any bid or 

proposal to the Engineer-in-Charge or the negotiation of this Contract. 

f. It will also comply with all rules and regulations of the Employer which may be in 

effect at the Facility site regarding employment, passes, badges, smoking, fire 

prevention, safety and conduct or property. On behalf of the Engineer-in-Charge, 

Contractor shall request and monitor that such is observed by any Contractor, 

subcontractors, vendors and each of their employees. 

52.3. Salient Features of Some Major Labour Laws (Applicable to the establishments 

engaged in construction work) 

52.3.1. Workmen Compensation Act 1923: The Act provides for compensation in case of 

injury by accident arising out of and during the course of employment. 

52.3.2. Payment of Gratuity Act 1972: Gratuity is payable to an employee under the 

Act on satisfaction of certain conditions on separation if an employee has completed 

5 years’ service or more or on death the rate of 15 days wages for every completed 

year of service. The Act is applicable to all establishments employing 10 or more 

employees. 

52.3.3. Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for 

monthly contributions by the employer plus workers @ 10% or 8.33%. The benefits 

payable under the Act are: 

i. Pension or family pension on retirement or death, as the case may be. 

ii. Deposit linked insurance on the death in harness of the worker. 

iii. Payment of P.F. accumulation on retirement/death etc. 



page 49  

52.3.4. Maternity Benefit Act 1951: The Act provides for leave and some other 

benefits to women employees in case of confinement or miscarriage etc. 

52.3.5. Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case the 

Contractor fails to provide, the same are required to be provided, by the Employer by 

Law. The Contractor is required to take license from the designated Officer. The Act 

is applicable to the establishments of the Contractor for the Employer if they employ 

20 or more contract labour. 

52.3.6. Minimum Wages Act 1948: The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act if the 

employment is a scheduled employment. Construction of Buildings, Roads, Bridges, 

Runways etc are scheduled employments. 

52.3.7. Payment of Wages Act 1936: It lays down as to by what date the wages are to be 

paid, when it will be paid and what deductions can be made from the wages of the 

workers. 

52.3.8. Equal Remuneration Act 1979: The Act provides for payment of equal wages for 

work of equal nature to Male and Female workers and for not making discrimination 

against Female employees in the matters of transfers, training and promotions etc. 

52.3.9. Payment of Bonus: Minimum bonus shall be paid as per the State Government 

rules prevailing during the time of work. 

52.3.10. Industrial Disputes Act 1947: The Act lays down the machinery 

and procedure for resolution of Industrial disputes, in what situations a strike or 

lock-out 

becomes illegal and what are the requirements for layin g 

employees or closing Pdouwbnltihce eWstaoblriskhms eDnt.epartment 
off or retrenching the 

 

52.3.11. Industrial Employment (Standing Orders) Act 1946: It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by some 

of the States and Central Government to 50). The Act provides for laying down rules 

governing the conditions of employment by the Employer on matters provided in the 

Act and get the same certified by the designated Authority. 

52.3.12. Trade Unions Act 1926: The Act lays down the procedure for registration 

of trade unions of workmen and employers. The Trade Unions registered under the 

Act have been given certain immunities from civil and criminal liabilities. 

52.3.13. Child Labour (Prohibition & Regulation) Act 1986: The Act prohibits 

employment of children below 14 years of age in certain occupations and processes 

and provides for regulation of employment of children in all other occupations and 

processes. Employment of Child Labour is prohibited in Building and Construction 

Industry. 

52.3.14. Inter-State Migrant workmen’s (Regulation of Employment & Conditions 

of Service) Act 1979: The Act is applicable to an establishment which employs 5 or 

more interstate migrant workmen through an intermediary (who has recruited 

workmen in one state for employment in the establishment situated in another state). 

The Inter-State migrant workmen, in an establishment to which this Act becomes 

applicable, are required to be provided certain facilities such as housing, medical aid, 

travelling expenses from home upto the establishment and back, etc. 
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52.3.15. The Building and Other Construction workers (Regulation of Employment 

and Conditions of Service) Act 1996 and the Cess Act of 1996: All the 

establishments who carry on any building or other construction work and employs 10 

or more workers are covered under this Act. All such establishments are required to 

pay cess at the rate not exceeding 1% of the cost of construction as may be modified 

by the Government. The Employer of the establishment is required to provide safety 

measures at the Building or construction work and other welfare measures, such as 

Canteens, First-Aid facilities, Ambulance, Housing accommodations for workers near 

the work place etc. The Employer to whom the Act applies has to obtain a registration 

certificate from the Registering Officer appointed by the Government. 

52.3.16. Factories Act 1948: The Act lays down the procedure for approval at plans 

before setting up a factory, health and safety provisions, welfare provisions, 

working hours, annual earned leave and rendering information regarding accidents or 

dangerous occurrences to designated authorities. It is applicable to premises 

employing 10 persons or more with aid of power or 20 or more persons without the 

aid of power engaged in manufacturing process. 

 

53. Warranty as to documents submitted to Employer audit: 

53.1. The Contractor represents that all documents, including invoice, vouchers, 

financials to settlements, billings and other reports submitted or to be submitted by the 

Contractor to the Engineer-in-Charge in support of an application payment are true, 

correct, complete and accurate in all respects. Upon request of the Engineer-in-Charge, 

the Contractor agrees to
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Engineers in the conduct of a Technical Audit for the Work by an independent agency 

entrusted by the Agreement Authority. The Contractor accepts that the contract / work 

shall be subject to the technical audit by an independent technical auditor appointed by 

the Agreement Authority to audit the quality and quantities of the works done by the 

contractor, and agrees to render all necessary assistance to such agencies / professionals, 

whose reports / assessments shall be final and binding. Contractor shall fulfil the 

requirements as per the auditor’s assessments at his own cost within the time stipulated by 

the Engineer-in-Charge. 

54. Changes in Contractor’s constitution: 
54.1. Where the contractor is a Partnership, prior approval in writing shall be obtained 

from the Engineer-in-Charge before any change is made in the Constitution of the 

partnership. 

54.2. Where the Contractor is an individual or a Hindu Undivided Family business, 

such written approval from the Agreement Authority shall likewise be obtained before 

Contractor enters into any partnership agreement in which the partnership would have the 

right to carry out the work previously to be undertaken by the Contractor. 

54.3. If such written prior approval is not obtained by the Contractor, appropriate action 
shall be taken by the Agreement Authority as per the contract terms and conditions. 

55. Grounds for withholding payments: 
55.1. The Engineer-in-Charge may withhold the whole or part of any compensation due 

to the Contractor to the extent necessary to protect the Employer from any loss on 

account of any breach of Contractor’s obligations under the Contract. When the cause 
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for withholding is rectified, such amounts then due and owing shall be paid or credited to 

the Contractor. 

CONTRACTOR’S SITE ORGANIZATION AND RESOURCES 

56. Contractor’s representative and supervisory staff 

56.1. The Contractor shall at his cost provide and ensure continued effective 

supervision of the Work with the help of the Contractor’s Representative, assisted by a 

team of qualified, experienced and competent engineers, supervisors and adequate staff, 

to the satisfaction of the Engineer-in-Charge for the entire duration of the Work. The 

Contractor shall submit his proposed site organization chart for the approval of the 

Engineer-in-Charge. The Contractor’s Representative shall be on the Site at all times as 

the Work and the Work progresses and shall be responsible for carrying out the Work to 

the true meaning of the Drawings, Specifications, Conditions of Contract, Schedule of 

Rates, the other Contract Documents, and instructions and directions of the Field 

Engineers. The instructions and directions given in writing to the Contractor’s 

Representative or to any of his assistants at the Site by the Engineer-in-Charge shall be 

deemed to have been given to the Contractor officially. Attention is called to the 

importance of the Contractor requesting written instruction from the Engineer-in-Charge 

before undertaking any Work where the Engineer-in-Charge's and/or Employer's direction 

or instructions are required. Any such Work done in advance of such instructions will be 

liable to be removed at the Contractor's expense and will not be paid for unless specifically 

approved in writing by the Engineer-in-Charge, as the case may be. All key staff employed 

at the Site by the Contractor shall be considered essential to theperformance ofthe WPourkbalnicd 

tWhe oWrokrks CDo-eo pr dainratt mi o neSnetr vices, and all keystaff 

shall be subject to the approval of the Engineer-in-Charge. However such approval shall 
not relieve the Contractor of any of his Contractual obligations. No staff including the 
resident engineer and other technical supervisory staff shall be removed or transferred 
from the Work without the prior written permission of the Engineer-in-Charge. The 

Engineer-in-Charge shall, however, have the authority to order the removal from Site of 

any undesirable personnel. If key staff becomes unavailable for assignment to the Work 

or the Work Co-ordination Services for reasons beyond the Contractor’s control, the 

Contractor shall immediately notify the Engineer-in-Charge to evaluate the impact on the 

Work. Prior to substitution or addition of any key staff, the Contractor shall obtain the 

Engineer-in-Charge’s written consent as to the acceptability of replacements or additions 

to such personnel. The Contractor shall at all times be fully responsible for the acts, 

omissions, defaults and neglect of all of his representatives, agents, servants, workmen 

and suppliers and those of his Sub-Contractors. 

57. Man-power and plant and machinery 

57.1. The Contractor shall at his own cost provide and install all equipment, materials, 

plant/machines. Provision of Passenger Lift, Batching Plant, Concrete Pumps, Cranes, and 

Material Hoists each of adequate capacity, will be required in case of bulk concreting and 

fast construction. Other equipments like concrete mixers (weigh batchers in case of design 

mixes), ladders, and scaffolding etc, necessary for the execution of the Work in conformity 

with the Contract Documents and to the satisfaction of the Engineer-in-Charge will also 

be provided by the contractor at his own cost in adequate quantity. All machines, tools, 

trucks, formwork material, man-power and everything else 
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necessary for the proper and satisfactory execution and completion of the Work in 

accordance with the Contract Documents shall be provided by the Contractor at his own 

cost. The pre-qualification approval of the list of equipments however shall not relieve the 

Contractor of any of his responsibilities, obligations and liabilities under the Contract. The 

Contractor shall augment his manpower, plant and machinery without extra cost to the 

Engineer-in-Charge whenever required or so directed by the Engineer- in-Charge in order 

to conform to the approved construction programme for the achievement of milestones 

and Virtual Completion. The batching plant , hot mix plant WMM plant and Concrete 

batch mix plant shall be computerised (Microprocessor based) with printing facility so as 

to keep the printed out-put for each batch of concrete mix and for each component (stone 

aggregates, sand, cement, fly ash, water, plasticiser & any other concrete admixture) for 

each batch of design mix concrete for record purpose. The plants shall also be equipped 

with antipollution device and mechanisms. 

58. Contractor store, site offices and other facilities 
58.1. It is agreed that Contractor has inspected the site and has made his own 

assessment towards the availability of space at site for his stores, yards, offices, placement 

of batching plant, steel & shuttering yards, cranes, material hoists and other facilities. A 

mutually determined area within the constraints of the Site will be allowed to the 

Contractor free of cost for the purpose of storing his tools, plant, materials, Site office, 

cement godown, canteen, plant & machinery etc. In case contractor is not able to 

accommodate his facilities within the site, or in the opinion of the Engineer-in-Charge 

contractor’s facilities are to be removed or relocated in the interest of the progress of work 

(contractors and / or any other agencies / vendors) the contractor shall make his own 
arrangements elsewhere outside the site at his own cost for the same. Water tank for 

the purpose of constructioPn,uSbitleicoffWiceso, rtokilsetsD, weopraksrhtompseanntd storage sheds etc. shall 

be built by the Contractor at the Contractor’s cost. Water tank/s constructed for the purpose 

of construction should be of such dimensions as to provide storage for at least two days 

consumption. Site offices shall be of such dimensions to accommodate the Contractor’s 

own office. A separate sanitary facility shall be provided and maintained for, Engineers 

and workers. The same shall be cleared or removed after construction period. The 

Contractor shall remove all the temporary construction constructed by him at the Site for 

the purpose of completing the Work after the Work is completed. Costs of all such facilities 

including construction & removal shall be borne by the Contractor. Construction of labour 

hutments will not be allowed inside the Site. The Contractor shall at his own cost make all 

arrangements for space, lodging, transportation etc. for the labour. 

59. Security 
59.1. The Contractor shall at his cost provide at all times adequate number of watchmen 

to guard the Site, materials and equipment, to the satisfaction of the Engineer-in-Charge. 

The Contractor shall at all times be fully responsible for the security of all materials and 

equipment on the Site, whether owned by the Employer, owned by the Contractor or those 

of any Sub-Contractor. Employer / Engineer shall not be responsible for any loss due to 

theft, fire, accident or any other reasons, whatsoever. 

60. Telephone / Communication/Other services 
60.1. The contractor shall make his own arrangement for the telephones and 

communication at site with information to the Engineer-in-Charge. 
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61. Sanitary Convenience: 
61.1. The Contractor shall at his expense provide and erect with prior permission 

and details to the Engineer-in-Charge all necessary sanitary conveniences including 

septic tank and soak pits at the Site for the staff and all workmen of his own, his Sub-

Contractors, Engineer and Engineer’s Representatives. The sanitary conveniences shall be 

strategically located around the Site to provide ready access to all site operatives and 

employees. The Contractor shall maintain such convenience in a clean, hygienic, orderly 

condition and shall clean, disinfect and deodorize the ground after their removal, and meet 

all statutory requirements. 

62. Scaffolding, staging, guard rails, barricades: 

62.1. The Contractor shall at his cost provide steel scaffolding, staging, guard rails, 

barricades and safety barriers around all excavations, openings and at all edges, temporary 

stairs and other temporary measures required during construction. The supports for the 

scaffolding, staging guard rails, barricades and safety barriers and temporary stairs shall 

be strong, adequate for the particular situations, tied together with horizontal pieces and 

braced properly. The temporary access to the various parts of the building under 

construction shall be rigid and strong enough to avoid any chance of mishaps. The entire 

scaffolding arrangement together with the staging, guard rails, barricades and safety 

barriers, and temporary stairs shall be to the approval of the Engineer-in-Charge which 

approval however shall not relieve the Contractor of any of his responsibilities, obligations 

and liabilities for safety and for timely completion of the Work. The use of wooden 

scaffolding on the Site is strictly forbidden. 

63. Temporary Roads: 
63.1. The Contractor shall at his cost construct and maintain temporary 

roads/access ways to suit Site requiremPenutsbaltilcocWatioonsrkmsutuDalelypaagrretemd weintht the 
Engineer-in-Charge. 
Such roads/access ways will also be used by other Contractors/vendors/Officials 

working at the Site. 

64. Safety Equipment & Personnel: 
64.1. The Contractor shall provide sufficient helmets, safety boots/shoes, nets and 

protective clothing for use by the Work management team, his own staff, staff of its sub-

contractors and Engineer, Engineer’s Representative. The Contractor shall make available 

at all times when work is being undertaken, a vehicle suitable for the emergency 

evacuation of personnel from the site to a hospital staffed and equipped to receive injured 

personnel. 

65. Temporary Lighting: 

65.1. The Contractor shall make his own arrangement in respect of the provision of 

adequate lighting at all places where adequate visibility is not there or at night works and 

also provide general lighting of site as a whole in a proper safe and satisfactory manner. 

66. Protection of Environment: 
66.1. The Contractor understands that the Site is free from pollutants at the time of 

access to the Site and commencement of the Work. The Contractor shall comply with all 

applicable environmental laws and regulations and shall ensure that the Site is and remains 

free from pollutants at the end of the Work. The Contractor shall ensure inter- alia, that 

neither the soil nor the ground water is polluted or contaminated by fuels or lubricants 

emitted by machinery operated on the Site or by other dangerous or poisonous substances 

which  are  or  are  deemed  to  be  hazardous  to  the  environment. 
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Notwithstanding the above, the Contractor shall comply with all the directions and 

decisions of the Engineer-in-Charge in this regard. 

67. First Aid Facilities: 

67.1. The Contractor shall provide adequate first aid facilities at site. 

68. Labour regulations: 

68.1. The Contractor shall be wholly and solely responsible for full compliance with the 

provisions under all labour laws and /or regulations such as Payment of Wages Act 1948, 

Employees Liability Act 1938, Workmen's Compensation Act-1923, Employees State 

Insurance Act-1948, Employees Provident Fund Act-1952, Industrial Disputes Act- 1947, 

the Maternity Benefit Act-1961, the Contract Labour (Regulation and Abolition) Act-1970 

and the Factories Act-1948 or any modifications thereof or any other law relating thereto 

and rules there under introduced from time to time. The Contractor shall assume liability 

and shall indemnify the Employer and Engineer-in-Charge from every expense, liability 

or payment by reason of the application of any labour law, act, rules or regulations existing 

or to be introduced at a future date during the term of the Contract. Insurance cover towards 

the above shall be effected by the Contractor as called for in Clause 12. In general, in 

respect of all labour directly or indirectly employed in the Work for the performance of 

Contractor's part of the Contract, the Contractor shall comply with all the rules framed by 

the Government authorities concerned from time to time for protection of the health and 

welfare of the workers. The Contractor shall at his own cost obtain a valid licence for 

himself and the Employer under the Contract Labour (R & A) Act 1970 and the Contract 

labour (Regulation and Abolition) Central Rules 1971 and under any other applicable rules 

before the commencement of the Work and continue to have a valid licences until the 

completion of the Work. 

68.2. Payment of wa ges :PTuhbe  lCicontWracotorrkshsalDl peapy atortlmaboeunr temployed by him either 

directly or through Sub-Contractors wages not less than fair wages as defined in the 

relevant Central / Local Labour Regulations or as per the provisions of the Contract 

Labour (Regulation and Abolition) Act 1970 and the Contract Labour Regulation and 

Abolition of Central Rules 1971, wherever applicable. He shall also abide by the minimum 

wages and other regulations applicable to the labour engaged in the Work, as laid down 

by the concerned Central / local authorities (State, District or other local Authorities). In 

case the contractor fails to pay fare wages as required by the authorities then the Employer/ 

Engineer-in-Charge shall be entitled to do so and receives such amounts including 

associated cost incurred by them in doing so from the contractor. 

68.3. Model Rules: The Contractor shall at his own expense comply with or cause to be 

complied with, Model Rules for labour welfare framed by Government or other local 

bodies from time to time for the protection of health and for making sanitary arrangements, 

Malaria control, etc. for workers employed directly or indirectly on the Work and in the 

workers hutment area. In case the Contractor fails to make arrangements as aforesaid, the 

Employer shall be entitled to do so and recover the cost thereof from the Contractor. 

68.4. Safety Codes: In respect of all labour, directly or indirectly employed on the 

Work for the performance and execution of the Contractor's Work under the Contract, 

the Contractor shall at his own expense arrange for all the safety provisions as listed in 

(i) Safety codes of Central Public Works Department and Bureau of Indian Standards, 

(ii) The Electricity Act, (iii) The Mines Act, and Regulations, (iv) Regulations of 
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employment & conditions of service Act 1996, Rules and Orders made there under and 

such other acts as applicable. Precautions as stated in the safety clauses are of minimum 

necessity and shall not preclude the Contractor taking additional safety precautions as may 

be warranted for the particular type of work or situations. Also mere observance of these 

precautions shall not absolve the Contractor of his liability in case of loss or damage to 

property or injury to any person including but not limited to the Contractor's labour, the 

Employer’s Consultants, Employer’s Representatives and Engineer-in- Charge's 

representatives or any member of the public or resulting in the death of any of these. 

Protective gear such as safety helmets, boots, belts, gloves, spectacles, nets, fire 

extinguishers etc. shall be provided by the Contractor at his own cost to all his manpower 

at the Site. The Contractor shall impose such requirements on all Sub- Contractors and 

Vendors also. It shall be the responsibility of the Contractor to ensure that such protective 

gear is worn at all times by all personnel working at the Site during the term of the Work. 

The Employer, Engineer, and Engineer’s Representative shall each have the right to stop 

any person not wearing such protective gear from working on the Site. 

68.5. In case the Contractor fails to make arrangements and provide necessary facilities 

as aforesaid, the Engineer-in-Charge shall be entitled (but not obliged) to do so and 

recover the costs thereof from the Contractor. The decision of the Engineer-in-Charge in 

this regard shall be final and binding on the Contractor. 

69. Safety/Site Conditions: 

69.1. The Contractor shall take full responsibility for the adequacy, stability and safety 

of all Site operations and ensure that the methods of carrying out the Work and the Work 

by the Contractor includiPngubhilsicwoWrkmoernk, semDpelopyaeretsm, Seunbt-Contractors and Vendors 

meet all the necessary safety standards and requirements. In order to fulfil this obligation 

the Contractor shall appoint a permanent, full time and suitably qualified safety officer for 

the Site, who shall be responsible for incorporation, implementation and enforcement of 

all safety measures and requirements for maintaining safe working conditions, safety of 

manpower and equipment, general safety and security of Site as per the various safety 

codes and stipulations mentioned in contract documents. The Contractor shall provide Id-

Cards (Identity Cards) to each of his worker with designated number & colour only of the 

card as directed by the Engineer-in-Charge. 

69.2. The Contractor has full responsibility for maintaining the Site in good and clean 

condition and removing all trash and debris on a daily basis to the satisfaction of the 

Engineer The Contractor is responsible for providing adequate sanitary facilities and 

maintaining them in a clean and healthy condition. If the Contractor fails to comply with 

the above the Engineer-in-Charge will have the authority to get the same cleaned by an 

external agency and debit the expenses incurred on the same to the Contractor’s account; 

but without being under any legal obligation to do so. 

69.3. If, by reason of any accident, or failure or other event occurring to, in, or in 

connection with the Work, or any part thereof, either during the execution of the Work, or 

during the Defects Liability Period, any remedial or other work is, in the opinion of the 

Engineer-in-Charge urgently necessary for the implementation of the safety programme 

of the Work by the Contractor and the Contractor is unable or unwilling at once to do such 

work, the Engineer-in-Charge shall be entitled to employ and pay other 
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persons to carry out such work as the Engineer-in-Charge may consider necessary. If the 

work or repair so done by the Engineer-in-Charge is work which, in the opinion of the 

Engineer-in-Charge, the Contractor is liable to do at its own cost, then all costs consequent 

thereon or incidental thereto shall be recoverable from the Contractor and may be deducted 

by the Engineer-in-Charge from any of the Performance Security Deposit and any moneys 

due or to become due to the Contractor and the Engineer-in- Charge shall notify the 

Contractor accordingly, provided that the Engineer-in-Charge shall, as soon after the 

occurrence of any such emergency as may be reasonably practicable, notify the Contractor 

thereof. The Contractor shall ensure that all operations by the Contractor, his workmen, 

employees, Sub-Contractors to complete the Work and the remedying of any defects 

therein shall, so far as compliance with the requirements of this Agreement permit, be 

carried on so as not to interfere unnecessarily or improperly with: 

a) The convenience of the public, or 
b) The access to, use and occupation of public or private roads, railways and 

footpaths to or of properties whether in the possession of 

Employer/Engineer-in-Charge or of any other person. 

c) The Employers /Engineer-in-Charge’s operation and utilization of the 

facility at the Site; and 

d) The Work of Vendors/other contractors. 

69.4. If any hazardous or obnoxious materials (as defined by Indian law) are 

specified for use or are being used by Sub-Contractors or Vendors, the Contractor shall 

take necessary clearances from concerned departments and keep record of such 

material and 
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Contractors and Vendors, a s a p p l ic able , use, store and dispose of such hazardous or 
obnoxious materials strictly in accordance with all applicable laws. 

69.5. Additional Safety Regulations: The Contractor shall continuously maintain 

adequate protection for the Work against fire and other hazards and shall protect the 

Employers /Engineer-in-Charges property from damage or loss during the performance of 

this Contract. The Contractor also shall adequately protect property adjacent to the Work. 

The Contractor shall take all necessary precautions for the safety of its employees, 

Subcontractors and the Vendors performing the Work and later phases of the Work and 

shall comply with all applicable safety laws and regulations to prevent accidents or injury 

to persons on, about, or adjacent to the Site. The Contractor shall be responsible for co-

ordinating a safe working programme with the Field Engineer. Such a programme shall 

include, and the Contractor shall be responsible for maintaining, the following safe 

working conditions and practices: 

a) All combustible material, food matter, garbage, scrap, and other debris 

generated during the performance of the Work shall be collected and 

removed from the Site on daily basis. Arrangements for scrap disposal 

should be discussed with Field Engineers. 

b) An adequate number and type of fire extinguishers and sand buckets shall 

be provided at the Site for fire control and shall be kept/maintained in 
satisfactory and effective working condition, at all times. 

c) The Contractor and its employees, labourers and subcontractors shall strictly 
obey all "No Smoking" restrictions. 
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d) The Contractor shall not operate or use or manipulate utilities already 

established at the Site without the Engineer-in-Charge’s prior written 

approval. 

69.6. Safety with regard to site and housekeeping:- The contractor shall depute a 

dedicated team of adequate number of worker under the responsibility of the Safety In-

charge for carrying out the safety and housekeeping work at site on daily basis. Following 

shall be ensured by the Contractor and his safety & housekeeping team: 

a) The use of intoxicants or unlawful drugs at the Site, in any degree, shall be 

strictly prohibited. The Contractor shall rigorously enforce this regulation. 

b) When overhead work is in progress in or around an occupied area, signs to 

denote such work prominently displaying "Overhead Work" shall be used 

and a barricade shall protect the area. Safety nets and appropriate catchments 

provisions shall be provided at suitable levels so as not to allow any material 

to fall on the ground. 

c) Dusty work, such as concrete breaking or demolition, in or near occupied 

areas, shall proceed only after wetting down the area and taking steps 

necessary to prevent dust from penetrating occupied areas and creating a 

nuisance. 

d) Care shall be taken not to block any door, passageway, and safety exit, fire 

fighting equipment, or safety equipment with materials or equipment. 

e) Materials must be piled, stacked, or stored in a neat and orderly manner. All 

stacking in the site, whether inside or outside a building, shall be parallel to 

or at right angles to the building line or fence. The stacking of materials 

shall be organised on daily basis. 

f) When noisyPoupebraltiiconsWofoarkprsoloDngeepdanrattumreeanret necessary in or near an 
occupied area, arrangements must be made with the Engineer-in-Charge for 

scheduling to minimize any nuisance in the occupied area. 

g) All critical and dangerous locations / areas at site shall be marked with 

caution signs, indications and directions in the form of well designed and 

uniform signage, the design of signage shall be approved by the Engineer-

in-Charge. 

69.7. If the Field Engineer notifies the Contractor of non-compliance with all or any of 

the foregoing regulations, the Contractor shall immediately, if so directed, or in any 

event not more than eighteen (18) hours after receipt of such notice, make all reasonable 

efforts to correct such non-compliance. If the Contractor fails to do so, the Engineer-in-

Charge may suspend all or any part of the Work. When the Contractor has undertaken 

satisfactory corrective action, Engineer-in-Charge shall lift the suspension of the Work. 

The Contractor shall not claim any extension of time to complete the Work or additional 

fees due to any such work suspension. 

69.8. Notwithstanding anything herein before contained, the Contractor shall be liable 

to ensure and implement all safety measures, whether or not statutorily prescribed, to 

safeguard, preserve and protect the life, health and welfare of every workman 

employed/deployed/engaged directly or indirectly by the Contractor on the Site and in 

relation to or connected with the Work and all Vendors employed in later phases of the 

Work in addition to installing, providing every prescribed safety and protective 

equipment, clothing etc., and the mere absence of any reference to or specification of a 
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particular statute or rule or regulation in this Contract shall not absolve the Contractor of 

an obligation to comply with every such law, rule or regulation. The obligations stipulated 

shall not in any manner be deemed to limit or restrict any obligation or duty that any law, 

rule or regulation may otherwise impose upon the Contractor. The Contractor shall be 

liable for all consequences/liabilities arising out of his violating any of the aforesaid 

provisions, including fines, penalties, compensations, damages, prosecutions, 

proceedings, medical expenditure and costs, rehabilitation costs and all other expenses 

connected therewith. 

70. Child Labour: 

70.1. The Contractor shall not employ any labour less than 18(eighteen) years of age on 

the job. If female labour is engaged, the Contractor shall make necessary provisions at 

his own expense for safeguarding and care of their children and keeping them clear of 

the Site. No children shall be permitted at the Site. 

71. Contribution towards workers/employee benefits, funds etc 
71.1. The Contractor shall include in the Contract Price all expenses necessary to meet 

his obligations for making contributions toward employee benefits funds (Such as 

provident fund, Employees State Insurance benefits, ESI, old age pension and/or any other 

benefits/compensation legally payable) in compliance with all the statutory regulations 

and requirements. All records in this connection shall be properly maintained by the 

Contractor and produced for scrutiny by the concerned authorities and the Engineer-in-

Charge and the Employer whenever called for. 

71.2. Employees State Insurance Scheme (ESI): The Contractor shall be liable to pay 

his contribution and Employees contribution to the State Insurance Scheme in respect of 

all labour employed by him or for the execution of the contract in accordance with 

the 

provision of “The Emplo yPe eus bS lt  aitce IWnsuorarnkcesADcte, 1p9a4r8t”maseanmtended from time to time. 
71.3. Employees Provident Fund (EPF): The Contractor shall obtain prescribed 

recommendations from the Regional Provident Funds Commissioner under the 

Employees‟ Provident Fund and Miscellaneous Provisions Act”, 1952 and shall cause 

provident fund contribution from all eligible employees and Contractor’s contribution to 

be deposited regularly with the prescribed authority and in token of which shall submit 

every month necessary receipts/ documentary evidence as may be required by the 

Engineer-in-Charge. The contractor shall also provide its Provident Fund registration 

number/ certificate to Engineer-in-Charge. In case the contractor fails to comply with 

above provisions as required by the authorities then the Engineer-in-Charge shall be 

entitled to do so and recover such amounts including the associated costs incurred by them 

in doing so, from the contractor. The Contractor must fully satisfy himself as to these 

points and allow coverage for the same in the rates while giving his tender. Nothing extra 

shall be paid on these accounts. 

72. Setting out and site surveys 

72.1. The Contractor shall establish, maintain and assume responsibility for all bench 

marks and grid lines, and all other levels, lines, dimensions and grades that are necessary 

for the execution of the Work, in conformity with the Contract Documents. The 

Contractor shall establish his relation to the permanent benchmarks and boundary lines 

established at the Site. The Contractor shall verify and co-relate all the survey data 

available at the Site before commencing the Work and shall immediately report in writing 

any errors or inconsistencies to the Field Engineer. Commencement of Work by 
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the Contractor shall be regarded as his acceptance of the correctness of all survey and 

setting out data available at the Site and no claims shall be entertained or allowed in respect 

of any errors or discrepancies found at a later date. If at any time error in this regard 

appears during his progress of the Work, the Contractor shall at his own expense rectify 

such error to the satisfaction of the Engineer-in-charge. The approval by the Engineer-in-

Charge of the setting out by the Contractor shall not relieve the Contractor from any of his 

responsibilities, obligations, and liabilities under the Contract. 

72.2. The Contractor shall be entirely and exclusively responsible for the 

horizontal, vertical and other alignment for all levels and dimensions and for the 

correctness of every part of the Work, and he shall rectify effectively any errors or 

imperfections therein. All such rectifications shall be carried out by the Contractor at his 

own cost and to the instructions and satisfaction of the Engineer-in-Charge 

72.3. The Contractor shall employ qualified surveyors to carry out all the surveys 

and setting out works. 

73. Drawings, specifications, interpretations etc 
73.1. The drawings included/available with the tender are to be used for 

general guidance only. These drawings are broadly indicative of the work to be carried 

out. These drawings are not the ”Construction Drawings‟ and details indicated there in 

are for guidance only and are liable to be modified by the Engineer-in-Charge during 

course of actual construction. No claim what so ever shall be admissible on account of 

changes that may be introduced later by the Engineer-in-Charge. 

73.2. In general, the Drawings shall indicate the dimensions, positions and type of 

construction, the Specifications shall stipulate the quality and the methods and 

performance criteria, and the Schedule of Rates shall indicate the rates for each item of 

work for evaluating cha nPgue borldiecrsW. HoowrkevserD, tehpe aarbtomv eeCnot n t ract Documents being 

complementary, what is called for by any one shall be binding as if called for by all. 

Wherever there is a discrepancy between drawings and specifications, the drawings shall 

be followed. In interpreting the specifications, the following order of decreasing 

importance shall be followed: 

i. Bill of Quantities 

ii. Technical Specifications 
iii. Drawing 
iv. CPWD/MoRTH/IRC Specifications 

v. Indian Standard Specification of BIS 

 

73.3. Matters not contained in the specifications and in case of any ambiguities 

in written specifications of the contract, the works shall be executed as per relevant 

Bureau of Indian Standards codes and Central Public Works Department specifications 

MoRTH specifications and IRC specifications in the above order of preference. If such 

codes have not been framed, the decision of the Engineer-in-charge shall be final. Any 

work indicated on the Drawings and not mentioned in the Specifications or vice versa, 

shall be deemed as though fully set forth in each. Work not specifically detailed, called 

for, marked or specified shall be the same as similar parts that are detailed, marked or 

specified. From time to time during the progress of the Work, the Contractor will be 

issued with revisions of Drawings and written instructions by the Engineer-in-Charge in 

connection with and necessary for the proper execution and completion of the Work. All 
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such revisions of Drawings and written instructions shall be part of the Contract 

Documents and the Contractor shall be bound to carry out the work that is shown and 

detailed on all such Drawings and shall be bound to follow and comply with all such 

instructions. 

73.4. It shall be the responsibility of the Contractor to ascertain and ensure that all the 

Work is carried out in accordance with the latest revisions of the Drawings issued to 

him. Should the Contractor fail to do this, all the rectifications and remedial work that 

may be required to conform to the latest revisions of the Drawings shall be at the 

Contractor's expense. 

73.5. Wherever it is mentioned in the Conditions of Contract, Specifications, and other 

Contract Documents that the Contractor shall perform certain work or provide certain 

facilities, it is understood that the Contractor shall do so at his own cost, unless otherwise 

provided in the Documents. 

73.6. No deviations shall be made by the Contractor, in the execution of the Work from 

the Drawings, Specifications, and other Contract Documents. Only the Engineer-in-
Charge shall issue interpretations and clarifications. 

73.7. The Contractor shall immediately in writing bring any errors or inconsistencies in 

the Drawings and Specifications to the attention of the Field Engineer for interpretation 

or correction before proceeding with the affected portion of the Work, and no claims or 

losses alleged to have been caused by such discrepancies shall be entertained or allowed 

at any stage. Local conditions, which may affect the Work, shall likewise be brought to 

the Field Engineer’s attention at once. If at any time it is discovered that work, which 

has been done or is being done is not in accordance with the approved Drawings and 

Specifications, the Contractor shall correct the work immediately. Correction of such 

work shall be at the expe nPs euobf ltihce CWonotrracktosr Daned pshaarlltmnoet fnotr m a basis for any claims 
for payment or extension of time. The Contractor shall carry out all the rectification work 

only after obtaining approval for the same from the Engineer-in-Charge. 

73.8. No scaling of any Drawing shall be done to obtain the dimensions. Figured 

dimensions on the Drawings shall be used for carrying out the Work. Drawings with large-

scale details shall take precedence over small scale Drawings. Where any Drawings and 

details have not been provided but are necessary for the execution of the Work, it shall be 

the responsibility of the Contractor to seek these drawings and details in writing from the 

Engineer-in-Charge at least four weeks prior to the latest date by which the Contractor 

needs these drawings and details to suit the programmed execution of the Work. No 

extension of time shall be allowed for any delays caused due to the Contractor's failure to 

seek such details. 

73.9. Drawings, Schedule of Rates, Specifications, and other Contract Documents, and 

all copies thereof furnished by the Engineer-in-Charge shall become the Employer's 

property. They shall not be used on any other work and shall be returned to the Employer 

at his request or at the completion of the Contract. 

74. Overtime work 

74.1. If it is necessary for the Contractor or any Sub-Contractor to work on other than 

working days or outside the normal working hours in order to keep up to the time schedule 

and meet the Construction Programme, the Contractor shall obtain the prior approval of 

the Engineer-in-Charge in writing, which approval shall not be unreasonably withheld. 

The additional cost of wages and any other costs incurred as a result of 
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overtime or any shift work (except supervision expenses incurred by the Employer) shall 

be borne by the Contractor. 

74.2. Where work is being carried out in or around an operating plant / office or 

occupied building /premises and is liable to cause disturbance or interruption in working 

of the Plant / Office or inconvenience to the occupants of the premises, the Contractor 

shall work only at specified places and times as mutually arranged between the Contractor 

and the Field Engineer so as not to cause any disturbance. Due to this the Contractor may 

be required to work during off-hours, Sundays and holidays. The Contractor shall not be 

entitled for any extra payment for doing work in the manner described above. 

 

 

75. Materials, workmanship, storage, inspections etc 

75.1. Employer Supplied Material 

a) The Employer will not supply any material unless otherwise specified in the 

contract. Sole responsibility rests with the contractor for procurement of all 

other materials required for completion of work within the stipulated time. 

b) Materials specified as to be issued by the Employer, if any, will be supplied 

to the Contractor by the Employer from his stores or the dealer or the 

dealer’s warehouse or railway siding or from any other specified place. 

c) It shall be the responsibility of the contractor to take delivery of the 
materials and arrange for its loading, transport and unloading at the site of 

work and toPkueebplithce Wmatoerriaklss uDndeerpsaarfetmcuestnodty at the site, at his own 

cost. The materials shall be issued during working hours only. 
d) The Contractor shall bear all incidental charges for the storage and safe 

custody of materials as directed by the Engineer, at site after these have been 
issued to him. 

e) The materials shall be issued in standard sizes as obtained from the 

manufacturers. 

f) It shall be the duty of the contractor to inspect the materials supplied to him 

at the time of taking delivery and satisfy himself that they are in good 

condition. After the materials have been delivered, it shall be the 

responsibility of the Contractor to keep them in good condition and if the 

materials are damaged or lost, at any time, they shall be repaired and/or 

replaced by the contractor at his own cost, according to the directions of the 

Engineer-in-Charge. 

g) The Employer shall not be liable for delay in supply or non-supply of any 

materials, if any, which he has undertaken to supply where such failure or 

delay is due to natural calamities, transport and procurement difficulties and 

any circumstances beyond the control of the Employer. In no case, shall the 

Contractor be entitled to claim any compensation or loss suffered by him on 

this account. 

h) It shall be the responsibility of the Contractor to arrange in time all the 

materials required for the works. If, however, in the opinion of the Engineer-

in-Charge / Employer, the execution of the work is likely to be 
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delayed due to the Contractor’s inability to make arrangements for supply 

of materials which normally he has to arrange for, the Engineer-in-Charge 

/ Employer shall have the right, at his own discretion to arrange for issue of 

such materials from the market or elsewhere and the Contractor will be 

bound to take such materials at the rate decided by the Employer. This 

however, does not in any way absolve the Contractor from responsibility of 

making arrangements for the supply of such material in part or full, should 

such a situation occur nor shall this constitute a reason for the delay in the 

execution of the work. 

i) The Contractor shall, if desired by the Engineer-in-Charge / Employer, be 

required to execute an indemnity bond in the prescribed form for safe 

custody and accounting of all materials issued by the Employer. 

j) A day to day account of the materials issued by the Employer shall be 

maintained by the Contractor, indicating the daily receipt, consumption and 

balance in hand, in a manner prescribed by the Engineer-in-Charge. 

k) The Contractor shall see that only the required quantities of materials are 

issued. The contractor shall not be entitled to cartage and incidental charges 

for returning the surplus materials, if any, to a place as directed by the 

Engineer-in-Charge. 

l) Materials supplied by the Employer, if any, shall not be used for any other 

purpose other than that issued for. 

75.2. Contractor Supplied material 

a) All the materials including reinforcement steel, cement, bitumen, aggregate 

etc shall be pProucburleidcbWy t hoe  rckonstraDcteopr.aQrutmoteednrtate to include labour, basic 

cost of material, cost of accessories, taxes, payment to suppliers, 

transportation, handling, storage, safety, wastage, accounting and 

reconciliation and to provide Form -C & 38 and any other 

documents/formalities for purchase of materials, cost of electricity, water, 

WCT, VAT and Contractor’s overheads and profits etc. 

b) In case the Contractor fails / refuses to procure and provide any material, the 

Engineer-in-Charge in the interest of the work may resort to procure and 

provide such materials at the risk and cost of the Contractor. Under such 

circumstances an extra procurement charge @ 15% of the respective item 

rates shall be imposed on the Contractor and recovered from his bills 

/ any outstanding payments. 
c) The materials shall be fully accounted for by the Contractor as required 

hereinafter. In accounting for the materials with allowances to cover all 

wastages and losses that may have been incurred in the process of handling, 

storing, cutting, fabrication, fixing and installing. The contractor shall 

submit statement of account and reconciliation of material lying in 

Contractor’s stores along with each Running Account Bill and consolidated 

statement of reconciliation along with Final Bill. 

d) The Contractor shall, at all times when requested, satisfy the Engineer-in-

Charge by the production of records or books or submissions of returns that 
the materials are being used for the purpose for which they are 
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procured and the Contractor shall at all times keep the records updated to 

enable the Engineer-in-Charge to apply such checks as he may desire to 

impose. The Contractor shall, at all times, permit the Engineer-in-Charge to 

inspect his godown. The Contractor shall not, without prior written 

permission of the Engineer-in-Charge, utilise or dispose of the materials for 

any purpose other than intended in the Contract. 

75.3. Materials and workmanship: 

a) The Contractor shall be responsible for the establishment of a full and 

comprehensive quality control system for the Work. The system shall 

include, but not be limited to, the means of controlling the testing and receipt 

of materials, the inspection of the Work, the filing and ordering of drawings 

and correspondence and the duties and responsibilities of staff members. 

b) All materials and equipment to be incorporated in the Work shall be new 

unless there is specific provision in the contract for reusing old good 

quality material. The materials, equipment, and workmanship shall be of the 

best quality of the specified type, in conformity with Contract 

Documents and the best engineering and construction practices, and to the 

complete satisfaction of the Engineer-in-Charge. This requirement shall be 

strictly enforced at all times and stages of the Work and no request for 

change whatsoever shall be entertained on the grounds of anything to the 

contrary being the prevailing practice. The Contractor shall immediately 

remove from the Work any materials, equipment and/or workmanship 

which, in the opinion of the Engineer-i n - C h arge, are defective or 

unsuitable or not in conformity with the Contract Documents and best 

engineering and construction practices, and the Contractor shall replace 

such rejected materials, equipment and/or workmanship with proper, 

specified, required and approved materials, equipment and/or 

workmanship, all at his own cost within a period of seven (7) days from the 

date of issuance of such notice. 

c) The Contractor shall, whenever required to do so by the Engineer-in-

Charge, immediately submit satisfactory evidence and necessary test results 

as to the kind and quality of the materials and equipment. 

 

 

75.4. Special makes or brands: 

a) Where special makes or brands are called for, they are mentioned as a 

standard. Others of equivalent quality may be used provided that Engineer-

in-Charge considers the substituted materials as being equivalent to the 

brand specified, and prior approval for the use of such substituted materials 

is obtained in writing from the Engineer-in-Charge. 

b) Unless substitutions are approved by the Engineer-in-Charge in writing in 

advance, no deviations from the Specifications and other Contract 

Documents shall be permitted, the Contractor shall indicate and submit 

written evidence of those materials or equipment called for in the 

Specifications and other Contract Documents that are not obtainable for 
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incorporation in the Work within the time limit of the Contract. Failure to 

indicate this in writing will be deemed sufficient cause for denial of any 

request for an extension of time and /or additional cost because of such 

circumstances. 

c) Alternative equivalent brands if suggested by the Contractor during 

construction may be considered if approved brand is not available in market, 

provided the suggested brand fully meets the requirements and is acceptable 

to the Engineer-in-Charge. 

75.5. Contractor shall be responsible for providing, at his own cost, proper and 

adequate security for all the materials and equipment stored at the Site so as to prevent any 

theft, pilferage etc., and the Contractor shall be responsible and liable for all the matters 

in connection with such security or the lack thereof. Where, after permission has been 

sought and obtained from the Engineer-in-Charge, any material or equipment is kept on 

any portion of the structure, this shall be done in such a manner as to prevent any 

overloading whatsoever of the structure, to the complete satisfaction of the Engineer-in-

Charge. The cost associated with any damage to any portion of the structure in this respect 

shall be to the account of the Contractor and shall be borne by him. Should delays be 

caused on account of removal and replacement of any materials or equipment or on 

account of any lack of security, the Contractor shall not be entitled to any extension of 

time or increase in the Contract Price. Wherever applicable the storage of materials shall 

be in accordance with the relevant Indian Standard Specifications. Reinforcement bars 

shall be stored diameter-wise over raised sleepers and protected from rain in suitable 

manner as approved by the Engineer-in-Charge. Similarly, structural steel sections shall 

also be stored in the yard in a proper orderly manner. 

75.6. Certificates: The CPountbralcitcorWshoalrl kfusrnDishe,paatrthmis eonwtn cost, test certificates, 
calibration certificates for the various materials and equipment as called for by the 

Engineer-in-Charge. Such test certificates should be for the particular 

consignment/lot/piece as decided by the Engineer-in-Charge. The details in respect of the 

test and calibration certificates shall be as decided by the Engineer-in-Charge for the 

relevant items. 

76. Construction programme and Site order book 

76.1. Construction Programme: 
76.1.1. The contractor should furnish an overall construction programme for the 

approval of the Engineer-in charge before the start of the works. The construction 

programme shall clearly show all the sequential activities of work required to be 

carried out from the commencement of the Work up to the Virtual Completion. 

76.1.2. The construction programme shall be based on the mutually agreed milestones. 

76.1.3. Every month, or sooner if required by the Engineer-in-Charge, the approved 

programme charts shall be reviewed in relation to the actual progress of the Work, 

and shall be updated as necessary. If at any time it appears to the Engineer-in- Charge 

that the actual progress of the Work does not conform to the approved programme, 

the Contractor shall produce, at its expense and without reimbursement therefore, a 

revised programme showing the modifications to the approved programme and the 

additional input of resources by the Contractor necessary to ensure completion of the 

Work within the time stipulated for completion. 
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76.1.4. The submission to and approval by the Engineer-in-Charge of such 

programmes or the furnishing of such particulars shall not relieve the Contractor of 

any of his responsibilities, obligations and liabilities under the Contract. 

76.2. Site Order Book/Work spot Order Book –shall be maintained at the Site as per the 

provisions contained in the Revised Kerala PWD Manual-2012. 

76.3. Site Register: 

76.3.1. The Contractor shall maintain a site register that records the name and time of 

arrival and departure, at Site, of any visitors. 

77. Protections of works: 

77.1. The Contractor shall take full responsibility for the proper care and protection of 

the Work from commencement of work until completion and handing over of the Work to 

the Assistant Engineer at no additional cost. The Contractor shall protect and preserve 

the Work in every way from any damage, fire or accident, including by providing 

temporary roofs, boxing or other construction as required by the Engineer-in-Charge. This 

protection shall be provided for all property on the Site as well as adjacent to the Site. The 

Contractor shall adequately protect, to the satisfaction of the Engineer-in- Charge, all the 

items of finishing work to prevent any chipping, cracking, breaking of edges or any 

damage of any kind whatsoever and to prevent such work from getting marked or stained 

or dirty. Should the Contractor fail to protect the Work or any part thereof and should 

any damage be caused to the same, the Contractor shall be responsible for all 

replacement and rectification, as directed by the Engineer-in-Charge, and all costs and 

expenses in connection with such replacement and rectification shall be to the account of 

the Contractor and shall be borne by him. 

77.2. The Contractor shall in connection with the Work provide and maintain at his 

own cost all lights, security guards, fencing and anything else necessary for the 

protection of the Work and for the safety of the public and everyone associated with the 

Work, all to the approval and satisfaction of the Engineer-in-Charge. 

77.3. All operations necessary for the execution of the Work shall be carried out so as 

not to interfere with the convenience of the public, or with the traffic, or the 

access to, use and occupation of public or private roads and footpaths or of properties 

whether in the possession of the Employer or of any other person. The Contractor shall 

save harmless and indemnify the Employer & Engineer-in-Charge in respect of all 

claims, proceedings, damages, costs, charges, and expenses whatsoever arising out of or 

in relation to any such matters. 

78. Cleaning of works and clearing of site: 

78.1. The Contractor shall maintain the Site, adjoining areas within 20 meters 

all around site and all Work thereon in neat, clean and tidy-conditions at all times. The 

Contractor shall remove all rubbish and debris from the Site and adjoining areas on daily 

basis and as directed by the Field Engineer. Suitable steel skips shall be provided at 

strategic locations around the Site to receive waste and packaging materials. 

78.2. Just prior to the Virtual Completion of the Work, or whenever so directed by the 

Engineer-in-Charge, the Contractor shall carry out all the work necessary to ensure that 

the Site & 20 meter area all around site is clear and the Work are clean in every respect, 

the surplus materials, debris, sheds and all other temporary structures are removed from 

the Site, all plant and machinery of the Contractor are removed from site, the areas under 
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floors are cleared of rubbish, the gutters and drains are cleared, the doors and sashes are 

eased, the locks and fastenings are oiled, all electrical, plumbing and other services are 

tested and commissioned, the keys are clearly labelled and handed to the Assistant 

Engineer, so that at the time of Virtual Completion the whole Site and the Work are left 

fit for immediate occupation and use, to the approval and satisfaction of the Engineer-in-

Charge and the Employer. 

78.3. Should the Contractor fail to comply with the cleaning requirements, whether 

progressively or before completion, or fail to clear the Site and 20 meter area all around 

site as directed and required, then the Engineer-in-Charge, after giving due notice in 

writing to the Contractor, shall have the right to employ other persons or agencies to carry 

out the cleaning and/or clearing work and all costs incurred on such work shall be 

recovered from the Contractor and shall be deducted by the Employer / Engineer-in-

Charge from any money that may be payable or that may become payable to the 

Contractor. 

79. Settlement of disputes 
79.1. Arbitration shall not be a means of settlement of any dispute or claim out of this 

contract. All disputes and differences arising out of the contract may be resolved through 

discussions between the Employer and the Contractor within the purview of the contract 

agreement. If such discussions are not fruitful, the disputes shall be settled only by the 

Civil Court in whose jurisdiction the work covered by the contract is situated, or in whose 

jurisdiction the contract was entered into in case the work extended to the jurisdiction of 

more than one court. 
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Part III- SPECIAL CONDITIONS OF CONTRACT 

 

1. General 

1.1. The Special Conditions of Contract are an extension of and are to be read in conjunction 

with the General Conditions of Contract. Should there be any contradictory requirements in 

the two, the requirement as per the Special Conditions of Contract shall prevail. 

2. Reference drawings 

2.1. The Contractor shall maintain on site one set of all Drawings issued to him for reference. 

3. Completion drawings(As Built) & Measurement books 

3.1. On completion of the Work, the Contractor shall submit three (3) complete sets of drawings 

and marked up prints of "AS BUILT" drawings verified and approved by the Engineer-in-

Charge. These drawings shall include and show all the changes / deviations made from the 

working drawings during the course of construction and also the other details as called for 

by the Engineer-in-Charge. During the execution of the Works a set of drawings prepared 

initially shall be retained in the Contractors Site Offices for the exclusive purpose of 

recording changes made to the Work as the construction proceeds. The drawings shall be 

prepared on computer through CAD Software and provided to the Engineer-in-Charge as 

hard and soft copy. 

3.2. Along with the completion drawings the Contractor shall also prepare and submit to the 

Engineer-in-Charge, a complete set of all final measurement of works in the form of bound 

measurement books and a soft copy of the same. Measurement Books shall incorporate the 

standard measurements of the items as per the completion / as built 

drawings in modules f i na l i zPe  du i bn  lciocnsuWltatoiornkwsitDh theepEanrgtinmeeer-ni nt-Charge. 
4. Testing of installations: 

4.1. All water retaining structures and the basement shall be tested as specified for the 

waterproof qualities, in the presence of the Engineer-in-Charge or his authorised 

representative. The Contractor shall also perform all such tests as may be necessary and 

required by the Engineer-in-Charge to ensure quality of the executed works. The Contractor 

shall provide all labour, equipment, and materials etc., required for the performance of the 

tests. 

5. Quality assurance and Quality Control 
5.1. The Contractor shall establish an effective quality control system at the Site and implement 

the same through an independent team consisting of qualified and experienced Engineers 

and technical personnel to enforce quality control on all items of the Work at all stages. 

Generally the following are to be noted regarding the quality control of the works in this 

contract. 

5.2. Quality control of various items in this Work shall be governed by the provisions of Kerala 

PWD Quality Control (QC)Manual approved vide GO(Rt) No-1339/2015/PWD dated 10-

9-2015 and Kerala PWD Quality Control laboratory Manual approved vide GO(Rt) No-

1346/2015/PWD dated 11-9-2015 and subsequent modifications if any. 

5.3. The intending Bidders are expected to familiarize with the contents of QC manual before 

participating in the bid. 

5.4. Technical audit as envisaged in clause 2406 of the revised PWD Manual-2012 shall be 

carried out for this Work. The contractor shall extend full cooperation to the agency 

entrusted with the technical audit. 
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5.5. The contractor shall extend full cooperation to the departmental officers of quality 

control wing for taking samples, curing and keeping them in safe custody whenever 

required. The contractor shall issue proper acknowledgement for samples so kept in his safe 

custody. 

5.6. The Contractor is to mobilise technical personnel who are well versed with quality control 

tests and other guidelines stipulated in the QC manual. 

5.7. The selected Bidder shall establish site laboratories with required facilities. 

5.8. Being the agency entrusted with execution of the Contract, the primary responsibility for 

ensuring quality of each item of work in this Contract is vested with the Contractor. 

Engineer-in charge or his Representatives shall issue guidelines as and when required for 

ensuring Quality Control, which the Contractor has to follow. 

5.9. The Engineer and his Representatives shall have the right to direct Contractor to remove 

materials supplied which do not conform to standards specified. 

5.10. The contractor shall conduct first tier quality control tests for all items of work 

at the site laboratory as per the procedure and frequency stipulated in the PWD 

Quality Control manual at his own expense. 

5.11. The Contractor is bound to carry out rectification works at his own cost, if results 

obtained during quality control tests either in the first-tier or second-tier do not comply with 

the standards. He shall also carry out rectification works, if any pointed out during technical 

audit done after completion of work. 

5.12. The decision of the Engineer-in-charge regarding compliance of test results and 

rectification works to be done shall be final and binding on the contractor. 

5.13. Payment for works which are to be re-done or rectified will be made only after the 

Engineer-in charge, after inspection, certifies in writing that the rectifications have been 

done satisfactorily and the results of the tests conducted after the rectification comply 

with the specified values.  Public Works Department 
5.14. Third party testing shall be done in an independent approved laboratory, if there 

is dispute due to difference in the test results of first-tier and second-tier testing or if any 

manipulated results are suspected. In case, certain specific tests cannot be carried out 

with the facilities available in the Contractor's site laboratory or the Department 

laboratories, third party laboratory testing shall be resorted to. 

5.15. Engineer in charge shall decide whether third party testing is required to settle 

a dispute. His decision will be final and binding on the Contractor. 

5.16. Third party tests, if approved by the Engineer-in charge shall be arranged by the 

Contractor in an approved laboratory as directed by the Engineer-in-charge. It is 

desirable that the test shall be done in the presence of the representatives of the 

Engineer-in charge and the Contractor to eliminate any further disputes. The expenses shall 

be met by the Contractor. The result obtained in the test shall be final and binding on both 

the Contractor and the Employer. 

5.17. Wherever specified, the contractor shall also obtain manufacture’s test certificate 

from the manufacturer/dealer and submit the same before executing the items listed in 

such certificates. Contractor shall be responsible for the genuineness of the 

Manufacturer's Test Certificate obtained and submitted by him. Contractor shall record a 

statement in the Manufacturer’s Certificate that “This Certificate for supply of ................ 

(Name of material with item no in BoQ) has been obtained by me from .. 

..............................(Name and address of Manufacturer/Dealer) on ...... (date of receipt 

of certificate) for the actual materials supplied at site” 
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5.18. The rate quoted by the Bidder shall include all expenses for carrying out the first 

tier quality control tests. Expenses for third party tests as detailed in clause 7.4 of the 

introduction to QC Manual, if required, shall also be borne by the Contractor. 

 

6. Drilling, cutting etc. 

6.1. All cutting and drilling of walls or other elements of the building or structure for the proper 

entry/installation of inserts, boxes, equipment, etc. shall be carried out using electrically 

operated tools only. Manual drilling, cutting, chiselling, etc. shall be permitted with the 

written approval of Agreement authority. No structural member shall be cut or chased 

without the written permission of the Engineer-in-Charge. Cutting and drilling of structural 

members shall be carried out using vibration free diamond wire sawing and diamond drilling 

only with prior permission from the Engineer-in-Charge. The costs for procurement and 

using such equipment are deemed to be included in the Contract and no extra costs will be 

paid. 

6.2. Horizontal cutting of walls or other supporting structural elements for laying pipe conduits, 

water supply lines etc., shall be avoided as far as possible. Conduits shall be laid through 

lintels or slabs or similar elements without affecting the structural safety. The conduits 

shall be connected to the required locations though vertical cuts in the walls or the 

supporting elements. 

7. Approval by statutory bodies: 

7.1. The Employer will handle commencement Certificate, No Objection Certificate and 

Occupation Certificate if applicable under this Contract. The contractor shall be responsible 

for providing required notices to authorities and to obtain and retain with him at his 

own cost all other approvals from the statutory bodies pertaining to works under this tender 

and temporary structures to be constructed at site or equipments to be erected, labour, 

Employee Insurance, Provident Funds, Tax Departments. etc and any other approval 

required to facilitate performance of Contractor’s work under the Contract till 

completion. Refusal by statutory authorities to issue any certificate or any other approvals 

due to the Contractor’s failure to observe the relevant rules and regulations in connection 

of the construction in accordance with the sanctioned plans and/or specifications shall 

render the Contractor liable for damages and in addition, render him liable to obtain such 

certificates at his cost. 
8. Name board and publicity 

8.1. The contractor is not entitled to do any publicity on account of the Work. Contractor 

shall not put any hoarding, publish any advertisement, put any banner or circulate any 

pamphlet or adopt any other publicity methods except with prior written approval of the 

Engineer-in-Charge. A name board may be made and displayed by the Contractor at his 

own cost at the Site at some approved place. The drawing of the Name Board shall be 

got approved from the Engineer-in-Charge. The contents of the board shall be as follows:- 
i. Name of the Work. 
ii. Name of the Employer. 
iii. Name of Agreement Authority with address 

iv. Engineer-in-Charge and Field Engineers with contact details. 

v. Contracting Agency with contact details. 

vi. Contract Price, Date of Start and Expected date of Completion 

9. Water and Electricity 
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9.1. Contractor shall make his own arrangement for electricity and water for construction 

purposes. The water used for construction purpose shall be potable and tested once in every 

6 (six) months. The source of water shall be approved by the Engineer-in-charge. 

9.2. The contractor shall arrange the water good for construction and personal use at his own 

cost and shall be responsible for all further connections, pumps, pipes, storage facilities and 

all other things necessary to distribute and use services from this distribution point. 

9.3. The electricity required for Construction Work shall be arranged by the Contractor from the 

authorities and/ or generators provided at the site at his own cost. Contractor shall be 

responsible for all distribution points as may be required for the Work. The Contractor shall 

also make arrangement for alternative standby services at his own cost in the form of 

additional Generators of adequate capacity (day and night) so that there is no delay in 

progress of Work as per construction schedule submitted by him and approved by the 

Engineer-in-Charge. Contractor shall ensure adequate capacity of generators to support such 

load sharing with other vendors. 

9.4. The Contractor shall prepare schematic distribution diagrams of distribution of electricity 

and water for construction purposes incorporating all safeties and get them approved by the 

Engineer-in-Charge, the distribution at site shall be in accordance to the approved 

schematic. The contractor shall ensure incorporation and strict implementation of all safety 

parameters, equipment’s, instruments and directions given by the Engineer- in-Charge from 

time to time in this regard. 

9.5. The contractor shall install the temporary distribution lines for water and electricity ensuring 

that work of other agencies / vendors is not interrupted or hampered. In case during the 

course of construction these lines foul or interrupt or hamper the work of other agencies 

/ vendors, the contractor shall remove and relocate the service lines and relocate the same 

at his own cost within the time stipulated by the Engineer-in-Charge. 

9.6. All statutory Fees, & miscellaneous expenses and costs for electric power and Water 

connection for construction purposes shall be borne by the Contractor. 

10. Price Adjustment(applicable only for works having TOC greater than 18 months) 

 

10.1. The formula(e) for adjustment of prices are: 

R = Total value of work done during the month. This would include the amount of 

secured advance granted, if any, during the month, less the amount of secured advance 

recovered, if any during the month. It will exclude value for works executed under variations 

for which price adjustment will be worked separately based on the terms mutually agreed. 

 

10.2. Adjustment for labour component 

Price adjustment for increase or decrease in the cost due to labour shall be paid in 

accordance with the following formula: 

VL = 0.85 x Pl/100 x R x (Li - Lo)/Lo, where 

VL = increase or decrease in the cost of work during the quarter under consideration 

due to changes in rates for local labour. 

Lo = the consumer price index for industrial workers for the State on 28 days 

preceding the date of opening of Bids as published by Labour Bureau, Ministry of 

Labour, Government of India. 
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Li = The consumer price index for industrial workers for the State for the period 

under consideration as published by Labour Bureau, Ministry of Labour, 

Government of India. 

Pl = Percentage of labour component of the work. 

10.3. Adjustment for cement component 

Price adjustment for increase or decrease in the cost of cement procured by the 

contractor shall be paid in accordance with the following formula. 

Vc = 0.85 x Pc/100 x R x (Ci - Co)/Co , where 

Vc = Increase or decrease in the cost of work during the quarter under consideration 

due to changes in the rates for cement 

Co = The all India average wholesale price index for Grey cement for on 28 days 

preceding the date of opening of Bids as published by the Ministry of Industrial 

Development, Government of India, New Delhi 

Ci = The all India average wholesale price index for Grey cement for the month 

under consideration as published by Ministry of Industrial Development, 

Government of India, New Delhi 

Pc = Percentage of cement component of the work 

10.4. Adjustment of Bitumen component 

Price adjustment for increase or decrease in the cost of bitumen shall be paid in 

accordance with the following formula: 

Vb = 0.85 x Pb/100 x R x (Bi - Bo)/Bo, where 

Vb = Increase or decrease in the cost of work during the quarter under consideration 

due to changes in the rate for bitumen. 

Bo = The official retail price of bitumen at the IOC depot at nearest centre on the 

day 28 days prior to dPautebolfiocpeWningoorfkBsidDs. epartment 
Bi = The average official retail price of bitumen at IOC depot at nearest centre for 
the 15th day of calendar month under consideration. 

Pb = Percentage of bitumen component of the work. 

10.5. Adjustment for steel component 

Price adjustment for increase or decrease in the cost of steel procured by the 

Contractor shall be paid in accordance with the following formula: 

Vs = 0.85 x Ps/100 x R x (Si - So)/So, where 

Vs = Increase or decrease in the cost of work during the quarter under consideration 

due to changes in the rates for steel 

So = The all India wholesale price index for reinforcement steel (Bars and Rods) on 

28 days preceding the date of opening of Bids as published by the Ministry of 

Industrial Development, Government of India, New Delhi 

Si = The all India average wholesale price index for reinforcement steel (Bars and 

Rods) for the month under consideration as published by Ministry of Industrial 

Development, New Delhi 

Ps = Percentage of steel component of the work 
Note: For the application of this clause, index of Bars and Rods has been chosen to 

represent steel group. 

10.6. Adjustment of POL( fuel and lubricant )component 
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Price adjustment for increase or decrease in cost fuel and lubricant shall be paid in 

accordance with the following formula: 

Vf = 0.85 x Pf/100 x R x (Fi - Fo)/Fo, where 

Vf = Increase or decrease in the cost of work during the quarter under consideration 

due to changes in rates for fuel and lubricants. 

Fo = The official retail price of High Speed Diesel (HSD) at the existing 

consumer pumps of IOC at the nearest centre on the day 28 days prior to the date of 

opening of Bids. 

Fi = The official retail price of HSD at the existing consumer pumps of IOC at nearest 

centre for the 15th day of the calendar month under consideration. 

Pf = Percentage of fuel and lubricants component of the work. 
Note: For the application of this clause, the price of High Speed Diesel oil has been 

chosen to represent fuel and lubricants group. 

 

 

10.7. Adjustment for Plant and Machinery Spares component 

Price adjustment for increase or decrease in the cost of plant and machinery 

spares procured by the Contractor shall be paid in accordance with the following 

formula: 

Vp = 0.85 x Pp/100 x R x (Pi - Po)/Po, where 

Vp = Increase or decrease in the cost of work during the month under consideration 

due to changes in the rates for plant and machinery spares 
Po = The all India wholesale price index for heavy machinery and parts on 28 
days preceding the date of opening of Bids as published by the Ministry of Industrial 

Deve lopmPe n ut , bGloivcernWmeontrokfsInDdiae, NpeawrtDmelheint 
Pi = The all India average wholesale price index for heavy machinery and parts 
for the month under consideration as published by Ministry of Industrial 

Development, New Delhi 

Pp = Percentage of plant and machinery spares component of the work 
Note: For the application of this clause, index of Heavy Machinery and Parts has 

been chosen to represent the Plant and Machinery Spares group. 

10.8. Adjustment of Other materials component 

Price adjustment for increase or decrease in cost of local materials other than cement, 

steel, bitumen and POL procured by the contractor shall be paid in accordance with 

the following formula: 

Vm = 0.85 x Pm/100 x R x (Mi - Mo)/Mo, where 

Vm = Increase or decrease in the cost of work during the quarter under consideration 

due to changes in rates for local materials other than cement, steel, bitumen and POL. 

Mo = The all India wholesale price index (all commodities) on 28 days preceding 

the date of opening of Bids, as published by the Ministry of Industrial Development, 

Government of India, New Delhi. 

Mi = The all India wholesale price index (all commodities) for the month under 

consideration as published by Ministry of Industrial Development, Government of 

India, New Delhi. 
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Pm = Percentage of local material component (other than cement, steel, bitumen and 

POL) of the work. 

The percentages given in the Contract Data will govern the price adjustment for the entire 

contract. 

*[The Tender inviting authority shall fill up the percentages as per the requirement in the Works 

which are to be decided based on the Work components and type] 

11. Protection / preservation of trees: 
11.1. Contractor shall take all measures necessary to ensure the protection and 

preservation of existing trees within / outside the boundary of the site. Contractor shall 

be responsible of any damage / casualty to the trees happening as a result of his working at 

site and for any action, claim, penalty or expenses imposed by the forest / any other 

department. No claim / payment shall be payable to the contractor on this account. 

12. Sub-Contracting 
12.1. No subcontracting shall be done without prior written approval of Agreement 

Authority. Maximum value of works to be sub-contracted is limited to 25% of Contract 

value. The value of a sub-contract and Provisional Sums items as and when awarded, should 

be intimated by the Contractor to the Engineer-in charge and it should also be certified that 

the cumulative value of the sub-contracts awarded so far is within the aforesaid limit of 

25%. A copy of the contract between the Contractor and Sub- Contractor shall be given to 

the Engineer within 15 days of signing and in any case 7 days before the Sub Contractor 

starts the Work and thereafter the Contractor shall not carry any modification without the 

consent in writing of the Engineer. The terms and conditions of sub-contracts and the 

payments that have to be made to the sub-contractors shall be the sole responsibility of the 

Contractor. Payments to be made to such sub- contractors will be deemed to have been 

included in the Contract price. However, for major sub-contracts (each costing over Rs 50 

lakhs), it will be obligatory on the part of the Contractor to obtain consent of the 

Engineer. The Engineer will give his consent after assessing and satisfying himself of the 

capability, experience and equipment resources of the sub-contractor. In case the Employer 

intends to withhold his consent, he should inform the Contractor within 15 days to enable 

him to make alternative arrangements to fulfil his programme. 
12.2. The Contractor shall provide sufficient superintendence, whether on the site or 

elsewhere, to ensure that the work to be carried out by a sub-contractor complies with 

the requirements of the Contract. 

12.3. The proposed sub-contract terms and conditions shall impose on the sub-

contractor such terms of the Contract as are applicable and appropriate to the part of the 

Works to be sub-contracted, to enable the Contractor to comply with his obligations under 

the Contract. 

12.4. Notwithstanding any consent to sub-contract given by the Engineer, if in 

his opinion it is considered necessary, the Engineer-in-charge shall have full authority to 

order the removal of any sub-contractor from the Site or off-Site place of manufacture or 

storage. 

13. Specialised Works to be carried out by licensed persons/firms: 

13.1. Technically competent persons or firms holding valid licenses obtained from 

competent local authority/ proven experience record shall only carry out any special works 

and service installations included in the scope of the Work. The list of such 
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years experience) 

special works are available in the Government order No-GO(Ms) No-65/2015//PWD 

dated 24-7-2015. 

14. Contractor's temporary works design 

14.1. The  Contractor  shall,  prior  to  commencing  the  construction  of  any 

temporary Works like earth protection works for deep excavations, temporary 

platforms/formworks for heavy concreting etc , submit a certificate to the Engineer signed 

by him certifying that the temporary Works have been properly and safely designed and 

checked to carry the intended load without failure and that the Contractor has checked the 

effect of the Temporary Works on the Permanent Works and has found this to be 

satisfactory. The Employer and the Engineer shall not be responsible for any failure of such 

temporary structures and the Contractor is bound to take care of all expenses related to 

such failures, its rectification and subsequent remedial measures if any at no extra cost. 
15. Deduction towards the cost of Bitumen if supplied by the Employer 

15.1. The cost of bitumen will be recovered at the rate specified in contract data which is 

excluding cost of empty drum and empty drum of bitumen used on the work should be 

returned in good condition. If empty drum is not returned in good condition, the value of 

empty tar drum will be recovered at the rates specified in contract data as per rules. Also 

the rate for recovery of excess Bitumen used if any shall be double the issue rate or market 

rate whichever is more. 

16. Contractors Technical Personnel at site 

16.1. The contractor shall employ Technical personnel  in addition to other 

supporting staff as detailed below for tenure of the contract for works supervision depending 

upon the cost of work. 

a) For works, Estimated cost from Rs.500 lakhs to Rs.20 Crores- 
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ii. Site Engineer - 2 nos (1 no for supervision and 1 no for Quality 

Control) - (Civil Engineering graduate with minimum 1 year 

experience) 

iii. Supervisor - 2 nos (Civil Engineering Diploma holder with minimum 

1 year experience) 

iv. Supervisor(Mechanical) (if required) - 1 no (Mechanical Engineering 

Diploma holder with minimum 1 year experience) 

b) For works, Estimated cost above Rs.20 crores 

i. Works Manager- 1no.(Civil Engineering Graduate with minimum 5 

years experience) 

ii. Site Engineers- 3 nos (2 nos for supervision and 1 no for Quality 

Control) - (Civil Engineering graduate with minimum 3 years 

experience) 

iii. Supervisor - 4 nos (Civil Engineering Diploma holder with minimum 

2 year experience) 

iv. Supervisor (Mechanical) (if required) - 1 no (Mechanical Engineering 

Diploma holder with minimum 2 year experience) 

16.2. If the Contractor fails to employ the required engineering personnel at site as per the 

above, the Engineer-in charge shall impose a penalty for non-engaging the required 

personnel at site at the appropriate daily wages rates published by the Government (Finance 

Department - Enhancement of remuneration of daily wage personnel and 
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persons on contract appointment) prevailing at the time of such non engagement on a per 

day basis. This amount shall be deducted from any moneys due to the contractor by way of 

this contract. 

 

17. Contractors Equipments at site 

17.1. The contractor shall own/hire/deploy the required tools and plants as specified in 

the Contract data for the satisfactory execution of the work 

 

18. Special conditions for KVAT as per the Kerala Finance Act 2008 

18.1. In  case  of  Civil  works  awarded  by  Government  of  Kerala  deduction 

towards KVAT at the prevailing rates(as provided in the Contract Data) will be done on the 

gross amount of bill payable for the Bidders every time. The VAT amount will be retained 

by the Engineer-in charge when the bill for the work is passed for payment and the amount 

so retained shall be credited to the Sales Tax Department. Necessary certificates in this 

regard shall be issued to the Contractor in due course. 

19. Special condition towards contribution of Kerala Construction Workers Welfare Fund Board. 

19.1. Deduction towards the Kerala Construction Workers Welfare Fund Board 

contribution will be made at the prevailing rate(as provided in the Contract Data) from any 

bill amount which includes cost of departmental materials and hire charges of departmental 

tools and plants . This amount shall be remitted to K.C.W.W.F. by the Engineer-in charge 

within 15 days of the payment to the Bidder. Necessary certificates in this regard shall 

be issued to the Contractor in due course. 

20. Advance Payments 

20.1. Mobilisation Advance 

20.1.1. This clause shall be applicable only when so provided in ‘Contract Data’. 

20.1.2. Mobilization advance, shall not exceed 10% of the Contract price may be given, if 

applicable and requested by the contractor in writing within one month of the order to 

commence the work. Such advance shall be in two or more instalments as provided in 

the Contract Data. The first instalment of such advance shall be released by the 

Engineer-in-charge to the contractor on a request made by the contractor to the 

Engineer in- Charge in this behalf. The second and subsequent instalments shall be 

released by the Engineer- in- Charge only after the contractor furnishes a proof of the 

satisfactory utilization of the earlier instalment to the entire satisfaction of the Engineer-

in-Charge. 

20.1.3. Before any instalment of advance is released, the contractor shall execute an 

unconditional Bank Guarantee from a Nationalised or Scheduled Bank for the amount 

equal to the amount of advance and valid for the contract period. This Bank Guarantee 

shall be kept renewed from time to time to cover the balance amount and likely period 

of complete recovery. 

20.1.4. Mobilisation advance shall be deducted from the next immediate interim payment at 

the rate of 25% of the amounts of all Interim Payment Certificates until such time as 

the advance has been repaid, always provided that the advance shall be completely 

repaid prior to the expiry of the original/extended time for completion. 

20.2. Secured Advance for non-perishable materials 
20.2.1. This clause shall be applicable only for the items so provided in ‘Contract Data’. 
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20.2.2. The contractor, on signing an indenture in the form to be specified by the Engineer-

in- Charge, shall be entitled to be paid during the progress of the execution of the work 

up to 75% of the assessed value of any materials which are in the opinion of the 

Engineer-in- Charge non-perishable, non-fragile and non-combustible and are in 

accordance with the contract conditions and which have been brought on the site in 

connection therewith and are adequately stored and/or protected against damage by 

weather or other causes but which have not at the time of advance been incorporated in 

the works. When materials on account of which an advance has been made under this 

sub-clause are incorporated in the work, the amount of such advance shall be 

recovered/deducted from the next payment made under any of the clause or clauses of 

this contract. 

20.2.3. Such secured advance shall also be payable on other items of perishable nature, 

fragile and combustible with the approval of the Engineer-in-Charge provided the 

contractor provides a comprehensive insurance cover for the full cost of such materials. 

The decision of the Engineer- in-Charge shall be final and binding on the contractor in 

this matter. No secured advance, shall however, be paid on high-risk materials such as 

ordinary glass, sand, petrol, diesel etc. 

20.2.4. Secured advance, if paid, shall be recovered from each succeeding interim payment 

to the extent materials have been incorporated into the Works. 

20.3. All advance payments shall be completely recovered before end of 80% of 

Contract period. 

 

21. Clause 1.3 of ITB (Instructions PtouBbidldiecrs)WstaondrskmsoDdifeiepd abyrtamddienng ta new sub clause 1.3.7 

as under 

1.3.7 The Bidder shall have valid GST Registration. 

 

22. Clause 3.3.5 of ITB stands modified as under 

The rate quoted by the bidder shall include all taxes duties and Construction Workers Welfare 

Fund Contribution etc except the GST (Goods and Services Tax) and the Government will 

not entertain any claim whatsoever in respect of the same. However, in respect of GST, 

wherever legally applicable the same shall be paid by the contractor to the concerned 

Authorities as per the prevailing rules. The payment for any bills as per this contract shall be 

made for the total value of the works at the contract rate plus the applicable GST rate at the 

time of billing. Any variation in tax rate of GST (increase or decrease) after the last date 

of tender submission shall be adjusted at the time of settlement of bills.TDS and other 

deductions shall be made on payments excluding GST. 

 

23. Clause 3.3.7 of ITB stands modified as under 

No material will be issued by the department for executing works under this contract unless 

specified. In cases where departmental supply materials were used in the work/works, where 

the tender item specification does not specify departmental supply specifically, then 

recoveries shall be made from the amount due to the Contractor for 
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those departmental supply items at the rates based on the departmental data rate at the 

time of issuing technical sanction. Department Road roller will be issued, if available at the 

time of execution. If road roller is issued for a work, hire charges at the rates fixed by the 

department along with contractor’s profit will be recovered from the bill submitted by the 

contractor. 

 

24. Clause 4.3 of ITB stands modified by adding a new sub-clause 4.3.12 as under 

4.3.12 Self attested Copy of the bidder’s valid GST registration certificate issued by 

Government of India as per clause 1.3.7. 

 

25. Clause 4.4 of ITB stands modified by adding a new sub-clause 4.4.1.9 as under 

4.4.1.9 Self attested Copy of the bidder’s valid GST registration certificate issued by 

Government of India as per clause 1.3.7 

 

26. Clause 5.5.1 of Instruction to Bidders stands modified as under 

For tender evaluation purpose, the bidder who has quoted the lowest total amount shall be 

considered as L1. If required, the Tender Inviting Authority may resort to negotiation 

with the L1 Bidder only, to explore the possibility of bringing down the high quoted rate 

items if any to an acceptable level. For this purpose, the high quoted rates are those for 

which the quoted rates are more than the current schedule of rates. 

 

 

27. Clause 7.7 of Instruction to Bidders stands modified as under 

For item rate contracts, for each item in the BoQ, if the rate quoted by the bidder falls below 

10% of the estimate rate for that item, then the additional performance guarantee is to be 

required to be deposited for that item.( If the rate quoted by the bidder for an item of work is 

"x%" below estimate cost where x lies above 10%, the additional performance guarantee for 

that item of work is equal to (x-10)% of the estimate amount for that item of work). The 

total of additional performance guarantee for the whole work is the total of individual 

additional performance guarantee for each item of work calculated as above. 50% of 

additional performance guarantee shall be in the form of Treasury fixed deposit and rest in 

the form of Guarantee issued from any Nationalised/Scheduled Bank/Kerala Financial 

Corporation or any other forms prescribed in Kerala PWD manual. Additional performance 

Guarantee shall be collected before the execution of agreement and shall be valid for a period 

not less than 28 (twenty-eight) days after the completion of works. The Bank Guarantee on 

installment basis with lesser period validity shall not be accepted. This will be released 

only after satisfactory completion of the work without any interest while passing the final 

contract bill. 

 

28. Clause 4.1 of GCC stands modified as under 

The Contract shall be an item rate Contract wherein the item rates are for the finished work 

as per the Contract Documents. The estimated cost is tentative based on the 
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estimated quantities and is liable to change during execution as per the actual quantities 

executed and approved by the Engineer-in charge. The Contractor understands and agrees 

that the amount payable is assessed on a re-measurable basis in accordance with the BOQ 

rates. The Contract Price shall include payment for the supply of all labour (including 

payment to his Sub-Contractors), equipment, materials, plant and machinery, tools, 

transportation, formwork, scaffolding, works under this contract and all applicable taxes, 

duties, octroi, levies, royalties, fees, insurance premiums, contributions towards employees 

benefits including Employee State Insurance and Provident Funds, arrangement of power 

and water and all services and activities constituting the Scope of Work defined in the 

General Conditions of Contract. The Contract Price shall also include expenses for the 

Contractor's site establishment, infrastructure, overheads & profits, establishing site 

laboratories(for works costing more than Rs. 2 Crores), first tier quality control tests, 

expenses for all rectifications including that necessitated as a result of bad quality and all 

other charges required by the Contract to be borne by the Contractor and necessary for 

the proper execution and completion of the Work under the Contract, in conformity with the 

Contract Documents and according to the best engineering and construction practices and 

to the satisfaction of the Engineer-in-charge. Goods & Services tax (GST), wherever legally 

applicable, shall be paid by the contractor to the concerned Authorities and the Employer 

shall pay the applicable GST to the Contractor at the time of settlement of bills for the works 

done as per this contract. 

 

 

29. Clause 10.1 of General Conditions Contract stands modified as under 

The Employer/Engineer-in charge reserves the right to vary the quantities of items or groups 

of items to be ordered as specified in the Bill of quantities, as may be necessary, during the 

execution of the Contract. The following are defined for the purpose of this clause 

 

10.1.1 Abnormally High Quoted Rate (AHQR) -Items for which the quoted rate is having a 

deviation of more than 25% over the corresponding rate in the technically sanctioned 

estimate. 

10.1.2 Abnormally Low Quoted Rate (ALQR) -Items for which the quoted rate is having 

a deviation of less than 25% below the corresponding rate in the technically sanctioned 

estimate. 

10.1.3 For AHQR items, the Contractor is bound to execute up to the agreed quantity. In 

case of variation over the agreed quantity, the admissible rate for the excess quantity 

shall be limited to the technically sanctioned estimate rate modified by the overall 

tender excess/tender deduction subjected to a maximum of the PWD local market rate 

prevailing at the time of ordering the excess quantity. 

10.1.4 For other items, the Contractor is bound to execute up to 25% over the agreed 

quantity. In case of variation over 25% of the agreed quantity, the admissible rate 

for the excess quantity shall be limited to the technically sanctioned estimate rate 
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modified by the overall tender excess/tender deduction subjected to a maximum of the 

PWD local market rate prevailing at the time of ordering the excess quantity. 

10.1.5 No increase shall be permitted within the original contract period and the rate in 

excess of market rate shall not be given under any circumstances. Upon rate revision 

shall be considered only in exceptional cases which shall be approved by the Employer 

for the enhanced rates based on the recommendation of the Engineer. 

10.1.6 Subjected to clause 10.1.3 and 10.1.4, the department reserves the right to arrange 

such varied quantities of works through a separate contract. 

10.1.7 For percentage rate contracts, in case of variation in quantities over 25% of agreed 

quantity, no change in rate will be permitted under any circumstances. 

 

30. Clause 39.5.2 and 39.5.3 of the General Conditions of Contract stands modified as under 

39.5.2 In the case of extra items whether additional, altered or substituted and for which 

similar items do not exist in the contract and rates exists in the prevailing departmental 

data rate, the rates shall be arrived at on the basis of the departmental data rate at the 

time of issuing technical sanction modified by overall tender excess/tender deduction 

except on cost of departmental material. 

39.5.3 In the case of extra items whether additional, altered or substituted, for which the 

rates cannot be derived from similar items in the contract, and only partly from the 

departmental schedule of rates the rates for such part or parts of items which are not 

covered in the schedule of rates shall be determined by the Engineer-in charge on 

the basis of the prevailing market rates(if available in the LMR published by the 

Department the same shall be taken) giving due consideration to the analysis of the rate 

furnished by the contractor with supporting documents, including contractor's profit, 

overheads and other allowed charges if any. This shall be added on to the departmental 

rate (including contractor's profit, overheads and allowed other allowed charges if 

any) at the time of issuing technical sanction modified by overall tender excess/tender 

deduction except on cost of departmental material and market rate items. 

 

31. Clause 36 of GCC stands modified by adding a new sub-clause 36.3 as under 

36.3 Measurements for the works under this contract shall be made electronically through 

the online software system (PRICE software) of the Government. The Contractor shall 

use his login facility in the above Online system where in he can view, accept/reject the 

measurements of work done. The Contractor shall accept/reject the measurements 

within seven days of recording of measurements. If the contractor fails to accept/reject 

the measurements within the above period, it shall be deemed that, the Contractor has 

accepted the measurements and bills shall be prepared accordingly by the 

Departmental Officers. For works costing more than Rs. 5 Crores, the Contractor 

shall record the measurements electronically through the online software system 

(PRICE software) using his login credentials. The Contractor shall submit the 

recorded measurement through online to the concerned 
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Field Engineer periodically for verification and check measurement. For recording 

measurements, the Contractor shall abide by all the prescribed rules for measurements 

recording, verification, check measurement and super checking prevailing in the 

Department. 

 

32. Clause 39 of GCC stands modified by adding new sub-clauses 39.7 and 39.8 as under 

39.7 For percentage rate contracts, the rate of extra item shall be arrived by applying the 

percentage tender excess/ tender deduction to the departmental data rate excluding the 

cost of departmental materials and market rate items as per the original schedule on 

which the tender is invited. 

39.8 Wherever, the term “Market rate” appears in the clause 39, it shall mean all rates other 

than departmental schedule of rates currently CPWD Delhi SoR. 

 

33. Clause 18 & 18.1 of Special Conditions of Contract stands modified as under 

18. Special Conditions for GST deduction as TDS 

18.1 As per the modified clause 3.3.5 of Instructions to Bidders, the rate quoted by the 

bidder shall include all taxes duties and Construction Workers Welfare Fund 

Contribution etc except the GST (Goods and Services Tax) and the Government will not 

entertain any claim whatsoever in respect of the same. Goods & Services Tax (GST), 

wherever legally applicable, shall be paid by the Contractor to the concerned Authorities 

and the Employer shall pay the applicable GST to the Contractor at the time of settlement 

of bills for the works done as per this contract. However, out of the total GST amount to 

be paid to the Contractor at the time of settlement of bills, an amount at the rate specified 

in the contract data shall be deducted as TDS and deposited at the Central Tax 

Department by the Employer. The Contractor shall be paid the balance amount of GST 

at the time of settlement of the Bills. The Employer shall give necessary certificates to 

the Contractor in this regard. 

34. Clause 5 of the ITB stands modified as under by adding additional clause 5.6 as under 

5.6. Price preference 

Price preference is applicable for this works only for approved Labour Contract Societies 

depending upon the clause of registration, will be eligible for a price preference up to @ 

10% over the quoted amount of the lowest bidder in the matter of deciding the successful 

lowest evaluated bidder. 

35. Clause 78 of GCC stands modified as under by adding additional clause as 78.4 as under 

78.4. If the contractor fails to dispose the construction wastes and any other kind of waste 

which accumulates at the site, the Engineer-in charge shall impose a fine at the rate of 1% 

of the estimated PAC of the Contract subjected to a minimum of Rs.1 lakh (Rupees one lakh 

only) and maximum of Rs. 5 Lakhs( Rupees Five lakhs only) 

 

36. The ITB clauses 4.4 and 4.5 in the approved SBD stands deleted. 

There is no need to submit any hard copies related to this bid to the office of tender inviting 

authority. 
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The condition that the preliminary agreement needs to be prepared in stamp paper worth Rs.200 

is also removed. Instead, the preliminary agreement needs to be prepared in a plain paper and 

a scanned copy of the preliminary agreement duly filled and signed by the bidder needs only 

to be uploaded in the e-tenders portal while submitting the bid. 

The condition that the affidavit needs to be prepared in stamp paper and to be notarised is also 

removed. Instead, the affidavit needs to be prepared in a plain paper and a scanned copy 

of the affidavit duly filled and signed by the bidder needs only to be uploaded in the e-

tenders portal while submitting the bid. 

 

 
37. Clause 16.1 of General Conditions of Contract stands modified as under 

16.1 Bonus will be paid to the bidder at the rate of 1% of the estimated PAC, subjected to a maximum 

of Rs.5 lakhs (Five lakhs) in case of works which exceed TS power of Superintending Engineer and 

also if and only if the work is completed within 85% of the original time of completion (TOC) specified in 

the TS estimate which is calculated as per the guidelines issued by the Chief Engineer of each wing. 

The amount of bonus, if payable, shall be paid along with final bill after completion of Work. In this regard 

relevant videos and photos as proof of completion of work has to be submitted to the agreement authority 

with remarks of executing authority. 

 

 

 

 

 

 

 

Public Works Department 
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37. Special conditions specific to the work:- 

34.1 Clause 6.1 of ITB (Instructions to Bidders) stands modified as under 

6.1. Subject to clause 5, the Tender Inviting Authority with the consent of Tender Approval 

Committee will award the contract to the Bidder whose bid has been determined to be 

substantially responsive and who has offered the lowest evaluated bid price. 

 

34.2 Clause 6.6.3 of ITB (Instructions to Bidders) stands modified as under 

 

6.6.3. If the successful Bidder fails to furnish the required Performance Guarantee as detailed in 

clause 7 of Instruction to Bidders and enter into contract, within the above stipulated time, further 

ten days time will be allowed at the request of the bidder, for which the successful Bidder has to 

remit a fine equal to Rs.25,000/(twenty-five thousand only). This fine shall be remitted in the SBI 

Account No 37120692401 with IFSC SBIN0070028 in favour of Kerala Road Fund Board Project 

Management Unit and the original Bank challan shall be submitted at the office of the Agreement 

Authority before executing agreement 

 

34.3 Clause 35 of General Conditions of Contract stands modified by adding new sub clause as 

under 

 

35.7 Payment Process 

 

35.7.1. All the payments to the SPV and the Contractor will be online. 

35.7.2. Based on the Contract Agre
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examination of the Bill, the SPV shall issue proceedings for payment. 

 

35.7.2.1. SPV user shall upload the proceedings issued by the SPV for payment along with the 

copy of the bill passed for payment by the SPV. 

 

35.7.2.2. Details of the Bill, payment recommended, deductions, applicable taxes, retention 

money, cumulative details of payment already made, etc shall be entered by the SPV in the online 

invoice in the Project Portal. 

 

35.7.2.3. After verification of the submitted details KIIFB will make online payment to the 

contractor directly to his designated bank account registered by the SPV in the Project Portal. 

35.7.2.3.1. The statutory and other deductions in the bill will be given to the SPV by KIIFB for 

remitting the amount to the authorities concerned. 

 

35.7.2.3.2. The retention amount will be transferred to the SPV along with the bill deductions and 

the same shall be released to the Contractor only after the completion of contractual obligations. 
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35.7.3. If the fund release requisitions are not received within 2 weeks after the specific 

payment milestone has expired, the payment will be deferred to the next payment 

milestone and no interim payment will be entertained in between the payment 

milestones. 

 

35.7.4. The physical progress of the work will be compared against the payment 

milestone. 

 

35.7.5. Executive Committee of KIIFB chaired by Minister (Finance) will 

periodically review the progress of the project and oversee the utilisation and release 

of funds. 

 

34.4 Clause 7.1 of General Conditions of Contract stands modified by adding a new 

sub clause 

 

7.1.1 as under 

 

7.1.1. Contract Documents shall be interpreted in the following order of Priority: 

 

1. Articles of Agreement 

2. Notice Inviting Tender 

3. Letter of Acceptance of Tender indicating deviations, if any, from the conditions of Contract 

incorporated in the Tender document issued to the Bidder and/or the Bid submitted by the 

Bidder.. 

4. Special conditions 

5. Conditions of contract, including general terms and conditions, instructions to 

bidders, additional terms and conditions, Technical terms and conditions, erection 

terms and conditions, forming part of the Agreement. 

6. MORTH Specifications, IRC codes, KIIFB Guidelines, PWD Manual, all 

relevant Government orders. 

7. Scope of works/Bills of Quantities/Schedule of works/Quantities 

8. Contract Drawings and finalised work programme. 

 

34.5 Clause 20.1 of Special Conditions of Contract stands modified as under 

 

20.1 Mobilisation Advance 

 

20.1.1. Mobilization advance upto 10% of the tendered value may be sanctioned by the 

SPV concerned, strictly on the assessment of the need thereof, if applied for by the 

contractor within one month from the date of award of contract. This advance is for 

facilitating the contractor to mobilize the work at site by development of 
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machinery and various resources. Advance can be released in two or more instalments 

as considered appropriate and instalments subsequent to the first instalment shall be 

released after obtaining proof of utilization of the advance al ready released. 

 

20.1.2. Request for Mobilization advance shall be considered only if it is included in 

the Notice Inviting Tender (NIT) as per CPWD stipulations. The request for 

Mobilization Advance after the stipulated time period of one month will be considered 

on furnishing proper clarifications for the delay and by delegating the power of 

engineer-in-charge as mentioned in clause 10 B (v) of the Central Public Works 

Department General Conditions of Contract (CPWD-GCC). 

 

20.1.3. Bank Guarantee not exceeding 6 months from any nationalised/scheduled bank 

for 110% of the value of advance amount considered for release and valid till recovery 

of the advance shall be obtained prior to the release of each instalment of mobilization 

advance. The available Bank Guarantee shall not be less than 110% of the outstanding 

mobilisation advance for recovery at any stage. 

 

20.1.4. Clarification regarding the renewal of Bank Guarantee must be included if the 

initial guarantee is for the full amount. 

 

20.1.5. The interest rate in effect as per the CPWD General Conditions of Contract as 

on the date release of the MPoubbililziactioWn AodrvaknsceDshealpl abertcmharegnedton the Mobilization 

Advance and levied along with each instalment of recovery of the advance. 

 

20.1.6. Recovery of advance shall be made on pro-rata basis to the value of work and 

interest shall be effected from the contractor bills after the first 10% of the gross value 

of work has been executed and paid for. The entire advance is to be recovered by the 

time 80% of the gross value of the contract is executed and paid for. 

 

34.6 Wherever it is mentioned as Chief Engineer, PWD, O/o Project Director, Project 

Management Unit ,Kerala Road Fund Board may be read as Project Director, Project 

Management Unit ,Kerala Road Fund Board, e- mail ID-

pdpmukrfb.pwd@kerala.gov.in 

34.7 Correction in clause 4.9 Schedule B 

Financial Statement 

The Financial year may be read as 2024-25, 2023-24, 2022-23, 2021-22, 2020-21, 

respectively. 

mailto:pdpmukrfb.pwd@kerala.gov.in
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34.8 KIIFB Guidelines 

 

Contractor shall comply all procedures and guidelines issued for the execution of 

KIIFB funded projects . 

 

34.9 Additional Performance Guarantee 

 

The calculation of additional performance guarantee shall be done based on 

G.O.(P)No.168/2019/ Fin. dated, Thiruvananthapuram 07.12.2019 and 

G.O.(P)No.1/2019/Fin dated Thiruvananthapuram 10-01-2019 instead of clause 7.5 of 

ITB. 

 

34.10 Addition in clause 10 of Part III Special conditions of contract 

 

10.3 Adjustment for cement component 

 

Note : - For the application of this clause , index of ordinary portland cement has been 

chosen to represent cement group from the office of the Economic Adviser 

 

10.5 Adjustment for Steel Component 

 

Note in clause 10.5 may be read as :- For the application of this clause , index of Mild 

Steel -Long Product sPhua sbbleice n Wchoosernktso rDeperepseanrttsmteeel ngrtoup from the Office of the 

Economic Adviser. 

 

10.6 Adjustment of POL (Fuel and lubricant) component 

 

Note in clause 10.6 may be read as : - For the application of this clause , the price of 

High Speed Disesel oil has been chosen to represent fuel and lubricants group from 

the office of the Economic Adviser 

 

10.7 Adjustment for Plant and Machinery Spares Component 

 

Note in clause 10.7 may be read as : - For the application of this clause, index of 

Manufacture of Machinery for mining , quarrying and construction has been chosen 

to represent the Plant and Machinery Spares group from the office of the Economic 

Adviser. 

 

10.8 Adjustment of other Materials Component 

 

Note :- For the application of this clause, index of all commodities has been chosen 
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published by the office of the Economic Adviser. 

 

34.11. Bonus for timely completion. 

 

Clause 16 and 52.3.9 of GCC is modified as per GO(MS) No.1/2020/PWD 

Thiruvananthapuram dated 08-01-2020 

 

34.12 Price Preference for the Labour Contract Societies 

a) As per G.O.(MS) No. 41/2020/PWD Dated Thiruvananthapuram 19/03/2020 the 

approved Labour Contract Societies depending upon the class of Registration will be 

eligible for a price Preference upto 10% over the quoted amount of lowest bidder. 

b) GO(Ms)No.21/2022/PWD dated Thiruvananthapuram 29/07/2022 is applicable for 

the tender. 

 

34.13. KIIFB Guidelines for preparing and submitting work bills 

 

Contractor shall comply all procedures and guidelines issued in the Proceedings No. 

IA-2/2669/2018/KIIFB dated 02/04/2020 of CEO, KIIFB for preparing and submitting 

work bills. 

34.14 Standard Bidding documents for Public works for e tendering due to the 

outbreak of COVID-19(vide G.O(M.s No.60/2020/PWD dtd 04/08/2020) 

i) The ITB clauses 4.4 andP4u.5binlitcheWapporrovkesd SDBeDpsatarntdms dee nl ettedso that there is no 

need to submit any hard copies related to bid to the office of tender inviting authority. 

ii) The condition that the preliminary agreement needs to be prepared in stamp paper 

worth Rs.200 is also removed . Instead, the preliminary agreement needs to be 

prepared in a plain paper and a scanned copy of the preliminary agreement duly filled 

and signed by the bidder needs only to be uploaded in the e-tenders portal while 

submitting the bid. 

iii) The condition that the affidavit needs to be prepared in stamp paper and to be 

notarised is also removed . Instead, the affidavit needs to be prepared in a plain paper 

and a scanned copy of the affidavit duly filled and signed by the bidder needs only to 

be uploaded in the e-tenders portal while submitting the bid. 

 

34.15 PMC Service 

PMC service will be engaged at any stage of the work as per the requirement of the 

SPV. 

 

34.16 Confirmatory Boring shall be executed at site as per the direction of the 

Engineer in charge 
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34.17. As per GO.(Ms)No. 5/2024/PWD Dated , Thiruvananthapuram ,18/01/2024, 

the Experience criteria for Pre-qualification work is modified. 

 

34.18. G.O.(Ms)No.19/2025/PWD Dated, Thiruvananthapuram, 03-03-2025, is 

applicable for the work. 

 

Pre-Qualification Information of Joint Venture 

 

The addendum regarding pre-qualification criteria of joint venture is as follows:- 

 

The lead partner shall meet not less than 50% of all the qualifying criteria as mentioned 

in Part VI-Pre qualification information and the joint venture must collectively satisfy 

the prequalification criteria Part-VI &ndash; Pre-qualification Information. The 

experience of the other joint venture partner shall not be less than 30% of the 

qualification criteria in Part VI-Pre-qualification information. 

 

 

SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF 

CREDIT FACILITIES 

(Clause 4.2 (i) OF ITB) 

BANK CERTIFICATE 

This is to certify that M/s Public Works Department  is 

a reputed company with a good financial standing. If the contract for the work, namely 

 is awarded to the 

above firm, we shall be able to provide overdraft/credit facilities to the extent of Rs. 

 to meet their working capital requirements 

for executing the above contract during the contract period. 

 

 

(Signature) 

Name of Bank 

Senior Bank Manager 

Address of the Bank 

 

Additional Pre-Qualification Criteria 

As per GO No.32/2021/PWD dtd.20-06-2021 and GO(MS)No.35/20221/PWD 

dated 28/07/2021, Thiruvananthapuram the bid capacity of the bidder will be 

evaluated for all works costing above 25 crore, at the time of Pre-qualification. 
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Part IV- CONTRACT DATA 
 

Sl. 
No 
. 

Item Clause 
reference 

Data 

1 Identification No. of the 
Contract 

NIT PWD/KRFB-PMU/89/2025-26 

2 Name of Work NIT KIIFB -Improvements to Kallupalam 

Eravipuram Thannimukk Mayyanad Road-

Balance Works 
. 

3 Employer GCC-1.1 Government of Kerala- Public Works 
Department 

4 Tender Inviting Authority GCC- 1.2 Project Director, KRFB Project Director 

5 Name of Division  KRFB PMU Kollam Division 

6 Name of Sub-Division and 
Section 

  

7 Estimated Probable Amount of 
contract 

 Rs. 248073042.42 

8 Source of Fund ITB-1.2 1)KIIFB 

9 Location of Work NIT Kollam 

 

 

 

 

 

 

 

Public Works Department 
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10 T yp e of W o r k ( b r i e 
description about the nature o 
work) 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

P 

NIT 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

blic Wor 

The original work was terminated at the 
risk and cost. The original work was prepared 
for the Improvements of road from 
Kallupalam to Kollam Beach and then to 
Mayyanad via Eravlpuram. Out of this, the 
road works upto DGBM was laid for a length 
of 7.5km. From Kallupalam (Ch:0/000) to 
Kachikadav (3/780) the road was unattended. 
Hence this portion is included in the balance 
estimate. Also, the BC layer is proposed over 
the entire length of the project road in the 
balance estimate. Also, during the Joint 
inspection, ED, KIIFB issued directions to 
include a cross drain at Mayyanad-
Chanthamukk junction, (ch:11/040) and 
leading drain towards the outlet at Railway 
drain incorporating the road work of that 
stretch. Also, directions were issued to include 
some cross drains and other leading drains at 
waterlogging areas near Vellappilmukk as per 
the site conditions found during the joint 
inspection with MLA. 
In the revised balance estimate, all 
improvements to carriageway from ch:0/000 
to ch:2/100 and ch:2/100 to 
ch:3/780(unattended portion in the original 
contract), BC on DGBM laid surfaces, cement 
concrete paver blocks on waterlogging 
vulnerable areas, formation of drainage and 
footpath works, construction of retaining wall 
using gabion structure from ch:2/797 to 
ch:3/780, and 700m DR masonry wall also 
added in the Beach Road- Kondayath Palam 
stretch, where widening proposed in the banks 
of Kollam Thodu, traffic safety works etc as 
balance quantity from the original estimate, 
are included. The estimate is prepared with 
DSoR 2016 

11 Time of completion of 
work(in months) 

GCC-1.18,14 0 Days 10 Months 0 Years(10months) 

12 Work Milestones GCC-15,43,76 By the end of 5th month 50% work to be 
completed. 
By the end of 10th month 100% work to 
be completed. 

13 Class/Registration of Bidder NIT,ITB-13.1 CIVIL-A 

14 Pre-bid meeting date ,venue 
and time 

ITB-2.2.3 10-06-2026 at 15:00 PM and Office of the 

P r o j e c t  D i r e c t o r ,  P M U - K R F B , 

Thiruvananthapuram 

15 Bid submission start date NIT 04-06-2026 

16 Last date and time for bid 
submission 

NIT 17-06-2026 at 15:00 

17 Bid submission fee ITB-3.7 Rs. 16540+(2978)GST 

18 Bid Security ITB-3.6 Rs.500000 

19 Performance Guarantee ITB-7 5% of Contract amount 

20 Performance Security Deposit ITB-7 at 2.5% from running bills 
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21 Insurance requirements are 

 

 

 

 

 

 

 

 

 

 

P 

GCC -12 
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(a). The Contractor shall obtain insurance 
cover for a minimum of Rs ..................... * per 
occurrence. 
(b). The insurance cover shall be taken 
initially for a minimum of four occurrences, 
which shall be revised whenever an event 
involving Contractor's liability and Plant and 
Materials for payment arises, and additional 
insurances shall be taken so as to cover 
minimum four occurrences always. 
(c). 0.2% of the Contract Amount shall be 
deducted in the event of failure to obtain the 
insurance by the contractor within 15 days of 
Start Date [* The value shall be generally 

k0s.5%Deopf at hret mC oennt rta c t Value subject to a 
minimum of Rs. 2.00 lakh and maximum of 
Rs. 5.00 lakh] 
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22 First Tier Quality control test/ 
M i n im um t ests to be 
conducted 
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GCC 35.5 
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 Sl. 
No. 

Test 
category 

Test 
name 

Remarks  

  1 GSB Gradatio 
n 

As per 
Revised 
PWD 
Manual 

2012 

  2 Bitumino 
us 

macadam 

Mix 
Design 

As per 
Revised 
PWD 
Manual 

2012 

  3 Dense 
Bitumino 

us 
Macada 

m 

Mix 
Design 

As per 
Revised 
PWD 
Manual 

2012 

  4 Bitumino 
us 

concrete 

Mix 
Design 

As per 
Revised 
PWD 
Manual 

2012 

  5 Concrete Compres 
sion test 

on 
Cement 
Concrete 

cubes 

As per 
Revised 
PWD 
Manual 

2012 

 

 

s 

6 

 

p 

Soil 

 

rtmen 

Dry 
Sieve 

analysis 
of soil 

As per 
Revised 
PWD 
Manual 

2012 

  7 Soil Consolid 
ation of 

soil - 
Coefficie 

nt of 
consolida 

tion 

As per 
Revised 
PWD 
Manual 

2012 

23 Defects Liability Period GCC-46 0 Days 0 Months 3 Years 

24 P r i c e a d j u s t m e n t is 
applicable/not 

GCC-40 No 

 Price adjustment is 
applicable/not, if applicable 

give the percentages for 
calculation 

GCC-40 NA 

25 Liquidated damages GCC-15 @ 1(one) percent of the contract price per 
week of delay or part thereof 

26 Work items for which GCC-45 No 

27 Limit of subcontracting SCC-12 25% of Contract Value 

28 Maximum extent of change in 
quantity 

GCC-10 25% of BoQ quantity 
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29 Contractors Equipment’s and 
Tools and Plants 

SCC-17 
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s 

Sl.No. Type of 
Equipment 

Min 
Capac 

ity 
Req. 

Min 
Numb 

er 
Req. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

P 

1 Bitumen 
Pressure 
Distributor 

1 1 

2 Concrete 
Mixer (cap 
0.4/0.28 

cum) 

0.4/0. 
28 

cum 

2 

3 Dozer D - 80 
- A 12 

80-A 
12 

1 

4 Front End 
loader 1 cum 

bucket 
capacity 

1 cum 2 

5 Hotmix Plant 
- 120 TPH 
capacity 

120 
TPH 

1 

6 Motor Grader 
110HP@ 50 
cum per hour 

110 
HP 

@50 
cum 
per 
hour 

2 

7 Paver 
Finisher 

Mechanical 
100TPH 

100 
TPH 

1 

8pa tmSemnootth 
Wheeled 
Roller 8 
tonne 

8 
Tonne 

3 

9 Tandem 
Road Roller 

10 
Tonne 

1 

10 Tipper 10 
tonne 

10 
Tonne 

15 

11 Vibratory 
Roller 8 
tonne 

8 
Tonne 

2 

12 Water Tanker 6 KL 4 

30 Wh e t he r m obi l i sa t i on 
advance applicable 

SCC-20.1 No 

31 Whether secured advance 
applicable 

SCC-20.2 No 

32 Deduction towards GST SCC-18 Total GST for the whole work as per the 
applicable rate shall be paid by the 
Contractor. An amount of 2% of total value of 
works at contract rate shall be deducted by the 
Employer from the total value of works at 
contract rate and this amount shall be 
deposited to the Central Tax Department. 
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33 Deduction towards KCWWF SCC-19 At the rate of 1 % on the Gross bill amount 

34 Recovery rate for excess 
bitumen 

SCC-15 NA 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Public Works Department 
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Part V- TECHNICAL SPECIFICATIONS 

1. General 

1.1. The specifications and mode of measurements for Building works shall be in accordance 

with Central Public Works Department (CPWD) Specifications 2009 Volumes I and II and 

Kerala PWD Manual and that for Road and Bridge works shall be in accordance with 

MoRTH/IRC specifications with up to date correction slips unless otherwise specified in 

the nomenclature of individual item or in the individual item specification in the Bill of 

Quantities. The entire work shall be carried out as per the above specifications in force with 

up to date correction slips issued up to the date of opening of tender. 

1.2. For the item not covered under CPWD Specifications mentioned above, the work shall be 

executed as per latest relevant standards/codes published by B.I.S. (formerly ISI) inclusive 

of all amendments issued thereto or revision thereof, if any, up to the date of opening of 

tenders. 

1.3. In case of B.I.S. (formerly I.S.I) codes/specifications are not available, the decision of 

the Engineer based on standards prescribed by ASTM, BS, DIN, AASHTO and 

similar organisations or acceptable sound engineering practice and local usage shall be 

final and binding on the contractor. However, in the event of any discrepancy in the 

description of any item as given in the bill of quantities or specifications appended 

with the tender and thePsupebclifiiccatWionos rkrse l aDt i negpa rt ot mt h ee nrtelevant item as per 

CPWD/MoRTH or other specifications mentioned above, or in drawings the former 

shall prevail. 

1.4. The work shall be carried out in accordance with the design and drawings furnished by the 

Department. The drawings shall have to be properly co-related before executing the work. 

In case of any discrepancy noticed between the drawings, final decision, in writing of the 

Engineer shall be obtained by the contractor. For items, where so required, by the relevant 

clause in PWD Quality Control Manual, samples shall be prepared before starting the 

particular items of work for prior approval of the Engineer and nothing extra shall be 

payable on this account. 

1.5. All materials to be used on works shall bear I.S. certification mark unless specifically 

permitted otherwise in writing. In case I.S. marked materials are not available (not 

produced), the materials used shall conform to relevant I.S. Code or CPWD/MoRTH 

specifications, as applicable in this contract. 

1.6. In such cases the Engineer shall satisfy himself about the quality of such materials and give 

his approval in writing. Only articles classified as “Premium/First Quality" by the 

manufacturers shall be used unless otherwise specified. First tier Quality Control tests for 

all materials and work shall be done as per the procedure and frequency detailed in PWD 

Quality Control Manual. Proper proof of procurement of materials from authentic 

manufacturers shall be provided by the contractor to the satisfaction of 



page 95  

on this account. 

Engineer. Manufacturer’s test certificate shall also be produced by Contractor as required 

in the relevant provisions of the PWD Quality Control Manual. The contractor shall 

carryout Mix Design for all RCC works done by the labs approved by the Government. 

Reinforcement steel and Cement shall be as per the Finance Department circular No-

8/2016/Fin dated 4-2-2016. 

1.7. In respect of the work of other-agencies deployed in the same site through a separate 

contract by the Employer for doing work like electrification, air-conditioning, external 

services, other building work, horticulture work, etc. and any other agencies 

simultaneously executing other works, the contractor shall afford necessary coordination 

and facilities for the same. The contractor shall leave such necessary holes, openings, 

etc. for laying / burying in the work pipes, cables, conduits, clamps, boxes and hooks for 

fan clamps, etc. as may be required for the electric, sanitary air- conditioning, fire fighting, 

PA system, telephone system, C.C.T.V. system, etc. and nothing extra over the agreement 

rates shall be paid for the same. 

1.8. Unless otherwise specified in the bill of quantities, the rates for all items of work shall 

be considered as inclusive of pumping out or bailing out water if required for which no 

extra payment will be made. This will include water encountered from any source such 

as rains, floods, or due to any other cause whatsoever. 

1.9. Any cement slurry added over base surface (or) for continuation of concreting for 

bond is added its cost is deemed to have in built in the item unless otherwise/explicitly 

stated and nothing extra s
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1.10. The rate for all items in which the use of cement is involved is inclusive of charges 

for curing. 

1.11. The contractor shall clear the site thoroughly of all scaffolding materials and 

rubbish etc. left out of his work and dress the site around the building to the satisfaction 

of the Engineer before the work is considered as complete. 

1.12. Rates for plastering work, if any (excluding washed grit finish on external wall 

surfaces) shall include for making grooves, bands, chicken wire mesh over joints etc. 

wherever required and nothing extra shall be paid for the same. 

1.13. The rates quoted for all brick/concrete work shall be deemed to include making 

openings and making good these with the same specifications as shown in drawings and/or 

as directed. No extra payment shall be made to the contractor on this account. 

1.14. Rates for all concrete/plaster work shall include for making drip course moulding, 

grooves etc. wherever required and no extra shall be paid for the same. 

1.15. Rates for flooring work shall include for laying the flooring in strips/as per sample 

or as shown in drawings wherever required and nothing extra shall be paid for the same. 

1.16. The drawing(s) attached with the tender documents are for the purpose of tender 

only, giving the tenderer a general idea of the nature and the extent of works to be 
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executed. The rates quoted by the tenderer shall be deemed to be for the execution 

of works taking into account the "Design Aspect" of the items and in accordance with the 

"Construction Drawings" to be supplied to the Contractor during execution of the works. 

1.17. The quoted rate shall be for finished items and shall be complete in all respects 

including the cost of all materials, labour, tools & plants, machinery etc., all taxes, duties, 

levies, octroi, royalty charges, statutory levies etc. applicable from time to time and any 

other item required but not mentioned here involved in the operations described above. The 

Employer shall not be supplying any material, labour, plant etc. unless explicitly mentioned 

so. 

1.18. There could be some restrictions on the working hours, movement of vehicles for 

transportation of materials and location of labour camp. The contractor shall be bound to 

follow all such restrictions and adjust the programme for execution of work accordingly. 

1.19. The contractor shall also ensure that all work sites within the site are properly 

cordoned off by means of barricades and screens up to a height of 3.0 m above ground level 

at his own cost. The contractor shall use pre-coated GI sheets which are in good condition 

mounted on steel props. 

1.20. Stacking of materials and excavated earth including its disposal shall be done as 

per the directions of the Engineer-in-Charge. Double handling of materials or excavated 

earth if required shall have to be done by the contractor at his own cost. 

1.21. The Contractor will have to take prior approval of the Engineer-in charge for the 

Make of materials before procurement of the same. It may also be noted that if any of the 

makes does not comply with Standards, it will not be allowed for use. No claim what so 

ever shall be entertained on this account. 

1.22. The contractor shall clear the site of all rubbish, remove all grass and low vegetation 

and remove all bush wood, trees, stumps of trees, and other vegetation only after 

consultation with the Field Engineer as to which bushes and trees shall be saved. 

1.23. The contractor shall carry out the survey of the site and shall establish sufficient 

number of grids and level marks to the satisfaction of the Engineer-in-charge, who shall 

decide on the basis of this information, the general levels of the construction works. 

1.24. Prior to commencement of construction, the contractor shall in consultation with 

the Engineer-in-charge, establish several site datum bench-marks, their number depending 

on the extent of the site. The bench-marks shall be sited and constructed so as to be 

undisturbed throughout the period of construction. 

1.25. The Engineer-in charge might have got the soil investigation done and if so, copy 

of the report will be handed over to the contractor for their scrutiny upon specific request 

by the Contractor. The Contractor shall however inspect the site and study the findings 

from the trial pits or bores in order to assess the problems involved in and methods to be 

adopted for excavation and earthwork. The contractor shall ascertain for himself all 

information concerning the sub-soil conditions, ground water table levels and intensity of 
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rainfall, flooding of the site and all data concerning excavation and earthwork. The 

Employer shall not be responsible for any later claims of the contractor for any extra work 

required to be done on account of this and shall not pay any extra amount in this regard. 

1.26. The Contractor shall set out the works using Total Station and during the progress 

of the building shall amend at his own cost any errors arising from inaccurate setting out. 

During the execution of the work contractor must cross check his work with the drawings. 

The contractor shall be responsible for all the errors in this connection and shall have to 

rectify all defects and/or errors at his own cost, failing which the Engineer- in charge serves 

the right to get the same rectified at the risk and cost of the contractor. 

1.27. Cleaning up and handing over:- Upon completion of the work all the areas should 

be cleaned. All floors, doors, windows, surface, etc. shall be cleaned down in a manner 

which will render the work acceptable to the Engineer-in-charge. All rubbish due to any 

reason, shall be removed daily from the site and an area of up to ten metres on the outer 

boundaries of the premises will be cleaned by the contractor as a part of the contract. Upon 

completion of the Work, the contractor shall hand over to the Assistant Engineer the 

following: 

a) Written guarantee and certificates 

b) Maintenance manuals, if any, and 

c) Keys. 

1.28. Samples :- The contractor shall submit to the Engineer-in charge samples of all 

materials for approval and no work shall commence before such samples are duly 

approved. Samples of materials for concrete works, masonry units, building insulation, 

finished hardware, door and windows, flooring materials etc. and every other work 

requiring samples as detailed in the PWD Quality Control Manual or as required by the 

Engineer-in charge shall be supplied to them and these samples will be retained as 

standards of materials and workmanship. The cost of procuring the samples shall be borne 

by the contractor. Throughout this specification, types of material may be specified by 

manufacturer’s name in order to establish standard of quality, price and performance and 

not for the purpose of limiting competition. Unless specifically stated otherwise, the Bidder 

may assume the price of 'approved equivalent' except that the burden is upon the contractor 

to prove such equality, in writing. 

1.29. Tests :- All materials and methods of tests shall conform to the latest rules, 

regulation and/or specifications as per the provisions laid out in the PWD Quality Control 

Manual and PWD Quality Control Laboratory Manual. The Engineer-in charge will have 

the option to have any of the materials tested and if the test results show that the materials 

do not conform to the specifications, such materials shall be rejected. The expenses to carry 

out tests as per frequency and procedure detailed in the PWD Quality Control Manual and 

PWD Quality Control Laboratory Manual will be deemed to be included in the Rates 

quoted. 
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ver. 

1.30. Mode of Measurements:- All measurements will be taken in accordance with 

Kerala PWD manual. 

1.31. The rates tendered by a Bidder for the work shall include the cost of : 

a) All labour and supervision thereof, all materials, tools, implements and plant of every 

description, ladders, cordage tackle, etc. as well as the provision of safe and substantial 

scaffolding required for the proper execution of the work in conformity with the various 

items of work; 

b) Supplying the requisite agency with necessary equipments, to set out the work as well as 

to afford facilities for such examination of the work as the Departmental Officers may at 

any time consider desirable, as also to count, weigh and assist in the measurement or check 

measurement of the work or materials; 

c) Providing and maintaining all temporary fences, shelters, lights , watchmen and danger 

signals and such other precautions as are necessary for the protection of the work or 

materials, as well as to protect the public and those connected with the work from accidents 

at the site of, or on account of the work; 

d) All sheds, mortar mills and mixing platform of every kind required for the proper 

execution of the work according to the specifications; 

e) All fees and royalties of materials and 

f) Finally clearing away of all rubbish, surplus materials, plant etc. on completion of the 

work and dressing and levelling of and restoring the site to a tidy condition, prior to handing 

over the work to
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1.32. In the case of supplies of materials such as rubble, broken stones, gravel, sand etc. 

which may have to be measured prior to being used on the work, the Bidder must always 

stack or arrange them neatly on level ground or on ground cleared and levelled by him for 

the purpose in such manner as may be ordered by the Engineer so that they may be easily 

susceptible for inspection and measurement, the cost of such clearing, levelling and 

stacking or arranging being included in the rates for work. Each stack must be straight and 

of uniform section throughout and of the dimensions specified by the Field Engineer. 

Materials not stacked or arranged in accordance with instructions issued will not be 

measured and paid for. 

1.33. The Bidder should state whether he has all the plant necessary for execution of the 

work. If the opinion of the Engineer-in charge, Bidder’s own plant is neither sufficient nor 

suitable for the proper execution of the work, the department may supply other available 

plant and recover hire charges for the same. The decision of the Engineer-in charge in the 

matter shall be final and binding on the Contractor. 

1.34. The Contractor shall bear the running expenses inclusive of pay of the departmental 

staff attached to such plant and cost of repairs of all Government plant while in his 

possession on hire as also the cost of restoring the same in good condition at the time of 

return, due allowance being made for fair wear and tear. 
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1.35. All materials and plant that are to be made over to the Bidder by the Department 

shall be handed over to him at the Section Office Store/yard and the charges for their 

handling, loading and unloading and conveyance to and from for the respective work as 

also for stacking the materials neatly and in regular heaps on the ground or sheds to which 

they are brought shall be deemed to be included in the rates for the work. 

1.36. Unless otherwise specifically provide for in the Contract, the Contractor shall at his 

own cost keep all portions of the work free from water whether due to springs, or inclement 

weather and neat and sanitary condition and shall also see that drainage and sewage are 

prevented from entering the site of work or accumulating therein. 

1.37. The Bidder shall be responsible for the proper use and bear the cost of protection 

of materials made over to him by the Department for use on the work and bear any loss 

form deterioration of from faulty workmanship or any other cause. The cost of materials 

thus allowed to deteriorate amounting as it does to and excess issue over sanctioned 

quantities, will be recovered at rates 20 percent over the actual cost. The orders of the 

Engineer-in charge in the matter shall be final binding on the Contractor. 

1.38. The Contractor shall be responsible to see that the level or the other pegs, profiles, 

bench, marks masonry pillars or other marks set up by the Department for guidance in the 

execution of the work are not disturbed, removed or destroyed If the same is disturbed, it 

will be replaced by the Engineer at the cost of the Contractor. 

1.39. Any materials brought to the site of work, or any work done by the Contractor but 

rejected by the Engineer-in-charge as being not up to the specifications shall in the case of 

materials supplied be then and there removed from or broken up at the site of work, and in 

the case of work done, the dismantled or rectified at the expense of the Contractor, as may 

be ordered by the Engineer-in-charge. 

1.40. In all cases whether so specified in the contract or not , the work shall be executed 

in strict accordance with the Contractor’s accepted bid and these specifications and with 

such further drawings and specifications and orders as may from time to time be issued by 

the Engineer-in charge. 
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Part VI- PRE-QUALIFICATION INFORMATION 

 

1. General 

1.1. The following criteria specified for pre-qualification shall be met by the Bidder in addition 

to the requirements specified elsewhere in the bidding document. The Bidder is required 

to submit all details as below along with his bid online and subsequently a signed hardcopy 

of all these details shall be submitted to the tendering authority as detailed in the section 

“Instructions to the Bidders” 

1.2. A Bidder shall be pre - qualified so that his financial/price bid can be opened. 

1.3. Prequalification questionnaire completed in all respect shall be submitted online to the 

Tender Inviting Authority on or before closing date. 

1.4. Bidder has to bear all cost and expenses in making this PQ offer, in providing 

clarification or attending discussions, conferences or site visits. 

1.5. Incomplete offers are liable to be rejected. 

1.6. The language for submission of bid should be English. 

1.7. The enclosed Forms/schedules should be filled in completely and all questions should be 

answered. If any particular query is not relevant, it should be stated as “not applicable”. 

1.8. If the offer is submitted by a Bidder backed up by specialized Sub- Contractors, the Bidder 

and each of the Sub Contractor should fill in all the schedules completed. The main Bidder 

should be clearly identified and the extent of responsibility of each of the Sub-Contractors 

should be defined. 

1.9. Testimonials, audited financials etc shall be in English and shall contain amounts in Indian 

Rupees only. Others shall not be considered. 

1.10. If the application for bidding is made by a firm in Partnership, it should be signed 

by all the Partners of the Firm, above their full name and current address, or by a Partner 

holding valid Power of Attorney for the firm by signing the application in which case a 

certified or notarised copy of the power of attorney shall accompany the application. A 

certified copy of the Partnership Deed or Memorandum of Understanding, current address 

of the Firm and the full name and current address of all the Partners of the firm shall also 

accompany the application. 

1.11. If the application for bidding is made by an Limited Company or a Limited 

Corporation, it shall be signed duly by authorized person holding the Power of Attorney 

for signing the application in which case a certified copy of the power of attorney shall 

accompany the Bid. Such Ltd. Company or Corporation will be required to furnish 

satisfactory evidence of its existences before the contract is awarded. 

1.12. If the application for bidding is made by a group of Firms, Joint Venture or 

Consortium, it shall be accompanied by a notarised document of Memorandum of 

Understanding signed by all partied to joint venture / consortium confirmed therein a 
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clear and definite manner the proposed administrative arrangements for the management 

and execution of the Bidder, the definition of duties, responsibilities and scope of work to 

be under taken by each such party, the authorized representative of the Joint Venture and 

an undertaking that the parties are jointly severally liable to the Employer. The 

Performance of each of the parties to the Joint Venture on works of a similar nature within 

the past five years, current works on hand and other contractual commitments shall also 

be submitted along with the Bid. 

1.13. All the partners of the Bidding Firms/Joint Ventures/Partnership 

Firms/Consortiums shall be of Indian Nationals or Indian registered companies. 

1.14. To be eligible for award of contract, Bidders shall provide evidence satisfactory to 

the Employer, not withstanding any previously conducted prequalification of potential 

Bidders, of their capability and adequacy of resources affectively to carry out the subject 

Contract effectively. To this and all bids submitted shall include the following information 

which shall be submitted by all Bidders and their individual Partners/ Joint Venture 

Partners/Consortium Partners. 

(a) Copies of original documents defining the constitution, legal status, place of 

registration and principal place of business of the company of firm or partnership or, if 

a Joint Venture or Consortium of each party there to constituting the Bidder. 

(b) Where the Bidder is a Joint Venture or Consortium of two or more firms a statement/ 

MoU signed by all parties to the joint venture of the proposed administrative 

arrangements to the management and execution of the Contract, the duties 

responsibilities, and scope of works to be undertaken by each party, the authorized 

representative of the joint venture, with an undertaking that the several parties are 

jointly and severally liable to the Employer for the performance of Contract. 

(c) Details or the experience and past performance of the Bidder or each party to a Joint 

Venture of works of similar nature within a past five years, and details of current work 

in hand and other contractual commitments. 

(d) Major item of construction equipment and key personnel proposed for use in carrying 

out the contract in the form as prescribed in schedule-D form. 

(e) The qualification and experience of key personnel proposed for administration and 

execution of the contract both on and off site in the form at prescribed in schedule-C 

supported by the copies of their professional qualification certificates. 

(f) Proposal for sub- contracting elements of the works amounting to more than 10 % of 

the tender amount for each elements the listed in Schedule-E 

(g) Reports on the financial standing of the Bidder/each party to a Joint 

Ventures/Consortium/Others including audited profit and loss statements and balance 

sheets for the past five years, their existing commitments and a written authority from 

the Bidder (or authorized representative of a Joint Venture) to seek reference from the 

Bidder‟s Bankers. 
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(h) Information regarding any current litigation or arbitration proceedings in which the 

Bidder(including all partners or associates) is involved. If such details are not there for 

a Bidder or his partner, they shall submit a Nil statement with regard to this. 

1.15. The information furnished must be sufficient to show that the application (along 

with all parties to Consortium/ Joint Venture), has earlier carried satisfactorily work of 

similar size, nature and complicity. Each Bidder (along with all parties to Consortium/ 

Joint Venture) shall submit their pre-qualification application and supporting details 

invariably even though they have been qualified earlier in similar works Pre- qualification 

with the Employer. 

1.16. The applicant is expected to have visited at the Work site before submitting 

Prequalification. 

1.17. While submitting the schedule duly filled up, the applicant shall enclose latest 

copies of brochures and technical documentation giving more information about the firm 

and all the members of the consortium / joint venture. 

1.18. The Employer/ Tender inviting authority reserves the right to reject any or all the 

prequalification applications, without assigning any reason and the Employer‟s decision 

shall be final and binding to all concerned. 

 

2. Eligibility and qualification of Bidder 

2.1. The Bidder shall possess a valid registration as provided in clause 1.3.1 of Part-I. The 

Bidder shall submit an att
P
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2.2. The intending Bidder must have in his name as a prime contractor experience of having 

successfully completed least one similar work costing more than 40% (Forty percentage) 

of the estimated cost of work put to tender, for Government / Semi Government Clients 

during the last 05 (five) years ending last day of month previous to the month in which bid 

applications are invited. 

2.3. Similar nature of works- Works of any magnitude with a minimum as stated above which 

is of the same nature and type of the work tendered as per the Contract Data. 

2.4. In order to prove the above eligibility, a Certificate of experience from the Agreement 

Authority of the completed similar work shall invariably be submitted along with the 

tender documents failing which the tenders will be rejected. The certificate should contain 

the details such as Name of work, Agreement number, Estimated cost, Contract Price, date 

of start and date of completion, whether the work has been completed satisfactorily, the 

salient features of the work like type of structure and foundation, number of stories and 

type of finishing in case of Building works. For Bridge works, the Certificate shall contain 

type of bridge, span, and number of spans, type of foundation, substructure, deck slab and 

the width of deck slab. For Road works, the Certificate shall contain type of road, 

carriageway width, type of sub-base and base courses and the surface course and the type 

of road markings and signages. In all the above cases, while 
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considering the value of completed works, the full value of completed work will be 

considered whether or not the date of commencement is within the said 05 (year) year 

period. Certificates which do not contain the above details will not be considered for 

evaluation and the Bidder will be disqualified without notice. 

2.5. The Bidder shall submit certified audited copies of its balance sheet and profit and loss 

account to demonstrate its annual financial turnover during the last 5(five) years, ending 

31st March of the previous financial year. Annual financial turnover and cost of completed 

works of previous years shall be given a weightage of 5% per year (average annual rate of 

inflation) to bring them at current price level. 

2.6. The Bidder should possess adequate working capital of more than 10% of the probable 

estimated cost of work for which he is bidding. For this the Bidder shall submit his Bank‟s 

certificates specifically showing access to lines of credit and valid proofs showing 

availability of other financial resources to meet the requirement. Bank‟s certificates does 

not showing the amount of credit limit sanctioned to the Bidder is liable to rejected and 

the Bidder will be disqualified without any notice. In case of bank certificates showing 

sanctioned credit limit and utilised credit limit, the Employer shall take the balance 

available credit limit only for evaluation purpose. 

2.7. The Bidder shall provide evidence satisfactory to the Employer of its eligibility, capability 

and adequacy of resources to effectively perform the subject contract. To this end, the 

Bidder shall be required to submit the following information 

a) The Bidder shall submit details of experience and past performance of works of similar 

nature in the last five years with certified/attested/notarised copies of certificates from the 

Clients as detailed in clause 2.4. 

b) The Bidder shall provide the details of his ongoing works viz., Name of work, 

Client/Department, Agreement number, Estimated cost, Contract Price, date of start, 

amount towards work completed at the time of Bid submission and probable date of 

completion. 

c) The qualifications and experience of Technical and Administrative personnel proposed for 

administration and execution of the contract both on and off site with copies of their 

Certificates to prove qualification. 

d) Major items of construction plant and equipment proposed for use in the performance of 

the Contract. It shall be noted that, if the Bidder does not possess/intend to procure the 

minimum required plants and equipment as given in the special conditions of contract and 

Contract Data, he will be disqualified for this work. Hence, it is advised that the Bidder 

shall closely look in to the requirements of the subject work and the minimum required 

plants and machinery. Proof of purchase of such equipment in the Bidders name shall be 

submitted along with the technical proposal. 

e) Details of subcontractors to whom it is proposed to sub-contract any portion of the contract 

and for whom authority will be required for such subcontracting in accordance with the 

conditions of contract, especially for specialised works, if any, in the contract. 
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f) A draft programme of works as described in this document, which shall form part of the 

contract if the tender is accepted. Any change in the programme or schedule shall be subject 

to the approval of the Engineer-in charge. 

g) Details of any current litigation or arbitration proceedings or court cases in which the 

Bidder is involved as one of the parties. In case the Bidder is blacklisted or debarred from 

any Government Works by any Government Department, the same shall be informed with 

details in the bid document. In such cases, the Employer reserves the right either to accept 

or reject the bid. 

h) Duly filled Requisition for e-Payment form. 

2.8. In addition to above, the intending Tenderer has to submit the following: 

a) Permanent Income Tax Account Number and details of tax payment for the last five years. 

b) Particulars of Registration with appropriate Sales Tax Authorities (in relation with Work 

Contract Tax) if applicable. 

c) Particulars of Registration / clearance from the appropriate Provident Fund Authorities, if 

applicable. 

d) Registration of the firm, in case of partnership firm, Joint venture and consortium. The 

details of registration shall be submitted (Tenders from unregistered firm/not 

accompanying requisite details will be rejected). 

e) Service Tax Registration, if service tax is payable. 

2.9. Copies of all the certificaPteus banlidcdeWedsoarrke stoDbeepsuabrmtimtteed ndtu l y authenticated by the 

Bidder. 

 

3. Joint Venture/consortium:- 

3.1. Tenders submitted by a Joint Venture/Consortium/Partnership of two or more 

Firms/Contractors as partners shall comply with the following requirements; 

a) The tender and in case of a successful tender, contract form/agreement signed shall be 

legally binding on all partners. 

b) One of the partners shall be nominated as being Lead Partner, and the authorization of the 

lead partner to submit the tender and deal with further correspondence or any other related 

matters shall be evidenced by submitting a Power of Attorney signed by legally authorized 

signatories of all the partners. 

c) The Lead Partner shall be authorized to incur liability and receive instructions for and on 

behalf of any and all the partners of the joint venture/consortium and the entire execution 

of the contract including payment shall be done exclusively with the Lead Partner. 

d) All partners of the joint venture/consortium shall be liable jointly and severally for the 

execution of the contract in accordance with the contract terms, and a relevant statement to 

this effect shall be included in the authorization mentioned in (b) above as well as in the 

form of tender and the contract form (in case of the accepted tender). 
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e) Parties should specify their role in the joint venture whether technical or financial and 

corresponding sharing percentage. 

f) A copy of the registered contract/notarised MoU entered into by the joint 

venture/consortium/partnership partners shall be submitted with the tender. 

g) A Bidder who gives false information in the tender document about its qualification or 

who refuses to enter into a contract after notification of contract award shall be considered 

for debarment from participating in future public procurement. 

h) The qualification criteria parameter e.g. turnover details, financial resources etc. of the 

individual partners of the joint venture will be added together and the total criteria should 

not be less than as spelt out in the qualification criteria. Hence, the details of all the partners 

shall be submitted irrespective of their share in the joint venture or consortium. 

i) The formation of joint venture or change in joint venture character / partner after 

submission of the bid and any change in the biding regarding joint venture will not be 

permitted. 

j) The pre-qualification of a joint venture does not necessarily pre-qualify any of its partners 

individually or as a partner in any other joint venture or association. In case of dissolution 

of a joint venture, each one of the constituent firms may pre-qualify if they meet all the 

pre-qualification requirements, subject to the written approval of the Tender Inviting 

Authority. 

k) The contract agreement, in case of successful Bidder, should be signed jointly by each 

Joint Venture partners.  Public Works Department 

l) An entity can be a partner in only one Joint Venture/consortium/partnership firm. Bid or 

bids submitted by Joint Ventures/consortium/partnership firm including the same entity as 

partner will be rejected. 

m) In case of consortium / associate route of participation, consortium partners must 

collectively meet the technical and financial qualification requirements. In such a case the 

Bidder: 

a. Shall furnish a registered/notarised Memorandum of Understanding with 

associates/ Consortium partners (as per format given) 

b. Shall furnish a registered/ notarised JDU (Joint deed of undertaking) prior to 

signing of as per format given in bid documents. Bidders will be required to submit 

a registered Memorandum of Understanding (MOU) entered with the associates 

along with the bid in Technical bid. 
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4. PRE-QUALIFICATION DOCUMENT 

Name of Work:- 

 

 

4.1.  Bids for Prequalification or contract are invited for a Work which included in the 

Contract Data hereunder. General Bidders booked up by the specialist sub-contractors or 

alternatively Joint ventures of consortia, who wish to bid for the work should apply for 

Pre- qualification in the manner set out in this documents as per the above given conditions 

and criteria. 

 

4.2. EMPLOYER- Public Works Department Govt. of Kerala, represented at the headquarters 

of the Department by the Secretary, Government of Kerala or his authorized 

representative(Chief Engineer,<wing>) or any other officer specially deputed for the 

purpose on behalf of the Governor of State of Kerala 

Name : 

Address : 

Telephone : 

4.3. ENGINEER 

Name : 

Address : 

Telephone : 

Name : 

Address : 

Telephone : 

Public Works Department 

 

4.4. Name of work : <Here all the contract sub section with their nomenclature of 

improvement may be listed>. 

4.5. Location of work and site conditions:- 

4.6. Broad / Scope of Work 

4.6.1. Major items of improvements envisaged through this work 

4.6.2. Salient features 
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4.7. PRE- QUALIFICATION APPLICATION 

Contract No : 

Name of Work: 

 

 

To 

…………………………………… 

…………………………………… 

Dear Sir, 

Having examined the pre-qualification documents including scope of works and time frame of 

construction, I / We hereby submit all the necessary information and relevant documents for 

prequalification me / us for bidding for the above mentioned work. 

The application is made by me on behalf of ……………………………………………….… 

… ..........................................................................................................................................group of 

firms) in the capacity of ………………...…………………………………………………………. 
… ..............................................................................................duly authorised to submit the offer. 

Public Works Department 
The necessary evidence, admissible in law in respect of authority assigned to me / us on behalf of 

the group of firms for applying and for completion of the contract documents is attached 

herewith. 

I / We understand that Engineer / Employer reserves the right to reject any applications without 

assigning any reason. 
 

 

 

 

 

Place: 

Date: 

Encl: 

Name of Bidder: 

(Name including titled capacity in which application is made) 

 

 

 

 

 

 

1. Schedule duly filled in the prescribed form. 

2. Evidence of authority to sign. 

3. Latest brochures. 
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4.8. STRUCTURE AND ORGANISATION 

SCHEDULE – A 

1. Name of Bidder or Company who is major Partner and is leading the joint 

Venture / consortium : 

Address : 

Telephone : 

Telex : 

2. Description of Company : 

(for eg. General Civil Engg. Bidder, supplier of equipment etc.) 

3. Registration and Classification 

with the PWD in Kerala : 

4. Name and address of bankers : 

5. No. of years of experience as a General Bidder. 

In own country : 

Internationally : 
Public Works Department 

6. No. of years of experience as a Sub Contractor : 

In own country : 

Internationally : 

7. Name and address of partners or associated companies to the 

involved in the Work and whether parent/subsidiary/other : 

8. Name and address of the companies of various items of civil works, namely: 

a) Pre-construction soil investigation: 

b) Earth Work: 

c) Flexible pavement involving items such as granular, 

sub-base wet mix macadam ;water bound macadam, 

dense bituminous macadam asphaltic : 

concrete, open graded premix carpet, mix seal surfacing etc. 
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d) Minor bridges/culverts with Protection works : 

e) Supply and installation of 

Roads signs pavement markings : 

f) Miscellaneous works : 

9. Name and address of companies who will be involved in 

a) Supply and installation of signal system if any, 

b) Electrical installation etc. 

10. Attach and organization chart showing 

the structure of the company including names 

and position of Directors and key Personals : 

Note : Particulars of 2,3,4,5,6,7,8,9 & 10 above should be separately for each partner of joint 

venture /Consortium. 

4.9. SCHEDULE – B – FINANCIAL STATEMENT 

(To be given separately for each partner of Joint Venture /Consortium) 

1. Name of firm (Partners in case oPf uJobinlticVeWnturoer/kCsonDsoertipuamr)t:ment 

2. Capital 

a) Authorized: 

b) Issued and Paid up: 

3. Attach audited balance sheets and profit 

And loss statements for the past 5 years : 

4. Financial position (Exact amount in 

Rupees to be stated) 

a) Cash : 

b) Current assets : 

c) Current liabilities : 

d) Working capital : 

e) Net worth : 

5. Total Liabilities 

a) Current ratio :Current assets to current liabilities 
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b) Acid test ratio :Cash, temporary investment held in lieu 

of cash and current revivable to current liabilities. 

c) Total liabilities to new worth : 

 

Note : Information asked against each item to be carefully filled in . More reference to balance 

sheet in reply to above point is not acceptable. 

 

6. Annual value of construction works, undertaken for each of the last five years and Work for 

current years. 
 

Year 2014-15 2013-14 2012-13 2011-12 2010-11 

Home      

Abroad      

 

7. Net profit before tax : 

a) Current period : 

b) 
Duringthe last financial

P
Y
u
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l
:
ic Works Department 

c) During each of the four previous financial year : 

The profit and loss statement have been certified through ………………………………... 

……………………………………………………………………………………………… 

……………………………………………………………………………………………… 

by…………………………….…………………………………………………………….. 

8. Applicant‟s financial arrangements for the proposed Work 

(Exact amount in rupees to be mentioned) : 

a) Own Resources: Rs. 

b) Bank Credit: Rs. 

c) Others (Specify): Rs. 

9. Certificate of financial soundness from bankers of 

Applicants together with their full address : 
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10. Approximate value of works in hand: Rs. 

11. Value of anticipated orders for next financial year: Rs. 

Home: 

Abroad: 

Note: Details of items 10 & 11 are to be given in Schedule ‘E’ Experience. 

Schedule C – PERSONNEL 

4.10. DETAILS OF PERSONNEL WITH THE APPLICANT 

Name of Applicant : 

 

Sl.No Description Of the Applicant‟s pay roll 

  

 

1. Work Manager 

2. Works Manager (Main Civil WoPrkusb) lic Works Department 

3. No.of Engineering Graduates 

a. Design 

b. Construction supervision 

4. No. of Administrative Graduates 

5. No. of skilled employees 

6. No.of unskilled employees 

7. Please indicate whether design, wherever required 

as per condition of bid, will be carried out in-house 

or with the help of consultants. If in house, please 

indicate the details of design carried out over the past 

five years. If to be done by back up consultants, 

please give the data such as name of company key 
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personnel and professional qualifications, present position, 

total experience, number of Engg. Staff under each 

category of specialization and details of work excavated. 

8. For item at Sl. No. 1 to 6 data area necessary for 

each partner of venture /Consortium. In the case of 

Personnel at Sl. No. 1 and 2 Please give name, 

qualification present Posting professional experience 

and linguistic ability relevant to the Work. 

4.11. SCHEDULE „D‟ 

 

4.11.1. PLANT AND EQUIPMENT PROPOSED TO BE EMPLOYED BY THE 

APPLICANT FOR USE ON THE WORK 

<the details of equipment‟s required for the Work and available with Bidder> 

 

4.12. SCHEDULE „E‟ 

4.12.1. Bidder‟s Experience 

Company/Individual: Public Works Department 

Experience : Geographical (To be given separately for each partner of Joint Venture / 

Consortium 

Summary of experience of company in the neighbourhood Work and / or neighbouring 

states. 

 

EXPERIENCE RELEVANT PROJECTS 
COMPLETED 

COMPANY 

(To be given separately for each Partner of Joint Venture / Consortium) 

 

Please Fill information about the relevant Works completed over the last six years 
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Employer Name, 

Location & 

Type of 

Contract 

Name of 

Engineer 

responsible 

for 

Supervision 

Contract Price 
& Date 

(Rs. Lakhs) 

Percentage of 

participation 

of company in 

project 

Was contract 

satisfactorily 

complete 

including time 

provision 

      

 

Contract: 

Company: 

Experience : ALL WORKS IN PROGRESS (To be given separately for each partner of 

Joint Venture / Consortium) 

 

 

Employer Name, 

Location 

& 

Type of 

Contract 

NaPmuebolfic 
Engineer 
responsib 

le for 

Supervisi 

on 

CWonotrrakcts 
Price & 
Date 

(Rs. 

Lakhs) 

PDerecpenatargtem 
of 
participation 

of company 

in project 

nVtalue of 
work 

completed 

& 
Certified 

Percentage 

of partial 

Completion 

Schedul 

ed date 

of 

complet 

ion 

        

 

4.13. SCHEDULE „F‟ – ADDITIONAL INFORMATION 

(The applicant can add here any further information relevant to the evaluation of their 

pre-qualification bid) 
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Part VII- FORMS and DECLARATIONS 

 
1. FORM OF TENDER 

 

 

 

Name of Work: KIIFB -Improvements to Kallupalam Eravipuram Thannimukk Mayyanad 

Road- Balance Works 

 

To 

 

The Governor of the State of Kerala 

Sir, 

1. I/We do hereby tender to execute the works enumerated in the Schedule accompanying in 

accordance with the terms in your tender Notification . . . . . . . . . . . . . . . . . . date . . . . . . . . . . 

. ................... and specifications and conditions of contract in the bidding document. 

 

2. Copy of the electronically signed specifications signed is also enclosed. 

 

3. I/We further agree to complete the whole work in ................................................ weeks/months 

from date of receipt of order to start work, and / or in the case of piece-works, maintain the 

minimum rate or progress specified in Tender Schedule 

4. I/We do/do not agree to accept and carry out such portion of the work included in my/our tender 

as may be allotted to me /us if the whole work be not given to me/us. 

5. In consideration I/We beinPgurebgilsitecreWd asoarBkidsdeDr ienpthae rKtemralea nPWt D and invited to tender, 

I/We agree to keep the tender open for acceptance ................................................. days from the 

date of submission thereof and not to make any modifications in its terms and conditions 

which are not acceptable to Government. 

6. I/We agree that Arbitration shall not be a means of settlement of any disputes or claims arising 

out of the contract relating to the work. 

A sum of Rs ................................................... is hereby remitted online on the e-GP web site as 

Earnest Money. If I/We fail to keep the tender open as aforesaid or make any modifications in 

that terms and conditions of the tender which are not acceptable to Government. 

OR 

 

If after tender is accepted, I/We fail to execute the agreement as provided in clause . . . . . . . . . 

. . . . . . . . . . . . . . .of tender notifications or to commence the execution of the work as 

provided in the conditions. I/We agree that the government shall , without prejudice to any other 

right or remedy be at liberty to forfeit the said earnest money absolutely and also recover 

from me/us the entire loss that may be caused to the Government by the retender or rearrangement 

of the work or otherwise under the provision of the Revenue Recovery Act or otherwise. 
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Acc: 

i. Tender Schedule (submitted with Financial Bid) : 

ii. Earnest Money Rs . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

iii. Signed copy of full tender/bid documents: 

iv. Signed copy of drawings : 

Nationality : 

 

 

 

Signature: . . . . . . . . . . . . . . . . . . . . . . . . 

 

Full Name of Bidder: . . . . . . . . . . . . . . . . . . 

 

Place of Residence: . . . . . . . . . . . . . . . . . . . . . . 

 

 

 

2. PRELIMINARY AGREEMENT FORMAT 

 

 

 

PRELIMINARY AGREEMENT 

 

 

 
Preliminary Agreement entered into on this . . . . . . . . . . . . . . . day of . . . . . . . . . . . . . . 

(month) Two thousand andP.u. b. l.i.c. .W. .o.r.k. s. . D.  . (ey epa ar ) rbtemt w ee enn tProject Director, KRFB 

Project Director for and on behalf of the Governor of Kerala (hereinafter called for the 

Government) of the one part and Sri . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . 

. ....................................................................................... (here enter full name and address of the 

Bidder) hereinafter called the Bidder of the other part for the execution of the agreement as 

well as for the executionof the work . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

WHERE AS the Government invited tenders for the work of KIIFB -Improvements to 

Kallupalam Eravipuram Thannimukk Mayyanad Road- Balance Works by Notification No . 

. . . . . ……………………………….. . . . . . . . . . . . Dated . . . . . . . . . . . . . …………………… . 

. .in the . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

I/We undersigned hereby offer to construct the proposed work in strict accordance with the 

contract/bid document for the consideration to be calculated in terms of the priced schedule of 

quantities. 

I/We undertake to complete the whole of the works as per the attached schedule from the date of 

issue of intimation by you that our tender has been accepted and upon being permitted to enter 

site. I/We further undertake that on failure, subject to the conditions of the contract 
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Public Works Department 

relating to extension of time, I/We shall pay agreed `Liquidated Damages' for the period 

during which the work shall remain incomplete. 

I/We hereby deposit with you as Earnest money Rs. . . . . . . . . . . /- (Rupees . . . . . . . . . . . . . . . 

. .................................................... ) [carrying no interest] by means of online payment in the e- 

GP web site of Kerala in favour of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. .................................................................... (tender inviting authority ) and I/We agree that this 

sum shall be forfeited in the event of the Employer accepting my/our tender and I/We fail to take 

up the contract when called upon to do so as per clause 3.6.6 and 7 of ITB of the bid document. 

I/We further agree for the deduction of 2.5% from the `Interim Payment/RA Bill' and up to a 

maximum of 2.5% of the contract value towards the Performance Security Deposit', which 

will be returned as per the relevant clauses in the agreement 

I/We will furnish the Performance Guarantee Bond as per the approved format, if our bid is 

accepted. Bid Security deposited shall be treated as security for the proper fulfilment of the same 

and shall execute an agreement for the work in the prescribed form. If I/We fails to do this or 

maintain a specified rate of progress (as specified in the Milestone details of contract data in the 

bid document), the performance guarantee(both treasury fixed deposit and irrevocable bank 

Guarantee) and Performance Security Deposit if any deducted from the RA Bills shall be forfeited 

to Government and fresh tenders shall be called for or the matter otherwise disposed off. If as a 

result of such measures due to the default of the Bidder to pay the requisite deposit, sign contract 

or take possession of the work any loss to Government due to the same will be recovered from 

me/us as arrears of revenue, but should it be a saving to Government. I/We shall have no claim 

whatever to the difference. Recoveries on this or any other account will be made from the sum 

that may be due to us on this or any or other subsisting contracts or under the Revenue Recovery 

act or otherwise the Government may decide 

I/We further agrees that, in the case of becoming the lowest bidder in this tender and in the event 

of failure on part of me/us to produce any of the original documents, or submit the performance 

guarantee, or enter into agreement with the first part within the specified time limit, the first part 

may take appropriate action as provided in the bid document. Recoveries on this or any other 

account will be made from the sum that may be due to us on this or any or other subsisting 

contracts or under the Revenue Recovery act or otherwise the Government may decide. 

NOW THEREFOR IN THE PRESENCE OF WITNESS it is mutually agreed as follows. 

 

1) The terms and conditions for the said contract having been stipulated in the said tender 

document and forms to which the I/We have agreed and a copy of which is here to be 

appended which forms the part of this agreement, it is agreed that the terms and conditions 

stipulated therein shall bind the parties to this agreement except to the extend to which they 

are abrogated or altered by express terms and conditions herein agreed to and in which respect the 

express provisions herein shall supersede those of said tender form. 

2) The I/We hereby agreed and undertake to perform and fulfill all the operations and 
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obligations connected with the execution of the said contract work . KIIFB -Improvements to 

Kallupalam Eravipuram Thannimukk Mayyanad Road- Balance Works . (hereinafter the name 

of the work) if awarded in favour of the me/us.) 

3) If the Bidder does not come forward and to execute the original agreement after the said 

work is awarded and selection notice issued in his favour or commits breach of any of the 

conditions of the contract as stipulated in clause of the notice inviting tenders as quoted 

above, within the period stipulated then the Government may rearrange the work other wise or 

get it done departmentally at the risk and the cost of the Bidder and the loss so sustained by 

the Government can be realized from the Bidder under the Revenue recovery Act as if arrears of 

land revenue as assessed quantified and fixed by an adjudicating authority consisting of the 

Secretary Public works, Chief Engineer (Admn) or any other officer or officers authorized by 

Government in this behalf, taking into consideration the prevailing P.W.D rates and after 

giving due notice to the Bidder. The decision taken by such authority officer or officers shall 

be final and conclusive and shall be binding on the Bidder. 

4) The Bidder further agrees that any amount found due to the Government under or by virtue of 

this agreement shall be recoverable from the Bidder from his EMD and his properties movable 

and imovable as arrears of Land Revenue under the provision of the Revenue Recovery Act for 

the time being in force or in any other manner as the Government may deem fit in this regard. 

5) The Bidder further assures that it is clearly understood that the settlement of claims either 

by part bills or by final bills will be made only according to the availability of budget 

provision and allotment of funds made with the Divisional officer in charge of the work under the 

respective heads of account iPn uwhbiclhictheWwoorkriks ssanDctieonpead ratnmd aer rna ntg e d  and also subject to the 

seniority of such bills. No claims for interest or for damages whatsoever shall be made for the 

related settlement of claims of bills. 

 

 

 

IN WITNESS THERE OF SRI . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. ......... (here enter the name of the officers of the Department )for on behalf of the Governor of 

Kerala State and . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. ............. the Bidder have set their hand on the day and year first above written Signed by Sri . 

. ......................................................................................................................... (officer / Officers 

of Public Works Department) 

 

In the presence of witnesses: 

1. 

2. 

 

Signed and delivered by ......................................................... (Bidder) in the presence of 

1. 

2. 
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3. Format for Integrity Pact 

(Certificate to be furnished by the bidder with the tender document downloaded from e-GP 

Website) 

 

 

 

CERTIFICATE 

 

I/We ...................................................................................................... undertake that the tender 

submitted by us is downloaded from e-GP Website (www.etenders.kereala.gov.in) and is 

same in content and form (verbatim), and any deviation, of detected, at any stage, would 

entitle the Employer to reject our bidding/ offer without assigning any reason or recourse to 

any penal action and would be legally binding on us. 

 

 

 

 

 

 

 

4. Format for Affidavit 

Signature .................................................. (of Bidder) 

Seal . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Public Works Department 

 

 
AFFIDAVIT 

 

I/We, . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. bidder/Partner/Legal Attorney/Accredited Representative of M/s . . . . . . . . . . . . . . . . . . . . . . 

. ............................. solemnly declare that: 

 

1. I/We are submitting Tender for the Work . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

against Tender Notice No . . . . . . . . . . . . . . . . . . . . . . . . . dated . . . . . . . . . . . . . . . . . . . . . . . . . 

. 

2. None of the Partners of our firm is relative of employee of . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . (Name of the Employer) who is involved with the arrangement and 

execution of this work. 

3. All information furnished by us in respect of fulfilment of eligibility criteria and 

qualification information of this Tender is complete, correct and true. 

4. All documents/credentials submitted along with this Tender are genuine, authentic, true and 

valid. 

5. I/we undertake to deploy all plant and machinery, tools and tackles, man and materials etc. 

http://www.etenders.kereala.gov.in/
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as required for execution of the work. 

6. I/We hereby declare that I/We have perused in detail and examined closely the Central Public 

Works Department Specifications, Revised Kerala PWD Manual-2012, Kerala PWD Quality 

Manual and Laboratory Manual, before I/We submit the tender/ bid and I/We agree to be bound 

by and comply with all such specifications and requirements. 

7. If any information and document submitted is found to be false/incorrect at any time, 

department may cancel my/our Tender and action as deemed fit may be taken against us, including 

termination of contract, forfeiture of all dues including Earnest Money, revoking of Bank 

Guarantees and banning/delisting of our firm and all partners of the firm etc. 

 

 

Signature of the Tenderer : . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

Dated . . . . . . . . . . . . . . . . . . . 

 

5. Form of Performance Guarantee by Bank 

 

 

 

1) This deed of Guarantee made on the day of...................................................(month & year) 
between Bank of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . (hereinafter called th eP" uB ba  nlki c" ) rWeproesrekntesdDbye. p. .a. r. t. m. . .e. n. t. . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . .(name of authorised signatory ) of the one part, and the . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . (tender inviting authority) (hereinafter called " the Employer ") 

represented by . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. .(name) of the other part. 

 

2) Whereas Employer has awarded the contract for . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. .................................................................................................................... (Name of work as per 

Notice Inviting Tender) (hereinafter called the contract) to . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. ........................................................................ (Name of the Contractor) hereinafter called the " 

Contractor ". 

 

3) AND WHEREAS the Contractor is bound by the said Contract to submit to the Employer 

aPerformance Guarantee for a total amount of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. ..................................................................... (Amount in figures and words). 

 

4) Now we the Undersigned . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. ................................................. (Name of the Bank and Branch) being fully authorized to sign 

and to incur obligations for and on behalf of and in the name of . . . . . . . . . . . . . . . . . . . . . . . . . 
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Public Works Department 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. ..................................................................................... (Full name of Bank), hereby declare that 

the said Bank will guarantee the Employer the full amount of . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. ...................... (Amount in figures and Words) as stated above. 

 

5) After the Contractor has signed the aforementioned Contract with the Employer, the Bank 

is engaged to pay the Employer, any amount up to and inclusive of the aforementioned full amount 

upon written order from the Employer to indemnify the Employer for any liability of damage 

resulting from any defects or shortcomings of the Contractor or the debts he may have 

incurred to any parties involved in the Works under the Contract mentioned above, whether these 

defects or shortcomings or debts are actual or estimated or expected. The Bank will deliver the 

money required by the Employer immediately on demand without delay and demur and without 

reference to the Contractor and without the necessity of a previous notice or of judicial or 

administrative procedures and without it being necessary to prove to the Bank the liability or 

damages resulting from any defects or shortcomings or debts of the Contractor. The Bank shall 

pay to the Employer any money so demanded notwithstanding any dispute/disputes raised by the 

Contractor in any suit or proceedings pending before any Court, Tribunal or Arbitrator/s relating 

thereto and the liability under this guarantee shall be absolute and unequivocal. 

6) This Guarantee is valid till ........................................... (valid till 28(twenty-eight) days from 

the completion of defects liability period as per clause ...................... of bidding document). 

 

7) At any time during the period in which this Guarantee is still valid, if the Employer agrees 

to grant a time extension to the Contractor or if the Contractor fails to complete the Works within 

the time of completion as stated in the Contract, or fails to discharge himself of the liability or 

damages or debts as stated under Para 5, above, it is understood that the Bank will extend this 

Guarantee under the same conditions for the required time on demand by the Employer and at the 

cost of the Contractor. 

8) The Guarantee hereinbefore contained shall not be affected by any change in the Constitution 

of the Bank or of the Contractor. 

9) The neglect or forbearance of the Employer in enforcement of payment of any moneys, the 

payment whereof is intended to be hereby secured or the giving of time by the Employer for 

the payment hereof shall in no way relieve the bank of their liability under this deed. 

 

10) The expressions the Employer , the Bank and the Contractor  hereinbefore 

used shall include their respective successors and assigns. 11)Notwithstanding 
anything contained herein: 

a) Our liability under this Bank Guarantee shall not exceed . . . . . . . . . . . . . . . . . . . . . . . . 

.(Rupees............................................................................................ ) 

b) This Bank Guarantee shall be valid up to . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

IN WITNESS WHEREOF I/We of the bank have signed and sealed this guarantee on the. . . . 

. . . . . . . . . . . . . . . . . . .day of ...................................................................................... (Month & 

year) being herewith duly authorized. For and on behalf of the . . . . . . . . . . . . . . . . . . . . . . . . . 
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. ................................................................................................................ Bank. 

 

 

 

 

 

 

Signature of Authorized Bank official 

Name : . . . . . . . . . . . . . . . . . . . . . . . . . 

Designation : . . . . . . . . . . . . . . . . . . . . . . . . 

 

 

Stamp/Seal of the Bank : . . . . . . . . . . . . . . . . . . . . . . . . . 

 

 

 

Signed, sealed and delivered for and on behalf of the Bank by the above named . . . . . . . . . . . . 

. ................................................................ in the presence of : 

 

Witness 1. Witness 2. 

Signature . . . . . . . . Signature . . . . . . . . 

Name . . . . . . . . Name . . . . . . . . 

Address . . . . . . . . Address . . . . . . . . 

 

Public Works Department 

6. Requisition Form for e-Payment 

 

 

 

Requisition for e-Payment 

[ To be attached with tender form as per G.O (P) No.06/2012/PWD dated 10/01/2012 ] 

Certified that I am having a Savings / Current Account in . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ( Name of Bank ) at . . . . . . . . . . . . . . . . . 

. ......................................................................................... ( Name of Branch ) with IFSC Code . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

The Account Number is : . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

I wish to receive all payments in this account through NEFT and RTGS systems, as the case 

may be, for all payments relating to this work. 

 

 

 

Name of Bidder 

Place: . . . . . . . . . . . . . . . . . . . . 

Date: . . . . . . . . . . . . . . . . . . . . 
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7. SAMPLE GUARANTEE BOND for termite-proof/water and leak-proof work. 

 

 

 

This AGREEMENT made this . . . . . . . . . . . . . . . . . . . . . .day of ............................ (month) two 

thousand . . . . . . . . . . . . . (year) between M/s . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. ...................................................................( Hereinafter called the Guarantor/Contractor of the 

one part ) and the . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. .............................................................. (Employer on behalf of the Hon. Governor of Kerala 

hereinafter called the Government of the other part ). 

WHEREAS this agreement is supplementary to the contract (hereinafter called the Contract) dated 

. ................................................................... made between the Guarantor of the one part and the 

Employer of the other part, whereby the Contractor, inter alia, undertook to render the 

buildings and structures in the said Contract recited, completely termite-proof/water and leak-

proof. 

AND WHEREAS the Guarantor agreed to give a guarantee to the effect that the said structure 

will remain termite-proof for ten years to be reckoned from the date after the maintenance period 

prescribed in the contract expires. 

During this period of guarantee the Guarantor shall make good all defects and for that matter, 

shall replace at his risk and cost such wooden members as may be damaged by termites, and 

in case of any other defect being found he shall render the building waterproof/termite-proof 

at his cost to the satisfaction of the Engineer-in-charge, and shall commence the works of 

such rectification within seven days from date of issuing notice from the Engineer-incharge/ 

Competent authority callin gPuup obnl ih ci m Wto roecrtkifys thDe ed epf eacrt st, mf a iel i nn gt which the work shal be 

got done by the Department by some other Contractor at the Guarantor's cost and risk, and in 

the latter case the decision of the Engineer-in-charge as to the cost recoverable form the Guarantor 

shall be final and binding. 

That if the Guarantor fails to execute the waterproofing/anti-termite treatment or commits 

breaches hereunder then the Guarantor will indemnify principal and his successors against all loss, 

damage, cost, expense or otherwise which may be incurred by him by reason of any default on 

the part of the Guarantor in performance and observance of this supplemental agreement. As to 

the amount of loss and/or damage and/or cost incurred by the Government, the decision of the 

Engineer-in-charge will be final and binding on the parties 

IN WITNESS WHEREOF these presents have been executed by the Obligor . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . .and by ..................................................................... for and on behalf 

of the Governor of Kerala on the day, month and year first above written. 

Signed, sealed and delivered by OBLIGOR in the presence of witnesses 

1. 

2. 

Signed for and on behalf of THE GOVERNER OF KERALA by . . . . . . . . . . . . . . . . . . . . . . . 

. .............................. in the presence of witnesses 

1 

2 


