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OFFICE OF THE DISTRICT PROJECT OFFICE 
SAMAGRA SHIKSHA, DHENKANAL  
Email – dpcdhenkssa.opepa@nic.in 

INVITATION FOR BIDS THROUGH e-Procurement 
 

Bid Identification No.SS/DKL/04-2025-26 
 

TENDER CALL NOTICE NO.____________ / Date :________________ 
1. District Project Coordinator, Samagra Shiksha, Dhenkanal on behalf of Governor of Odisha invites Percentage Rate bids 

in Double cover system in online mode for the construction works as detailed in the table below, from the class of 

eligible contractors as mentioned in column – 7 (Seven) registered with the State Government and contractors of 

equivalent Grade / Class Registered with Central Government / MES / Railways/ CPWD for execution of civil works. The 

proof of registration from the appropriate authority shall be enclosed along with the bid.  

Sl. 
No 

Name of the 
work. 

Approximate 
value of work 

(In Rs) 
 

Concerned 
T.I.A. 

Bid Security 
(E.M.D.) 

Cost of Bid 
Document 

Class 
of 

Contr
actor 

 

Period of 
completi

on in 
months 

1 2 3 4 5 6 7 8 

1. 

Construction of 
50 Seated 
Residential 
Hostel Building 
at Bapuji HS, 
Gadapalasuni in 
Kankadahad 
Block of 
Dhenkanal 
District for the 
year 2024-25 

Civil-
Rs.2,01,17,930.34 
EI-     
Rs.   10,85,454.50 
PH-   
Rs.   11,36,530.00 
Rs.2,23,39,914.84 

District 
Project 

Coordinator, 
Samagra 
Shiksha, 

Dhenkanal 

Rs.2,23,400.00 Rs.10,000.00 

‘B’  
& 

 ‘A’ 
class 

09 
 (Nine) 

Calendar 
Months 

 
2. Bid documents consisting of plans, specifications, the schedule of quantities and the set of terms and condition of contract 

and other necessary documents can be seen in the website: - www.tendersodisha.gov.in. 

3. The tender shall transfer online the Earnest Money deposit/Bid Security of the amount specified for the work in the table 

Col.5 above as part of its bid through a process as mentioned under DTCN. 

4. The Bid documents will be available in the website: www.tendersodisha.gov.in. from 10.00 AM on dt.10.05.2025 to 5.30 

PM on dt. 25.05.2025 for online bidding. 

5. The bidder must possess compatible Digital Signature Certificate (DSC) of Class – II or Class – III. 

6. Bids shall be received only ‘online’ on or before dt. 25.05.2025 up to 5.30 PM. 

7. The Technical Bid of the online participated bidders will be opened on 26.05.2025 at 11.00 AM in the office of the 

DISTRICT PROJECT OFFICE SAMAGRA SHIKSHA, DHENKANAL in the presence of the bidders who wish to attend. 

The date for Financial Bid will be declared for the qualified bidders after technical evaluation. Bidders who participated in 

the bid can witness the opening of bids after logging on to the site through their DSC. If the office happens to be closed on 



4  

the last date of sale and receipt of the bids as specified, the bids will be opened on the next working day at the same time 

and venue. 

8. The bidder shall transfer online the cost of bid document for Rs.10,000.00 towards cost of the Bid through a process as 

mentioned under DTCN. 

9. The bidder shall upload the scanned copies of valid contractor registration certificate, valid GST Registration Certificate, 

valid GSTIN & PAN and affidavit towards authentication of documents furnished along with the tender failing which his bid 

shall be rejected.  

10. Other details can be seen in the bidding documents. 

11. The authority will not be held responsible for any technical snag or network failure during on-line bidding. 

12. The authority reserves the right to reject any or all bids without assigning any reason thereof. 

13. The Addendum/Corrigendum if any will be hosted in the website only. 

        //SD// 
           District Project Coordinator, 

Samagra Shiksha, Dhenkanal 
Memo No._________________/DT._____________________ 
 Copy in duplicate along with soft copy submitted to District Manager, e-procurement cell Dhenkanal with a 
request to get it displayed in the District Website  
Enclosure: - i) Soft copy through e-mail 
 ii) Copy of NIT – 2 Nos //SD// 

          District Project Coordinator, 
Samagra Shiksha, Dhenkanal 

Memo No._________________/ DT._____________________ 
 Copy submitted to the Chief Manager (Technical) State e-procurement Cell, Odisha, Bhubaneswar for favour of 

kind information and necessary action. 
 //SD// 

          District Project Coordinator, 
Samagra Shiksha, Dhenkanal 

Memo No.______________/ DT._______________________  
 Copy submitted to the Director, Printing Stationery and Publication, Govt. of Odisha, Madhupatna, Cuttack – 10 

for information and necessary action. He is requested to arrange for publication of the TCN in next issue of 
Odisha Gazette. 

                                                                                                                          //SD// 
           District Project Coordinator, 

Samagra Shiksha, Dhenkanal 
Memo No._________________/ DT._____________________ 

 Copy submitted to State Project Director/ F.A, OSEPA, Bhubaneswar for favour of kind information.  
 
                                                                                                                                                   //SD// 

           District Project Coordinator, 
Samagra Shiksha, Dhenkanal 

Memo No.______________/ DT._______________________  
 Copy submitted to the Collector, Dhenkanal /S.P. Dhenkanal for favour of kind information and necessary action. 
 
                                                                                                                                                  //SD// 

          District Project Coordinator, 
Samagra Shiksha, Dhenkanal 

Memo No.______________/ DT._______________________  
 Copy submitted to the Superintending Engineer, Rengali Right Irrigation Circle Division-II, Dhenkanal for favour 
of kind information and necessary action. 

                                                                                                                                                  //SD// 
           District Project Coordinator, 

Samagra Shiksha, Dhenkanal 
Memo No.________________/ DT._____________________ 

 Copy to Notice Board, D.P.O, SS, Dhenkanal/Sr. T.C/Financial Consultant/Technical Consultant, Parjang Block, 
D.P.O, SS, Dhenkanal for information and necessary action. 

                                                                                                                                                  //SD// 
           District Project Coordinator, 

Samagra Shiksha, Dhenkanal 
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Government of Odisha “e” procurement Notice. 

INVIATION FOR BIDS (IFB) 
OFFICE OF THE DISTRICT PROJECT OFFICE, 

SAMAGRA SHIKSHA, DHENKANAL 
 

Bid Identification No.SS/DKL/04/2025-2026 
Letter No.______________/Dt.______________ 
The District Project Coordinator, Samagra Shiksha, Dhenkanal on behalf of Governor of Odisha invites 

Percentage Rate bids in double cover system to be received in ONLINE MODE from eligible contractors for building works as 

detailed below. 

 
1. Name of the work   :   Building Work 

2. No of work    :  01 (One) No 

3. Amount put to Tender    :   Rs.2.23 Crore  
        (as given in column no.03 of table)  
 
4. Cost of Tender Paper   :  Rs.10,000.00 
 
5. Class of Contractor   :  ‘B’ & ‘A’ Class     
        (as given in column no.07 of table) 
     
6. Period of completion  :    09 (Nine Calendar Months) 
        (as given in column no.08 of table) 
 
7. Date & time of availability of the :    10.00 AM on dt.10.05.2025 to 5.30 PM on  

Bid documents in the website    dt.25.05.2025 
    

8. Date of Opening (Technical Bid)  :  26.05.2025   at 11.00 AM. 
 

The bidders have to participate in ONLINE biding only further details can be seen from the e-Procurement Portal 
www.tendersodisha.gov.in. Any addendum/corrigendum/cancellation of tender can also be seen in the said website. 

 
 //SD// 
                            District Project Coordinator, 

   Samagra Shiksha, Dhenkanal. 
Memo No.______________/Dt._______________ 
Copy forwarded to the Deputy Director (Advertisement) and Deputy Secretary to Govt. I & PR Department, 

Odisha, Bhubaneswar with a request to get it published in 2 Nos of local Odia Leading Dailies and 1 No of Local Daily English 
Newspaper at an early date for wide circulation. 

 
The complimentary copy of newspapers containing the tender call notice may be sent to this Office for reference 

and record. 

Encls:- i) CD-1 No 
 ii) Copy of TCN 
 //SD// 
          District Project Coordinator, 

   Samagra Shiksha, Dhenkanal. 
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OFFICE OF THE DISTRICT PROJECT OFFICE 
SAMAGRA SHIKSHA, DHENKANAL  
Email – dpcdhenkssa.opepa@nic.in 

 
Bid Identification No.SS/DKL/04-2025-26 
1.  

Sl. 
No 

Name of the work. 

Approximate value of 
work 

(In Rs) 
 

Class of 
Contractor 

 

Period of 
completion in 

months 

1 2 3 7 8 

1. 
Construction of 50 Seated Residential Hostel Building at 
Bapuji HS, Gadapalasuni in Kankadahad Block of 
Dhenkanal District for the year 2024-25 

Civil-
Rs.2,01,17,930.34 
EI-     
Rs.   10,85,454.50 
PH-   
Rs.   11,36,530.00 
Rs.2,23,39,914.84 

‘B’  
& 

 ‘A’ class 

09 
 (Nine) Calendar 

Months 

 
2. The Bid documents will be available in the website:- www.tendersodisha.gov.in. from 10.00 AM on dt.10.05.2025 to 

5.30 PM on dt. 25.05.2025 for online bidding. 

3.  Bids shall be received only:- ‘online’ on or before dt.25.05.2025 up to 5.30 PM. Bids received in online shall be opened 

on 26.05.2025 at 11.00 AM. 

4. Name and address of the Officer Inviting Bid:- DISTRICT PROJECT COORDINATOR, SAMAGRA SHIKSHA, 

DHENKANAL. 

5. Further details can be seen from the e-procurement portal website: www.tendersodisha.gov.in. Any 

addendum/corrigendum/cancellation of tender can also be seen in said website. 

 

 //SD// 

District Project Coordinator, 
   Samagra Shiksha, Dhenkanal. 
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CHECKLIST TO BE ENSURED BY THE BIDDER 

 
Sl. 
No 

 
Particulars 

Reference to 
DTCN 

Clause No. 

Whether furnished Reference 
to Page no. Yes No 

01. Cost of  tender paper Rs.10,000.00 (Online) No.4    

02. 
E.M.D for Rs.2,23,400.00 (Online) uniformly 
from the bidder as per Office Memorandum letter 
No -18138, dt 05.12.2018. 

No. 20 
   

03 
Additional Performance Security in case the bid price/rate 
is less than the estimated cost put to tender 

No.62 
   

04. Copy of valid Contractor Registration Certificate No.5 (i) & 21    

05. Copy of valid GSTIN No.5 (i) & 21    

06. Copy of PAN Card No.5 (i) & 21    

07. No Relationship Certificate in Schedule – A No.35    

08. 
Works Experience : List of projects under execution / 
executed that are similar in nature to the work 

Schedule-B & 
Schedule -D 

   

09. 
(A) 

Information regarding   current   litigation,   debarring   / 
expelling of the tender or abandonment of the work by the 
tenderer (Schedule-E) 

 
No.49 

   

(B) Affidavit (Schedule-F) No.49    

10. a) M.O.U. (Memorandum of Understanding duly notarized) 
with eligible registered electrical contractor having valid 
H.T. /M.V/ L.T. license; 
b) M.O.U. (Memorandum of Understanding duly notarized)  

  for firefighting work. 
c) Registration certificate of Firm for Installation & 
Commissioning of Fire safety services. 

 
No. 8 & 

Schedule - J 

   

11. Assessed  Available Bid  Capacity. No. 112 (h)    

12. Similar nature of work. No. 112 (g)    

13. Qualification of Key personnel engaged. (Schedule (G) (Schedule (G)    

14. Affidavit regarding authentication of documents furnished 
along with the tender 

No.112 (c)    

15 No relationship with any firm those who have prepared 
design, specification and other documents for the project 
Schedule – H 

No.112 (i)    

16. Work Programme.     

17. Tools & Plants and machineries as per the requirement in 
Schedule-C (Minimum 80% marks to be obtained). 
(Proof of ownership of Tools & Plants and machineries is 
to be furnished in shape of copy of invoices / required sale 
deed in case of 2nd purchase / required lease deed with 
owner ship documents of the leaser. In case of centering 
& shuttering materials certificate of the Executive 
Engineer or equivalent and higher rank officer 
of Govt. / Govt. under taking / PSU prior 180 days of last 
date of receipt of tender is allowed. 

 
 
 

No.7 & 112(e) 
& Schedule-C 

   

 List of plants and equipments Requirement    
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1 Water Tanker 2    

2 Truck and Tipper/Transit Mixture 2    

3 Generator of 33 KVA Capacity 1    

4 Concrete mixer/Batch Mix Plant 2    

5 Concrete vibrator Needle type 4    

6 Concrete vibrator : Plate type 2    

   7 Complete staging, shuttering, centering arrangement 
a. For steel shuttering – Not older than 5 years 

For wooden/Ply shuttering– Not older than 2 
years (No marks will be awarded if the 
shuttering material area is less than 400 
sqm) 

 
400 sqm 

   

   8 Hydraulic Excavator 1    

 

N.B:-The documents uploaded for one bid or part thereof shall not be considered during evaluation 
of other bid and each bid shall be evaluated as per the documents uploaded for that 
particular bid. 

 
 
 
 
 



9  

 

A. GENERAL INFORMATIONS 

CONTRACT DATA 

 

Sl 
No 

Item Details 

1 Name of the Work Construction of 50 Seated Residential Hostel Building at 
Bapuji HS, Gadapalasuni in Kankadahad Block of 
Dhenkanal District for the year 2024-25 

2. Employer District Project Coordinator, District Project Office, 
Samagra Shiksha, Dhenkanal  

3. Employer’s Representative Sr. Technical Consultant, District Project Office, Samagra 
Shiksha, Dhenkanal 

 
4 Estimated Cost 

(Excluding GST) (In.) 

     Civil Works 

E.I. work 

P.H. work 

 
 

 
Rs. 2,01,17,930.34 

Rs.     10,85,454.50 

Rs.    11,36,530.00  

          Rs.2,23,39,914.84 
 

B. BID INFORMATION 
5 Intended completion period/Time 

period assigned for Completion 

09 (Nine) Calendar Months 

6 Last Date & time of submission of Bid Date:25.05.2025 

Time 5.30 P.M. 

7 Cost of Bid Document 

i Amount as per Clause-4 10,000/- To be remitted online 

8 Bid Security 

i Amount as per Clause-5 Rs.2,23,400/- (Rupees Two Lakh Twenty Three 

Thousand Four Hundred) only
 
(Online) uniformly 

from the bidder as per Office Memorandum letter No-

18138, Dt. 05.12.2018.
 

ii In favour of District Project Coordinator, District Project Office, 
Samagra Shiksha, Dhenkanal 

iii Type of instrument As specified in the bid document. 

9 Additional Performance Security  

i Amount As specified in the bid document. 

ii In favour of District Project Coordinator, District Project Office, 
Samagra Shiksha, Dhenkanal 

iii Type of instrument   As specified in the bid document. 

10 The Financial years of last five years 2020-21 to 2024-25. 

11 Bid validity period 90 days 

12 Currency of Contract Indian Rupee 

13 Language of Contract English 
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PROCEDURE TO PARTICIPATE IN ONLINE BIDDING     E-PROCUREMENT 
1. PARTICIPATING IN THE BID IN THE E-PROCUREMENT PORTAL: The Contractor/Bidder intending 

to participate in the bid is required to register in the Portal using his /her active personal/ official e-mail ID 
as his Login ID and attach his/her valid Digital Signature Certificate (DSC) to his/her unique Login ID. 
The DSC used must be of appropriate class (Class II or Class III) issued from a registered Certifying 
Authority such as n-Code, Sify, TCS, MTNL etc. He/ She has to submit the relevant information as asked 
for about the firm/ contractor. The portal registration of  the bidder/ firm is to be authenticated by the 
State Procurement Cell after verification of original valid certificates/ documents such as (i) PAN 
and (II) Registration Certificate (RC)/ GST Registration Certificate and GSTIN (for procurement of 
goods) of the concerned bidder. The time period of validity in the portal is at par with validity of RC/ 
GST Registration Certificate and GSTIN. Any change of information by the bidder is to be re-
authenticated by the State Procurement Cell. After successful authentication bidder can participated in 
the online bidding process. Contractor not registered with Government of Odisha, can participate in the 
e-procurement after necessary enrollment in the portal but have to subsequently register themselves 
with the appropriate registering authority of the State Government before award of the work as per 
prevalent registration norms of the State. 
a. To log on to the portal the Contractor/Bidder is required to type his/her username and password. The 

system will again ask to select the DSC and confirm it with the password of DSC. For each login, a 
user’s DSC will be validated against its date of validity and also against the Certificate Revocation List 
(CRL) of respective CAs stored in system database. The system checks the unique ID, password and 
DSC combination and authenticates the login process for use of portal. 

b. The tender documents uploaded by the Tender Inviting Officer in the website 
https://tendersodisha.gov.inwill appear in the section of “Upcoming Tender” before the due date of 
tender sale. Once the due date has arrived, the tender will move to “Active Tender” Section of the 
homepage. Only a small notification will be published in the newspaper specifying the work details 
along with mention of the specific website for details.  The publication of the tender will be for specific 
period of time till the last date of submission of bids as mentioned in the ‘Invitation for Bid’ after which 
the same will be removed from the list of Active tenders. Any bidder can view or down load the bid 
documents from the web site. 

c. Contractor exempted from payment of EMD will be able to participate in the tender directly by 
uploading documentary evidences towards his eligibility for such exemption. 

d. The software application has the provision of payment of cost of tender document through payment 
gateways of authorized bankers by directly debiting the account of the bidders. 

 Furnishing scanned copy of such documents is mandatory along with the tender documents 
otherwise his/her bid shall be declared as non-responsive and thus liable for rejection. Bidders 
participating through Joint Venture shall declare the authorized signatory through Memorandum of 
Understanding duly registered and enroll in the portal in the name and style of the joint venture 
company. It is mandatory that the DSC issued in the name of the authorized signatory is used in the 
portal. 

 In the case of any failure, malfunction, or breakdown of the electronic system used during the e- 
procurement process, the tender inviting officer shall not accept any responsibility for failures or 
breakdowns other than in those systems strictly within their own control. 

 Any third party/company/person under a service contract for operation of e-procurement system in the 
State or his/their subsidiaries or their parent companies shall be ineligible to participate in the 
procurement processes that are undertaken through the e-procurement system irrespective of who 
operates the system. 

 For submission of Bids through the E-Procurement Portal, the bidder shall up load the scanned 
copy/copies of document in prescribed format wherever warranted in support of eligibility criteria and 
qualification information. The on line bidder shall have to produce the original documents in support of the 
scanned copies and statements uploaded in the portal before the specified date as per DTCN. 

 Each bidder shall submit only one bid for one package. A bid is said to be complete if accompanied by cost 
of bid document and appropriate bid security. The system shall consider only the last bid submitted 
through the E-Procurement portal. 

 1.6 The bidder may ask question related to tender online in the e-procurement portal using his/her DSC, 
provided the questions are raised within the period of seeking clarification as mentioned in tender call 
notice/Bid. The Officer inviting the Bid/ Procurement Officer-Publisher will clarify quarries related to the 
tender. 

 The details of drawings and documents pertaining to the works available with the officer inviting the Bid i.e. 
in the office of District Project Coordinator, Samagra Shiksha, Dhenkanal as mentioned in the Contract 
Data will be open for inspection by the bidders. The bidder is required to down load all the documents for 
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preparation of his bid. It is not necessary for the part of the Bidder to up-load other Bid documents (after 
signing) while up-loading his bid. He is required to up load documents related to his eligibility criteria and 
qualification information and Bill of Quantities duly filled in. It is assumed that while participating in the bid, 
the bidder has referred all the drawings and documents. Seeking any revision of rates or backing out of the 
bid claiming for not having referred to any or all documents provided in the Bid by the Officer Inviting the 
Bid will be construed as plea to disrupt the bidding process and in such cases the bid security shall be 
forfeited. 

  
 Any addendum / corrigendum/ cancellation of tender shall be published in the website 

https://tendersodisha.gov.in , notice board and through paper publication and such notice shall form part of 
the bidding documents. 

 The system generates a mail to those bidders who have already uploaded their tenders and those bidders 
if they wish can modify their tenders. The bidders are required to which the website till last date and time of 
bid submission for any addendum/ corrigendum/ cancellation thereof. Tender inviting authority is not 
responsible for communication failure of system      generated mail. 

 All the volumes/documents shall be uploaded / provided in the portal by the Officer inviting the bid. The 
bidder shall carefully go through the document and prepare the required documents and up load the 
scanned documents in Portable Document Format to the portal in the designated locations of Technical 
Bid. He  will  fill  up  the  rates of  items  or  percentage  in the BoQ down loaded for the work in  
designated  Cell  and  up  loads  the  same  in designated locations of Financial Bid.  Bidders are to submit  
only  the  original  BoQ uploaded by publisher after entering the relevant fields without any 
alteration/deletion/modification.  Multiple  BoQ  submission  shall  lead   to   cancellation   of bid. In case of 
item  rate  tender,  bidders  shall  fill in their  rates  other  than  Zero  value  in the specified  cells. In the  
percentage  rate  tender,  the bidder quoting Zero  value  is  valid and will be taken as Schedule of Rates.  
Submission  of  document  shall  be  effected  by using DSC of appropriate class. 

2. PAYMENT OF EMD/ BID SECURITY AND COST OF BID DOCUMENTS:    The  Bidder  shall  
furnish, as part of his Bid, a Bid security for the amount mentioned under NIT/Contract Data in online 
mode. Non-submission of bid security within the designated period shall debar the bidder from 
participating in the on-line bidding system and his portal registration shall be cancelled. His name 
shall also be informed to the registering authority for cancellation of his registration. 

 The EMD or Bid Security payable along with the bid is 1% of the estimated contract value (ECV) or as 
mentioned in the bid document. 

 Deleted. 
 The tender accepting authority will verify the originals of all the scanned documents of the successful 

lowest bidder only within 5 days of opening of the tender (price bid). In the eventuality of failure on the 
part of the lowest successful bidder to procedure the original documents, he will be debarred in 
future from participating in tender for 3 years and will be black listed by the competent authority. 
In such as situation, successful L-2 bidder will be required to produce his original documents for 
consideration of his tender at the negotiated rate equal to L1 bidder. 

 Contractor exempted from payment of EMD will be able to participate in the tender directly by 
uploading documentary evidences towards his eligibility for such exemption. 

 Government of Odisha has introduced e-payment gateway in to the portal for payment of cost of Bid 
and Bid Security/ Earnest Money Deposit. The process of using e-payment gateway is 
mentioned in the “Procedure for Electronic receipt, accounting and reporting of Cost of 
Tender Paper and Earnest Money Deposit on submission of bids”. . 

3. FORMAT AND SIGNING OF BID: (Logging to the Portal)-The Contractor/ Bidder is required to type 
his/her Login ID and Password. The system will again ask to select the DSC and confirm it with the 
password of DSC as a second stage authentication. For each login, a user’s DSC will be validated 
against its date of validity and also against the Certificate Revocation List (CRL) of respective  CAs 
stored in system database. The system checks the unique Login ID, Password and DSC combination 
and authenticates the login process for use of portal. 
The bidder can download the tender of his choice and save it in his system and undertake the 
necessary preparatory work off-line and upload the completed tender at his convenience within the 
final date and time of submission. The bidder shall only submit single copy of the required documents 
and Price Bid in the portal. In the Financial bid, the bidder cannot leave any figure blank. He has to 
only write the figures, the words will be self generated. The Bidders are advised to up load the 
completed Bid document well ahead of the last date & time of receipt to avoid any last moment 
problem of power failures etc. 

 The Bidder shall go through the Bid carefully and list the documents those are asked for submission. 
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He shall prepare all documents including Declaration form, price bid etc and store in the system. 
The bidder shall log on to the portal with his DSC and move to the desired tender for up loading the 
documents in appropriate place one by one simultaneously checking the documents. Once the Bidder 
makes sure that all the documents have been  up-loaded in appropriate place he clicks the submit 
button to submit the bid to the portal. 
The bids once submitted can not be retrieved or corrected. Tender cannot be pre-opened and cannot 
be submitted after due date and time. Therefore only after satisfying that all the documents have 
been uploaded, the Bidder should activate submit button. 
In the e-procurement process each processes are time stamped. The system can identify each 
individual who has entered in to the portal for any bid and the time of entering in to the portal. 
The Bidder should ensure clarity of the document uploaded by him to the portal especially the 
scanned documents by taking out sample printing. Non-submission of legible documents may 
render the bid non-responsive. However, the Officer inviting the Bid if so desires can ask for legible 
copies or original copies for verification with in a stipulated period provided such document in no way 
alters the Bidder’s price bid. If the Bidder fails to submit the original documents with in the stipulated 
date, his bid security shall be forfeited. 

 
SUBMISSION OF BIDS:- 

 The bidder shall carefully go through the tender and prepare the required documents. The bid shall 
have a Technical Bid and a Financial Bid. The Technical bid generally consists of GSTIN, PAN, 
Registration Certificate, Affidavits, Profit Loss statement, Joint venture agreement, List of similar 
nature of works, work in hand , list of machineries and any other information required by OIT. The 
Financial Bid shall consist of the Bill of Quantities (BOQ) and any other price related information/ 
undertaking including rebates. 

 Bidders are to submit only the original BoQ (in .xls format) uploaded by Procurement Officer 
Publisher (Officer Inviting Tender) after entering the relevant fields without any alteration/ deletion/ 
modification. Multiple BoQ submission by bidder shall lead to cancellation of bid. In case of items rate 
tender, bidders shall fill in their rates other than zero value in the specified cells without keeping it 
blank. In the percentage rate tender the bidder quoting zero percentage is valid and will be taken at 
par with the estimated rate of the work put to tender. 

 The bidder shall upload the scanned copy/ copies of document in support of eligibility criteria and 
qualification information in prescribed format in Portable Document Format (PDF) to the portal in the 
designated locations of Technical Bid. 

 The bidder shall write his name in the space provided in the specified location in the Protected Bill of 
Quantities (BOQ) published by the Officer Inviting Tender. The bidder shall type rates in figure only in 
the rate column of respective items(s) without any blank cell in the rate column in case of item rate 
tender and type percentage excess or less up to two decimal place only in case of percentage rate 
tender. 

 The bidder shall log to the portal with his/ her DSC and move to the desired tender for up loading the 
documents in appropriate place one by one simultaneously checking the documents. 

 Bids cannot be submitted after due date and time. The bids once submitted can not be viewed, 
retrieved or corrected. The Bidder should ensure correctness of the Bid prior to uploading and take 
print out of the system generated summery of submission to confirm successful uploading of bid. The 
bids can not be opened even by the OIT or the Procurement Officer Publisher/ opener before the due 
date and time of opening. 

 Each process in the e-procurement is time stamped and the system can defect the time of log in of 
each user including the Bidder. 

 The Bidder should ensure clarity/ legibility of the document uploaded by him to the portal. 

 The system shall require all the mandatory forms and fields filled up by the contractor during the 
process of submission of the bid/ tender. 

 The bidder should check the system generated confirmation statement on the status of the 
submission. 

 The bidder should upload sufficiently ahead of the bid closure time to avoid traffic rush and failure in    
the network. 

 The Tender Inviting Officer is not responsible for any failure, malfunction or breakdown of the 
electronic system used during the e-procurement process. 

  The Bidder is required to upload documents related to his eligibility criteria and qualification 
information and Bill of Quantity duly filled in. It is not necessary for the part of the bidder to upload the 
drawing and the other Bid documents (after signing) while uploading his bid. It is assumed that the 
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bidder has referred all the drawings and documents uploaded by the Officer Inviting the Bid. 
 The Bidder will not be able to submit his bid after expiry of the date and time of submission of bid 

(server time). The date and time of bid submission shall remain unaltered even if the specified date 
for the submission of bids declared as a holiday for the Officer Inviting the Bid. 

 The ‘Online bidder’ shall digitally sign on all statements documents, certificates uploaded by him, 
owning responsibility for their correctness/ authenticity as per IT ACT 2000. If any of the information 
furnished by the bidder is found to be false/ fabricated/ bogus, his EMD/BID Security shall stand 
forfeited and his registration in the portal shall be blocked and the bidder is liable to be blacklisted. 

 

4. SECURITY OF BID SUBMISSION: 
 All bid data uploaded by the Bidder to the portal will be encrypted by the DSC of the opener(s). The 

system shall require all the mandatory forms and fields filled up by the contractor during the process     
of submission of the bid/tender. 

 The Bid shall be received in encrypted format by the system which can only be decrypted / opened by 
the authorized openers only on or after the due date and time. 

5. DEADLINE FOR SUBMISSION OF THE BIDS : 

The online bidding will remain active till the last date and time of the bid submission. Once the date 
and time (Server date and time) is over, the bidder will not be able to submit the bid. The date & time 
of bid submission shall remain unaltered even if the specified date for the submission of bids declared 
as a holiday for the Officer inviting the Bid. 

RESUBMISSION AND WITHDRAWAL OF BIDS : 

Resubmission of bid  by the Bidders for any number of times before the final date and time 
of submission is allowed. 
Resubmission of bid shall require uploading of all documents including price bid afresh. 

If the bidder fails to submit his modified bids within the pre-defined time of receipt, the system 
shall consider only the last bid submitted. 

6. LATE BIDS : 

6.1. The system shall reject submission of any bid through portal after closure of the receipt time. For 
all purpose the server time displayed in the e-procurement portal shall be the time to be followed by 
the bidder and concerned officers. 

7. MODIFICATION AND WITHDRAWAL OF BIDS : 

7.2. In the E-Procurement Portal, it is allowed to modify the bid any number of times before the final 
date and time of submission. The bidder shall have to log on to the system and resubmit the 
documents as asked for by the system including the price bid. In doing so, the bids already submitted 
by the bidder will be removed automatically from the system and the latest bid only will be admitted. 
But the bidder should avoid modification of bid at the last moment to avoid system failure or 
malfunction of internet or traffic jam or power failure. If the bidder fails to submit his modified bids 
within the designated time of receipt, the bid already in the system shall be taken for evaluation. 
7.2. In   the E-Procurement Portal, withdrawal of bid is allowed. But in such case he has to write a 
letter with appropriate reasons for his withdrawal addressed to the Officer inviting the bid and up load 
the scanned document to portal  in the respective bid before the closure date and time of receipt of 
the bid. The system shall not allow any withdrawal after expiry of the closure time of the bid. 

8. OPENING OF THE BID: 

Bid opening date is specified during tender creation or can be extended with corrigendum. This date 
is available in IFB, tender document as well as the home page of portal. Bid opening can be done by 
the authorized users which are defined during the tender publication / approval stage. The bids are 
encrypted using there public keys and can be decrypted only on or after the  Bid Opening due date 
and time. The bid openers private key will be required to open the bids and all the openers have to log 
on to the portal during that time. 
The bidders who participated in the on line bidding can witness opening of the bid from any system 
logging on to the portal with the DSC away from opening place. Contractors are not required to be 
present during the bid opening at the opening location if they so desire. 
Each activity is date and time stamped with user details. For time stamping, server time is taken as the 
reference. In the event of the specified date of bid opening being declared a holiday for the Officer 
inviting the Bid/Engineer-in-Charge, the bids will be opened at the appointed time on the next working 
day. In case bids are invited for more than one package, the order for opening of the “Bid” shall be that 
in which they appear in the “Invitation for Bid”. 
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 The Bid openers who have been pre-defined shall log on to the portal with their respective DSC. 
Unless all the Officers who have been declared as Opening officers, log on the portal with their DSC 
the Tender cannot be opened. 

 In case of non-responsive tender the officer Inviting tender should complete the e-Procurement 
process by uploading the official letter for cancellation/re-tender. 

EVALUATION OF BIDS:- 

All the opened bids shall be downloaded and printed for taking up evaluation. The officer authorized 
to open the tender shall sign and number on each page of the documents downloaded and furnish a 
certificate that “the documents as available  in  the  portal containing nos. of pages”. 
After opening of technical bid, the bidder may be asked in writing / online (in their registered e-mail 
ID) to clarify on the uploaded documents provided in the Technical Bid, if necessary, with respect to 
any doubts or illegible documents required for Technical Evaluation.  The Officer Inviting Tender may 
ask for any other document of historical nature during Technical Evaluation of the tender. Provided in  
all  such  cases,  furnishing  of  any document  in  no  way alters the bidders price bid. Non 
submission of legible documents may render the bid non- responsive. The authority inviting bid may 
reserve the right to accept any additional document. 
The bidders will respond in not more than 7 days of issue of the clarification letter, failing which 
the bid of the bidder will be evaluated on its own merit 
Immediately, on receipt of these clarifications, the Evaluating Officers; predefined in the system for the 
bid, will finalize the list of responsive bidders. They will log on to the site with their DSC and record 
their comments on the Technical evaluation page in the system. The Officer Inviting the Bid if also the 
accepting authority, shall log on to the system with his digital signature and check the technical 
evaluation. He can either accept or pass on to the evaluating officers for re- evaluation. Upon 
acceptance of technical evaluation by the accepting authority in the system, the system shall 
automatically generate letter to all  the responsive bidders and the system  shall forward the letter to 
all the responsive bidder that their technical bid has been evaluated responsive with respect to the 
data/information furnished by him and the letter shall also intimate him the date & time of opening of 
financial bid. The system shall also inform the non- responsive bidders in their e-mail ID that their bid 
has been found non-responsive. 
The Technical evaluation of all the bids shall be carried out up as per the information furnished by the 

Bidders. But evaluation of the bid does not exonerate the bidders from checking their original 

documents and if at a later date the bidder is found to have misled the evaluation through 
wrong information, action as per relevant clause of DTCN shall be taken against the 
bidder/contractor. 

The Procurement officer-Evaluators will evaluate bid and finalized list of responsive bidders. 
Opening of price bid and evaluation of lowest bidder is subject to satisfaction of other 
qualification information. 

The financial bids of the technically responsive bidders shall be opened on the due date of opening. 
The Procurement Officer-Openers shall log on to the system in sequence and open the financial bids. 
The Financial Bid will be opened on the notified date & time in the presence of bidders or their 
authorised representative who wish to be present. 
At the time of opening of “Financial Bid”, the names of the bidders whose technical bids were found 
responsive will be announced and the bids of only those bidders will be opened. The remaining bids 
will be rejected. 

The responsive bidders’ name, the bid prices, the item wise rates, the total amount of each item in 
case the item rate tender and percentage above or less in case of percentage rate tenders will be 
announced. Any discounts and withdrawals, and such other details as the officer inviting the tender 
may consider appropriate, will be announced by him or his authorized representatives at the time of 
opening. Rebate/discount offer if any uploaded to the system shall be declared and recorded first. 
The Financial bid of the bidders shall be opened one by one by the designated officers. The system   
shall auto-generate the Comparative statement. 
The Bidder can witness the principal activities and view the documents/summary reports for that  
particular work by logging on to the portal with his DSC from anywhere. 

Procurement Officer-Openers shall sign on each page of the download BOQ and the Comparative 
Statement and furnish a certificate to that respect. 
System provides an option to Procurement Officer Publisher for reconsidering the rejected bid with the 
approval of concern Head of Department. 
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9. CLARIFICATION AND NEGOTIATION OF BIDS: 

 For examination, evaluation, and comparison of bids, the officer inviting the bid may, at his discretion, 
ask the lowest bidder for clarification of his rates including reduction of rate on negotiation and 
breakdowns of unit rates. 

 On opening of the price bid the system shall arrange the financial bids in order of their value (L1 first, 
followed by L2, L3 ….) for subsequent evaluation. The evaluation status (Sheet) will be visible to all 
the participating bidders after opening on their respective logins. Each activity is recorded in the 
system with date and time stamping. 

10. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT: 
 In the E-Procurement Portal, the system shall generate the template of award letter and the Officer 

Inviting the Bid shall mention the amount of Performance Security and additional security required to 
be furnished in the letter and intimate the bidders in his e-mail ID. 

 The Employer/ Engineer-in-Charge shall notify acceptance of the work prior to expiry of the validity 

 period by cable, telex or facsimile or e-mail confirmed by registered letter. This letter of Acceptance 
will state the sum that the Engineer-in-Charge will pay the contractor in consideration of execution and 
completion of the works by the contractor as prescribed by the contract and the amount of 
performance security and Additional Performance Security required to be furnished. The issue of the 
letter of Acceptance shall be treated as closure of the Bid process and commencement of the 
contract. 

 The Contractor after furnishing the required acceptable Performance Security and Additional 
Performance Security, “ Letter of Proceed” or “Work Order” shall be issued by the Engineer -in-Charge 
with copy thereof to the Procurement Officer-Publisher. The Procurement Officer-Publisher shall up 
load the summery and declare the process as complete. 

 If the L1 bidder does not turn up for agreement after finalisation of the tender then he shall be 
debarred from participation in bidding for three years and action will be taken to blacklist the 
contractor. Besides the consortium/ JV/firm where such an agency/ firm already happens to be or is 
going to be a partner/ member/ proprietor , he/ they shall neither be allowed for participation in bidding 
for three years nor his/ their application will be considered for registration and action will be initiated to 
blacklist him/ them. In that case, the L2 bidder, if fulfils other required criteria would be called for 
drawing agreement for execution of work subject to condition that the L2 bidder negotiates at par with 
the quoted by the L1 bidder, otherwise the tender will be cancelled. 

 

11. BLOCKING OF PORTAL REGISTRATION 

If the registration Certificate of the contractor is cancelled/ suspended by the registering authority/ 
blacklisted by the competent authority his portal registration shall be blocked automatically on receipt 
of  information to that effect. 
The portal registration blocked in the ground mentioned in the above Para- 11.1 shall be unblocked 
automatically in receipt of revocation order of cancellation/ suspension/ blacklisting from the 
concerned authority. 
The Officer Inviting Tender shall make due inquiry and issue show cause notice to the concerned 
contractor who in turn shall furnish his reply, if any, within a fortnight from the date of issue of show 
cause notice. Thereafter the Officer Inviting Tender is required to issue an intimation to the defaulting 
bidder about his unsatisfactory reply and recommend to the Chief Manager (Tech) for blocking of 
portal registration within 10 days of intimation to the defaulting bidder regarding his unsatisfactory 
reply with intimation to the Registering Authority and concerned Chief Engineer (Buildings), Odisha / 
Heads of Office if any of the following provisions are violated. 
Fails to furnish original Technical Documents before the designated officer within the stipulated date     
and time. 
Backs out from the bid on any day after the last date of receipt of tender till expiry of the bid validity 
period (including till the extended bid validity period) 
Fails to execute the agreement within the stipulated date. 

If any of the information furnished by the  bidder is found to be false/ fabricated/ bogus.  Accordingly 
the officer Inviting Tender shall recommended to the Chief Manager (Tech) State Procurement Cell, 
Odisha for blocking of portal registration of bidder and simultaneously action shall also be initiated by 
OFFICER INVITING TENDER for blacklisting as per Appendix-XXXIV of OPWD code Volume-II. 
The minimum period of blocking of Portal Registration shall in no case be less than 180 days. 
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Procedure for Electronic receipt, accounting and reporting 
of Cost of Tender Paper and Earnest Money Deposit 

on submission of bids 
 

1. The State Government have formulated rules and procedures for Electronic receipt, accounting and 
reporting of the receipt- of Cost of Tender Paper and Earnest Money Deposit on submission of bids 
through the e-procurement portal of Government of Odisha i.e. "https://tendersodisha.gov.in". 

2. Electronic receipt of cost of tender paper has been successfully tested through SBI payment 
gateway. Now it has been decided to introduce electronic receipt of Cost of Tender Paper and 
Earnest Money Deposit on submission of bids through payment gateway of designated banks 
such as SBI/ICICI Bank/HDFC Bank for all Government Departments, State PSUs. Statutory 
Corporations, Autonomous Bodies and Local Bodies etc. in phases (ANNEXURE-I). The process 
outline as well as accounting and reporting structure are indicated below : 

a) It will be carried out through a single banking transaction by the bidder for multiple payments like 
Cost of Tender Paper and Earnest Money Deposit on submission of bids. 

b) Various payment modes like Internet banking/ NEFT/RTGS of Designated Banks and their 
Aggregator Banks as well can be accessed by the intending bidders. 

c) Reporting and accounting of the e-receipts will be made from a single source. 

d) Credit of receipts into the Government accounts and to the designated Bank account of the 
participating entities indicated in Para 2 above would be faster. 

3. Only those bidders who successfully remit their Cost of Tender Paper and Earnest Money Deposit 
on submission of bids would be eligible to participate in the tender/bid process. The bidders with 
pending or failure payment status shall not be able to submit their bid. Tender inviting authority, State 
Procurement Cell, NIC, the designated Banks shall not be held responsible for such pendency or 
failure. 

4. Banking arrangement: 
a) Designated Banks (SBI/ICICI Bank/HDFC Bank) payment gateway are being integrated with e- 

Procurement portal of Government of Odisha (https://tendersodisha.gov.in) 
b) The Designated Banks participating in Electronic receipt, accounting and reporting of Cost of 

Tender Paper and Earnest Money Deposit on submission of bids will nominate a Focal Point 
Branch called e-FPB, who is authorized to collect and collate all e-Receipts. Each such branch will 
act as the Receiving branch and Focal Point Branch notwithstanding the fact that the bidder might 
have debited his account in any of the bank's branches while making payment. 

5. Procedures   of   bid    submission    using    electronic    payment    of    tender    
paper    cost and EMD by bidder: 

a) Log on to e-Procurement Portal: The bidders have to log onto the Odisha e-Procurement portal 
(https://tendersodisha.gov.in) using his/her digital signature certificate and then search and then 
select the required active tender from the "Search Active Tender" option. Now, submit button can be 
clicked against the selected tender so that it comes to the "My Tenders" section. 

b) Uploading of Prequalification/Technical/Financial bid: The bidders have to upload the required 
Prequalification /Technical/Financial bid, as mentioned in the bidding document and in line with 
Works Department office memorandum no.7885, dt.23.07.2013. 

c) Electronic payment of tender paper cost and EMD: Then the bidders have to select and submit 
the bank name as available in the payment options 
i.  A bidder shall make electronic payment using his/her internet banking enabled account with 

designated Banks or their aggregator banks. 
ii.  A bidder having account in other Banks can make payment using NEFT/RTGS facility of 

designated Banks. 

 Online NEFT/RTGS payment using internet banking of the bank in which the bidder holds his 
account, by adding the account number as mentioned in the challan as an interbank beneficiary. 

d)  Bid submission: Only after receipt of intimation at the e-Procurement portal regarding successful 
transaction by bidder the system will activate the 'Freeze Bid Submission' button to conclude the bid 
submission process. 

e)  System generated acknowledgement receipt for successful bid submission: System will 
generate an acknowledgement receipt for successful bid submission. The bidder should make a 
note of 'Bid ID' generated in the acknowledgement receipt for tracking their bid status. 
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6. Settlement of Cost of Tender Paper; 
a) Cost of Tender Paper: In respect of Government receipts on account of Cost of Tender Paper, the 

e-Procurement portal shall generate a MIS for the State Procurement Cell (SPC). The MIS will 
contain an abstract of the cost of tender paper collected with reference to Bid Identification 
Number. The State Procurement Cell shall generate Bank-wise-head-wise challans separately for 
Cost of Tender Paper and instruct the designated Banks to remit the money to the State 
Government account under different heads. In respect of the cost of tender paper received through 
the e-procurement portal, the remittance to the Cyber Treasury account will be made to the Head of 
Account 0075-Misc, General Services-800-Other Receipts -0097-Misc. Receipts-02237-Cost of 
Tender Paper. 

b) For the time being, the State Procurement Cell (SPC) will use over the counter payment facility of 
the Odisha Treasury portal. Thereafter, remittance through NEFT & RTGS will be facilitated through 
the Odisha Treasury portal. 

c) Similarly, in case of State PSUs, Statutory Corporations, Autonomous Bodies and Local Bodies etc., 
Cost of Tender Paper, the e-Procurement portal shall generate a MIS for the State Procurement 
Cell (SPC). The MIS will contain an abstract of the cost of tender paper collected with reference to 
Bid Identification Number. The State Procurement Cell shall generate Bank-wise list of challans 
and instruct the designated Banks to remit the money through the Odisha Treasury portal. The cost 
of tender papers will be credited to the registered Bank account of the concerned State PSUs, 
Statutory Corporations, Autonomous Bodies and Local Bodies etc. 

d) Bank will refund (in case the Tender Inviting Authority (TIA) issues such instructions) the tender fee, 
EMD to the bidder, in case the tender is cancelled before opening of Bid as per direction received 
from TIA through e-procurement system. 

e) Back-end Transaction Matrix of Electronic receipt of Cost of Tender Paper and Earnest Money 
Deposit on submission of bids is enclosed in the Annexure. 

7. Settlement of Earnest Money Deposit on submission of bids: 
a)  The Bank will remit the Earnest Money Deposit on submission/cancellation of bids to 

respective bidders accounts as per direction received from TIA through e-procurement system. 

8. Forfeiture of EMD : 
Forfeiture of Earnest Money Deposit on submission of bid of defaulting bidder is occasioned for 
various reasons. 

a)  In case the Earnest Money Deposit on submission of bid is forfeited, the e-Procurement portal 
will direct the Bank to transfer the EMD value from the Pooling Account of SPC to the registered 
account of the tender inviting authority. 

b)  The Tender inviting authorities of the Government Departments will deposit the forfeited Earnest 
Money Deposit on submission of bid, in the State Government Treasury under the appropriate 
head (8782-Cash Remittances and Adjustments between the officers rendering accounts to the 
same Accounts Officer-102-P.W.Remittances-1683-Remittances-91028-Remittances into Treasury) 
after taking the amount as a revenue receipt in their Cash Book under the head 0075-Misc. General 
Services-00-101 -Unclaimed Deposits-0097-Misc, Receipts-02080-Misc. Deposits and submit the 
detail account to DAG (Puri) as a deposit of the Division. 

c)  By clicking submit button, system will initiate the forfeiture of EMD. System will not allow the 
evaluator to edit the initiation after clicking the submit button. Forfeiture option can be carried out in 
phased manner like one bidder at a time. 

9. Role of the Banks: 
a) Make necessary provision / customizations at their end to enable the provision for online payments 

/refunds as per this document. 
b) Provide necessary real-time message to bidders regarding successful or unsuccessful transactions 

during online payment processes and redirect them to e-Procurement website with necessary 
transaction reference details enabling them to submit their bids. 

c) The bank shall ensure transfer of funds from the pooling account to the Government Head/current 
account of PSUs/ULBs within the next bank working day as per the directions generated from e- 
Procurement portal. 

d) Bank should provide timely reports and reference details to NIC enabling them to carry out their 
role as stated below. 

e) e) Refund of amount to bidders as per the XML file provided by e-Procurement system on the next 
bank working day from the date of generation of the XML file and also provide a confirmation to NIC 
on the same. 
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10. Role of State Procurement Cell: 
a)  Communicate requirements of Government departments/ State PSUs/ Autonomous Bodies/ ULBs 

online payment requirements to National Informatics Centre / the authorised Banks for mapping/ 
customization. 

b)  In every working day, the State Procurement Cell shall generate MIS from the e-Procurement portal 
to ascertain the tender paper cost received in the e-Tendering process separately bank-wise for the 
Government Department and the PSUs/ULBs. The SPC shall generate bank-wise separate online 
challans from the Odisha Treasury portal and make the remittance through over the counter facility 
or NEFT/RTGS (as and when this functionality is available in Treasury portal) and issue instruction 
to the bank for remittance of the receipt to the State Government account. 

c)  The State Procurement Cell shall be responsible for providing challan details and MIS in respect of 
the remittance towards tender paper cost to the Tender inviting authorities for their record. 

d)  State Procurement Cell shall monitor the progress of e-Tendering by different Government 
departments / State PSUs/ Autonomous Bodies / ULBs through an MIS. State Procurement Cell 
shall monitor and send monthly progress reports to the Government. 

e)  The e-Procurement system will generate a consolidated refund & settlement XML file as an end of 
the day activity. 

f)  e-procurement system will provide a web service for payment gateway (PG) provider to pull the 
encrypted refund and settlement details in XML file against a day. 

g)  Similarly, payment gateway (PG) provider will provide a web service to pull the refund and 
settlement status against a day 

h) e-procurement system will update the status accordingly for reconciliation report. 

11. Role of National Informatics Centre : 
a)  Customize e-Procurement software and web-pages of Government of Odisha 

(https://tendersodisha.qov.in) to enable the provision for electronic payment. 
b) The NIC, Odisha will modify / rectify the errors in electronic data relating to the Chart of Account. 
c) NIC will provide an interface to organizations to download the electronic receipt data. 
d)  Enable automatic generation of daily XML files from e-Procurement system and ensure delivery of 

the same to the authorized Banks for enabling automatic refund/settlement of funds. 
e) NIC shall enable the e-Procurement portal to generate MIS as required for the State Procurement 

Cell in order to make remittance of the tender paper cost to the State Government account using 
the Odisha Treasury portal. 

12. Role of Cyber Treasury : 
a)  The cost of the tender paper deposited by the SPC using the Odisha Treasury Portal which will be 

accounted for by the Cyber Treasury and it shall submit the accounts to A.G (O) as per the 
established process. 

b)  The Cyber Treasury will provide MIS as required to the SPC for the purpose of accounting and 
reconciliation of the electronic remittances made to the State Government account. 

13. Redressal of Public grievances: 

a)  The State Procurement Cell, Odisha, National Informatics Centre, Odisha and the e-FPB will have 
an effective procedure for dealing with, public complaint for e-Receipt related matters. In case, any 
mistake is detected by any of the stakeholders in reporting of receipt of tender paper cost and EMD, 
either Suo moto or on being brought to its notice, the State Procurement Cell, Odisha, National 
Informatics Centre, Odisha unit, Cyber Treasury and the bank will promptly take steps for 
rectification. The e-Focal Point Branch of the participating Banks, National Informatics Centre, Odisha 
and the State Procurement Cell, Odisha will notify the contact number and address of the Help Desk 
for resolution of any dispute regarding e-Receipt. 

14. Applicability and modification of existing rules / orders: 
The modalities prescribed in this Office Memorandum for downloading of tender paper, submission 
and rejection of bid, acceptance of Bids as well as refund and forfeiture of earnest deposit will be 
applicable for electronic submission of bids through e-procurement portal. Existing provisions 
regulating cost of tender paper, earnest money deposit in OPWD Code and OGFR would stand 
modified to the extent prescribed. 

15. These arrangements would be made effective after signing of MoU between the designated Banks 
and the State Procurement Cell, firming up of Banking arrangements and technical integration 
between designated Bank and e-Procurement Portal. 
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ANNXURE-I 

Back-end Transaction Matrix of Electronic receipt and remittance of Cost of Tender Paper 

and Earnest Money Deposit on submission of bids. 
 Cost of Tender Paper on submission of 

bids 
Earnest Money Deposit on 
submission of bids 

Government 
Departments 

I. The payment towards the cost of Tender
Paper, in case Government Departments
shall be collected in separate 
Pooling accounts opened in Focal 
Point Branch called e-FPB of 
respective designated banks [as stated 
in Para 2] at Bhubaneswar on 
T+1_day. 

 
II. With   reference   to   the    Notice 

Inviting Tender/ Bid Identification 
Number, the amount so realized is to 
be remitted to Government Account 
under the Head Of Account 0075- 
Misc. General Services-800-Other 
Receipts-0097-Misc. Receipts-02237- 
Cost of Tender Paper through Odisha 
Treasury Portal after opening of the 
bid. 

I. In case of tenders of 
Government Departments, 
amount towards Earnest 
Money Deposit on submission 
of bids shall be collected in a 
pooling account opened for 
this purpose at Focal Point 
Branch called e-FPB of 
respective designated banks 
at Bhubaneswar and the 
banks will remit the amount to 
respective bidder’s account 
within two working days on 
receipt of instruction from TIA 
through refund and settlement 
of e-procurement system. 

 

II. In case of forfeiture of 
Earnest Money Deposit on 
submission of bids, the e- 
Procurement portal will direct 
the Bank to transfer the EMD 
value from the Pooling 
Account of SPC to the 
registered account of the 
tender inviting authority within 
two working days of receipt of 
instruction from TIA. 
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 Cost of Tender Paper on submission of 
bids 

Earnest Money Deposit on 
submission of bids 

State PSUs 
Statutory 
Corporations, 
Autonomous 
Bodies  and 
Local Bodies. 

I. In case of State PSUs, Statutory 
corporations, Autonomous Bodies and 
Local Bodies etc. the amount towards 
Cost of Tender Paper, on submission 
of bids shall be collected in separated 
pooling accounts opened in Focal 
Point Branch called e-FPB of 
respective designated Banks at 
Bhubaneswar on T+1 days. 

 
II. The Paper cost will be transferred to 

the respective current accounts of 
concerned State PSUs, Statutory 
Corporation, Autonomous Bodies and 
Local Bodies etc. after opening of bid. 

I. Amount towards EMD on 
submission of bids shall be 
collected in a separate 
pooling account of Focal 
Point Branch called e-FPB 
of respective designated 
banks at Bhubaneswar and 
the banks will remit the 
amount to respective 
bidder’s account on receipt 
of instruction from TIA 
through refund and 
settlement of e-procurement 
system within two working 
days from receipt of such 
instruction. 

 
II.  In case of forfeiture of 

Earnest Money deposit on 
submission of bids, the e- 
Procurement portal   will 
direct the Bank to transfer 
the EMD value from the 
Pooling Account of SPC to 
the registered account of the 
tender inviting authority 
within two working days of 
receipt of instruction from 
TIA. 
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INSTRUCTION TO BIDDERS (ITB)   E-
PROCUREMENT 

1. NOTICE INVITING BID AND OBTAINING BID DOCUMENTS: 

 The authority belonging to the major discipline is competent to invite tender of composite bids. He 
will also nominate the Sr Technical Consultant who will deal with all matters relating to the bids in 
the invitation of bids. 

 For composite tender, estimated cost of each component should be clearly indicated in addition to 
combined estimated cost put to tender. The eligibility of bidders will correspond to the combined 
estimated cost of different components put to tender. 

 The contractor shall comply with the provisions of the Apprentices Act 1961, and the rules 

/amendments issued there under from time to time. If he fails to do so, it will be considered a breach 
of the contract and the District Project Coordinator may at his discretion without prejudice to any 
other right or remedy available under law, cancel the contract. The contractor shall also be liable for 
any pecuniary liability arising on account of any violation of the provisions of the said Act by him. 

 The contractor shall be deemed to have satisfied himself as to the correctness and sufficiency of the 
Tender and of the rates and prices  quoted in the Bill of Quantities, all of which shall, except in so 
far as it is otherwise provided in the Contract, cover all his obligations under the Contract (including 
those in respect of the supply of goods, materials, plant & services or of contingencies for which 
there is a Provisional Sum) and all matters and things necessary for the proper execution and 
completion of the work and the remedying of any defects therein. 

 The successful bidder shall complete the works by the intended completion date specified in the 
Contract data. 

 Throughout these bidding documents, the terms ‘’ bid and tender‘’ EMD and Bid Security and their 
derivatives (bidder / tenderer, bidding / tendering, etc.) are synonymous. 

 In case the tender  for  composite work includes  in  addition  to  main work /  building work  all other 
ancillary works such as sanitary and water supply installations, drainage installation, electrical work, 
Firefighting installation, horticulture work, roads and paths and gate works in dams and canals etc. , 
the bidder apart from being a registered civil Contractor of appropriate class must associate himself 
with agencies of appropriate class those who is eligible to tender for sanitary and water supply 
drainage, electrical,  Firefighting installation and horticulture works in the composite tender. 
Intending purchasers are not required to produce any documents viz. copy of Registration, GST 
Registration certificate & GSTIN etc, at the time of purchase of tender documents but will be 
required for verification purpose at later stage. Furnishing copy of such documents is mandatory 
along with the tender documents otherwise his/her bid shall be declared as non-responsive and 
thus liable for rejection. The L1 Bidder is required to attend the officer inviting the bid for 
verification of original documents within five days of opening the Price bid. 

 PARTICIPATING IN THE BID IN THE E-PROCUREMENT PORTAL: The Contractor/ Bidder 
intending to participate in the bid is required to register in the Portal with some information about the 
firm/Contractor. This is a onetime activity for registering in Portal. During registration, the contractor 
has to attach a Digital Signature Certificate (DSC) to his / her unique user ID. The DSC used must 
be of appropriate class (Class II or Class III) issued from a registered Certifying Authority such as n-
Code, Sify, TCS, MTNL e-Mudra etc. 

 To log on to the portal the Contractor/Bidder is required to type his/her username and password. The 
system will again ask to select the DSC and confirm it with the password of DSC. For each login, a 
user’s DSC will be validated against its date of validity and also against the Certificate Revocation 
List (CRL) of respective CAs stored in system database. The system checks the unique ID, 
password and DSC combination and authenticates the login process for use of portal. 

 The tender documents uploaded by the Tender Inviting Officer in the website 
www.tendersodisha.gov.in will appear in the section of “Upcoming Tender” before the due date of 
tender sale. Once the due date has arrived, the tender will move to “Active Tender” Section of the 
homepage. Only a small notification will be published in the newspaper specifying the work details 
along with mention of the specific website for details.  The publication of the tender will be for 
specific period of time till the last date of submission of bids as mentioned in the ‘Invitation for Bid’ 
after which the same will be removed from the list of Active tenders. Any bidder can view or 
download the bid documents from the web site. 
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 Contractor exempted from payment of EMD will be able to participate in the tender directly by 
uploading documentary evidences towards his eligibility for such exemption. 

 If the software application has the provision of payment of cost of tender document through 
payment gateways of authorized bankers by directly debiting the account of the bidders, bidders will 
be required to avail on-line payment. 

 The bidders are to participate in the bid on-line. 

 DELETED. 

 In the case of any failure, malfunction, or breakdown of the electronic system used during the e-
procurement process, the tender inviting officer shall not accept any responsibility for failures or 
breakdowns other than in those systems strictly within their own control. 

 Any third party/company/person under a service contract for operation of e-procurement system in 
the State or his/their subsidiaries or their parent companies shall be ineligible to participate in the 
procurement processes that are undertaken through the e-procurement system irrespective of who 
operates the system. 

2. ELIGIBLE BIDDERS: 

 This Bid is open to all Contractors of the class mentioned in the Invitation for Bids registered with 
the State Governments and Contractors of Equivalent Grade/ Class Registered with Central 
Government/ MES/ Railways for execution of civil works. The Bidders are required to enclose the 
proof of registration from the registering authority along with the Bid subject only to the registration in 
the portal using his/her DSC for on-line bids. 

 Contractors not registered with Govt. of Odisha can participate in the e-procurement after 
necessary enrolment in the portal but have to subsequently register themselves with the 
appropriate registering authority of the state Govt. before award of the work as per prevalent 
registration norms of the state. 

 All bidders shall provide a statement that the bidder is neither associated, nor has been associated, 
directly or indirectly, with the Consultant or any other entity that has prepared the design, 
specifications, and other documents for the Project or being proposed as Project Manager for the 
Contract. A firm that has been engaged by the Engineer-in-Charge to provide consulting services 
for the preparation or supervision of the works, and any of its affiliates shall not be eligible to bid. 

 If the bidder has a relative employed as an Officer in the rank of an Assistant Engineer/Under 
Secretary and above in the Government of Odisha in the concerned Department, he shall inform the 
same in Schedule-I of the bid document mentioning the exact details in a covering letter along with 
the tender, failing which his bid will not be considered. Also if the fact of relationship subsequently 
comes to light, his contract will be rescinded. The bid security or the performance security will be 
forfeited and he shall be liable to make good any loss or damage resulting from such cancellation. 
In case the bidder has no relationship with any of the officers mentioned above he shall have to 
furnish with his bid an undertaking to that effect. 

 He shall also intimate the names of persons who are working with him in any capacity or are 
subsequently employed by him and who are near relatives to any gazetted officer in the concerned 
Department. Any breach of this condition by the contractor would render him liable for penal action 
for suppression of facts. 

 No Engineer of gazetted rank or other gazetted officer employed in Engineering or Administrative 
duties in an Engineering Department of the Government of Odisha is allowed to work for contractor 
for a period of two years after his retirement from Government service, without prior permission of 
the Government of Odisha in writing. Such a contract is liable to be cancelled if either the contractor 
or any of his employees is found any time to be such  a person who had not obtained the 
permission of the Government of Odisha as aforesaid before submission of the tender for 
engagement in the contractor’s service. 

3. QUALIFICATION CRITERIA: 

 For submission of Bids through the E-Procurement Portal, the bidder shall  up-load  the scanned 
copy/copies of documents listed under clause 3 in prescribed format wherever warranted in support 
of eligibility criteria and qualification information. The L-1 bidder shall have to produce the 
original documents in support of the scanned copies and statements uploaded in the portal 
within 5 days of opening of price bid. The Bids from Joint ventures are not acceptable. 

 The bid shall include following information and documents. 
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(a) Copy of valid contractor’s registration certificate, PAN card, GST  Registration certificate 
& GSTIN should accompany the technical bid. 

(b) Copies of original documents defining the constitution or legal status, place of 
registration, and principal place of business; written power of attorney of the signatory. 

(c) Major construction equipment to be deployed to carry out the Contract. The contractors 
are required to furnish evidence of ownership of principal machineries / equipments for 
only those machineries / equipments asked for in the tender documents. 

(d) In case if contractor executing several works, he is required to furnish a time schedule 
for movement of equipment/machinery from different site to this work site when work is 
to be executed. 

(e) The contractor shall furnish ownership documents for those machineries which he is 
planning to deploy for the tendered work. 

(f) deleted. 

(g) The contractor intending to use/lease equipments/machineries are required to furnish 
proof of ownership from the company/persons providing equipment/ lease deed and 
duration of such contract. 

(h) Copy of sub-contract agreement with eligible Registered Electrical Contractors having 
valid L.T./M.V / H.T. license (Associated with the sub-contractor). 

(i) Details of work under progress as per tender documents. 

(j) Details of works executed during the last five years and works in hand (list of on-going 
works as per bid documents). 

(k) The bidder is required to furnish MOU with professional Firm or body having experience 
in handling Fire safety services for design, construction and commissioning  High 
rise/Old age home/ Buildings/ Hospitals / Apartments along with Registration certificate 
of Firm for Installation & Commissioning of Fire safety services 

 DELETED 

 The Bidders are subject to be disqualified if they have: 

a. Made misleading or false representations in the forms, statements and attachments 
submitted in proof of the qualification requirements; and/or 

b. Record of poor performance such as abandoning the works, not properly completing the 
contract, inordinate delays in completion, litigation history, or financial failures etc.; 
and/or 

c.  Participated in the previous bidding for the same work and had quoted unreasonable 
prices and could not furnish rational justification to the Engineer-in-Charge. 

d.  Indulged in unlawful & corrupt means in obtaining bids. 

e.  Been black listed/their registrations by the competent authority. 

 

4. ONE BID PER BIDDER: 

Each bidder shall submit only one bid for one package. A bid is said to be responsive if 
accompanied by cost of bid document and appropriate bid security. The system shall consider only 
the last bid submitted through the E-Procurement portal. 

5. COST OF BIDDING: 

 The bidder shall bear all costs associated with the preparation and submission of his bid, and   the 
Engineer-in-Charge will in no case be responsible and liable for those costs. 

 All the rates and prices in the bid shall cover all taxes, GST Registration certificate & GSTIN, 
ferry, tollage charges and royalties and any other charges except GST. 

 The rate of royalties and taxes prevailing on the date of measurement shall be considered 
while making deductions in the bills. 

 The successful bidder shall make his own arrangement for all materials unless otherwise 
specified in the conditions of contract. 
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6. SITE VISIT: 

 Bidders are advised to inspect and examine the site and its surroundings and satisfy themselves 
before submitting their tenders as to the nature of the ground and sub-soil (so far as practicable), 
the form and nature of the site, the means of access to the site, the accommodation they may 
require and in general shall themselves obtain all necessary information as to risks, contingencies 
and other circumstances which may influence or affect their bid. A Bidder shall be deemed to have 
full knowledge of the site whether he inspects it or not and no extra charges consequent on any 
misunderstanding or otherwise shall be allowed. The Bidder shall be responsible for arranging and 
maintaining at his own cost all materials, tools & plants, water, electricity access, facilities for 
workers and all other services required for executing the work unless otherwise specifically provided 
for in the contract documents. Submission of a bid by a bidder implies that he has read this notice 
and all other contract documents and has made himself aware of the scope and specifications of 
the work to be done and of conditions and rates at which tools and plant, etc. will be issued to him 
by the Government and local conditions and other factors having a bearing on the execution of work. 

 The bidder, in preparing the bid, shall rely on site Investigation Reports referred to in the Contract 
Data, supplemented by any information available to the bidder. 

 The Officer inviting the bid / Engineer-in-Charge will clarify queries on the Contract Data on 
requisition by the intending Bidder. The bidder may ask question in the e-procurement portal using 
his DSC; provided the questions are raised before the date mentioned in the home page under 
critical dates. 

B. BIDDING DOCUMENTS 

7. GENERAL INSTRUCTIONS: 

 The description of the work is as mentioned under Invitation for Bid. 

 The bids uploaded by the Tender Inviting Officer may consist of general arrangements drawings or 
typical sections of the project. Bidder may down load these drawings and take out the print for detail 
study. Any other drawings and documents pertaining to the works available with the officer inviting 
the Bid i.e. in the office of District Project Coordinator, Samagra Shiksha, Dhenkanal as 
mentioned in the contract data will be open for inspection during working hours on all working days 
by the bidders. The bidder is required to down-load all the documents including the drawings for 
preparation of his bid. It is not necessary on the part of the Bidder to up-load the drawings other Bid 
documents (after signing) while up-loading his bid. He is required to up load documents related to his 
qualification information and Bill of Quantities duly filled in. It is assumed that while participating in the 
bid, the bidder has referred to all the drawings and documents uploaded by the Officer Inviting the 
Bids. Seeking any revision of rates or backing out of the bid claiming for not having referred to any 
or all documents provided in the Bid document by the Officer Inviting the Bids will be construed as 
plea to disrupt the bidding process and in such cases the bid security shall be forfeited action will be 
taken. The bidder is expected to examine carefully all instructions, conditions of contract, contract 
data, forms, terms, and technical specifications, bill of quantities, forms, Annexes  and drawings in 
the Bid Document. Failure to comply with the requirements of Bid Documents shall be at the bidder’s 
own risk. 

8. CLARIFICATION OF BIDDING DOCUMENTS: 

 Bid documents consisting of drawings, plans, specifications, the schedule of quantities of the 
various items of work to be done and the set of terms & conditions of contract to be complied with 
by the contractor who intends to bid and other necessary Documents can be seen in the office of 
the officer inviting the Bid during office hours every day except on Sundays & Public Holidays till last 
date of sale of tender paper. 

 No paper copy of the bid shall be sold. 

 The Contract Data to bid shall be filled and completed in the office of Officer inviting bid before 
issue of bid documents. If the documents are issued to the intending bidder without having been so 
filled in & completed, he shall request the officer inviting the bid to have this done before he 
completes and delivers his bid. 

 The bidder can seek clarification on the bids which he received earlier than 15 days prior to the 
deadline for submission of bids. The Employer's response will be forwarded through the e- mail ID of 
the enquirer. 

 PRE-BID MEETING: DELETED 
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9. AMENDMENT OF BIDDING DOCUMENTS: 

 Before the deadline for submission of bids, the officer inviting the Bid may modify the bidding 
documents by issuing addenda. 

 Any addendum thus issued shall be part of the bidding documents and shall be notified in the 
website www.tendersodisha.gov.in / notice board and through paper publication. 

 To give prospective bidders reasonable time in which to take an addendum into account in 
preparing their bids, the Officer inviting the Bid if also happens to be the Engineer -in-Charge with the 
permission of the higher authority may, at his discretion, extend as necessary the dead line for 
submission of bids. 

C. PREPARATION OF BIDS 

10. LANGUAGE OF THE BID: 

All documents relating to the Bid shall be in the English / Hindi / Oriya language. Bids submitted in 
any other language shall be summarily rejected. 

11. DOCUMENTS COMPRISING THE BID: 

 Following documents will be deemed to be part of the bid even if not submitted with the bid. 

(i) Invitation for Bids (IFB) 

(ii) Instructions to bidders (ITB) 

(iii) Conditions of Contract 

(iv) Contract Data 

(v) Specifications 

(vi) Drawings 

All the volumes/documents shall be provided in the portal by the Officer inviting the bid. The bidder 
shall carefully go through the document and prepare the required documents and up load the 
scanned documents in Portable Document Format to the portal in the designated locations of 
Technical Bid. He will fill up the percentage rate in the BOQ down loaded for the work in designated 
Cell and up-load the same in designated locations of Financial Bid. Submission of document shall be 
effected by using DSC of appropriate class. 

A. Cost of “Bid document” &“Bid Security” shall be remitted online using e-procurement 
Gateway. 

B. “Technical Bid” shall comprise. 

(i) Declaration under the Official Secret Act, 1923 

(ii) Qualification Information and supporting documents, 

(iii) Certificates, undertakings, affidavits, 

C. “Financial Bid “shall comprise. 

(i) Priced Bill of Quantities 

12. PROPOSAL BY THE BIDDER: 

 In the E-Procurement Portal, an intelligent Bill of Quantity in Microsoft Excel format shall be made 
available to the bidder. 

 For Item rate tenders, the bidder shall fill in rates in figures and should not leave any cell blank. 
The line item total in words and the total amount shall be calculated by the system and shall be 
visible to the bidder. 

 In case of percentage rate tender, the bidder will only fill in the designated cell and activate “less” 
or “excess” to indicate how much his price offer is excess or less (Up to two decimal Place) than 
the estimated amount. 

 The bidder shall bid for the whole works as described in the Bill of Quantities. 

 Bidders shall submit offers that fully comply with the requirements of the bidding documents, 
Including the Conditions of Contract basic technical design as indicated in the drawing and 
specification. Conditional offer or alternative offers will not be considered in the process of bid 
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evaluation. 

 All duties, taxes, excluding GST including Building and other Construction Workers Welfare Cess @ 
1% payable by the contractor under the contract, or for any other cause shall be included in the 
rates, prices submitted by the bidder.Taxes on material in respect of this contract shall be payable 
by the Contractor and Government will not entertain any claim whatsoever in respect of the same 
except GST payable for works contract. 

 In the case of any bid where unit rate of any item/items appear unrealistic, such bid will be 
considered as unbalanced and in case the bidder is unable to provide satisfactory explanation such 
a tender is liable to be disqualified and rejected. 

 Bidders while quoting their offers shall consider the following as regards price adjustment towards 
Cement, Steel & Bitumen and escalation of all components of work as per Sub- Clause 31 of 
Condition of P-1 Contract. 

 Deleted. 

 Deleted. 

 Deleted. 

 Deleted 

  The contractor shall be deemed to have satisfied himself as to the correctness and sufficiency of 
the Tender and of the rates and prices stated in the Bill of Quantities, all of which shall, except in so 
far as it is otherwise provided in the Contract, cover all his obligations under the Contract (including 
those in respect of the supply of goods, materials, plant & services or of contingencies for which 
there is a  Provisional Sum) and all matters and things necessary for the proper execution and 
completion of the work  and  the remedying of any defects therein. 

 The contractor shall conform in all respects, by giving all notices and paying all fees, with the 
provisions of: 

i) Any national or State Statue, Ordinance, or other Law, or any regulation, or bye-law of any local 
or other duly constituted authority in relation to the execution and completion of the works and 
remedying of any defects therein, and 

ii) The rules and regulations of all public bodies and companies whose property rights are 
affected or may be affected in any way by the works. 

 FOR COMPOSITE BIDS: DELETED. 

13. CURRENCIES OF BID AND PAYMENT: 

 The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All 
payments shall be made in Indian Rupees. 

14. VALIDITY: 

 Bids shall remain valid for a period not less than 90 days or the period mentioned in the Contract 
Data, after the deadline date for submission of bid as specified in the notice inviting the Bids. A Bid 
valid for a shorter period shall be rejected by the Engineer-in-charge as non- responsive. 

 In exceptional circumstances, prior to expiry of the original  time limit, the Officer inviting the Bid may 
request the bidders to extend the period of validity for a specified additional period. The request and 
the bidders’ responses shall be made in writing or by cable or by e-mail. 

 DELETED. 

15. BID SECURITY: 

 The Bidder shall remit a bid security for the amount mentioned under Contract Data. 

  
The successful lowest bidder will produce the original of all scanned documents for 
verification within 5 days of opening of the tender (Price Bid). In the eventuality of failure on 
the part of the lowest successful bidder to produce the original documents, he will be 
debarred in future from participating in tender for three years and will be blacklisted by the 
competent authority. In such a situation, successful L-2 bidder will be required to produce 
his original documents for consideration of his/her tender at the negotiated rate equal to L-1 
bidder. 

DELETED 
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DELETED. 

DELETED 

 The Bid shall be declared non-responsive and shall be rejected if submitted without an acceptable 
Bid Security and not secured as indicated in Sub-Clauses 15.1. 

 Combined bid security for more than one work is not acceptable. 

 In the case of Government Undertakings, Co-operatives Societies, Diploma or Degree holders in 
Engineering who are registered with the Government of Odisha, the rules framed by government 
from time to time about Cost of Bid documents, Bid security, performance security will apply. 

 The bid Security of unsuccessful bidders will be returned within 28 days of the end of the validity 
period specified in Sub-Clause 14.1. 

 The Bid Security of the successful bidder will be discharged when the bidder has signed the 
Agreement and furnished the required Performance Security and Additional Performance security if 
any 

 The Bid Security may be forfeited/Action will be taken 

 If the bidder withdraws the bid after opening of the bid but within the period of validity. 

 If the Bidder seeks any revision of rates or backs out of the bid claiming for not having referred to 
any or all documents provided in the Bid by the Officer Inviting the Bids. 

DELETED. 

In the case of a successful bidder, if the bidder fails within the specified time limit to Sign the 
Agreement; or Furnish the required Performance Security including additional 
performance security if any. 

16. FORMAT AND SIGNING OF BID: 

 The bidder can download the tender of his choice and save it in his system and undertake the 
necessary preparatory work off-line and upload the completed tender at his convenience within  the 
final date and time of submission. The bidder shall only submit single copy of the required 
documents and Price Bid in the portal. In the Financial bid, the bidder cannot leave any figure blank. 
He has to only write the figures, the words will be self-generated. The Bidders are advised to up-
load the completed Bid document well ahead of the last date & time of receipt to avoid any last 
moment problem of power failures etc. 

 The Bidder shall go through the Bid carefully and list the documents those are asked for 
submission. He shall prepare all documents including cost of Bid Document, Bid Security, 
Declaration form, price bid etc and store in the system. 

 The bidder shall log on to the portal with his DSC and move to the desired tender for up- loading the 
documents in appropriate place one by one simultaneously checking the documents. Once the 
Bidder makes sure that all the documents have been up-loaded in appropriate place, he clicks the 
submit button to submit the bid to the portal. 

 Tender cannot be pre-opened and cannot be submitted after due date and time. Therefore, only 
after satisfying that all the documents have been uploaded, the Bidder should activate submit 
button. 

 In the e-procurement process, each process is time stamped. The system can identify each 
individual who has entered into the portal for any bid and the time of entering into the portal. 

 The Bidder should ensure clarity of the document up-loaded by him to the portal, especially the 
scanned documents by taking out sample printing. Non-submission of legible documents may render 
the bid non-responsive. However, the Officer inviting the Bids if so desires, can ask for legible 
copies for clarification within a stipulated period of 7 days, provided such document in no way 
alters the Bidder’s price bid. If the Bidder fails to submit such documents with in the stipulated 
date, his bid shall be evaluated on it’s own merit. 
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D. SUBMISSION OF BIDS 

17. SECURITY OF BID SUBMISSION: 

 All bid data uploaded by the Bidder to the portal will be encrypted by the DSC of the opener(s). The 
system shall require all the mandatory forms and fields filled up by the contractor during the process 
of submission of the bid/tender. 

 The Bid shall be received in encrypted format by the system which can only be decrypted / opened 
by the authorized openers only on or after the due date and time. 

18. DEADLINE FOR SUBMISSION OF THE BIDS : 

 The online bidding will remain active till the last date and time of the bid submission. Once the date 
and time (Server date and time) is over, the bidder will not be able to submit the bid. The date & time of 
bid submission shall remain unaltered even if the specified date for the submission of bids declared a 
holiday for the Officer inviting the Bid. 

 The officer inviting the bid may extend the deadline for submission of bids by issuing an amendment 
in accordance with Sub-Clause 9.3, in which case all rights and obligations of the officer inviting the 
bid & Engineer-in-Charge and the bidders previously subject to the original deadline will then be 
subject to the new deadline. 

19. LATE BIDS : 

 The system shall reject submission of any bid through portal after closure of the receipt time. For all 
purpose the server time displayed in the e-procurement portal shall be the time to be followed by the 
bidder and concerned officers. 

20. MODIFICATION AND WITHDRAWAL OF BIDS: 

 In the E-Procurement Portal, it is allowed to modify the bid any number of times before the final date 
and time of submission. The bidder shall have to log on to the system and resubmit the documents 
as asked for by the system including the price bid. In doing so, the bids already submitted by the 
bidder will be removed automatically from the system and the latest bid only will be admitted. But the 
bidder should avoid modification of bid at the last moment to avoid system failure or malfunction of 
internet or traffic jam or power failure. If the bidder fails to submit his modified bids within the 
designated time of receipt, the bid already in the system shall be taken for evaluation. 

 In the E-Procurement Portal, with-drawl of bid is allowed. But in such case he has to write a letter 
with appropriate reasons for his withdrawal addressed to the Officer inviting the bid and up load the 
scanned document to portal in the respective bid before the closure of  receipt of the bid. The 
system shall not allow any withdrawal after expiry of the closure time of the bid. 

E. OPENING AND EVALUATION 

21. OPENING OF THE BID: 

 Bid opening dates are specified during tender creation or can be extended vide corrigendum. These 
dates are available in IFB , tender document as well as the home page of portal. Bid opening can be 
done by the authorized users which are defined during the tender publication / approval stage. The 
bids are encrypted using there public keys and can be decrypted only on or after the Bid Opening 
due date. The bid openers private key will be required to open the bids and all the openers have to 
log on to the portal during that time. 

 The bidders who participated in the on line bidding can witness opening of the bid from any system 
logging on to the portal with the DSC away from opening place. Contractors are not required to be 
present during the bid opening at the opening location if they so desire. 

 Each activity is date and time stamped with  user details. For time stamping, server time is taken as 
the reference. 

 In the event of the specified date of bid opening being declared a holiday for  the Officer inviting the 
Bid/Engineer-in-Charge, the bids will be opened at the appointed time on the next working day. 

 In case bids are invited for more than one package, the order for opening of the “Bid” shall be that in 
which they appear in the “Invitation for Bid”. 

 The Bid openers; who have been pre-defined shall log on to the portal with their respective DSC. 
Unless all the Officers who have been declared as Opening officers, log on the portal with their 
DSC the Tender cannot be opened. 



29  

 After receipt of confirmation of the bid security, the bidder will be asked in writing to clarify his 
technical bid, if necessary. 

 The bidders will respond in not more than 7 days of issue of the clarification letter, which will also 
indicate the date, time and venue of opening of the Financial Bid. 

 Immediately on receipt of these clarifications, the Evaluating Officers; predefined in the system for 
the bid, will finalize the list of responsive bidders. They will log on to the site with their DSC and 
record their comments on the Technical evaluation page in the system. The Officer Inviting the Bid if 
also the accepting authority, shall log on to the system with his digital signature and check the 
technical evaluation. He can either accept or pass on to the evaluating officers for re-evaluation. 
Upon acceptance of technical evaluation by the Accepting authority in the system, the system shall 
automatically generate letter to all the responsive bidders and the system shall forward the letter to 
all the responsive bidder that their technical bid has been evaluated responsive with respect to the 
data/information furnished by him and the letter shall also intimate him the date & time of opening of 
financial bid. The system shall also inform the non-responsive bidders in their email ID that their bid 
has been found non-responsive. 

The Technical evaluation of all the bids will be taken up as per the information furnished by the 
Bidders. If any of the information/ statements/documents/certificates furnished by the bidder 
is found to be false/fabricated/bogus, his EMD/Bid Security shall stand forfeited and his 
registration in the portal shall be blocked and the bidder is liable to be blacklisted. 

After technical evaluation of the bidders and selection of the qualified bidders, the financial bids of 
the technically qualified bidders shall be opened on the due date of opening. Members of the bid 
opening committee log on to the system in sequence and open the financial bids for the technically 
qualified bidders. The opening of financial bid     by the opening officer using their DSC shall decrypt 
the financial bids. 

Opening of price bid and evaluation of lowest bidder is subject to satisfaction of other qualification 
information asked for in the bid pursuant to Clause-3. 

The Officer inviting Bid shall ensure that all the Bidders are individually intimated about the date, 
time & venue of opening of the financial bid along with the responsiveness of the Technical Bid. 

The Financial Bid will be opened on the notified date & time in the presence of bidders or their 
authorized representative who wish to be present. 

At the time of opening of “Financial Bid”, the names of the bidders whose bids were found 
responsive in accordance with Sub-Clause 24.1 will be announced. The bids of only those bidders 
will be opened. The remaining bids will be rejected. 

The responsive bidders’ names, the bid prices, the item wise rates the total amount of each item, 
any discounts and withdrawals, and such other details as the officer inviting the tender may 
consider appropriate, will be announced by him or his authorized representatives at the opening. 

Special conditions and/or rebate/discount offer if any uploaded to the system shall be declared and 
recorded first. 

The Financial bid of the bidders shall be opened one by one by the designated officers. The 
system shall auto-generate the Comparative statement. 

The Bidder can witness the principal activities and view the documents/summary reports for that 
particular work by logging on to the portal with his DSC from anywhere. 

22. PROCESS TO BE CONFIDENTIAL: 

 Information relating to the examination, clarification, evaluation, and comparison of bids and 
recommendations for the award of a contract shall not be disclosed to bidders or any other persons 
not officially concerned with such process until the award to the successful bidder has been 
announced. Any effort by a bidder to influence the officer inviting the bid, processing of bids or 
award decisions may result in the rejection of his bid. 

23. CLARIFICATION OF BIDS: 

 To assist in the examination, evaluation, and comparison of bids, the officer inviting the bid may, at 
his discretion, ask any bidder for clarification of his rates including breakdowns of unit rates. The 
request for clarification and the response shall be in writing or by cable or by e-mail, but no change 
in the bid price or substance of the bid shall be sought, offered. 

 Subject to sub-clause 23.1, no bidder shall contact the officer inviting the bid on any matter relating 
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to his bid from the time of the opening to the time the contract is awarded. If the bidder wishes to 
bring additional information to the notice of the officer inviting the bid, it should do so in writing. 

24. EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS: 

 During the detailed evaluation of “Technical Bids”, the officer inviting the bid will determine whether 
each bid:- 

 Whether the Bid security is confirmed by issuing institution/bank. 

 Has submitted legible documents for evaluation 

 Meets the eligibility criteria defined in Clause 3 and; 

 Is substantially responsive to the requirements of the bidding documents. 

 During the detailed evaluation of the “Financial Bid”, the responsiveness of the bids will be further 
determined with respect to the remaining bid conditions, i.e., priced bill of quantities, technical 
specifications and drawings. 

 A substantially responsive “Financial Bids” is one, which conforms to all the terms, conditions, and 
specifications of the bidding documents, without material deviation or reservation. A material 
deviation or reservation is one 

 Which affects in any substantial way the scope, quality, or performance  of  the works? 

 Which limits in any substantial way, inconsistent with the bidding documents, the right of the 
officer inviting the bid or the bidder’s obligations under the contract or 

 Whose rectification would affect unfairly the competitive position of other bidders presenting 
substantially responsive bids. 

 If a “Financial Bid” is not substantially responsive, it will be rejected by the officer inviting the bid, 
and may not subsequently be made responsive by correction or withdrawal of the non- conforming 
deviation or reservation. 

 On opening of the price bid the system shall arrange the financial bids in order of their value (L1 
first, followed by L2, L3 ….) for subsequent evaluation. The evaluation status (Sheet) will be visible to all 
the participating bidders after opening on their respective logins. Each activity is recorded in the 
system with date and time stamping. 

25. EVALUATION OF BIDS: DELETED 

 If the officer inviting the Bid in his opinion judges that the price quoted by the lowest qualified bidder 
is high or a special condition imposed by the bidder is to be withdrawn, the bidder shall be invited for 
negotiation by the officer inviting the Bid or by an officer authorised by him in writing. Negotiations of 
financial bid with only the lowest bidder shall be carried out, if necessary. Negotiation of bid will be 
carried out by manual way. 

 DELETED. 

 DELETED 

 DELETED. 

 DELETED. 

F. AWARD OF CONTRACT 

26. AWARD CRITERIA: 

 The officer inviting the bid will award the contract to the bidder whose bid has been determined to 
be substantially responsive to the bidding documents and who has offered the lowest evaluated 
price. 

 On acceptance of the tender, the Contractor shall name in writing his accredited representative(s) 
who would be responsible for taking instructions from the Engineer-in- Charge. 

 Competent Authority on behalf of Governor of Odisha reserves to himself the right of accepting the 
whole or any part of the bid and the bidder shall be bound to perform the same at  the rate quoted. 

 The successful bidder registered under other State Government / MES / Railways / CPWD in 
equivalent rank has to register under state PWD before signing of the agreement. 

27. OPTIONS IF THE BIDDER BACKS OUT FROM BIDDING PROCESS : 
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 In case the 1st lowest Bidder or even the next lowest Bidder withdraw in series one by one, thereby 
facilitating a particular Bidder for award, then they shall be penalized with adequate disincentives 
with forfeiture of EMD/Bid Security unless adequate justification for such back out is furnished. 
Appropriate action for blacklisting the bidder shall also be taken apart from dis-incentivising the 
bidder. 

 The bidding process shall be deemed to be complete till the date of issue of letter of acceptance. If 
the bidder fails to sign the agreement within the stipulated period mentioned under clause 29.2, his 
bid security shall stand forfeited / Action will be taken. 

28. RIGHT TO ACCEPT OR REJECT ANY OR ALL BIDS : 

28.1.The competent authority on behalf of the  Governor of Odisha  does  not  bind him to accept 
the lowest or any other tender and reserves to him the authority to reject any or all the tenders 
received without assigning any reason. 

28.2.All bids in which any of the prescribed condition is not fulfilled or any condition including that of 
conditional rebate is put forth by the bidder shall be summarily rejected. 

29. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT: 

 In the E-Procurement Portal, the system shall generate the template of award letter and the Officer 
Inviting the Bid shall mention the amount of Performance Security and additional security required 
to be furnished in the letter and intimate the bidders in his e-mail ID.  The issue of the letter of 
acceptance shall be treated as closure of the Bid process and commencement of the contract. 

 The bidder shall within 15 days of issue of letter of acceptance, furnish the Performance security & 
additional Performance security (if any) in the prescribed form & the work programme & shall sign 
the agreement in prescribed format, failing which the Engineer-in- Charge shall without prejudice to 
any other right or remedy available in law, be at liberty to forfeit the Bid Security absolutely / Action 
will be taken. The agreement will incorporate all agreements between the officer inviting the bid and 
the successful bidder. 

If L1 bidder does not turn up for agreement after finalization of the tender, then he shall be debarred 
form participation in bidding for three years and action will be taken to blacklist the contractor. In 
that case, the L2 bidder, if fulfils, other required criteria would be called for drawing agreement for 
execution of work subject to the condition that L2 bidder negotiates at par with the rate quoted by 
the L1 bidder otherwise the tender will be cancelled. In case a contractor is black listed, it will be 
widely published and intimated to all departments of Government and also to Govt. of India agencies 
working in the state. 

(Amendment to Para-3.5.14 Note-I of OPWD Code Vol.-I by inclusion). 

 Following documents shall form part of the agreement. 

 The notice inviting bid, all the documents including additional conditions, specifications and 
drawings, if any, forming the bid as issued at the time of invitation of bid and acceptance thereof 
together with any correspondence & documents leading thereto & required amount of performance 
security including additional performance security as per sub clause 29.2 hereof. 

 Standard Bid Document P.W.D. Form P-1 

 The letter to proceed with the work shall be issued by Engineer-in-charge only after signing of the 
agreement. The notification of award will constitute the formation of the contract subject only to the 
furnishing of performance security and additional performance security in accordance with the 
provisions of the agreement. 

 On acceptance of the composite bids by the competent authority the letter of award will be issued 
by the Engineer-in-Charge of the major component of the work on behalf of the Governor of Odisha. 

 Upon signing of the agreement by the successful bidder, the Engineer-in-Charge will promptly notify 
the other bidders that their bids have been unsuccessful. 

30. CORRUPT OR FRAUDULENT PRACTICES: 

 The Engineer-in-Charge will reject a proposal for award if he determines that the bidder 
recommended for award has been engaged in corrupt or fraudulent practices in competing for the 
contract in question. He will report to the Officer Inviting Bid / next higher authority. 

 Canvassing whether directly or indirectly, in connection with tenders is strictly prohibited and the tenders 
submitted by the contractors who resort to canvassing will be liable for rejection. 
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DETAILED TENDER CALL NOTICE 
1. Sealed percentage rate bids are invited online in double cover system from the Class of eligible 

contractors registered with the State Government and contractors of equivalent Grade / class 
registered with Central Government / MES / Railways having registration for Civil, Electrical and 
P.H.works for execution of Civil / E.I. / P.H. works on production of definite proof from  the 
appropriate authority in prescribed firm to be eventually drawn in P.W.D. FORM P-1 for the work 

“Construction of 50 Seated Residential Hostel Building at Bapuji HS, Gadapalasuni in 
Kankadahad Block of Dhenkanal District for the year 2024-25”at an estimated cost of Rs. 
2,23,39,914.84 (Rupees Two Crore Twenty Three Lakh Thirty Nine Thousand Nine Hundred 
Fourteen and Eighty Four Paise) only (Excluding GST). Contractors not registered with Govt. of 
Odisha can participate in the e- procurement after necessary enrolment in the portal but have to 
subsequently register themselves with the appropriate registering authority of the state Govt. before 
award of the work as per prevalent registration norms of the state. 

a) This tender is of composite nature and consisting of Civil works, Electrical and PH works. 

b) This detailed Tender Call Notice along with the clauses mentioned herein shall form a part of 
the contract and agreement. 

2. The Bid documents are available on official website of Government: 
https://www.tendersodisha.gov.in from 10.00 A.M of Dt.10.05.2025 to 5.30 P.M of 
Dt.25.05.2025.The last date and time of submission of Bid is as per contract data. 

3. The Technical Bid documents (Cover–I) will be opened by the assigned officer in the office of the 
District Project Coordinator, Dhenkanal at 11.00 Hours on Dt.26.05.2025 in the presence of the 
bidders or their authorized representatives who wish to attend. After evaluation of the documents 
contained in Cover-I, the Cover-II containing price bid/s of the technically responsive bidder/s will be 
opened. The date, time and place of opening the price bid will be intimated to the eligible qualified 
bidders through system generated E-mails. 

4. The cost of Bid documents is to be remitted online through e-payment gateway for R s .10,000/- 

towards the paper cost of each bid respectively. 

5. The bid is to be submitted in two covers. 

i) Cover-I is to contain scanned copy of Contractor Registration Certificate, GST Registration 
Certificate, GSTIN, PAN, Profit Loss statement, M.O.U. (Memorandum of Understanding 
duly notarized) with eligible registered electrical contractor having valid H.T. /M.V/ L.T. 
license, Fire Protection Services. ,List of similar nature of works, work in hand, list of 
machineries, affidavit, and all other documents required as per the relevant clauses of this 
DTCN. The contractor belonging to outside state of Odisha and not started business should 
submit an undertaking in the form of an Affidavit indicating therein that they are not 
registered under Odisha GSTIN as they have not started any business in the state and they 
have no liability under the Act. But before award of final contract, such bidders will have to 
produce the Odisha GSTIN. 

ii) Cover-II is to contain the PRICE BID duly filled in and signed by the bidder as per the 
relevant clauses of this DTCN. 

6. Furnishing scanned legible copy of Original Contractor Registration certificate, valid GSTIN, PAN 
card along with the Technical Bid is mandatory otherwise his/ her bid shall be declared as non- 
responsive and thus liable for rejection. 

7. (i)    The Contractors are required to furnish scanned copy of   evidence of ownership 
showing the possession of principal machineries/ equipment’s as per Annexure-I in 
Schedule-C for which contractor shall have to secure minimum 80% of marks failing 
which the tender shall be liable for rejection. 

(ii) In case the contractor proposes to engage machineries and equipment’s  as asked for 
in the tender document, owned or hired but deployed outside the State, the entire bid 
security shall stand forfeited in case the contractor fails to mobilize the machineries 
within a period as to be able to execute an item of work as per original programme 
which will be part of the agreement. 
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(iii) The contractor intending to hire/lease equipments/machineries are required to furnish 
proof of ownership from the company/ person providing equipments/ machineries on 
hire/lease along with contracts/ agreements/lease deed and duration of such contract. 
The contracts/agreements/lease deed should be on long term basis for a minimum 
period of 12 (Twelve) months as mentioned in contract data from the last date of 
receipt of Bid documents. 

8. (A) The civil contractor in order to take part in the composite tender should enter into an 

M.O.U. (Memorandum of Understanding duly notarized) with eligible registered electrical 
contractor having valid H.T. /M.V/ L.T. license; for execution of electrical installation  and 
other electrical works and a copy of such M.O.U. should be attached with the tender as per 
the proforma at Schedule- J which shall form a part of tender. A copy of electrical license 
should also be enclosed with the tender papers, the original of which need to be furnished 
during verification. The above M.O.U. is not required in case of the civil contractor having 
valid registration in H.T. /M.V/ L.T. electrical license with the same name & style. 

B) Prequalification criteria for Fire Protection services & Scope of services such as Design, 
Supply, installation, testing, commissioning for fire protection works are given below. 

 

1. Bidders shall make MOU duly notarized with a professional firm or body who has competence 
and experience in installation of fire safety services of high rise buildings. 

2. The said firm must have registered under any state Govt. / Central Govt. Organization for 
installation & commissioning of Fire Safety services, the certificate in support of these are to be 
furnished. 

9. (i)       The contract will be drawn in P.W.D. P-1 contract form and will constitute 3 parts as follows. 

a. Part – I : For Civil items of works 

b. Part – II : For Electrical items of works 

c. Part – III : For PH items of works 

The contract shall be drawn & signed by District Project Coordinator, Dhenkanal on behalf of the 
Governor of Odisha. 

(ii) The Civil items of works as per Part-I of Schedule of quantities, Electrical items of works (both 
internal & external) as per part-II of Schedules of quantities and P.H. items of works (both internal & 
external) as per Part-III of the Scheduled of quantities of the Agreement shall be supervised 
measured and check measured by the Technical Consultant,, and Superintending Engineer, General 
Public Health Division No-II,Sambalpur respectively. In the interest of expeditious execution of 
work, payment of interim bills (Running A/c bills) shall be made by the Superintending Engineer, 
General Public Health Division No-II,Sambalpur in respect of Public Health works and nil final bill shall be 
sent to the concerned District Project Coordinator, Samagra Shiksha, Dhenkanal for final adjustment and 
compilation of accounts. 

District Project Coordinator, Samagra Shiksha, Dhenkanal and S.E. G.P.H.Division No-II,Sambalpur 
shall be responsible for proper and timely execution of their respective items of works and 
implementation of the terms and condition of the contract. The contractor shall be bound to receive and 
act as well according to the direction of the Engineer-in-Charge for General Electrical / General Public 
Health Authority concerned. 

10. If an individual makes the application, the individual should sign (with DSC) above his full type 
written name and current address. 

11. If the application is made by proprietary firm, it shall be signed (with DSC) by the proprietor & furnish 
full type written name and the full name of his firm with its current address in a forwarding letter. 

12. If the application is made by a firm in partnership, it shall be signed (with DSC) by a partner holding 
power of attorney for the firm in which case a certified copy of the power of attorney shall accompany 
the application. A certified copy of the partnership deed and current address of all partners  of the 
firm shall also accompany the application. 

13. If the application is made by a limited company or a corporation, it shall be signed (with DSC) by a 
duly authorized person holding power of attorney for signing the application in which case a certified 
copy of the power of attorney shall accompany the application. Such limited company or corporation 
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will be required to furnish satisfactory evidence of its existence along with the technical bid. 

14. The tender should be strictly in accordance with the provisions as mentioned in the tender schedule. 
Any change in the wordings will not be accepted. 

15. The work is to be completed in all respects within 09 (Nine) calendar months from the date of issue 
of work order. Before acceptance of tender, the successful bidder will be required to submit a work 
programme and milestone basing on the financial achievement so as to complete the work within 
the stipulated time and in case of failure on the part  of the agency to achieve the milestone 
liquidated damage will be imposed 

(Amendment to Para-3.5.18 Note-VIII of OPWD Code Vol.-I). 

16. All tenders received will remain valid for a period of 90 days from the last date prescribed for 
receipt of tenders and validity of tenders can also be extended if agreed by the tenderers and the 
Department. 

17. The tenderer shall carefully study the tentative drawings and specifications applicable to the contract 
and all the documents, which will form a part of the agreement to be entered in to, by the accepted 
tenderer and detailed specifications for Odisha, and other relevant specifications and drawings, 
which are available. Complaint at a future date that the tenderers have not seen plans and 
specifications cannot be entertained. 

18. The drawings furnished with the tender are tentative and subject to revision or modification as 
tendered during the execution as per actual necessity and detail test conducted. But the tendered 
rates quoted by the tenderer will hold good in case of such modification of drawings during the time 
of execution and shall in no way invalidate the contract and no extra monetary compensation will be 
entertained. The work shall however be executed as per final approved drawing to be issued by the 
Engineer-in-Charge as and when required. 

19. By admission of a tender for the work, a tenderer will be deemed to have satisfied himself by actual 
inspection of the site and locality of the work, about the quality and availability of the required 
quantity of material including the wheat/ rice referred to above, medical aid, labour and food stuff 
etc., and that rates quoted by him in the tender will be adequate to complete the work according to 
the specifications attached there to and that he had taken in to account all conditions and difficulties 
that may be encountered during its progress and to have quoted rates including labour and materials 
with taxes, octroi, other duties, lead, lifts, loading and unloading, freight for all materials and all other 
charges necessary for the completion of the work, to the entire satisfaction  of the Engineer-in 
Charge of the work and his authorized subordinates. After acceptance of the contract rate 
Government will not pay any extra charges for any reason in case the contractor claims later on to 
have misjudged as regard availability of materials, labour and other factors. 

For the purpose of estimate, the approved quarry lead is to be provided judiciously. Engineers in 
charge would be responsible for ensuring the quality of the materials supplied. The contractors 
would, however, be responsible for procurement of material from authorized sources and voluntarily 
disclose the source of procurement for the purpose of billing. Besides, the bidder would be required 
to submit the details of quarry for procurement while submitting the bids. 

(Amendment to Para-3.4.16 (a) (vii) of OPWD Code Vol.-I by substitution). 

20. The cost of EMD (Bid Security) shall be remitted by the bidder through electronic payment using his/her 
Internet banking enabled account with designated Banks or their aggregator Banks such as 
SBI/ICICI/HDFC or the bidder having account in other bank can make payment using NEFT / RTGS 
facilities of designated Banks as per W.D. O.M. No. 6785 dt.09-05-2017 read with W.D. O.M. No. 17254 
dt.05-12-2017 as mentioned in the Contract Data. The online bid must be accompanied with 
scanned copy of M.O.U.(Memorandum of Understanding duly not arised) with eligible register electrical 
contractors (Valid Electrical license along with PAN card) along with other relevant documents for 
composite building works Bidders desirous to hire machineries or equipment’s from outside the State or 
owned but deployed outside the State are required to furnish the bid security as specified in the Contract 
Data in form of above shape and as per the above terms and conditions. Bid not accompanied with EMD 
as specified above shall be liable for rejection. 

21. The tender should be accompanied with the Scanned copies of the valid Contractor Registration 
certificate, GST Registration Certificate, GSTIN and PAN card which are mandatory, otherwise 
his/her  bid  shall  be  declared  as  non-responsive  and  thus  liable  for  rejection.  The contractor 
belonging to outside state of Odisha and not started business should submit an undertaking in the 
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form of an Affidavit indicating therein that they are not registered under Odisha GSTIN as they have 
not started any business in the state and they have no liability under the Act. But before award of 
final contract, such bidders will have to produce the Odisha GSTIN. 

22. The tender containing extraneous conditions not covered by the tender notice are liable for rejection 
and quotations should be strictly in accordance with the items mentioned in the Tender Call Notices. 
Any change in the wording will not be accepted. 

23. The department reserves the right of authority to reject any or all tenders received without assigning 
any reason whatsoever. 

24. The earnest money of the L-1 bidder will be retained and will be dealt with as per  terms and 
condition of O.P.W.D. Code. The retention of E.M.D. with the Department will carry no interest. 

25. The Engineer-in-charge will notify the bidder / tenderer whose bid has been accepted of the award 
prior to expiration of the validity period by cable, telex or facsimile confirmed by registered letter. This 
letter (hereinafter and in the conditions of Contract called the “Letter of Acceptance”) will state the 
sum that the Engineer-in-charge will pay the contractor in consideration of the execution, completion 
and maintenance of the Works by the contractor as prescribed by the contract (Hereinafter  and in 
the contract called the “Contract Price”). 

The Notification of award will constitute the formation of the contract, subject only to the furnishing of 
a performance security  (Initial  Security  Deposit)  in  shape  of  Kissan Vikash Patra  /  Post 
Office.Saving Bank Account / National Saving Certificate / Post Office Time Deposit Account / 
Bank Guarantee in favour of the District Project Coordinator, Dhenkanal, from any Nationalized / 
scheduled Bank in India counter guaranteed by its local branch at Bhubaneswar as per terms and 
conditions laid down in OGFR and in no other form. (As per O.M No.14468 dtd.20.09.2018 of Works 
Deptt. Govt of Odisha), which shall be 2% of the value of the tendered amount and sign the 
agreement in the P.W.D. form No. P-1 (Schedule XLV No. 61) for the fulfillment of the contract in 
the office of the District Project Coordinator, Dhenkanal. The security deposit and the amount withheld 
according to the provision of P-1 agreement shall be retained as security for the due fulfillment of this 
contract and additional performance security in accordance with the provisions of the agreement. 

The agreement will incorporate all agreements between the officer inviting the bid/ Engineer -in 
Charge and the successful bidder within 15 days following the notification of award along with the 
Letter of Acceptance. The successful bidder will sign the agreement and deliver it to the Engineer-in 
Charge. Following documents shall form part of the agreement. 

a) The notice-inviting bid, all the documents including additional conditions, specifications and 
drawings, if any, forming the bid as issued at the time of invitation of bid and acceptance 
thereof together with any correspondence leading thereto & required amount of performance 
security including additional performance security. 

b) Standard P.W.D. Form P-1 with latest amendments. Failure to enter in to the required 
agreement and to make the security deposit as above shall entail forfeiture of the Bid 
Security (earnest money) .No contract (tender) shall be finally accepted until the required 
amount of initial security money is deposited. The security will be refunded after 12 (Twelve) 
months of completion of the work and payment of the final bill and will not  carry any 
interest. As concurred by Law Department & Finance Department In their U.O.R. No 848, 
dt.21.05.97 J.O.R.No.202 W.F.D. dtd.06.03.98 respectively the E.M.D. will be forfeited / 
Action will be taken. in case, where tenderers back out from the offer before acceptance of 
tender by the competent authority. 

26. The contractor should be liable to fully indemnify the Department for payment of compensation under 
workmen compensation act. VIII of 1923 on account of the workmen employed by the contractor and 
full amount of compensation paid will be recovered from the contractor. 

27. Tenderers are required to liable by fair wages clause as introduced by Govt. of Odisha, Works 
Department letter No.VII (R&B) 5225, dt.26.2.55 and No.II, M-56/61-28842 (5), dt.27.9.61. 

 

28. The contractor shall bear cost of various incidentals, sundries and contingencies necessitated by 
work in full within the following or similar category. 

a) Rent, royalties, cess and other charges of materials and all other taxes including GST from 
time to time, Ferry tolls, conveyance charges and other cost on account of land buildings 
including temporary building required by the tenderer for collection of materials, storage, 
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housing of staff or other purpose of the work are to be borne by the contractor at his own 
cost. No rent will be payable to Govt. for temporary occupation of land owned by govt. at the 
site of the work for bonafide use of the land for work and all such construction of temporary 
nature by the contractor shall be done after obtaining written permission from the Engineer- 
in-Charge of the work and all such construction shall have to be demolished and debris 
removed and ground made good and cleared after completion of the work at no extra cost. 

b) Royalty will be recovered from each bill as notified by Govt. from time to time unless K 
Forms are enclosed. Refund of royalty at later date after passing of the bills cannot be 
entertained as the recovery of royalty is being credited to revenue. 

c) Labour camps or huts necessary to a suitable scale including conservancy and sanitary 
arrangements therein to the satisfaction of the local labour laws and health authorities shall 
have to be provided by the Contractor. 

d) Arrangement of suitable water supply including pipe water supply where available for the 
staff and labour as well as for the execution of the work is sole responsibility of the 
Contractor and no extra cost for carriage of water will be entertained. e) All fees and dues 
levied by Municipal, Canal or Water Supply Authorities are to be borne by the Contractor. 

f) Suitable safety equipment’s and dresses, gloves, life belts etc. for the labour engaged in 
risky operations are to be supplied by the contractor at his own cost. 

g) Suitable fencing barriers, signals including paraffin and electric signals where necessary at 
work and approaches in order in project the public and employees from accident has to be 
provided by the Contractor at his own cost. 

h) Compensation including cost of any legal suit for injury to persons or property arising out of 
execution of the work and also any sum, which may become payable due to operation of the 
workmen compensation act, shall have to be borne by the contractor. 

i) The contractor has to arrange adequate lighting arrangements for the work wherever 
necessary at his own cost. 

29. No payment will be made for layout, benchmark, level pillars, profiles and benching and leveling the 
ground required, which has to be carried out by the contractor at his own cost. The rates to be 
quoted should be for finished items of work inclusive of carriage of all materials and all incidental 
items of work. 

30. After the work is finished all surplus materials should be removed from the site of work, preliminary 
work such as vats, mixing platforms, etc. should be dismantled and all materials removed from the 
site and premises left neat and his should be inclusive in the rates. No extra payment will be made to 
the Contractor in this account. 

31. It should be understood clearly that no claim what-so-ever will be entertained to extra items of works 
quantity of any item besides estimate amount unless written order is obtained from the competent 
authority and rate settled before the extra items of work or extra quantity of any items of work is 
taken up. 

32. The tenderers shall have to abide by the C.P.W.D. safety code rules introduced by the Govt.of India, 
Ministry of Works and Housing & Supply in their standing order No.44150, dt.25.11.57. 

33. No part of the contract shall be sublet without written permission to the concerned District Project 
Coordinator, Samagra Shiksha, Dhenkanal or transfer to be made by the power of attorney 
authorizing others to receive payment on contractor’s behalf. 

34. Bid documents consisting of plans, specifications, the schedule of quantities  and the set of terms 
and conditions of contract and other necessary documents can be seen in all the offices issuing the 
documents and office of the under signed during office hours every day except on Sundays and 

Public Holidays till last date of sale and receipt of tender papers. Interested bidders may obtain 
further information at the same address. But it must be clearly understood that tenders must be 
received in order and according to instructions in complete shape. Incomplete tender is liable for 
rejection. 

35. No Relation certificate. 

The contractor shall furnish a certificate along with the tender to the effect that he is not related to 
any officer in the rank of an Assistant Engineer & above in the state P.W.D. or Assistant /Under 
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Secretary & above in the Works Department. If the fact subsequently proved to be false, the contract 
is liable to be rescinded. The earnest money & the total security will be forfeited & he shall be liable 
of make good to damages the loss or damages resulting for such cancellations. The proforma for no 
relationship certificate is contained in a separate sheet vide Schedule-A. 

36. Payment for variation in price - 

Contract price shall be adjusted for  increase or decrease in rates and price of Labour, Cement, 
Steel, Bitumen, Pipes, POL & other material component in accordance with the following principles 
and procedures as per formula Vide Works Department Memorandum No-15847 /W dt.19.11.2019 
& No. 1739 dt. 03.02.2023 as given below : 
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ANNEXURE-A 
Clause 31 :- Price Adjustment 

 

: Contract price shall be adjusted for increase or decrease in rates and price of labour, materials, 
fuels and lubricants in accordance with the following principles and procedures and as per formula 
given in following Paras. 
(a) The price adjustment shall apply for the work done from the start date given in the contract data 
up to end of the initial intended completion date or extensions granted by the Engineer and shall not 
apply to the work carried out beyond the stipulated time for reasons attributable to the contractor. 
(b) The price adjustment shall be determined during each month from the formula given in following 
Paras 
(c) Following expressions and meanings are assigned to the work done during each month: 

R= Total value of work done during the month. It would include the amount of secured advance 
granted, if any, during the month, less the amount of secured advance recovered, if any during 
the month. It will exclude value for works executed for extra items under variations. 
: To the extent that full compensation for any rise or fall in costs to the contractor is not covered 
by the provisions of this or other clauses in the contract, the unit rates and prices included in the 
contract shall be deemed to include amounts to cover the contingency of such other rise or 
fall in costs 

The formula (e) for adjustment of prices are: 
 

31(a) (i): Adjustment of Other Materials Component 
 

Price adjustment for increase or decrease in cost of local materials other than cement, steel, 
bitumen, pipe and POL procured by the contractor shall be paid in accordance with the following 
formula: 

VM= 0.85 x Pm/100 x R X (M1- M0)/M0 

VM= Increase or decrease in the cost of work during the month under consideration due to 
Changes in rates for local materials other than cement, steel, bitumen and POL. 

M0= The all India wholesale price index (all commodities) on 28 days preceding the date of 
opening of Bids, as published by the Ministry of Commerce and Industry, Government of 
India, New Delhi. 

M1= The all India wholesale price index: (all commodities) for the month under consideration as 
published by the Ministry of Commerce and Industry, Government of India, New Delhi. 

Pm=   Percentage of  local material component (other than cement,  steel, bitumen and POL) of 
the work. 

31(a)(ii): Adjustment for Cement Component 

Price adjustment for increase or decrease in the cost of cement procured by the contractor 
shall be paid in accordance with the following formula: 

Vc = 0.85 x Pc/100 x R x (C1-C0)/C0 

Vc = Increase or decrease in the cost of work during the month under consideration due to 
changes in the rates for cement 

Co= The all India wholesale price index for Ordinary Portland Cement (OPC) on 28 days 
preceding the date of opening of Bids as published by the Ministry of Commerce and 
Industry, Government of India, New Delhi. 

C1=  The all India wholesale price index for Ordinary Portland Cement (OPC) for the month 
under consideration as published by the Ministry of Commerce and Industry, Government 
of India, New Delhi. 

Pc = Percentage of Cement Component of the work 
31Ial(iii): Adjustment for Steel Component 

(iii) Price adjustment for increase or decrease in the cost of steel procured by the contractor 
shall be paid in accordance with the following formula: 

Vs= 0.85 x Ps/100 x R x (S1-S0)/S0 

Vs = Increase or decrease in the cost of work during the month under consideration due to 
changes in the rates for steel 

S0= The all India wholesale price index for steel (Mild Steel long  products)  on  28  days 
preceding the date of opening of Bids as published by the Ministry of Commerce and 
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Industry, Government of India, New Delhi. 
S1= The all India wholesale price index for steel (Mild Steel tong products) for the month under 

consideration as published by the Ministry of Commerce and Industry, Government  of 
India, New Delhi. 

Ps=  Percentage of steel component of the work 
Note: For the application of this clause, index of (Mile Steel long products) has been chosen 

to represent steel group. 
31(a)(iv): Adjustment of Bitumen Component 

Price adjustment for increase or decrease in the cost of bitumen shall be paid in 
accordance with the following formula: 

Vb= 0.85 x Pb/100 x R x (B1- B0)/B0 

Vb= Increase or decrease in the cost of work during the month under consideration due to 
changes in the rate for bitumen. 

B0 = The official retail price of bulk bitumen at the IOC/ BPCL depot at nearest center on the 
day 28 days prior te date of opening of Bids. 

B1 = The official retail price of bulk bitumen at IOC/ BPCL depot at nearest center for the 15th 
day of the month under consideration. 

Pb= Percentage of bitumen component of the work 
31(a)(v): .Adjustment towards differential cost of Pipes. 

Price adjustment for increase or decrease in the cost of pipe shall be paid in accordance 
with the following formula: 

Vpi= 0.85 x Ppi/100 x R x (Pi1 – Pi0)/Pi0 

Vpi= Differential cost of pipe i.e. amount of increase or decrease in rupees to be paid or 
recovered during the month under consideration. 

Ppi = Percentage of pipe component of the work 

Pi1 = All India Whole sale price index of pipe for the period under consideration as published by 
the Ministry of Commerce and Industry, Government of India, New Delhi. 

Pi0 = All India Whole sale price index of pipe on 28 days preceding the date of opening of Bids 
as published by the Ministry of Commerce and Industry, Government of India, New Delhi. 

31(b): Adjustment of Labour Component 

Price adjustment for increase or decrease in the cost due to labour shall be paid in 
accordance with the following formula· 

VL = 0.85 x PI/ 100 x R x (L1- L0)/L0 

VL= Increase or decrease in the cost of work during the month under consideration due to 
changes in rates for local labour. 

L0 = The minimum wages for unskilled labour as Notified by Government of Odisha as prevailed 
on the last stipulated date of receipt of tender including extension, if any. 

L1 = The minimum wages for unskilled labour as Notified by Government of Odisha as prevailed 
on the last date of the Month previous to the one under consideration. 

P1 = Percentage of labour component of the work. 
31(c): Adjustment of POL (fuel and lubricant) Component 

(v) Price adjustment for increase or decrease in cost POL (fuel and lubricant) shall be paid in 
accordance with the following formula: 

Vf = 0.85 x Pf/100 x R x (F1- F0)/F0 

Vf = Increase or decrease in the cost of work during the month under consideration due to 
changes in the rates for fuel and lubricants. 

F0 = The official retail price of High Speed Diesel (HSD) at the existing consumer pumps of IOC 

/ BPCL/ HPCL at nearest center on the day 28 days prior to the date of opening of Bids. 

F1= The official retail price of HSD at the existing consumer pumps of IOC / BPCL / HPCL at 
nearest center for the 15th day of the month under consideration. 

Pf = Percentage of fuel and lubricants component of the work 
Note: For the application of this clause, the price of High Speed Diesel oil has been chosen 

to represent fuel and lubricants group. 
 

31(d): Adjustment for Plant and Machinery Spares Component 
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(vi) Price adjustment for increase or decrease in the cost of plant and machinery spares 
procured by the Contractor shall be paid in accordance with the following formula: 

Vp-      0.85 x Pp/100 X R X (P1- P0)/P0 

Vp-  Increase or decrease in the cost of work during the month under consideration due to 
changes in the rates for plant and machinery spares 

P0-   The all India wholesale price index for manufacture of machinery for mining, quarrying and 
construction on 28 days preceding the date of opening of Bids as published by the Ministry 
of Commerce and Industry, Government of India, New Delhi. 

P1-   The all India wholesale price index for manufacture of machinery for mining, quarrying and 
construction for the month under consideration as published by the Ministry of Commerce 
and Industry, Government of India, New Delhi. 

Pp-   Percentage of plant and machinery spares component of the work 
Note: For the application of this clause, index of manufacturing of machinery for mining, quarrying 
and construction has been chosen to represent the Plant and machinery Spares group. 

Regarding wholesale price Index (WPI) for appropriate commodity for payment of price 
adjustment, due to change of base year of WPI from 1993-94 to 2004-05 & 2011-12, it is observed 
that, the commodity 'Bars and Rod', 'Cement', 'Heavy machinery and parts' included in the list of WPI 
1993-94 series are not mentioned as such in the WPI 2004-05 & 2011-12 series. Therefore, the 
following items in the WPI 2004-05 & 2011-12 series shall be considered corresponding to items in 
WPI 1993-94 series: 

 

Sl. 
No. 

Item in WPI 1993-94 
series 

Item in WPI 2004-05 series Item in WPI 2011-12 series 

1. Cement Grey Cement Ordinary Port Land Cement 
2. Bars & Rods Rebars Mild Steel Long 

Products 
3. Heavy Machinery & parts Construction Machinery Manufacture of machinery 

for mining, quarrying & 
construction. 

 
31(e): APPLICATION OF ESCALATION CLAUSE: 

The contractor shall for the purpose of availing reimbursement/refund of differential cost of 

steel, bitumen, cement, pipe, POL and wages, keep such books of account and other documents as 

are necessary to show that the amount of increase claimed or reduction available and shall allow 

inspection of the same by a duly authorized representative of Government and further, shall at the 

request of the Engineer-in-Charge, furnish documents to be verified in such a manner as the 

Engineer-in-Charge may require any document and information kept. The contractor shall within a 

reasonable time of 15 days of his becoming aware of any alteration in the price of such material, 

wages of labour and for price of P.O.L. give notice thereof to the Engineer-in-Charge stating that the 

same is given pursuant to this condition along with information relating to there to which he may be 

in a position to supply. 
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Percentage Table 
 

Sl. No. Category of Works 

% Component (Cost Wise) 

Labou
r (P1) 

POL 
(P1) 

Steel (Ps) + Cement (Pc) + 
Bitumen (Pb) + Pipes (Ppi) 
+ Plant & Machinery 
Spare & 

Component (Pp) + 
Other Materials* 

1 

R
&

B
 W

o
rk

s 
(%

 o
f 

co
m

p
o

n
en

t)
 

Road Works 5 5 90 

Bridge Works 5 5 90 

Building Works 5 5 90 

2 

Ir
ri

g
a

tio
n

 
w

o
rk

s 
(%

o
f 

co
m

p
o

n
en

t)
 Structural Work  

5 
 

5 
 

90 

Earth, Canal & 
Embankment work 

 
5 

 
5 

 
90 

3 P. H. Work Structural Work 5 5 90 

Pipeline Work 5 5 Pipe - 70% 
*Machinery + Other 

Material – 20% 
Sewer Line 5 5 Pipe - 70% 

*Machinery + Other 
Material – 20% 

 
*Note:- Further break up may be worked out considering the consumption of Cement, Steel, 

Bitumen, pipe and Plant & Machinery Spare Component in the concerned works and shall be 

provided in the bid document in shape of "Schedule of Adjustment Data" as an "Appendix to 

Bid", (enclosed herewith). 
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Appendix to Bid 
Schedule of Adjustment Data 

 
[For all works, adjustment factor for Labour and POL shall be considered @ 5% each. Steel, Cement, Pipes, 
other Materials and Machinery shall contribute to 90% of Price Adjustment and shall be calculated for each 
work separately during preparation of estimate, shall be approved by the authority during technical sanction 
as a "Schedule of Adjustment Data" and shall form part of the Bid Document] 
Cl. No.-31 
of F2/P1 
Contracts 
Sl. No. 

Index 
description 

Source of Index Base 
value* 

Base 
Date* 

Weightage 
of  Item** 

31 (a)(i) Other 
Materials 

All India whole sale price index (all 
commodities) as published by the 
Economic Advisor to the Govt. Of 
India, Ministry of Commerce and 
Industry. 

   
 

66.12% 

31 (a)(ii) Cement Whole sale price index for Cement 
(Ordinary Portland Cement) as 
published by the office the Economic 
Advisor to the Govt. Of India, Ministry 
of Commerce and Industry. 

   
 

7.07% 

31 (a)(iii) Steel Whole sale price index for steel (Mild 
Steel-Long Products) as  published 
by the office of the Economic Advisor 
to the Govt. Of India, Ministry of 
Commerce and Industry. 

   
 

15.35% 

31 (a)(iv) Bitumen 
(VG-30) 

Official retail price of bulk bitumen at 
the nearest IOC/ HPCL depot. 

  
0.00% 

31 (a)(v) Pipes Whole sale price index for the type of 
Pipe under consideration, as 
published by the office the Economic 
Advisor to the Govt. Of India. Ministry 
of Commerce and Industry. 

   
 

0.00% 

31 (b) Labour Minimum Wage notified by the 
Labour and Employee’s State 
Insurance Department of 
Government of Odisha, India. 

   
5.00% 

31 (c) POL Official retail price of HSD at nearest 
IOCL/ HPCL/ BPCL Consumer pump 
depot. 

   
5.00% 

31 (d) Plant and 
Machinery 

Whole sale price index for 
Manufacture of Machinery for Mining, 
Quarrying and Construction as 
published by the office the Economic 
Advisor to the Govt. Of India, Ministry 
of Commerce and Industry. 

   

 
1.46% 

   Total  100% 
 

* Values to be filled up at the time of drawl of contract 
*** Values to be filled up in the bid document. 

 
37. If any advance / Secured advance is granted by the Department the same will bear interest at the 

rate of 18% P.A. 

38. All items of work as per schedule of quantities of this tender should confirm to Odisha Detailed 
Standard Specification. I.R.C. & I.S.I. Codes & Bridge code section I,II,III,IV&VII & latest design 
criteria for pre-stressed concrete bridge specially for Roads & Bridges issued by MoRT&H., 
Government of India, Compacting shall have to be carried out with help of mechanical vibrators from 
the range of I.S.:2505, I.S.:2006, I.S.:2514. I.S.:4656. 



43  

39. Centering & Shuttering shall be with suitable steel shutters in side of which shall be lined with 
suitable sheeting and made leak proof and watertight. All joints in formwork shall be properly sealed 
preferably with P.V.C. joints sealing tapes & compounds. 

40. Form work including complete false work shall be designed by the Contractor without any extra cost 
to employer and the Department will have the right to inspect the scaffolding, centering and 
shuttering made for the work and can reject partly of fully such structures, if found defective in their 
opinion. Any eventually such as loss of lives or properly due to failure of centering and shuttering 
shall be the responsibility of the Contractor regarding compensation of all claims thereof. 

41. Cement shall be used by bags and weight of one bag of Cement should be 50 (fifty) Kg. net & the 
Engineer-in-Charge or his representative shall have the right to test the weight & quality from time to 
time. 

42. The tenderers shall make all arrangements for proper storage of materials but no cost for raising 
shed for store and pay of security guard etc. will be borne by the Department. The department is not 
responsible for any theft or loss of materials at site. It is contractor’s risk. Under any such plea, if the 
tenderer stops the work he shall have to pay the full penalty as per clauses of the contract. 

43. Approach road to site of work for transport of materials to site of work is sole responsibility of the 
Contractor. Statutory traffic restriction in the town area for Transport of construction material to site 
of work is to be taken in to consideration before tendering and no consideration for extra time or 
compensation thereof shall be considered. 

44. The contractor should at his own cost arrange necessary tools and plants required for efficient 
execution of work and the rates quoted should be inclusive of transportation, hire and running 
charges of such plant and cost of consumables. 

45. The contractor shall properly co-ordinate with the execution of P.H. and Electrical works and take 
care of the safety of workers. 

46. The machineries if available, with the department may be supplied on hire as per charges noted in 
the enclosed statement and may be changed from time to time subject to the condition that the 
contractor will execute in advance an agreement with the Engineer-in-Charge. 

47. No claim whatsoever will be entertained for supply of machineries. No extension of time will be 
granted to the contractor under this ground under any circumstances 

48. The tenderer should furnish along with their tender a list of works executed during the last five years 
duly certified by the concerned Engineer-in-charge indicating the satisfactory completion for Civil, 
P.H. & Electrical works as per the proforma enclosed in a separate sheet of Schedule-D. 

49. The tenderer or any of its constituent partners of whose contract for any work has been rescinded or 
who has abandoned any work in the last five years prior to the date of Bid shall be debarred from 
qualification. The  tenderer  is to furnish an  affidavit at the time  of submission  of tender  paper 
about the authentication of tender documents. An affidavit to this effect is to be furnished in 
Schedule-F and information in Schedule-E 

50. It should be clearly understood that: 

a) The joints of the bars are to be provided with lapping, welds or bolts nuts as well be directed 
by the Engineer-in-charge. 

b) Concrete test specimens 150mm × 150mm × 150mm in size (whether plain or reinforced 
concrete) for the testing shall be taken for each structural member by a representative of the 
contractor in the presence of responsible officer of the rank not lower than that of an 
Assistant Engineer or sub-Divisional Officer. The contractor shall bear the cost so involved in 
testing. The test specimen in cube should be carried out in the Departmental Control and 
Research Laboratory of Cuttack or Bhubaneswar. Test should be carried out in accordance 
with the stipulation in Bridges code section-III. 

c) Test specimens shall be formed carefully in accordance with the standard method of taking 
test specimen and no plea shall be entertained later on the grounds that the casting of the 

test specimen was faulty and that the result of the specimen did not give a correct indication 
of the actual quality of concrete. 

d) Plain concrete and reinforced concrete specimens will be tested in Quality Control and 
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Research Laboratory as per direction of Engineer-in-charge. Cost of testing of all 
specimens and samples will be borne by the Contractor. 

51. The rates quoted should be inclusive of carriage of water required in connection with  execution of 
the work. No claim for carriage of water whatsoever will be entertained. 

52. The contractor shall employ one or more Engineering Graduate or Diploma holders as apprentice at 
his cost if the work as shown in the tender exceeds  Rs.2,50,00,000.00. The apprentices will be 
selected by the Chief Engineer (Buildings), Odisha. The period of employment will commence within 
one month after the date of work order and would last till the date, when 90% of the work is 
completed. The fair wage to be paid to the apprentices should not be less than the emolument of 
personnel of equivalent qualification employed under Government. The number of apprentices to be 
employed should be fixed by the Chief Engineer (Buildings), Odisha in the manner so that the total 
expenditure does not exceed one percent of the tendered cost of the work. 

53. List of tool & plants in running condition in possession of contractor is to be furnished in a separate 
sheet of Schedule-C. 

54. It is the responsibility of the contractor to procure and store explosive required for blasting operation. 
Department may render necessary possible help for procuring license. 

55. For submission of a tender for the work, the tenderer will be deemed to have satisfied himself by 
actual inspection of the site and locality of the work about the quality and availability of the required 
quantity of materials, Medical aid, labour and Flood stuff etc. and that the rates quoted by him in the 
tender will be adequate to complete the work according to the specifications attached thereto and 
that he had taken in to account all conditions and difficulties that may be encountered during its 
progress and to have quoted labour rates and materials with taxes, Octroi and other duties lead, lifts, 
loading and unloading freight for materials and all other charges necessary for the completion of the 
work to the entire satisfaction of the Engineer-in-charge of the work and  his  authorized 
subordinates. After acceptance of the contract rates Government will not pay any extra charges for 
any reason in case the contractor finds later on to have misjudged the conditions as regards the 
availability of materials, labour and other factors. The contractor will be responsible for any misuse, 
loss or damages due to any reasons whatsoever of any departmental material during the execution 
of work. In case of loss, damage or misuse, recovery at the rate at 5 times the cost of the materials 
will be deducted from the bills or his other dues. 

56. The prevailing percentage of I.T. Department of the gross amount of the bill towards income tax will 
be deducted from the contractor’s bill. 

57. GST at source will be deducted as per the Government rule in force. 

58. Prevailing rate of cess i.e. @ 1% on  estimated cost put to tender as per the Building and 
Other Constructed Workers (RE&CS) Act. 1996 and Buildings and Other Construction 
Workers Welfare Cess Act. 1996 (vide resolution No.-12653, dt.15.12.2008 of Labour and 
Employment Department, Govt. of Odisha) will be deducted from each running bill of the 
contractor. 

59. It must be clearly understood that under no circumstances any interest is chargeable for the dues or 
additional dues if any payable for the work executed and final bill pending disposal  due to any 
reason whatsoever. 

60. No extra payment will be made for removing spreading and consolidating salvaged metals and 
materials. 

61. Under section 12 of contractors labour (Regulation and Abolition) Act. 1970 the contractor who 
undertakes execution of work through labour should produce valid license from licensing authorities 
of labour Department. 

62. Performance Security / Additional Performance Security : 

After careful observation, Government has been pleased to abolish the extant provisions of 
threshold negative bid caps (15.00%) introduced in Appendix-IX, Clause 36 of OPWD Code 
Volume-II in the procurement of works undertaken by the Govt of Odisha and its agencies to ensure 
the procurement process results in a viable and successful manner with adoption following 
incremental Additional Performance Security (APS) system: of  

1. Additional performance security shall be taken on an incremental basis from the selected bidder 
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for low bid prices in the project works as under:  

I.  where the bid price is below 0% but not below 10% of the project cost put to bid, no additional 
performance guarantee/security percentage is required.  

II.  where the bid price is below 10% but not below 20% of the project cost put to bid, the additional 
performance guarantee/security percentage shall be incremented by 0.1% for every percentage of 
bid price below 10% of the project cost put to bid starting at 11% with the additional bid performance 
guarantee being 0.1% and this additional performance guarantee percentage shall be applied on the 
bid price;  

III.  where the bid price is 20% or more below of the project cost put to bid, the additional 
performance guarantee percentage shall be incremented by 0.2% for every percentage of bid price 
below 20% of the project cost put to bid in addition to 1% of the bid price and this additional 
performance guarantee percentage shall be applied on the bid price;  

IV.  The additional performance guarantee percentage shall be rounded off to the next lower 
percentage based on whether the decimal point of the percentage of bid price is below 0.5% or next 
higher percentage based on whether the decimal point of the percentage of bid price is 0.5% or 
more. V. The additional performance security shall be treated as part of the performance security.  

VI.  Justification for abnormally low bids shall be scrutinized by the Departmental Technical 
Committee and recommended to the competent authority of the Administrative Department for the 
approval of the Additional Performance Security(APS). An abnormally low bid is one in which the 
Bid price, in combination with other elements of the Bid, appears so low that it raises material 
concerns as to the capability of the Bidder to perform the contract at the offered price. Procuring 
Entity may, in such cases, seek written clarifications from the Bidder, including detailed price 
analyses of its Bid price in relation to scope, schedule, resource mobilization, allocation of risks and 
responsibilities, and any other requirements of the bid document., If, after evaluating the price 
analyses, the procuring entity determines that the Bidder has substantially failed to demonstrate its 
capability to deliver the contract at the offered price, the Procuring Entity may reject the Bid/ 
Proposal. However, it would not be advisable to fix a normative percentage below the estimated 
cost, which would automatically be considered as an abnormally low bid.  

(Additional performance Security)  

 Additional Performance Security shall be obtained from the bidder when the bid amount is less than 
estimated cost put to tender. In such an event, only the successful bidder who has quoted less bid 
price/ rates than the estimated cost put to tender shall have to furnish the exact amount as 
Additional Performance Security (APS) as per following instructions mention as per Works 
Department Government of Odisha Vide OM No. 07764600022025 173 W., Bhubaneswar Dt. 
03/01/26 in shape of Demand Draft/ Term Deposit Receipt pledged in favour of the Divisional Officer 
within seven days, otherwise the bid shall be cancelled and the security deposit shall be forfeited. 
Further, proceeding for blacklisting shall be initiated against bidder as per Works Department Office 
Memorandum No.14299 dtd.03.10.2017.  

2.  The following instructions are issued on Works Department Office Memorandum No. 
07764600022025 632/W., Bhubaneswar Dt .09.01.2026.  

i.  If more than one bid is quoted (decimal up to two numbers will be taken for all practical 
purposes), either at the estimated cost put to tender or less than the estimated cost put to tender, 
the tender accepting Authority will finalize the tender through a transparent lottery system, where all 
the concerned bidders/their authorized representatives, the concerned SE/EE of the concerned 
Division and Divisional Accounts Officer (DAO) will remain present.  

ii.  If the rate quoted by the SC and ST Category Contractors comes to the rate quoted by the L1 
bidder(decimal up to two numbers will be taken for all practical purposes) after availing 10% price 
preference as per Para 2 of Works Department Resolution No. 27748 dated. 11.10.1977, the tender 
shall be finalized by the tender accepting authority through a transparent lottery system along with 
other categories of contractors 

 
63. Sample of all material - The contractor shall supply sample of all materials fully before procurement 

for the work for testing and acceptance as may be requiring by the concerned District Project 
Coordinator, Samagra Shiksha, Dhenkanal. 

64. Super class contractor shall employ under himself two Graduate Engineer and two Diploma holders 
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belonging to the State of Odisha. Special class contractor shall employ under him one graduate 
Engineer and two Diploma Holders belonging to the state of Odisha. Likewise ‘A’ class contractor 
shall employ under him one Graduate Engineer or two Diploma Holders belonging to  state of 
Odisha. The contractor shall pay to the Engineering personnel monthly emoluments, which shall not 
be less than the emoluments of the personnel of equivalent qualification employed under the State 
Govt. of Odisha. The Engineer-in Chief (Civil), Odisha may however assist the contractor with names 
of such unemployed Graduate engineers and Diploma Holders if such help is sought for by the 
contractor. The names of such Engineering personnel appointed by the Contractors should be 
intimated to the tender receiving authority along with the tender as to who would be supervising the 
work. Each bill of the Super Class, Special Class or ‘A’ Class Contractor shall be accompanied by an 
employment Roll of the Engineering personnel together with a Certificate of the Graduate Engineer 
or Diploma Holder so employed by the contractor to the effect that the work executed as per the bill 
has been supervised by him. (Vide Works Department No. Codes M-22/91-15384 dated 9.7.91). The 
required certificate is to be furnished in the tender documents vide Schedule-G. 

65. An engineering personnel of the executing agency should be present at work site at the time of visit 
of High level Inspecting officers in the rank of Chief Engineer and above. 

66. All reinforced cement work should conform to Odisha Detailed specification and should be of 
proportion as per Contract Agreement having desired compressive strength (in work test) in 15 Cm 
cubes at 28days, after mixing and test conducted in accordance with IS 456 and IS 516. 

67. Bailing out of water from the foundation, pipeline trenches S. Tanks/ Soak pits/ Sumps/ M.H. etc. 
either rainwater or sub-soil water if necessary should be borne by the contractor. No payment will be 
made for benchmarks. Level pillars, profiles and benching and leveling the ground wherever 
required. The rates quoted should be for finished items of works inclusive of these incidental items of 
work. It should be understood clearly that no claims whatsoever would be entertained. 

68. The tenderer shall have to abide by the C.P.W.D. safety code rules introduced by the Government of 
India, Ministry of work Housing and Supply in their standing order No-44150 dtd.25.11.57. 

69. The Contractor will have to submit to the District Project Coordinator, Samagra Shiksha, Dhenkanal 
monthly return of labour both skilled and unskilled employed by him on the work. 

70. All fittings for doors and windows P.H. & Electrical works as supplied by the Contractor should be of 
best quality and conform to relevant I.S. specification and should be got approved by the Engineer- 
in-charge of the respective wing before they are used on the work. 

71. After completion of the work the contractor shall arrange at his own cost all requisite equipment’s for 
testing buildings, if found necessary and bear the entire cost of such test, including the inspection of 
Electrical Inspectorate. 

72. The Tenderer should furnish along with their tender 1. A list of works, which are at present in their 
hand (Schedule-B) 2. List of T&P (Schedule-C) and 3. List of work executed (Schedule-D) in the 
prescribed proforma(s) enclosed herewith in appropriate place of bid document. 

73. All reinforced cement concrete works should be finished smooth. 

74. The tenderer may at his option quote reasonable rate for each item of work carefully so that the rate 
for one item should not be unworkable low and for others too high. 

75. The contractor has to arrange the samples of materials required for execution to be got tested and 
approved by the Department before taking up the work and during course of execution required from 
time to time. All such samples will be tested at any of the Departmental Control and Research 
Laboratories, at the cost of the Contractor with no extra cost to the Department. 

76. If there is any damage to the work due to natural calamities like flood or cyclone or any other cause 
during the course of execution of work or up to 6 months after completion of work or if any, 
imperfection becomes apparent to the work within 6 months from the date of final certificate of 
completion of work the contractor shall make good of all such damages at his own cost with no extra 
cost to the Department. No claims, whatsoever, in this regard will be entertained. 

77. The Fly Ash Bricks should be of good qualities. The bricks should be approved by the Engineer-in- 
Charge before use in the work and should confirm to the minimum strength and other criteria as per 
National Building Code. 

78. Under Section 1 of contract labour Regulation and Abolition Act 1970 the contractor who undertakes 
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execution of work through labour should produce valid license from the licensing authority of labour 
Department. 

79. Standard co-efficient for linear measurement will be adopted while calculating consumption of steel 
and no claim whatsoever regarding difference in co-efficient of steel will be entertained. The rates 
quoted shall be inclusive of any eventuality of difference for co-efficient for linear measurements. 

80. Engineer Contractor desirous to avail the facility of exemption of E.M.D is required to submit an 
affidavit to the effect that he has not yet availed the facility / participated in the tender for more than 
two works (Excluding this work) during the current financial year. The name of work for which 
participated and the authority to whom the tender was submitted must be mentioned in the affidavit, 
failing which the tender will be rejected. 

81. That for the purpose of jurisdiction in the event of disputes if any of the contract would be deemed to 
have been entered in to within the State of Odisha and it is agreed that neither party to the contract 
will be competent to bring a suit in regard to the matter by this contract at any place outside the State 
of Odisha. 

82. SPECIAL CONDITIONS (PART OF THE CONTRACT) 

(I) All materials before they are being used in the items of works as per this Schedule of 
quantities and also the finished items of work where tests are applicable shall have to be 
tested through the Engineer-in-charge of the respective wing at appropriate Laboratories 
according to the relevant I.S. specifications of the materials and the said items of works and 
the cost of all such tests shall have to be borne by the Contractor and the rates of the items 
of works should be inclusive of cost of such tests. 

(II) The tests have to be planned & carried out such that the progress of work is not hampered 

(III) The tests are mandatory as per the prescribed frequencies and I.S. specifications. However, 
these are not exhaustive and the Engineer-in-charge has the right to prescribe  other 
required test if any as will be considered from time to time. 

83. In case of ambiguity between clauses of this D.T.C.N. and the P-1 contract form, the relevant 
Clauses of the P-1 contract form shall prevail over the D.T.C.N. The clauses not covered under P-1 
contract form shall be governed by the clauses of the D.T.C.N. 

84. It must be definitely understood that the Government does not accept any responsibility for the 
correctness and completeness of the trial borings shown in the Cross Section. 

85. Schedule of quantities is accompanied in Cover-II (Price Bid). It shall be definitely understood that 
the Government does not accept any responsibility for the correctness or completeness of this 
schedule and that this schedule is liable for alternation or omissions, deductions or alternations set 
forth in the conditions of the contract and such omissions, deductions, additions or alternations shall 
no way invalidate the contract and no extra monetary compensation, will be entertained. 

86. In case of any complaint by the labour working about the non-payment or less payment of his wages 
as per latest minimum Wages Act, the District Project Coordinator, Samagra Shiksha, Dhenkanal/Sr 
Technical Consultant will have the right to investigate and if the contractor is found to be in default, he 
may recover such amount due from the contractor and pay such amount to the labour directly under 
intimation to the local labour office of the Govt. The contractor shall not employ child labour. The 
decision of the District Project Coordinator, Samagra Shiksha, Dhenkanal is final and binding on the 
contractor. 

87. The contractor should arrange the materials like Steel, Cement, paint and bitumen etc. of approved 
quality and specification at his own cost for completion of the work with the time schedule. No 
extension of time will be granted on the application of the contractor due to delay in procurement of 
materials. 

88. The bidder will be responsible for the loss or damage of any departmental materials during transit 
and in the execution of the work due to reasons what-so-ever and the cost of such materials will be 
recovered from the bills at stock issue rates or market rates whichever is higher. 

89. If the contractor removes Government materials supplied to him from the site of work with a view to 
dispose of the same dishonesty, he shall be in addition to any other liability civil or criminal arising 
out of his contract be liable to pay a penalty equivalent to five times of the price of the materials 
according to the stock issue rate or market rate whichever is higher. The penalty so imposed shall be 
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recovered at any time from any sum that may then or at any time thereafter become due to the 
contractor or from his security deposit or from the proceeds of sale thereof. 

90. The selected contractor may take delivery of departmental supply according to his need for the work 
issued by the Sub-Divisional Officer in-charge subject to the availability of the materials. The 
tenderer shall make all arrangement for proper storages of materials but no cost for raising shed for 
storage, pay of security guard etc. will be borne by the Department. The Department is not 
responsible for considering the theft of materials at site. It is the contractor’s risk. Under any such 
plea if the tenderer stops the work, he shall have to pay the full penalty as per clause of P1 
agreement. 

91. The Department will have the right to supply at any time in the interest of work any departmental 
materials to be used in the work and the contractor shall use such materials without any controversy 
or dispute on that account. The rate of issue of such materials will be at the stock issue rates 
inclusive of storage charges or rates fixed by the Department or current market rate whichever is 
higher. 

92. All the materials which are to be supplied  from P.W.D. store will be as per availability of stock and 
the contractor will have to bear the charges of straightening, cutting, jointing, welding etc. to required 
sizes in case of M.S. Rods or TOR Steel / M.S Angles, Tees and Joists etc. After the issue from the 
P.W.D. store, the materials may be under the custody of the contractor and the contractor will be 
responsible for its safety and storage. Cut pieces of steel more than one meter in length will be 
returned by the contractor at the issuing stores without conveyance charges. 

93. Though Departmental issue of cement and steel has indicated, it may not be taken as binding. The 
contractor must have to arrange by themselves cement, steel, bitumen and every sort of materials 
from approved manufacturer, get it tested in the Departmental Laboratory and approved by the 
Department before use. No extension of time or escalation of price on such account shall be 
entertained in future. 

94. TOR rods, plates and structural members will be supplied in quantity, length and size available in the 
stock. For payment of reinforcement, the steel including plates etc. shall be measured in length of 
different diameter, size and specification as actually used (including hooks and cranks) in the work 
correct to an inch or cm. And their weight calculated as per sectional weight prescribed by the Indian 
Standard Specification or as directed by the Engineer-in-Charge (Wastage of bars and unnecessary 
lapping will not be considered for measurement and payment). 

95. Odisha Bridge &  Construction Corporation Ltd. will be allowed price preference up to 3% over 
the lowest quotation or tender as laid down in Works and Transport Department Resolution No-285 
date-17.04.1974. The Odisha Construction Corporation will be allowed a price preference to the 
extent of up to 3% over the lowest tender amount (Where their tender is not the lowest) provided 
they express willingness to execute the work after reduction of rates by negotiation. 

96. The contractor is required to pay royalty to Govt. as fixed from time to time and produce such 
documents in support of their payment to the concerned District Project Coordinator, Samagra 
Shiksha, Dhenkanal with their bills, falling which the amount towards royalties of different materials 
as utilized by them in the work will be recovered from their bills and deposited in the revenue of 
concerned department. 

97. Trial Boring - The foundation level as indicated in the body of the departmental drawing is purely 
tentative and for the general guidance only. The Department has no responsibility for the suitability 
of actual strata at the foundation level. The contractor has to conduct his own boring before starting 
the work and get the samples tested at his own cost to ascertain the S.B.C. and credibility of the 
strata at founding level while quoting his rates for tender the contractor shall take in to account of the 
above aspects. 

98. Any defects, shrinkage or other faults which may be noticed within 12 (Twelve) months from the 
completion of the work arising out of defective or improper materials or workmanship timing are upon 
the direction of the Engineer-in-Charge to be amended and made good by the contractor at his own 
cost unless the Engineer for reasons to be recorded in writing shall be decided that they ought to be 
paid for and in case of default Department may recover from the contractor the cost of making good 
the works. The contractor is also required to maintain the road/ building for 12 (Twelve) months 
from the date of successful completion of the work. 

99. From the commencement of the works to the completion of the same, they are to be under the 
contractors charge. The contractor is to be held responsible to make good all injuries, damages and 
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repairs occasioned or rendered necessary to the same by fire or other causes and they hold the 
Govt. of Odisha harmless for any claims for injuries to person or structural damage to property 
happening from any neglect, default, want of proper care or misconduct on the part of the contractor 
or any one in his employment during the execution of the work. Also no claim shall be entertained for 
loss due to earthquake, flood, cyclone, epidemic, riot or any other calamity whether natural or 
incidental damages so caused will have to be made good by the contractor at his own cost. 

100. Gradation of ingredients: The coarse and fine aggregate shall meet the grade requirement as per 
the latest provision of relevant. I.S. Code / I.R.C. code / MoRT&H specifications. 

101. Where it will be found necessary by the Department, the Officer-in-Charge of the work shall issue an 
order book to the contractor to be kept at the site of the work with pages serially numbered. Orders 
regarding the work whenever necessary are to be entered in this book by the District Project 
Coordinator, Samagra Shiksha, Dhenkanal/Sr Technical Consultant with their dated signatures and 
duly noted by the contractor or his authorized agents with their dated signature. Orders entered in 
this book and noted by the contractor’s agent shall be considered to have been duly given to the 
contractor for following the instructions of the Department. The order Book shall be the property of 
the S & ME and shall not be removed from the site of work without written permission of the District 
Project Coordinator, Samagra Shiksha, Dhenkanal/Sr Technical Consultant and to be submitted to 
the Engineer- in charge every month. 

102. The contractor should attach the certificate in token of payment deposit with the registration authority 
as per recent circular of the Government relating to his registration. 

103. In case of any discrepancy in printing or omissions of statutory specifications or any other part or 
portion of the approved document during download of the bid document, the decision of the officer 
inviting the bid will be binding on the bidder. 

104. The rates quoted by the contractor shall cover the latest approved rates of Labours, Materials, 

P.O.L. and Royalties. Arrangement of borrow areas i.e. Land, Approach Road to the building site etc. 
are the responsibility of the contractor. 

105. The rate for each work of concrete items wherever dewatering is imperatively necessary the term 
dewatering shall mean the execution or operation of the items due to standing water as well as due 
to percolation of water. The quoted rates will be inclusive of this. 

106. The contractor shall make requisition  of claim book from the date of commencement of the work 
from the Department and shall maintain in proper P.W.D. form with pages serially numbered in order 
to record items of works are not covered by his contract and claimable as extra. Claims shall be 
entered regularly in this book under the dated signature of the contractor or his duly authorized 
agents at the end of each month. A certificate should be furnished along with the claim to the effect 
that he has no other claim beyond this claim up-to-date. If in any month there are no claims to 
record, a certificate to that effect should be furnished by the contractor in the claim book. Each claim 
must be defined and should be given as for as possible regarding the quantities as well as the total 

amount claimed. The claim book must be submitted by the contractor regularly by 10th and 16th 

days of each month for orders of the Engineer-in-Charge or competent authority. Claims not made in 
this manner or the claim book not maintained from the commencement of the work is liable to be 
summarily rejected. The claim book is the property of the P.W.D. and shall be surrendered by the 
contractor to the Engineer-in-charge after completion of the work or before recession of the contract 
by the Department whichever is earlier for record. 

107. Number of tests as specified in I.R.C. / MoRT&H / I.S.I specification required for the construction of 
roads / bridges / buildings or any other structural works will be conducted in any Govt. Test House 
/Departmental laboratories/reputed material testing laboratory as to be decided by the Engineer -in- 
charge. Testing charges including expenditure for collection / transportation of samples /specimens 
etc. will be borne by the contractor. The collection of samples and testing are to be conducted for 
both prior to execution and during execution as may be directed by the Engineer-in-charge and on 
both the accounts the cost shall be borne by the contractor. 

108. Even qualified criteria are met, the bidders can be disqualified for the following reasons, if enquired 
by the Department 

(a) Making a false statement or declaration. 

(b) Past record of poor performance. 
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(c) Past record of abandoning the work half way/ recession of contract. 

(d) Past record of in-ordinate delay in completion of the work. 

(e) Past history of litigation. 

109. In case the 1st lowest tenderer or even the next lowest tenderers withdraw in series one by one, 
thereby facilitating a particular tender for award, then they shall be penalized with adequate 
disincentives with forfeiture of EMD unless adequate justification for such back out is furnished. 
Appropriate action for black listing the tenderers shall also be taken apart from disincentives against 
the tenderer. 

110. The following documents which are not submitted with the Bid, will be deemed to be part of the Bid: 

Sl. No Particulars 

1 Notice Inviting tender 

2 Instruction to the Bidders 

3 Conditions of Contract. 

4 Contract data 

5 Specifications 

6 Drawings 

 

111. Condition for issue of plant & machinery to contractor on hire: - Tools & plants will be issued to 
the contractor only if it is desirable in the interest of Govt. works and if these can be spared without 
inconvenience to the Department. The Sanction of the Chief Engineer (Buildings), Odisha shall be 
necessary in each case. The contractor shall arrange his programme of work according to the 
availability of the plant & machinery & no claim will be entertained for any delay in supply by the 
Department. 

An agreement shall be entered in to by the contractor to the effect that these hire charges are 
recoverable from the bills of the contractor regularly and the final payment for the work including 
refund of security deposit will not be made until the total amount due to the Government on account 
of hire of machinery etc. is recoverable in full. Full amount of hire charges due from the contractor at 
any contract at any time shall be recovered from his next subsequent bill. All transit and incidental 
charges in connection with the despatch of tools and plants and machineries from workshop shed/ 
deposit return there to, will be borne by the contractor. The hire charge shall be recovered at the 
prescribed rates from and inclusive of the date, the plant and machinery is made over up to and 
inclusive of the date of its return, even though the same day it may not have been utilised for any 
reason except for a major break down which may take more than 72 hours for repairs.  The 
contractor shall immediately intimate in writing to the Engineer–in-charge when any plant or 
machinery goes out of order requiring major repairs. The hire charges are for clock hours. In case of 
tar boilers, hot mix plant and any other machinery requiring similar preparation the working hour will 
include the time required to make up the boiler temperature and bring plant to the operating 
conditions before the actual start of work. The machine will work in shifts of 8 hours each. Extra 
charges towards overtime wages of any of the operating and maintenance staff will be leviable. 
These charges will be fixed by the Engineer-in-charge from time of time. In no case, the tools and 
plants shall be operated beyond 8 hours in any shift without prior written permission of the Engineer- 
in-charge. 

The contractor shall release the plant and machinery as and when required for periodical servicing 
and maintenance. He shall also provide for any labour and water source for washing the plants. In 
the case of Concrete mixtures, pavers and similar such type of equipments, the contractor shall 
arrange to get the hopper cleaned and the drums etc. washed at the close of work each day. The 
plant and machinery once issued to a contractor shall not be returned by him on account of lack of 
arrangement of labour and material etc. on his part. The same will be returned only when they do not 
require or when in the option of Engineer-in-charge the work or a portion of work for which issued is 
completed. 

The tools and plants shall while in transit and in the custody of contractor be at his sole risk and 
responsibility for damages and / or loss except fair wear and tear. The damage or loss as assess ed 
by Engineer-in-charge shall be made good by the contractor. In the event  of a disagreement as to 
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the extent of damage or the value of article lost, the decision of Chief Construction Engineer 

Odisha shall be final. The contractor shall on or before the supply of plant and machinery sign an 
agreement in indemnifying the Govt. against loss or damage to the machine. The Contractor shall 
also be responsible for any claim for compensation for loss of life, injury or damages to property etc. 
arising from any cause what-so-ever. The contractor shall provide full time choukidar for guarding 
the plant and machinery at site. 

If the articles are not returned within the date originally specified or extended by the Engineer in 
Charge, in addition to the normal hire charge, a surcharge equal to 10% of the hire charges will be 
levied for the period that the machinery is not returned. Such period will be treated as working time. 
In the event of the non-return of the machinery, the full value of the articles at the current market 
price will be recovered from the contractor’s outstanding bills or any bills that may become due in 
respect of his other work under the state public works Department. The decision of the Chief 
Engineer (Buildings), Odisha shall be final in case of dispute. 

FORM OF AGREEMENT – The contractor shall, before taking the possession of the machinery, 
enter in to an agreement with the Engineer-in-charge or his nominees in the form attached. Log 
Books for recording the hours of daily works for each of the plant and machinery supplied to the 
contractor will be maintained by the Department will be attested by the contractor or his authorized 
agent daily. In case of contractor contests the correctness of the entries and / or fails to sign the 
logbook, the decision of the Engineer-in-charge shall be final and binding on him. Hire charges will 
be calculated according to the entries in the logbook and will be binding on the contractor. 

 
AGREEMENT FOR LOANS OF GOVERNMENT TOOLS & PLANTS 

This agreement made on the ..................................................................... Two Thousand between (herein-after 

referred to as “the hirer” which expression shall unless excluded by or repugnant to the context include his 
heirs, executors, administrators and assigns) of the one part and the Govt. of Odisha (here in after referred 
to as the Governor which expression shall unless excluded by or repugnant to the context include his 
successors in office as assigns) of the other part. Whereas the hirer desirous of hiring the tools and plants of 
the P.W. Department of the Odisha Govt. and more particularly specified in the schedule here  under 
between here in after referred to as “the tools and plants”. And whereas Government has agreed to let in hire 
the tools and plants to the hirer on the terms and conditions here in after mentioned. Now it is here by and 
between the parties here to as follows :- 

a) In consideration of agreement that hire charges be recovered from their bill for work executed on 
which this machinery will be used or any other than standing in the names of contractors in the book 
of the Department or any other Government Department. The Govt. agrees to let the hirer tools and 
plants for the period to be computed from the date of delivery of the tools and plant to the hirer at the 
P.W. Department workshop / store at Dhenkanal. 

b) The rate of higher charges will be as mentioned in the schedule attached. 

c) The hirer shall not transfer, assign or sublet or in any way part with the tools and plants or any part 
there-of without the previous written approval of the Engineer-in-charge 

d) On the expiry of the period of the hire, the hirer shall return the tools and plants to the Public Works 
Department. & Workshop / store at Dhenkanal in the same good condition in which they were 
received by him. 

e) In the event of the tools and plants not being returned on the expiry of the above-mentioned period, 
the hirer shall without prejudice and any other liability pay to the Government on account equivalent 
to the rate of hire specified for the working period and an increase of ten percent. 

f) The tools and plants shall be open for inspection at all times to the officers of the Government. 

g) The hirer shall not operate the tools and plants so hired for more than one shift / two shifts of 8 hours 
each per day without the prior sanction of the Engineer-in-charge. If the hirer operates the tools and 
plants beyond the aforesaid limit without the prior sanction of the Assistant Engineer, he shall pay to 
Government additional hire charges as well as over time charges for staff for such excess operation 
at the rate approved by the Engineer-in-charge from time to time. 

h) In case of breakdown, repairable at the site within a period of three days hire charges as specified in 
the schedule will be levied except in case of major repairs. 
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i) Normally the tools and plants will be supplied with operating staff. 

j) The hirer shall be responsible for any claims for compensation for loss of life, injury or damage to 
property etc. arising due to any causes what-so-ever during the period of the machinery is in his 
charge. 

k) All municipal or other dues and taxes payable on account of the use or operation of the tools and 
plants for the period of hire shall be defrayed by the hirer. 

l) The hirer shall make good any loss or damages arising out of causes other than fair wear and tear to 
the tools and plants during the period of hire. The cost recoverable from the hirer shall be the full 
replacement value as determined by the Engineer-in-charge .In the event of any loss or damage not 
being made good by the hirer to the satisfaction of the said Engineer-in-charge the office shall be at 
liberty to make good himself such loss or damage and recover the cost thereof from the hirer. The 
hirer shall pay to the Engineer-in-charge such an amount as shall be necessary to make good the 
loss or damage failing which the same will be recovered from his dues as in case of hire charges. 

m) On the breach of any terms or conditions of this agreement by the hirer the Engineer-in-charge shall 
be entitled to demand the return of tools and plants and the hirer shall return the tools and plants 
within 72 hours from the date of receipt of such order in writing .In case of failure on the part of the 
hirer to comply with such order he shall be liable to pay such penalty as may be imposed by the 
Engineer-in-charge for the period the tools and plant are detained provided that the maximum 
penalty shall not exceed the cost replacement of the tools and plants . 

n) In case of any disputes between the hirer and the Government, the decision of the Chief 
Engineer(Buildings), Odisha shall be final. 

o) This agreement shall be operated by the Engineer-in-charge on behalf of the Government and the 
term Engineer-in-charge shall include all officers duly authorised by him to exercise powers on his 
behalf. 

 

THE SCHEDULE 

 
 

Serial No. 
Description and Name of the 

articles 
No. Amount of hire per hour Remarks 

     

     

     

In witness where of the hirer and the Engineer-in-Charge has for and on behalf of the Governor of 

the State has set their respective hand, the day and the year here in above written. 

Signed by: 

1. 2. 

2. 

 

Signed sealed and delivered in the presence of 
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112. ELIGIBILITY CRITERIA: 

To be eligible for qualification, applicants shall furnish the followings. Non-furnishing of the 
following particulars shall be treated as ineligible. 

a. Required E.M.D (Bid Security) as per the Clause No.20 of DTCN 
b. Cost of bid document towards Cost of tender paper as per Clause No.4 of DTCN. 

c. Scanned copy of valid Contractor Registration Certificate, GST Registration Certificate, 
GSTIN, PAN card along with the tender documents and affidavit towards authentication of 
documents and the L-I bidder has to furnish the Original Registration certificate, GSTIN and 
Pan card for verification within (5) Five days of opening of Cover-II of the tender before 
District Project Coordinator, Samagra Shiksha, Dhenkanal as per Clause No-1, 5(i) and 21 of 
DTCN. The contractor belonging to outside state of Odisha and not started business should 
submit an undertaking in the form of an Affidavit indicating therein that they are not 
registered under Odisha GST as they have not started any business in the state and they have 
no liability under the Act. But before award of final contract, such bidders will have to 
produce the GST Registration certificate. 

d. i) License criteria as per Clause No.8 of DTCN and Schedule-J need to be furnished. 

ii.) Prequalification criteria for Fire Protection services& Scope of services such as Design, 
Supply, installation, testing, commissioning for fire protection works are given below. 

 

1. Bidders shall make MOU duly notarized with a professional firm or body who has competence 
and experience in installation of fire safety services of high rise buildings. 

2. The said firm must have registered under any state Govt. / Central Govt. Organization for  
3. installation & commissioning of Fire Safety services, the certificate in support of these are to be 

furnished. 
e. Evidence of ownerships of machineries/ equipment’s as per Clause No.7 of DTCN and 

need to be furnished by the bidder in Schedule-C. 

f. Joint Ventures are not accepted. 

g. The bidder should have satisfactorily completed the works during the last five years 
endingprevious day of last date of submission of tenders. 

1. Three similar works each costing not less than 40% of the estimated cost of the 
project. 

OR 

2. Two similar works each costing not less than 60% of the estimated cost of the project. 

OR 

3. One similar work costing not less than 80% of the estimated cost of the project. 

Similar work shall mean construction of a multistoried RCC framed composite (Civil+EI+PH) 
building executed under one agreement for any authority bodies of state / central Govt. with 
Certificate from the concerned officer not below the rank of Executive Engineer or Equivalent 
need to be furnished by the bidder as per Scheduled-D. The Current price level for similar 
nature of work will be taken into consideration as per escalation factor mentioned in DTCN at 
clause 112 (h). 

h. BID CAPACITY - (Vide Works Department Office Memorandum No.6300 dtd.16.6.2011) 
Applicants who meet the minimum qualification criteria will be qualified only if their available bid 
capacity at the expected time of bidding is more than the total estimated cost of the works. The 
available bid capacity will be calculated as under. 
Assessed Available Bid Capacity = (A*N*2-B), where 
A = Maximum value of works executed in any one year during the last five years (updated to the 
current price level) rate of inflation may be taken as 10% per year (escalation factor) which will taken 
into account the completed as well as works in progress. 
B = Value of current price level of the existing commitments and ongoing works to be completed 
during the next years (period of completion of works for which Bids are invited). 
N = Number of years prescribed for completion of the work for which the Bids are invited. 
(For work completion period less than one year the value may be taken as one year) 
Note : In case of a Joint Venture the available Bid capacity will be applied for each partner to the 
extend of his proposed participation in the execution of the works. 
The Statement showing the value of existing commitments and ongoing works as well as the 
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stipulated period of completion remaining for each of the works listed should be countersigned by the 
Engineer-in-Charge not below the rank of an Executive Engineer. 
Escalation Factor : Following enhancement factors will be used for the cost of works executed and 
the financial figures to a common base value for works completed in India. 

Year before Multiplying factor 

One  1.10 

Two 1.21 

Three 1.33 

Four 1.46 

Five 1.61 

(Applicant should indicate actual figures of costs and amounts for the works executed by them 
without accounting for the above mentioned factors) 
In case the financial figures and value of completed works are in foreign currency the above 
enhanced multiplying factors will be applied. Instead, current market exchange rate(State Bank of 
India BC selling rate as on the last date of submission of the bid) will be applied for the purpose of 
conversion of amount in foreign currency into Indian rupees. 
The information on  Bid Capacity  as  on  the  date  of this bid is to be furnished  as  per the format  in 
Schedule-B. 
Total value of Civil Engineering construction work performed in the last five years are to be 
furnished for which certificate from Chartered Accountant is to be furnished. 

 
 

 
i. Non submission of required information in schedule A,B, D, E, F, G and H shall be treated 
as non-responsive and the bid shall be summarily rejected. The documents uploaded for one 
bid or part thereof shall not be considered during evaluation of other bid and each bid shall 
be evaluated as per the documents uploaded for that particular bid. 

113. Time Control :- (Vide Works Department Office Memorandum No.24716 dtd.24.12.2005 and 
No.8310 dtd.17.05.2006) 

a) Progress of work and Re-scheduling programme. 

i) The District Project Coordinator, Samagra Shiksha, Dhenkanal/Sr. Technical Consultant / 
Engineer-in-Charge shall issue the letter of acceptance to the successful contractor. The issue 
of the letter of acceptance shall be treated as closure of the Bid process and commencement 
of the contract. 

ii) Within 15 days of issue of the letter of acceptance, the contractor shall submit to the Engineer- 
in- Charge for approval a Programme showing the general methods, arrangements, and timing 
for all the activities in the Works along with monthly cash flow forecast. 

iii) To ensure good progress during the execution of the work the contractors shall be bound in all 
cases in which the time allowed for any work exceeds one month to complete, 1/4th of the 
whole time allowed under the contract has elapsed, ½ of the whole of the work before ½ of the 
whole time allowed under the contract has elapsed, 3/4th of the whole of the work before 3/4th 
of the whole time allowed under the contract has elapsed. 

iv) If at any time it should appear to the Engineer-in-Charge that the actual process of the work 
does not conform to the programme to which consent has been given the Contractor shall 
produce, at the request of the Engineer-in-Charge, a revised programme showing the 
modifications to such programme necessary to ensure completion of the works within the time 
for completion. If the contractor does not submit an updated Programme within this period, the 
Engineer-in-Charge may withhold the amount of 1% of the contract value from the next 
payment certificate and continue to withhold this amount until the next payment after the date 
on which the overdue Programme has been submitted. 

v) An update of the Programme shall be a programme showing the actual progress achieved on 
each activity and the effect of the progress achieved on the timing of the remaining work 
including any changes to the sequence of the activities. 

vi) The Engineer-in-Charge’s approval of the Programme shall not alter the Contractor’s 
obligations. The Contractor may revise the Programme and submit it to the Engineer-in- 
Charge again at any time. A revised Programme is to show the effect of Variations and 
Compensation Events. 

b) Extension of the Completion Date. 

2019-20 2021-22 2023-24 

2020-21   2022-23  
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i) The time allowed for execution of the works as specified in the Contract data shall be the 
essence of the Contract. The execution of the works shall commence from the 15th day or 

such time period as mentioned in letter of Award after the date on which the Engineer-in- 
Charge issues written orders to commence the work or from the date of handing over of the 
site whichever is later. If the Contractor commits default in commencing the execution of the 
work as aforesaid, Government shall without prejudice to any other right or remedy available 
in law, be at liberty to forfeit the earnest money & performance guarantee / Security deposit 
absolutely. 

ii) The Contractor shall submit the Time & Progress Chart for each milestone Quarter wise 
indicating each month and get it approved by the Department. The Chart shall be prepared in 
direct relation to the time stated in the Contract documents for completion of items of the 
works. It shall indicate the forecast of the dates of commencement and completion of various 
trades of sections of the work and may be amended as necessary by agreement between the 
Engineer-in- Charge and the Contractor within the limitations of time imposed in the contract 
documents, and further to ensure good progress during the execution of the work, the 
contractor shall in all cases in which the time allowed for any work, exceeds one month (save 
for special jobs for which a separate programme has been agreed upon) complete the work as 
per milestone given in contract data. 

iii) In case of delay occurred due to any of the reasons mentioned below, the Contractor shall 
immediately give notice thereof in writing to the Engineer-in-Charge but shall nevertheless use 
constantly his best endeavors to prevent or make good the delay and shall do all that may be 
reasonably required to the satisfaction of the Engineer-in-Charge to proceed with the works. 

(1) Force majeure, or 

(2) Abnormally bad weather, or 

(3) Serious loss or damage by fire, or 

(4) Civil commotion, local commotion of workmen, strike or lockout affecting any of the 
trades employed on the work, or. 

(5) Delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in 
executing work not forming part of the Contract. 

(6) In case a Variation is issued which makes it impossible for Completion to be achieved 
by the Intended Completion Date without the Contractor taking steps to accelerate the 
remaining work and which would cause the Contractor to incur additional cost, or 

(7) Any other cause, which, in the absolute discretion of the authority mentioned, in 
Contract data is beyond the Contractors control. 

 
iv) Request for reschedule and extension of time, to be eligible for consideration, shall be made 

by the Contractor in writing within fourteen (14) days of the happening of the event causing 
delay. The Contractor may also, if practicable, indicate in such a request the period for which 
extension is desired. 

v) In any such case a fair and reasonable extension of time for completion of work may be given. 
Such extension shall be communicated to the Contractor by the Engineer-in-Charge in writing, 
within 3 months of the date of receipt of such request. Non-application by the contractor for 
extension of time shall not be a bar for giving a fair and reasonable extension by the Engineer- 
in-Charge and this shall be binding on the contractor. 

c) Compensation for Delay. 

If the contractor fails to maintain the required progress in terms of clause-2 of P-1 Contract or 
to complete the work and clear the site on or before the contract or extended date of 
completion, he shall, without prejudice to any other right or remedy available under the law to 
the Government on account of such breach, pay as agreed compensation the amount 
calculated at the rates stipulated below as the District Project Coordinator, Samagra 
Shiksha, Dhenkanal (whose decision in writing shall be final and binding) may decide on 
the amount of tendered value of the work for every completed day / month (as applicable) that 
the progress remains below that specified in Clause-2 of P-1 Contract or that the work remains 
incomplete. This will also apply to items or group of items for which a separate period of 
completion has been specified. Compensation @ 1.5% per month of for delay of work, delay to 
be completed on per Day basis. Provided always that the total amount of compensation for 
delay to be paid under this condition shall not exceed 10% of the Tendered Value of work or to 
the Tendered Value of the item or group of items of work for which a separate period of 
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completion is originally given. The amount of compensation may be adjusted or set-off against 
any sum payable to the Contractor under this or any other contract with the Government. In 
case, the contractor does not achieve a particular milestone mentioned in contract data, or the 

rescheduled milestone(s) in terms of Clause-2.5, the amount shown against that milestone 
shall be withheld, to be adjusted against the compensation levied at the final grant of extension 
of time. Withholding of this amount on failure to achieve a milestone shall be automatic without 
any notice to the contractor. However, if the contractor catches up with the progress of work on 
the subsequent milestone(s), the withheld amount shall be released. In case the contractor 
fails to make up for the delay in subsequent milestone(s), amount mentioned against each 
milestone missed subsequently also shall be withheld. However no interest whatsoever shall 
be payable on such withheld amount. 

d) Bonus for early completion 

For availing incentive clause in any project which is completed before the stipulated date of 
completion, subject to other stipulations it is mandatory on the part of the concerned Sr 
Technical Consultant to report the actual date of completion of the project as soon as possible 
through fax or e-mail so that the report is received within 7 days of such completion by the 
concerned District Project Coordinator, Samagra Shiksha, Dhenkanal & the Administrative 
Department. The incentive for timely, completion should be on a graduated scale of one 
percent to 05 percent of the contract value. Assessment of incentives may be worked out for 
earlier completion of work in all respect in the following scale. 
Before 30 % of contract period = 5 % of Contract Value Before 
20 to 30 % of contract period = 4 % of Contract Value Before 10 
to 20 % of contract period = 3 % of Contract Value Before 5 to 
10 % of contract period = 2 % of Contract Value Before 5% of 
contract period = 1 % of Contract Value 
(Amendment to Para-3.5.5 (V) of Note-III of OPWD Code Vol.-I by inclusion 
vide O.M. No.5288 dt.04.05.2016) 

e) Management Meetings 

i) Either the Engineer or the Contractor may require the other to attend a management 
meeting. The business of management meetings shall be to review the plans for remaining 
work and to deal with matters raised in accordance with the early warning procedure. 

ii) The Engineer shall record the business of management meetings and is to provide 
copies of his record to those attending the meeting and to the Employer. The responsibility of 
the parties for actions to be taken to be decided by the Engineer either at the management 
meeting or after the management meeting and stated in writing to all who attended the 
meeting. 

 
Rescission of Contract (Amendment as per letter No.10639 dt.27.05.2005 of Works 
Department, Odisha):- To rescind the contract (of which rescission notice in writing to  the 
contractor under the hand of the District Project Coordinator, Samagra Shiksha, Dhenkanal shall be 
conclusive evidence), 20% of the value of left over work will be realized from the contractor as 
penalty. 

114. Building and other Construction Workers Welfare Cess @ 1% of the estimated cost as per tender 
notification read with latest corrigendum if any will be proportionately deducted from the contractor’s 
bill at the time of making payment of each bill. 

115. The tenderers are required to go through each clause of P.W.D. Form P-1 carefully in addition to the 
clauses mentioned here in before tendering. 

116. A Contractor may be black listed as per amendment made to Appendix XXXIV to OPWD Code Vol.- 
II on rules for black listing of Contractors vide letter no.3365 dt.01.03.2007 of Works Department, 
Odisha. 

As per said amendment a Contractor may be blacklisted 

a) Misbehavior/threatening of   Departmental   &   supervisory   officers during execution of 
work/tendering process. 

b) Involvement in any sort of tender fixing. 

c)  Constant non-achievement of milestones on insufficient and imaginary grounds and non- 
adherence to quality specifications despite being pointed out. 

d) Persistent and intentional violation of important conditions of contract. 
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e) Security consideration of the State i.e. any action that jeopardizes the security of the State. 

f) Submission of false/ fabricated / forged documents for consideration of a tender. 

117. The safety certificate of the E.I. work will be furnished by the agencies after getting necessary 
verification from the electrical inspector / equally competent authority responsible for the work prior 
to Energization of the building. 

118. Percentage rate contract (vide Works Department letter no.8310 dt.17.05.2006) In case of 
percentage rate tender:- 

i) The Contractor has to mention percentage excess or less over the estimated cost (In figures as 
well as words) in the prescribed format appended to the tender document. 

ii) Contractors participated in the tender for more than one work may offer conditional rebate. 
Rebate offer submitted in separate sealed envelope shall be opened, declared and recorded first. 
The rebate so offered shall be considered after opening of all packages called in the same Tender 
Notice. The Contractors who wish to tender for two or more works shall submit separate tender for 
each. Each tender shall have the Bid Identification No., Name & Sl. No. of the work (as per IFB) to 
which they refer, written on the envelope. 

iii) Only percentage quoted shall be considered. Percentage quoted by the Contractor should be 
accurately filled-in figures and words, so that there is no discrepancy. 
(1) If any discrepancy is found in the percentage quoted in words and figures, then the 

percentage quoted by the Contractor in words shall be taken as correct 
(2) If any discrepancy is found in the percentage quoted in percentage excess/ less and the 

total amount quoted by the Contractor, then percentage will be taken as correct. 
(3) The percentage quoted in the tender without mentioning excess or less and  not 

supported with the corresponding amount will be treated as excess. 
(4) The percentage quoted in the tender without mentioning excess / less supported with 

corresponding amount does not tally with either to percentage excess or less then it will 
be treated as percentage excess. 

(5) The percentage quoted in the tender without mentioning excess / less supported with 
corresponding amount if tallied with the percentage then it will be treated as to which side 
the amount tallies. 

(6) The Contractor will write percentage excess/ less up to two decimal point only. 

(7) The tender shall be written legibly and free from erasures, over writings or corrections of 
figures. Corrections, over writings & interpolations where unavoidable should be made by 
making out, initialing, dating and rewriting. 

iv) In the contract P1 time is the essence. The contractor is required to maintain a certain rate of 
progress specify in the contract. 

v) The quantity mentioned can be increased or reduced to the extent of 10% for individual items 
subject to a maximum of 5% over the estimated cost. If it exceeds the limit stated above prior 
approval of competent authority is mandatory before making any payment. 

vi) The period of completion is fixed and cannot be altered except in case of exceptional 
circumstances with due approval of next higher authority. 

vii) Bills for percentage rate tenders shall be prepared at the estimated rates for individual items only 
and the percentage excess or less shall be added or subtracted from the gross amount of the 
bill. 

(Total 118 Clauses) 
         APPROVED 

 
 

 
District Project Coordinator, 
Samagra Shiksha, Dhenanal 
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TECHNICAL SPECIFICATION OF CIVIL PORTION OF WORK 

Materials of following specification are to be used in work. The Tenderers are expected to possess and be 
well conversant with the following IS standard and code of practice. 

 

1. Cement Will be as per I.S. 269/255 (However the grade of cement to be 
selected by the Engineer-in-Charge of work and compressive cube 
test before commencement of work in each batch). 

2. Steel I.S. 432 (Plain) and 1786 (Tor) 

3. Vibrator I.S. 7246 

4. Aggregate I.S. 383, I.S. 515 

5. Water for mixing and curing Shall be clean, free from injurious amount of oil, salt, acid, vegetable 
materials and other substances and harmful to concrete in conformity 
to I.S. 456 and I.S. 2025. 

6. Sand/ Fine Aggregate I.S. 2116, 383 

7. Binding wire I.S. 280 (galvanized minimum 1 mm) 

8. Rain water pipe I.S. 2527 

9. Construction joints I.S. 3414 

10. Steel Window Frame I.S. 1038/83 

11. Steel Door Frame I.S. 4351/75 

12. Fitting & Fixtures for 
joinery works 

Conforming to I.S. 7452/82 strictly conform to I.S. 
specification and as per direction of Engineer-in-Charge. 

 
Note : For road work (Approach Road) specification as per road and bridges (latest edition) published by 

I.R.C & M.O.S.T. shall be followed. In case of any doubt and absence of provision, regarding 
specification I.S. shall be referred (Indian standard). 

ITEM OF WORK 

1. Concrete shall be with conformity to I.S.456. 

2. Foundation shall be with conformity to I.S.1080. 

3. Stone masonry (R.R.) shall be with conformity to I.S.1597 (Part-I) 

4. C.R. Masonry shall be with conformity to I.S.1597. 

5. Brick masonry shall be with conformity to I.S.2212. 

6. Cement plastering shall be with conformity to I.S.9103 & 6925. 

7. Mortar shall be with conformity to I.S.2250 

8. White and colour washing shall be with conformity to I.S.6278. 

9. CC in foundation shall be with conformity to I.S.2571. 

10. Anti-Termite Treatment shall be with conformity to I.S.6813. (Part – I & Part – II) 

11. Painting to all surfaces shall be with conformity to I.S.2395 (Part – I & Part – II) 

12. DPC shall be with conformity to I.S.3067 

13. Tarfelt treatment shall be with conformity to I.S.1346 

14. Mosaic flooring with conformity to I.S.2114 

15. Steel painting shall be with conformity to I.S.1477 (Part – I & Part – II) I.S.1661 
 
 



 

TECHNICAL SPECIFICATIONS OF P.H. PORTION OF WORK 

A) WATER SUPPLY & SANITARY INSTALLATIONS: 

Materials of following standard manufacturers are to be used in the work. The contractor shall indicate, 
in the offer, the brand or make of the materials, for which the rates are quoted. 

(a) Sanitary fixtures: 

To be of best quality vitreous ware of porcelain. 

(i) Indian water closet 

(ii) Foot Rests 

(iii) Wash Hand Basin 

(iv) Kitchen Sink Hindware/Parry Ware / Neycer/ ISI marked 

(v) Urinals 

(vi) Drain Board 

(vii) Odisha Closet 

(viii) European Water Closet & 
Low Level Flushing Cistern. 

(b) C.I. High Level Flushing Cisterns : Sushila Industries Prabhat Iron Foundry/ 
  East India Steel / I.S.I. marked. “ 

(c) H.C.I. Soil Waste Pipes: Confirming to I.S.I. 1729-1954, having 
I.S.I.Mark. 

(d) C.P. Bath Room Fittings: Plaza/Jaquar I.S.I. marked & 
confirming to-latest ISS 

(e) Brass Fittings : Shakti/Anupama /Luster/1.S.I.Marked. 

(f) Gunmetal Valves : Anupama / Leader / B.S.I.S.l. marked. 

(g) G.I. Pipes (Medium Class): Manufactured by TATA / JINDAL / B.ST. 
having I.S.I. Mark. 

(h) Galvanised Iron fittings : I.S.I. marked C/R brand. 

(i) Paints: Asian / Berger / Jonson/Confirming to l.S.S 

(j) Cast Iron Manhole cover frame: Sushila Industries / Prabhat Iron Foundry / 
East India Steel make confirming tolSS 7.26 

(k) Stone Ware Pipes &Fittings : Manufactured by Odisha Ceramic Industries 
/ Odisha industries / Keshab Ceramic 
confirming to I.S.S. Specification No.651 / 
1980 {Grade A) 

(I) P.V.C. (S.W.R.) & P.V.C (Rigid.) 
Pipe/Fittings: 

Manufactured by the Supreme Industries 
Ltd., Bombay / Oriplast, Balasore 
Duroplast confirming to I.S. Specification 
No. 4985/81(Class IV) 

(B) BUILDING MATERIALS:  

 (a) Bricks:  

Bricks shall be of locally available best quality kiln burnt. Bricks shall be well burnt, uniform deep red, 
cherry or copper colored, free from cracks and flows, well shaped, uniform in size, homogeneous in textures 
and shall omit a clear metallic sound when struck, bricks shall have a minimum crushing strength 75 Kg/Cm 2 

and shall not absorb water more than 20% by weight. 

(b) Cement Mortar: 

Mortar shall be well mixed to a uniform colour and consisting in the proportion as specified in the items 
of work. Sand shall be measured on the basis of its dry volume and the quantity shall be adjusted for bulking 
of damp sand. Cement shall be mixed, taking 50 kg. or 0.035 Cum. in volume only required quantity that can 
be consumed within 30 minutes of adding water shall be mixed at one time. 
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(c) Cement: 

Cement should confirm to IS-269/IS-455. 

(d) Sand: 

Locally available best river sand medium size. 

(e) Coarse Aggregates: 

The course aggregate shall be of hard granite stone and shall generally confirm to I.S. 389. Porous 
Course aggregate shall not be used. The aggregate shall be free from clay films and  other adherent 
coatings. Aggregate containing clay films over the stone materials shall be thoroughly washed. The 
aggregate shall be from approved quarry and crusher broken. Course aggregates shall be composed of 
particles ranging between the sizes 2.36 to the maximum size as may be specified in the relevant item of 
work, within the range, the aggregates shall be well graded so as to produce a dense concrete. 

(f) Reinforcements: 

Mild steel Round Bars, coiled twisted and deformed bars of steel of medium tensile strength will be 
used as reinforcement as per drawing and design and directions. Mild steel bars shall confirm to 
I.S.;226/1962 standard quality or IS:432/1966 - Grade-l. Black annealed wire (Not thinner than 24 gauge for 
tying the reinforcements shall be used). 

 

TECHNICAL SPECIFICATION FOR SANITARY & PLUMBING WORKS 

(A) Sanitary ware & allied fittings : 

1. General: 

All Sanitary fixtures and their allied fittings, should be of first quality, manufactured by Hindustan 
Sanitary Ware / Parryware / Nycer, These should be approved by the Engineer-in-charge of the G.P.H. Wing 
before use. 

2. Squatting Pattern W.C. (pan) (Odisha Pattern Closets): 

The water closet shall be of vitreous China of specified size and pattern, with an integral flushing rim. It 
shall have the flushing inlet at the back. The Odisha closet should be of approved quality confirming to I.S.S.- 
2656 (Part-Ill). 

The squatting type Indian Water Closet (Odisha Closet) shall be sunk in floor sloped towards the pan 
in a workmanship like manner. The closet shall be fixed on a proper cement concrete base of 1.3.6 
proportion, taking care that the cushion is uniform and even, without closet, to receive the specified thickness 
of the floor finishing. The joint between the Closet and the P.V.C. (S.W.R) trap shall be made with W.C. ring 
and rubber lubricant and shall be leak proof. 

3. Flushing Cistern : 

The flushing of the Indian water closet (Odisha Closet) shall be done by C.I. or Polyaterine High Level 
low-level porcelain valve-less syphonic flushing cistern of approved brand and quality I.S.I. Marked and 
capacity as specified. The connection between the cistern and water closet shall be made by 32 dia O.l. 
flushpipe, made from G.I. Pipe (Light Quality) or 32 dia P.V.C, Pipe as specified in the tender schedule. The 
flush pipe with an offset should be fixed to wall by using C.I. Holder Bat Clamps. The capacity of the cistern 
should be 10 Liters. as per I.S.S. 15 Liters. In case of low-level cisterns. The Cistern shall be fixed on cast 
Iron or Rolled Steel Cantilever Brackets (Bulletin type), which shall be firmly embedded in the wall, with C.C. 
1.2.4. The Cistern shall be provided with 20mm dia P.V.C. Overflow Pipe with fittings, which shall terminate 
into mosquito proof coupling secured in a manner that will permit it to be readily cleaned or renewed. 

The 32mm dia Flush Pipe shall be connected to the Water Closet by means of  approved type joint. 
The Flush Pipe shall be fixed to wall by using C.I. Holder Bat Clamps. The bend and the Offset as required in 
the Flush pipe shall be made cold. The inside of the Cistern  shall be painted with two coats of approved 
black bitumen paint. The Outer face of the Cistern, Brackets Overflow pipe and Flush Pipe etc., shall be 
painted with two coats of any synthetic enamel paint of approved shade and make, over a coat of priming. 
The cost of the rate quoted for the flushing cistern. The inlet connection to the Cistern shall be made with 
450 mm 1 cmg 15 mm dia P.V.C. Heavy type connection Pipe. 
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4. Wash Hand Basin: 

The Wash Hand Basin shall be of the White Vitreous China of approved quality, make and brand I.S.I, 
marked. It shall be one-piece construction with an integral combined overflow. The size of the basin shall be 
as specified. Each basin shall be provided with one 15 mm dia C.R Brass Pillar Tap, 32mm dia C.R Waste, 
C.R. Chain and Rubber Plug, Unions, Joints, C.P Bottletrap cast complete in all respects of approved quality. 

The Basin shall be supported on a pair of R.S. or C.I. Cantilever brackets (built in type) embedded and 
fixed in wall with cement concrete, 1:2:4. These brackets shall be painted to the required shade with two 
coats of approved synthetic enamel paint over a coat of priming. 

The waste of the Basin shall discharge into a floor trap or Channel through bottle traps as specified. 
One 32mm dia C.P. Bottle Trap is to be fixed to the Waste of the Basin & the outlet of the bottle trap is to be 
connected to the waste pipe to discharge the waste to the Pipe, to discharge the waste to the aforesaid floor 
trap. The inlet connection to the Basin shall be made with 450mm Long 15mm dia Heavy type P.V.C. 
connection pipe. 
5. Kitchen Sink: 

Unless otherwise mentioned the Kitchen Sink and drain board (if used) shall be of  white Vitreous 
China or fire clay as specified and approved quality, make a brand, confirming to T.S.S, It shall be of one 
piece construction with integral combined overflow. The size of the sink and Drain Board shall be as 
specified. 

Each Sink shall be provided with one 15mm dia C.P. brass, Bib Cock, long body, 40mm C.P. Waste 
with overflow C.P. Chain & Rubber Plug, unions etc., complete in all respects as specified and of approved 
quality. 

The sink shall be supported on a pair of M.S. or C.I. Cantilever Brackets (Built in type) embedded or 
fixed in position in the wall by Cement Concrete 1:2:4. The brackets shall be painted to required shade with 
two coats of approved synthetic enamel paint over a coat of priming. The waste should discharge into a floor 
Trap or Channel. The waste pipe should be 40mm dia P.V.C. Pipe jointed to the waste of the Sink with a 
Brass union nut. 
6. Standing Urinals : 

The Urinals shall be flat pattern lipped front basin of required dimension of White Vitreous China and 
one piece construction with internal flushing box rim of an approved make and brand as specified. It shall be 
fixed in the position by*using wooden plug embedded in the wall with screws of proper size. Each Urinal shall 
be connected to a 40mm dia RV.C. Waste Pipe, which shall discharge into a channel of floor trap. The lip of 
Urinals shall be kept at 525mm from floor level, while fixing the Urinal on wall. 

Where no. of Urinals are fixed in a line, the distance between the centres to centre of each Urinal shall 
be kept 750mm. and each Urinal should be separated from one to other by a partition plate. The centre to 
centre of partition plates shall be kept 750mm apart. The partition plate shall be of one-piece 25mm thick 
marble plates, cut to size and front corners rounded. The partition plates shall be embedded in wall with 
cement concrete and finished smooth. The bottom of the partition plate should be kept 350mm above floor 
level and top should be kept at 1250mm above floor level. The plates should project 600mm from wall 
surface. The width of the plates to be embedded inside the wall should not be less than 100mm. The 
thickness of the plates shall be minimum 25mm. 

For flushing the Urinals each Urinals shall be connected with one 20mm dia G.I. Pipe (Medium Class), 
One of this pipe shall be inserted into the inlet of the Urinal and jointed with  Jute and putty where as the 
other end is connected either with a Tee or Bend with the 25mm dia size Water Pipe Line fixed on the wall 
horizontal above the Urinals. In each 20mm dia flush pipe one 20mm dia cum-metal Gate value, the water 
will flow to thermal of Urinal through the inlet pipe and flush the Urinal. After flush, the valve can be closed to 
avoid wastage of water. One 40mm dia P.V.C. Waste Pipe shall be connected to the waste of each Urinal, to 
discharge the Waste into the Channel of Trap. One end of this Waste pipe shall be made a cup size to fit into 
the projected waste and tightened with screws. 

7. Squatting Urinal Plates: 

The Urinal Plates shall be of White Glazed Vitreous China with integral flushing rim of size 450 X 350mm of 
approved make and brand as specified. There shall be white vitreous channel with stop and outlet pieces in 
front. These plates shall be fixed on C.C. at 75mm to 100mm above floor level. 
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For flushing arrangement, one 25mm dia G.I. Common Water Pipeline (minimum size) shall be fixed on the 
wall parallel to floor. For each urinal one 20mm dia G.I. Branch Pipe shall be taken down up to t200mm from 
floor level just at the centre of each plate, in which one 20mm dia Gate Valves is fixed at 350mm above floor 
level. At 1200mm height, the 20mm dia flush pipe shall be divided into two branches shall be taken 
downward and connected to the inlets of the urinals plate at floor level. By operating the valve as above, the 
water will rush into the rims of the urinal plate and flush it. 

Where there are number of urinals fixed in a line, each urinal should be separated by a partition plate fixed in 
the centre of two urinal plates. The centre-to-centre distance of the partition plates shall be kept 750mm. 

The partition plates shall be of one-piece marble plate, 25mm thick, cut to sizes and front corners rounded. 
The plates are to be embedded in wall with cement concrete and finished smooth. The bottom of the partition 
plates shall be kept flushed to urinal top level and the top level of partition plate shall be kept at 1200mm 
from the urinal plate top and the projection from the wall shall be 600mm. The width of the plate to be 
embedded inside the wall should not be less than 100mm. 

(B) Soil and waste pipes and fittings 

1. H.C.I. Pipe Fittings 

The Cast iron Soil, Waste and design pipes (spigot & socket joints) shall be of make and brand as 
specified (under specification of materials), confirming to I.S.S. 3989-1970 and ISI marked with approved 
clamps are to be used. The pipes and fittings shall be free from cracks, laps, pinholes, and  other 
imperfection and carefully cited.The access door fittings shall be designed and made so as to avoid dead 
space in which filth may accumulate and door shall be provided with 3mm thick rubber insertion packing 
when closed and bolted. 

WEIGHT OF HCI PIPES 

2. Dia of Pipe in mm Thickness in mm Length of pipe & width piece 

1.8mtr. D/s 1.8mtr. 

50 mm 5mm 16.00kg. 15.00 kg. 

75 mm 5mm. 13.83kg. 16.52kg. 

100 mm 8mm 24.00kg. 22.00kg. 

150mm 8mm 26.70 kg. 31.82kg. 
Tolerance 10% 

3. The jointing should be done with pig lead confirming to I.S. 782-1966 - grade 99.94.The spigot and of 
Pipes and Fittings should enter into the socket end. The annular space shall be packed wi th spun yarn 
gasket, compacted so as to leave a depth for receiving required quantity of lead in a continuous pouring from 
ladder. After pouring lead in the joints in full, caulking is to be done three times round with the caulking 
chisels, so that the joints may be sealed with lead. The depth of lead in a point should be 35mm and the rest 
depth of the joint should be packed with spun yarn Gasket. 

4. Requirement of lead and Gasket cement for jointing H.C.I. Pipes (Each Joint) 

Dia of pipe in mm. Lead in kg. Gasket in kg. Cement kg. 

(same for lead & cement joint) 
100 1.2kg. 0.13kg. 0.12kg. 
50 0.36 kg. 0.06 kg. 0.06 kg. 

 
5. The inside of the pipes and fittings shall be well coated with special tar or bitumen solution of approved 
quality. Where the pipe and fittings are laid below the ground, the outer surface of the pipes and fittings shall 
also to be painted with two coats of black anticorrosive paint of approved quality.On completion of the work, 
the exposed pipes and fittings are to be painted with two coats of synthetic enamel paint of approved colour 
&quality over a coat of red oxide primer. The cost of paint should include in the rates. 

6. Soil pipes for ventilation Is to be connected to the sewer at its floor and without a trap and be carried to 
such a height, at least above roof level, to prevent damage to health by commission of foul air, The pipe shall 
terminate as open and protected by a cowl. 
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7. The waste water pipe shall be connected with the nearest yard gully or a surface drain. 

8. The traps should be of hard cast iron and should have a water seal at least 50mm deep. 

9. All the soil and waste pipes and fittings, after laid and fixed shall be smoke tested, to the entire, 
satisfaction of the Engineer-in-charge. The Cost of testing is to be included in the offer. For smoke-test the 
materials usually burat greases cotton waste, which gives out a clear pungent smoke, which is easily 
detected by sight and small. Smoke shall be pumped to the drains from the lower end from a smoke 
machine, which consists of lower, and burner. 

a) P.V.C (S.W.R.) & P.V.C. (Rigid) Pipes & Fittings 

The P.V.C. (S.W.R.) and P.V.C. (Rigid), soil Waste &Vant Pipes (Spigot & Socket, & couples joints), 
shall be of make & brand as specified (Under Specification of materials) confirming to I.S.S., B.S.S. & 
DIN are tube used. 

The main specification of P.V.C. Soil & Waste pipes and fitting are as below. 

a) Materials – Un-plasticized Poly Vinyl-Chloride (UPVC). 

b) Color - Grey 

c) Dimensions - 

(i) Diameter - Fittings - 75mm/110mm/63mm & 63mm. 
Pipes - 75mm, 110mm, on lengths of 3.or 6 mtr. 

d) Wall thickness - Fittings - Minimum 3.2mm at any port. 
Pipes - As per application 
For Rainwater - 75mrn-1.8. to 2.2.mm, 11 Omm-2.5. to 3mm 

Waste & Soil - 75mm -1.8 to 2.2mm, 110mm -2.5 to 3 mm, 
63mm – 

Underground drainage with 

light/NIL Traffics - 110mm - 2.5 to 3mm 

Light/Nil in Heavy traffic - 110mm 3.7 to 4.3mm 

e) Standard Confirming to Attributes Confirms to Standard No. 

i) Fittings & Wall B.S.4514, DIN 10531 

Thickness - DIN 19534 I.S.7834 - PVC (Rigid) 

ii) Pipe Wall thickness - IS 4905 

iii) Rubber ring - IS 5382 

iv) Fitting dimensions - DIN 19531 - P.V.C., 
DIN  19534-S.W.R. 
IS - 7834 V.C. (Rigid) 

v) Pipe Dimensions - IS 4985 
 

b) Laying instructions & Jointing Procedure 

1 Jointing of P.V.C. (S.W.R.) Pipes & Fittings 

Clean the outside of the pipes spigot and the inside of the sealing groove of the fitting.  Apply the 
rubber lubricant, to the spigot end, sealing ring and pass the spigot end into the socket, containing sealing 
ring, until fully homed. Mark and position of the Socket edge with pencil on the pipe, then withdraw the pipe 
from the socket by approx. 10mm towards thermal expansion gap. 

2 Fixing of the Pipes and fittings on wall surface. 

P.V.C. pipes both (S.W.R.) & (Rigid), fixed on wall surface, are to be supported by P.V.C. pipe clips, 
specially made for these pipes, with horizontal runs, the pipe clips should be spaced at intervals of more than 
10 times the outside diameter of the pines. In vertical lines the clips are to be spaced at intervals of one 
meter to a maximum of two meters according to pipe diameter. 
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3 Jointing of P.V.C. (Right) Pipe Fittings 

Clean the Outside of the pipes and inside of the socket of a fitting of the inside of the couplers (where 
2 plain ended pipes are jointed) of. Apply solvent cement solution, evenly and smoothly on the outer surface 
of the pipe end and inside surface of either the coupler of the socket and pass the pipe end into the socket of 
the fittings. Up to full depth of socket. In case of jointing 2 plain-ended pipes 1st. push the coupler up to half 
depth on the end of one pipe and the outer half of the coupler should be pushed to the end of other pipe and 
thus, both pipes are jointed. 

4 Fixing of P.V.C. pipes and Fittings through holes of Walls or Chajja of roofs etc. 

The Walt/concrete slots should allow for a stress free installation, Pipes and fittings to be inserted into 
the slots, without a cement base, have to be applied first with a thin coat of P.V.C. Solvent cement, followed 
by sprinkling of dry sand (medium size). Allow it to dry. This process gives a sound base for cement concrete 
fixation, around the pipes/fittings while mending the damages. 

5 Anti-syphonage Pipes 

All the anti syphonage pipes and fittings to be used are of 63mm. If these are not available under the 
items ot P.V.C. (S.W.R.) materials, 63mm pipes and fittings, manufactured under P.V.C.(right) materials can 
be used, since the raw materials for both is same. 

6 All traps should have a minimum water seal of 50mm as per I.S. 5329 and IS 2556 (Part XIII). 
Where anti syphonage connection is required, the traps to be supplied and used should have a 50mm anti 
syphonage gent horn on the outlet side. All the Traps used with the closets, should be of the size 125mm X 
110mm i.e. Inlet (Socket end) of 125mm & outlet (spirit end) of 110mm only. 

7 Installation of Water Closet 

Determine the correct Location of the P/S Trap & set on a firm base, relative to the floor finish by 
pouring concrete on a slab. Bedding can be carried out by pouring concrete around the trap, ensuring that 
the traps outlet is left clear of concrete. Place the W.C. Connector ring to the socketed end of 125/110mm 
R/S trap. Apply rubber lubricant on W.C. Connector ring as well as outer side of water closet (connection 
point) and now complete the joint by pushing the W.C. to home of 125rnm socket of the trap. 

8 P.V.C. (Rigid) Pipes and Fittings 

63mm (O.D.) P.V.C. Pipes to be used for these work either in anti syphonage system or elsewhere, 

should be of “Quick Fit” Pipes Class 2 (4kg. F/Cm2), Quick Fit, Pipes have one end socketed. The P.V.C. 
(Rigid) fittings, such as 63mm elbow, 63mm equal Tees 110mm x 63mm reducer etc. used in the work, 
should be of injection-molded fittings. 

9 One -’jointing rubber ring will be available, with each P.V.C. (S.W.R.) pipe and fitting and hence, 
the cost of therein will not be added in the joint. 

10. Measurement 

All pipes shall be measured not/length as laid or fixed and shall be measured over all fittings such as 
bends, junctions, traps etc. The length shall be taken along the counter line of the pipes and fittings. Fittings 
will be counted extra over. 

31. Before fixing and painting, the pipe shall be tested hydraulically to pressure Q.4Kg/Cm2 for pipes under 

I.S.-1729/1964 and at a pressure 0.7 Kg/Cm2 for pipes under I.S. 3989-1970 without showing any sign 
of leakage, sweating of or her defect of any kind. The pressure should be applied internally and shall be 
maintained for not less than 15 seconds. 

c) Water Supply Pipes and Fittings: 

1. Materials. 

All galvanized Iron Pipes are to be of mild steel continuous welded, screwed tubes, medium quality 
confirming to I.S.S. and bearing ISI Marks manufactured by reputed Firms and approved brands  as 
specified. The pipes shall confirm to LS.1239 (Part-!) -1975.All G.I. Fittings shall be of ‘R’ Brand 
manufactured by M/s. R.M. Engineering Ltd., Ahemadabad and ‘C’ brand manufactured by Present 
Engineering works or equivalent best quality. 
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2. Laying of Pipes 

The layout of the mains and service pipe set etc., will be done in accordance with the drawings. The 
contractor is to mark out the exact position of the pipes and fittings at site and take approval of the Engineer 
In-charge, before taking up the work. 

3. Where the Pipes are laid, underground these must not be laid less than 450mm below ground 
level and coated with one coat of approved black bituminous paint. For laying the G.I. pipes and fittings below 
ground level, the width and the depth of the trenches for different dimensions for the pipes shall be given as 
below : 

 
Dia of Pipe Width of Trench Depth of Trench 

15mm to 50 mm 300 mm 600 mm 

65mm to 100mm 450 mm 750 mm 

The pipes shall be laid on a layer of 75mm thick sand and filled up with sand up to 75mm above pipes 
and the remaining portion of the trench shall then be filled up with proper ramming as described in 
“Excavation and refilling”. The surplus earth shall be disposed of as directed. 

Thrust or anchor blocks of cement concrete 1.2.4 in hard granite chips shall be constructed on all 
bends or branches to transmit the hydraulic pressure without impairing the ground and spreading it over a 
sufficient area. Pipes shall not be laid to pass through manholes, catch pit, drain, where, it is unavoidable the 
pipes shall be carried in sleeve pipe of M.S./G.I., as approved by the Engineer-in-charge. The rate should 
include such a situation. 

4. Where Pipes run along walls, the same are to be fixed to the wall with holder bat clamps /M.S. 
Hooks as below: 

 

Dia of pipe in mm 15 20 25 32 40 50 

Horizontal line 2m 2.50m 2.50m 2.50m 3m 3m 

Vertical line 2.5m 3m 3m 3m 3.5m 3.5m 

Where the pipes are passing through the R.C.C. / Masonry wall / Column / beam or pillars, these must 
pass through the appropriate higher sizes of C.I/G.I Sleeve Pipes and are to be included in the rates.In case 
the pipes are embedded in walls and floors it should be painted with one coat of anticorrosive paint of 
approved quality. , 

All pipes  should be fixed horizontal and vertical. For taking the pipes through the walls and floors & 
roof slabs etc. the holes shall be made by filling with chisels or jumper and not by dismantling the brickwork 
or concrete. After fixing, the holes shall be made good with cement concrete 1:2:4 and properly finished with 
C. Plaster 1.4 to match the adjacent surface.Union Nuts are to be provided in each of the vertical riser or 
drop on and from G.l. Tank and near the Valve and as and where necessary. The long screw fittings of 3 
mtrs. for long horizontal lines and inside the lavatory / Kitchen etc. 

5. After laying and jointing the pipes and fittings shall be inspected under working condition of 
pressure and flow. Any joint found leaking pipes should be removed and replaced without extra cost. The 

pipes and fittings after they are laid shall be tested to hydraulic pressure of 6 Kg/Cm2. The test pressure 
should maintain without loss of for at least half an hour. 

6. Painting 

On completion of the test, the exposed pipes and fittings are to be painted with two costs of synthetic 
enamel paint of approved color and brand over a coat of priming. 

7. Measurement 

The length shall be measured in running meter. Correct to centimeter for the finished work, which shall 
include the pipes and fittings such as Bends, Tees, Elbows, etc., but excludes brass or Gun-metal fixture like 
tap, Cooks, Valves, PVC connection pipes etc. 

8. Ball Valve 

The ball valve shall be high or low pressure class as stipulated in the Tender Schedule and shall 
confirm to I.S. 1703-1968, The nominal size of ball valve shall be that corresponding to the size of Pipe for 
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which it is used. The Bal valve shall be of brass or gun-metal and the float for low pressure polyethylene and 
for high pressure in copper.Each and every ball valve while in closed position shall withstand and internally 

applied hydraulic pressure of 20 Kg/Cm2 for a minimum period of two minutes without leakage or sweating. 

Every high pressure ball valve when assemble in working condition, with the float immersed to not 

more than half its volume shall remain closed against a test’ pressure of 10.5Kg/Cm2 and a low pressure 

ball valve against a test pressure of 5.3 Kg/Cm2. 

Polyethylene floats shall be watertight and non-absorbent and shall not contaminate water and with do 
jointing adhesive jointing parts. The minimum thickness of the copper sheet used for making copper floats 
shall be of 0.45 mm. The thickness of materials of the float shall be uniform throughout. 

9. Ferrule 

The ferrules for connection with C.I. main shall generally confirm to I.S. 2692-1964 and shall be of 
nominal bore as specified. The ferrule shall be fitted with 3 screw and 1 plug or valve capable of complete 
cutting off the supply to the connected pipe as and when required. For fixing the ferrule, the C.I. main shall 
be drilled and tapped during non-supply hour at 45 to the connected Pipe as that when required. The ferrule 
must be so fitted, that no portion of the sunk shall be left projecting within the main on which it is fitted. After 
the ferrule is connected, one C.I. bell mouth cover or with bricks (as specified) shall be kept over the ferrule 
to cover the ferrule to protect it and the cost thereof is to be included in the item, even if there is no mention. 

10. Non-return Valve (Check Valves) 

The non-return valve shall be of Brass or Gunmetal and shall be of horizontal or vertical flow type and 
of the size as specified and confirm to I.S. 7810-1959 and I.S. 778-1957. The approximate weights of the 
valves are given below. 

 

Dia in mm Horizontal type (in kg) Vertical type (in kg) 

15 0.30 0.25 

20 0.55 0.25 

25 0.90 0.75 

32 1.25 0.90 

40 1.70 1.20 

50 2.90 1 .45 

65 5.25 2.15 

80 7.70 4.10 

 ±Tolerance 5%  

11. Foot Valve 

Foot valve is generally placed at the lower end of the suction pipe of the centrifugal pump to prevent 
the suction pipe from empting. On vertical non-return valve may also be fixed in place of foot-valve.The foot 
valve shall confirm to I.S.038-1967. 

12. Water meters (Domestic types) 

Water meter up to 50m nominal size shall confirm to I.S.-779-1968.The meter body shall be of bronze/ 
Gun-metal and marked to read in liters complete with registration box and lid. The water meters shall be 
provided with Strainers. Strainers shall be of material, which is not susceptible to electrolyte, clean and shall 
be fitted on the inlet side of water meter. It shall be possible to remove and clean the strainer and not permit 
disturbing the registration box. The offer should include the same. The water meters shall bear ISI Mark. 

13. Bibcock & Stopcock 

These shall confirm to I.S.781-1967 and bear ISI Mark. The bibcock is a draw off tap with a horizontal 
inlet and free outlet and stopcock is a valve with a suitable means of connection for Insertion in a pipeline for 
controlling or stopping the flow. This shall be of screw down type. The cock shall open in anti-clockwise 
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direction. The stopcocks should be of C.P open type/concealed type/angle valves type as specified in tender 
schedule. Bibcock should be also C.P Brass bibcock. 

14. Full way Valve (Brass) 

Full way valve is a valve with suitable means of connection for insertion in a pipeline for controlling or 
stepping the flow. The valve shall be of brass fitted with a cast-iron wheel and shall be of gate valve type 
confirming to I.S, 780-1960, opening Full way and of the size as specified. 

 
Dia 

in mm 
Flanged End Valves in kg Screwed End Valve in kg 

15 1.021 0.567 

20 1.503 0.680 

25 2.498 1.077 

32 5.232 1.559 

40 6.082 2.268 

50 6.691 3.232 

65 10.149 6.840 

80 13.281 8.845 

15. Gun Metal Full way Valve 

This shall be of the Gun-Metal fitted with wheel and shall be of Gate-Valve type opening full way. This 
shall confirm to I.S, 778-1971. Class I. The Valves should bear ISI Mark. 

 
TECHNICAL SPECIFICATION FOR STONEWARE PIPE ETC. 

 

1. Stoneware Pipes (Materials) 

The S.W. pipes & fitting should be of Grade ‘A’ confirming to I.S 651/1965.The pipes shall be sound, 
free from visible defects such as fire crack or hair crack and flow or blister. The pipes shall give a sharp clear 
line when struk with a light hammer and should be perfectly salt glazed. 

 

Internal dia of Pipe in m.m. Thickness of the Barrel in m.m. Weight of each pipe in kg. 

100 12 14 

150 16 23 

200 17 33 

230 19 44 

250 20 52 

300 25 79 

350 30 100 

400 35 125 

450 38 147 

The length of pipes is 600mm exclusive of the internal depth of socket. 

2. Excavation of Trench for laying Sewer Pipes 

The trenches for the pipes shall be excavated to the lines & level as directed. The bed of the trench 
shall have to be evenly dressed throughout from one change of grade to the next. The gradient is to stout by 
means of sight rails and boning rods and required depth be excavated at any point. The depth of the trench 
shall not less than one meter, measured from top of the pipe to the surface of the ground under roads and 
not less than 0.75mm elsewhere. The width of the trench shall be the nominal diameter of the pipe plus 
350m. The bed of the trench if in soft or made up earth, shall be well watered and rammed before laying the 
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pipes and the depressions if any shall be properly filled with sand and consolidated in 200mm layers. 
Depending on soil condition, piling may even be necessary if so desired by the Engineer In-charge. If rock is 
met with, it shall be removed 150 mm below the level of the pipe and the trench will be refilled with sand and 
consolidated. 

The excavated materials shall not be placed within One Mtr. or half of the depth of the trench 
whichever is greater from the edge of the trench. The trench shall be kept free from water. Shoring and 
shuttering shall be provided wherever required. Excavation below water label shall be done after dewatering 
the trenches. 

After the excavation of the trench is completed, foundation of cement concrete 1.4.8 in hard granite 
metal (size 40mm) shall be laid with proper level all along under the length of the pipe with launching on all 
around concrete as per drawing. 

3. Laying, Jointing, haunching of the Pipes and fittings. 

Drain Pipes (S.W. pipe & other pipes used for drain and Sewer) shall be laid in straight lines and to the 
even gradients as shown in the layout drawings. The socket and of the pipes shall face stream. Adequate 
care shall be exercised in setting out and determining the level of the pipes and the contractor shall provide 
suitable instruments, templates, sight rails, boning rods and other equipment’s necessary for the purpose. In 
the case of pipes with joints to be made with loose collars, the collars shall be slipped on before the next pipe 
is laid. In those joints, a tight ring of twisted tarred jute soaked in cement mortar filling to ensure proper 
alignment and prevent. Cement entering the pipes, Cement compound joints is to be finished with proportion 
1.1 with 45 beveling. The joints are to be kept wet with wet bag until the same are properly set with. The 
cement mortar joints shall be cured at least for 7 (Seven) days. 

In the case of S.W. Pipe joints (socket & spigot), they should be caulked first with tarred jute (Spun) of 
required diameter, almost quarter depth of the socket, after which cement mortar 1:1 is pushed in with 
wooden chisel and finishing beveled at outside at 45 degree. Instead of jute of hump rubber gasket of proper 
size may also be used. The whole joint must be cured for not less than three days. In case of pipes less than 
250m dia, joints should be made at ground level with three pipes at a time and for larger ones two pipes at a 
time and after curing they should be soiled in foundation with the help of the ropes. All pipes should be 
properly launched with cement concrete 1.3.6 with washed gravel where the pipes are crossing the drain or 
all round concrete 1.3.6 with washed gravel is to be done to 150 mm thick over the barrel of the pipe. The 
whole of the drain work shall be tested when laid, and at the completion of the contract, to the satisfaction of 
the Engineer-in-charge and shall be retested if necessary until found satisfactory. The test shall be made by 
means of water under pressure at the highest point of the Section under test and providing an air pipe at the 
lower and of the line. Maximum head of 5 (five) fact (1.5m) must be maintained. 
4. Excavation and refilling. 

Excavation for drain and pipe trenches shall be straight and to correct depth and gradient. The trench 
bottom shall be of required width as per specification to allow working space for pipe jointing. 

Excavated materials shall be dumped away from the site as directed by Engineer-in-charge. Suitable 
precautions are to be taken to prevent in flow of water into the excavated area, during construction. 

The contractor at his own expense shall pump out or otherwise remove any or all water which during 
the continuance of contract may be found in the excavated trenches to keep the trench clear of water during 
the work under progress.The pipeline shall not be refilled and covered, until the line therein has been passed 
and tested. 
5. Burried Services 

All pipes, cable mains and other services exposed by the excavations shall be effectively supported by 
timbering or other means for which no extra payment will be allowed. The contractor shall be responsible for 
any damage occurring to burried services and make good the same at his own cost to the satisfaction of the 
Engineer-in-charge. 
6. Trench condition : 

Where a trench is excavated and refilled after laying the pipe, settlement of the earth in the refilled 
trench take place. The filling above the top of pipe, settles relatively, more than the sides of the trench, 
thereby developing frictional resistance. The contractor is required to take special precaution against this, 
while refilling the trenches. Procedure for backfilling as stipulated earlier should be strictly followed. 
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7. Inspection Chambers/Manholes 

At every change of alignment, gradient or diameter of a drain there shall be a manhole or Inspection 
Chamber. The maximum distance between man hole chamber shall be 30 metres for the linelaid straight. 

All manhole and inspection chamber shall have internal dimension as shown in drawing and B.O.Q. 
The depth of invert shall be fixed to the gradient. The foundation for Manhole shall be 175mm thick & with 
cement concrete 1.3.6 in hard stone metal / granite metal of 40mm size. The concrete shall project 150mm 
beyond the external faces of the brickwork. 

The brick masonry shall be done in cement mortar in the proportion of 1:4 and thickness of the brick 
wall should be 250mm thick up to 1200mm depth from Ground Level and beyond that the wall thickness shall 
be maintained 375mm.The inside surface of the walls of the chamber, shall be finished with cement plaster 
1.3 and outside with cement pointing 1.3. In addition to this, the inside surface should also be provided with 
cement punning. 

On the top of base concrete channeling on C.C. 1.2.4 with granite chips is to be done keeping the 

diameter equal to the dia of drain pipe and depth equal to half of the dia of pipe. The channel, ‘should 1 be 
done longitudinally at the centre, connecting both the ends of the pipe. The channel is to be hunched up with 
concrete 1.2.4 with hard granite chips of size 12mm sloping upwards from the edge of channel to meet the 
side of chamber at gradient of 1.6. The channel and benching are to be finished smooth and cement mortar 
1.3 and punning unless it is unavoidable. The branch should deliver sewerage in the Manhole in the direction 
of main flow and the junction must be made with care so that the flow in the main is not impeded. Channels 
for drains coming from the side of the Manhole Chamber, shall be curved to meet the main drainage 
channels. 

The Manhole and Inspection Chambers shall be covered with R.C.C. cover slab of thickness 100mm 
to 150mm according to the requirement at site. One C.I. Manhole cover of diameter and weight as stipulated 
in the tender schedule shall be fixed, on the cover slab. Unless otherwise mentioned the C.I. Cover and 
Frames and shall confirm to I.S. 1726/1960. Heavy duty covers etc., under heavy vehicular traffic condition 
and capable of bearing wheel loads up to 11.25 tons, are to be used and medium duty under light type wheel 
traffic loads and light duty for domestic premises are to be used. Covers and Frames shall be clearly cast, 
double water seal type and they shall be free from all and sand holes. The cover shall be gas tight and water 
tight with proper water-seal. The C.I. Cover and frame shall be coated with two coats of black bituminous 
paint. The frame of Manhole cover shall be fixed on the slab while the slab is cast. R.C.C.M.H. covers of 
50cm dia and 100mm thickness shall be fitted in line of C.I.M.H. cover if stipulated in the bill of quantity of the 
tender schedule. 
8. Gully Trap Chamber 

The size of chamber for 100mm HCI yard gully shall be of 250mm X 250mm (Inside). Foundation with 
100mm thick cement concrete 1.3.6 with hard granite metal of size 40mm from outer surface of wall and 
Brick work in cement mortar 1.4,125rnm thick, depth up to 600mm maximum. The finishing of masonry wall 
both inside and outside should be done in cement mortar 1.4 cement punning should be provided on the 
inner surface the trap should be burried in cement concrete 1.2.4 in H.G. chips up to the mouth and one 
hinged C.I. Grating of size 300mm x 300mm are to be fixed on the top of mouth of Gully trap to arrest 
rubbishes shall be provided. The foundation, should project 75mm from outer. 
9. Kota/Marble Stone flooring 

The Kota/Marble stones shall be of thickness specified but not less than 20mm and of uniform with 
edges absolutely square & straight. They shall be laid in Cement Mortar (1.4) over masonry or concrete 
base. The sides of the stones shall be arranged to butt against each other truly so as to came the joints 
practically invisible and certainly not more than 0.8mm in width anywhere. The joints shall not be filled with 
mortar but may afterwards be grouted with neat white cement mixed with matching colour pigment. When the 
floor has completely set, it, should be polished with pumice stone and finally with pads of felt. 

10. Glazed tile dado 

The glazed porcelain tiles shall be of approved size and thickness 5mm to 6mm with edges absolutely 
straight & surface accurately plain. They shall be fixed in 6mm. thick cement mortar 1.3 using cement slurry 
over pre-cement plastered base. The sides of the tiles shall be arranged to but against each other truly so as 
to make the joints practically invisible. However, the joints may be granted with white cement mixed with 
coloring materials to match the tiles and neatly cleaned leaving no trace of excess grouting materials. The 
tiled surface and edges should be perfectly vertical and straight. The corner points must be normally right 
angled unless the site condition demands otherwise, 
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ADDITIONAL APPENDIX TO BILL OF QUANTITY: 

(For P.H. Items of Work) 

1. The quantities of items mentioned in the tender schedule may increase or decrease during execution 
of works but the contractor will complete the work as per his tendered rates in accordance with the 
instruction of Engineer in charge of G.P.H. wing. 

2. Specification: The standard PHD and PWD specification will be followed for execution of work. During 
the course of execution of work, the instructions of the Engineer in charge shall be final and binding. 

3. The Sales Tax element should not be added to the analysis of rates and the previous practice should 
be followed as per the Works Department letter No.IIT.22-89-18170 dt.18.7.1989 

4. There should be no clause either in the tender or in agreement for payment of any additional claim on 
account of Sales Tax on completed works which will be deemed to be recovered by existing omnibus 
stipulation as per the works Department letter No.TIT 22/89-18170 dt.18.7.89. 

5. It is the responsibility of the Contractor to arrange watch and ward to the installations until testing 
commissioning and handing over for which no extra payment towards watch and ward will be paid, 

6. The contractor shall maintain a separate site order book for P.H. portion of work. 

7. The P.H. portion of work shall be open for inspection by the authorities of P.H. Circle (R&B) Odisha, 
Bhubaneswar and the higher authorities and instructions imparted during the course of Inspection 
should be binding on the contractor. 

8. Materials not covered by any of the above categories of items in the bill of quantity have to be 
approved by the competent authorities before utilizing the ‘same in works. In such event, the payment 
of such item will be made as per actual on due approval by the competent authority. 

11. All materials required for the work shall be supplied by the contractor as per standard specifications 
appended with due approval by the Engineer in charge of G.P.H. Wing. In case the materials as per 
make specified are not available, the materials of equivalent make and as per I.S. Specifications or of 
best quality when not covered by I.S. Specifications can be utilized on prior approval of concerned 
S.E./ E.E., GPHD (R&B) Circle/Division or the officers duly authorized. It is binding on the part of the 
contractor to use such items of materials which are available in the Departmental store and in such 
case the deduction from the bills will be made at stock issue rates. 
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TECHNICAL SPECIFICATION OF INTERNAL ELECTRIFICATION WORKS 

The details of internal wiring, the position of fittings, fans, switches and plug sockets etc. are 
indicated in the layout drawings. The position of light fittings, fans, switchboards etc. indicated n these 
drawings are only for the guidance of the supplier and the actual position of these shall be mutually decided 
between the supplier and the purchaser. The supplier shall submit the purchaser of his consideration and 
approval all runs of wiring and the exact position of all the points and the switch boxes first marked on the 
points buildings. 

All internal wiring shall be done in conformity to the latest Indian standard specification/Rules, code 
of practice adopted by CPWD and other standard practices prevalent in the part of the country. For the 
purpose of the specification the terminology used shall be as defined in IS:732 and IS:1356 of the definition 
of points wiring. The installation shall be carried out in conformity to all requirements of IE Act, 1910 and IE 
Rules 1956. 

a) Ceiling rose in (in case of ceiling and exhaust fan). 

b) Ceiling rose or connector ( in case of pendants except stiff pendant points) 

c) Bank plate (in case of stiff pendant). 

d) Socket outlet (in case of socket outlet points) 

e) Lamps holder (in case of wall Bracket, batten holder bulk head fitting and similar other fittings) 

f) Call bell / buzzer (in case words ‘via’ the switch shall be read ‘via’ the ceiling rose / socket outlet for 
bell push, where no ceiling rose / socket outlet its provided. 

The following shall be deemed to be included in the point wiring 

a) Switch and ceiling rose are required 

b) In case of wall brackets, bulk head fittings, cables as required up to the lamp holders] 

c) Bushed conduit for porcelain tubing where cables pass through walls. 

d) All wood or metal blocks, boards and boxes, R.J. Boxes sunks or surface type including those required 
for fan regulator but excluding those under the distribution board and main control switch. 

e) Earth wire from 3 pin socket point to the common earth including connection to the earth dolley. 

f) Earth wire of 16SWG/14 SWG/I.G. wire for loop earthing of the fixture 

g) All fixing accessories such as clips, nails, screw, plug, rawl plug, wooden plug, round blocks etc. as 
required 

h) Joint for junction boxes and connecting the same as required 

i) Connections to ceiling rose or connection socket outlet, lamp holders, switch, fan regulators etc 

The point wiring in case of fan and light points shall mean the distance between the control switch 
and ceiling rose, connect or back plate, socket outlet or lamp holder depending upon the fittings measured 
along the runs of wiring irrespective of the number of wires in run. In the case of socket outlet points, the 
length shall mean the distance between the socket outlet and the tapping point of live wire on the nearest 
switchboard or junction box, as the case may be. 

In the case of exclusive socket outlet circuits wired on ‘Joint Box’ system of wiring, any junction 
provided for extending the wiring beyond the point referred to, shall be treated as the nearest tapping point. 
In case of call bell / buzzer points the length shall mean the distance between the call bell and the ceiling 
rose / socket outlet or the bell push (when the ceiling rose / socket outlet is not used). 

Sub main shall include the earth wire of adequate size main distribution Board up to sub distribution 
board B.B. such wiring has been classified on the basis of length. For the internal lighting, either surface 
conduct wiring system or recessed conduit or batten wiring system shall be provided as specific in the bill of 
quantities and working drawings. 

 
 

71



  

LED LIGHTS 

1. LED light distribution pattern, illuminance, Luminous fles, chromaticity, color temperature, 
colorrendering Index to applicable standard Lm79 & Lm80. 

2. LED lights should be as per standards IEC EN 60598 and IEC61547. 

3. LED luminaries should in function in a temperature raise -30°C + 60°C under 95% relative humidity 
condition to simulate adverse operating environment. 

4. The LED produces should meet safety standards as per EN60598, EMCIEMI standard as per 
EN611547/EN 55015 and EN61000-3-2 and 61000-3-3 for Harmonics. 

5. The electronic driver should work in the short circuit and open circuit conditions and should work in 
the voltage range 90V to 3000 volts. 

6. LED lighting fixtures should be manufactures with LEDs of on only reputed makes 
such as Panasonic/Havells/Crompton/Philips/Wipro/Eq make 

7. The officer-in-change has reserve the right to inspect and tested the quality in Govt. laboratory to 
ensure technical qualifications to meet the requirements. 

8. LED lights no toxic materials U V and IR spectrum protects insect life. 

9. It should be manufacture with dia-cast aluminum with required color as per manufacture for 
released months. 

10. The LED fittings should have a lumen output not less than 100 Lumens/watt. 

11. The LED lights Should function 90 to 380V, 50/60 Hz, PF-Z0.9 (230V AC), Copper temp- 
3000K/4000K/ 6000K/ operation temperature - 20°C + 50°C in-gross protection-IP 20, lifespan 
30000hrs. 

Firefighting 

1. No advance payment will be made by the Department. However Part / full Payment shall be made by 
the Concerned Executive Engineer after completion of supply, erection testing and commissioning, 
inspection and satisfactory operation. 

2. In the event of failure or refused to execute the order the ISD will be forfeited and the order will be 
cancelled after the completion time period from the date of issue of the order. In the event of delay in 
supply erection, testing and commissioning of the materials with work pertaining to order, penalty @ 
0.5% of the order value per month delay will be imposed subject to a maximum of 5% (Five percent) 
along with the EMD. 

3. All the materials should be ISI marked and duly approved by the fire Deptt. Govt. of Odisha. 

4. 3rd Party Audit should be done by registered agency of Fire Deptt. Govt. of Odisha by the firm. 

5. Drawing and designed duly approved by the Fire Deptt. Govt. of Odisha should be submitted before 
execution of work. 

6. If addition alternation required as per guide line of Fire Deptt., the firm will execute the same with due 
approval of the authority. 

7. After completion of the work the firm should made a mock fire drill demonstration and all 
the testing of the installation,in presence of Engineer-in-Charge, authorised officer of the 
Fire Deptt. and building authority. 

A.C. Machine 

The tenders should furnish following documents in cover-1. 

1. Detail drawing and design. 

2. Technical specification as per manufactures norms supp. 

3. Detail of equipments and material supplied. 

4. Make, model with individual price may be furnished. 

5. All the materials and equipments must be confirming to ISI. 
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Lighting arrester 
 

Supply, Installation,Testing and Commissioning of Copper Plate Earthing (600x600x3mm)with running 
Copper Flat 25x5mm from coper plate to funel of 40mm dia GI PIPE heavy duty with including all 
accessories, excavation of earth and providing masonary work with cover plate having lockingarrangement 
and and , charcoal, salt , funnel , tinned brass bolt, check nut and washer complete in all respect as per 
Direction of Engineering-in-Charge.Conventional Lightening arrester is to be used as per the direction 
of Engineer-in-charge following the SOR. 

D.G. Set 

DG set should be capable of running continuously for unlimited hours in a year, stopping required only for 
service duration. 

Diesel Engine 

Duty :Continuous running 

Type: 4Stroke, Turbo Charged, aftercooied 
Capacity: 32 Liter. 
Cooling: Radiator 
Governing: Full electronic 
Fuel injection: Electronic Unit jinjectors 

Alternator : 

Rating: 125 KVA at 415 volt, 0.8pf, 50Hz, 3phase, 4wire@1500rpm. 
Duty: Continuous running 
Type: Self excited, self regulated, single bearing, IP-23 
Efficiency:92% 
 Above engine alternator should be assembled on a steel fabricated common base frame. 

 Five sided Acoustic enclosure would be required to reduce noise.. 

 2Nos. 12Volt, 180AH reputed make batteries. 

 Set of Antivibration mountings. 

 First fill of engine oil. 

 Heavy duty silencer. 

Design Criteria 

The generator asset meets transient response and block loading steps as per ISO 8528-5 

Single-Source Supplier 

Fully prototype testes with torsional analysis. 
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ACCEPTABLE MAKES FOR FIRE FIGHTING 
 
 

S.NO ITEM ACCEPTABLE MAKE 
1 Pump Kirloskar / Crompton / ABB /Siemens/LUBI 
2 Motor Kirloskar / Crompton / ABB /Siemens/LUBI 
3 Diesel Engineen Kirloskar / Cummins /LUBI 
4 M.S. Pipe Tata /Jindal / Sail/ (ISI Marked) 
5 C.I. Pipe IS :1537 
6 G.I. Pipe Tata /Jindal / Sail/Nizon/(ISI Marked) 
7 C.I. Pipe Fitting IS :1537 
8 Sluice Valve Kirloskar / Leader /Sant/Zoloto/(ISI Marked) 
9 Gun Metal Valve -Do- 
10 Butterfly Valve -Do- 
11 Water Solenoid Valve -Do- 
12 Cushy Foot Mountings ISI 

Marked 
13 Pressure Switch Indofus/Groundfos ISI Marked 
14 Pressure Gauge Indofos, ISI Marked 
15 Water Level Controller ISI Marked 
16 Batteries OEM/OEA/Luminous 
17 Flow Switch  
18 Internal/External Hydrant 

(Landing Valve) 

Newage / Fireshield/Winco/Minimax 

19 Hose Reel 20 mm Dia -Do- 
20 Installation Control Valve -Do- 
21 Fire Bridge Intel / Connection -Do- 
22 Sprinkler Head -Do- 
23 RRL Hose pipe 63 mm Dia -Do- 
24 GM Branch Pipe 63mm x 

20mm dia 

-Do- 

25 First Aid Hose Reel Drum -Do- 
26 Power Cables Havell,s /Finolex / Mescab/KEI 
27 Control Cables -Do- 
28 Single Phase Preventor L&T /GE /Siemens/Legrand 
29 SDFU / SFU with HRC Fuses -Do- 
30 Starters / Control -Do- 
31 Electrical Panel / System 

Controller & Control Console 
Legrand/Siemens/Schneider 

 
ADRESSABLE FIRE ALARM SYSTEM 

01 Microprocessor based Photo 
electric smoke / Heat Detector 

Cooper / Honeywell / Edward/ 

02 Microprocessor based Manual call 
Box 

-Do- 

03 Microprocessor based Control 
Module 

-Do- 

04 Fire Alarm Control Panel -Do- 
05 Steel Conduit AKG / BEC/RMCON 
06 FRLS and Twisted Cables Finolex /Havell’s /RR Kable/KEI 

 
 
 
 

74



 

Conduit wiring 

For recessed conduit wiring system the conduit shall be placed in the ceiling / columns etc. before 
the casting of the slab or column. The conduit pipes shall be properly positioned and fixed so that it will not 
be displaced at the time of concreting. The junction boxes provided shall be so arranged that its cover will be 
flushed with the finished surface of the ceiling or column. 

For placing the conduits in the walls, chases of ample dimension shall be made neatly to fix the 
conduit in a desired manner. The conduit pipe shall be fixed by means of staple or saddles not more than 
600mm apart. Fixing of standard bends or elbows shall be avoided and all curves maintained by bending the 
conduit itself with a long radius will permit easy drawing of the conductors. Suitable inspection boxes shall be 
provided to permit periodical inspection and removal or replacement of wires if necessary. There shall be 
mounted flush with the wall with holes in the cover of the box. 

The switch or regulator box shall be made of metal on all sides except on the front where backlight 
sheet or Perspex cover painted to match the colours of the wall shall  be used I case of surface wiring 
system. For recessed wiring system, these boxes shall be made flush with the conduit of each conduit or 
section shall be completed before conductors are drawn in. The entire system of conduit after installation 
shall be tested or mechanical strength and electrical continuity throughout the earthing of the entire 
installation shall be carried out in accordance with I.E. Rules and standards. The number of wires drawn in 
the conduits shall not exceed the numbers those specified in Indian standard specification No.732. 

Main and Sub distribution Boards: 

The position of main boards for lighting and sub distribution board for different buildings are 
approximate and the exact location shall be given to the successful tenderer at the time of installation. The 
scope of this specification includes installation of the panel boards and distribution boards and making 
necessary connections. The installation of the boards shall be done strictly in accordance with the details 
supplied with the specifications; the instructions supplied by the switchgear manufacturer, Indian standard 
specifications and H.E. rules. The supplier shall submit the details of installations to the purchaser for his 
consideration and approval, prior to installation. 

When the switchboards are wall / column mounted top, they shall, be mounted on a suitable angle 
iron framework. All the metal supports etc. shall be protected against corrosion.  The mounting height for 
such switchboards shall be such that it can be conveniently operated. 

Earthing 

Earthing shall generally be carried out in accordance with  the requirements of Indian Electricity 
Rules and the relevant rules and regulations of electrical supply authorities. The complete earthing work for 
the installation covered by this specifications shall also be provided taking into account Indian Standard 
Specification No.IS:732 and IS:3043. The earthing system adopted shall also have adequate mechanical 
strength. 

The work shall include earthing o non-current carrying metallic parts of all the equipment, light 
fittings, conduit pipes, cable and cable supports and earth strips ( the design to be approved by the 
purchaser) and all the inter connection between the earthing system to a value mutually agreed upon\ 
between the purchasers and the supplier. 

Installation, testing and Commissioning: 

The supplier shall be responsible for the installation testing the commissioning of all the equipment 
and materials supplied by him against this specification. This shall also include the provision of 
miscellaneous wiring and supports and earthing in compliance with Indian Electricity rules and to he full 
satisfaction of the Government Electrical Inspector. All small items such as clamps, bolts, nuts, racks, 
supports, miscellaneous wiring etc. required to make the installation complete, shall constitute the part of 
major items specified in the bill of quantities and the tenderer should quote for each item taking these into 
consideration. 

The responsibility of the supplier shall include receiving all the equipment and materials at site, 
storage for required period, handling the same at the site of erection, final execution , erections, revisions of 
equipment, if any, testing and commissioning and handing over the installation complete in all respect to the 
entire satisfaction of the purchaser’s authorized representative. The supplier shall make good of all the 
damaged equipment and materials during this period at his own expense. The supplier shall submit sample 
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of each and every equipment and materials for the final approval of the purchaser’s representatives 

immediately after the acceptance of offer. All the equipments and materials shall be supplied exactly as per 
to the approved samples. If at any stage the purchaser brings to the notice of the supplier any discrepancy or 
defect the supplier shall replace the same at his own expense. 

The supplier shall render all reasonable assistance to the purchaser in getting the installation 
approved by the Government Electrical Inspector prior to the energisation and supply necessary drawings, 
test certificates and both for tests carried out at the factory and site as well as the tests which the inspector 
may demand. In case any addition of alternations are required, to be made in the installation or in the 
equipment as per he directive of the Government Electrical Inspector / Local Authorities, he same will have 
to be carried out by the supplier , at his own expense. 

The position of light fittings, main board, switches, sockets and routes of pipes and cables shown in 
the drawings are only indicative. The actual position of these shall be decided at site at the time of execution 
joints by the supplier and the purchaser’s authorized representative. The position of light fittings, pipes and 
board if required, to be changed / shifted due to the change in the building design etc by the purchaser’s 
authorized representative, the same shall be carried out at no extra cost. 

All the materials supplied to the contractor according to the Contract condition will be subject to 
inspection and approval of the officer or his representative from time to time. The contractor will provide all 
facilities of such inspections free of cost. At the time of inspection, the owner of his representative will have 
full liberty to reject any such materials, which does not conform to the specification / requirement. No claim 
for any rejected materials will be entertained by the owner. The contractor will remove all rejected materials 
from site at his own cost. No surplus materials procured by the contractor will be accepted by the owner. The 
contractor will be responsible to get the Electric installations cleared by the Electrical Inspector of Odisha 
Government. Only the inspection fee will be reimbursed by Department on production of challan copy. 

Installation and Maintenance Tools: 

The supplier along with the tender shall furnish a complete list of tools, appliances and accessories 
required for the installations of switch grass, light fittings, pipes cables and wires. 

Drawings: 

All drawings, test certificates, instructions manuals etc. shall be in English Language and all 
dimensions and weights shall be in metric units. 

The tenderer shall submit with the tender general arrangement drawings for the installations work, 
typical methods and cabling and cables supports pipe work and pipe supports, typical methods of earthing 
and fixing of light fittings earthing etc. as offered by him in the tender. 

The contractor shall submit for he purchaser’s approval all layout, the general arrangement drawings 
as well as the typical details of all types of installation work in three sets before commencing the manufacture 
and the site installations work well in advance so that the site work shall not suffer. 

After obtaining approval of the above drawings the contractor shall supply three sets of the following 
drawings: 

(a) The arrangement and support of conduit pipe 

(b) The position of light fittings, switches / plug socket and switch boards 

(c) Earthing installations 

(d) Layout plan showing the entire cable network 

On completion of work, the successful tenderer shall supply one set of tracing in transparent linen 
and five sets of prints of all drawings incorporating all the changes / modifications affected during the 
execution of the contact. All wiring diagrams shall indicate clearly, the switch board, the runs of main and sub 
main wiring and the position of all the points with their controls. All the circuits shall be clearly indicat ed and 
numbered in a accordance with IS:375. The technical literatures and operating instructions and the 
maintenance manuals shall also be supplied in triplicate to the purchasers after the completion of the 
installations work. 
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Test: 

Manufactures standard tests in accordance with Indian Standard and other standards, adopted shall 

be carried out on all the equipment and accessories covered by this specification so as to ensure efficient 
and satisfactory performances of all the components and also the equipment as a whole under working 
conditions at site. The tenderer shall submit a complete list of all such tests. If the purchaser, if so desired for 
special tests, to be carried out, under certain conditions the same shall be made by the successful tenderer 
at his own expenses. All equipment shall be tested at site before the commissioning in accordance with the 
adopted standard and Indian Electricity Rules. Voltage test shall be carried out on each circuit on completion 
of wiring and cabling. 

Technical Data: 

The tenderers shall submit with their tender all such technical data, which are required for complete 
evaluation of the equipment offered. The suppliers shall give complete technical information of the equipment 
as detailed in Annexure and relevant Indian standards. The tenderer should supply such details of all 
equipment and materials offered specially with regard to the following. 

a) Fuse switch board and distribution boards 

b) Light fittings 

c) Conduits and the accessories for them 

d) Switches / plug sockets 

e) Cable and wires 

The tender shall give along with his tender the following details: 

a) Complete details of earthing electrodes, earthing station and earthing conductors 

b) Details of conduit supports 

c) Details of all the equipment and accessories to be supplied 

Exception to Specifications: 

The object of this specification is to have all tenderers quote for equivalent materials and 
workmanship. It is, however, understood the certain manufacturers may not be able to offer as specified in 
every case, where the tenderer may find it necessary to deviate from the exact letter and not the intent of the 
specification, he must specifically state what these deviations may be at the time he submits the tender. All 
deviations must be grouped in one statement. No deviations other than those includes in the tender will be 
permitted. 

PVC insulated Cables and Wires: 

For 415V Distribution system, cables of voltage grade not less than 1000V shall be used. These 
cables shall be heavy-duty class, PVC insulated and PVC sheathed with aluminium/ copper conductors. The 
wires used in the lighting installation shall be PVC insulated and PVC sheathed copper / aluminium wire in 
case of conduits wiring and of 660V grade. Wires of different colours shall be made use of for quick\ 
identification of phase wire / neutral wire etc. All cable of wires shall comply with the requirements regarding 
the manufacture and testing etc as specified in India Standard Specification IS: 1554 and IS:694. 

The length of cables indicated in the bill of quantities and drawings are only indicative and the 
Successful tenderer will be paid for the exact length of cables laid at site. No joint shall be allowed in a run of 
cables, which can be covered by a possible drum length of cables. 

Fuse switch / switch fuse shall be metalclad dust and vermin proof suitable for use under climatic 
conditions prevailing at site. Switch fuse / fuse switch units shall comply in general to IS:1567/4064 with 
regard to design and constructional / features. 

The ‘ON’ and ‘OFF’ position of the switch handles shall be distinctly indicated and interlocks shall be 
provided to ensure that the switch cover cannot be opened unless the switch is in the ‘OFF’ position. Means 
shall, however, be provided for releasing the interlock to permit closing of switch with cover open for testing 
purposes. Designs with normal conventional position of switch handles, i.e. with switch handle up in the ‘ON’ 
position and down I the ‘OFF’ position shall be preferred. All live parts inside the switch shall be properly 
surrounded and inter phase barrier shall be provided. 
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Switch fuse / fuse switch units, distribution boards shall be provided with necessary metal fame work 
so that they can be mounted on wall / columns structure etc. as desired. The panel boards, shall be wall 

 
mounted type or floor mounted type as specified in the bill of quantities or drawings. Necessary supporting metal 

frame of approved design shall be provided for all panel boards 

The arrangements of work boards shall be such that the operational handle of the top mounted 
switches are within the convenient of operators (about 1.2 M from the finished floor level) and proper space 
shall be provided for the termination of the cable in the switches provided below the bus-bars. 

The bus-bars within the bus-bar chamber shall be liberally spaced for taking the riser connection. 
The bus bars with aluminium conductors shall be provided and PVC sleeves of different colour shall be 
mounted on them for easy identification, Clamped joints for taking the riser connections, instead of bolted 
type shall be preferred. 

Two bolted type earthing terminals shall be provided on the switch boards. All individual switches 
shall be connected with suitable size earth wire to the main earthing terminals of the switchboard. Hanger 
Board and shock treatment / charts shall be supplied wherever required. At the incoming side of each pen 
phase, 3-neon type indicating lamps should be provided at the main board. 

Switches and Plug Sockets 

Switches provided for control of light points shall conform to IS:1087 and shall be rated for 5A/15A 

250V 

Ceiling Fans and Exhaust Fans: 

Ceiling fans shall conform to Indian standard specification IS: 374-1960. The fans shall be supplied 
with all standard accessories like regulator and capacitors etc. 

The performances rating of the propeller fans shall in accordance with stipulations of IS: 2312. All 
fans shall be robust in design and construction and shall be supplied complete with wall brackets / clamps 
etc. 

Fluorescent Fittings: 

All fluorescent fittings supplied shall confirm in general to IS:1913 and shall be complete with all 
standard accessories like choke, starter and capacitor etc. The type of enclosure provided for the fittings 
shall be of that specified in the bill of quantities and the working drawings. The materials of construction for 
fittings used for outdoor installations and for use in the work anodes shall be such that they shall withstand 
the atmospheric condition in that area. Lamp holders used shall be fully shock proof, spring-loaded rotary 
type to ensure positive lamp locking. It should also be not possible to touch live parts of the lamp holder both 
after the lamp has been taken out and during the insertion or removal of the lamp. The starters shall be 
designed to give designed starting characteristics that shall promote full lamp life. Starter shall have high 
mechanical strength and topic proof construction. It should be incorporated with radio suppression capacitor 
o adequate rating and\ capacity. Power factor improvement capacitors are provided with hermetically sealed 
housing to ensure long and trouble fee service. Terminal soldering tango shall be provided for easy electrical 
connections. The capacitors in general shall confirm to IS:1569-1963 and P.F improvement up to 0.95 for 
twin fluorescent light fittings and 0.9 for single fluorescent light fittings is to be maintained. 

The ballast provided in the fluorescent fittings shall generally be  in accordance to IS:1534.The 
ballast should incorporate the following design features. 

i) Low working temperature 

ii) Correct pre heating current for the electrodes 

iii) Proper wave foam 

iv) Small in dimensions 

v) Correct power supply to the lamp 

vi) No hum. 

vii) Easy connection leads. 
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All the metal construction of the fittings shall be such that they shall: 

1) Withstand the atmospheric condition prevailing in the area 

2) Provide maximum mechanical protection to the tubes and fittings accessories. Assists in maximum 
and uniform light distribution. All fittings shall be provided complete with florescent lamps. All lamps shall 
confirm to IS:2418. 
Incandescent Fittings: 

The incandescent fittings shall be supplied strictly as per the details given in the enclosed annexure 
and bill of quantities, deviation if any regarding design, construction of materials should be specified clearly. 
All the metal parts used in construction of the fittings shall have no effect due to dust / fumes / gases likely to 
exist in the atmosphere. All the bolts, clamps, nuts and guard wire etc shall be galvanized. The wall fittings 
shall be provided with necessary hooks / clamps / supports etc for fixing the light fittings on wall / ceiling etc 
as detailed in the bill of quantities and the working drawings. Light fittings shall be suitable for  connection 
with 19mm dia. Conduit pipe as required. If fittings are to be connected through PVC cables, glands of 
adequate size and capacity shall be provided. The lamp holders provided in the fittings shall confirm to 
IS:1528. 

C O D E S 

Codes shall mean the following including the latest ascendants and / or replacement if any. 

a) Indian Boiler Act, 1923 and Rules and Regulations made their under 

b) Indian Electricity Act, 1923 and Rules and Regulations made there under 

c) Indian Factories Act, 1948 and Rules and Regulations made there under 

d) The minimum wages Act 

e) The Women’s Compensation Act 

f) The Payment of Wages Act 

g) The Fatal Accident Act 

h) The Industrial Employment Act 

i) The Employment provident Fund Act 

j) Indian Explosive Act 1984 the Rules and Regulations made there under 

k) Indian Petroleum Act 1934, and Rules and Regulations made there under 

l) A.S.M.E. Test Codes 

m) AIRE Test, Codes 

n) American Society of Materials Testing Codes 

o) Standards of the Indian Standards Institution 

1) Low Tension Circuit Breakers : IS 2516-1955 Part I Sec.1 

2) Switchgear Bus Bars IS 375-1963 

3) HRC fuse links IS 2208-1962 

4) Distribution fuse boards IS2675-1966 

5) Enclosure for Low Voltage switchgear IS214701962 

6) PVC Cables IS1554-1975 

7) Tabular fluorescent lamps for Cameral lighting service IS2418-1963 

8) Tungsten Filament Lamps for cameral service IS415-1963 

9) Ceiling Fans IS274-1966 

10) Flood lights IS1947-1961 

11) Wall Glass flame-proof electric light fittings IS2206-1962 (Part 1) 

12) Water Tight Electric Light Fittings IS3553-1956 
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13) Steel Boxes for Enclosure of Electrical Accessories IS5133-1969 

14) Fittings for Rigid Steel conduit IS2667-1979 

15) Rigid steel circuits for electrical wiring IS3837-1966 

16) Accessories for Rigid Steel Conduits for Electrical Wiring IS3837-1966 

17) Switch Socket Outlets IS3837-1966 

18) PVC Wiring IS694-1977 

19) Switches for domestic and similar purpose IS3854-1966 

20) PVC wiring IS694-1977 

21) Call Bell and Buzzers IS2268-1966 

22) Straight through joint boxes and leads sleeves or 

paper insulated cables- EID-0032-1964 

23) Earthing IS3043-1966 

24) Electrical Wiring installations IS732-1963 

25) Switchgear IS3072-1965 (Part I) 

26) Lighting protection IS2309 –1969 

27) Public Address system IS1882-1962 

28) Low Tension switch use units IS4064-1978 

29) Code of Practice for Automatic FIRE ALAM system IS2189-1970 

30) Specification for Heat Sensitive Fire Detectors IS2175-1977 

31) Guide for Safety procedure in Electric work IS5216-1969 

32) Rubber Mats for Electric works IS5424-1969 

p) Other internationally approved standards and / or Rules and Regulations touching the subject 
matter of the contract 
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NAME OF WORK :- Design, manufacturing, supply, installation, testing and commissioning of 
Passenger electric Traction elevator (B+G+3) Floor 08 passengers 4 Nos. lift at “.”. 

Technical Specification 
 

1. Load (Kgs.) 68 x 8 = 524 Kg. (08 passenger) 
2. Speed – mps 1.5 mps 
3. Travel – mtrs Ground floor to 4thfloor& Terrace Floor, About 15.00 Mtr. 
4. Stops & Openings 5 Stops, 5 Openings (All openings on the same side) 
5. Power Supply 400 Volts 3 Phase 50 Hertz. Alternating Current. 
6. Control A.C. Variable Voltage Variable Frequency (with close loop) 
7. Operation Simplex full Collective (with / without Attendant) 
8. Machine Compact permanent magnet Gearless machine. 
9. Car Size (inside Dimension) About 2350 mm wide X 1600 mm depth. 
10. Hoistway Required About 3000 mm wide X 2300 mm depth – Finished with plaster. 
11. Car Enclosure IND – 160 
12. Car Panels Stainless steel mirror finish 
13. Handrails on three sides Stainless steel mirror finish. 
14. False Ceiling CD – 35 (powder painted) 
15. Flooring Vinyle tiles. 
16.  

COPD Door 
Centre Opening Power Operated Door having counter weight at side 
width 1200 mm. 

17. Door operation Automatic with ACVVF Door Operator & Multi-Ray Electronic Door 
Detector System. 

18. Signals (Design) S – 60 
19. Details a. Combined luminous hall button with seven segment digital hall 

position indicator at all floors. 
b) Car operating panel with luminous buttons, seven segment 

digital car position indicator combined with direction arrows, 
overload warning indicator. 

c.) Battery Operated Alarm Bell & Emergency 
Light. d.) Firemen’s switch at main lobby. 

20. Face Plate Finish Stainless Steel in hairline. 
21. Face Plate Shape Rectangular. 
22. Pit depth required 1800 mm 
23. Fan Cabin Fan 
24. Fire Extinguisher with fire 

alarm 
CO2 4.5Kg, Capacity manually operator container should 
be provided in the machine room & car cabin with alarm 

25. Belt Flexible coated steel belts 
26. Automatic rescue device Essential 

 
Note : One year maintenance warranty by the manufacturer through the contractor is binding. 
N.B. : Before quoting of the rates, the bidder may contact the Engineer-in-Charge of the 

work for inspection of site. 
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NAME OF WORK :- Design, manufacturing, supply, installation, testing and commissioning of electric Traction 
elevator (G+4) Floor 10 passenger 1 No. lift at “.”. 

Technical Specification 
 

1. Load (Kgs.) 68 x 10 = 680 Kg. (10 passenger) 
2. Speed – mps 1.5 mps 
3. Travel – mtrs Ground floor to 4thfloor& Terrace Floor, About 15.00 Mtr. 
4. Stops & Openings 5 Stops, 5 Openings (All openings on the same side) 
5. Power Supply 400 Volts 3 Phase 50 Hertz. Alternating Current. 
6. Control A.C. Variable Voltage Variable Frequency (with close loop) 
7. Operation Simplex full Collective (with / without Attendant) 
8. Machine Compact permanent magnet Gearless machine . 
9. Car Size (inside Dimension) About 1300 mm wide X 1350 mm depth. 
10. Hoistway Required About 1900 mm wide X 1900 mm depth – Finished with plaster. 
11. Car Enclosure IND – 160 
12. Car Panels Stainless steel mirror finish 
13. Handrails on three sides Stainless steel mirror finish. 
14. False Ceiling CD – 35 (powder painted) 
15. Flooring Vinyle tiles. 
16.  

COPD Door 
Centre Opening Power Operated Door having counter weight at 
side width 800 mm. 

17. Door operation Automatic with ACVVF Door Operator & Multi-Ray Electronic Door 
Detector System. 

18. Signals (Design) S – 60 
19. Details a. Combined luminous hall button with seven segment digital hall position 

indicator at all floors. 
b) Car operating panel with luminous buttons, seven segment digital car 

position indicator combined with direction arrows, overload warning 
indicator. 

c.) Battery Operated Alarm Bell & Emergency Light. 
d.) Firemen’s switch at main lobby. 

20. Face Plate Finish Stainless Steel in hairline. 
21. Face Plate Shape Rectangular. 
22. Pit depth required 1600 mm 
23. Fan Cabin Fan 
24. Fire Extinguisher with fire 

alarm 
CO2 4.5Kg, Capacity manually operator container should be 
provided in the machine room & car cabin with alarm 

25. Belt Flexible coated steel belts 
26. Automatic rescue device Essential 

 
Note : One year maintenance warranty by the manufacturer through the contractor is binding. 
N.B. : Before quoting of the rates, the bidder may contact the Engineer-in-Charge of the 
wor for inspection of site. 
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Annexure: I 
 
 

(List of Plants & Equipments to be deployed on contract work) 
 
 

Sl. 
No 

 
Type of Equipments 

No. of 
machines 
required 

 
Marks 

1 Water Tanker 2 10 

2 Truck and Tipper/Transit Mixture 2 15 

3 Generator of 33 KVA Capacity 1 10 

4 Concrete mixer/Batch Mix Plant 2 15 

5 Concrete vibrator Needle type 4 10 

6 Concrete vibrator : Plate type 2 10 

 
 

7 

Complete staging, shuttering, centering arrangement 
b. For steel shuttering – Not older than 5 years 
c. For wooden/Ply shuttering– Not older than 2 years (No 

marks will be awarded if the shuttering material 
area is less than 400 sqm) 

 
 

400 sqm 

 
 

20 

8 Hydraulic Excavator 1 10 
 Minimum Qualifying marks - 80 Total = 100 
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SCHEDULE - B 

EXISTING COMMITMENTS AND ON-GOING WORKS : 

31.1. *The above information is to be certified by the Engineer in Charge / Employer not 
below the rank of Executive Engineer or equivalent / Self Certified. In case if there is 
no existing commitment and ongoing works, the bidder will furnish a declaration in 
Schedule ‘B’ (above) that he has no work in hand. If any information found incorrect 
or the fact of hiding any ongoing works if detected latter the bid shall be summarly 
rejected and his EMD/Bid Security shall stand forfeited and his registration in the 

portal shall be blocked and the bidder is liable to be blacklisted as per ITB clause-21.5 
and DTCN clause No.116. 

Signature of the Tenderer 

Tenderer(s) is/are required to submit the information in the following Schedules 
 

SCHEDULE - A 
 

CERTIFICATE OF NO RELATIONSHIP 
 

I/We hereby certify that I/We* am/are* related / not related(*) to any officer of P.W.D of the rank of 

Assistant Engineer & above and any officer of the rank of Assistant / Under Secretary and above of the 

Works Department, Govt. of Odisha I/We* am/are* aware that, if the facts subsequently proved to be false, 

my/our* contract will be rescinded with forfeiture of E.M.D and security deposit and I/We* shall be liable to 

make good the loss or damage resulting from such cancellation. 

(*) - Strike out which is not applicable 

 

I/We also note that non submission of this certificate will render my/our tender liable for rejection. 

 
Signature of the Tenderer 

Date:- 

-    - 
 
 
 
 
 
 

Description 
of works 

Place & 
State 

Contract 
No. 

Name & 
Address of 
Employer 

Value of 
Contract 
(`. In lakh) 

Stipulated 
Period of 
Completion 

Value of 
works* 

remaining 
to be 

completed 
(`. In lakh) 

Anticipated 
date of 

completion 

1 2 3 4 5 6 7 8 

D E L E T E D 
 

 
 
 
 
 
 
 
 
 
 
 
 

Date…………………….. 
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SCHEUDLE – C 

CERTIFICATE OF TOOLS AND PLANTS 
 

I/We hereby certify that the following tools and plants, machineries and vehicles are in my 
/our possession and in working order. 

Sl. 
No 

Type of Equipments No. of 
machines 
required 

No. of machines 
owned / 

leased/hired 

1 
Water Tanker 

2 
 

2 Truck and Tipper/Transit Mixture 2  

3 Generator of 33 KVA Capacity 1  

4 Concrete mixer/Batch Mix Plant 2  

5 
Concrete vibrator Needle type 

4 
 

6 
Concrete vibrator : Plate type 

2 
 

7 Complete staging, shuttering, centering 
arrangement 
d. For steel shuttering – Not older than 5 years 

For wooden/Ply shuttering– Not older than 2 
years (No marks will be awarded if the 
shuttering material area is less than 400 
sqm) 

 
 

400 sqm 

 

8 a. Hydraulic Excavator 1  

 
I/We also note that, non-submission of this certificate will render my/our tender liable for rejection. 

 
 

Signature of the Tenderer 
Date. 

 
 

1. The above equipment should either be owned or availed on long-term lease extended beyond the 
duration of the work, the authority of which in either case is to be substantiated before award of the 
work. 

 
2. The documents of Plant & Equipments uploaded without details of capacity shall not be entertained 

for    Evaluation of Technical bid. (Cover-I). 

3. All voucher of plants and equipment’s must have valid GSTIN / Tin No. 
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SCHEUDLE – D 

WORK EXPERIENCE 

LIST OF SIMILAR NATURE OF PROJECTS EXECUTED 

Note: The above information is to be certified by the Engineer in Charge / Employer not below the rank of 
Executive Engineer. 

Signature of the Tenderer 
Date. 

 
 
 
 
 
 
 
 
 

Name of 
Employer 

Name of 
location 
and name 
of work 

Contract 
price in 
Indian 

Rupees/ 
Agreement 

no. 

Major 
Items 

of 
works 

Stipulated date 
of 

commencement 
/ completion of 

the work as per 
Agreement 

Actual date of 
completion of 

the work 

Value of work actually 
executed during last 5 financial 

years 

Reasons for 
delay in 
starting/ 

completion, 
if any 

Financial 
year 

Value 

1 2 3 4 5 6 7 8 9 

DE L ET E D 
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SCHEDULE – E 
 

INFORMATION REGARDING CURRENT LITIGATION, DEBARRING EXPELLING 
OF TENDERER OR ABANDONMENT OF WORK BY THE TENDERER 

 
1. a) Is the tenderer currently involved Yes / No 

  in any litigation relating to the works.  

 b) If yes: give details:  

2.  Has the tenderer or any of its Yes / No 

  constituent partners been debarred/  

  expelled by any agency in India  

  during the last 5 years.  

3. a) Has the tenderer or any of its Yes / No 

  constituent partners failed to  

  perform on any contract work in  

  India during the last 5 years.  

 b) If yes, give details:  

Note:   

If any information in this schedule is found to be incorrect or concealed, qualification application will 

summarily be rejected. 

Signature of Tenderer 
 

SCHEDULE – F 
AFFIDAVIT 

 

1. The undersigned do hereby certify that all the statements made in the required attachments are true 

and correct. 

2. The  undersigned  also  hereby  certifies   that   neither   my   /   our   firm   /   company   / 

individuals_ nor any of its 

constituent partners have abandoned any road/ bridge/Irrigation /Buildings or other project work in 

India nor any contract awarded to us for such works have been rescinded during the last five years 

prior to the date of this bid. 

3. The undersigned hereby authorise(s) and request(s) any bank, person, firm or Corporation to furnish 

pertinent information as deemed necessary and as requested by the Department to verify this 

statement or regarding my (our) competency and general reputation. 

4. The undersigned understands and agrees that further qualifying information may be requested and 

agree to furnish any such information at the request of the Department. 

 
 

(Signature of Tenderer) 

Title of Officer 

Name of Firm 

Date: 
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SCHEDULE - G
 

CERTIFICATE OF EMPLOYMENT OF UNEMPLOYED GRADUATE 
ENGINEER / DIPLOMA HOLDERS 

(For Super Class / Special Class / ‘A’ Class Contractors only) 
 

I / We hereby certify that at present, the following Engineering personnel are working with me / in our 
firm / company and their bio-data are furnished below. 

 
 

 
 
 
 
 
 
 
 

 
 
 
 
 
 

Sl. 
No. 

 
 

 
Name of 

Engineering 
personnel 
appointed 

for 
supervising 
contractor’s 
work with 
address 

 
 
 
 
 
 
 

Qualification 

 
 
 
 
 
 

Date of 
Appointment 

 
 
 
 
 
 

Monthly 
emolument 

 
 
 
 
 

Whether full 
time 

engagement 
and 

continuous 

If they are 
superannuated / 

retired / 
dismissed or 

removed 
personnel from 

state Govt./ 
Central Govt. / 
Public Sector 
Undertaking / 

private 
Companies and 

s or any one 
ineligible for 
Government 

service 

1 2 3 4 5 6 7 

D E L E T E D 

 
 
 

I/We also note that non submission of this certificate will render my/our tender liable for rejection. 
 
 
 
 
 

Signature of the Tenderer. 

Date:- 
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SCHEDULE – H 
SAMPLE FORMATS 

 

UNDER TAKING 
This is to certify that 

 

1. My firm has neither been associated, directly or indirectly, with the Consultant or with any other entity 

that has prepared the design, specifications, and other documents for the Project nor has any person 

associated with been proposed as Project Manager for the Contract. 

 
2. My firm has not engaged any agency and any of its affiliates engaged by the Engineer-in-Charge to 

provide consulting services for the preparation or supervision of this work. 

 
3. My firm has not engaged any Engineer of gazetted rank employed in Engineering or Administrative 

duties in an Engineering Department of the Government of Odisha or other gazetted officer retired 

from Government service during last two years without prior permission of the Government  of 

Odisha in writing on or before submission of this tender. I am aware that my contract is liable to be 

cancelled if either I or any of my employees is found any time to be such a person who had not 

obtained the permission of the Government of Odisha as aforesaid. 

 
 
 

Signature of the Tenderer. 
Date:- 

 
 

Note: i. Strike out whichever is not applicable 

ii. In case any person is under his employment with due permission from Government, the same may 

be cited in a separate letter. 
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SCHEDULE – I 
 

RELATIONSHIP DECLARATION 
 

To,  
The Tender Inviting Officer, 

Subject: ( Name of the Work) 

Reference : (Bid reference number) 

Sir, 
Pursuant to clause 2of the ITB, it is to inform that I have relative(s) employed as an Officer in the 

rank of an Assistant Engineer/Under Secretary under the Department. His (Their) details are as 

follows. 

Relationship: 

Name: 

Designation 

Office 

Address 

Pursuant to clause 2 of the ITB, I am to submit herewith the names of persons who are working 

under my firm having near relatives to any gazetted officer in the rank of an Assistant Engineer/Under 

Secretary in the Department. 

 

SlNo Name of the my employee 
and his designation in the 

firm 

Presently 
working at 

Details of his relatives working in the 
Department 

   Relationship 
Name: 
Designation 
Office 
Address 

   Relationship 
Name: 
Designation 
Office 
Address 

    

 
 

I am also duty bound to inform the relationship of any subsequent employment with any gazetted 

officer in the rank of an Assistant Engineer/Under Secretary in the Department. I am aware that 

any breach of this condition would render my firm liable for penal action for suppression of facts. 

 
Yours Sincerely 

 
 
 

Signature of the Tenderer. 
Date:- 
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SCHEDULE – J 
MEMORANDUM OF UNDERSTANDING 

 
 

First Party I Sri/Smt.………………………, Aged …. years, S/O ..................................................... , At / 

P.O. / Dist .................... (hereinafter called the First Part) 
 
 

AND 
 
 
 

Second Party I Sri/Smt.………………………, Aged ….. years, S/O ............................................. , At / 

P.O. / Dist-…………… (hereinafter called the Second Part) having H.T. / L.T. license registration 

No…………. valid upto ………….. 

 

AND WHEREAS the First Party of 1st part is the managing partner of …………………. 

AND WHEREAS the First Party willing to appoint the Second Party to execute the E.I. portion for the 

tender work, “ ......................................... ” 

AND WHEREAS the Second Party accepted the offer of First Party. 
 
 

NOW THIS DEED OF AGREEMENT WITNESSES AS FOLLOWS; 

1) That, the Second Party shall do all E.I. works, if the tender is awarded to First Party. 

2) That, the Second Party shall fulfill all the E.I. works as per the tender schedule by instruction of 

Engineer-in-Charge. 

3) That, the First Party shall receive payment, signing the bill the document for the concerned work. 

4) That, the Second Party shall abide the rules, regulations and specification of E.I. works of above said 

matter. 

In witness where of Both the party have signed in presence of 

WITNESS 
 
 

W1 - 
 
 
 

W2 - 
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BIDDERS CONTACT INFORMATION 
 
 
 
 
 
 

Name of the Bidder : 
 
 

Address : 
 
 

Telephone No. : 
 
 

Mobile No. : 
 
 

E _mail Id : 
 
 

 
Total: - 92 (Ninety Two) pages only APPROVED for 92 (Ninety Two) pages only 

 
 

 
     District Project Coordinator, 
              Samagra Shiksha, Dhenkanal 
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