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     NIT No.  07/EE/PHED/Division/Shivpuri   Dated  14-05-2026 

 
 

 

 
 
 
 

 

 

Government of Madhya Pradesh  
Public Health Engineering Department 

  
Appendix 2.10 

 

(Works Department Manual 1983) 
(For Percentage Rates Only in Works Department and Other 

Department similar to Works Department) 

 
 

System Tender No. 2026_PHED_ 505970_1 

Drillilng of 25 No. 125/115 mm dia, 90 mtr deep, Tube well with installation 

Handpump and construction of plate form in various block of Distt. Shivpuri 

 
 

A) Probable Amount of Contract - Rs 18.47 Lakh 

B) Earnest Money - Rs.36940 

C) Cost of Bid Document - Rs. 2000 
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GOVERNMENT OF MADHYA PRADESH 

 PHE  Department 
 

Appendix 2.10 
Tender Document 

 
For Percentage Rate only in Works Departments and other Departments 

similar to Works Departments (Effective from 01/01/2014) 
 

Office of the : EE PHED SHIVPURI MP. 

NIT Number and Date : NIT No. 07/EE/PHE/Dn Shivpuri         

  2026-27/ dated 14-05-2026 

Agreement Number and Date : ----------------------------------------------- 

Name of Work       : Drillilng of 25 No. 125/115 mm  
       dia, 90 mtr deep, Tube well with  
       installation Handpump and   
       construction of plate form in various 

     block of Distt. Shivpuri 
 

Name of the Contractor : ----------------------------------------------- 

Probable Amount of Contract 

 (Rs. in Figure)  : 18.47 Lakh 

 (Rs in Words)          :  Eighteen Lakh Forty Seven thousand  

  only.                                                           

Contract Amount 

 (Rs. in Figure)  : ------------ 

 (Rs in Words)  : --------------. 

Stipulated Period of Completion :        Two months 
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SECTION 1 

Notice Inviting e-Tenders 
Government of Madhya Pradesh 

PHE  Department  
 

N.I.T. No- 07/EE/ PHED/26-27/Shivpuri  dated 14-05-2026 

 

  Online percentage rate bids for the following works are invited from 

registered contractors and firms of repute fulfilling registration criteria: 

 

System 

tender No. 

  

Work 

  

District(s) 

  

Probable 

Amount (Rs. in 

lakh) 

Completion 

Period 

(months) 

2026_PHED_ 

505970_1 

 Drillilng of 25 No. 125/115  
mm dia, 90 mtr deep,  
Tube well with installation  
Handpump and  
construction of plate form  
in Various block of  
distt Shivpuri 

 

 SHIVPURI  18.47  02 months 

 

1. Interested bidders can view the NIT on website http://mptenders.gov.in  

2. The Bid Document can be purchased only online as per the key dates mantioned 
in the on line NIT on portel mptenders.gov.in 

3. Amendments to NIT, if any, would be published on website 
http://mptenders.gov.in only, and not in newspapers. 

 

 

 

                                                                           

      Executive Engineer  
                                                               Public health Engineering department     

                                                                 Division Shivpuri 
  

http://___________________/
http://___________________/
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Notice Inviting Tender 
Excutive Engineer  

Public Health Engineering Department 
Division Shivpuri 

_________________________________________ 

N.I.T. No- 07/EE/ PHED/26-27/Shivpuri  dated 14-05-2026 

 
 Online percentage rate bids for the following works are invited from registered contractors and 

firms of repute fulfilling registration criteria: 

System 

tender Non 

  

Name of Work District(s) Probable 
Amount of 
Contract 

(Rs. in lakh) 

Earnest 
Money 
Deposit 

(EMD) (In 
Rupees) 

Cost of 
Bid 

Document 
(In 

Rupees) 

Category 
of 

Contractor 

Period of 
Completion 
(in Months) 

2026_PHED_ 

505970_1 

Drillilng of 25 
No. 125/115 mm  
dia, 90 mtr deep,  
Tube well with  
installation  
Handpump and  
construction of  
plate form in  
Various block of  
distt Shivpuri 

SHIVPURI 18.47 36940 2000/- Registed 

under 

MPPWD 

new 

centralized 

registration 

scheme 
 

02 months 

 

1. All details relating to the Bid Document(s) can be viewed and downloaded free of cost on 

the website. 

2. Bid Document can be purchased after making online payment of portal fees through    

Credit/Debit/Cash Card/internet banking. 

3.  At the time of submission of the Bid the eligible bidder shall be required to: 

 i) pay the cost of Bid Document; 

 ii) deposit the Earnest Money; 

 iii) Submit a check list; and 

 iv) Submit an affidavit. 

     Details can be seen in the Bid Data Sheet. 

4. ELIGIBILTY FOR BIDDERS: 

(a)    At the time of submission of the Bid the bidder should have valid registration with the 

Government of Madhya Pradesh, PWD in appropriate class. However, such bidders who 

are not registered with the Government of Madhya Pradesh and are eligible for 

registration can also submit their bids after having applied for registration with appropriate 

authority. 

(b) The bidder would be required to have valid registration at the time of signing of the 

Contract. 
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(c)    Failure to sign the contract by the selected bidder, for whatsoever reason, shall result in 

forfeiture of the earnest money deposit. 

5.     Pre-qualification – Prequalification conditions, wherever applicable, are given in the Bid 

Data Sheet. 

6.       Special Eligibility - Special Eligibility Conditions, if any, are given in the Bid Data Sheet. 

7.   .   The Bid Document can be purchased only online as per the key dates mantioned 
in the on line NIT. Other key dates may be seen in bid data sheet. 

8.   Amendments to NIT, if any, would be published on website 
http://mptenders.gov.in only, and not in newspaper. 

. 

 

 

      Executive Engineer  
                                                               Public health Engineering department     

                                                                 Division Shivpuri 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://___________________/
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SECTION 2 

INSTRUCTIONS TO BIDDERS (ITB) 

A. GENERAL 

1.      SCOPE OF BID 

 The detailed description of work, hereinafter referred as ‗work‘, is given in the Bid Data 

Sheet. 

2.      General Quality of Work: 

 The work shall have to be executed in accordance with the technical specifications 

specified in the Bid Data sheet/ Contract Data, and shall have to meet high standards of 

workmanship, safety and security of workmen and works. 

3.     PROCEDURE FOR PARTICIPATION IN E-TENDERING 

 The procedure for participation in e-tendering is given in the Bid Data Sheet. 

4.     ONE BID PER BIDDER 

 4.1 The bidder can be an individual entity or a joint venture (if permitted as per Bid Data 

Sheet). In case the J.V. is permitted, the requirement of joint venture shall be as per the 

Bid Data Sheet. 

 4.2 No bidder shall be entitled to submit more than one bid whether jointly or severally. If 

he does so, all bids wherein the bidder has participated shall stand disqualified. 

5.   Cost of Bidding 

 The bidder shall bear all costs associated with the preparation and submission of his bid, 

and no claim whatsoever for the same shall lie on the Government. 

6.   Site Visit and examination of works 

 The bidder is advised to visit and inspect the Site of Works and its surroundings and 

obtain for itself on its own responsibility all information that may be necessary for 

preparing the bid and entering into a contract for construction of the work. All costs in this 

respect shall have to be borne by the bidder. 

 

B. Bid Documents 

7.    CONTENT OF BID DOCUMENTS 

 The Bid Document comprises of the following documents: 

 1.  NIT with all amendments. 

 2.  Instructions to Bidders,Bid Data Sheet with all Annexures 

 3.  Conditions of Contract: 

      i. Part I General Conditions of Contract and the Contract Data with all Annexures; and 

  

     ii. Part II Special Conditions of Contract. 
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 4.  Specifications 

 5.  Drawings 

 6.  Priced Bill of Quantities 

 7.  Technical and Financial Bid 

 8.  Letter of Acceptance 

 9.  Agreement, and 

 10.Any other document(s), as specified. 

8. The bidder is expected to examine carefully all instructions, conditions of contract, 

the contract data, forms, terms and specifications, bill of quantities, forms and drawings in 

the Bid Document. Bidder shall be solely responsible for his failure to do so. 

9 .  Pre-Bid Meeting (where applicable) 

 Wherever the Bid Data Sheet provides for pre-bid meeting: 

9.1     Details of venue, date and time would be mentioned in the Bid Data Sheet. Any change in 

the schedule of pre-bid meeting would be communicated on the website only, and 

intimation to bidders would not be given separately. 

9.2     Any prospective bidder may raise his queries and/or seek clarifications in writing before or 
during the pre-bid meeting. The purpose of such meeting is to clarify issues and answer 
questions on any matter that may be raised at that stage. The Employer may, at his 
option, give such clarifications as are felt necessary. 

9.3 Minutes of the pre-bid meeting including the gist of the questions raised and the 

responses given together with any response prepared after the meeting will be hosted on 

the website. 

9.4    Pursuant to the pre-bid meeting if the Employer deems it necessary to amend the Bid 
Document, it shall be done by issuing amendment to the online NIT. 

10. Amendment of Bid Documents 

10.1 Before the deadline for submission of bids, the Employer may amend or modify the Bid 

Documents by publication of the same on the website. 

10.2  All amendments shall form part of the Bid Document. 

10.3 The Employer may, at its discretion, extend the last date for submission of bids by 

publication of the same on the website. 

 

C.   Preparation of Bid 

11. The bidders have to prepare their bids online, encrypt their Bid Data in the Bid Forms and 
submit Bid Seals (Hashes) of all the envelopes and documents related to the Bid required 
to be uploaded as per the time schedule mentioned in the key dates of the 
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 Notice Inviting e-Tenders after signing of the same by the Digital Signature of their 

 authorized representative. 

12. DOCUMENTS COMPRISING THE BID 

 The bid submitted online by the bidder shall be in the following parts: 

 Part 1 – This shall be known as Online Envelope A and would apply for all bids. 

Online Envelop A shall contain the following as per details given in the Bid Data Sheet: 

i) Registration number or proof of application for registration and organizational details 

in format given in the Bid Data Sheet. 

ii) Payment of the cost of Bid Document; 

iii) Earnest Money; and 

iv) An affidavit duly notarized. 

 Part 2 – This shall be known as Online Envelope B and required to be submitted only in 

works where pre-qualification conditions and/or special eligibility conditions are stipulated 

in the Bid Data Sheet. Online Envelop B shall contain a self-certified sheet duly 

supported by documents to demonstrate fulfillment of pre-qualification conditions . 

 Part 3 – This shall be known as Online Envelope C and would apply to all bids. 

 Envelop C shall contain financial offer in the prescribed format enclosed with the Bid 

Data Sheet. 

13.  Language 

 The bid as well as all correspondence and documents relating to the bid exchanged by 

the Bidder and the Employer shall be in English or Hindi. Supporting documents and 

printed literature that are part of the Bid may be in another language provided they are 

accompanied by an accurate translation of the relevant passages in English. 

 In such case, for the purposes of interpretation of the bid, such translation shall govern. 

14.  TECHNICAL PROPOSAL 

14.1 Only, in case of bids with pre-qualification conditions defined in the Bid Data Sheet, 

the Technical Proposal shall comprise of formats and requirements given in the Bid 

Data Sheet. 

14.2 All the documents/ information enclosed with the Technical Proposal should be self- 

attested and certified by the bidder. The Bidder shall be liable for forfeiture of his 

earnest money deposit, if any document / information are found false/ fake/ untrue 

before acceptance of bid. If it is found after acceptance of the bid, the bidsanctioning 

authority may at his discretion forfeit his performance security/ guarantee, security 

deposit, enlistment deposit and take any other suitable action. 

 

 

 
15. FINANCIAL BID 
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i. The bidder shall have to quote rates in format referred in Bid Data Sheet, in overall 

percentage, and not item wise. If the bid is in absolute amount, overall percentage 

would be arrived at in relation to the probable amount of contract given in NIT. The 

overall percentage rate would apply for all items of work. 

ii. Percentage shall be quoted in figures as well as in words. If any difference in figures 

and words is found, lower of the two shall be taken as valid and correct. 

iii.  The bidder shall have to quote rates inclusive of all duties, taxes, royalties and other 

levies; and the Employer shall not be liable for the same. 

iv. The material along with the units and rates, which shall be issued, if any, by the 

department to the contractor, is mentioned in the Bid Data Sheet. 

 
16.    PERIOD OF VALIDITY OF BIDS 

 The bids shall remain valid for a period specified in the Bid Data Sheet after the date of 

―close for biding‖ as prescribed by the Employer. The validity of the bid can be extended 

by mutual consent in writing. 

17.  EARNEST MONEY DEPOSIT (EMD) 

 

 17.1 The Bidder shall furnish, as part of the Bid, Earnest Money Deposit (EMD), 

  in the amount specified in the Bid Data Sheet. 

 17.2 The EMD shall paid online only. EMD of unsuccessful bidders will get 

  refunded in thier accounts. 

 17.3 Bid not accompanied by EMD shall be liable for rejection as non-responsive. 

 17.4 EMD of bidders whose bids are not accepted will be returned within ten 

  working days of the decision on the bid through online mode only. 

 17.5 EMD of the successful Bidder will be discharged when the Bidder has signed 

  the Agreement after furnishing the required Performance Security. 

 17.6 Failure to sign the contract by the selected bidder, within the specified period, 

 for whatsoever reason, shall result in forfeiture of the earnest money 
 deposit. 

D.    Submission of Bid 

18. The bidder is required to submit online bid duly signed digitally, and Envelop ‗A‘ in 

physical form also at the place prescribed in the Bid Data Sheet. 
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E. Opening and Evaluation of Bid 

19      PROCEDURE 

19.1    Envelope ‗A‘ shall be opened first online at the time and date notified and its contents 

shall be checked. In cases where 

 Envelop ‗A‘ does not contain all requisite documents, such bid shall be treated asnon-

responsive, and Envelop B and/or C of such bid shall not be opened. 

19.2 Wherever Envelop ‗B‘ (Technical Bid) is required to be submitted, the same shall be 

opened online at the time and date notified in the Bid Data Sheet. The bidder shall have 

freedom to witness opening of the Envelop ‗B‘. Envelop ‗C‘ (Financial Bid) of bidders who 

are not qualified in Technical Bid (Envelop ‗B‘) shall not be opened. 

19.3  Envelope ‗C‘ (Financial Bid) shall be opened online at the time and date notified. The 

bidder shall have freedom to witness opening of the Envelop ‗C‘. 

19.4 After opening Envelop ‗C‘ all responsive bids shall be compared to determine the lowest 

evaluated bid. 

19.5 The Employer reserves the right to accept or reject any bid, and to annul the bidding 

process and reject all the bids at any time prior to contract award, without incurring any 

liability. In all such cases reasons shall be recorded. 

19.6 The Employer reserves the right of accepting the bid for the whole work or for a distinct 

part of it. 

20.      Confidentiality 

20.1 Information relating to examination, evaluation, comparison and recommendation of 

contract award shall not be disclosed to bidders or any other person not officially 

concerned with such process until final decision on the bid. 

20.2 Any attempt by a bidder to influence the Employer in the evaluation of the bids or contract 

award decisions may result in the rejection of his bid. 

F. Award of Contract 

21. Award of Contract 

 The Employer shall notify the successful bidder by issuing a ‗Letter of Acceptance‘ 

 (LOA) that his bid has been accepted. 

22. Performance Security 

22.1 Prior to signing of the Contract the bidder to whom LOA has been issued shall have to 

furnish performance security of the amount in the form and for the duration, etc. as 

specified in the Bid Data Sheet. 

22.2 Additional performance security, if applicable, is mentioned in the Bid Data Sheet and 

shall be in the form and for the  duration ,etc. similar to performance security. 

 

23. Signing of Contract Agreement 
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23.1 The successful bidder shall have to furnish Performance security and Additional 

Performance Security, if any and sign the contract agreement within 15 days of issue of 

LOA. 

23.2 The signing of contract agreement shall be reckoned as intimation to commencement of 

work. No separate work order shall be issued by the Employer to the contractor for 

commencement of work. 

23.3 In the event of failure of the successful bidder to submit Performance Security and 

Additional Performance Security, if any or sign the Contract Agreement, his EMD shall 

stand forfeited without prejudice to the right of the employer for taking any other action 

against the bidder. 

24. CORRUPT PRACTICES 

 The Employer requires that bidders observe the highest standard of ethics during the 

procurement and execution of contracts. In pursuance of this policy, the Employer: 

i. may reject the bid for award if it determines that the bidder recommended for award has, 

directly or through an agent, engaged in corrupt, fraudulent, collusive, or coercive 

practices in competing for the Contract; and 

ii. may debar the bidder declaring ineligible, either indefinitely or for a stated period of time, 

to participate in bids, if it at any time determines that the bidder has, directly or through an 

agent, engaged in corrupt, fraudulent, collusive, or coercive practices in competing for, or 

in executing, a contract. 

 For the purposes of this provision, the terms set forth above are defined as follows: 

a. ―corrupt practice‖ means the offering, giving, receiving, or soliciting, directly or indirectly, 

anything of value to influence improperly the actions of another party; 

b. ―fraudulent practice‖ means any act or omission, including a misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain a financial or 

other benefit or to avoid an obligation; 

c. ―coercive practice‖ means impairing or harming, or threatening to impair or harm, directly 

or indirectly, any party or the property of the party to   influence improperly the actions of 

a party; 

d. ―collusive practice‖ means an arrangement between two or more parties designed to 

achieve an improper purpose, including influencing improperly the actions of another 

party. 

 

 

 

 

[End of ITB] 
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Bid Data Sheet  
 

GENERAL  

SR. No. PARTICULARS DATA 

1 Office Inviting Tender Executive Engineer O/o 
the Executive Engineer 

P.H.E.Department 
Moti Baba road, water 

tank Shivpuri 
2 NIT No. NIT No. 

07/EE/PHED/Div/Shivpu
ri Dated 14-05-2026 

3 Date of NIT 14-05-2026 

4 Bid document download available from date & 

time 

As per NIT 

 

5 Website link http:// mptenders.gov.in 

 

SECTION 1 - NIT  

CLAUSE 

REFERENCE 
PARTICULARS DATA 

2 Portal Fees  As per service provider 

3 Cost of Bid Document  2000/- 

Cost of Bid Document Payable at As per Website 

Cost of Bid Document In favor of EE PHED SHIVPURI 

 

4 Affidavit Format  Affidavit As per 'Annexure- B' 

5 Pre-qualifications required As per NIT 

If Yes, details Annexure C 

6 Special Eligibility 

(if yes, prior permission of E-in-C 

required) 

As per NIT NO 

If Yes, details As per 'Annexure -D' 

 7 Key dates As per 'Annexure -A' 

 

 

 

 

 



14 | P a g e 8 0  

 

 

                                                         Bid Data Sheet 

 

SECTION 2 - ITB1 

CLAUSE 

REFERENCE 
PARTICULARS DATA 

1 Name of the ‗Work‘ Drillilng of 25 No. 125/115 
mm dia, 90 mtr deep, Tube 
well with installation 
Handpump and construction 
of plate form in Various 
block of Distt. Shivpuri 

2 Specifications As per 01-09-2023  S.O.R. 

3 Procedure for participation in e-tendering As per 'Annexure – F' 

4 Whether Joint Venture is allowed As per NIT 

 If Yes, requirement for joint Venture Annexure G 

9 

Pre bid meeting to be held As per NIT  

If Yes, Date, Time & place Date :--------- 

Time from: 

Place :-------- 

12 

Envelope-A containing : 

i. Registration number or proof of 
application for registration and 
organization details as per 

     'Annexure H'  
ii. Cost of Bid Document 
iii. EMD (Online) 
iv. An affidavit as  per 'Annexure- B' 
should reach in physical form  

At the Office of the   

EXECUTIVE ENGINEER  

PHED SHIVPURI                       

As per NIT 

 

 

 

 

Before------------- ( date ) 

14 Envelope-B Technical Proposal As per 'Annexure - I' and 

 Annexure - I (Format I-1 to I-

5) 

15 
Envelope-C Financial Bid 

As per 'Annexure - J ' 

 

Materials to be issued by the department As per 'Annexure - K' 

16 Period of Validity of Bid 120 Days from the date of 

                                      
1
 Section 2 – Bid Data Sheet  
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submission of tender 

 
Bid Data Sheet 

CLAUSE 

REFERENCE  
PARTICULARS DATA 

17 

Earnest Money Deposit Rs 36940/-.As per NIT 

Forms of Earnest Money Deposit  i. e-FDR 
ii. e- EMD 
securities of post office. 
 

EMD valid for a period of 180 Days 

FDR must be drawn in favour of  Executive Engineer PHE 

Division SHIVPURI  

21 Letter of Acceptance (LoA) As per 'Annexure -L' 

22 

Amount of Performance Security As per NIT 

Additional Performance Security, if any As per NIT 

Performance Security  in the format  As per 'Annexure- M' 

Performance Security in favour of Executive Engineer PHE  

Division SHIVPURI... 

 

Performance Security valid up to2 Valid Contract Period plus 3 

months 
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                   Annexure – A 
(See clause 1,7 of Section 1 -NIT ) 

 

       Criti Critical Dates        
                     

as per web site 
 

S.N. Works Department Stage  
 

Start 
Date  
 

Time 
Hours  
 

Time Minutes  
 

1 Publishing Date  
 

Critical dates As per on portal 
https://mptenders.gov.in  
 2 Document Download/Sale 

Start Date  
 

3 Seek Clarification Start Date  
 

4 Seek Clarification End Date  
 

5 Bid Submission Start Date  
 

6 Bid Submission Closing Date  
 

7 Bid Opening Date 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Annexure – B 
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(See clause 3 of Section 1 -NIT ) 

|| AFFIDAVIT || 
(To be contained in Envelope A) 

(Self Signed Declearation) 
 I/we _______________________________________________________ who is/ 
are _______________________ (status in the firm/ company) and competent for 
submission of the affidavit on behalf of M/S ______________________ (contractor) do 
solemnly affirm an oath and state that: 
 I/we am/are fully satisfied for the correctness of the certificates/records submitted 
in support of the following information in bid documents which are being submitted in 
response to notice inviting e-tender No. ______________ for 
__________________________ (name of work) dated _______ issued by the 
________________ (name of the department). 
 I/we am/ are fully responsible for the correctness of following self-certified 
information/ documents and certificates: 

1 That the self-certified information given in the bid document is fully true and 
authentic. 

2 That: 
a. Term deposit receipt deposited as earnest money, demand draft for cost of bid 

document and other relevant documents provided by the Bank are authentic. 
b. Information regarding financial qualification and annual turnover is correct. 
c. Information regarding various technical qualifications is correct. 

3 No close relative of the undersigned and our firm/company is working in the 
department. 

OR 

 Following close relatives are working in the department: 

 Name _______________ Post ____________________ Present Posting 
___________ 

4 I under stand that I will be liable to get to prosecuted under relevant sections of 
the law, if the information/documents/certificates submitted by me are found false 
or forged. 

 

Signature with Seal of the Deponent (bidder) 

 

 I/ We, _____________________ above deponent do hereby certify that the facts 
mentioned in above paras 1 to 4 are correct to the best of my knowledge and belief. 

 Verified today _____________ (dated) at ______________ (place). 

 

Signature with Seal of the Deponent (bidder) 
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Annexure – C 

(See clause 5 of Section 1 -NIT ) 

 

PRE-QUALIFICATIONS CRITERIA 

 

The bidder should have: 

The bidder should have: 
 
A. Financial 

 Nil 
 
 

B. Physical 

 Physical qualifications for the work shall be as below 

Sno Particulars Quantity Period 

1  Physical qualification required No 

 (The NIT approviding authority shall specify all physical qualification required). 
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Annexure – D 

(See clause 6 of Section 1 -NIT ) 

 

SPECIAL ELIGIBILITY CRITERIA 

 

 

 

 

Not Applicable 
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ANNEXURE - E 

(See clause 2 of Section 2 –ITB&  

Clause 10 of GCC) 

 

  

 

Specifications 

 
1. Bidder should follow the specifications issued by E in C in USOR for 

water supply, sewerage, sewerage maintenance, drilling of tubewell 
etc. and other miscellaneous works in force from 03.07.18 

   
2.     Bidder should follow the specifications in given relevant I.S codes for 

work and materials  
         etc . 
3.   Bidder should follow the specifications as may be given in writing by 

the Engineer-in-charge from time to time. 
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Annexure – F 

(See clause 3 of Section 2 -ITB) 

 

Procedure for participation in e-tendering 

1. Registration of bidders on e-tendering System: 

 All the PWD registered bidders are already registered on the new e-procurement 

portal https://mptenders.gov.in,The user id will be the  contractor Id provided to them from 

MP Online. The password for the new portal has been sent to the bidders registered 

email ID. for more details may contact M/s.Tata Consultancy Services Corporate  Block, 

5th floor, DB City Bhopal 462011 email id Eproc_helpdesk@mpsedc.gov.in helpdesk 

phone numbers are available on website. 

2. Digital Certificate: 

 The bids submitted online should be signed electronically with a Class III Digital 

Certificate to establish the identity of the bidder submitting the bid online. The bidders 

may obtain Class III Digital Certificate issued by an approved  Certifying Authority 

authorized by the Controller of Certifying Authorities, Government of India. A Class III 

Digital Certificate is issued upon receipt of mandatory identity proofs along with an 

application. Only upon the receipt of the required documents, a Digital Certificate can be 

issued.For details please visit cca.gov.in 

Note: 

i. It may take upto 7 working days for issuance of Class III Digital Certificate; hence the 

bidders are advised to obtain the certificate at the earliest. Those bidders who already 

have valid Class III Digital Certificate need not to obtain another Digital Certificate for the 

same. 

 The bidders may obtain more information and the Application Form required to be 

submitted for the issuance of Digital Certificate from the cca.gov.in. 

ii. Bids can be submitted till submission end date. Bidder will require digital signature while 

bid submission. 

 The digital certificate issued to the Authorized User of a Partnership firm / Private Limited 

Company / Public Limited Company and used for online biding will be considered as 

equivalent to a no-objection certificate / power of attorney to that user. 

 

 In case of Partnership firm, majority of the partners have to authorize a specific individual 

through Authority Letter signed by majority of the partners of the firm. 

 

 In case of Private Limited Company, Public Limited Company, the Managing Director has 

to authorize a specific individual through Authority Letter. Unless the certificate is 

https://www.mpeproc.gov.in/
https://www.mpeproc.gov.in/
mailto:Eproc_helpdesk@mpsedc.gov.in
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revoked, it will be assumed to represent adequate authority of the specific individual to 

bid on behalf of the organization for online bids as per Information Technology Act 2000. 

This Authorized User will be required to obtain a Digital Certificate. The Digital Signature 

executed through the use of Digital Certificate of this Authorized User will be binding on 

the firm. It shall be the responsibility of Management / Partners of the concerned firm to 

inform the Certifying Authority, if the Authorized User changes, and apply for a fresh 

Digital Certificate for the new Authorized User. 

3. Set Up of Bidder's Computer System: 

 In order for a bidder to operate on the e-tendering System, the Computer System of the 

bidder is required to be set up for Operating System, Internet Connectivity, Utilities, 

Fonts, etc. The details are available at https://mptenders.gov.in 

4. Key Dates: 

 The bidders are strictly advised to follow the time schedule (Key Dates) of the bid on their 

side for tasks and responsibilities to participate in the bid, as all the stages of each bid are 

locked before the start time and date and after the end time and date for the relevant 

stage of the bid as set by the Department. 

5. PREPARATION AND SUBMISSION OF BIDS: 

 The bidders have to prepare their bids online, encrypt their Bid Data in the Bid forms and 

submit Bid of all the envelopes and documents related to the Bid required to be uploaded 

(of all the envelopes) as per the time schedule mentioned in the key dates of the Notice 

Inviting e-Tenders after signing of the same by the Digital Signature of their authorized 

representative. 

6. Purchase of Bid Document 

 The Bid Document is available free of cost for study and the interested/participating 

bidders shall purchase the Document online (through the e- payment gateway). For 

purchasing of the bid document bidders have to pay Service Charge online ONLY which 

is Rs. [as per Bid Data Sheet]. Cost of bid document is separately mentioned in the 

Detailed NIT. The Bid Document shall be available for purchase to concerned eligible 

bidders immediately after online release of the bids and up to scheduled time and date as 

set in the key dates. 

 The payment for the cost of bid document shall be made onlinethrough Debit/Cradit Card, 

Net banking or NeFT Challanthrough the payment gateway provided on the portal. 

7. Withdrawal,Substitutation and ModificationOf Bid 

 Bidder can withdrawal and modify the bid till bid submission end date. 
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Annexure – G 
(See clause 4 of Section 2 -ITB) 

JOINT VENTURE (J.V.) 
If J.V. is allowed following conditions and requirements must be fulfilled – 
1. Bids submitted by a joint venture of two or more firms as partners shall comply with the 

following requirements : 
a. one of the partners shall be nominated as being Lead Partner, and this authorization shall 

be evidenced by submitting a power of attorney signed by legally authorized signatories 
of all the partners; 

b. the bid and, in case of a successful bid, the Agreement, shall be signed so as to be 
legally binding on all partners; 

c. the partner in charge shall be authorized to incur liabilities and receive instructions for and 
on behalf of any and all partners of the joint venture and the entire execution of the 
contract, including payment, shall be done exclusively with the partner in charge; 

d. all partners of the joint venture shall be liable jointly and severally for the execution of the 
contract in accordance with the contract terms, and a statement to this effect shall be 
included in the authorization mentioned under [c] above, as well as in the bid and in the 
Agreement [in case of a successful bid]; 

e. The joint venture agreement should indicate precisely the role of all members of JV in 
respect of planning, design, construction equipment, key personnel, work execution, and 
financing of the project. All members of JV should have active participation in execution 
during the currency of the contract. This should not be varied/modified subsequently 
without prior approval of the employer; 

f. The joint venture agreement should be registered, so as to be legally valid and binding on 
all partners; and 

g. a copy of the Joint Venture Agreement entered into by the partners shall be submitted 
with the bid. 

2. The figures for each of the partners of a joint venture shall be added together to 
determine the Bidder‘s compliance with the minimum qualifying criteria required for the 
bid. All the partners collectively must meet the criteria specified in full. Failure to comply 
with this requirement will result in rejection of the joint venture‘s bid. 

3. The performance security of a Joint Venture shall be in the name of the partner Lead 
Partner/joint venture. 

4. Attach the power of attorney of the partners authorizing the Bid signatory(ies) on behalf of 
the joint venture 

5. Attach the agreement among all partners of the joint venture [and which is legally binding 
on all partners], which shows the requirements as indicated in the Instructions to Bidders‘. 

6. Furnish details of participation proposed in the joint venture as below: 
 

DETAILS OF PARTICIPATION IN THE JOINT VENTURE 

PARTICIPATION DETAILS FIRM ‘A’ (Lead Partner) FIRM ‘B’ FIRM ‘C’ 

Financial    

Name of the Bankers(s)    

Planning    

Construction Equipment    

Key Personnel    

Execution of Work 
(Give details on contribution of each)    
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Format: H 

(See clause 12 of Section 2–ITB &  

clause 4 of GCC) 

ORGANIZATIONAL DETAILS 

(To be enclosed with technical proposal) 

S. No. Particulars Details 

1. Registration number issued by Centralized 
Registration System of Govt. of M.P. or proof  
of application for registration 

(if applicable,Scanned copy of proof of 

application for registration to be 

uploaded) 

2 Valid Registration of bidder in appropriate 
class through Centralized Registration of 
Govt. of MP 

Registration No. _____Date _____ 

(Scanned copy of Registration to be 
uploaded) 

3. Name of Organization/ Individual/ Proprietary 
Firm/Partnership Firm 

 

4. Entity of Organization Individual/ Proprietary 
Firm/ Partnership Firm (Registered under 
Partnership Act)/ Limited Company 
(Registered under theCompanies Act–
1956)/ Corporation/ Joint enture 

 

5. Address of Communication  

6. Telephone Number with STD Code  

7. Fax Number with STD Code  

8. Mobile Number  

9. E-mail Address for all communications  

 Details of Authorized Representative  

10. Name  

11. Designation  

12. Postal Address  

13. Telephone Number with STD Code  

14. Fax Number with STD Code  

15. Mobile Number  

16. E-mail Address  

Note: In case of partnership firm and limited company certified copy of partnership deed/ Articles 
of Association and Memorandum of Association alongwith registration certificate of the company 
shall have to be enclosed. 
 

Signature of Bidder with Seal 
Date: _____________ 
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Annexure – I 

(See clause 14 of Section 2 -ITB) 

 

Envelope – B, Technical Proposal 

 

Technical Proposal shall comprise the following documents: 

S No Particulars 

 

Details to be 

submitted 

1 Experience – Financial & Physical Format: I-1 

2 Annual Turnover Format: I-2 

3 List of technical personnel for the key positions Format: I-3 

4 List of Key equipments/ machines for quality control labs Format: I-4 

5 List of Key equipments/ machines for construction work Format: I-5 

 

Note: 

 1. Technical Proposal should be uploaded duly page numbered and indexed. 

 2. Technical Proposal uploaded otherwise will not be considered. 
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Format: I-1 
(See clause 14 of Section 2 -ITB) 

 
FINANCIAL & PHYSICAL EXPERIENCE DETAILS 

 
The bidder should have: 
 
A. Financial 

 Nil 
 

B. Physical Requirement: 
 
 Nil 
 
 
 
C. Physical experience (if any) to be filled in by the contractor 
 

i. Details of successfully executed similar works shall be furnished separately in the 
following format. only for deciding quantum of allotment of work as per special condition 
enclosed. 

 
ii. Certificate duly signed by the employer ( not below the rank of Executive Engineer)  shall 

also be enclosed for each executed similar work. executed during previous 3 financial 
years. 

 
Agreement 
Number & 

Date 
 

Name of 
Work 

 

Date of 
Work 
Order 

 

Date of Completion Nos. of Tube well drilled Employer's 
Name and 
Address 

 

As per 
Agreement 

Actual Date of 
completion 

2023-24  2024-25  2025-26  Total 
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Format: I -2 

(See clause 14 of Section 2 -ITB) 

 

ANNUAL TURN OVER 

Requirement: 

 Average annual construction turnover on the construction works not less than 

50% of the probable amount of contract during the last 3 financial years; 

         The bidder shall have minimum turn over, not less than 75% of probable amount of 

contract mentioned in the tender, in each year separetly during previous 03 

finencial years. 

To be filled in by the contractor: 

Financial Year Payments received for contracts in progress or 

completed 

1  

2   

3   

Note: 

 i. Annual turnover of construction should be certified by the Chartered 

Accountant. 

 ii. Audited balance sheet including all related notes, and income statements for 

 the above financial years to be enclosed. 

Bid Capacity 

 Applicants who meet the minimum qualifying criteria in the evaluation as stated 

above are to be evaluated further for bid capacity as under: 

Bid Capacity = (1.5 A X B) - C 

 Where 

 A = Maximum value of civil engineering works executed in any one year  

 during the last three year (10% weightage per year shall be given to  

 bring the value of work executed at present price level) 

 B = Proposed contract period* in years. 

 C = Amount of work in hand at present. 

 

*  If the contract has separate construction and maintenance periods, then the 

contract period shall be taken as the construction period, subject to a minimum of 

1 year.  
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Format: I -3 

(See clause 14 of Section 2 –ITB&  

Clause 6 of GCC) 

List Of Technical Personnel For The Key Positions 

 

Minimum requirement Available with the bidder 
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 As per provisions in works department manual / circulars 
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Format: I -4 

(See clause 14 of Section 2 -ITB) 

 

List of Key Equipments/ Machines For Quality Control Labs 

Minimum requirement Available with the bidder 

S. No. Name of Equipment/ 

Machinery 

Quantity Name of Equipment/ 

Machinery 

Quantity 

 

N.A 
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Format: I -5 

(See clause 14 of Section 2 -ITB) 

 

List Of Key Equipments/ Machines For Construction Work 

 

Minimum requirement Available wth the bidder 

S. 
No. 

Name of Equipment/ 
Machinery 

Quantity Name of Equipment/ 
Machinery 

Quantity 
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Annexure – J 

(See clause 14 of Section 2 -ITB) 

FINANCIAL BID 

(To be Contained Envelope-C) 

Drillilng of 25 No. 125/115 mm dia, 90 mtr deep, Tube well with installation 

Handpump and construction of plate form in Various block of Distt. Shivpuri 

 I/We hereby bid for the execution of the above work within the time specified at the rate 

(in figures) _______ (in words) _______________________ percent below/ above or at 

par based on the Bill of Quantities and item wise rates given therein in all respects and in 

accordance with the specifications, designs, drawings and instructions in writing in all respects in 

accordance with such conditions so far as applicable. I/We have visited the site of work and am/ 

are fully aware of all the difficulties and conditions likely to affect carrying out the work. I/We have 

fully acquainted myself/ourselves about the conditions in regard to accessibility of site and 

quarries/kilns, nature and the extent of ground, working conditions including stacking of 

materials, installation of tools and plant conditions effecting accommodation and movement of 

labour etc. required for the satisfactory execution of contract. 

 Should this bid be accepted, I/We hereby agree to abide by and fulfill all the terms and 

provisions of the said conditions of contract annexed hereto so far as applicable, or in default 

thereof to forfeit and pay to the Governor of Madhya Pradesh or his successors in office the 

sums of money mentioned in the said conditions. 

Note: 

i. Only one rate of percentage above or below or at par based on the Bill of Quantities and 

item wise rates given therein shall be quoted. 

ii. Percentage shall be quoted in figures as well as in words. If any difference in figures and 
words is found lower of the two shall be taken as valid and correct rate. If the bidder is not 
ready to accept such valid and correct rate and declines to furnish performance security 
and sign the agreement his earnest money deposit shall be forfeited. 

iii. In case the percentage "above" or "below" is not given by a bidder, his bid shall be 

treated as non-responsive. 

iv. All duties, taxes, and other levies payable by the bidder shall be included in the 
percentage quoted by the bidder but exclusive of Good and service Tax (GST) to be 
levied on works/service contract. 

 

Signature of Bidder 

Name of Bidder 

 The above bid is hereby accepted by me on behalf of the Governor of Madhya Pradesh 
dated the _________ day of __________ 20__ 

____________ 
Signature of Officer by whom accepted 
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Annexure – K 

(See clause 15 of Section 2 -ITB) 

 

MATERIALS TO BE ISSUED BY THE DEPARTMENT 

Sno Name of material 

Rate (Issue 

rate) Unit Remarks 

1 

Providing of ISI marked G.I. Casing pipe  

(Plain) medium class in 4 to 7 meters  

length one end fitted with socket as per  

IS:1239(Part-2) 1992 with IV th revision  

(UP-to-date amendment) 125 mm dia  Free of cost metre  

2 

Providing of ISI mark 32 mm dia G.I. 

Riser pipe 3 meter length with seamless 

socket on end as per IS 1239(Part-

1)1990 up-to- date amendments and 

socket as per IS 2062/1990 up-to-date 

amendment 
Free of cost metre  

3 

Providing of ISI mark India mark-II deep  

well hand pump complete  

with 10 No. MS connecting rods (12  

mmx3m long) Normal stand assembly.  

 Free of cost No  
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Annexure – L 

(See clause 21 of Section 2 -ITB) 

 

LETTER OF ACCEPTANCE (LOA) 

 

No. _______________ Dated: ___________ 

 

 

To, 

 M/s. ___________________________ 

 (Name and address of the contractor) 

 

Subject: _________________________________ 

 (Name of the work as appearing in the bid for the work) 

 

Dear Sir (s), 

 Your bid for the work mentioned above has been accepted on behalf of the Governor of 

Madhya Pradesh at your bided percentage _____ below/ above or at par the Bill of Quantities 

and item wise rates given therein. 

 You are requested to submit within 15 (Fifteen) days from the date of issue of this letter: 

a. the performance security/ performance guarantee of Rs. __________ (in figures) 

(Rupees ____________________________________________ in words only). The 

performance security shall be in the shape of term deposit receipt/ bank guarantee of any 

nationalized / schedule commercial bank valid up to three months after the expiry of 

defects liability period. 

b. Sign the contract agreement. 

 Please note that the time allowed for carrying out the work as entered in the bid is ______ 

months including/ excluding rainy season, shall be reckoned from the date of signing the contract 

agreement. 

 Signing the contract agreement shall be reckoned as intimation to commencement of 
work and no separate letter for commencement of work is required. Therefore, after signing of 
the agreement, you are directed to contact the Engineer-in-charge for taking the possession of 
site and necessary instructions to start the work. 

 

Yours Faithfully 
 

      Executive Engineer  
                                                               Public health Engineering department     

                                                                 Division Shivpuri 
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Annexure – M 

(See clause 22 of Section 2 -ITB) 

 

PERFORMANCE SECURITY 

To 

 _____________________[name of Employer] 

 _____________________[address of Employer] 

 _____________________ 

 WHEREAS ________________________[name and address of Contractor] 

(hereinafter called "the Contractor") has undertaken, in pursuance of Letter of Acceptance 
No.__________ dated ____________ to execute _____________[name of Contract and brief 
description of Works] (hereinafter called "the Contract"). 

 AND WHEREAS it has been stipulated by you in the said Contract that the Contractor 
shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as 
security for compliance with his obligation in accordance with the Contract; 

 AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you 
on behalf of the Contractor, up to a total of ___________ [amount of guarantee]* ___________ 
___(in words), such sum being payable in the types and proportions of currencies in which the 
Contract Price is payable, and we undertake to pay you, upon your first written demand and 
without cavil or argument, any sum or sums within the limits of _________________[amount of 
guarantee] as aforesaid without your needing to prove or to show grounds or reasons for your 
demand for the sum specified therein. 

 We hereby waive the necessity of your demanding the said debt from the contractor 
before presenting us with the demand. 

 We further agree that no change or addition to or other modification of the terms of the 
Contract of the Works to be performed thereunder or of any of the Contract documents which 
may be made between you and the Contractor shall in any way release us from any liability 
under this guarantee, and we hereby waive notice of any such change, addition or modification. 

 This guarantee shall be valid until 3 (three) months from the date of expiry of the Defect 
Liability Period. 

Signature and Seal of the guarantor ______________ 
Name of Bank _______________________________ 
Address ___________________________________ 
Phone No.,Fax No.E-mail Address,of signing Authority_______________________________ 
Date ____________________________ 
 

* An amount shall be inserted by the Guarantor, representing the percentage the Contract Price 
specified in the Contract including additional security for unbalanced Bids, if any and 
denominated in Indian Rupees. 



35 | P a g e 8 0  

 

SECTION 3 

 
Conditions of Contract 

Part – I General Conditions of Contract (GCC) 
 

Table of Clauses of GCC 

Sno Particulars Sno Particulars 

 A. General 21 Payments for Variations and / or Extra 
Quantities 

1 Definitions 22 No compensation for alterations in or 
restriction of work to be carried out. 

2 Interpretations and Documents 23 No Interest Payable 

3 Language and Law 24 Recovery from Contractors 

4 Communications 25 Tax 

5 Subcontracting 26 Check Measurements 

6 Personnel 27 Termination by Engineer in Charge 

7 Force Majeure 28 Payment upon Termination 

8 Contractor's Risks 29 Performance Security 

9 Liability For Accidents To Person 30 Security Deposit 

10 Contractor to Construct the Works 31 Price Adjustment 

11 Discoveries 32 Mobilization and Construction Machinery 
Advance 

12 Dispute Resolution System 33 Secured Advance 

 B. Time Control 34 Payments Certificates 

13 Programme  E. Finishing the Contract 

14 Extension of Time 35 Completion Certificate 

15 Compensation for Delay 36 Final Account 

16 Contractor‘s quoted percentage  F. Other Conditions of Contract 

 C. Quality Control 37 Currencies 

17 Tests 38 Labour 

18 Correction of Defects noticed 
during the Defect Liability Period 

39 Compliance with Labour Regulations 

 D. Cost Control 40 Audit and Technical Examination 

19 Variations - Change in original 41 Death or Permanent Invalidity of Contractor 

 Specifications, Designs, Drawings 
etc. 

   

20 Extra Items 42 Jurisdiction 
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A. General 

1. DEFINITIONS 

1.1. Bill of Quantities: means the priced and completed Bill of Quantities forming part of the 

Bid. 

1.2. Chief Engineer: means Chief Engineer of the zone/ basin concerned. 

1.3. Completion: means completion of the work as certified by the Engineer-in-Charge, in 

accordance with provisions of agreement. 

1.4. Contract: means the Contract between the Employer and the Contractor to execute, 

complete and/or maintain the work. Agreement is synonym of Contract and carries the 

same meaning wherever used. 

1.5. Contract Data: means the documents and other information which comprise of the 

Contract. 

1.6. Contractor: means a person or legal entity whose bid to carry out the work has been 

accepted by the Employer. 

1.7. Contractor's bid: means the completed bid document submitted by the Contractor to the 

Employer. 

1.8. Contract amount: means the amount of contract worked out on the basis of accepted 

bid. 

1.9. Completion of work: means completion of the entire contracted work. Exhaustion of 

quantity of any particular item mentioned in the bid document shall not imply completion 

of work or any component thereof. 

1.10. Day: means the calendar day. 

1.11. Defect: means any part of the work not completed in accordance with the specifications 

included in the contract. 

1.12. Department: means Department of the State Government viz. Water Resources 

Department, Public Works Department, Public Health Engineering Department, Rural 

Engineering Service and any other organisation which adopts this document. 

1.13. Drawings: means drawings including calculations and other information provided or 

approved by the Engineer-in-Charge. 

1.14. Employer: means the party as defined in the Contract Data, who employs the Contractor 

to carry out the work. The Employer may delegate any or all functions to a person or body 

nominated by him for specified functions. The word Employer / Government / Department 

wherever used denote the Employer. 

1.15. Engineer: means the person named in the Contract Data. 

1.16. Engineer in charge: means the person named in the Contract Data. 

1.17. Equipment: means the Contractor's machinery and vehicles brought temporarily to the 

Site for execution of work. 
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1.18. Government: means Government of Madhya Pradesh. 

1.19. In Writing: means communicated in written form and delivered against receipt. 

1.20. Material: means all supplies, including consumables, used by the Contractor for 

incorporation in the work. 

1.21. Superintending Engineer: means Superintending Engineer-in-Charge of the Circle 

concerned. 

1.22. Stipulated period of completion: means the period in which the Contractor is required 

to complete the work. The stipulated period is specified in the Contract Data. 

1.23. Specification: means the specification of the work included in the Contract and any 

modification or addition made or approved by the Engineer-in-Charge. 

1.24. Start Date: means the date of signing of agreement for the work. 

1.25. Sub-Contractor: means a person or corporate body who has a Contract with the 

Contractor, duly authorised to carry out a part of the construction work under the 

Contract. 

1.26. Temporary Work: means work designed, constructed, installed, and removed by the 

Contractor that are needed for construction or installation of the work. 

1.27. Tender/Bid, Tenderer/Bidder: are the synonyms and carry the same meaning where 

ever used. 

1.28. Variation: means any change in the work which is instructed or approved as variation 

under this contract. 

1.29. Work: The expression "work" or "works" where used in these conditions shall unless 

there be something either in the subject or context repugnant to such construction, be 

construed and taken to mean the work by virtue of contract, contracted to be executed, 

whether temporary or permanent and whether original, altered, substituted or additional. 

2.  INTERPRETATIONS AND DOCUMENTS 

2.1 Interpretations 

 In the contract, except where the context requires otherwise: 

a. words indicating one gender include all genders; 

b. words indicating the singular also include the plural and vice versa. 

c. provisions including the word ―agree‖, ―agreed‖ or ―agreement‖ require the agreement to 

be recorded in writing; 

d. written‖ or ―in writing‖ means hand-written, type-written, printed or electronically made, 

and resulting in a permanent record; 

2.2 Documents Forming Part of Contract: 

1.  NIT with all amendments. 

2.  Instructions to Bidders (ITB,Bid Data Sheet with all Annexures) 

3.  Conditions of Contract: 
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i. Part I General Conditions of Contract and the Contract Data; with all Annexures  

ii. Part II Special Conditions of Contract. 

4. Specifications 

5. Drawings 

6. Bill of Quantities 

7. Technical and Financial Bid 

8. Agreement, and 

9. Any other document(s), as specified. 

3. Language and Law 

 The language of the Contract and the law governing the Contract are stated in the 

Contract Data. 

4. Communications 

 All certificates, notice or instruction to be given to the Contractor by Employer/Engineer 

shall be sent to the address or contact details given by the Contractor in [Annexure H of 

ITB]. The address and contact details for communication with the Employer/Engineer 

shall be as per the details given in the Contract Data. Communication between parties 

that are referred to in the conditions shall be in writing. The notice sent by facsimile (fax) 

or other electronic means (email) shall also be effective on confirmation of the 

transmission. The notice sent by registered post or speed post shall be effective on 

delivery or at the expiry of the normal delivery period as undertaken by the postal service. 

In case of any change in address for communication, the same shall be immediately 

notified to Engineer-in-Charge. 

5. Subcontracting 

 Subcontracting shall be permitted for contracts of value more than amount specified in 

the Contract Data with following conditions. 

a. The Contractor may subcontract up to 25 percent of the contract price with the approval 

of the Employer in writing, but will not assign the Contract. Subcontracting shall not alter 

the Contractor's obligations. 

b. Following shall not form part of subcontracting: 

i. Hiring of labour through a labour contractor. 

ii. The purchase of Materials to be incorporated in the works. 

iii. Hiring of plant & machinery 

c. The sub-contractor will have to be registered in the appropriate category in the 

centralised registration system for contractors of the GoMP. 

6.  Personnel 

6.1 The Contractor shall employ for the construction work and routine maintenance the 

technical personnel as provided in the Annexure I-3 of Bid Data Sheet, if applicable. If the 
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Contractor fails to deploy required number of technical staff, recovery as specified in the 

Contract Data will be made from the Contractor. 

6.2 If the Engineer asks the Contractor to remove a person who is a member of the 

Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the 

person leaves the Site within three days and has no further connection with the Works in 

the Contract. 

7. Force Majeure 

7.1 The term ―Force Majeure‖ means an exceptional event or circumstance: 

(a) which is beyond a Party‘s control, 

(b) which such Party could not reasonably have provided against before entering into the 

Contract, 

(c) which, having arisen, such Party could not reasonably have avoided or overcome, and 

(d) which is not substantially attributable to the other Party. 

 Force Majeure may include, but is not limited to, exceptional events or circumstances of 

 the kind listed below, so long as conditions (a) to (d) above are satisfied: 

(i) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

(ii) rebellion, terrorism, sabotage by persons other than the Contractor‘s Personnel, 

revolution, insurrection, military or usurped power, or civil war, 

(iii) riot, commotion, disorder, strike or lockout by persons other than the Contractor‘s 

Personnel, 

(iv) munitions of war, explosive materials, ionising radiation or contamination byradio-

activity, except as may be attributable to the Contractor‘s use of such munitions, 

explosives, radiation or radio-activity, and      

(v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

7.2. In the event of either party being rendered unable by force majeure to perform any duty or 

discharge any responsibility arising out of the contract, the relative obligation of the party 

affected by such force majeure shall upon notification to the other party be suspended for 

the period during which force majeure event lasts. The cost and loss sustained by either 

party shall be borne by respective parties. 

7.3  For the period of extension granted to the Contractor due to Force Majeure the price 

adjustment clause shall apply but the penalty clause shall not apply. It is clarified that this 

sub clause shall not give eligibility for price adjustment to contracts which are otherwise 

not subject to the benefit of price adjustment clause. 

7.4 The time for performance of the relative obligation suspended by the force majeure shall 

stand extended by the period for which such cause lasts. Should the delay caused by 

force majeure exceed twelve months, the parties to the contract shall be at liberty to 

foreclose the contract after holding mutual discussions. 
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8. Contractor's Risks 

8.1 All risks of loss or damage to physical property and of personal injury and death which 

arise during and in consequence of the performance of the Contract are the responsibility 

of the Contractor. 

8.2 All risks and consequences arising from the inaccuracies or falseness of the documents, 

drawing, designs, other documents and/or information submitted by the contractor shall 

be the responsibility of the Contractor alone, notwithstanding the fact that the designs/ 

drawings or other documents have been approved by the department. 

9. Liability for Accidents to Person 

 The contractor shall be deemed to have indemnified and saved harmless the Government 

against all action, suits, claims, demands, costs etc. arising in connection with injuries 

suffered by any persons employed by the contractor or his subcontractor for the works 

whether under the General law or under workman's compensation Act, or any other 

statute in force at the time of dealing with the question of the liability of employees for the 

injuries suffered by employees and to have taken steps properly to ensure against any 

claim there under. 

10. Contractor to Construct the Works 

10.1 The Contractor shall construct, install and maintain the Works in accordance with the 

Specifications and Drawings as specified in the Contract Data. 

10.2 In the case of any class of work for which there is no such specification as is mentioned in 

Contract Data, such work shall be carried out in accordance with the instructions and 

requirement of the Engineer-in-charge. 

10.3 The contractor shall supply and take upon himself the entire responsibility of the 

sufficiency of the scaffolding, timbering, machinery, tools and implements, and generally 

of all means used for the fulfilment of this contract whether such means may or may not 

be approved or recommended by the Engineer. 

11. Discoveries 

 Anything of historical or other interest or of significant value unexpectedly discovered on 

the Site shall be the property of the Employer. The Contractor shall notify the Engineer of 

such discoveries and carry out the Engineer's instructions for dealing with them. 

12. Dispute Resolution System 

12.1 No dispute can be raised except before the Competent Authority as defined in Contract 

Data in writing giving full description and grounds of dispute. It is clarified that merely 

recording protest while accepting measurement and/or payment shall not be taken as 

raising a dispute. 
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12.2 No dispute can be raised after 45 days of its first occurrence. Any dispute raised after 

expiry of 45 days of its first occurrence shall not be entertained and the Employer shall 

not be liable for claims arising out of such dispute. 

12.3 The Competent Authority shall decide the matter within 45 days. 

12.4 Appeal against the order of the Competent Authority can be preferred within 30 days to 

the Appellate Authority as defined in the Contract Data. The Appellate Authority shall 

decide the dispute within 45 days. 

12.5 Appeal against the order of the Appellate Authority can be preferred before the Madhya 

Pradesh Arbitration Tribunal constituted under Madhya Pradesh Madhyastham 

Adhikaran Adhiniyam, 1983. 

12.6 The Contractor shall have to continue execution of the Works with due diligence 

notwithstanding pendency of a dispute before any authority or forum. 

B. Time Control 

13. Programme 

13.1 Within the time stated in the Contract Data, the Contractor shall submit to the Engineer 

for approval a Programme showing the general methods, arrangements, order and 

timing for all the activities for the construction of works. 

13.2 The program shall be supported with all the details regarding key personnel, 

equipment and machinery proposed to be deployed on the works for its 

execution. 

 The contractor shall submit the list of equipment and machinery being brought to site, 

the list of key personnel being deployed, the list of machinery/equipment being placed 

in field laboratory and the location of field laboratory along with the Programme. 

13.3 An update of the Programme shall be a programme showing the actual progress 

achieved on each activity and the effect of the progress achieved on the timing of the 

remaining Works, including any changes to the sequence of the activities. 

13.4 The Contractor shall submit to the Engineer for approval an updated Programme at 

intervals no longer than the period stated in the Contract Data. If the Contractor does 

not submit an updated Programme within this period, the Engineer may withhold the 

amount stated in the Contract Data from the next payment certificate and continue to 

withhold this amount until the next payment after the date on which the overdue 

Programme has been submitted. 

13.5 The Engineer's approval of the Programme shall not alter the Contractor's obligations. 

 

14. Extension of Time 

14.1. If the Contractor desires an extension of time for completion of the work on the ground of 

his having been unavoidably hindered in its execution or on any other grounds, he shall 
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apply, in writing, to the Engineer-in-charge, on account of which he desires such 

extension. Engineer-in-Charge shall forward the aforesaid application to the Competent 

Authority as prescribed. 

14.2 The competent authority shall grant such extension at each such occasion within a 

period of 30 days of receipt of application from contractor and shall not wait for finality of 

work. Such extensions shall be granted in accordance with provisions under clause- 

15 of this agreement. 

14.3 In case the work is already in progress, the Contractor shall proceed with the execution 

of the works, including maintenance thereof, pending receipt of the decision of the 

competent authority as aforesaid with all due diligence. 

15. Compensation for delay 

15.1 The time allowed for carrying out the work, as entered in the agreement, shall be strictly 

observed by the Contractor. 

15.2 The time allowed for execution of the contract shall commence from the date of signing 

of the agreement. It is clarified that the need for issue of work order is dispensed with. 

15.3 In the event milestones are laid down in the Contract Data for execution of the works, 

the contractor shall have to ensure strict adherence to the same. 

15.4 Failure of the Contractor to adhere to the timelines and/or milestones shall attract such 

liquidated damages as is laid down in the Contract Data. 

15.5 In the event of delay in execution of the Works as per the timelines mentioned in the 

Contract Data the Engineer-in-charge shall retain from the bills of the Contractor 

amount equal to the liquidated damages leviable until the Contractor makes such 

delays good. However, the Engineer-in-charge shall accept bankable security in lieu of 

retaining such amount. 

15.6 If the Contractor is given extension of time after liquidated damages have been paid, 

the Engineer in Charge shall correct any over payment of liquidated damages by the 

Contractor in the next payment certificate. 

15.7 In the event the Contractor fails to make good the delay until completion of the 

stipulated contract period (including extension of time) the sum so retained shall be 

adjusted against the liquidated damages levied. 

16. Contractor's quoted percentage 

 The Contractor‘s quoted percentage rate referred to in the "Bid for works" will be 

deducted/ added from/to the net amount of the bill after deducting the cost of material 

supplied by the department. 

C. Quality Control 

17. Tests 

17.1 The Contractor shall be responsible for: 
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   a. Carrying out the tests prescribed in specifications, and 

   b. For the correctness of the test results, whether preformed in his laboratory or elsewhere. 

17.2 The contractor shall have to establish field laboratory within the time specified and 

having such equipments as are specified in the Contract Data. 

17.3 Failure of the Contractor to establish laboratory shall attract such penalty as is specified 

in the Contract Data. 

18. Correction of Defects noticed during the Defect Liability Period 

18.1 The Defect Liability Period of work in the contract shall be as per the Contract Data. 

18.2 The Contractor shall promptly rectify all defects pointed out by the Engineer well before 

the end of the Defect Liability Period. The Defect Liability Period shall automatically 

stand extended until the defect is rectified. 

18.3 If the Contractor has not corrected a Defect pertaining to the Defect Liability Period to 

the satisfaction of the Engineer, within the time specified by the Engineer, the Engineer 

will assess the cost of having the Defect corrected, and the cost of correction of the 

Defect shall be recovered from the Performance Security or any amount due or that 

may become due to the contractor and other available securities. 

D.Cost Control 

19. Variations - Change in original Specifications, Designs, and Drawings etc. 

19.1 The Engineer-in-charge shall have power to make any alterations, omissions or additions 

to or substitutions in the original specifications, drawings, designs and instructions, that 

may appear to him to be necessary during the progress of the work and the contractor 

shall carry out the work in accordance with any instructions which may be given to him in 

writing signed by the Engineer-in-charge, and such alterations, omission, additions or 

substitutions shall not invalidate the contract and any altered, additional or substituted 

work, which the contractor may be directed to do in the manner above specified, as part 

of the work, shall be carried out by the contractor on the same conditions in all respects 

on which he agrees to do the main work. 

19.2 The time for the completion of the work shall be adjusted in the proportion that the 

altered, additional or substituted work bears to the original contract work and the 

certificate of the Engineer-in-charge shall be conclusive as to such proportion. 

20. Extra items 

     20.1  All such items which are not included in the priced BOQ shall be treated as extra items. 

21 Payments for Variations and / or Extra Quantities 

21.1 The rates for such additional (Extra quantity), altered or substituted work / extra items 

under this clause shall be worked out in accordance with the following provisions in 

their respective order:- 
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a. The contractor is bound to carry out the additional (Extra quantity), work at the same 

rates as are specified in the contract for the work. 

b. If the item is not in the priced BOQ and is included in the SOR of the department, the 

rate shall be arrived at by applying the quoted tender percentage on the SOR rate. 

c. If the rates for the altered or substituted work are not provided in applicable SOR - such 

rates will be derived from the rates for a similar class (type) of work as is provided in the 

contract (priced BOQ) for the work. 

d. If the rates for the altered, substituted work cannot be determined in the manner 

specified in the sub clause (c) above - then the rates for such composite work item shall 

be worked out on the basis of the concerned Schedule of Rates minus/plus the 

percentage quoted by the contractor. 

e. If the rates for a particular part or parts of the item is not in the Schedule of Rates and 

the rates for the altered, or substituted work item cannot be determined in the manner 

specified in sub clause (b) to (d) above, the rate for such part or parts will be 

determined by the Competent Authority as defined in the Contract Data on the basis of 

the rate analysis derived out of prevailing market rates when the work was done. 

 

f. But under no circumstances, the contractor shall suspend the work on the plea ofnon-

acceptability of rates on items falling under sub clause (a) to (d). In case the contractor 

does not accept the rate approved by the Engineer in Charge for a particular item, the 

contractor shall continue to carry out the item at the rates determined by the Competent 

Authority. The decision on the final rates payable shall be arrived at through the dispute 

settlement procedure. 

22. No compensation for alterations in or restriction of work to be carried out. 

22.1 If at any time after the commencement of the work, the Engineer-in-charge, for any 

reason whatsoever, not require the whole or any part of the work as specified in the bid 

to be carried out; the Engineer-in-charge shall give notice in writing of the fact to the 

Contractor and withdraw that whole or any part of the work. 

22.2 The Contractor shall have no claim to any payments or compensation whatsoever, on 

account of any profit or advantage which he might have derived from the execution of 

work in full or on account of any loss incurred for idle men and machinery due to any 

alteration or restriction of work for whatsoever reason. 

22.3 The Engineer-in-charge may supplement the work by engaging another agency to 

execute such portion of the work, without prejudice to his rights. 

23. No Interest Payable 

 No interest shall be payable to the Contractor on any payment due or awarded by any 

authority. 
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24. Recovery from Contractors 

 Whenever any claim against the Contractor for the payment arises under the contract, the 

Department may be entitled to recover such sum by: 

(a) Appropriating, in part or whole of the Performance Guarantee and/or Security Deposit 

and / or any sums payable under the contract to the contractor. 

(b) If the amount recovered in accordance with (a) above is not sufficient, the balance sum 

may be recovered from any payment due to the contractor under any other contract of 

the department, including the securities which become due for release. 

(c) The department shall, further have an additional right to effect recoveries as arrears of 

land revenue under the M.P. Land Revenue Code. 

25.  Tax 

25.1 The rates quoted by the Contractor shall be deemed to be inclusive of levies, 

duties, cess, toll, taxes of central and state governments, local bodies and 

authorities but exclusive of Goods and Services Tax (GST)  to be levied on 

works/ service contract.  

25.2 The liability, if any, on account of quarry fees, royalties, octroi and any other taxes and 

duties in respect of materials actually consumed on public work, shall be borne by the 

Contractor. 

25.3 Any changes in the taxes due to change in legislation or for any other reason shall not 

be payable to the contractor. 

26.  Check Measurements 

26.1 The department reserves to itself the right to prescribe a scale of check measurement 

of work in general or specific scale for specific works or by other special orders. 

26.2 Checking of measurement by superior officer shall supersede measurements by 

subordinate officer(s), and the former will become the basis of the payment. 

26.3 Any over/excess payments detected, as a result of such check measurement or 

otherwise at any stage up to the date of completion of the defect liability period 

specified in this contract, shall be recoverable from the Contractor, as per clause 24 

above. 

27.  Termination by Engineer in Charge 

27.1 If the Contractor fails to carry out any obligation under the Contract, the Engineer in 

Charge may by notice require the Contractor to make good the failure and to remedy it 

within a specified reasonable time. 

27.2 The Engineer in Charge shall be entitled to terminate the Contract if the Contractor 

a) abandons the Works or otherwise plainly demonstrates the intention not to continue 

performance of his obligations under the Contract, 
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b) the Contractor is declared as bankrupt or goes into liquidation other than for approved 

reconstruction or amalgamation; 

c) without reasonable excuse fails to comply with the notice to correct a particular defect 

within a reasonable period of time. 

d) the Contractor does not maintain a valid instrument of financial security as prescribed; 

e) the Contractor has delayed the completion of the Works by such duration for which the 

maximum amount of liquidated damages is recoverable; 

f) If the Contractor fails to deploy machinery and equipment or personnel or set up a field 

laboratory as specified in the Contract Data. 

g) If the contractor, in the judgment of the Engineer in charge has engaged in corrupt or 

fraudulent practices in competing for or in executing the contract. 

h) Any other fundamental breaches as specified in the Contract Data. 

27.3 In any of these events or circumstances, the Engineer in Charge may, upon giving 14 

days‘ notice to the Contractor, terminate the Contract and expel the Contractor from 

the Site. However, in the case of sub-paragraph (b) or (g) of clause 27.2, the Engineer 

in Charge may terminate the Contract immediately. 

27.4 Notwithstanding the above, the Engineer-in-Charge may terminate the Contract for 

convenience by giving notice to the Contractor. 

28. Payment upon Termination 

28.1 If the contract is terminated under clause 27. 3, the Engineer shall issue a certificate 

for value of the work accepted on final measurements, less advance payments and 

penalty as indicated in the Contract Data. The amount so arrived at shall be 

determined by the Engineer-in-Charge and shall be final and binding on both the 

parties. 

28.2 Payment on termination under clause 27. 4 above - 

 If the Contract is terminated under clause 27.4 above, the Engineer shall issue a 

certificate for the value of the work done, the reasonable cost of removal of Equipment, 

repatriation of the Contractor's personnel employed solely on the Works, and the 

Contractor's costs of protecting and securing the Works and less advance payments 

received up to the date of the certificate, less other recoveries due in terms of the 

contract and less taxes due to be deducted at source as per applicable law. 

28.3 If the total amount due to the Employer exceeds any payment due to the Contractor, 

the difference shall be recovered as per clause 24 above. 

29. Performance Security 

 The Contractor shall have to submit performance security as specified in the Bid Data 

Sheet at the time of signing of the contract. The contractor shall have to ensure that such 

performance security remains valid for the period as specified in the Contract Data. 
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30. Security Deposit- 

30.1 Security Deposit shall be deducted from each running bill at the rate as specified in 

the Contract Data. The total amount of Security Deposit so deducted shall not exceed 

the percentage of Contract Price specified in the Contract Data. 

30.2 The security deposit may be replaced by equivalent amount of bank guarantee or fixed 

deposit receipt assigned to the Employer, with validity up to 3 (three) months beyond 

the completion of Defect Liability Period/ extended Defect Liability Period. 

30.3 The Security Deposit shall be refunded on completion of Defect Liability Period. 

31. Price Adjustment 

31.1 Applicability 

1. Price adjustment shall be applicable only if provided for in the Contract Data. 

2. The price adjustment clause shall apply only for the works executed from the date of 

signing of the agreement until the end of the initial intended completion date or 

extensions granted for reasons attributed to the Employer by the Engineer. 

3. The Contractor shall not be entitled to any benefit arising from the price adjustment 

clause for extension in the contract period for reasons attributed to the Contractor. 

4. In the Force Majeure event the price escalation clause shall apply. 

31.2 Procedure 

1. Contract price shall be adjusted for increase or decrease in rates and price of labour, 

materials, fuels and lubricants in accordance with following principles and procedures 

and as per formula given in the contract data. 

2. The price adjustable shall be determined during each quarter from the formula given in 

the contract data. 

3. Following expression and meaning are assigned to the work done during each quarter: 

R = Total value of work during the quarter. It would include the amount of secured advance 

granted, if any, during the quarter, less the amount of secured advance recovered, if 

any during the quarter, less value of material issued by the department, if any, during 

the quarter. 

4. Weightages of various components of the work shall be as per the Contract Data. 

31.3 To the extent that full compensation for any rise or fall in costs to the contractor is not 

covered by the provisions of this or other clauses in the contract, the unit rates and 

prices included in the contract shall be deemed to include amounts to cover the 

contingency of such other rise or fall in costs. 

31.4 The index relevant to any quarter, for which such compensation is paid, shall be the 

arithmetical average of the indices relevant of the calendar month. 
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31.5 For the purpose of clarity it is pointed out that the price adjustment may be either 

positive or negative, i.e. if the price adjustment is in favour of the Employer, the same 

shall be recovered from the sums payable to the Contractor. 

32. Mobilization and Construction Machinery Advance 

32.1 Payment of advances shall be applicable if provided in the Contract Data. 

32.2 If applicable, the Engineer in Charge shall make interest bearing advance payment to 

the contractor of the amounts stated in the Contract Data, against provision by the 

contractor of an unconditional Bank Guarantee in a form and by a nationalized/ 

scheduled banks, in the name as stated in the Contract Data, in amounts equal to the 

advance payment. The guarantee shall remain effective until the advance payment has 

been repaid, but the amount of the guarantee shall be progressively reduced by the 

amounts repaid by the contractor. 

32.3 The rate of interest chargeable shall be as per Contract Data. 

32.4 The construction machinery advance, if applicable, shall be limited to 80% of the cost of 

construction machinery and admissible only for new construction machinery. 

32.5 The advance payment shall be recovered as stated in the Contract Data by deducting 

proportionate amounts from payment otherwise due to the Contractor. No account shall 

be taken of the advance payment or its recovery in assessing valuations of work done, 

variations, price adjustments, compensation events, or liquidated damages. 

33. Secured Advance 

33.1 Payment of Secured Advance shall be applicable if provided in the Contract Data. 

33.2 If applicable, the Engineer shall make advance payment against materials intended for 

but not yet incorporated in the Works and against provision by the contractor of an 

unconditional Bank Guarantee in a form and by a nationalized/ scheduled bank, in the 

name as stated in the Contract Data, in amounts equal to the advance payment. The 

guarantee shall remain effective until the advance payment has been adjusted, but the 

amount of the guarantee shall be progressively reduced by the amounts adjusted by the 

contractor. 

33.3 The amount of secured advance and conditions to be fulfilled shall be as stipulated in 

the Contract Data. 

33.4 The Secured Advance paid shall be recovered as stated in the Contract Data. 

34. Payment Certificates 

 The payment to the contractor will be as follows for construction work: 

(a) The Contractor shall submit to the Engineer monthly statements of the value of the work 

executed less the cumulative amount certified previously, supported with detailed 

measurement of the items of work executed. 



49 | P a g e 8 0  

 

(b) The Engineer shall check the Contractor‘s monthly statement and certify the amount to 

be paid to the Contractor. 

(c) The value of work executed shall be determined, based on the measurements approved 

by the Engineer/ Engineer-in-charge. 

(d) The value of work executed shall comprise the value of the quantities of the items in the 

Bill of Quantities completed. 

(e)  The value of work executed shall also include the valuation of Variations and 

Compensation Events. 

(f) All payments shall be adjusted for deductions for advance payment, security deposit, 

other recoveries in terms of contract and taxes at source as applicable under the law. 

(g) The Engineer may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later 

information. 

(h) Payment of intermediate certificate shall be regarded as payments by way of advance 

against the final payment and not as payments for work actually done and completed. 

 (i) Intermediate payment shall not preclude the requiring of bad, unsound and imperfect or 

unskilled work to be removed and taken away and reconstructed or be considered as 

an admission of the due performance of the contractor any part thereof, in any respect 

or the occurring of any claim. 

(j) The payment of final bill shall be governed by the provisions of clause 36 of GCC. 

 

E.Finishing the Contract 

35. Completion Certificate 

35.1 A Completion Certificate in the prescribed format in Contract Data shall be issued by 

the Engineer-in-Charge after physical completion of the Work. 

35.2 After final payment to the Contractor, a Final Completion Certificate in the prescribed 

format in the Contract Data shall be issued by the Engineer-in-Charge. 

 

36. Final Account 

36.1 The Contractor shall supply the Engineer with a detailed account of the total amount 

that the Contractor considers payable for works under the Contract within 21 days of 

issue of certificate of physical completion of works. The Engineer shall issue a Defects 

Liability Certificate and certify any payment that is due to the Contractor within 45 days 

of receiving the Contractor‘s account if it is correct and complete. If the account is not 

correct or complete, the Engineer shall issue within 45 days a schedule that states the 

scope of the corrections or additions that are necessary. If the Account is still 

unsatisfactory after it has been resubmitted, the matter shall be referred to the 
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Competent Authority as defined in the Contract Data, who shall decide on the amount 

payable to the Contractor after hearing the Contractor and the Engineer in Charge. 

36.2 In case the account is not received within 21 days of issue of Certificate of Completion 

as provided in clause 32.1 above, the Engineer shall proceed to finalise the account 

and issue a payment certificate within 28 days. 

 

F. Other Conditions of Contract 

37. Currencies 

 All payments will be made in Indian Rupees. 

38. Labour 

38.1 The Contractor shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labour, local or other, and for their 

payment, housing, feeding and transport. 

38.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in 

detail, in such form and at such intervals as the Engineer may prescribe, showing the 

staff and the numbers of the several classes of labour from time to time employed by 

the Contractor on the Site and such other information as the Engineer may require. 

39. COMPLIANCE WITH LABOUR REGULATIONS 

39.1. During continuance of the Contract, the Contractor and his sub-Contractors shall abide 

at all times by all existing labour enactments and rules made there under, regulations, 

notifications and bye laws of the State or Central Government or local authority and any 

other labour law (including rules), regulations, bye laws that may be passed or 

notification that may be issued under any labour law in future either by the State or the 

Central Government or the local authority. Salient features of some of the major labour 

laws that are applicable to construction industry are given in the Contract Data. The 

Contractor shall keep the Employer indemnified in case any action is taken against the 

Employer by the competent authority on account of contravention of any of the 

provisions of any Act or rules made their under, regulations or notifications including 

amendments. If the Employer is caused to pay or reimburse, such amounts as may be 

necessary to cause or observe, or for non- observance of the provisions stipulated in 

the notifications/byelaws/Acts/Rules/ regulations including amendments, if any, on the 

part of the Contractor, the Engineer/Employer shall have the right to deduct from any 

money due to the Contractor including his amount of performance security. The 

Employer/Engineer shall also have right to recover from the Contractor any sum 

required or estimated to be required for making good the loss or damage suffered by 

the Employer. The employees of the Contractor and the Sub-Contractor in no case shall 

be treated as the employees of the Employer at any point of time. 
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40. Audit and Technical Examination 

 Government shall have the right to cause an audit and technical examination of the works 

and the final bill of the contract including all supporting vouchers, abstract etc. to be made 

after payment of the final bill and if as a result of such audit and technical examination 

any sum is found to have been overpaid in respect of any work done by the contractor 

under the contract or any work claimed by him to have been done under the contract and 

found not to, have been executed, the Contractor shall be liable to refund the amount of 

overpayment and it shall be lawful for Government to recover the same from him in the 

manner prescribed in clause 24above and if it is found that the Contractor was paid less 

than what was due to him, under the contract in respect of any work executed by him 

under it, the amount of such under payment shall be duly paid by Government to the 

Contractor. 

41.  Death or Permanent Invalidity of Contractor 

 If the Contractor is an individual or a proprietary concern, partnership concern, dies 

during the currency of the contract or becomes permanently incapacitated, where the 

surviving partners are only minors, the contract shall be closed without levying any 

damages/ compensation as provided for in clause 28.2 of the contract agreement. 

However, if the competent authority is satisfied about the competence of the survivors, 

then the competent authority shall enter into a fresh agreement for the remaining work 

strictly on the same terms and conditions under which the contract was awarded. 

42.  Jurisdiction 

 This contract has been entered into the State of Madhya Pradesh and its validity, 

construction, interpretation and legal effect shall be subjected to the courts at the place 

where this agreement is entered into. No other jurisdiction shall be applicable. 

 

--- 
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Contract Data 

GCC 
Clause 

Particulars Data 

1.14 Employer Government of Madhya Pradesh 

1.15 Engineer Executive Engineer/Assistant Engineer/Sub 
Engineer/Consultant appointed by Department 

1.16 Engineer in Charge Executive Engineer 

1.22 Stipulated period of completion 02 months 

3 Language & Law of Contract English & Indian Contract Act 1872 

4 Address & Contract details of the 
Contractor 

As per Annexure H 

Address & contract details of the 
Employer/Engineer-phone, Fax, 
e-mail 

EE PHED SHIVPURI NEAR Moti baba mandir 
Physical road.SHIVPURI… 
PH 07492- 223269      FAX---------------- 
E mail-eephedshi@mp.nic.in. 

5 Subcontracting permitted for the 
Contract Value 

More than Rs.  100 Lakhs 

6 Technical Personnel to be provided 
by the contractor-requirement, & 

As per Annexure-I (Format I-3) 

Penalty, if required Technical 
Personnel not employed 

Rs.30,000 for Degree holder & Rs.18,000 for 
Diploma holder Engineer or As per PWD latest 
orders for deduction for Diploma/Degree 
Holder Engineers OR as may be decided by 
the Draft NIT approving authority. 

10 Specifications As per Annexure E 

Drawings As per Annexure N 

12 Competent Authority for deciding 
dispute under Dispute Resolution 
System 

Superintending Engineer, Circle  
GWALIOR, PHED. 

Appellate Authority for deciding 
dispute under Dispute Resolution 
System 

Chief Engineer, Zone GWALIOR, PHED. 

13 Period for submission of updated 
construction program 

Initial work program shall be submitted within 
a week from the date of signing the 
agreement, thereafter, updated program on 
Quarterly basis in contracts where the 
contract period is more than 12 months. 

Amount to be withheld for not 
submitting construction program 
in the prescribed period 

 1% of the contract value subject to minimum 
Rs. 5,000/- per month. 

14 Competent Authority for granting 
Time Extension 

Up to one month - Executive Engineer. More 
than one month – Superintending Engineer 
(Full Powers). 

15 Milestones laid down for the contract  Yes                     No 

if yes, details of milestones As per Annexure O 

Liquidated damage As per Annexure P 

17 List of equipment for lab As per Annexure Q 

Time to establish lab Within 15days from the date of agreement. 

Penalty for not establishing field 
laboratory 

 1% of the contract value subject to minimum 
Rs. 10,000/- per month. 

18 Defect Liability Period 12 Months after physical completion of work 

21 Competent Authority for determining 
the rate 

Superintending Engineer, Circle 
GWALIOR.PHED 

27 Any  other condition for breach of 
contract 

 Less than 15% progress achieved during the 
half of the contract period. (Reason for delay 
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attributed to the contractor.) 

28 Penalty Penalty shall include 
(a) Security deposit as per clause 30 of 

General Conditions of Contract and 
(b)  Liquidated Damages imposed as per 

clause 15 or Performance Security 
(Guarantee) including additional 
performance security (guarantee), if any, 
as per clase 29 of General Conditions of 
contract, whichever is higher.  

29 Performance guarantee (Security) 
shall be valid up to 

Till issue of physical Completion Certificate as 
per Clause 35.1 plus 3 months. 

30 Security Deposit to be deducted 
from each running bill 

At the rate of 5%. 

Maximum limit of deduction of 
Security Deposit 

Up to 5% of Final Contract Amount. 

31 Price Adjustment formula and 
procedure to calculate 

As per Annexure R 
  

31.1(1) Price adjustment shall be applicable  As per PHED GoMP order no 3431/74/2015/2/34 
dated 30/07/2015 
(a) For Tenders up to 5.00 crores- not payable in 
any case. 
(b) For Tenders costing more than 5.00 crores not 
payable except in cases governed by force 
Majeure. Even in the cases of Force Majeure, 
price adjustment will be limited to Cement, Steel 
and P.O.L. Head only. 

32 32.1 Mobilization and Construction 
Machinery Advance Applicable 

No Mobilization and Construction Machinery 
Advance Payable. 

 32.2 If yes, Unconditional Bank 
Guarantee. 

In the format prescribed in Annexure-S. 
(NOT APPLICABLE) 

 32.3 If yes, Rate of interest 
chargeable on advances. 

10% annual simple interest. 
(NOT APPLICABLE) 

 32.4 If yes, Type & Amount of 
advance payment that can be 
paid. 

1. Mobilization advance- Not more than ---% of 
contract amount. 
2. Construction Machinery advance- Not more 
than ---% of contract amount. 

(NOT APPLICABLE) 

 32.5 If yes, Recovery of advance 
payment. 

Recovery of Mobilization and/or Construction 
Machinery advance shall commence when 10% of 
the Contract Amount is executed and recovery of 
total advance shall be done on pro-rata basis and 
shall be completed by the time work equivalent to 
80% of the Contract Amount is executed. 
 In addition to the recovery of principal 
amount, recovery of interest shall be carried out 
as calculated on the outstanding amount of 
principal at the close of each month. The interest 
shall be accrue from the day of payment of 
advance and the recovery of interest shall 
commence when 10% of the Contract Amount is 
executed and shall be completed by the time work 
equivalent to 80% of the Contract Amount is 
executed. 

(NOT APPLICABLE) 
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33 33.1 Secured  Advance Applicable No Secured Advance Payable. 

 33.2 If yes, Unconditional Bank 
Guarantee. 

In the format prescribed in Annexure-T   
(NOT APPLICABLE)                   

 33.2 If yes, Amount of Secured 
advances. 

75% of value of material as determined by the 
Engineer in Charge. (NOT APPLICABLE) 

 32.3 If yes, Conditions for secured 
Advance. 

a) The materials are in-accordance with the 
specification for Works; 
b)  Such materials have been delivered to site, 
and are properly stored and protected against 
damage or deterioration to the satisfaction of the 
Engineer. The contractor shall store the bulk 
material in measurable stacks; 
c) The Contractor's records of the requirements, 
orders, receipt and use of materials are kept in a 
form approved by the Engineer and such records 
shall be available for inspection by the Engineer; 
d) The contractor has  submitted with his monthly 
statement the estimated value of the materials on 
site together with such documents as may be 
required by the engineer for the purpose of 
valuation of the materials and providing evidence 
of ownership and payment thereof; 
e) Ownership of such materials shall be deemed 
to vest in the Employer for which the contractor 
has submitted and Indemnity Bond in an 
acceptable format; and 
f) The quantity of materials are not excessive and 
shall be used within a reasonable time as 
determined by the engineer. (Not applicable) 

(NOT APPLICABLE)                   

 33.4  If yes, Recovery of Secured 
advance 

The advance shall be repaid from each 
succeeding monthly payments to the extent 
materials [for which advance was previously paid] 
have been incorporated into the works. 

(NOT APPLICABLE)                   

35 Completion Certificate- after physical 
completion of the Work 

As per Annexure-U 

 Final Completion Certificate- after 
final payment on completion of 
the work. 

As per Annexure-V 

36 Competent Authority Superintending Engineer, Circle GWALIOR  
PHED 

39 Salient features of some of the major 
labour laws that are applicable 

As per Annexure-W 

41 Competent Authority Chief  Engineer, Zone GWALIOR .PHED 
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ANNEXURE – N 

(See clause 10 of Section 3 – GCC ) 

Drawings 

List of drawings  
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 ANNEXURE – O 

(See clause 15 of Section 3 -GCC ) 

Details of Milestones 

S. No. 

 

Activity Times from the date of 
Agreement, or from the date 

of issue of the letter 
regarding commencement of 

work on scheme 

1 Value of the work completed Shall be atleast 

25% of the contract value  

Within 15 days 

2 Value of the work completed should be 

atleast 50% of the contract value  

Within 30 days 

3 Value of the work completed should be 

atleast 75% of the contract value  

Within 45 days 

4 Value of the work completed should be 

100% of the contract value  

Two month 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ANNEXURE – P 
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(See clause 15 of Section 3 -GCC ) 

 

Compensation for Delay 

 

If the contractor fails to achieve the milestones, and the delay in execution of work is attributable 

to the contractor, the Employer shall retain an amount from the sums payable and due to the 

contractor as per following scale - 

 

i. Slippage up to 25% in financial target during the milestone under consideration  

 —2.5% of the work remained unexecuted in the related time span. 

ii. Slippage exceeding 25% but Up to 50% in financial target during the milestone under 

consideration  

 -5% of the work remained unexecuted in the related time span.. 

iii. Slippage exceeding 50% but Up to 75% in financial target during the milestone under 

consideration 

 -7.5% of the work remained unexecuted in the related time span.. 

iv. Slippage exceeding 75% in financial target during the milestone under consideration 

 -10% of the work remained unexecuted in the related time span. 

 

 

Note:  For arriving at the dates of completion of time span related to different milestones, delays 

which are not attributable to the Contractor shall be considered. The slippage on any 

milestone is if made good in subsequent milestones or at the time of stipulated period of 

completion, the amount retained as above shall be refunded. In case the work is not 

completed within the stipulated period of completion along with all such extensions which 

are granted to the Contractor for either Employer‘s default or Force Majeure, the 

compensation shall be levied on the contractor at the rate of 0.05% per day of delay 

limited to a maximum of 10% of contract price. 

 The decision of Superintending Engineer shall be final and binding upon both the parties. 

 

 

 

 

 

 

 

ANNEXURE – Q 
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(See clause 17 of Section 3 -GCC ) 

 

 

List of Equipment for Quality Control Lab 

 

 

Not Applicable 
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ANNEXURE - R  

(See clause 31 of Section 3 -GCC ) 

Price Adjustment 

The formulas for adjustment of price are as follow: 

R =  Value of work as defined in Clause 31.2(3) of General Conditions of Contract 

 

Weightages* of component in the work 

S No. Component Percentage of component in the work 

1 Cement - Pc  

2 Steel - Ps  

3 Bitumen - Pb  

4 POL - Pf  

* Weightages of various components of the work shall be as determined by the competent 

technical sanction authority. 

Adjustment for cement component 

 

(ii) Price adjustment for increase or decrease in the cost of cement procured by the 

contractor shall be paid in accordance with the following formula: 

VC=  0.85 x PC/100 x R x (C1-C0)/C0 

Vc=  increase or decrease in the cost of work during the month under consideration due to 

changes in rates for cement. 

Co=  The all India wholesale price index for Grey cement on the date of opening of Bids 

as published by the Ministry of Industrial Development, Government of India, New Delhi. 

(www.eaindustry.nic.in) 

C1= The all India average wholesale price index for Grey cement for the month under 

consideration as published by Ministry of Industrial Development, Government of India, 

New Delhi.(www.eaindustry.nic.in) 

Pc=  Percentage of cement component of the work 

Note : For the application of this clause, index of Grey Cement has been chosen to represent 

Cement group. 

 

Adjustment of steel component 

(iii) Price adjustment for increase or decrease in the cost of steel procured by the Contractor 

shall be paid in accordance with the following formula: 

Vs=  0.85 x PS x /100 x R x (S1-S0)/S0 

Vs=  Increase or decrease in the cost of work during the month under consideration due to 

changes in the rates for steel. 
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S0=  The all India wholesale price index for steel (Bars and Rods) on the date of opening of 

Bids as published by the Ministry of Industrial Development, Government of India, New 

Delhi. (www.eaindustry.nic.in) 

Si =  The all India average wholesale price index for steel (Bars and Rods) for the month 

under consideration as published by Ministry of Industrial Development, New Delhi. 

(www.eaindustry.nic.in) 

Ps=  Percentage of steel component of the work. 

 
Note : For the application of this clause, index of Bars and Rods has been chosen to represent 

steel group. 

 
Adjustment of bitumen component 

(iv) Price adjustment for increase or decrease is the cost of bitumen shall be paid in 

 ccordance with the following formula: 

 Vb= 0.85x Pb / 100xRx( Bi – Bo) / Bo 

Vb= Increase or decrease in the cost of work during the month under 

  consideration due to changes in rates for bitumen. 

Bo = The official retail price of bitumen at the IOC depot at nearest 

  center on the date of opening of Bids. 

Bi = The official retail price of bitumen of IOC depot at nearest center for 

  the 15th day of the month under consideration. 

Pb = Percentage of bitumen component of the work. 

 

Adjustment of POL (fuel and lubricant) component 

( V)  Price adjustment for increase or decrease in cost of POL ( fuel and lubricant ) shall be 

 paid in accordance with the following formula: 

Vf= 0.85 x Pf / 100 x R x ( Fi – Fo) / Fo 

Vf = Increase or decrease in the cost of work during the month under 

  consideration due to changes in rates for fuel and lubricants. 

Fo = The official retail price of High Speed Diesel (HSD) at the existing 

  consumer pumps of IOC at nearest center on the date of opening of 

  Bids. 

Fi = The official retail price of HSD at the existing consumer pumps of IOC 

  at nearest center for the 15th day of month of the under 

  consideration. 

Pf = Percentage of fuel and lubricants component of the work. 
 
Note : For the application of this clause, the price of High Speed Diesel has been chosen to 
represent fuel and lubricants group. 

 

Annexure – S 
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(See clause 32 of Section 3 -GCC ) 

 

Bank Guarantee Form for Mobilization and Construction Machinery Advance 

To 

 _____________________[name of Employer] 

 _____________________[address of Employer] 

 _____________________[name of Contractor] 

 In accordance with the provisions of the General Conditions of Contract, clause 31 
("Mobilization and Construction Machinery Advance") of the above-mentioned Contract 
__________________[name and address of Contractor] (hereinafter called "the Contractor") 
shall deposit with ______________ [name of Employer] a bank guarantee to guarantee his 
proper and faithful performance under the said Clause of the Contract in an amount of 
___________________[amount of Guarantee]* ____________________[in words]. 
 We, the _______________[bank of financial institution], as instructed by the Contractor, 
agree unconditionally and irrevocably to guarantee as primary obligator and not as surety merely, 
the payment to _________________[name of Employer] on his first demand without whatsoever 
right of obligation on our part and without his first claim to the Contractor, in the amount not 
exceeding ____________[amount of guarantee]* ___________________________[in words]. 
 We further agree that no change or addition to or other modification of the terms of the 
Contractor or Works to be performed thereunder or of any of the Contract documents which may 
be made between __________________[name of Employer] and the Contractor, shall in any 
way release us from any liability under this guarantee, and we hereby waive notice of any such 
change, addition or modification. 
 This guarantee shall remain valid and in full effect from the date of the advance payment 
under the Contract until _________________ [name of Employer] receives full repayment of the 
same amount from the Contractor. 

  Yours truly,  

Signature and Seal : ____________________________ 

Name of Bank/Financial Institution: ________________ 

Address : _____________________________________ 

Date : ____________ 

 

 

_______________________________________________________________ 

* An amount shall be inserted by the Bank or Financial Institution representing the amount of the 

Advance Payment, and denominated in Indian Rupees. 
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Annexure – T 

(See clause 33 of Section 3 -GCC ) 

 

Bank Guarantee Form for Secured Advance 
INDENTURE FOR SECURED ADVANCES 

 

 This indenture made the ___________ day of __________ 20___ BETWEEN 

____________ (hereinafter called the contractor which expression shall where the context so 

admits or implies be deemed to include his executors, administrators and assigns) or the one 

part and the Employer of the other part. 

 Whereas by an agreement dated ______________ (hereinafter called the said 

agreement) the contractor has agreed. 

 AND WHEREAS the contractor has applied to the Employer that he may be allowed 

advanced on the security of materials absolutely belonging to him and brought by him to the site 

of the works the subject of the said agreement for use in the construction of such of the works 

as he has undertaken to executive at rates fixed for the finished work (inclusive of the cost of 

materials and labour and other charges) 

 AND WHEREAS the Employer has agreed to advance to the Contractor the sum of 

Rupees _________________________ on the security of materials the quantities and other 

particulars of which are detailed in Accounts of Secured Advance attached to the Running 

Account Bill for the said works signed by the Contractor on _________ and the Employer has 

reserved to himself the option of making any further advance or advances on the security of 

other materials brought by the Contractor to the site of the said works. 

 Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in 

consideration of the sum of Rupees ___________ on or before the execution of these presents 

paid to the Contractor by the Employer (the receipt where of the Contractor doth hereby 

acknowledge) and of such further advances (if any) as may be made to him as a for said the 

Contractor doth hereby covenant and agree with the President and declare as follows: 

That the said sum of Rupees ________________ so advanced by the Employer to 

(1) the Contractor as aforesaid and all or any further sum of sums advanced as aforesaid 

shall be employed by the Contractor in or towards expending the execution of the said 

works and for no other purpose whatsoever. 

(2) That the materials details in the said Account of Secured Advances which have been 

offered to and accepted by the Employer as security are absolutely the Contractor's 

own propriety and free from encumbrances of any kind and the contractor will not make 

any application for or receive a further advance on the security of materials which are 

not absolutely his own property and free from encumbrances of any kind and the 



65 | P a g e 8 0  

 

Contractor indemnified the Employer against all claims to any materials in respect of 

which an advance has be made to him as aforesaid. 

(3) That the materials detailed in the said account of Secured Advances and all other 

materials on the security of which any further advance or advances may hereafter be 

made as aforesaid (hereafter called the said materials) shall be used by the Contractor 

solely in the execution of the said works in accordance with the directions of the 

Engineer. 

(4) That the Contractor shall make at his own cost all necessary and adequate 

arrangements for the proper watch, safe custody and protection against all risks of the 

said materials and that until used in construction as aforesaid the said materials shall 

remain at the site of the said works in the Contractor's custody and on his own 

responsibility and shall at all times be open to inspection by the Engineer or any officer 

authorized by him. In the event of the said materials or any part thereof being stolen, 

destroyed or damaged or becoming deteriorated in a greater degree than is due to 

reasonable use and wear thereof the Contractor will forthwith replace the same with 

other materials of like quality or repair and make good the same required by the 

Engineer. 

(5) That the said materials shall not be removed from the site of the said works except with 

the written permission of the Engineer or an officer authorized by him on that behalf. 

(6 That the advances shall be repayable in full when or before the Contract receives 

payment from the Employer of the price payable to him for the said works under the 

terms and provisions of the said agreement. Provided that if any intermediate payments 

are made to the Contractor on account of work done than on the occasion of each such 

payment the Employer will be at liberty to make a recovery from the Contractor's bill for 

such payment by deducting there from the value of the said materials than actually used 

in the construction and in respect of which recovery has not been made previously, the 

value for this purpose being determined in respect of each description of materials at 

the rates at which the amounts of the advances made under these presents were 

calculated. 

(7) That if the Contractor shall at any time make any default in the performance or 

observance in any respect of any of the terms and provisions of the said agreement or 

of these presents the total amount of the advance or advances that may still be owing of 

the Employer shall immediately on the happening of such default be re- payable by the 

Contractor to be the Employer together with interest thereon at twelve percent per 

annum from the date or respective dates of such advance or advances to the date of 

repayment and with all costs, charges, damages and expenses incurred by the 

Employer in or for the recovery thereof or the enforcement of this security or otherwise 
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by reason of the default of the Contractor and the Contractor hereby covenants and 

agrees with the Employer to reply and pay the same respectively to him accordingly. 

 

(8) That the Contractor hereby charges all the said materials with the repayment to the 

Employer of the said sum of Rupees____________________________ and any further 

sum of sums advanced as aforesaid and all costs, charges, damages and expenses 

payable under these presents PROVIDED ALWAYS and it is hereby agreed and 

declared that notwithstanding anything in the said agreement and without prejudice to 

the power contained therein if and whenever the covenant for payment and 

repayment here-in-before contained shall become enforceable and the money owing 

shall not be paid in accordance there with the Employer may at any time thereafter 

adopt all or any of the following courses as he may deem best: 

(a) Seize and utilise the said materials or any part thereof in the completion of the said 

works on behalf of the contractor in accordance with the provision in that behalf 

contained in the said agreement debiting the contractor with the actual cost of effecting 

such completion and the amount due to the contractor with the value of work done as if 

he had carried it out in accordance with the said agreement and at the rates thereby 

provided. If the balance is against the contractor, he is to pay same to the Employer on 

demand. 

(b) Remove and sell by public auction the seized materials or any part thereof and out of 

the moneys arising from the sale retain all the sums aforesaid repayable or payable to 

the Employer under these presents and pay over the surplus (if any) to the Contractor. 

(C) Deduct all or any part of the moneys owing out of the security deposit or any sum due to 

the Contractor under the said agreement. 

(9) That except in the event of such default on the part of the contractor as aforesaid 

interest on the said advance shall not be payable. 

(10) That in the event of any conflict between the provisions of these presents and the said 

agreement the provisions of these presents shall prevail and in the event of any dispute 

or difference arising over the construction or effect of these presents the settlement of 

which has not been here-in-before expressly provided for the same shall be referred to 

the Employer whose decision shall be final and the provision of the Indian Arbitration 

Act for the time being in force shall apply to any such reference. 
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Annexure – U 

(See clause 35 of Section 3 -GCC ) 

 

Physical Completion Certificate 

 

Name of Work :  

...............................................................................………………………………………………. 

...............................................................................………………………………………………. 

...............................................................................………………………………………………. 

Agreement no. ……......................…………. Date …………………….. 

Amount of Contract Rs ………………… 

Name of Agency : …………………........…………………………… 

Used MB no. ................................................... 

 

Last measurement recorded  

 a. Page No. & MB No. ..................................................... 

 b. Date ............................................................................. 

 

 Certified that the above mentioned work was physically completed on ………………. 

(date) and taken over on ……………….. (date) and that I have satisfied myself to best of my 

ability that the work has been done properly. 

 

Date of issue 

Executive Engineer 

…..................................... 

…………………………….. 
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Annexure – V 

(See clause 35 of Section 3 -GCC ) 

 

Final Completion Certificate 

 

Name of Work:  

...............................................................................………………………………………………. 

...............................................................................………………………………………………. 

...............................................................................………………………………………………. 

Agreement no. ………….............……. Date …………………….. 

Name of Agency : ……………………………………………… 

Used MB no. ................................... 

 

Last measurement recorded  

  a. Page No.& M B No.------------------------- 

 b. Date------------------------ 

 

Certified that the above mentioned work was physically completed on ………………. (date) and 

taken over on ……………….. (date). 

Agreemented amount Rs. ………………….. 

Final Amount paid to contractor Rs. ---------------------- 

 

Incumbency of officers for the work 

 

 I have satisfied myself to best of my ability that the work has been done properly. 

 

Date of issue 

 

Executive Engineer 

PHED Division Shivpuri 
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Annexure – W 

(See clause 39 of Section 3 -GCC ) 

 

Salient Features of Some Major Labour Laws Applicable 

 

a) Workmen Compensation Act 1923: - The Act provides for compensation in case of 

injury by accident arising out of and during the course of employment. 

b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed the 

prescribed minimum years (say, five years) of service or more or on death the rate of 

prescribed minimum days‘(say, 15 days) wages for every completed year of service. The 

Act is applicable to all establishments employing the prescribed minimum number (say, 

10) or more employees. 

c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 

contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). 

The benefits payable under the Act are: 

i. Pension or family pension on retirement or death as the case may be. 

ii. Deposit linked insurance on the death in harness of the worker. 

iii. Payment of P.F. accumulation on retirement/death etc. 

d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to 

women employees in case of confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case the 

Contractor fails to provide, the same are required to be provided, by the Principal 

Employer by Law. The principal Employer is required to take Certificate of Registration 

and the Contractor is required to take license from the designated Officer. The Act is 

applicable to the establishments or Contractor of Principal Employer if they employ 

prescribed minimum (say 20) or more contract labour. 

f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages 

fixed by appropriate Government as per provisions of the Act if the employment is a 

scheduled employment. Construction of buildings, roads, runways is scheduled 

employment. 

g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, 

when it will be paid and what deductions can be made from the wages of the workers. 

h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work 

of equal nature to male and female workers and for not making discrimination against 

female employees in the matters of transfers, training and promotions etc. 
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i) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 

prescribed minimum (say, 20) or more workmen. The Act provides for payments of 

annual bonus within the prescribed range of percentage of wages to employees drawing 

up to the prescribed amount of wages, calculated in the prescribed manner. The Act does 

not apply to certain establishments. The newly set-up establishments are exempted for 

five years in certain circumstances. States may have different number of employment 

size. 

j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 

resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and 

what are the requirements for laying off or retrenching the employees or closing down the 

establishment. 

k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 

establishments employing prescribed minimum (say, 100, or 50). The Act provides for 

laying down rules governing the conditions of employment by the Employer on matters 

provided in the Act and gets these certified by the designated Authority. 

l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade 

unions of workmen and Employers. The Trade Unions registered under the Act have 

been given certain immunities from civil and criminal liabilities. 

m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for 

regulations of employment of children in all other occupations and processes. 

Employment of child labour is prohibited in building and construction industry. 

n) Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of Service) 

Act 1979: - The Act is applicable to an establishment which employs prescribed minimum 

(say, five) or more inter-state migrant workmen through an intermediary (who has 

recruited workmen in one state for employment in the establishment situated in another 

state). The Inter-State migrant workmen, in an establishment to which this Act becomes 

applicable, are required to be provided certain facilities such as Housing, Medical-

Aid, Travelling expenses from home up to the establishment and back etc. 

o) The Building and Other Construction workers (Regulation of Employment and 

Conditions of Service) Act 1996 and the Cess Act of 1996: - All the establishments 

who carry on any building or other construction work and employs the prescribed 

minimum (say, 10) or more workers are covered under this Act. All such establishments 

are required to pay cess at the rate not exceeding 2% of the cost of construction as may 

be modified by the Government. The Employer of the establishment is required to provide 

safety measures at the building or construction work and other welfare measures, such 

as canteens, first-aid facilities, ambulance, housing accommodations for workers near the 
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work place etc. The Employer to whom the Act applies has to obtain a registration 

certificate from the Registering Officer appointed by the Government. 

p) Factories Act 1948: - The Act lays down the procedure for approval of plans before 

setting up a factory, health and safety provisions, welfare provisions, working hours, 

annual earned leave and rendering information regarding accidents or dangerous 

occurrences to designated authorities. It is applicable to premises employing the 

prescribed minimum (say, 10) persons or more with aid of power or another prescribed 

minimum (say, 20) or more persons without the aid of power engaged in manufacturing 

process. 
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Annexure – X 

 

psd fyLV 

¼fufonkdkj }kjk izLrqr nLrkostksa gsrq psd fyLVA ;g psd fyLV fyQkQk&v esa 

HkkSfrd :Ik ls rFkk vkWu ykbu izLrqr dh tk;sxh½ 

 

1. flLVe fufonk dzekad    &  ------------------------------------------------------------------- 

2. dk;Z dk uke     & -------------------------------------------------------------------- 

3. fufonkdkj dk uke    & -------------------------------------------------------------------- 

4. mijksDr fufonk ds varxZr mYysf[kr dk;Z ds fy;s fuEukuqlkj nLrkost fufonk 

ds lkFk layXu fd;s x;s gS %& 

dz- nLrkost layXu ¼gS@ugha½ 

1 bZ-,e-Mh-  

2 fcM ds lkFk tek fd;s x;s nLrkostksa dh lR;rk 

ckcr fufonkdkj dk 'kiFk i= ewy izfr esa  

 

3 fufonkdkj ds iath;u (Registration)@ iath;u gsrq 

vkosnu dk lk{; ¼nLrkost½ dh Lo izekf.kr Nk;kizfr 

 

4 visafMDl 2-10 dh fufonkvksa ds fy;s fu/kkZfjr izk:i 

esa (Annexure-H) viuh laLFkkxr tkudkjh 

(Organisational Detail) 

 

5 fufonk izi= dz; djus dh jlhn  

6 orZeku foRrh; o"kZ esa vkcafVr dk;Z ds laca/k esa 

fufonkdkj dk 'kiFk i= ewy izfr esa 

 

7 fufonkdkj }kjk foxr 03 o"kksZ ds nkSjku lQyrkiwoZd 

iw.kZ fd;s x;s leku dk;ksZ dk fooj.k ¼;fn dksbZ gks rks½ 

 

8 fMªfyax fjx e'khu ls lacaf/kr nLrkost  

9 th-,l-Vh- iath;u (Registration) dh Lo izekf.kr 

Nk;kizfr 

 

10 Envelope-C  

 

      fufonkdkj ds lhy lfgr gLrk{kj 

 

       --------------------------------------------------- 
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Annexure – Y  

Detailed Scope Of Work 

 

1- lQy fufonkdkj foHkkx esa izpfyr Specifications, Relevant IS Code ,oa 

le;&le; ij Engineer-in-Charge }kjk fn;s x;s funsZ'kksa ds vuq:i dk;Z dk 

fØ;kUo;u lqfuf'pr djsxkA 

2- fufonk esa lfEefyr dk;Z dk foLrr̀ dk;Z vo;ookj o ek=kokj fooj.k 

fuEukuqlkj gS %&  

Ø- ;kstuk dk uke uydwi varxZr izLrkfor dk;Z vo;o ,ao izfr uydwi 

vkSlr dk;Z ek=k dk fooj.k 

1 125@115 fe-eh- 

O;kl ds uydwi 

[kuu dj gS.Miai 

LFkkiuk e; 

IysVQkeZ fuekZ.k 

dk dk;Z  

1- jftLVhfoVh losZ dk;Z djuk & 

2- 125 fe-eh O;kl dksysIlhcy LVªsVk] vksojoMZu 

(Overburden) [kuu&12-50 eh 

3- 125 fe-eh- O;kl gkMZ jkWd esa vksojoMZu 

(Overburden) [kuu&0-50 

4- 115 fe-eh O;kl dM+h pV~Vku esa [kuu dk;Z&77-00  

eh-] 

5- foHkkxh; Hk.Mkj x`g ls gS.Miai lsV izkIr dj 

LFkkfir djuk& 

6- 76 x76 x40 ls-eh- dk isMLVy xzkmfVax gsrq lhes.V 

dkadzhV dk CykWd cukuk 

7- fu/kkZfjr fMtkbu ds vuqlkj lhes.V dkadzhV dk 

IysVQkeZ fuekZ.k 

8- ;wfulsQ fMtkbu vuqlkj Msªu fuekZ.k dk;Z& 3-00 eh- 

9- okaf'kx IysVQkeZ fuekZ.k djuk&1-2 x 1-2 x 0-2 eh- 

10- 125 fe-eh O;kl ;w-ih-Ogh-lh- @ ,e-,l-@ th-vkbZ- 

dsflax ikbZi foHkkxh; LVksj ls izkIr dj uydwi esa 

yxkuk] 
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SECTION 3 
Conditions of Contract 

Part – II Special Conditions of Contract (SCC) 
1. 'kklu ds vkns’k Øekad ,Q 16&50@2017@2@34 fnukad 31 tqykbZ 2017 ds vuqlkj 1 tqykbZ 

2017 ls ykxw eky ,oa lsokdj (GST) lHkh odZ dkaVsªDV ij 18 izfr’kr dh nj ls yxsxkA 'kklu 

ds bl vkns’k vuqlkj Bsdsnkj dks ns;d Hkqxrku ds le; th-,l-Vh- dh tks nj ns;d ij ykxw gks  

mlds vuqlkj VSDl dk Hkqxrku i`Fkd ls  Bsdsnkj dks fd;k tkosxkA th-,l-Vh- dks NksM+dj 

(Exclusinve of GST) 'ks"k leLr dj] midj] ysoh] Qh] Vksy bR;kfn ds Hkqxrku dk nkf;Ro 

fufonkdkj dk gksxk rFkk ;g ekuk tk;sxk fd fufonkdkj }kjk izLrqr foRrh; izLrko (Financial 

Offer) esa mDr jkf’k dk Hkqxrku lfEefyr gSA 

2. l'krZ fufonk, ekU; ugha dh tkosxhA 

3. fufonkdkj dks ,usDlj ch 'kiFk i= izLrqr djuk gksxkA 

4. fufonkdkj dk fu;ekuqlkj lacaf/kr dj foHkkx esa iath;u gksuk vko';d gSA ns;d ls vk;dj] th 

,l Vh ,oa deZpkjh dY;k.k midj dk fu;ekuqlkj dVks=k fd;k tkosxkA 

5. mi;ksx dh xbZ lkexzh ls lacaf/kr jk;YVh dh jlhnsa ns;d ds lkFk izLrqr djuk gksxh vU;Fkk ns;d 

ls jk;YVh dkVdj jktLo en esa tek dj yh tkosxh] ftls foHkkx lacaf/kr fufonkdkj dks okfil 

djus gsrq ck/; ugha gksxkA 

6. fufonkdkjksa }kjk vkWuykbZu EMD tek djk;s tkus dk izko/kku gSA 

 bZ-&bZ-,e-Mh- ¼e-EMD½ tek dj fufonk esa Hkkx ysus okys fufonkdkjksa ds fy;s 

fuEu izfØ;k fu/kkZfjr dh tkrh gS %& 
 
 

• fufonkvksa esa Hkkx ysus okys fufonkdkj vius cSad vdkmaV dh tkudkjh ,e-ih-

bZ&izksD;ksjesaV iksVZy ¼https://mptenders.gov.in½ ij vius ykWx&bu vkbZ-Mh- ls 

ykWx&bu dj cSad vdkmaV fMVsYl QkeZ esa ntZ djsaxsA 
 

• fufonkdkj RTGS/NEFT/Debit Card/Credit Card/Net Banking  ds ek/;e ls bZ-

,e-Mh-¼e-EMD½ dh jkf’k iksVZy ij tek dj ldsaxs mlds ckn os fufonk esa 

Hkkx ysus dh dk;Zokgh iwoZor djsaxsA 
 

• foRrh; vkQj [kqyus ds mijkar U;wure fufonkdkj dh bZ-&bZ-,e-Mh- ¼e-EMD) 
dh jkf’k dks NksM+dj ’ks"k lHkh fufonkdkjksa }kjk tek bZ-&bZ-,e-Mh-¼e-EMD½ dh 

jkf’k iksVZy ds ek/;e ls okil dh tk,xh] tks fd fufonkdkj ds iksVZy ij 

jftLVMZ cSad [kkrs esa gh okil gksxhA ;gk¡ ;g Li"V fd;k tkrk gS fd bZ-&bZ-

,e-Mh-¼e-EMD) tek djus okys fufonkdkj fdlh Hkh [kkrs ls bZ-&bZ-,e-Mh-¼e-

EMD½ dh jkf’k tek dj ldsaxs ijUrq okilh fufonkdkj ds jftLVMZ cSad [kkrs 

esa gh gksxhA lQy fufonkdkj dh bZ-&bZ-,e-Mh-¼e-EMD½ dh jkf’k vuqca/k djus 

rd jksd dj j[kh tk,xh rFkk vuqca/k fu"ikfnr fd;s tkus ds mijkar okil 

dh tk,xhA 
 

• ;fn fdlh dkj.k ls bZ-,e-Mh-¼EMD) jktlkr djus dk fu.kZ; fy;k tkrk gS 

rks fufonkdkj }kjk tek bZ-&bZ-,e-Mh-¼e-EMD½ dh jkf’k iksVZy ij jktlkr dh 

tk,xh rFkk jktlkr dh x;h jkf'k lfoZl izksokbZMj }kjk rqjar yksd LokLF; 

;k¡f=dh foHkkx ds 8443 flfoy tek [kkrs esa tek dh tk,xh ftls fu{ksi 



75 | P a g e 8 0  

 

[kkrs ds /kkjd }kjk pkyku ds ek/;e ls jktLo izkfIr;k¡ 0215 'kh"kZ esa tek 

djkbZ tk,xhA 

8- izkIr U;wure fufonk nj ¼,y&1½ nl izfr'kr ls vf/kd uhps ¼More Than Ten Percent 
Below½ gksus ij fufonk nj dks vO;ogkfjd nj ¼Unworkable Rates½ ekuk tkosxkA 

vO;ogkfjd njsa ¼Unworkable Rate½ izkIr gksus ij yh tkus okyh vfrfjDr ijQkjesal 

XkkkjaVh dh jkf'k dh x.kuk] e/;izns'k 'kklu yksd LokLF; ;kaf=dh foHkkx ea=ky;] Hkksiky ds 

vkns'k dzekad F. 16-181/2012/2/34 fnukad 26-03-2026 ds vuqlkj dh tkosxhA   

10- vfrfjDr ijQksjesal xkjaVh mlh izk:i eas yh tkosxh ftleas vjusLV euh@ ijQkjeasl X;kjaVh 

¼Earnest Money / Performance Guarantee½ yh tkrh gSA 

12- Additional performance guarantee izkIr gksus ds mijkar gh vuqca/k fu"ikfnr fd;k 

tk;sxkA 

13- Additional performance guarantee HkkSfrd :Ik ls dk;Z iw.kZrk izek.k i= ¼Physical 

Completion Certificate½ tkjh gksus ds i'pkr gh okil dh tk,A 

14- fufonk vuqca/k ds nLrkostksa ij U;wure :i;s 1000@& ;fn lafonk ewY; 50 yk[k #i;s rd gS 

rFkk vf/kdre :i;s 1000000@& dh vf/kdre lhek ds v/;k/khu jgrs gq;s lafonk ewY; dk 0-20 

izfr'kr LVkEi 'kqYd izHkkfjr gksxkA 

15- fcuk dkj.k crk, fufonk Lohd̀r@ vLohd̀r djus dk iw.kZ vf/kdkj fufonk vkea=.k drkZ dks 

gksxkA 

16- dk;Z gsrq fdlh Hkh izdkj dk ifjogu ls lacaf/kr O;; rFkk fufonkdkj }kjk iz;qDr fdlh Hkh 

lkexzh vFkok midj.k ds [kjkc gksus ij vFkok ekudksa ds vuq:Ik u gksus ij mldks cnyus @ 

lq/kkj djus esa gq;s O;; dk foHkkx }kjk dksbZ Hkqxrku ugha fd;k tkosxkA 

17   fufonkdkj }kjk e'khu dk fQVusl izek.k i= ifjogu foHkkx ¼vkj-Vh-vks ½ }kjk tkjh fd;k 

gqvk izLrqr fd;k tkuk vko';d gksxkA 

18-   fufonkdkj }kjk dk;Z ds fØ;kUo;u ds nkSjku ;fn fdlh foHkkx ls vuqefr dh vko';drk 

gksrh gS rks ,slh vuqefr;kW fufonkdkj }kjk yh tkosxh rFkk foHkkx }kjk bu vuqefr;kas dks izkIr djus 

es ;FkklaHko enn dh tkosxhA vU; foHkkxkas ls vuqefr izkIr djus eas ;fn bu foHkkxksa }kjk fdlh Hkh 

izdkj dh Qhl ;k jkf'k dh ekxa dh tkrh gS rks ;g Qhl@jkf'k fufonkdkj }kjk lacaf/kr foHkkx dsk 

nh tkosxh ftldh izfriwfrZ foHkkx }kjk fufonkdkj dks dh tkosxhA 

19-  Bsdsnkj ds ikl Lo;a ds LokfeRo dh fMªfyax e'khu e; liksZV okgu gksuk vfuok;Z gS] Lo;a ds 

LokfeRo dh iqf"V gsrq Bsdsnkj dks vkj-lh- cqd] jksM VsDl pqdrk gksus ,oa e'khu ds chek laca/kh 

nLrkostksa dh LdsUM izfr;kWa bZ izksD;ksjesaV csclkbZV ij viyksM djuk gksxh okafNr gksus ij izLrqr 

Nk;k izfr;ksa ds lR;kiu gsrq ewy izfr;ksa dk voyksdu djk;k tkuk vko';d gksxkA 

20- Bsdsnkj dks e'khu@e'khusa] HkkSfrd lR;kiu gsrq eq[; vfHk;ark yksd LokLF; ;kaf=dh foHkkx }kjk 

vkns'k dzekad 89@lk-@eq-v-@yks-Lok-;k-@22 Xokfy;j fnukad 05-04-2022 }kjk xfBr lfefr ds 

le{k izLrqr djuk gksxhA mDr lfefr }kjk tkjh HkkSfrd lR;kiu izek.k izLrqr djuk gksxkA 

lR;kiu izek.k i= mDr vkns'k ds iwoZ dk ekU; ugha fd;k tkosxkA HkkSfrd lR;kiu v/kh{k.k ;a=h] 

e.My Xokfy;j }kjk tkjh fd;k x;k gh ekU; gksxkA (पत्र संलग्न करें ) 

21- izLrkfor O;kl ds ,oa xgjkbZ ds uydwi [kuu dk;Z gsrq fufonkdkj ds ikl i;kZIr {kerk dh fjax 

     e'khu gksuk vko';d gksxk ftldk fu.kZ; HkkSfrd lR;kiu izi= esa lfefr }kjk izekf.kr fooj.k ds 

     vk/kkj ij fd;k tk;sxkA 

22- fufonkdkj }kjk foHkkx esa foxr 3 o"kksZ esa [kfur fd;s x;s uydwiksa ¼ ;fn dksbZ gksa ½ ds laca/k esa 

vuqHko izek.k i= dsoy dk;Zikyu ;a=h ;k mlls mPp Js.kh ds vf/kdkjh dk gh ekU; gksxkA 

23- uydwi [kuu dh fufonkvksa esa fdlh fufonkdkj ds foRrh; izLrko Lohd`fr ;ksX; ik, tkus ij 

fuEu ¼v½ rFkk ¼c½ esa ls tks Hkh vf/kd gks] dh lhek rd uydwi dk;Z mls vkoafVr fd, tk ldsaxsA 

 ¼v½ foxr 3 o"kksZ esa foHkkx esa fd;k x;k vkSlr dk;Z X 2 

 ¼c½ 50 uydwi  
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24- ,sls u;s fufonkdkj tks fufonk dh 'krksZ ds vuq:Ik fufonk esa Hkkx ysus dh ik=rk j[krs gksa os 

fufonk izfØ;k esa Hkkx ys ldrs gS ,sls u;s fufonkdkj ds foRrh; izLrko Lohd̀fr ;ksX; gksus ij mUgsa 

,d foRrh; o"kZ esa df.Mdk 23 ¼c½  esa fufgr lhek rd uydwi dk;Z vkoafVr fd;s tk ldsaxsA bl 

gsrq ,sls fufonkdkj fyQkQk & v esa ,d 'kiFk&i= :Ik; 50@& ukWu T;wfMfl;y LVkWEi ij 

uksVjkbTM djkdj izLrqr dj tkudkjh nsxs fd mUgsa orZeku foRrh; o"kZ esa fdrus uydwiksa ds dk;Z 

foHkkx }kjk vkoafVr fd, tk pqds gSA 

25- ;fn fufonk esa ,d ls vf/kd xzqi lfEefyr gS rks fufonkdkj dks dafMdk&23 vFkok dafMdk&24 

tks Hkh ykxw gks] esa fufgr izko/kkuksa dh lhek esa dk;Z vkoafVr fd;k tk ldsxk rFkk 'ks"k xzqi ds fy;s 

mls rduhdh :Ik ls vik= ekurs gq;s mlds 'ks"k xzqi ds foRrh; izLrko ugh [kksys tk;sxsA 

26- fufonkdkjksa dk vk;dj foHkkx esa LFkk;h ys[kk uEcj (PAN) rFkk eky ,oa lsokdj (GST) esa 

iath—r gksuk Hkh vfuok;Z gSaA iathdr̀ gksdj thfor gksuk vko';d gSA  

28- uydwi [kuu gsrq] dk;ZLFky ds fu/kkZj.k gsrq foHkkx eas iathdr̀ gkbZMªksft;ksykWftLV ls foHkkx }kjk 

funsZf’kr clkgV esa jsftLVhfoVh losZ djk;k tkosxkA lgk;d ;a=h@mi;a=h }kjk jsftLVhfoVh losZ{k.k 

ds vk/kkj ij dk;ZLFky dk fu/kkZj.k fd;k tk;sxkA lgk;d ;a=h@mi;a=h }kjk jsftLVhfoVh losZ 

mijkar lqfu'fpr fd;k x;k dk;ZLFky miyC/k djkus ds mijkar Bsdsnkj }kjk rRdky uydwi [kuu 

gsrq vfxze dk;Zokgh dh tkuh gksxhA 

29- Hkw&xHkhZ; losZ{k.k ds vuqlkj uydwi dh xgjkbZ de ;k vf/kd dh tk ldrh gS] vr% losZ{k.k 

vuqlkj fu/kkZfjr vf/kdre xgjkbZ ls de [kfur vlQy uydwiksa dk Hkqxrku ugha fd;k tk;sxkA 

,sls izdj.k es auydwi eas mi;ksx dh x;h foHkkxh; lkexzh dh olwyh Hkh fufonkdkj ls dh tk;sxhA 

30- lkexzh ;Fkk gs.MiEi lsV] jkbZtj ikbZi ,oa dsflax ikbZi Bsdsnkj dks mi[k.M@ [k.M eq[;ky; 

ij miyC/k djk;h tk;sxh] ftls Bsdsnkj }kjk Lo;a ds O;; ij ,oa vius lk/ku ls dk;ZLFky rd ys 

tk;k tk;sxkA 

31- lHkh dk;Z fu/kkZfjr ch-vkbZ-,l- Lisf’kfQds’ku ds vuq:Ik gh fd;s tk;sxsa] dk;Z dk ch-vkbZ-,l- 

Lisf’kfQds’ku miyC/ku gksus dh fLFkfr esa foHkkx }kjk funsZf’kr vU; ekun.Mksa ds vuq:Ik dk;Z djkuk 

gksxk] ftlds fy, vyx ls dksbZ Hkqxrku ugha fd;k tk;sxkA 

32- uydwi [kuu ,oa vU; lacaf/kr dk;ksZ ds fdz;kUo;u gsrq uydwi [kuu ds ;w-,l-vks-vkj esa 

mYysf[kr fn’kk funsZ’kksa dk ikyu Hkh lqfuf’pr djuk gksxkA Hkw& lrg ds Åij 30 lseh- ls vf/kd 

yxk;s tkus ij vfrfjDr dsflax dh olwyh Bsdsnkj ls dh tk;sxhA 

33- dk;kZns’k es a Li"V :Ik ls clkgV dk fooj.k vafdr fd;k tk;sxkA 

34- uydwi [kuu ds nkSjku Bsdsnkj }kjk e'khu dk QksVksxzkQ Lo;a ds O;; ij fy;k tkdj foHkkx 

dks izLrqr fd;k tk;sxk] QksVksxzkQ esa e’khu dk uEcj Li"V :Ik ls fn[kk;h nsuk vfuok;Z gSA 

35- dk;Z ds ekikadu esa lacaf/kr mi;a=h }kjk dk;Z djus okyh e’khu dk uEcj Hkh QykbZ’khV esa vafdr 

fd;k tk;sxkA 

36- uydwi [kuu 'kkldh; Hkwfe ij gh fd;k tk;sxk] foHkkx }kjk dk;ZLFky fu/kkZfjr djus ,oa 

uydwi [kuu djus ds iwoZ ;fn ;g rF; izdk’k esa vkrk gS fd fu/kkZfjr@ losZf{kr dk;ZLFky 

'kkldh; Hkwfe ij ugha gS rks ml LFky ij dk;Z izkjaHk ugha fd;k tk;sxkA ;fn ,sls dk;ZLFky ij tks 

'kkldh; Hkwfe ij ugha gS ij Bsdsnkj }kjk dk;Z fd;k tkrk gS rks ml ij gq;s O;; ds fy;s og Lo;a 

mRrjnk;h gksxk ,sls dk;Z dk Hkqxrku u rks foHkkx }kjk fd;k tk;sxk vkSj u gh mleas Mkyh xbZ 

lkexzh dk O;; gh foHkkx }kjk ogu fd;k tk;sxkA 

37- Bsdsnkj }kjk uydwi ds [kuu dsmijkar Bsdsnkj }kjk ty uewus foHkkxh; iz;ksx’kkyk dks Lo;a ds 

O;; ij miyC/k djk;s tk;xs ] ftudk ijh{k.k foHkkxh; iz;ksx’kkyk eas fu’kqYd fd;k tk;sxk] uydwi 

dk ty ihus ds fy;s mi;qDr gksus dh fLFkfr eas ml ij gs.MiEi LFkkiuk dk dk;Z Bsdsnkj }kjk 

fd;k tk;sxkA vkoaVu miyC/k gksus ij gh uydwi [kuu dk Hkqxrku fd;k tk;sxkA 

38- uydwi dh xgjkbZ 90 ehVj ls vf/kd [kuu gsrq l{ke Lohd`fr izkIr gksus ij gh Hkqxrku dh 

dk;Zokgh dh tk;sxhA l{ke vf/kdkjh] jsftLVhfoVh losZ] xzke eas iwoZ eas LFkkfir uydwikas dh xgjkbZ 

mueas ik;h x;h ty {kerk] uydwi eas Ikk;s x;s ty dh xq.koRrk ,oa uydwi dh ty{kerk dk 

mYys[k djrs gq;s izR;sd uydwi gsrq Li"V vuq’aklk djsaxs fd uydwi esa 90 ehVj ls vf/kd xgjkbZ 
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rd [kuu fd;s tkus ij uydwi esa miq;Dr ty {kerk izkIr gksus dh laHkkouk Fkh ,oa xq.koRrk 

[kjkc gksus dh laHkkouk ugha FkhA 

39- ns;d dk Hkqxrku] ns;d ds lkFk lkexzh dk mi;ksfxrk izek.k i= (Material Consumption 
statement) layXu gksus ij gh fd;k tk;sxk] vafre ns;d dk Hkqxrku 'ks"k cph lkexzh LVksj eas 

tek djus ds mijkar fjVuZ baMsV dh izfr ns;d ds lkFk layXu gksus ij gh fd;k tk;sxkA ,d 

vuqca/k dh 'ks"k cph lkexzh fdlh Hkh fLFkfr esa nwljs vuqca/k eas LFkkukarfjr ugha dh tk;sxhA 

40- izR;sd uydwi dk [kuu iw.kZ gksus ij Bsdsnkj }kjk uydwi dk LVªkVk pkVZ ,oa ty uewus mi[k.M 

dk;kZy; dks izLrqr djus gksxsaA 

41- dk;Z laiknu ds nkSjku gksus okyh fdlh Hkh ?kVuk@ nq?kZVuk ,oa mlds oS/kkfud ifj.kkekas ds fy;s 

Bsdsnkj iw.kZr% mRrjnk;h gksxkA 

42- vlQy uydwi ij dsflax esa etcwr ,e-,l-dSi yxkdj 1%2%4 lhesaV dzakdhV dk dzakdhV dk 

0.45x0.45x0.45 ehVj dk CykWd vfuok;Zr% bl izdkj cukuk gksxkA ftlls dSi iwjh rjg <ax 

tk;sA ftlls uydwi ds dkj.k fdlh Hkh izdkj dh nq?kZVuk dh vk'kadk u jgsA blh izdkj va’kr% 

[kfur ,sls uydwi ftuesa fdUgha dkj.kksa ls [kuu fd;k tkuk laHko u gks ,oa ftUgsa vuqi;ksxh ekuk 

tkuk gks mUgsa Hkh gkMZ feVVh@eq:e@dkadzhV ls bl izdkj Hkjk tk;sxk ftlls LFky] uydwi [kuu 

ls iwoZ dh fLFkfr eas vk tk;sA vlQy uydwi ij dSi yxkdj mijksDrkuqlkj CykWd u cuk;s tkus 

dh fLFkfr esa :Ik;s 1000@& ¼:Ik;s ,d gtkj½ dk vFkZn.M izR;sd izdj.k gsrq vkjksfir fd;k 

tk;sxkA 

43- ;fn foHkkx }kjk dfri; dkj.kksa ls uydwi [kuu gsrq dk;ZLFky miyC/k ugha djk;k tkrk gS rks 

,slh vof/k gsrq foHkkx vuqca/k ds bl vuqikfrd ykxr gsrq fcuk fdlh vFkZn.M ds le;o`f} Lohd̀r 

djsxkA 

44- mDr leLr 'krsZ foLr̀r vuqca/k dk gh ,d fgLlk gksaxh] fufonk esa mYysf[kr vU; 'krsZ ;Fkkor 

ekU; gksxhA 

45- fufonk varxZr uydwi [kuu ;kstuk L=ksr gsrq fd;k tk jgk gS] uydwi eas ikWoj iEi LFkkiuk gsrq 

i;kZIr vkod {kerk izkIr u gksus ij uydwi ij gs.MiEi LFkkfir dj IysVQkeZ fuekZ.k dk dk;Z 

Bsdsnkj dks djuk gksxk] ftldk Lohd̀r fufonk nj ij lh-,lvkj- ds vk/kkj ij Hkqxrku gksxkA 

46- foHkkx }kjk vko';d gksus ij ftys ds vU; fodkl[k.M esa Hkh dk;Z djk;k tk ldrk gSA 

47- mDr leLr 'krsZ foLrr̀ vuqca/k dk gh ,d fgLlk gksxh] fufonk eas mYysf[kr vU; 'krsZ ;Fkklkou 

ekU; gksxhA 

48- dk;Z esa yxus okyh leLr lkexzh mfpr xq.koRrk dh iz;qDr dh tkuk vfuok;Z gSA 

49- uydwi [kuu djrs le; ;fn uydwi esa VwYl ;k ikbZi fxj tkrk gS rks mldks fudkyus ds 

dk;Zokgh Bsdsnkj dks Loa; ls djuh gksxh ,oa bl gsrq Loa; ds ;a= dk mi;ksx djuk gksxkA ;fn 

VwYl o ikbZi fudkyrs le; uydwi vuiz;ksxh gks tkrk gS rks mldk dksbZ Hkh Hkqxrku Bsdsnkj dk 

ugh fd;k tkosxkA 

50- lHkh izlaxks dk U;k; {ks= ftyk eq[;ky; jgsxkA 

51- fufonkdkj dks vkoafVr fd;s tkus okys vf/kdre uydwiksa dh la[;k fu/kkZj.k ek= gsrq fufonkdkj 

}kjk foxr 03 o"kksZ ds nkSjku lQyrkiwoZd iw.kZ fd;s x;s leku dk;ksZ dk fooj.k ¼;fn dksbZ gks rks½ 

i`Fkd ls fuEu izi= esa gLrk{kj lfgr izLrqr fd;k tkuk gksxkA blds vfrfjDr fufonkdkj dks 

foxr 03 foRrh; o"kksZ ds nkSjku izR;sd fu"ikfnr dk;Z dh iqf"V gsrq dk;Zikyu ;a=h vFkok mPp Lrj 

ds vf/kdkjh }kjk gLrk{kfjr izek.k i= izLrqr fd;k tkuk Hkh vko';d gksxkA izi= esa nh xbZ 

tkudkjh vlR; ik;s tkus ij fufonkdkj dh fufonk fujLr djds fu;ekuqlkj dk;Zokgh dh tk;sxhA 

 

 

l-

Ø 

[k.M 

dk 

dk;Z 

dk 

vuqca/k 

Øekad 

dk;Z 

vkns’k 

dqy 

vkoafVr 

fu"ikfnr dk;Z la[;k orZeku 

foRrh; o"kZ foRrh; o"kZokj 
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uke uke Ø-o 

fnukad 

dk;Z 

la[;k 

2023&24 2024&25 2025&26 dqy 2026&27 esa 

vkoafVRk 

dk;Z la[;k 

1 2 3 4 5 6 7 8 9 10 11 
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SECTION 4 

BILL OF QUANTITIES 

General Description of work: - Drillilng of 25 No. 125/115 mm dia, 90 mtr deep, Tube well 

with installation Handpump and construction of plateform in Various block of Distt. 

Shivpuri 

Probable Amount of Contract: Rs. 18.47 lac 

S. 
No. 

Particulars of Item of 
Work 

Qnty Unit Rate in 
Rs  

Amount  Amount 
(in 

words) 

Remark 

I II III IV V VI VII VII 

1. Carrying out the resistivity survey by VES 

method using Schlumberger configuration for 

locating the proper spot with three soundings 

for drilling of tube well within the selected 

Habitation, including photography, 

interpretation of resistivity data and 

submission of report in the desired format 

along with resistivity readings, necessary 

graph and photographs. 

 

 

 

 

 

 

 

One Job 

 

 

 

 

 

 

 

 

Per 

successful 

point  

 

 

 

 

 

 

 

1770.00 

 

 

 

 

 

 

 

1770.00 

  

2. Drilling of perfectly vertical bore hole of a 

diameter suitable to receive 125 mm nominal 

diameter casing pipe upto desired depth 

below ground level inclusive of the labour 

charges for transporting, lowering  and fixing 

of 125 mm nominal diameter M.S./G.I./ 

U.P.V.C. casing  pipe inside the bore hole 

including all works pertaining to drilling such 

as transportation installation and removal of 

drilling machine etc. complete. 

         

(a) in all types of collapsible strata consisting 

of  soils, clays, sand, moorum, gravel, 

boulders  etc. 14.50 Meter 580.00 8410.00   

(b) In all types of rocks. 0.50 Meter 745.00 372.00   

3. Drilling of perfectly vertical bore  hole of 115  

mm diameter upto desired depth below  

ground level in all types of rocks including  

all works pertaining to drilling such as  

transportation, installation and  removal of  

drilling machine etc. complete. 

 

 

 

 

 

 

75.00 

 

 

 

 

 

 

Meter 707.00 

 

 

 

 

 

 

53025.00 

 
 
 
 
 
  

4. Labour charges for installation of  

India mark ll hand pump with 30 m  

long 32 mm dia riser pipe assembly  

and all other accessories including  

transportation of hand pump from  

specified department store to site. 1 Each 1315  1315.00   

5. Construction of 76cm. x 76cm x  

40cm foundation block in 1:2:4  

cement concrete for fixing the  

pedestal of Hand Pump including  

excavation, cost of material and  1 Each 

 
 
 
 

1250 1250.00   
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labours etc. complete. 

6.            Construction of cement concrete platform as 

per design around the Hand Pump in 1:2:4 

cement concrete including excavation, 

centering, shuttering, cost of all the 

materials and labour and curing etc 

complete. 1 Each     3998 3998.00   

7.            Construction of cement concrete drain as per 

UNICEF design in 1:2:4 cement concrete 

including excavation centering, shuttering, 

cost of all the materials and labour and curing 

etc complete. 3.00 

Per 

Meter 442 1326.00   

8              Construction of 1.20 m x 1.20 m x 0.20 m 

cement concrete washing platform in cement 

concrete 1:2:4 including excavation, 

centering, shuttering, cost of all the materials 

and labour and curing etc. complete 1 Each     1716 1716.00   

9             Construction of concrete block over dry tube 

wells for protection of size 0.45m x 0.45m x 

0.45 m in M-15 cement concrete mix complete 

work. 1 Each     707 707.00   

Total 73889.50   

25 No. Tube Well x 73889.50 = 1847237.50   

Say 18.47 Lakh   

 
  

 
 

Executive Engineer 
Public Health Engineering 

Division Shivpuri 
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SECTION 5 
AGREEMENT FORM 

Agreement 
 This agreement, made the _________________ day of ________________  

 between ___________________ (name and address of Employer) (hereinafter called " 
the Employer) and____________________________________ (name and address of 
contractor) hereinafter called "the Contractor" of the other part. 

 Whereas the Employer is desirous that the Contractor execute ___________________ 
_______________________ (name and identification number of Contract) (hereinafter called 
"the Works") and the Employer has accepted the Bid by the Contractor for the execution and 
completion of such Works and the remedying of any defects therein, at a cost of 
Rs._____________________________ 

NOW THIS AGREEMENT WITNESSETH as follows: 

1. In this Agreement, words and expression shall have the same meanings as are 
respectively assigned to them in the conditions of contract hereinafter referred to and they 
shall be deemed to form and be read and construed as part of this Agreement. 

2. In consideration of the payments to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute 
and complete the Works and remedy any defects therein in conformity in all aspects with 
the provisions of the contract. 

3. The Employer hereby covenants to pay the Contractor in consideration of the execution 
and completion of the Works and the remedying the defects wherein Contract Price or 
such other sum as may become payable under the provisions of the Contract at the times 
and in the manner prescribed by the Contract. 

4. The following documents shall be deemed to form and be ready and construed as part of 
this Agreement viz. 

i. Letter of Acceptance 

ii. Contractor's Bid 

iii. Condition of Contract:  General and Special 

iv. Contract Data 

v. Bid Data 

vi. Drawings 

vii. Bill of Quantities and 

viii. Any other documents listed in the Contract Data as forming part of the Contract. 

 In witnessed whereof the parties there to have caused this Agreement to be executed the 
day and year first before written. 

 The Common Seal of ____________________________________________ was 
hereunto affixed in the presence of: 

 Signed, Sealed and Delivered by the said ________________ 
__________________________________ in the presence of : 

 

Binding Signature of Employer _________________________________________ 
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Binding Signature of Contractor _________________________________________ 

Annexure – Z  

TENDER ACCEPTANCE LETTER 

(To be given on Company Letter Head) 

`        Date:  

To,   ______________________ 
  ______________________ 

______________________ 
______________________  

 

Sub: Acceptance of Terms & Conditions of Tender.  

Tender Reference No: ________________________ 

Name of Tender / Work: - 

_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________ 

 Dear Sir, 

1. I/ We have downloaded / obtained the tender document(s) for the above mentioned  
‗Tender/Work‘ from the web site(s) namely: 

https://mptenders.gov.in/nicgep/app as per your advertisement, given in the above mentioned 
website(s).  

2. I / We hereby certify that I / we have read the entire terms and conditions of the tender 
documents (including all documents like annexure(s), schedule(s), etc .,), which form part 
of the contract agreement and I / we shall abide hereby by the terms / conditions / clauses 
contained therein.  

3. The corrigendum(s) issued from time to time by your department/ organization too have also 
been taken into consideration, while submitting this acceptance letter.  

4. I / We hereby unconditionally accept the tender conditions of above mentioned tender 
document(s) / corrigendum(s) in its totality / entirety.  

5. I / We do hereby declare that our Firm has not been blacklisted/ debarred by any Govt. 
Department/Public sector undertaking.  

6. I / We certify that all information furnished by the our Firm is true & correct and in the event 
that the information is found to be incorrect/untrue or found violated, then your department/ 
organization shall without giving any notice or reason therefore or summarily reject the bid 
or terminate the contract , without prejudice to any other rights or remedy including the 
forfeiture of the full said earnest money deposit absolutely.  

 

Yours Faithfully,  

 

(Signature of the Bidder, with Official Seal) 

 

https://mptenders.gov.in/nicgep/app
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	Madhya Pradesh-MP
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