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(For Percentage Rates Only in Works Department and Other Department similar 

to Works Department) 

NIT No. 07/2026-27 

System tender No.- 2026_PHED_507235 

Drilling of 10 Nos., 125 mm dia 90 mdeep tubewells in different Villages for creation of 
Tubewell source in Hatta Block of District :- Damoh Including all allied works 
complete. 

A) Probable Amount of Contract - Rs 10.51 Lakh 

B) Earnest Money - Rs 21000/- 

C) Cost of Bid Document - Rs 2000/- 

GOVERNMENT OF MADHYA PRADESH 

Public Health Engineering Department 
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Appendix 2.10 

Tender Document 

 

For Percentage Rate only in Works Departments and other Departments similar to Works 
Departments (Effective from 03/07/2018) 

 

Office of the : EE  P.H.E Dn. Damoh    

NIT Number                                             : NIT No. 07/2026-27/Pro Cell/EE/PHED/2026-
27/Damoh Dated- 13/05/2026 

Agreement Number and Date : ----------------------------------------------- 

Name of Work                                         :            Drilling of  10 Nos.. 125 mm dia 90.    mtr. Deep 
tubewells, Including all allied   

                                                                                    works complete  in different villages.  

        Block :- Damoh,  District  :- Damoh(M.P.) 

Name of the Contractor   : ----------------------------------------------- 

Probable Amount of Contract 

 (Rs. in Figure)  : 10.51 Lakh 

           (Rs in Words)                   : Ten Lakh Fifty One Thousand Rupees Only. 

 

Contract Amount 

 (Rs. in Figure)  : ----------------------------------------------- 

 (Rs in Words) : ----------------------------------------------- 

Stipulated Period of Completion : 01 Months (30 days) Includingrainy    season. 
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SECTION 1 

Notice Inviting E-Tenders 

Government of Madhya Pradesh 

Executive Engineer (Procurement)  
P.H.E. Department Damoh 

 

NIT No. 07/2026-27/Pro Cell/EE/PHED/2026-27/Damoh    Dated- 13/05/2026 

            Online percentage rate bids for the following works are invited from registered contractors 

and firms of repute fulfilling registration criteria: 

S. No. 

 

Work 

 

District(s) 

 

Probable 
Amount 

(Rs.) 

Completion 

Period (months) 

1. Drilling of 10 Nos., 125 mm dia 90 
mdeep tubewells in different Villages 

for creation of Tubewell source in 
Hatta Block of District :- Damoh 

Including all allied works complete 

 

 

 

Damoh 10.51 Lakh 01 months 

Includingrainy  season 

 

1. Interested bidders can view the NIT on website http://www.mptenders.gov.in 

2. The Bid Document can be purchased only online as per key dates mentioned in online NIT. 
Other key dates may be seen in bid date sheet. 

3. Amendments to NIT, if any, would be published on website http://www.mptenders.gov.in 
only, and not in newspapers. 

       

Executive Engineer  

P.H.E. Department Damoh 

 

 

 

 

http://___________________/
http://___________________/
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Notice Inviting Tender 

Government of Madhya Pradesh 

O/O Executive Engineer P.H.E. Department Damoh 

 

NIT No. 07/2026-27/Pro Cell/EE/PHED/2026-27/Damoh    Dated- 13/05/2026 

Online percentage rate bids for the following works are invited from registered contractors and 

firms of repute fulfilling registration criteria: 

 

S. 
No.  

Name of Work District Probable 
Amount 

of 
Contract 

(Rs.) 

Earnest 
Money 

Deposit 
(EMD) 

(In 
Rupees) 

Cost of 
Bid 

Documen
t (In 

Rupees) 

Category 
of 

Contractor 

Period of 
Completion (in 

Months) 

1. Drilling of 10 Nos., 
125 mm dia 90 m 
deep tubewells in 
different Villages for 
creation of Tubewell 
source inHatta Block 
of District :- Damoh 
Including all allied 
works complete 

Damoh 10.51  

Lakh 

21000/- 2000 Registered 
under 

MPPWD New 
Centralized 
registration 

scheme 

01 Months 

Includingrainy  
season 

 

1. All details relating to the Bid Document(s) can be viewed and downloaded free of cost on the 
website http://www.mptenders.gov.in . 

2. Bid Document can be purchased after making online payment of portal fees through    
Credit/Debit/Cash Card/internet banking. 

3.  At the time of submission of the Bid the eligible bidder shall be required to: 

 i) pay the cost of Bid Document; 

 ii) deposit the Earnest Money; 

 iii) Submit a check list; and 

 iv) Submit an affidavit. 

http://___________________/
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     Details can be seen in the Bid Data Sheet. 

 

4. ELIGIBILITY FOR BIDDERS: 

(a)    At the time of submission of the Bid the bidder should have valid registration with the 
Government of Madhya Pradesh, PWD in appropriate class. However, such bidders who are 
not registered with the Government of Madhya Pradesh and are eligible for registration can 
also submit their bids after having applied for registration with appropriate authority. 

(b) The bidder would be required to have valid registration at the time of signing of the Contract. 

(c)    Failure to sign the contract by the selected bidder, for whatsoever reason, shall result in 
forfeiture of the earnest money deposit. 

5.     Pre-qualification – Prequalification conditions, wherever applicable, are given in the Bid Data 
Sheet. 

6.       Special Eligibility - Special Eligibility Conditions, if any, are given in the Bid Data Sheet. 

7.   The Bid Document can be purchased only online as per key dates mentioned in online NIT. 
Other key dates may be seen in bid date sheet. 

8.   Amendments to NIT, if any, would be published on website http://www.mptenders.gov.in 
only, and not in newspaper. 

 

 

Executive Engineer  

P.H.E. Department Damoh 

  

http://___________________/


Page 7 Executive Engineer 

 PHED Division Damoh  
 

 SECTION 2 

INSTRUCTIONS TO BIDDERS (ITB) 

A. GENERAL 

 

1.      SCOPE OF BID 
 The detailed description of work, hereinafter referred as ‘work’, is given in the Bid Data Sheet. 

2.      General Quality of Work: 

 The work shall have to be executed in accordance with the technical specifications specified in 
the Bid Data sheet/ Contract Data, and shall have to meet high standards of workmanship, 
safety and security of workmen and works. 

3.     PROCEDURE FOR PARTICIPATION IN E-TENDERING 

 The procedure for participation in e-tendering is given in the Bid Data Sheet. 

4.     ONE BID PER BIDDER 

 4.1 The bidder can be an individual entity or a joint venture (if permitted as per Bid Data 
Sheet). In case the J.V. is permitted, the requirement of joint venture shall be as per the Bid 
Data Sheet. 

 4.2 No bidder shall be entitled to submit more than one bid whether jointly or severally. If he 
does so, all bids wherein the bidder has participated shall stand disqualified. 

5.   Cost of Bidding 

 The bidder shall bear all costs associated with the preparation and submission of his bid, and 
no claim whatsoever for the same shall lie on the Government. 

6.   Site Visit and examination of works 

 The bidder is advised to visit and inspect the Site of Works and its surroundings and obtain 
for itself on its own responsibility all information that may be necessary for preparing the bid 
and entering into a contract for construction of the work. All costs in this respect shall have to 
be borne by the bidder. 
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B. Bid Documents 

7.    CONTENT OF BID DOCUMENTS 

 The Bid Document comprises of the following documents: 

 1.  NIT with all amendments. 

 2.  Instructions to Bidders,Bid Data Sheet with all Annexures 

 3.  Conditions of Contract: 

 i. Part I General Conditions of Contract and the Contract Data with all  Annexures; and 

    ii. Part II Special Conditions of Contract. 

 4.  Specifications 

 5.  Drawings 

 6.  Priced Bill of Quantities 

 7.  Technical and Financial Bid 

 8.  Letter of Acceptance 

 9.  Agreement, and 

 10. Any other document(s), as specified. 

8. The bidder is expected to examine carefully all instructions, conditions of contract, 
the contract data, forms, terms and specifications, bill of quantities, forms and drawings in the 
Bid Document. Bidder shall be solely responsible for his failure to do so. 

9 .  Pre-Bid Meeting (where applicable) Wherever the Bid Data Sheet provides for pre-
bid meeting: 

9.1     Details of venue, date and time would be mentioned in the Bid Data Sheet. Any change in the 
schedule of pre-bid meeting would be communicated on the website only, and intimation to 
bidders would not be given separately. 

9.2     Any prospective bidder may raise his queries and/or seek clarifications in writing before or 
during the pre-bid meeting. The purpose of such meeting is to clarify issues and answer 
questions on any matter that may be raised at that stage. The Employer may, at his option, 
give such clarifications as are felt necessary. 

9.3 Minutes of the pre-bid meeting including the gist of the questions raised and the responses 
given together with any response prepared after the meeting will be hosted on the website. 

9.4    Pursuant to the pre-bid meeting if the Employer deems it necessary to amend the Bid 
Document, it shall be done by issuing amendment to the online NIT. 

10. Amendment of Bid Documents 

10.1 Before the deadline for submission of bids, the Employer may amend or modify the Bid 
Documents by publication of the same on the website. 
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10.2  All amendments shall form part of the Bid Document. 

10.3 The Employer may, at its discretion, extend the last date for submission of bids by publication 
of the same on the website. 

C.   Preparation of Bid 

11. The bidders have to prepare their bids online, encrypt their Bid Data in the Bid Forms and 
submit Bid Seals (Hashes) of all the envelopes and documents related to the Bid required to 
be uploaded as per the time schedule mentioned in the key dates of the Notice Inviting e-
Tenders after signing of the same by the Digital Signature of their authorized representative. 

 

12. DOCUMENTS COMPRISING THE BID 

 The bid submitted online by the bidder shall be in the following parts: 

 Part 1 – This shall be known as Online Envelope A and would apply for all bids. 
Online Envelop A shall contain the following as per details given in the Bid Data Sheet: 

i) Registration number or proof of application for registration and organizational details in 
format given in the Bid Data Sheet. 

ii) Payment of the cost of Bid Document; 

iii) Earnest Money; and 

iv) An affidavit duly notarized. 

 Part 2 – This shall be known as Online Envelope B and required to be submitted only in 
works where pre-qualification conditions and/or special eligibility conditions are stipulated 
in the Bid Data Sheet. Online Envelop B shall contain a self-certified sheet duly supported by 
documents to demonstrate fulfillment of pre-qualification conditions . 

 Part 3 – This shall be known as Online Envelope C and would apply to all bids. 

 Envelop C shall contain financial offer in the prescribed format enclosed with the Bid Data 
Sheet. 

13.  Language 

 The bid as well as all correspondence and documents relating to the bid exchanged by the 
Bidder and the Employer shall be in English or Hindi. Supporting documents and printed 
literature that are part of the Bid may be in another language provided they are accompanied 
by an accurate translation of the relevant passages in English. 

 In such case, for the purposes of interpretation of the bid, such translation shall govern. 

14.  TECHNICAL PROPOSAL 

14.1 Only, in case of bids with pre-qualification conditions defined in the Bid Data Sheet, the 
Technical Proposal shall comprise of formats and requirements given in the Bid Data 
Sheet. 



Page 10 Executive Engineer 

 PHED Division Damoh  
 

14.2 All the documents/ information enclosed with the Technical Proposal should be self- 
attested and certified by the bidder. The Bidder shall be liable for forfeiture of his 
earnest money deposit, if any document / information are found false/ fake/ untrue 
before acceptance of bid. If it is found after acceptance of the bid, the bidsanctioning 
authority may at his discretion forfeit his performance security/ guarantee, security 
deposit, enlistment deposit and take any other suitable action. 

 

15. FINANCIAL BID 

i. The bidder shall have to quote rates in format referred in Bid Data Sheet, in overall 
percentage, and not item wise. If the bid is in absolute amount, overall percentage would 
be arrived at in relation to the probable amount of contract given in NIT. The overall 
percentage rate would apply for all items of work. 

ii. Percentage shall be quoted in figures as well as in words. If any difference in figures and 
words is found, lower of the two shall be taken as valid and correct. 

iii.  The bidder shall have to quote rates inclusive of all duties, taxes, royalties and other 
levies; and the Employer shall not be liable for the same. 

iv. The material along with the units and rates, which shall be issued, if any, by the 
department to the contractor, is mentioned in the Bid Data Sheet. 

16.    PERIOD OF VALIDITY OF BIDS 

 The bids shall remain valid for a period specified in the Bid Data Sheet after the date of “close 
for biding” as prescribed by the Employer. The validity of the bid can be extended by mutual 
consent in writing. 

17.   EARNEST MONEY DEPOSIT (EMD) 

17.1  The Bidder shall furnish, as part of the Bid, Earnest Money Deposit (EMD), in the amount 
specified in the Bid Data Sheet. 

17.2  The EMD shall be in the form of Fixed Deposit Receipt of a scheduled commercial bank, 
issued in favour of the name given in the Bid Data Sheet. The Fixed Deposit Receipt shall 
be valid for six months or more after the last date of receipt of bids. However, other 
form(s) of EMD may be allowed by the Employer by mentioning it in the Bid Data Sheet. 

17.3   Bid not accompanied by EMD shall be liable for rejection as non-responsive. 

17.4   EMD of bidders whose bids are not accepted will be returned within ten working 

          days of the decision on the bid. 

17.5 EMD of the successful Bidder will be discharged when the Bidder has signed the 
Agreement after furnishing the required Performance Security. 

17.6 Failure to sign the contract by the selected bidder, within the specified period, for 
whatsoever reason, shall result in forfeiture of the earnest money deposit. 
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D.    Submission of Bid 

18. The bidder is required to submit online bid duly signed digitally, and Envelop ‘A’ in physical 
form also at the place prescribed in the Bid Data Sheet. 

 

 

E. Opening and Evaluation of Bid 

19      PROCEDURE 

19.1    Envelope ‘A’ shall be opened first online at the time and date notified and its contents shall be 
checked. In cases where Envelop ‘A’ does not contain all requisite documents, such bid shall 
be treated as non-responsive, and Envelop B and/or C of such bid shall not be opened. 

19.2 Wherever Envelop ‘B’ (Technical Bid) is required to be submitted, the same shall be opened 
online at the time and date notified in the Bid Data Sheet. The bidder shall have freedom to 
witness opening of the Envelop ‘B’. Envelop ‘C’ (Financial Bid) of bidders who are not 
qualified in Technical Bid (Envelop ‘B’) shall not be opened. 

19.3  Envelope ‘C’ (Financial Bid) shall be opened online at the time and date notified. The bidder 
shall have freedom to witness opening of the Envelop ‘C’. 

19.4 After opening Envelop ‘C’ all responsive bids shall be compared to determine the lowest 
evaluated bid. 

19.5 The Employer reserves the right to accept or reject any bid, and to annul the bidding process 
and reject all the bids at any time prior to contract award, without incurring any liability. In 
all such cases reasons shall be recorded. 

19.6 The Employer reserves the right of accepting the bid for the whole work or for a distinct part 
of it. 

20.      Confidentiality 

20.1 Information relating to examination, evaluation, comparison and recommendation of contract 
award shall not be disclosed to bidders or any other person not officially concerned with such 
process until final decision on the bid. 

20.2 Any attempt by a bidder to influence the Employer in the evaluation of the bids or contract 
award decisions may result in the rejection of his bid. 

 

F. Award of Contract 

21. Award of Contract 

 The Employer shall notify the successful bidder by issuing a ‘Letter of Acceptance’  (LOA) 
that his bid has been accepted. 
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22. Performance Security 

22.1 Prior to signing of the Contract the bidder to whom LOA has been issued shall have to furnish 
performance security of the amount in the form and for the duration, etc. as specified in the 
Bid Data Sheet. 

 

22.2 Additional performance security, if applicable, is mentioned in the Bid Data Sheet and shall be 
in the form and for the  duration ,etc. similar to performance security. 

23. Signing of Contract Agreement 

23.1 The successful bidder shall have to furnish Performance security and Additional Performance 
Security, if any and sign the contract agreement within 15 days of issue of LOA. 

23.2 The signing of contract agreement shall be reckoned as intimation to commencement of work. 
No separate work order shall be issued by the Employer to the contractor for commencement 
of work. 

23.3 In the event of failure of the successful bidder to submit Performance Security and Additional 
Performance Security, if any or sign the Contract Agreement, his EMD shall stand forfeited 
without prejudice to the right of the employer for taking any other action against the bidder. 

24. CORRUPT PRACTICES 

 The Employer requires that bidders observe the highest standard of ethics during the 
procurement and execution of contracts. In pursuance of this policy, the Employer: 

i. may reject the bid for award if it determines that the bidder recommended for award has, 
directly or through an agent, engaged in corrupt, fraudulent, collusive, or coercive practices in 
competing for the Contract; and 

ii. may debar the bidder declaring ineligible, either indefinitely or for a stated period of time, to 
participate in bids, if it at any time determines that the bidder has, directly or through an 
agent, engaged in corrupt, fraudulent, collusive, or coercive practices in competing for, or in 
executing, a contract. 

 For the purposes of this provision, the terms set forth above are defined as follows: 

a. “corrupt practice” means the offering, giving, receiving, or soliciting, directly or indirectly, 
anything of value to influence improperly the actions of another party; 

b. “fraudulent practice” means any act or omission, including a misrepresentation, that 
knowingly or recklessly misleads, or attempts to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation; 

c. “coercive practice” means impairing or harming, or threatening to impair or harm, directly or 
indirectly, any party or the property of the party to   influence improperly the actions of a 
party; 

d. “collusive practice” means an arrangement between two or more parties designed to achieve 
an improper purpose, including influencing improperly the actions of another party. 

[End of ITB] 
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Bid Data Sheet  

GENERAL  

SR. No. PARTICULARS DATA 

1 Office Inviting Tender Executive Engineer 

P.H.E.D. Damoh 

2 NIT No. NIT No. 07/2026-27/Pro 
Cell/EE/PHED/2026-

27/Damoh Dated- 
13/05/2026 

3 Date of NIT 13/05/2026 

4 Bid document download available from date & 

time 

As per NIT 

 

5 Website link https://mptenders.gov.in/ 

SECTION 1 - NIT  

CLAUSE 

REFERENCE 
PARTICULARS DATA 

2 Portal Fees  As per service provider 

3 Cost of Bid Document  Rs 2000 

Cost of Bid Document Payable at As per Website 

Cost of Bid Document In favor of As per Website 

4 Affidavit Format  Affidavit (Notarized) 

As per 'Annexure- B' 

5 Pre-qualifications required Yes 

If Yes, details Annexure C 

6 Special Eligibility No 
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(if yes, prior permission of E-in-C 

required) 

 7 

Key dates As per 'Annexure -A' 

 

Bid Data Sheet 

SECTION 2 - ITB1 

CLAUSE 

REFERENCE 
PARTICULARS DATA 

1 Name of the ‘Work’ Drilling of 10 Nos., 125 mm dia 90 
mdeep tubewells in different Villages 
for creation of Tubewell source in 
Hatta Blockof District :- Damoh 
Including all allied works complete 

2 Specifications As per 'Annexure – E' 

3 Procedure for participation in e-
tendering 

As per 'Annexure – F' 

4 
Whether Joint Venture is allowed Yes,  for PAC more than 

Rs 1 crore 

 If Yes, requirement for joint Venture As per 'Annexure – G' 

9 

Pre bid meeting to be held Yes 

If Yes, Date, Time & place Place : Executive Engineer 

P.H.E.D. Damoh 

12 

Envelope-A containing : 

i. Registration number or proof of 
application for registration and 
organization details as per 

At  the Office of the 

E.E  P.H.E Division DamohDistrictsagar 
or CE P.H.E.D. Zone Gwalior Under 

Morar Over Head Tank  Gwalior 

                                                
1
 Section 2 – Bid Data Sheet  
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'Annexure H' 

ii. Cost of Bid Document 

iii. EMD 

iv. An affidavit  duly Notorised as per 
'Annexure- B'  

v. Check list as per Annexure –X 

 should reach in physical form 

 

 

As per Key Dates provided in Annexure 
–A or as amended 

14 Envelope-B Technical Proposal As per 'Annexure - I' 

Annexure-I and Format I-1 to I-5 

15 

Envelope-C Financial Bid 
As per 'Annexure - J ' 

 

Materials to be issued by the 

department 

As per 'Annexure - K' 

16 Period of Validity of Bid 30 days from the date of submission of 
Bid 
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Bid Data Sheet 

CLAUS

E 

REFER

ENCE 

PARTICULARS DATA 

17 Earnest Money Deposit Rs21000/- 

Forms of Earnest Money Deposit i. FDR/ e-FDR 

ii. Demand draft of scheduled commercial 
bank. 

iii. Interest bearing securities of post 
office. 

(icici bank instruments shall not be accepted) 

EMD valid for a period of 180 Days 

FDR must be drawn in favour of Executive Engineer PHE 

Division Damoh(M.P.) 

21 Letter of Acceptance (LoA) As per 'Annexure - L' 

22 Amount of Performance Security 5% of  Contract Amount 

Additional Performance Security, if any As per SCC Clause 07  

Performance Security  in the format As per 'Annexure- M' / FDR As per NIT 

Performance Security in favour of Executive Engineer PHE Division  DAMOH 

Performance Security valid up to2 Performance Guarantee (Security) shall be 
Valid upto 3 months beyond the completion 
on defect liability period (Maintenance 
Guarantee Period) 

Additional Performance Security valid up to Additional Performance Guarantee (Security) 
shall be Valid upto valid contract plus 03 
months 

 

 Original term deposit receipt of earnest money deposit, demand draft for the cost of bid document and affidavit 
shall be submitted by the bidder so as to reach the office as prescribed in Bid Data Sheet, at least one calendar day before 
specified start time and date in key dates for opening of technical proposal as per Key dates in Bid Data Sheet. 
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Annexure – A 

(See clause 1,7  of Section 1 -NIT ) 

Key Dates 

S. 
No. 

Works 
Departmen

t Stage 

Bidder's 
Stage 

Start Expiry Envelopes 

Date Time Date Time 

1.  Purchase of 
Tender – 

Online 

   5.30 PM  

2.  Bid 
Submission – 

online 

   5.30 PM  

3.  Submission 
of Envelope-
A (Physical) 

   5.30 PM   Enevelope-A 
physically may be 
submitted in the 

office of the 
Executive Engineer 

PHE Dn. Damoh 
OR 

Superitending 
Engineer, 

Procurement Cell, 
Office of the 

Engineering in 
chief, PHED, Pani ki 

Tanki , Murar Gwalior 
(M.P.) 

4. Pre Bid 
Meeting 

      

5. Opening of 
Mandatory 
Envelope A 

     Envelope-A 

6. Opening of 
Technical 
Proposal 

Envelope-B 

     Envelope-B 

7. Opening of 
Financial 

Bid 
Envelope-C 

     Envelope-C 

 

  Original term deposit receipt of earnest money deposit, demand draft for the cost of bid 

document and affidavit shall be submitted by the bidder so as to reach the office as prescribed in Bid Data 

Sheet, at least one calendar day before specified start time and date in key dates for opening of technical 

proposal as per Key dates in Bid Data Sheet. 
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Annexure – B 

(See clause 3 of Section 1 -NIT ) 

 

|| AFFIDAVIT || 

(To be contained in Envelope A) 

(On Non Judicial Stamp of Rs. 50) 

 I/we _______________________________________________________ who is/ are _______________________ (status 
in the firm/ company) and competent for submission of the affidavit on behalf of M/S 
______________________ (contractor) do solemnly affirm an oath and state that: 

 I/we am/are fully satisfied for the correctness of the certificates/records submitted in 
support of the following information in bid documents which are being submitted in response to 
notice inviting e-tender No. ______________ for __________________________ (name of work) dated _______ 
issued by the ________________ (name of the department). 

 I/we am/ are fully responsible for the correctness of following self-certified information/ 
documents and certificates: 

1 That the self-certified information given in the bid document is fully true and authentic. 

2 That: 

a. Term deposit receipt deposited as earnest money, demand draft for cost of bid document 
and other relevant documents provided by the Bank are authentic. 

b. Information regarding financial qualification and annual turnover is correct. 

c. Information regarding various technical qualifications is correct. 

3 No close relative of the undersigned and our firm/company is working in the department. 

OR 

 Following close relatives are working in the department: 

 Name _______________ Post ____________________ Present Posting ___________ 

 

Signature with Seal of the Deponent (bidder) 
 

 I/ We, _____________________ above deponent do hereby certify that the facts mentioned in above 
paras 1 to 4 are correct to the best of my knowledge and belief. 

 Verified today _____________ (dated) at ______________ (place). 

 

Signature with Seal of the Deponent (bidder) 

Note:  Affidavit duly self signed in original shall reach at least one calendar day before opening of 
the bid. 
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  Annexure – C 

(See clause 5 of Section 1 -NIT ) 

 

PRE-QUALIFICATIONS CRITERIA 

 

The bidder should have: 

 

A. Financial 

                NIL 

 

B. Physical 

 Physical qualifications for the work shall be as below 

S.No Particulars Quantity Period 

1  Physical qualification required No 

    

                   ( The NIT approving authority shall specify all physical qualification required) 
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Annexure – D 

(See clause 6 of Section 1 -NIT ) 

 

SPECIAL ELIGIBILITY CRITERIA 

 

 

NIL 
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ANNEXURE - E 

(See clause 2 of Section 2 –ITB& 

Clause 10 of GCC) 

 

  

 

Specifications 

 

1. Bidder should follow the specifications issued by E in C in USOR for water 

supply, sewerage, sewerage maintenance, drilling of tubewell etc. and other 

miscellaneous works in force from 01.06.16 

2.      Bidder should follow the specifications in given relevant I.S codes for work and 

materials  

etc . 

3.   Bidder should follow the specifications as may be given in writing by the 

Engineer-in-charge from time to time. 
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Annexure – F 

(See clause 3 of Section 2 -ITB) 

 

Procedure for participation in e-tendering 

1. Registration of bidders on e-tendering System: 

 All the PWD registered bidders are already registered on the new e-procurement 
portal https://https://mptenders.gov.in/,The user id will be the  contractor Id provided to 
them from MP Online. The password for the new portal has been sent to the bidders 
registered email ID. for more details may contact M/s.Tata Consultancy Services Corporate  
Block, 5th floor, DB City Bhopal 462011 email id Eproc_helpdesk@mpsedc.gov.in helpdesk 
phone numbers are available on website. 

2. Digital Certificate: 

 The bids submitted online should be signed electronically with a Class III Digital Certificate to 
establish the identity of the bidder submitting the bid online. The bidders may obtain Class III 
Digital Certificate issued by an approved  Certifying Authority authorized by the Controller of 
Certifying Authorities, Government of India. A Class III Digital Certificate is issued upon 
receipt of mandatory identity proofs along with an application. Only upon the receipt of the 
required documents, a Digital Certificate can be issued. For details please visit cca.gov.in 

Note: 

i. It may take upto 7 working days for issuance of Class III Digital Certificate; hence the bidders 
are advised to obtain the certificate at the earliest. Those bidders who already have valid Class 
III Digital Certificate need not to obtain another Digital Certificate for the same. 

 The bidders may obtain more information and the Application Form required to be submitted 
for the issuance of Digital Certificate from the cca.gov.in. 

ii. Bids can be submitted till submission end date. Bidder will require digital signature while bid 
submission. 

 The digital certificate issued to the Authorized User of a Partnership firm / Private Limited 
Company / Public Limited Company and used for online biding will be considered as 
equivalent to a no-objection certificate / power of attorney to that user. 

 In case of Partnership firm, majority of the partners have to authorize a specific individual 
through Authority Letter signed by majority of the partners of the firm. 

 In case of Private Limited Company, Public Limited Company, the Managing Director has to 
authorize a specific individual through Authority Letter. Unless the certificate is revoked, it 
will be assumed to represent adequate authority of the specific individual to bid on behalf of 
the organization for online bids as per Information Technology Act 2000. This Authorized 
User will be required to obtain a Digital Certificate. The Digital Signature executed through 
the use of Digital Certificate of this Authorized User will be binding on the firm. It shall be the 
responsibility of Management / Partners of the concerned firm to inform the Certifying 

https://www.mpeproc.gov.in/
https://www.mpeproc.gov.in/
mailto:Eproc_helpdesk@mpsedc.gov.in
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Authority, if the Authorized User changes, and apply for a fresh Digital Certificate for the new 
Authorized User. 

3. Set Up of Bidder's Computer System: 

 In order for a bidder to operate on the e-tendering System, the Computer System of the bidder 
is required to be set up for Operating System, Internet Connectivity, Utilities, Fonts, etc. The 
details are available at https://https://mptenders.gov.in/ 

4. Key Dates: 

 The bidders are strictly advised to follow the time schedule (Key Dates) of the bid on their 
side for tasks and responsibilities to participate in the bid, as all the stages of each bid are 
locked before the start time and date and after the end time and date for the relevant stage of 
the bid as set by the Department. 

5. PREPARATION AND SUBMISSION OF BIDS: 

 The bidders have to prepare their bids online, encrypt their Bid Data in the Bid forms and 
submit Bid of all the envelopes and documents related to the Bid required to be uploaded (of 
all the envelopes) as per the time schedule mentioned in the key dates of the Notice Inviting e-
Tenders after signing of the same by the Digital Signature of their authorized representative. 

6. Purchase of Bid Document 

 The Bid Document is available free of cost for study and the interested /participating bidders 
shall purchase the Document online (through the e- payment gateway). For purchasing of the 
bid document bidders have to pay Service Charge online ONLY which is Rs. [as per Bid Data 
Sheet]. Cost of bid document is separately mentioned in the Detailed NIT. The Bid Document 
shall be available for purchase to concerned eligible bidders immediately after online release 
of the bids and up to scheduled time and date as set in the key dates. 

 The payment for the cost of bid document shall be made online through Debit/Credit Card, 
Net banking or NeFT Challan through the payment gateway provided on the portal. 

7. Withdrawal, Substitutation and Modification of Bid 

 Bidder can withdraw and modify the bid till bid submission end date. 
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Annexure – G 

(See clause 4 of Section 2 -ITB) 

 

JOINT VENTURE (J.V.) 

 

If J.V. is allowed following conditions and requirements must be fulfilled – 

1. Bids submitted by a joint venture1 of two or more firms as partners shall comply with the 
following requirements: 

a. one of the partners shall be nominated as being Lead Partner, and this authorization shall be 
evidenced by submitting a power of attorney signed by legally authorized signatories of all 
the partners; 

b. the bid and, in case of a successful bid, the Agreement, shall be signed so as to be legally 
binding on all partners; 

c. the partner in charge2 shall be authorized to incur liabilities and receive instructions for and 
on behalf of any and all partners of the joint venture and the entire execution of the contract, 
including payment, shall be done exclusively with the partner in charge; 

d. all partners of the joint venture shall be liable jointly and severally for the execution of the 
contract in accordance with the contract terms, and a statement to this effect shall be included 
in the authorization mentioned under [c] above, as well as in the bid and in the Agreement [in 
case of a successful bid]; 

e. The joint venture agreement should indicate precisely the role of all members of JV in respect 
of planning, design, construction equipment, key personnel, work execution, and financing of 
the project3. All members of JV4 should have active participation in execution during the 
currency of the contract. This should not be varied/modified subsequently without prior 
approval of the employer; 

f. The joint venture agreement should be registered5, so as to be legally valid and binding on all 
partners; and 

g. a copy of the Joint Venture Agreement entered into by the partners shall be submitted with 
the bid6. 

2. The figures for each of the partners of a joint venture shall be added together to determine the 
Bidder’s compliance with the minimum qualifying criteria required for the bid. All the 
partners collectively must meet the criteria specified in full. Failure to comply with this 
requirement will result in rejection of the joint venture’s bid. 

3. The performance security7 of a Joint Venture shall be in the name of the partner Lead 
Partner/joint venture. 

4. Attach the power of attorney8 of the partners authorizing the Bid signatory(ies) on behalf of 
the joint venture 

5. Attach the agreement among all partners of the joint venture [and which is legally binding on 
all partners], which shows the requirements as indicated in the Instructions to Bidders’. 

6. Furnish details of participation proposed in the joint venture as below: 

 

DETAILS OF PARTICIPATION IN THE JOINT VENTURE 
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PARTICIPATION DETAILS FIRM ‘A’ (Lead Partner) FIRM ‘B’ FIRM ‘C’ 

Financial    

Name of the Bankers(s)    

Planning    

Construction Equipment    

Key Personnel    

Execution of Work 

(Give details on contribution of each)    

 

-------------------------------------------------------------------------------------------------------------------- 

1. Joint Venture is an arrangement in which two or more parties under an agreement for the 
purpose of executing a specific task/project and all parties shall be jointly and severally 
responsible to incur all the liabilities under the task/project, if awarded. 

2. Partner in Charge – i.e. Lead partner. 

3. This agreement shall also mention the NIT No./System I.D., Name of Work, Name of Joint 
Venture Firm, lead partner and other partners. 

4. The lead partner and the other partners shall have minimum 51% and 20% stake respectively 
in the Joint Venture. 

5. The joint venture agreement should be made on Rs. 1000/- Non Judicial Stamp Paper, duly 
Notarized/registered. Each partner of the joint venture shall be individually registered in the 
appropriate class required for participation in the tender or if eligible for registration, can also 
participate after having applied for registration in appropriate class. 

6. The joint venture agreement entered into by the partners shall be submitted originally in 
envelope A and should also be uploaded online (scanned copy) with the bid. 

7. The Earnest Money Deposit and Performance Security of the joint venture shall be drawn in 
favour of the concerned Executive Engineer and on Account of the partner – i.e. Lead 
partner/joint venture. 

8. Power of Attorney shall be prepared separately on Rs. 500/- Non Judicial Stamp Paper, duly 
Notarized and should be submitted originally in Envelope A (and uploaded online scanned 
copy) alongwith joint venture agreement. 
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Format: H 

(See clause 12 of Section 2–ITB & 

clause 4 of GCC) 

ORGANIZATIONAL DETAILS 

(To be enclosed with technical proposal) 

S. No. Particulars Details 

1. Registration number issued by Centralized 
Registration System of Govt. of M.P. or proof  of 
application for registration 

(if applicable, Scanned copy 
of proof of application for 

registration to be uploaded) 

2 Valid Registration of bidder in appropriate class 
through Centralized Registration of Govt. of MP 

Registration No. .................. 

Date.................................. 

(Scanned copy of Registration 
to be uploaded) 

3. Name of Organization/ Individual/ Proprietary 
Firm/Partnership Firm 

 

4. Entity of Organization Individual/ Proprietary 
Firm/ Partnership Firm (Registered under 
Partnership Act)/ Limited Company (Registered 
under the Companies Act–1956)/ Corporation/ 
Joint venture 

 

5. Address of Communication  

6. Telephone Number with STD Code  

7. Fax Number with STD Code  

8. Mobile Number  

9. E-mail Address for all communications  

 Details of Authorized Representative  

10. Name  

11. Designation  
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12. Postal Address  

13. Telephone Number with STD Code  

14. Fax Number with STD Code  

15. Mobile Number  

16. E-mail Address  

Note: In case of partnership firm and limited company certified copy of partnership deed/ Articles of 
Association and Memorandum of Association along with registration certificate of the company shall 
have to be enclosed. 

 

Signature of Bidder with Seal 

Date: _____________ 
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Annexure – I 

(See clause 14 of Section 2 -ITB) 

 

Envelope – B, Technical Proposal 

 

Technical Proposal shall comprise the following documents: 

S No Particulars 

 

Details to be 

submitted 

1 Experience – Financial & Physical Annexure –I 

(Format: I-1) 

2 Annual Turnover Annexure –I 

(Format: I-2) 

3 List of technical personnel for the key positions Annexure –I 

(Format: I-3) 

4 List of Key equipments/ machines for quality control labs Annexure –I 

(Format: I-4) 

5 List of Key equipments/ machines for construction work Annexure –I 

(Format: I-5) 

 

Note: 

 1. Technical Proposal should be uploaded duly page numbered and indexed. 

 2. Technical Proposal uploaded otherwise will not be considered. 
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Format: I-1 

(See clause 14 of Section 2 -ITB) 

 

FINANCIAL & PHYSICAL EXPERIENCE DETAILS 

 

A. Financial Requirement: 
 

                                                                 NIL  

 

 

    B. Physical experienceto be filled in by the contractor: 

 

                                                                       Nil 
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Format: I -2 

(See clause 14 of Section 2 -ITB) 

 

ANNUAL TURN OVER 

Requirement: 

 Average annual construction turnover on the construction works not less than 50% of the 

probable amount of contract during the last 3 financial years; 

The bidder shall have minimum turn over, not less than 75% of probable amount of contract 

mentioned in the tender, in each year separetly during previous 03 finencial years. 

To be filled in by the contractor: 

Financial Year Payments received for contracts in progress or completed 

1  

2   

3   

Note: 

 i. Annual turnover of construction should be certified by the Chartered Accountant. 

 ii. Audited balance sheet including all related notes, and income statements for  the 

above financial years to be enclosed. 

Bid Capacity 

 Applicants who meet the minimum qualifying criteria in the evaluation as stated above are to 

be evaluated further for bid capacity as under: 

Bid Capacity = (1.5 A X B) - C 

 Where 

 A = Maximum value of civil engineering works executed in any one year  

 during the last three year (10% weightage per year shall be given to   bring the 

value of work executed at present price level) 

 B = Proposed contract period* in years. 

 C = Amount of work in hand at present. 

 

*  If the contract has separate construction and maintenance periods, then the contract period 

shall be taken as the construction period, subject to a minimum of 1 year.  
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Format: I -3 

(See clause 14 of Section 2 –ITB& 

Clause 6 of GCC) 

List Of Technical Personnel For The Key Positions 

 

Minimum requirement Available with the bidder 
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 As per provisions in works department manual / circulars 
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Format: I -4 

(See clause 14 of Section 2 -ITB) 

 

List of Key Equipments/ Machines For Quality Control Labs 

Minimum requirement Available with the bidder 

S. No. Name of Equipment/ 

Machinery 

Quantity Name of Equipment/ 

Machinery 

Quantity 

 

N.A 
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Format: I -5 

(See clause 14 of Section 2 -ITB) 

 

List of Key Equipments/ Machines for Construction Work 

 

Minimum requirement Available with the bidder 

S. 
No. 

Name of Equipment/ 
Machinery 

Quantity Name of Equipment/ 
Machinery 

Quantity 
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Annexure – J 

(See clause 14 of Section 2 -ITB) 

 
FINANCIAL BID 

(To be Contained in Envelope-C) 
NAME OF WORK :-  Drilling of 10 Nos., 125 mm dia 90 mdeep tubewells in different Villages for 

creation of Tubewell source in Hatta Blockof District :- Damoh Including all allied 
works complete 

 I/We hereby bid for the execution of the above work within the time specified at the rate (in 
figures) _______ (in words) _______________________ percent below/ above or at par based on the 
Bill of Quantities and item wise rates given therein in all respects and in accordance with the 
specifications, designs, drawings and instructions in writing in all respects in accordance with 
such conditions so far as applicable. I/We have visited the site of work and am/ are fully 
aware of all the difficulties and conditions likely to affect carrying out the work. I/We have 
fully acquainted myself/ourselves about the conditions in regard to accessibility of site and 
quarries/kilns, nature and the extent of ground, working conditions including stacking of 
materials, installation of tools and plant conditions effecting accommodation and movement 
of labor etc. required for the satisfactory execution of contract. 

 Should this bid be accepted, I/We hereby agree to abide by and fulfill all the terms and 
provisions of the said conditions of contract annexed hereto so far as applicable, or in default thereof 
to forfeit and pay to the Governor of Madhya Pradesh or his successors in office the sums of money 
mentioned in the said conditions. 
Note: 

i. Only one rate of percentage above or below or at par based on the Bill of Quantities and item 
wise rates given therein shall be quoted. 

ii. Percentage shall be quoted in figures as well as in words. If any difference in figures and 
words is found lower of the two shall be taken as valid and correct rate. If the bidder is not 
ready to accept such valid and correct rate and declines to furnish performance security and 
sign the agreement his earnest money deposit shall be forfeited. 

iii. In case the percentage "above" or "below" is not given by a bidder, his bid shall be treated 
as non-responsive. 

iv. All duties, taxes, and other levies payable by the bidder shall be included in the percentage quoted by 
the bidder but exclusive of goods and services tax (GST) to be levied on works/ service contract. 

Signature of Bidder 
Name of Bidder 

 The above bid is hereby accepted by me on behalf of the Governor of Madhya Pradesh dated 
the _________ day of __________ 20__ 

____________ 
     Signature of Officer by whom accepted 
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Annexure – K 

(See clause 15 of Section 2 -ITB) 

 

MATERIALS TO BE ISSUED BY THE DEPARTMENT 

 

Sno Name of material Rate (Issue rate) Unit Remarks 

1 
150 mm dia GI casing pipe 

medium class 
Free of cost M  

2 
125 mm dia GI casing pipe 
medium class  

Free of cost M  

3 
India Mark-II Deepwell 
Handpump set complete 

Free of cost M  

4 
32 mm dia GI Riser pipe 
medium class 

Free of cost M  
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Annexure – L 

(See clause 21 of Section 2 -ITB) 

LETTER OF ACCEPTANCE (LOA) 

No. _______________ Dated: ___________ 
 
To, 
 M/s. ___________________________ 
 (Name and address of the contractor) 
 
Subject: _________________________________ 
 (Name of the work as appearing in the bid for the work) 
 
Dear Sir (s), 
 Your bid for the work mentioned above has been accepted on behalf of the Governor of 
Madhya Pradesh at your bided percentage _____ below/ above or at par the Bill of Quantities and item 
wise rates given therein. 
 You are requested to submit within 15 (Fifteen) days from the date of issue of this letter: 

a. the performance security/ performance guarantee of Rs. __________ (in figures) (Rupees 
____________________________________________ in words only). The performance security shall be in 
the shape of term deposit receipt/ bank guarantee of any nationalized / schedule commercial 
bank valid up to three months after the expiry of defects liability period. 

b. Sign the contract agreement. 

 Please note that the time allowed for carrying out the work as entered in the bid is ______ 
months including/ excluding rainy season, shall be reckoned from the date of signing the contract 
agreement. 

 Signing the contract agreement shall be reckoned as intimation to commencement of work 
and no separate letter for commencement of work is required. Therefore, after signing of the 
agreement, you are directed to contact the Engineer-in-charge for taking the possession of site and 
necessary instructions to start the work. 

 

Executive Engineer 

Public Health Engineering Department 

Division Damoh (M.P.) 
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Annexure – M 

(See clause 22 of Section 2 -ITB) 

PERFORMANCE SECURITY 

To 

 _____________________[name of Employer] 

 _____________________[address of Employer] 

 _____________________ 

 WHEREAS ________________________[name and address of Contractor] 
(hereinafter called "the Contractor") has undertaken, in pursuance of Letter of Acceptance 
No.__________ dated ____________ to execute _____________[name of Contract and brief description of 
Works] (hereinafter called "the Contract"). 
 AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall 
furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 
compliance with his obligation in accordance with the Contract; 
 AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 
 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on 
behalf of the Contractor, up to a total of ___________ [amount of guarantee]* ___________ ___(in words), 
such sum being payable in the types and proportions of currencies in which the Contract Price is 
payable, and we undertake to pay you, upon your first written demand and without cavil or 
argument, any sum or sums within the limits of _________________[amount of guarantee] as aforesaid 
without your needing to prove or to show grounds or reasons for your demand for the sum specified 
therein. 

 We hereby waive the necessity of your demanding the said debt from the contractor before 
presenting us with the demand. 

 We further agree that no change or addition to or other modification of the terms of the 
Contract of the Works to be performed there under or of any of the Contract documents which may 
be made between you and the Contractor shall in any way release us from any liability under this 
guarantee, and we hereby waive notice of any such change, addition or modification. 

 This guarantee shall be valid until 3 (three) months from the date of expiry of the Defect 
Liability Period. 

Signature, Name and Seal of the guarantor ______________ 

Name of Bank _______________________________ 

Address ___________________________________ 

Phone No.,FaxNo.E-mail Address,of signing Authority_______________________________ 

Date ____________________________ 

 

* An amount shall be inserted by the Guarantor, representing the percentage the Contract Price 
specified in the Contract including additional security for unbalanced Bids, if any and denominated in 
Indian Rupees. 
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SECTION 3 

Conditions of Contract 

Part – I General Conditions of Contract (GCC) 

 

Table of Clauses of GCC 

Sno Particulars Sno Particulars 

 A. General 21 Payments for Variations and / or Extra 
Quantities 

1 Definitions 22 No compensation for alterations in or restriction 
of work to be carried out. 

2 Interpretations and Documents 23 No Interest Payable 

3 Language and Law 24 Recovery from Contractors 

4 Communications 25 Tax 

5 Subcontracting 26 Check Measurements 

6 Personnel 27 Termination by Engineer in Charge 

7 Force Majeure 28 Payment upon Termination 

8 Contractor's Risks 29 Performance Security 

9 Liability For Accidents To Person 30 Security Deposit 

10 Contractor to Construct the Works 31 Price Adjustment 

11 Discoveries 32 Mobilization and Construction Machinery 
Advance 

12 Dispute Resolution System 33 Secured Advance 

 B. Time Control 34 Payments Certificates 

13 Programme  E. Finishing the Contract 

14 Extension of Time 35 Completion Certificate 

15 Compensation for Delay 36 Final Account 

16 Contractor’s quoted percentage  F. Other Conditions of Contract 
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 C. Quality Control 37 Currencies 

17 Tests 38 Labour 

18 Correction of Defects noticed during 
the Defect Liability Period 

39 Compliance with Labour Regulations 

 D. Cost Control 40 Audit and Technical Examination 

19 Variations - Change in original 41 Death or Permanent Invalidity of Contractor 

 Specifications, Designs, Drawings 
etc. 

   

20 Extra Items 42 Jurisdiction 
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A. General 

1. DEFINITIONS 

1.1. Bill of Quantities: means the priced and completed Bill of Quantities forming part of the Bid. 

1.2. Chief Engineer: means Chief Engineer of the zone/ basin concerned. 

1.3. Completion: means completion of the work as certified by the Engineer-in-Charge, in 

accordance with provisions of agreement. 

1.4. Contract: means the Contract between the Employer and the Contractor to execute, complete 

and/or maintain the work. Agreement is synonym of Contract and carries the same meaning 

wherever used. 

1.5. Contract Data: means the documents and other information which comprise of the Contract. 

1.6. Contractor: means a person or legal entity whose bid to carry out the work has been 

accepted by the Employer. 

1.7. Contractor's bid: means the completed bid document submitted by the Contractor to the 

Employer. 

1.8. Contract amount: means the amount of contract worked out on the basis of accepted bid. 

1.9. Completion of work: means completion of the entire contracted work. Exhaustion of 

quantity of any particular item mentioned in the bid document shall not imply completion of 

work or any component thereof. 

1.10. Day: means the calendar day. 

1.11. Defect: means any part of the work not completed in accordance with the specifications 

included in the contract. 

1.12. Department: means Department of the State Government viz. Water Resources Department, 

Public Works Department, Public Health Engineering Department, Rural Engineering Service 

and any other organisation which adopts this document. 

1.13. Drawings: means drawings including calculations and other information provided or 

approved by the Engineer-in-Charge. 
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1.14. Employer: means the party as defined in the Contract Data, who employs the Contractor to 

carry out the work. The Employer may delegate any or all functions to a person or body 

nominated by him for specified functions. The word Employer / Government / Department 

wherever used denote the Employer. 

 

1.15. Engineer: means the person named in the Contract Data. 

1.16. Engineer in charge: means the person named in the Contract Data. 

1.17. Equipment: means the Contractor's machinery and vehicles brought temporarily to the Site 

for execution of work. 

1.18. Government: means Government of Madhya Pradesh. 

1.19. In Writing: means communicated in written form and delivered against receipt. 

1.20. Material: means all supplies, including consumables, used by the Contractor for 

incorporation in the work. 

1.21. Superintending Engineer: means Superintending Engineer-in-Charge of the Circle 

concerned. 

1.22. Stipulated period of completion: means the period in which the Contractor is required to 

complete the work. The stipulated period is specified in the Contract Data. 

1.23. Specification: means the specification of the work included in the Contract and any 

modification or addition made or approved by the Engineer-in-Charge. 

1.24. Start Date: means the date of signing of agreement for the work. 

1.25. Sub-Contractor: means a person or corporate body who has a Contract with the Contractor, 

duly authorised to carry out a part of the construction work under the Contract. 

1.26. Temporary Work: means work designed, constructed, installed, and removed by the 

Contractor that are needed for construction or installation of the work. 

1.27. Tender/Bid, Tenderer/Bidder: are the synonyms and carry the same meaning where ever 

used. 
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1.28. Variation: means any change in the work which is instructed or approved as variation under 

this contract. 

1.29. Work: The expression "work" or "works" where used in these conditions shall unless there be 

something either in the subject or context repugnant to such construction, be construed and 

taken to mean the work by virtue of contract, contracted to be executed, whether temporary 

or permanent and whether original, altered, substituted or additional. 

2.  INTERPRETATIONS AND DOCUMENTS 

2.1 Interpretations 

 In the contract, except where the context requires otherwise: 

a. words indicating one gender include all genders; 

b. words indicating the singular also include the plural and vice versa. 

c. provisions including the word “agree”, “agreed” or “agreement” require the agreement to be 

recorded in writing; 

d. written” or “in writing” means hand-written, type-written, printed or electronically made, 

and resulting in a permanent record; 

2.2 Documents Forming Part of Contract: 

1.  NIT with all amendments. 

2.  Instructions to Bidders (ITB,Bid Data Sheet with all Annexures) 

3.  Conditions of Contract: 

i. Part I General Conditions of Contract and the Contract Data; with all Annexures  

ii. Part II Special Conditions of Contract. 

4. Specifications 

5. Drawings 

6. Bill of Quantities 

7. Technical and Financial Bid 
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8. Agreement, and 

9. Any other document(s), as specified. 

3. Language and Law 

 The language of the Contract and the law governing the Contract are stated in the Contract 

Data. 

4. Communications 

 All certificates, notice or instruction to be given to the Contractor by Employer/Engineer shall 

be sent to the address or contact details given by the Contractor in [Annexure H of ITB]. The 

address and contact details for communication with the Employer/Engineer shall be as per 

the details given in the Contract Data. Communication between parties that are referred to in 

the conditions shall be in writing. The notice sent by facsimile (fax) or other electronic means 

(email) shall also be effective on confirmation of the transmission. The notice sent by 

registered post or speed post shall be effective on delivery or at the expiry of the normal 

delivery period as undertaken by the postal service. In case of any change in address for 

communication, the same shall be immediately notified to Engineer-in-Charge. 

 

5. Subcontracting 

 Subcontracting shall be permitted for contracts of value more than amount specified in the 

Contract Data with following conditions. 

a. The Contractor may subcontract up to 25 percent of the contract price with the approval of 

the Employer in writing, but will not assign the Contract. Subcontracting shall not alter the 

Contractor's obligations. 

b. Following shall not form part of subcontracting: 

i. Hiring of labour through a labour contractor. 

ii. The purchase of Materials to be incorporated in the works. 

iii. Hiring of plant & machinery 

c. The sub-contractor will have to be registered in the appropriate category in the centralised 

registration system for contractors of the GoMP. 
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6.  Personnel 

6.1 The Contractor shall employ for the construction work and routine maintenance the technical 

personnel as provided in the Annexure I-3 of Bid Data Sheet, if applicable. If the Contractor 

fails to deploy required number of technical staff, recovery as specified in the Contract Data 

will be made from the Contractor. 

6.2 If the Engineer asks the Contractor to remove a person who is a member of the Contractor's 

staff or work force, stating the reasons, the Contractor shall ensure that the person leaves the 

Site within three days and has no further connection with the Works in the Contract. 

7. Force Majeure 

7.1 The term “Force Majeure” means an exceptional event or circumstance: 

(a) which is beyond a Party’s control, 

(b) which such Party could not reasonably have provided against before entering into the 

Contract, 

(c) which, having arisen, such Party could not reasonably have avoided or overcome, and 

(d) which is not substantially attributable to the other Party. 

 Force Majeure may include, but is not limited to, exceptional events or circumstances of 

 the kind listed below, so long as conditions (a) to (d) above are satisfied: 

(i) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

 (ii) rebellion, terrorism, sabotage by persons other than the Contractor’s Personnel, revolution, 

insurrection, military or usurped power, or civil war, 

(iii) riot, commotion, disorder, strike or lockout by persons other than the Contractor’s Personnel, 

(iv) munitions of war, explosive materials, ionising radiation or contamination by radio-

activity, except as may be attributable to the Contractor’s use of such munitions, explosives, 

radiation or radio-activity, and     

(v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

7.2. In the event of either party being rendered unable by force majeure to perform any duty or 

discharge any responsibility arising out of the contract, the relative obligation of the party 
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affected by such force majeure shall upon notification to the other party be suspended for the 

period during which force majeure event lasts. The cost and loss sustained by either party 

shall be borne by respective parties. 

7.3 For the period of extension granted to the Contractor due to Force Majeure the price 

adjustment clause shall apply but the penalty clause shall not apply. It is clarified that this sub 

clause shall not give eligibility for price adjustment to contracts which are otherwise not 

subject to the benefit of price adjustment clause. 

7.4 The time for performance of the relative obligation suspended by the force majeure shall 

stand extended by the period for which such cause lasts. Should the delay caused by force 

majeure exceed twelve months, the parties to the contract shall be at liberty to foreclose the 

contract after holding mutual discussions. 

8. Contractor's Risks 

8.1 All risks of loss or damage to physical property and of personal injury and death which arise 

during and in consequence of the performance of the Contract are the responsibility of the 

Contractor. 

8.2 All risks and consequences arising from the inaccuracies or falseness of the documents, 

drawing, designs, other documents and/or information submitted by the contractor shall be 

the responsibility of the Contractor alone, notwithstanding the fact that the designs/ 

drawings or other documents have been approved by the department. 

9. Liability for Accidents to Person 

 The contractor shall be deemed to have indemnified and saved harmless the Government 

against all action, suits, claims, demands, costs etc. arising in connection with injuries suffered 

by any persons employed by the contractor or his subcontractor for the works whether under 

the General law or under workman's compensation Act, or any other statute in force at the 

time of dealing with the question of the liability of employees for the injuries suffered by 

employees and to have taken steps properly to ensure against any claim there under. 

10. Contractor to Construct the Works 

10.1 The Contractor shall construct, install and maintain the Works in accordance with the 

Specifications and Drawings as specified in the Contract Data. 
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10.2 In the case of any class of work for which there is no such specification as is mentioned in 

Contract Data, such work shall be carried out in accordance with the instructions and 

requirement of the Engineer-in-charge. 

10.3 The contractor shall supply and take upon himself the entire responsibility of the sufficiency 

of the scaffolding, timbering, machinery, tools and implements, and generally of all means 

used for the fulfilment of this contract whether such means may or may not be approved or 

recommended by the Engineer. 

11. Discoveries 

 Anything of historical or other interest or of significant value unexpectedly discovered on the 

Site shall be the property of the Employer. The Contractor shall notify the Engineer of such 

discoveries and carry out the Engineer's instructions for dealing with them. 

12. Dispute Resolution System 

12.1 No dispute can be raised except before the Competent Authority as defined in Contract Data 

in writing giving full description and grounds of dispute. It is clarified that merely recording 

protest while accepting measurement and/or payment shall not be taken as raising a 

dispute. 

12.2 No dispute can be raised after 45 days of its first occurrence. Any dispute raised after expiry 

of 45 days of its first occurrence shall not be entertained and the Employer shall not be 

liable for claims arising out of such dispute. 

12.3 The Competent Authority shall decide the matter within 45 days. 

12.4 Appeal against the order of the Competent Authority can be preferred within 30 days to 

the Appellate Authority as defined in the Contract Data. The Appellate Authority shall decide 

the dispute within 45 days. 

12.5 Appeal against the order of the Appellate Authority can be preferred before the Madhya 

Pradesh Arbitration Tribunal constituted under Madhya Pradesh 

MadhyasthamAdhikaranAdhiniyam, 1983. 

12.6 The Contractor shall have to continue execution of the Works with due diligence 

notwithstanding pendency of a dispute before any authority or forum. 
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B. Time Control 

13. Programme 

13.1 Within the time stated in the Contract Data, the Contractor shall submit to the Engineer for 

approval a Programme showing the general methods, arrangements, order and timing for 

all the activities for the construction of works. 

13.2 The program shall be supported with all the details regarding key personnel, 

equipment and machinery proposed to be deployed on the works for its execution. 

 The contractor shall submit the list of equipment and machinery being brought to site, the 

list of key personnel being deployed, the list of machinery/equipment being placed in field 

laboratory and the location of field laboratory along with the Programme. 

13.3 An update of the Programme shall be a programme showing the actual progress achieved on 

each activity and the effect of the progress achieved on the timing of the remaining Works, 

including any changes to the sequence of the activities. 

13.4 The Contractor shall submit to the Engineer for approval an updated Programme at 

intervals no longer than the period stated in the Contract Data. If the Contractor does not 

submit an updated Programme within this period, the Engineer may withhold the amount 

stated in the Contract Data from the next payment certificate and continue to withhold this 

amount until the next payment after the date on which the overdue Programme has been 

submitted. 

13.5 The Engineer's approval of the Programme shall not alter the Contractor's obligations. 

14. Extension of Time 

14.1. If the Contractor desires an extension of time for completion of the work on the ground of his 

having been unavoidably hindered in its execution or on any other grounds, he shall apply, in 

writing, to the Engineer-in-charge, on account of which he desires such extension. Engineer-

in-Charge shall forward the aforesaid application to the Competent Authority as prescribed. 

14.2 The competent authority shall grant such extension at each such occasion within a period of 

30 days of receipt of application from contractor and shall not wait for finality of work. Such 

extensions shall be granted in accordance with provisions under clause- 15 of this 

agreement. 
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14.3 In case the work is already in progress, the Contractor shall proceed with the execution of 

the works, including maintenance thereof, pending receipt of the decision of the competent 

authority as aforesaid with all due diligence. 

15. Compensation for delay 

15.1 The time allowed for carrying out the work, as entered in the agreement, shall be strictly 

observed by the Contractor. 

15.2 The time allowed for execution of the contract shall commence from the date of signing of 

the agreement. It is clarified that the need for issue of work order is dispensed with. 

15.3 In the event milestones are laid down in the Contract Data for execution of the works, the 

contractor shall have to ensure strict adherence to the same. 

15.4 Failure of the Contractor to adhere to the timelines and/or milestones shall attract such 

liquidated damages as is laid down in the Contract Data. 

15.5 In the event of delay in execution of the Works as per the timelines mentioned in the 

Contract Data the Engineer-in-charge shall retain from the bills of the Contractor amount 

equal to the liquidated damages leviable until the Contractor makes such delays good. 

However, the Engineer-in-charge shall accept bankable security in lieu of retaining such 

amount. 

15.6 If the Contractor is given extension of time after liquidated damages have been paid, the 

Engineer in Charge shall correct any over payment of liquidated damages by the Contractor 

in the next payment certificate. 

15.7 In the event the Contractor fails to make good the delay until completion of the stipulated 

contract period (including extension of time) the sum so retained shall be adjusted against 

the liquidated damages levied. 

16. Contractor's quoted percentage 

 The Contractor’s quoted percentage rate referred to in the "Bid for works" will be deducted/ 

added from/to the net amount of the bill after deducting the cost of material supplied by the 

department. 
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C. Quality Control 

17. Tests 

17.1 The Contractor shall be responsible for: 

   a. Carrying out the tests prescribed in specifications, and 

   b. For the correctness of the test results, whether preformed in his laboratory or elsewhere. 

17.2 The contractor shall have to establish field laboratory within the time specified and having 

such equipments as are specified in the Contract Data. 

17.3 Failure of the Contractor to establish laboratory shall attract such penalty as is specified in 

the Contract Data. 

18. Correction of Defects noticed during the Defect Liability Period 

18.1 The Defect Liability Period of work in the contract shall be as per the Contract Data. 

18.2 The Contractor shall promptly rectify all defects pointed out by the Engineer well before the 

end of the Defect Liability Period. The Defect Liability Period shall automatically stand 

extended until the defect is rectified. 

18.3 If the Contractor has not corrected a Defect pertaining to the Defect Liability Period to the 

satisfaction of the Engineer, within the time specified by the Engineer, the Engineer will 

assess the cost of having the Defect corrected, and the cost of correction of the Defect shall 

be recovered from the Performance Security or any amount due or that may become due to 

the contractor and other available securities. 

D.Cost Control 

19. Variations - Change in original Specifications, Designs, and Drawings etc. 

19.1 The Engineer-in-charge shall have power to make any alterations, omissions or additions to 

or substitutions in the original specifications, drawings, designs and instructions, that may 

appear to him to be necessary during the progress of the work and the contractor shall carry 

out the work in accordance with any instructions which may be given to him in writing signed 

by the Engineer-in-charge, and such alterations,  

 omission, additions or substitutions shall not invalidate the contract and any altered, 

additional or substituted work, which the contractor may be directed to do in the manner 
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above specified, as part of the work, shall be carried out by the contractor on the same 

conditions in all respects on which he agrees to do the main work. 

19.2 The time for the completion of the work shall be adjusted in the proportion that the altered, 

additional or substituted work bears to the original contract work and the certificate of 

the Engineer-in-charge shall be conclusive as to such proportion. 

20. Extra items 

     20.1  All such items which are not included in the priced BOQ shall be treated as extra items. 

21 Payments for Variations and / or Extra Quantities 

21.1 The rates for such additional (Extra quantity), altered or substituted work / extra items 

under this clause shall be worked out in accordance with the following provisions in their 

respective order:- 

a. The contractor is bound to carry out the additional (Extra quantity), work at the same 

rates as are specified in the contract for the work. 

b. If the item is not in the priced BOQ and is included in the SOR of the department, the rate 

shall be arrived at by applying the quoted tender percentage on the SOR rate. 

c. If the rates for the altered or substituted work are not provided in applicable SOR - such 

rates will be derived from the rates for a similar class (type) of work as is provided in the 

contract (priced BOQ) for the work. 

d. If the rates for the altered, substituted work cannot be determined in the manner specified 

in the sub clause (c) above - then the rates for such composite work item shall be worked 

out on the basis of the concerned Schedule of Rates minus/plus the percentage quoted by 

the contractor. 

e. If the rates for a particular part or parts of the item is not in the Schedule of Rates and the 

rates for the altered, or substituted work item cannot be determined in the manner 

specified in sub clause (b) to (d) above, the rate for such part or parts will be determined by 

the Competent Authority as defined in the Contract Data on the basis of the rate analysis 

derived out of prevailing market rates when the work was done. 

f. But under no circumstances, the contractor shall suspend the work on the plea of non-

acceptability of rates on items falling under sub clause (a) to (d). In case the contractor does 
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not accept the rate approved by the Engineer in Charge for a particular item, the contractor 

shall continue to carry out the item at the rates determined by the Competent Authority. 

The decision on the final rates payable shall be arrived at through the dispute settlement 

procedure. 

22. No compensation for alterations in or restriction of work to be carried out. 

22.1 If at any time after the commencement of the work, the Engineer-in-charge, for any reason 

whatsoever, not require the whole or any part of the work as specified in the bid to be 

carried out; the Engineer-in-charge shall give notice in writing of the fact to the Contractor 

and withdraw that whole or any part of the work. 

22.2 The Contractor shall have no claim to any payments or compensation whatsoever, on 

account of any profit or advantage which he might have derived from the execution of work 

in full or on account of any loss incurred for idle men and machinery due to any alteration 

or restriction of work for whatsoever reason. 

22.3 The Engineer-in-charge may supplement the work by engaging another agency to execute 

such portion of the work, without prejudice to his rights. 

23. No Interest Payable 

 No interest shall be payable to the Contractor on any payment due or awarded by any 

authority. 

24. Recovery from Contractors 

 Whenever any claim against the Contractor for the payment arises under the contract, the 

Department may be entitled to recover such sum by: 

(a) Appropriating, in part or whole of the Performance Security and Additional Performance 

Securiy, if any; and/or Security Deposit and/or any sums payable under the contract to the 

contractor. 

(b) If the amount recovered in accordance with (a) above is not sufficient, the balance sum may 

be recovered from any payment due to the contractor under any other contract of the 

department, including the securities which become due for release. 

(c) The department shall, further have an additional right to effect recoveries as arrears of 

land revenue under the M.P. Land Revenue Code. 
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25.  Tax 

25.1 The rates quoted by the Contractor shall be deemed to be inclusive of levies, duties, cess, 

toll, taxes of central and state governments, local bodies and authorities but exclusive of 

Goods and Services Tax (GST)  to be levied on works/ service contract. 

25.2 The liability, if any, on account of quarry fees, royalties, octroi and any other taxes and 

duties in respect of materials actually consumed on public work, shall be borne by the 

Contractor. 

25.3 Any changes in the taxes due to change in legislation or for any other reason shall not be 

payable to the contractor. 

26.  Check Measurements 

26.1 The department reserves to itself the right to prescribe a scale of check measurement of 

work in general or specific scale for specific works or by other special orders. 

26.2 Checking of measurement by superior officer shall supersede measurements by 

subordinate officer(s), and the former will become the basis of the payment. 

26.3 Any over/excess payments detected, as a result of such check measurement or otherwise at 

any stage up to the date of completion of the defect liability period specified in this 

contract, shall be recoverable from the Contractor, as per clause 24 above. 

27.  Termination by Engineer in Charge 

27.1 If the Contractor fails to carry out any obligation under the Contract, the Engineer in Charge 

may by notice require the Contractor to make good the failure and to remedy it within a 

specified reasonable time. 

27.2 The Engineer in Charge shall be entitled to terminate the Contract if the Contractor 

a) abandons the Works or otherwise plainly demonstrates the intention not to continue 

performance of his obligations under the Contract, 

b) the Contractor is declared as bankrupt or goes into liquidation other than for approved 

reconstruction or amalgamation; 

c) without reasonable excuse fails to comply with the notice to correct a particular defect within 

a reasonable period of time. 
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d) the Contractor does not maintain a valid instrument of financial security as prescribed; 

e) the Contractor has delayed the completion of the Works by such duration for which the 

maximum amount of liquidated damages is recoverable; 

f) If the Contractor fails to deploy machinery and equipment or personnel or set up a field 

laboratory as specified in the Contract Data. 

g) If the contractor, in the judgment of the Engineer in charge has engaged in corrupt or 

fraudulent practices in competing for or in executing the contract. 

h) Any other fundamental breaches as specified in the Contract Data. 

27.3 In any of these events or circumstances, the Engineer in Charge may, upon giving 14 days’ 

notice to the Contractor, terminate the Contract and expel the Contractor from the Site. 

However, in the case of sub-paragraph (b) or (g) of clause 27.2, the Engineer in Charge may 

terminate the Contract immediately. 

27.4 Notwithstanding the above, the Engineer-in-Charge may terminate the Contract for 

convenience by giving notice to the Contractor. 

28. Payment upon Termination 

28.1 If the contract is terminated under clause 27. 3, the Engineer shall issue a certificate for 

value of the work accepted on final measurements, less advance payments and penalty as 

indicated in the Contract Data. The amount so arrived at shall be determined by 

the Engineer-in-Charge and shall be final and binding on both the parties.   

28.2 Payment on termination under clause 27. 4 above - 

 If the Contract is terminated under clause 27.4 above, the Engineer shall issue a certificate 

for the value of the work done, the reasonable cost of removal of Equipment, repatriation of 

the Contractor's personnel employed solely on the Works, and the Contractor's costs of 

protecting and securing the Works and less advance payments received up to the date of 

the certificate, less other recoveries due in terms of the contract and less taxes due to be 

deducted at source as per applicable law. 

28.3 If the total amount due to the Employer exceeds any payment due to the Contractor, the 

difference shall be recovered as per clause 24 above. 

29. Performance Security 
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 The Contractor shall have to submit performance security and additional performance 

security, if any, as specified in the Bid Data Sheet at the time of signing of the contract. The 

contractor shall have to ensure that such performance security and additional performance 

security, if any, remains valid for the period as specified in the Contract Data. 

30. Security Deposit- 

30.1 Security Deposit shall be deducted from each running bill at the rate as specified in 

the Contract Data. The total amount of Security Deposit so deducted shall not exceed the 

percentage of Contract Price specified in the Contract Data. 

30.2 The security deposit may be replaced by equivalent amount of bank guarantee or fixed 

deposit receipt assigned to the Employer, with validity up to 3 (three) months beyond the 

completion of Defect Liability Period/ extended Defect Liability Period. 

30.3 The Security Deposit shall be refunded on completion of Defect Liability Period. The 

Additional Performance Security shall be refunded on satisfactory completion of of the 

work. 

31. Price Adjustment 

31.1 Applicability 

 1.  Price adjustment shall be applicable only if provided in the Contract Data.  
2. The price adjustment clause shall apply only for the works executed from the date of signing 

of the agreement until the end of the initial intended completion date or extensions granted 
for reasons attributed to the Employer by the Engineer. 

3. The Contractor shall not be entitled to any benefit arising from the price adjustment clause 
for extension in the contract period for reasons attributed to the Contractor. 

4. In the Force Majeure event the price escalation clause shall apply. 

31.2 Procedure 

1. Contract price shall be adjusted for increase or decrease in rates and price of labour, 

materials, fuels and lubricants in accordance with following principles and procedures and 

as per formula given in the contract data. 

2. The price adjustable shall be determined during each quarter from the formula given in 

the contract data. 

3. Following expression and meaning are assigned to the work done during each quarter: 

R = Total value of work during the quarter. It would include the amount of secured advance 

granted, if any, during the quarter, less the amount of secured advance recovered, if any 
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during the quarter, less value of material issued by the department, if any, during the 

quarter. 

4. Weightages of various components of the work shall be as per the Contract Data. 

31.3 To the extent that full compensation for any rise or fall in costs to the contractor is not 

covered by the provisions of this or other clauses in the contract, the unit rates and prices 

included in the contract shall be deemed to include amounts to cover the contingency of 

such other rise or fall in costs. 

31.4 The index relevant to any quarter, for which such compensation is paid, shall be the 

arithmetical average of the indices relevant of the calendar month. 

31.5 For the purpose of clarity it is pointed out that the price adjustment may be either positive 

or negative, i.e. if the price adjustment is in favour of the Employer, the same shall be 

recovered from the sums payable to the Contractor. 

32. Mobilization and Construction Machinery Advance 

32.1 Payment of advances shall be applicable if provided in the Contract Data. 

32.2 If applicable, the Engineer in Charge shall make interest bearing advance payment to the 

contractor of the amounts stated in the Contract Data, against provision by the contractor of 

an unconditional Bank Guarantee in a form and by a nationalized/ scheduled banks, in the 

name as stated in the Contract Data, in amounts equal to the advance payment. The 

guarantee shall remain effective until the advance payment has been repaid, but the amount 

of the guarantee shall be progressively reduced by the amounts repaid by the contractor. 

32.3 The rate of interest chargeable shall be as per Contract Data. 

32.4 The construction machinery advance, if applicable, shall be limited to 80% of the cost of 

construction machinery and admissible only for new construction machinery. 

32.5 The advance payment shall be recovered as stated in the Contract Data by deducting 

proportionate amounts from payment otherwise due to the Contractor. No account shall be 

taken of the advance payment or its recovery in assessing valuations of work done, 

variations, price adjustments, compensation events, or liquidated damages. 

33. Secured Advance 

33.1 Payment of Secured Advance shall be applicable if provided in the Contract Data. 
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33.2 If applicable, the Engineer shall make advance payment against materials intended for but 

not yet incorporated in the Works and against provision by the contractor of an 

unconditional Bank Guarantee in a form and by a nationalized/ scheduled bank, in the name 

as stated in the Contract Data, in amounts equal to the advance payment. The guarantee 

shall remain effective until the advance payment has been adjusted, but the amount of the 

guarantee shall be progressively reduced by the amounts adjusted by the contractor. 

33.3 The amount of secured advance and conditions to be fulfilled shall be as stipulated in 

the Contract Data. 

33.4 The Secured Advance paid shall be recovered as stated in the Contract Data. 

34. Payment Certificates 

 The payment to the contractor will be as follows for construction work: 

(a) The Contractor shall submit to the Engineer monthly statements of the value of the work 

executed less the cumulative amount certified previously, supported with detailed 

measurement of the items of work executed. 

(b) The Engineer shall check the Contractor’s monthly statement and certify the amount to be 

paid to the Contractor. 

(c) The value of work executed shall be determined, based on the measurements approved by 

the Engineer/ Engineer-in-charge. 

(d) The value of work executed shall comprise the value of the quantities of the items in the Bill 

of Quantities completed. 

(e)  The value of work executed shall also include the valuation of Variations and Compensation 

Events. 

(f) All payments shall be adjusted for deductions for advance payment, security deposit, other 

recoveries in terms of contract and taxes at source as applicable under the law. 

(g) The Engineer may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later information. 

(h) Payment of intermediate certificate shall be regarded as payments by way of advance 

against the final payment and not as payments for work actually done and completed. 
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 (i) Intermediate payment shall not preclude the requiring of bad, unsound and imperfect or 

unskilled work to be removed and taken away and reconstructed or be considered as an 

admission of the due performance of the contractor any part thereof, in any respect or the 

occurring of any claim. 

(j) The payment of final bill shall be governed by the provisions of clause 36 of GCC. 

E.Finishing the Contract 

35. Completion Certificate 

35.1 A Completion Certificate in the prescribed format in Contract Data shall be issued by 

the Engineer-in-Charge after physical completion of the Work. 

35.2 After final payment to the Contractor, a Final Completion Certificate in the prescribed format 

in the Contract Data shall be issued by the Engineer-in-Charge. 

36. Final Account 

36.1 The Contractor shall supply the Engineer with a detailed account of the total amount that 

the Contractor considers payable for works under the Contract within 21 days of issue of 

certificate of physical completion of works. The Engineer shall issue a Defects Liability 

Certificate and certify any payment that is due to the Contractor within 45 days of receiving 

the Contractor’s account if it is correct and complete. If the account is not correct or 

complete, the Engineer shall issue within 45 days a schedule that states the scope of the 

corrections or additions that are necessary. If the Account is still unsatisfactory after it has 

been resubmitted, the matter shall be referred to the Competent Authority as defined in the 

Contract Data, who shall decide on the amount payable to the Contractor after hearing the 

Contractor and the Engineer in Charge. 

36.2 In case the account is not received within 21 days of issue of Certificate of Completion as 

provided in clause 32.1 above, the Engineer shall proceed to finalise the account and issue a 

payment certificate within 28 days. 

F. Other Conditions of Contract 

37. Currencies 

 All payments will be made in Indian Rupees. 
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38. Labour 

38.1 The Contractor shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labour, local or other, and for their 

payment, housing, feeding and transport. 

38.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, 

in such form and at such intervals as the Engineer may prescribe, showing the staff and the 

numbers of the several classes of labour from time to time employed by the Contractor on 

the Site and such other information as the Engineer may require. 

39. COMPLIANCE WITH LABOUR REGULATIONS 

39.1. During continuance of the Contract, the Contractor and his sub-Contractors shall abide at all 

times by all existing labour enactments and rules made there under, regulations, 

notifications and bye laws of the State or Central Government or local authority and any 

other labour law (including rules), regulations, bye laws that may be passed or notification 

that may be issued under any labour law in future either by the State or the Central 

Government or the local authority. Salient features of some of the major labour laws that are 

applicable to construction industry are given in the Contract Data. The Contractor shall keep 

the Employer indemnified in case any action is taken against the Employer by the 

competent authority on account of contravention of any of the provisions of any Act or rules 

made their under, regulations or notifications including amendments. If the Employer is 

caused to pay or reimburse, such amounts as may be necessary to cause or observe, or for 

non- observance of the provisions stipulated in the notifications/ byelaws/ Acts/Rules/ 

regulations including amendments, if any, on the part of the Contractor, the 

Engineer/Employer shall have the right to deduct from any money due to the Contractor 

including his amount of performance security. The Employer/Engineer shall also have right 

to recover from the Contractor any sum required or estimated to be required for making 

good the loss or damage suffered by the Employer. The employees of the Contractor and 

the Sub-Contractor in no case shall be treated as the employees of the Employer at any point 

of time. 

40. Audit and Technical Examination 

 Government shall have the right to cause an audit and technical examination of the works and 

the final bill of the contract including all supporting vouchers, abstract etc. to be made after 

payment of the final bill and if as a result of such audit and technical examination any sum is 
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found to have been overpaid in respect of any work done by the contractor under the contract 

or any work claimed by him to have been done under the contract and found not to, have been 

executed, the Contractor shall be liable to refund the amount of overpayment and it shall be 

lawful for Government to recover the same from him in the manner prescribed in clause 

24above and if it is found that the Contractor was paid less than what was due to him, under 

the contract in respect of any work executed by him under it, the amount of such under 

payment shall be duly paid by Government to the Contractor. 

41.  Death or Permanent Invalidity of Contractor 

 If the Contractor is an individual or a proprietary concern, partnership concern, dies during 

the currency of the contract or becomes permanently incapacitated, where the surviving 

partners are only minors, the contract shall be closed without levying any damages/ 

compensation as provided for in clause 28.2 of the contract agreement. However, if the 

competent authority is satisfied about the competence of the survivors, then the competent 

authority shall enter into a fresh agreement for the remaining work strictly on the same terms 

and conditions under which the contract was awarded. 

42.  Jurisdiction 

 This contract has been entered into the State of Madhya Pradesh and its validity, construction, 

interpretation and legal effect shall be subjected to the courts at the place where this 

agreement is entered into. No other jurisdiction shall be applicable. 
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Contract Data 

GCC 
Clause 

Particulars Data 

1.14 Employer Government of Madhya Pradesh 

1.15 Engineer Executive Engineer/Assistant Engineer/Sub 
Engineer/Consultant appointed by 
Department 

1.16 Engineer in Charge Executive Engineer 

1.22 Stipulated period of completion 1 MonthsIncludingrainy    season. 

3 Language & Law of Contract English & Indian Contract Act 1872 

4 Address & Contact details of the 
Contractor 

As per Annexure H 

Address & contact details of the 
Employer/Engineer-phone, Fax, e-
mail 

Executive Engineer P.H.E Division Damoh 

Email- eephedash@mp.gov.in 

5 Sub contracting permitted for the 
Contract Value 

More than Rs.  100 Lakhs 

6 Technical Personnel to be 
provided by the contractor-
requirement, & 

As per Annexure-I (Format I-3) 

Penalty, if required Technical 
Personnel not employed 

As per PWD latest orders for deduction for 
Diploma/Degree Holder Engineers  

10 Specifications As per Annexure E 

Drawings As per Annexure N 

12 Competent Authority for deciding 
dispute under Dispute Resolution 
System 

Superintending Engineer, 

Public Health Engineering Department 

Circle Sagar 

Appellate Authority for deciding 
dispute under Dispute Resolution 
System 

Chief Engineer 

Public Health Engineering Department 

Zone Gwalior 

13 Period for submission of updated 
construction program 

Initial work program shall be submitted 
within a week from the date of signing the 
agreement, thereafter, updated program on 
Quarterly basis in contracts where the 
contract period is more than 12 months. 
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Amount to be withheld for not 
submitting construction program 
in the prescribed period 

 1% of the contract value subject to 
minimum Rs. 5,000/- per month. 

14 Competent Authority for granting 
Time Extension 

Up to one month - Executive Engineer. More 
than one month – Superintending Engineer 
(Full Powers). 

15 Milestones laid down for the 
contract  

Yes 

if yes, details of milestones As per Annexure O 

Liquidated damage As per Annexure P 

17 List of equipment for lab As per Annexure Q 

Time to establish lab Within 15days from the date of agreement. 

Penalty for not establishing field 
laboratory 

 1% of the contract value subject to 
minimum Rs. 10,000/- per month. 

18 Defect Liability Period 6 Months after successful commissioning of 
work/Scheme. 

21 Competent Authority for 
determining the rate 

Superintending Engineer 

Public Health Engineering Department  

Circle Sagar  

27 Any  other condition for breach of 
contract 

Less than 25% progress achieved during 
the half of the contract period. (Reason for 
delay attributed to the contractor.) 

28 Penalty Penalty shall include 

(a) Security deposit as per clause 30 of 
General Conditions of Contract and 

(b) Liquidated Damages imposed as per 
clause 15 or Performance Security 
(Guarantee) including additional 
performance security (guarantee), if any, as 
per clase 29 of General Conditions of 
contract, whichever is higher. 

29 Performance Guarantee (Security) 
shall be valid up to 

Performance Guarantee (Security) shall be 
valid upto 3 months beyond the completion of 
defect liability period (Maintenance Guarantee 
Period) and Additinal Performance Guarantee 
(Security) shall be valid upto valid contract 
period plus 03 months. 
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30 Security Deposit (SD) to be 
deducted from each running bill  

At the rate of 5%.  

SD deducted shall be refunded on completion 
of Defect Liability Period.  

Maximum limit of deduction of 
Security Deposit 

Up to 5% of Final Contract Amount. 

31 Price Adjustment formula and 
procedure to calculate 

As per Annexure R 

 

31.1(1) Price adjustment shall be 
applicable  

As per Annexure R and will be applied as below 
:- 

(a) For Tenders upto Rs 5.00 crores–not 
payable in any case.  

(b) For Tenders costing more than Rs 5.00 
crores- payable only in cases governed by 
Force Majeure. Price adjustment shall only 
be applicable on Probable Amount of 
Contract (PAC) of NIT. This clause shall not 
have any relation to the contract amount. 
The price adjustment shall apply only in 
respect of cement, steel and POL 
components.  
 

32 32.1 Mobilization and 
Construction Machinery 
Advance Applicable 

No Mobilization and Construction 
Machinery Advance Payable. 

 32.2 If yes, Unconditional Bank 
Guarantee. 

In the format prescribed in Annexure-S. 

(NOT APPLICABLE) 

 32.3 If yes, Rate of interest 
chargeable on advances. 

10% annual simple interest. 

(NOT APPLICABLE) 

 32.4 If yes, Type & Amount of 
advance payment that can be 
paid. 

1. Mobilization advance- Not more than ---% of 
contract amount. 

2. Construction Machinery advance- Not more 
than ---% of contract amount. 

(NOTAPPLICABLE) 

 32.5 If yes, Recovery of advance 
payment. 

Recovery of Mobilization and/or Construction 
Machinery advance shall commence when 10% 
of the Contract Amount is executed and 
recovery of total advance shall be done on pro-
rata basis and shall be completed by the time 
work equivalent to 80% of the Contract 
Amount is executed. 
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 In addition to the recovery of principal 
amount, recovery of interest shall be carried 
out as calculated on the outstanding amount of 
principal at the close of each month. The 
interest shall be accrue from the day of 
payment of advance and the recovery of 
interest shall commence when 10% of the 
Contract Amount is executed and shall be 
completed by the time work equivalent to 80% 
of the Contract Amount is executed. 

(NOT APPLICABLE) 

33 33.1 Secured  Advance Applicable No Secured Advance Payable. 

 33.2 If yes, Unconditional Bank 
Guarantee. 

In the format prescribed in Annexure-T   

(NOT APPLICABLE)                   

 33.2 If yes, Amount of Secured 
advances. 

75% of value of material as determined by the 
Engineer in Charge. (NOT APPLICABLE) 

 32.3 If yes, Conditions for secured 
Advance. 

a) The materials are in-accordance with the 
specification for Works; 

b)  Such materials have been delivered to site, 
and are properly stored and protected against 
damage or deterioration to the satisfaction of 
the Engineer. The contractor shall store the 
bulk material in measurable stacks; 

c) The Contractor's records of the 
requirements, orders, receipt and use of 
materials are kept in a form approved by the 
Engineer and such records shall be available 
for inspection by the Engineer; 

d) The contractor has  submitted with his 
monthly statement the estimated value of the 
materials on site together with such documents 
as may be required by the engineer for the 
purpose of valuation of the materials and 
providing evidence of ownership and payment 
thereof; 

e) Ownership of such materials shall be 
deemed to vest in the Employer for which the 
contractor has submitted and Indemnity Bond 
in an acceptable format; and 

f) The quantity of materials are not excessive 
and shall be used within a reasonable time as 
determined by the engineer. (Not applicable) 
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(NOT APPLICABLE)                   

 33.4  If yes, Recovery of Secured 
advance 

The advance shall be repaid from each 
succeeding monthly payments to the extent 
materials [for which advance was previously 
paid] have been incorporated into the works. 

(NOT APPLICABLE)                   

35 Completion Certificate- after 
physical completion of the Work 

As per Annexure-U 

 Final Completion Certificate- after 
final payment on completion of 
the work. 

As per Annexure-V 

36 Competent Authority Superintending Engineer, Circle Sagar PHED 

39 Salient features of some of the 
major labour laws that are 
applicable 

As per Annexure-W 

41 Competent Authority Chief  Engineer, Zone Gwalior PHED 
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ANNEXURE – N 

(See clause 10 of Section 3 – GCC ) 

Drawings 

List of drawings  
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ANNEXURE – O 

 (See clause 15 of Section 3 -GCC ) 

 

Details of Milestones 

S. No. 

 

Activity From the date of Agreement, 
or from the date of issue of the 

letter regarding 
commencement of work on 

scheme 

1 Value of the work completed should be atleast 

25% of the contract value  

Within 30 days 

2 Value of the work completed should be atleast 

50% of the contract value  

Within 60 days 

3 Value of the work completed should be 75% 

of the contract value  

Within 90 days 

4 Value of the work completed should be 100% 

of the contract value  

Within 120 days 
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ANNEXURE – P 

(See clause 15 of Section 3 -GCC ) 

 

Compensation for Delay 

 

If the contractor fails to achieve the milestones, and the delay in execution of work is attributable to 

the contractor, the Employer shall retain an amount from the sums payable and due to the contractor 

as per following scale - 

 

i. Slippage up to 25% in financial target during the milestone under consideration  

 —2.5% of the work remained unexecuted in the related time span. 

ii. Slippage exceeding 25% but Up to 50% in financial target during the milestone under 

consideration 

 -5% of the work remained unexecuted in the related time span.. 

iii. Slippage exceeding 50% but Up to 75% in financial target during the milestone under 

consideration 

 -7.5% of the work remained unexecuted in the related time span.. 

iv. Slippage exceeding 75% in financial target during the milestone under consideration 

 -10% of the work remained unexecuted in the related time span. 

 

Note:  For arriving at the dates of completion of time span related to different milestones, delays 
which are not attributable to the Contractor shall be considered. The slippage on any 
milestone is if made good in subsequent milestones or at the time of stipulated period of 
completion, the amount retained as above shall be refunded. In case the work is not 
completed within the stipulated period of completion along with all such extensions which 
are granted to the Contractor for either Employer’s default or Force Majeure, the 
compensation shall be levied on the contractor at the rate of 0.05% per day of delay limited to 
a maximum of 10% of contract price. 

 

   The decision of Superintending Engineer shall be final and binding upon both the 

parties. 
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ANNEXURE – Q 

(See clause 17 of Section 3 -GCC ) 

 

 

List of Equipment for Quality Control Lab 

 

Nil 
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ANNEXURE - R  

(See clause 31 of Section 3 -GCC ) 

Price Adjustment 

 

The formulas for adjustment of price are as follow: 

R =  Value of work as defined in Clause 31.2(3) of General Conditions of Contract 

 

Weightages* of component in the work 

S No. Component Percentage of component in the work 

1 Cement - Pc  

2 Steel - Ps  

3 Bitumen - Pb  

4 POL - Pf  

* Weightages of various components of the work shall be as determined by the 

competent technical sanction authority. 

Adjustment for cement component 

 

(ii) Price adjustment for increase or decrease in the cost of cement procured by the contractor 

shall be paid in accordance with the following formula: 

VC=  0.85 x PC/100 x R x (C1-C0)/C0 

Vc=  increase or decrease in the cost of work during the month under consideration due to changes 

in rates for cement. 

Co=  The all India wholesale price index for Grey cement on the date of opening of Bids 

as published by the Ministry of Industrial Development, Government of India, New Delhi. 

(www.eaindustry.nic.in) 
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C1= The all India average wholesale price index for Grey cement for the month under consideration 

as published by Ministry of Industrial Development, Government of India, New 

Delhi.(www.eaindustry.nic.in) 

Pc=  Percentage of cement component of the work 

Note : For the application of this clause, index of Grey Cement has been chosen to represent Cement 

group. 

Adjustment of steel component 

(iii) Price adjustment for increase or decrease in the cost of steel procured by the Contractor shall 

be paid in accordance with the following formula: 

Vs=  0.85 x PS x /100 x R x (S1-S0)/S0 

Vs=  Increase or decrease in the cost of work during the month under consideration due to 

changes in the rates for steel. 

S0=  The all India wholesale price index for steel (Bars and Rods) on the date of opening of Bids as 

published by the Ministry of Industrial Development, Government of India, New Delhi. 

(www.eaindustry.nic.in) 

Si =  The all India average wholesale price index for steel (Bars and Rods) for the month under 

consideration as published by Ministry of Industrial Development, New Delhi. 

(www.eaindustry.nic.in) 

Ps=  Percentage of steel component of the work. 

 

Note : For the application of this clause, index of Bars and Rods has been chosen to represent steel 

group. 

Adjustment of bitumen component 

(iv) Price adjustment for increase or decrease is the cost of bitumen shall be paid in 

 ccordance with the following formula: 

 Vb= 0.85x Pb / 100xRx( Bi – Bo) / Bo 

Vb= Increase or decrease in the cost of work during the month under 
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  consideration due to changes in rates for bitumen. 

Bo = The official retail price of bitumen at the IOC depot at nearest 

  center on the date of opening of Bids. 

Bi = 

The official retail price of bitumen of IOC depot at nearest center 

for 

  the 15th day of the month under consideration. 

Pb = Percentage of bitumen component of the work. 

 

Adjustment of POL (fuel and lubricant) component 

( V)  Price adjustment for increase or decrease in cost of POL ( fuel and lubricant )  shall be paid in 

accordance with the following formula: 

Vf= 0.85 x Pf / 100 x R x ( Fi – Fo) / Fo 

Vf = Increase or decrease in the cost of work during the month under 
  consideration due to changes in rates for fuel and lubricants. 
Fo = The official retail price of High Speed Diesel (HSD) at the existing 

consumer pumps of IOC at nearest center on the date of opening of 
Bids. 

Fi = The official retail price of HSD at the existing consumer pumps of 
IOC at nearest center for the 15th day of month of the under 
consideration. 

Pf = Percentage of fuel and lubricants component of the work. 

 
Note : For the application of this clause, the price of High Speed Diesel has been    chosen to 
represent fuel and lubricants group. 
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Annexure – S 

(See clause 32 of Section 3 -GCC ) 

 

Bank Guarantee Form for Mobilization and Construction Machinery Advance 

To 

 _____________________[name of Employer] 

 _____________________[address of Employer] 

 _____________________[name of Contractor] 

 In accordance with the provisions of the General Conditions of Contract, clause 31 
("Mobilization and Construction Machinery Advance") of the above-mentioned Contract 
__________________[name and address of Contractor] (hereinafter called "the Contractor") shall deposit 
with ______________ [name of Employer] a bank guarantee to guarantee his proper and faithful 
performance under the said Clause of the Contract in an amount of ___________________[amount of 
Guarantee]* ____________________[in words]. 
 We, the _______________[bank of financial institution], as instructed by the Contractor, agree 
unconditionally and irrevocably to guarantee as primary obligator and not as surety merely, the 
payment to _________________[name of Employer] on his first demand without whatsoever right of 
obligation on our part and without his first claim to the Contractor, in the amount not exceeding 
____________[amount of guarantee]* ___________________________[in words]. 
 We further agree that no change or addition to or other modification of the terms of the 
Contractor or Works to be performed thereunder or of any of the Contract documents which may be 
made between __________________[name of Employer] and the Contractor, shall in any way release us 
from any liability under this guarantee, and we hereby waive notice of any such change, addition or 
modification. 
 This guarantee shall remain valid and in full effect from the date of the advance payment 
under the Contract until _________________ [name of Employer] receives full repayment of the same 
amount from the Contractor. 

  Yours truly,  

 

 

Signature and Seal : ____________________________ 

Name of Bank/Financial Institution: ________________ 

Address : _____________________________________ 

Date : ____________ 

 

__________________________ 
_____________________________________ 
* An amount shall be inserted by the Bank or Financial Institution representing the amount of the 
Advance Payment, and denominated in Indian Rupees. 
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Annexure – T 

(See clause 33 of Section 3 -GCC ) 

 

Bank Guarantee Form for Secured Advance 

INDENTURE FOR SECURED ADVANCES 

 

 This indenture made the ___________ day of __________ 20___ BETWEEN ____________ (hereinafter 

called the contractor which expression shall where the context so admits or implies be deemed to 

include his executors, administrators and assigns) or the one part and the Employer of the other 

part. 

 Whereas by an agreement dated ______________ (hereinafter called the said agreement) the 

contractor has agreed. 

 AND WHEREAS the contractor has applied to the Employer that he may be allowed advanced 

on the security of materials absolutely belonging to him and brought by him to the site of the works 

the subject of the said agreement for use in the construction of such of the works as he has 

undertaken to executive at rates fixed for the finished work (inclusive of the cost of materials and 

labour and other charges) 

 AND WHEREAS the Employer has agreed to advance to the Contractor the sum of Rupees 

_________________________ on the security of materials the quantities and other particulars of which are 

detailed in Accounts of Secured Advance attached to the Running Account Bill for the said works 

signed by the Contractor on _________ and the Employer has reserved to himself the option of making 

any further advance or advances on the security of other materials brought by the Contractor to the 

site of the said works. 

 Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in 

consideration of the sum of Rupees ___________ on or before the execution of these presents paid to 

the Contractor by the Employer (the receipt where of the Contractor doth hereby acknowledge) and 

of such further advances (if any) as may be made to him as a for said the Contractor doth hereby 

covenant and agree with the President and declare as follows: 

That the said sum of Rupees ________________ so advanced by the Employer to 
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(1) the Contractor as aforesaid and all or any further sum of sums advanced as aforesaid shall 

be employed by the Contractor in or towards expending the execution of the said works and 

for no other purpose whatsoever. 

(2) That the materials details in the said Account of Secured Advances which have been offered 

to and accepted by the Employer as security are absolutely the Contractor's own propriety 

and free from encumbrances of any kind and the contractor will not make any application 

for or receive a further advance on the security of materials which are not absolutely his 

own property and free from encumbrances of any kind and the Contractor indemnified the 

Employer against all claims to any materials in respect of which an advance has be made to 

him as aforesaid. 

(3) That the materials detailed in the said account of Secured Advances and all other materials 

on the security of which any further advance or advances may hereafter be made as 

aforesaid (hereafter called the said materials) shall be used by the Contractor solely in the 

execution of the said works in accordance with the directions of the Engineer. 

(4) That the Contractor shall make at his own cost all necessary and adequate arrangements for 

the proper watch, safe custody and protection against all risks of the said materials and that 

until used in construction as aforesaid the said materials shall remain at the site of the said 

works in the Contractor's custody and on his own responsibility and shall at all times be 

open to inspection by the Engineer or any officer authorized by him. In the event of the said 

materials or any part thereof being stolen, destroyed or damaged or becoming deteriorated 

in a greater degree than is due to reasonable use and wear thereof the Contractor will 

forthwith replace the same with other materials of like quality or repair and make good the 

same required by the Engineer. 

(5) That the said materials shall not be removed from the site of the said works except with the 

written permission of the Engineer or an officer authorized by him on that behalf. 

(6 That the advances shall be repayable in full when or before the Contract receives payment 

from the Employer of the price payable to him for the said works under the terms and 

provisions of the said agreement. Provided that if any intermediate payments are made to 

the Contractor on account of work done than on the occasion of each such payment the 

Employer will be at liberty to make a recovery from the Contractor's bill for such payment 

by deducting there from the value of the said materials than actually used in the 

construction and in respect of which recovery has not been made previously, the value for 

this purpose being determined in respect of each description of materials at the rates at 

which the amounts of the advances made under these presents were calculated. 

(7) That if the Contractor shall at any time make any default in the performance or observance 

in any respect of any of the terms and provisions of the said agreement or of these presents 

the total amount of the advance or advances that may still be owing of the Employer shall 

immediately on the happening of such default be re- payable by the Contractor to be the 

Employer together with interest thereon at twelve percent per annum from the date or 

respective dates of such advance or advances to the date of repayment and with all costs, 

charges, damages and expenses incurred by the Employer in or for the recovery thereof or 
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the enforcement of this security or otherwise by reason of the default of the Contractor and 

the Contractor hereby covenants and agrees with the Employer to reply and pay the same 

respectively to him accordingly. 

 

(8) That the Contractor hereby charges all the said materials with the repayment to the 

Employer of the said sum of Rupees____________________________ and any further sum of sums 

advanced as aforesaid and all costs, charges, damages and expenses payable under these 

presents PROVIDED ALWAYS and it is hereby agreed and declared that notwithstanding 

anything in the said agreement and without prejudice to the power contained therein if and 

whenever the covenant for payment and repayment here-in-before contained shall become 

enforceable and the money owing shall not be paid in accordance there with the Employer 

may at any time thereafter adopt all or any of the following courses as he may deem best: 

(a) Seize and utilise the said materials or any part thereof in the completion of the said works 

on behalf of the contractor in accordance with the provision in that behalf contained in the 

said agreement debiting the contractor with the actual cost of effecting such completion and 

the amount due to the contractor with the value of work done as if he had carried it out in 

accordance with the said agreement and at the rates thereby provided. If the balance is 

against the contractor, he is to pay same to the Employer on demand. 

(b) Remove and sell by public auction the seized materials or any part thereof and out of the 

moneys arising from the sale retain all the sums aforesaid repayable or payable to the 

Employer under these presents and pay over the surplus (if any) to the Contractor. 

(C) Deduct all or any part of the moneys owing out of the security deposit or any sum due to the 

Contractor under the said agreement. 

(9) That except in the event of such default on the part of the contractor as aforesaid interest on 

the said advance shall not be payable. 

(10) That in the event of any conflict between the provisions of these presents and the said 

agreement the provisions of these presents shall prevail and in the event of any dispute or 

difference arising over the construction or effect of these presents the settlement of which 

has not been here-in-before expressly provided for the same shall be referred to the 

Employer whose decision shall be final and the provision of the Indian Arbitration Act for 

the time being in force shall apply to any such reference. 
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Annexure – U 

(See clause 35 of Section 3 -GCC ) 

Physical Completion Certificate 

Name of Work :  

...............................................................................………………………………………… 

...............................................................................………………………………………… 

...............................................................................………………………………………… 

Agreement no. ……......................…………. Date …………………….. 

Amount of Contract Rs ………………… 

Name of Agency : …………………........…………………………… 

Used MB no. ................................................... 

 

Last measurement recorded  

 a. Page No. & MB No. ..................................................... 

 b. Date ............................................................................. 

 

 Certified that the above mentioned work was physically completed on ………………. (date) and 

taken over on ……………….. (date) and that I have satisfied myself to best of my ability that the work 

has been done properly. 

Date of issue 

                                                                     Executive Engineer 

      Public Health Engg.Department 

                   Division Damoh 
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Annexure – V 

(See clause 35 of Section 3 -GCC ) 

 

Final Completion Certificate 

 

Name of Work:  

...............................................................................………………………………………… 

...............................................................................………………………………………… 

...............................................................................………………………………………… 

Agreement no. ………….............……. Date …………………….. 

Name of Agency : ……………………………………………… 

Used MB no. ................................... 

 

Last measurement recorded  

 a. Page No.& M B No.------------------------- 

 b. Date------------------------ 

 

Certified that the above mentioned work was physically completed on ………………. (date) and taken 

over on ……………….. (date). 

Agreemented amount Rs. ………………….. 

Final Amount paid to contractor Rs. ---------------------- 

 

Incumbency of officers for the work 

 

 I have satisfied myself to best of my ability that the work has been done properly. 

 

Date of issue 

 

                                                                     Executive Engineer 
      Public Health Engg.Department 

                   Division Damoh 
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Annexure – W 

(See clause 39 of Section 3 -GCC ) 

 

Salient Features of Some Major Labour Laws Applicable 

 

a) Workmen Compensation Act 1923: - The Act provides for compensation in case of injury by 

accident arising out of and during the course of employment. 

b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed the prescribed 

minimum years (say, five years) of service or more or on death the rate of prescribed 

minimum days’(say, 15 days) wages for every completed year of service. The Act is applicable 

to all establishments employing the prescribed minimum number (say, 10) or more 

employees. 

c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 

contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The 

benefits payable under the Act are: 

i. Pension or family pension on retirement or death as the case may be. 

ii. Deposit linked insurance on the death in harness of the worker. 

iii. Payment of P.F. accumulation on retirement/death etc. 

d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to women 

employees in case of confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare 

measures to be provided by the Contractor to contract labour and in case the Contractor fails 

to provide, the same are required to be provided, by the Principal Employer by Law. The 

principal Employer is required to take Certificate of Registration and the Contractor is 

required to take license from the designated Officer. The Act is applicable to the 

establishments or Contractor of Principal Employer if they employ prescribed minimum (say 

20) or more contract labour. 
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f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages fixed 

by appropriate Government as per provisions of the Act if the employment is a scheduled 

employment. Construction of buildings, roads, runways is scheduled employment. 

g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, 

when it will be paid and what deductions can be made from the wages of the workers. 

h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of 

equal nature to male and female workers and for not making discrimination against female 

employees in the matters of transfers, training and promotions etc. 

i) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 

prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual 

bonus within the prescribed range of percentage of wages to employees drawing up to the 

prescribed amount of wages, calculated in the prescribed manner. The Act does not apply to 

certain establishments. The newly set-up establishments are exempted for five years in 

certain circumstances. States may have different number of employment size. 

j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 

resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and 

what are the requirements for laying off or retrenching the employees or closing down the 

establishment. 

k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments 

employing prescribed minimum (say, 100, or 50). The Act provides for laying down rules 

governing the conditions of employment by the Employer on matters provided in the Act and 

gets these certified by the designated Authority. 

l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions of 

workmen and Employers. The Trade Unions registered under the Act have been given certain 

immunities from civil and criminal liabilities. 

m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for 

regulations of employment of children in all other occupations and processes. Employment of 

child labour is prohibited in building and construction industry. 

n) Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of Service) 

Act 1979: - The Act is applicable to an establishment which employs prescribed minimum 
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(say, five) or more inter-state migrant workmen through an intermediary (who has recruited 

workmen in one state for employment in the establishment situated in another state). 

The Inter-State migrant workmen, in an establishment to which this Act becomes applicable, 

are required to be provided certain facilities such as Housing, Medical-Aid, Travelling 

expenses from home up to the establishment and back etc. 

o) The Building and Other Construction workers (Regulation of Employment and 

Conditions of Service) Act 1996 and the Cess Act of 1996: - All the establishments who 

carry on any building or other construction work and employs the prescribed minimum (say, 

10) or more workers are covered under this Act. All such establishments are required to pay 

cess at the rate not exceeding 2% of the cost of construction as may be modified by the 

Government. The Employer of the establishment is required to provide safety measures at the 

building or construction work and other welfare measures, such as canteens, first-

aid facilities, ambulance, housing accommodations for workers near the work place etc. The 

Employer to whom the Act applies has to obtain a registration certificate from the Registering 

Officer appointed by the Government. 

p) Factories Act 1948: - The Act lays down the procedure for approval of plans before setting 

up a factory, health and safety provisions, welfare provisions, working hours, annual earned 

leave and rendering information regarding accidents or dangerous occurrences to designated 

authorities. It is applicable to premises employing the prescribed minimum (say, 10) persons 

or more with aid of power or another prescribed minimum (say, 20) or more persons without 

the aid of power engaged in manufacturing process. 
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         Annexure – X 

psdfyLV 

 

¼fufonkdkj }kjk izLrqr nLrkostksa gsrq psd fyLVA ;g psd fyLV fyQkQk&v esa HkkSfrd 

:Ik ls rFkk vkWuykbZu izLrqr dh tkosxh½ 

1- flLVe fufonk Øekad& --------------------------------------------------------------------- 

2- dk;Z dk uke & ------------------------------------------------------------------------ 

3- fufonk dkj dk uke & ------------------------------------------------------------------------ 

4- mijksDr fufonk ds varxZr mYysf[kr dk;Z ds fy;s fuEukuqlkj nLrkost fufonk ds lkFk      fu/kkZfjr 

fyQkQksa esa layXu fd;s x;s gS %& 

 

Ø nLrkost layXu ¼gS@ugh½ 

1 bZ-,e-Mh-  

2 fcM ds lkFktekfd;sx;snLrkostksa dh lR;rkckor 

fufonkdkj dk 'kiFki= ewyizfresa 

 

3 fufonkdkj ds iath;u ¼Registration½@ iath;ugsrq 

vkosnu dk lk{; ¼nLrkost½ dh Lo&izekf.kr Nk;kizfr 

 

4 visafMDl 2-10 dh fufonkvkas ds fy;s fu/kkZfjrizk:Ikeas 

(Annexure–H)viuhlaLFkkxrtkudkjh ¼Organisational 

Details½ 

 

5 fufonkizi= Ø; djus dh jlhn  

6 Envelope-B Annexure – I¼1&5½  

7 Envelope-C  

 

 

fufonkdkj ds lhy lfgr gLrk{kj 

----------------------------------------- 
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Annexure – Y 

Detailed Scope Of Work 

 

1- lQy fufonkdkj foHkkx esa izpfyr Specifications, Relevant IS Code ,oa le;&le; ij 

Engineer-in-Charge }kjk fn;s x;s funsZ'kksa ds vuq:idk;Z dk fØ;kUo;u lqfuf'pr 

djsxkA 

2- fufonk esa lfEefyr dk;Z dk fooj.k fuEukuqlkj gS %& 

  

3-  

Ø- ;kstuk dk 

uke 

uydwivarxZrizLrkfordk;Z dk fooj.k dqy ek=k 10 

uydwigsrq 

1 can 

uyty@tyiz

nk; ;kstuk ds 

vUrxZrfodkl[

k.Mneksg ds 

fofHkUuxzkeksaesa 

150 fe-eh- 

O;kl ds 180 

eh- xgjsuydwi 

[kuu 

dk;ZZ& 10 ux 

1- 150 fe-eh O;kldksysIlhcyLVªsVk 15-00 

eh] vksojoMZu(Overburden) [kuu 

2- 150 fe-eh O;kl dMh pV~Vku esa 

3- foHkkxh; LVksj ls 150 fe-eh O;kl th-

vkbZ-ikbZi foHkkxh; LVksj ls izkIr dj 

uydwi esa yxkuk] 

4- uydwi esa vkod {kerk ukiuk e; 

lceflZcy iai ysdj djuk] vkod {kerk 

ekiuk o iai ckgj fudkyuk 

 

1- 300 eh- 

 

2- 2094 eh- 

3- 10 dk;Z 

 

4- 10 dk;Z 
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SECTION 3 

Conditions of Contract 

Part – II Special Conditions of Contract (SCC) 

1- 'kklu ds vkns”k Øekad ,Q 16&50@2017@2@34 fnukad 31 tqykbZ 2017 ds vuqlkj 1 tqykbZ 2017 ls 

ykxw eky ,oa lsokdj (GST) lHkh odZ dkaVsªDV ij 18 izfr’kr dh nj ls yxsxkA 'kklu ds bl vkns”k 

vuqlkj Bsdsnkj dks ns;d Hkqxrku ds le; th-,l-Vh- dh tks nj ns;d ij ykxw gks  mlds vuqlkj VSDl dk 

Hkqxrku i`Fkd ls  Bsdsnkj dks fd;k tkosxkA th-,l-Vh- dks NksM+dj (Exclusinve of GST) 'ks"k leLr 

dj] midj] ysoh] Qh] Vksy bR;kfn ds Hkqxrku dk nkf;Ro fufonkdkj dk gksxk rFkk ;g ekuk tk;sxk fd 

fufonkdkj }kjk izLrqr foRrh; izLrko (Financial Offer)esa mDr jkf’k dk Hkqxrku lfEefyr gSA 

2- l'krZ fufonk, ekU; ugha dh tkosxhA 

3- fufonkdkj dks ,usDlj ch vuqlkj :Ik;s 50@& ds ukWu T;wfMfl;y LVkEi ij uksVjkbZTM 'kiFk i= izLrqr 

djuk gksxkA 

4- vkbZ-lh-vkbZ-lh-vkbZ- cSad }kjk tkjh fyf[krsa ¼Instrument½ ekU; ugha gksaxsA 

5- ns;d ls vk;dj] deZpkjh dY;k.k midj dk fu;ekuqlkj dVks=k fd;k tkosxkA 

6- mi;ksx dh xbZ lkexzh ls lacaf/kr jk;YVh dh jlhnsa ns;d ds lkFk izLrqr djuk gksxh vU;Fkk ns;d ls jk;YVh 

dkVdj jktLo en esa tek dj yh tkosxh] ftls foHkkx lacaf/kr fufonkdkj dks okfil djus gsrq ck/; ugha gksxkA 

7- fyQkQk&v esa fufonkdkjksa }kjk HkkSfrd #i ls EMD tek djk;s tkus dk izko/kku gSA foHkkx esa vkeaf=r dh 

tkus okyh leLr fufonkvksa esa EMD HkkSfrd #i ls tek djk;s tkus ds izko/kku dks ;Fkkor j[krs gq;s 

Electronic #i ls Hkh bZ-,e-Mh- ¼e-EMD½ tek fd;s tkus dk izko/kku Hkh fd;k tkrk gSA 

 bZ-&bZ-,e-Mh- ¼e-EMD½ tek dj fufonk esa Hkkx ysus okys fufonkdkjksa ds fy;s fuEu izfØ;k fu/kkZfjr dh tkrh gS 

%& 

 fufonkvksa esa Hkkx ysus okys fufonkdkj vius cSad vdkmaV dh tkudkjh ,e-ihbZ&izksD;ksjesaV iksVZy 

¼https://https://mptenders.gov.in/½ ij vius ykWx&bu vkbZ-Mhls ykWx&bu dj cSad vdkmaV fMVsYl 

QkeZ eas ntZ djasxsA 

 fufonkdkj RTGS/NEFT/Debit Card/Credit Card/Net Banking ds ek/;e ls bZ- ,e-Mh-¼e-

EMD½ dh jkf’k iksVZy ij tek dj ldsaxs mlds ckn os fufonk esa Hkkx ysus dh dk;Zokgh iwoZor djsaxsA 

 foRrh; vkQj [kqyus ds mijkar U;wure fufonkdkj dh bZ-&bZ-,e-Mh- ¼e-EMD½ dh jkf’kdks NksM+dj ’ks"k lHkh 

fufonkdkjksa }kjk tek bZ-&bZ-,e-Mh-¼e-EMD½ dh jkf’k iksVZy ds ek/;e ls okil dh tk,xh] tks fd fufonkdkj 

ds iksVZy ij jftLVMZ cSad [kkrs esa gh okil gksxhA ;gk¡ ;g Li"V fd;k tkrk gS fd bZ-&bZ-,e-Mh-¼e-EMD½ tek 

djus okys fufonkdkj fdlh Hkh [kkrs ls bZ-&bZ-,e-Mh-¼e-EMD½ dh jkf’k tek dj ldsaxs ijUrq okilh fufonkdkj 

ds jftLVMZ cSad [kkrs esa gh gksxhA 

 lQy fufonkdkj dh bZ-&bZ-,e-Mh-¼e-EMD½ dh jkf’k vuqca/k djus rd jksd dj j[kh tk,xh rFkk vuqca/k 

fu"ikfnr fd;s tkus ds mijkar okil dh tk,xhA 

8- ;fn fdlh dkj.k ls bZ-,e-Mh-¼EMD½ jktlkr djus dk fu.kZ; fy;k tkrk gS rks fufonkdkj }kjk tek bZ-&bZ-,e-

Mh-¼e-EMD½ dh jkf’k iksVZy ij jktlkr dh tk,xh rFkk jktlkr dh x;h jkf'k lfoZl izksokbZMj }kjk rqjar yksd 

LokLF; ;k¡f=dh foHkkx ds 8443 flfoy tek [kkrs esa tek dh tk,xh ftls fu{ksi [kkrs ds /kkjd }kjk pkyku ds 

ek/;e ls jktLo izkfIr;k¡ 0215 'kh"kZ esa tek djkbZ tk,xhA 
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9- izkIr U;wure fufonk nj ¼,y&1½ ianzg izfr'kr ls vf/kd uhps ¼More Than Fifteen Percent Below½ 

gksus ij fufonk nj dks vO;ogkfjd nj ¼Unworkable Rates½ ekuk tkosxkA vO;ogkfjd njsa 

¼Unworkable Rate½ izkIr gksus ij lQyre fufonkdkj ¼,y&1½ }kjk fufonRr nj vuqlkj xf.kr fufonk 

jkf'k ¼Tendered amount½ ,oa ,l-vks-vkj- ij fufonk dh ykxr ls 15 izfr’kr de jkf’k ¼amount15% 
below PAC½ ds varj dh jkf'k vfrfjDr ijQkjesal XkkkjaVh ds :i esa ¼Additional performance 

guarantee½ yh tk;sxhA 

10- fufonk vUrxZr /kjksgj jkf’k ,Q-Mh-vkj ds :i esa tks dk;Zikyu ;a=h] yksd LokLF; ;kaf=dh; foHkkx [k.M 

neksg  ds uke ls oaf/kr gks ekU; gksxh] ,Q-Mh-vkj dh Ldsu izfr u flQZ bZ&izksD;ksjesaV osclkbZV ij viyksM 

djuk gksxk cfYd ,Q-Mh-vkj ewyr% dk;Zikyu ;a=h yksd LokLF; ;kaf=dh; foHkkx [k.M neksg ds dk;kZy; esa 

fufonk esa mYysf[kr fnukad rd tek djuk gksxhA 

11- vfrfjDr ijQksjesal xkjaVh mlh izk:i eas yh tkosxh ftleas vjusLV euh@ ijQkjeasl X;kjaVh ¼Earnest 

Money / Performance Guarantee½ yh tkrh gSA 

12- Additional performance guaranteeizkIr gksus ds mijkar gh vuqca/k fu"ikfnr fd;k tk;sxkA 

13- Additional performance guaranteeHkkSfrd :Ik ls dk;Z iw.kZrk izek.k i= ¼Physical 

Completion Certificate½ tkjh gksus ds i'pkr gh okil dh tk,A 

14- fufonk vuqca/k ds nLrkostksa ij U;wure :i;s 500@& rFkk vf/kdre :i;s 25000@& ds v/;k/khu jgrs  gq;s 

,sls nLrkost }kjk izfrHkwr jde vFkok ewY; dk 0-25 izfr'kr LVkEi 'kqYd izHkkfjr gksxkA 

15- fcuk dkj.k crk, fufonk Lohdr̀@ vLohdr̀ djus dk iw.kZ vf/kdkj fufonk vkea=.k drkZ dks gksxkA 

16- dk;Z gsrq fdlh Hkh izdkj dk ifjogu ls lacaf/kr O;; rFkk fufonkdkj }kjk iz;qDr fdlh Hkh lkexzh vFkok 

midj.k ds [kjkc gksus ij vFkok ekudksa ds vuq:Ik u gksus ij mldks cnyus @ lq/kkj djus esa gq;s O;; dk 

foHkkx }kjk dksbZ Hkqxrku ugha fd;k tkosxkA 

17   fufonkdkj }kjk e”khu dk fQVusl izek.k i= ifjogu foHkkx ¼vkj-Vh-vks ½ }kjk tkjh fd;k gqvk izLrqr fd;k 

tkuk vko';d gksxkA 

18-   fufonkdkj }kjk dk;Z ds fØ;kUo;u ds nkSjku ;fn fdlh foHkkx ls vuqefr dh vko';drk gksrh gS rks ,slh 

vuqefr;kW fufonkdkj }kjk yh tkosxh rFkk foHkkx }kjk bu vuqefr;kas dks izkIr djus es ;FkklaHko enn dh tkosxhA 

vU; foHkkxkas ls vuqefr izkIr djus eas ;fn bu foHkkxksa }kjk fdlh Hkh izdkj dh Qhl ;k jkf'k dh ekxa dh tkrh gS 

rks ;g Qhl@jkf'k fufonkdkj }kjk lacaf/kr foHkkx dsk nh tkosxh ftldh izfriwfrZ foHkkx }kjk fufonkdkj dks dh 

tkosxhA 

19-  Bsdsnkj ds ikl Lo;a ds LokfeRo dh fMªfyax e”khu gksuk vfuok;Z gS] Lo;a ds LokfeRo dh iqf"V gsrq Bsdsnkj dks 

vkj-lh- cqd] jksM VsDl pqdrk gksus ,oa e”khu ds chek laca/kh nLrkostksa dh LdsUM izfr;kWa u flQZ bZ izksD;ksjesaV 

csclkbZV ij viyksM djuk gksxh cfYd mudh Loa; ds }kjk lR;kfir Nk;kizfr Hkh dk;Zikyu ;a=h] yksd LokLF; 

;kaf=dh; foHkkx [k.M neksg ds dk;kZy; esa fufonk esa mYysf[kr frfFk rd izLrqr djuk gksxhA foHkkx }kjk okafNr 

gksus ij izLrqr Nk;k izfr;ksa ds lR;kiu gsrq ewy izfr;ksa dk voyksdu djk;k tkuk vko’;d gksxkA 

20-   Bsdsnkj dks e”khu@e”khusa] HkkSfrd lR;kiu gsrq eq[; vfHk;ark yksd LokLF; ;kaf=dh foHkkx ifj{ks= Xokfy;j 

}kjk xfBr lfefr ds le{k izLrqr djuk gksxh] lfefr }kjk tkjh HkkSfrd lR;kiu izek.k i= Hkh fufonk esa 

mYysf[kr frfFk rd lR;kiu gsrq dk;Zikyu ;a=h] yksd LokLF; ;kaf=dh; foHkkx [k.M neksg ds dk;kZy; eas izLrqr 

djuk gksxhA lR;kiu izek.k i= fufonk [kksys tkus ds fnukad ls ,d o"kZ ls vf/kd iqjkuk ugha gksuk pkfg;saA 

21- izLrkfor O;kl ds ,oa xgjkbZ ds uydwi [kuu dk;Z gsrq fufonkdkj ds ikl i;kZIr {kerk dh fjax e”khu gksuk 

vko';d gksxk ftldk fu.kZ; HkkSfrd lR;kiu izi= esa lfefr }kjk izekf.kr fooj.k ds vk/kkj ij fd;k tk;sxkA 
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22- fufonkdkj }kjk foHkkx esa foxr 3 o"kksZ esa [kfur fd;s x;s uydwiksa ¼ ;fn dksbZ gksa ½ ds laca/k esa vuqHko izek.k 

i= dsoy dk;Zikyu ;a=h ;k mlls mPp Js.kh ds vf/kdkjh dk gh ekU; gksxkA 

23- uydwi [kuu dh fufonkvksa esa fdlh fufonkdkj ds foRrh; izLrko Lohd̀fr ;ksX; ik, tkus ij fuEu ¼v½ rFkk 

¼c½ esa ls tks Hkh vf/kd gks] dh lhek rd uydwi dk;Z mls vkoafVr fd, tk ldsaxsA 

 ¼v½ foxr 3 o"kksZ esa foHkkx esa fd;k x;k vkSlr dk;Z X 2 

 ¼c½ 50 uydwi 

24- ,sls u;s fufonkdkj tks fufonk dh 'krksZ ds vuq:Ik fufonk esa Hkkx ysus dh ik=rk j[krs gksa os fufonk izfØ;k esa 

Hkkx ys ldrs gS ,sls u;s fufonkdkj ds foRrh; izLrko Lohd`fr ;ksX; gksus ij mUgsa ,d foRrh; o"kZ esa df.Mdk 23 

¼c½  esa fufgr lhek rd uydwi dk;Z vkoafVr fd;s tk ldsaxsA bl gsrq ,sls fufonkdkj fyQkQk & v esa ,d 

'kiFk&i= :Ik; 50@& ukWu T;wfMfl;y LVkWEi ij uksVjkbTM djkdj izLrqr dj tkudkjh nsxs fd mUgsa orZeku 

foRrh; o"kZ esa fdrus uydwiksa ds dk;Z foHkkx }kjk vkoafVr fd, tk pqds gSA 

25- ;fn fufonk esa ,d ls vf/kd xzqi lfEefyr gS rks fufonkdkj dks dafMdk&23 vFkok dafMdk&24 tks Hkh ykxw 

gks] esa fufgr izko/kkuksa dh lhek esa dk;Z vkoafVr fd;k tk ldsxk rFkk 'ks"k xzqi ds fy;s mls rduhdh :I ls vik= 

ekurs gq;s mlds 'ks"k xzqi ds foRrh; izLrko ugh [kksys tk;sxsA 

26- fufonkdkjksa dk vk;dj foHkkx esa LFkk;h ys[kk uEcj (PAN) rFkk eky ,oa lsokdj (GST) esa iath—r 

gksuk Hkh vfuok;Z gSaA ftldk izek.k i= dh lR;kfir Nk;kizfr fufonk esa mYysf[kr frfFk rd dk;Zikyu ;=ah] 

yksd LokLF; ;kaf=dh; [k.M neksg dks izLrqr fd;k tkuk vfuok;Z gSA 

27- deZdkj midj vf/kfu;e ds varxZr fufonkdkj dks bl foHkkx }kjk fpUgkafdr jftLVªhdj.kdrkZ vf/kdkjh ds 

;gkWa iath;u vko’;d gS] iath;u u gksus dh n’kk esa ?kks"k.k i= izLrqr djsA vuqca/k ds iwoZ iath;u djkdj izek.k 

i= izLrqr djuk vfuok;Z gSA 

28- uydwi [kuu gsrq] dk;ZLFky ds fu/kkZj.k gsrq foHkkx eas iathdr̀ gkbZMªksft;ksykWftLV ls foHkkx }kjk funsZf’kr 

clkgV esa jsftLVhfoVh losZ djk;k tkosxkA lgk;d ;a=h@mi;a=h }kjk jsftLVhfoVh losZ{k.k ds vk/kkj ij 

dk;ZLFky dk fu/kkZj.k fd;k tk;sxkA lgk;d ;a=h@mi;a=h }kjk jsftLVhfoVh losZ mijkar lqfu'fpr fd;k x;k 

dk;ZLFky miyC/k djkus ds mijkar Bsdsnkj }kjk rRdky uydwi [kuu gsrq vfxze dk;Zokgh dh tkuh gksxhA 

29- Hkw&xHkhZ; losZ{k.k ds vuqlkj uydwi dh xgjkbZ de ;k vf/kd dh tk ldrh gS] vr% losZ{k.k vuqlkj fu/kkZfjr 

vf/kdre xgjkbZ ls de [kfur vlQy uydwiksa dk Hkqxrku ugha fd;k tk;sxkA ,sls izdj.k es auydwi eas mi;ksx 

dh x;h foHkkxh; lkexzh dh olwyh Hkh fufonkdkj ls dh tk;sxhA 

30- lkexzh ;Fkk gs.MiEi lsV] jkbZtj ikbZi ,oa dsflax ikbZi Bsdsnkj dks mi[k.M@ [k.M eq[;ky; ij miyC/k 

djk;h tk;sxh] ftls Bsdsnkj }kjk Lo;a ds O;; ij ,oa vius lk/ku ls dk;ZLFky rd ys tk;k tk;sxkA 

31- lHkh dk;Z fu/kkZfjr ch-vkbZ-,l- Lisf”kfQds”ku ds vuq:Ik gh fd;s tk;sxsa] dk;Z dk ch-vkbZ-,l- Lisf”kfQds”ku 

miyC/ku gksus dh fLFkfr esa foHkkx }kjk funsZf’kr vU; ekun.Mksa ds vuq:Ik dk;Z djkuk gksxk] ftlds fy, vyx ls 

dksbZ Hkqxrku ugha fd;k tk;sxkA 

32- uydwi [kuu ,oa vU; lacaf/kr dk;ksZ ds fdz;kUo;u gsrq uydwi [kuu ds ;w-,l-vks-vkj esa mYysf[kr fn’kk funsZ’kksa 

dk ikyu Hkh lqfuf’pr djuk gksxkA Hkw& lrg ds Åij 30 lseh- ls vf/kd yxk;s tkus ij vfrfjDr dsflax dh 

olwyh Bsdsnkj ls dh tk;sxhA 

33- dk;kZns”k es a Li"V :Ik ls clkgV dk fooj.k vafdr fd;k tk;sxkA 

34- uydwi [kuu ds nkSjku Bsdsnkj }kjk e”khu dk QksVksxzkQ Lo;a ds O;; ij fy;k tkdj foHkkx dks izLrqr fd;k 

tk;sxk] QksVksxzkQ esa e”khu dk uEcj Li"V :Ik ls fn[kk;h nsuk vfuok;Z gSA 

35- dk;Z ds ekikadu esa lacaf/kr mi;a=h }kjk dk;Z djus okyh e”khu dk uEcj Hkh QykbZ’khV esa vafdr fd;k 

tk;sxkA 
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36- uydwi [kuu 'kkldh; Hkwfe ij gh fd;k tk;sxk] foHkkx }kjk dk;ZLFky fu/kkZfjr djus ,oa uydwi [kuu djus 

ds iwoZ ;fn ;g rF; izdk’k esa vkrk gS fd fu/kkZfjr@ losZf{kr dk;ZLFky 'kkldh; Hkwfe ij ugha gS rks ml LFky 

ij dk;Z izkjaHk ugha fd;k tk;sxkA ;fn ,sls dk;ZLFky ij tks 'kkldh; Hkwfe ij ugha gS ij Bsdsnkj }kjk dk;Z fd;k 

tkrk gS rks ml ij gq;s O;; ds fy;s og Lo;a mRrjnk;h gksxk ,sls dk;Z dk Hkqxrku u rks foHkkx }kjk fd;k 

tk;sxk vkSj u gh mleas Mkyh xbZ lkexzh dk O;; gh foHkkx }kjk ogu fd;k tk;sxkA 

37- Bsdsnkj }kjk uydwi ds [kuu dsmijkar Bsdsnkj }kjk ty uewus foHkkxh; iz;ksx’kkyk dks Lo;a ds O;; ij 

miyC/k djk;s tk;xs ] ftudk ijh{k.k foHkkxh; iz;ksx’kkyk eas fu’kqYd fd;k tk;sxk] uydwi dk ty ihus ds fy;s 

mi;qDr gksus dh fLFkfr eas ml ij gs.MiEi LFkkiuk dk dk;Z Bsdsnkj }kjk fd;k tk;sxkA vkoaVu miyC/k gksus ij 

gh uydwi [kuu dk Hkqxrku fd;k tk;sxkA 

38- uydwi dh xgjkbZ 90 ehVj ls vf/kd [kuu gsrq l{ke Lohd`fr izkIr gksus ij gh Hkqxrku dh dk;Zokgh dh 

tk;sxhA l{ke vf/kdkjh] jsftLVhfoVh losZ] xzke eas iwoZ eas LFkkfir uydwikas dh xgjkbZ mueas ik;h x;h ty {kerk] 

uydwi eas Ikk;s x;s ty dh xq.koRrk ,oa uydwi dh ty{kerk dk mYys[k djrs gq;s izR;sd uydwi gsrq Li"V 

vuq’aklk djsaxs fd uydwi esa 90 ehVj ls vf/kd xgjkbZ rd [kuu fd;s tkus ij uydwi esa miq;Dr ty {kerk 

izkIr gksus dh laHkkouk Fkh ,oa xq.koRrk [kjkc gksus dh laHkkouk ugha FkhA 

39- ns;d dk Hkqxrku] ns;d ds lkFk lkexzh dk mi;ksfxrk izek.k i= (Material Consumption 
statement) layXu gksus ij gh fd;k tk;sxk] vafre ns;d dk Hkqxrku 'ks"k cph lkexzh LVksj eas tek djus ds 

mijkar fjVuZ baMsV dh izfr ns;d ds lkFk layXu gksus ij gh fd;k tk;sxkA ,d vuqca/k dh 'ks"k cph lkexzh fdlh 

Hkh fLFkfr esa nwljs vuqca/k eas LFkkukarfjr ugha dh tk;sxhA 

40- izR;sd uydwi dk [kuu iw.kZ gksus ij Bsdsnkj }kjk uydwi dk LVªkVk pkVZ ,oa ty uewus mi[k.M dk;kZy; dks 

izLrqr djus gksxsaA 

41- dk;Z laiknu ds nkSjku gksus okyh fdlh Hkh ?kVuk@ nq?kZVuk ,oa mlds oS/kkfud ifj.kkekas ds fy;s Bsdsnkj iw.kZr% 

mRrjnk;h gksxkA 

42- vlQy uydwi ij dsflax esa etcwr ,e-,l-dSi yxkdj 1%2%4 lhesaV dzakdhV dk dzakdhV dk 

0.45x0.45x0.45 ehVj dk CykWd vfuok;Zr% bl izdkj cukuk gksxkA ftlls dSi iwjh rjg <ax tk;sA ftlls 

uydwi ds dkj.k fdlh Hkh izdkj dh nq?kZVuk dh vk’kadk u jgsA blh izdkj va’kr% [kfur ,sls uydwi ftuesa fdUgha 

dkj.kksa ls [kuu fd;k tkuk laHko u gks ,oa ftUgsa vuqi;ksxh ekuk tkuk gks mUgsa Hkh gkMZ feVVh@eq:e@dkadzhV 

ls bl izdkj Hkjk tk;sxk ftlls LFky] uydwi [kuu ls iwoZ dh fLFkfr eas vk tk;sA vlQy uydwi ij dSi 

yxkdj mijksDrkuqlkj CykWd u cuk;s tkus dh fLFkfr esa :Ik;s 1000@& ¼:Ik;s ,d gtkj½ dk vFkZn.M izR;sd 

izdj.k gsrq vkjksfir fd;k tk;sxkA 

43- ;fn foHkkx }kjk dfri; dkj.kksa ls uydwi [kuu gsrq dk;ZLFky miyC/k ugha djk;k tkrk gS rks ,slh vof/k gsrq 

foHkkx vuqca/k ds bl vuqikfrd ykxr gsrq fcuk fdlh vFkZn.M ds le;òf} Lohdr̀ djsxkA 

44- mDr leLr 'krsZ foLrr̀ vuqca/k dk gh ,d fgLlk gksaxh] fufonk esa mYysf[kr vU; 'krsZ ;Fkkor ekU; gksxhA 

45- fufonk varxZr uydwi [kuu ;kstuk L=ksr gsrq fd;k tk jgk gS] uydwi eas ikWoj iEi LFkkiuk gsrq i;kZIr vkod 

{kerk izkIr u gksus ij uydwi ij gs.MiEi LFkkfir dj IysVQkeZ fuekZ.k dk dk;Z Bsdsnkj dks djuk gksxk] ftldk 

Lohd`r fufonk nj ij lh-,lvkj- ds vk/kkj ij Hkqxrku gksxkA 

46- foHkkx }kjk vfr vko';d gksus ij ftys ds vU; fodkl[k.M esa Hkh dk;Z djk;k tk ldrk gSA 

47- mDr leLr 'krsZ foLrr̀ vuqca/k dk gh ,d fgLlk gksxh] fufonk eas mYysf[kr vU; 'krsZ ;Fkklkou ekU; gksxhA 

48- dk;Z esa yxus okyh leLr lkexzh mfpr xq.koRrk dh iz;qDr dh tkuk vfuok;Z gSA 

49- uydwi [kuu djrs le; ;fn uydwi esa VwYl ;k ikbZi fxj tkrk gS rks mldks fudkyus ds dk;Zokgh Bsdsnkj 

dks Loa; ls djuh gksxh ,oa bl gsrq Loa; ds ;a= dk mi;ksx djuk gksxkA ;fn VwYl o ikbZi fudkyrs le; 

uydwi vuiz;ksxh gks tkrk gS rks mldk dksbZ Hkh Hkqxrku Bsdsnkj dk ugh fd;k tkosxkA 
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50- vkeaf=r fufonk esa fufonk nkrkvksa dks vkosnu dh vafre frfFk rd vkosnuksa ds lkFk eq[;vfHk;ark yks-Lok-;k-fo-

Xokfy;j ifj{ks= Xokfy;j ds vkns”k dzekad 2880 fjx  e”khu lfefr fnukad 8.5.2017 ds }kjk xfBr lfefr }kjk 

lHkh vfHkys[k tSls vkj-lh-cqd ohek jksMVsDl] fQVuasl ] bude VsDl bR;kfn ds voyksdu ds Ik’pkr lfefr }kjk 

Bsdsnkj dks tkjh izek.k i= ds vk/kkj ij fufonk esa Hkkx ysus ds ik= gksaxs A yks-fu-fo- es uohu iathdr̀ O;oLFkk ds 

vUrxZr mi;qZDr Js.kh esa iathd`r izek.k i= bl dk;kZy; esa vkWuykbu fufonk vkaea=.k dh frfFk ds iwoZ 

voyksdukFkZ izLrqr djuk gksxk A  

51- lHkh izlaxks dk U;k; {ks= ftyk eq[;ky; jgsxkA 

52- fufonkdkj dks vkoafVr fd;s tkus okys vf/kdre uydwiksa dh la[;k fu/kkZj.k ek= gsrq fufonkdkj }kjk foxr 

03 o"kksZ ds nkSjku lQyrkiwoZd iw.kZ fd;s x;s leku dk;ksZ dk fooj.k ¼;fn dksbZ gks rks½ i`Fkd ls fuEu izi= esa 

gLrk{kj lfgr izLrqr fd;k tkuk gksxk A blds vfrfjDr fufonkdkj dks foxr 03 foRrh; o"kksZ ds nkSjku fu"ikfnr 

dk;Z dh iqf"V gsrq dk;Zikyu ;a=h vFkok mPp Lrj ds vf/kdkjh }kjk gLrk{kfjr izek.k i= izLrqr fd;k tkuk Hkh 

vko’;d gksxk A 
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Bill of Quantities (BOQ) 

Detailed Estimate for Drilling of Tube well 125/115 mm. DIA  , 90 m  Deep  

 At-  Village ………………………….…………... Block ……………………….   Dist. Damoh 

AS PER PHE SOR SOR 01 september 2023  

Division-Damoh 
   

Distt. Damoh (M.P.) 
S.No. Particular Item Of Work Qty. Unit Rate Amount Remark  

1 2 3 4 5 6 7 

1 

Carrying out the resistivity survey by VES 
method using Schlumberger configuration for 
locating the proper spot with three soundings 
for drilling of tube well within the selected 
Habitation, including photography, 
interpretation of resistivity data and 
submission of report in the desired format 
along with resistivity readings, necessary 
graph and photographs 

1 job 1770 1770 

SOR 01 
september 
2023 item no 
20.1 page 
No. 308 

2 

Drilling of perfectly vertical bore hole of a 
diameter to receive 125 mm nominal 
diameter casing pipe upto desired depth 
below ground level inclusive of the labour 
charges for transporting, lowering and fixing 
of 125 mm nominal diameter M.S./ G.I 
/U.P.V.C..casing pipe indise the bore hole 
including all works pertaining to drilling such 
as transportation , installation and removal of 
drilling machine etc. complete.. 

        

SOR 01 
september 
2023 item no 
21.1 page 
No. 315 

 (a) In all types of collapsible strata consisting 
of soils,clays,sands,moorum,gravel,boulders.         

0 to 11.4 mm  11.4 Mts. 580 6612 

(b) In all types of rocks         

11.4 to  11.70 mtr 0.3 Mts. 745 223.5 

3 

Drilling of perfectly vertical bore hole of 115 
m.m. diameter up to desired depth below 
ground level in all types of rocks including all 
works pertaining to drilling such as 
transportation, installation and removal of 
drilling machine etc. complete. 

78.3 Mts. 707 55358.1 

SOR 01 
september 
2023 item no 
21.2 page No. 
315 

General Description of 
Work 

- Drilling of 10 Nos., 125 mm dia 90 m deep tubewells in different 
Villages for creation of Tubewell source in  Hatta Blockof 
District :- Damoh Including all allied works complete 

Probable Amount of 
Contrct 

- 10.51 Lakh 

(Rs. in Words) - Ten Lakh Fifty One Thousand Rupees Only. 
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4 

Measurement of yield of tube well by 
operating hand pump continuously for four 
hours manually. 1 Job 706 706 

SOR 01 
september 
2023 item no 
24.4 page 
No. 324 

5 

Construction of 76 cm x 76 cm x 40 cm 
foundation block in 1:2:4 cement concrete for 
fixing the pedestal of Hand Pump including 
excavation , cost of material and labours etc. 
complete. 

1 Job 1250 1250 

SOR 01 
september 
2023 item no 
23.3 page 
No. 321 

6 

Construction of cement concrete plateform as 
per design around the hand pump in 1:2:4 
cement concrete including excavation, 
centering, shuttering, cost of all the materials 
and labours and curing etc. complete 

1 Job 3998 3998 

SOR 01 
september 
2023 item no 
23.4 page 
No. 321 

7 

Construction of cement concrete drain as per 
design in 1:2:4 cement concrete including 
excavation, centering, shuttering, cost of all 
the materials and labour and curing etc. 
complete. 

3 Mts. 442 1326 

SOR 01 
september 
2023 item no 
23.6 page 
No. 321 

8 

Construction of 1.20 cm x 1.20 cm x 0.20 m 
cement concrete washing plateform in 
cement concrete 1:2:4 including excavation, 
centering, shuttering, cost of all the materials 
and labour and curing etc. complete 

1 Job 1716 1716 

SOR 01 
september 
2023 item no 
23.8 page 
No. 321 

9 

Labour charges for installation of India Mark 
II Hand Pump with 30 neter long 32 mm dia. 
Riser pipe assembly and all other accessories 
including transportation of Hnad Pump from 
specified departmental stores to sote. 

1 Job 1315 1315 

SOR 01 
september 
2023 item no 
23.1 page 
No. 321 

10 

ISI mark India mark-II deep well hand pump 
complete with 10 Nos. MS connecting rods. 
(12mm x 3 M long) Normal stand assembly . 

1 Set 9921 9921 

ANNEXURE-
1  (1) page 
No. 339 

11 

ISI mark 32 mm dia G.I. riser pipe 30 Mts. 205 6150 ANNEXURE-
1  (5,6) 

ISI mark 125 mm dia G.I. casing pipe 12 Mts. 1227 14724 

  Total 105069.60   

 10 X 105069.60    1050700  

  SAY 10.51   
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SECTION 5 
AGREEMENT FORM 

Agreement 
 

 This agreement, made the _________________ day of ________________  
 between ___________________ (name and address of Employer) (hereinafter called " the 
Employer) and____________________________________ (name and address of contractor) hereinafter called 
"the Contractor" of the other part. 

 Whereas the Employer is desirous that the Contractor execute ___________________ 
_______________________ (name and identification number of Contract) (hereinafter called "the Works") 
and the Employer has accepted the Bid by the Contractor for the execution and completion of such 
Works and the remedying of any defects therein, at a cost of Rs.______________________ 

NOW THIS AGREEMENT WITNESSETH as follows: 

1. In this Agreement, words and expression shall have the same meanings as are respectively 
assigned to them in the conditions of contract hereinafter referred to and they shall be 
deemed to form and be read and construed as part of this Agreement. 

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter 
mentioned, the Contractor hereby covenants with the Employer to execute and complete the 
Works and remedy any defects therein in conformity in all aspects with the provisions of the 
contract. 

3. The Employer hereby covenants to pay the Contractor in consideration of the execution and 
completion of the Works and the remedying the defects wherein Contract Price or such other 
sum as may become payable under the provisions of the Contract at the times and in the 
manner prescribed by the Contract. 

4. The following documents shall be deemed to form and be ready and construed as part of this 
Agreement viz. 

i. Letter of Acceptance 
ii. Contractor's Bid 
iii. Condition of Contract:  General and Special 
iv. Contract Data 
v. Bid Data 
vi. Drawings 
vii. Bill of Quantities and 
viii. Any other documents listed in the Contract Data as forming part of the Contract. 

 In witnessed whereof the parties there to have caused this Agreement to be executed the day 
and year first before written. 

 The Common Seal of ____________________________________________ was hereunto affixed in the 
presence of: 

 Signed, Sealed and Delivered by the said ________________  __________________________ in the presence 
of : 

Binding Signature of Employer _________________________________________ 

Binding Signature of Contractor _________________________________________ 
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Annexure – Z  

TENDER ACCEPTANCE LETTER 

(To be given on Company Letter Head) 

`        Date:  

To,  

  Executive Engineer 

  Public Health Engg.Department 

Division Damoh 

M.P. 

 

Sub: Acceptance of Terms & Conditions of Tender.  

Tender Reference No: 507235 

Name of Tender / Work: - Drilling of 10 Nos., 150 mm dia 90 m deep tubewells in different Villages for 

creation of Tubewell source in  Damoh   

 

 Dear Sir, 

1. I/ We have downloaded / obtained the tender document(s) for the above mentioned  ‘Tender/Work’ from 
the web site(s) namely: 

https://mptenders.gov.in/nicgep/app as per your advertisement, given in the above mentioned website(s).  

2. I / We hereby certify that I / we have read the entire terms and conditions of the tender documents 
(including all documents like annexure(s), schedule(s), etc.), which form part of the contract agreement 
and I / we shall abide hereby by the terms / conditions / clauses contained therein.  

3. The corrigendum(s) issued from time to time by your department/ organization too have also been taken 
into consideration, while submitting this acceptance letter.  

4. I / We hereby unconditionally accept the tender conditions of above mentioned tender document(s) / 
corrigendum(s) in its totality / entirety.  

5. I / We do hereby declare that our Firm has not been blacklisted/ debarred by any Govt. Department/Public 
sector undertaking.  

6. I / We certify that all information furnished by the our Firm is true & correct and in the event that the 
information is found to be incorrect/untrue or found violated, then your department/ organization 
shall without giving any notice or reason therefore or summarily reject the bid or terminate the 
contract , without prejudice to any other rights or remedy including the forfeiture of the full said 
earnest money deposit absolutely.  

 

Yours Faithfully,  

 

(Signature of the Bidder, with Official Seal) 

 

https://mptenders.gov.in/nicgep/app
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