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EXPLANATORY NOTE

Format of the Bidding Document

The Standard Bidding Document follows the format of the MoRTH Bidding
Document, which is similar to the format for National Competitive Bidding for Works
(India Version) — as approved by the Ministry of Finance for World Bank aided

projects/other Projects.
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SECTION 1

LIST OF IMPORTANT DATES

e-procurement NOTICE

NOTICE INVITING TENDERS
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SECTION 1

Superintending Engineer, 6th Circle/ Executive Engineer,Kullu Division, HPPWD Kullu
Himachal Pradesh Public Works Department

Kullu H.P.

List of Important Dates of Bids for Construction/Up gradation of Roads under CRIF

1. Name of Work

S. | Name of work Name of | Estimated Cost . Cost of .
o ) Bid Period of
N. Division | (Exclusive of g oy (Rs) document |, letion

GST) (Rs) y (Rs) P

1 2 3. 4 5 6 7
Construction  of  Jai Kullu 10,21,47,298/- 20,43,000/- 20000/- Eighteen
Nallah to Katagla Month

Chhalal road Km. 0/0 to
8/250 under NABARD-
RIFD -XXXI ( SH:-
Formation Cutting,
R/walls, B/walls unlined
drain  Parapets, cross
drainage work, muck
management, setting out,
Kilometre &200m stone,
information board and
Bridge work etc.)

*Note: 1) The Estimated Project Cost is the Construction Cost of the work without GST and is used for
Evaluation Purpose. The bid should also be quoted as per BoQexclusive of GST.

2. Date of Issue of Notice Inviting Bid Date:- 05.06.2026

3. Period of availability of Bidding Documents on website
www. hptenders.gov.in From Date : 09.06.2026 ......

To Date: 16.06.2026.........
Time up to 17.00 Hrs.......
4. Time, Date and Place of Pre-bid Meeting  ............... (if so required)
5.1.Deadline for Receiving Bids online, including receipt uploaded as pdf
documents towards online payment of cost of bid document , bid security and
scanned copy of other documents. Date : 16.06.2026 ............
Time up to : 17.00Hrs.

6. Opening of Bids: The Bids will be opened online by
the authorized officer at the appointed time



Standard Bidding Document

6.1. Time and Date for opening of Part-I of the
Bid (The Technical Qualification Part) Date :18.06.2026 ..........
Time :10.30..........
6.2. Time and Date of opening of Part-II of the Bid
(The Technical-Financial Part) of the Bidders

Who Qualify in Part I of the Bid. Date :.........
Time :..........
7. Last Date of Bid Validity Date :...90.........

8. Officer inviting Bids

Executive Engineer,

Kullu Division HPPWD
Kullu

HPPWD

Tel: 01902

Fax:..........

Mail: ee-kul2-hp@nic.in
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e-Procurement Notice

The Executive Engineer Kullu Division on behalf of Governor of Himachal Pradesh
invites the percentage rate bids in electronic tendering system for Construction of Jai
Nallah to Katagla Chhalal road Km. 0/0 to 8/250 under NABARD-RIFD —XXXI number of
package(s) with estimated cost totaling to Rs 1021.47 lacs from the eligible contractors
registered with  HPPWD. Non registered contractors may submit the bids; however
successful bidder has to register in appropriate class with appropriate authority in
HPPWD.

Date of release of Invitation for Bids through e-procurement:- 05.06.2026..........

Availability of Bid Documents and mode of submission: The bid document is available
online and bid should be submitted online on website www.hptenders.gov.in. The bidder
would be required to register in the web-site which is free of cost. For submission of
bids, the bidder is required to have valid Digital Signature Certificate (DSC) from one of
the authorized Certifying Authorities (CA). “Aspiring bidders who have not obtained the
user ID and password for participating in e-tendering may obtain the same from the
website: www. hptenders.gov.in. The bidders are required to submit the bids alogwith
cost of bid document and bid security through online mode only and receipts to this effect
shall be uploaded as pdf document.

Last Date/ Time for receipt of bids through e-procurement: 16.06.2026. up to 17:00
Hours (time)
For further details please log on to www.hptenders.gov.in

Executive Engineer
Kullu Division
,HPPWD Kullu

%

" Non-registered bidders may submit bids; however, the successful bidders must get
registered in appropriate class with appropriate authorities before signing the contract.
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SECTION 1
Executive Engineer Kullu Division, HPPWD Kullu
(Name of Authority Inviting Bids)
NOTICE INVITING TENDER (NIT)
The Executive Engineer Kullu Division, HPPWD Kullu on behalf of Governor of Himachal Pradesh
invites the percentage rate bids, in electronic tendering system, for construction of roads under CRIF for
each of the following works from the eligible and approved contractors registered with HPPWD. Non
registered contractors may submit the bids; however successful bidder has to register in appropriate class
with appropriate authority in HPPWD*.

S.N. | Name of work Name of Estimated Cost . Cost of

o . Bid Period of
Division (Exclusive of Security(Rs) documen completion
GST) (Rs) y t (Rs) p
1 2 3. 4 5 6 7
Construction of Jai Kullu 10,21,47,298/- 20,43,000/- 20000/- Eighteen
Nallah to Katagla Month

Chhalal road Km. 0/0 to
8/250 under NABARD-
RIFD —-XXXI ( SH:-
Formation Cutting,
R/walls, B/walls unlined
drain Parapets, cross
drainage work, muck
management, setting out,
Kilometre &200m stone,
information board and
Bridge work etc.)

*Note: 1) The Estimated Project Cost is the Construction Cost of the work without GST and is used
for Evaluation Purpose. The bid should also be quoted as per BoQ exclusive of GST.

2. Date of release of Invitation for Bids through e-procurement: 05.06.2026.

3. Cost of Bid Form:Rs:- 20000/- per package/job (non-refundable) to be credited online only in
favour of Executive Engineer, Kullu Division ,HPPWD Kullu (To be updated as per latest notifications of
Govt. of HP).......

4. Availability of Bid Document and mode of submission: The bid document is available online
and bid should be submitted online on website www.hptenders.gov.in. The bidder would be required to
register in the web-site which is free of cost. For submission of bids, the bidder is required to have valid
Digital Signature Certificate (DSC) from one of the authorized Certifying Authorities (CA). “Aspiring
bidders who have not obtained the user ID and password for participating in e-tendering may obtain the
same from the website: www. hptenders.gov.in. The bidders are required to submit the bids along with cost
of bid document and bid security through online mode only and receipts to this effect shall be uploaded as
pdf document.

Digital signature is mandatory to participate in the e-tendering. Bidders already possessing the valid digital
signature issued from authorized CAs can use the same in this tender.

*Non-registered bidders may submit bids; however, the successful bidders must get registered in
appropriate class with appropriate authorities before signing the contract.

5. Submission of Original Documents: The bidder(s) shall submit scanned copies of the original
documents including the scanned copies of receipts for cost of the tender document and earnest money
along with the bids on or before the due date of submission on the website http://hptenders.gov.in.
Evaluation of the bids will be carried out only with the downloaded scanned copies of original documents
as submitted by the bidder(s) as per the requirement of the tender document. However, the successful
bidder shall have to submit the original documents physically with the concerned authority under proper
receipt before issue of Letter of Award of the work, failing which earnest money will




Standard Bidding Document

stand forfeited and action shall also be taken under Enlistment rules. It may be noted that
in case any uploaded scanned copy of any document is found to be false/forged at any
stage, the action shall be taken under the Enlistment Rules.

On clarification sought by the authority, the bidder will respond only through
e-mail in not more than 7 days of the issue of clarification letter from the concerned
authority through e-mail. Immediately on receipt of such clarification(s), the evaluation
committee will finalize the list of technically responsive bidders.

6. Last Date/ Time for receipt of bids through e-tendering: 16.06.2026. up-to
...17.00.....Hours (time)

7. The site for the work is available.

8. Only online submission of bids is permitted, therefore; bids must be submitted
online only on website www.hptenders.gov.in. The technical qualification part of the
bids will be opened online at 10.30....... Hours (time) on 18.06.2026 (date) in the office
of Executive Engineer Kullu Division, HPPWD Kullu by the authorized officers. If
the office happens to be closed on the date of opening of the bids as specified, the bids
will be opened online on the next working day at the same time.

9. The bids for the work shall remain valid for acceptance for a period not less than
Ninety (90) days after the deadline date for bid submission.

10. Bidders may bid for any one or more of the works mentioned in the Table above.
To qualify for a package of contracts made up of this and other contracts for which bids
are invited in the same NIT, the bidder must demonstrate having experience and
resources sufficient to meet the aggregate of the qualifying criteria for the individual
contracts.

11. Other details can be seen in the bidding documents. The Employer shall not be
held liable for any delays due to system failure beyond its control. Even though the
system will attempt to notify the bidders of any bid updates, the Employer shall not be
liable for any information not received by the bidder. It is the bidders’ responsibility to
verify the website for the latest information related to the tender.

For Executive Engineer,
Kullu Division
HPPWD Mandi
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Section 2: Instructions to Bidders
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Section 2
Instructions to Bidders (ITB)

A. General
1. Scope of Bid:

1.1 The Employer as defined in the Appendix to ITB invites bids for the construction of
Works, as described in these documents and referred to as “the Works”. The name and
identification number of the works is provided in the Appendix to ITB. The bidders may
submit bids for any or all of the works detailed in the table given in the Notice Inviting
Tender. Bid for each work should be submitted separately.

1.2 The successful Bidder will be expected to complete the Works by the Intended
Completion Date specified in the Part I General Conditions of Contract.

1.3  Throughout these documents, the terms “bid” and “tender” and their derivatives
(bidder/tenderer, bid/tender, bidding/tendering etc.) are synonymous.

2. Source of Funds:

2.1 The Government as defined in the Appendix to ITB has decided to undertake the
works of construction and up-gradation of the roads of the State through State budget and
funds received under State/Central Fund from the Government of India, Ministry of Road
transport and Highways, and other sources to be implemented through the Employer.

3. Eligible Bidders:

3.1 This Invitation for Bids is open to all eligible bidders meeting the eligibility criteria as
defined in ITB. The applicant should be a private or government-owned legal entity. For
package size exceeding Rs.25Crore, the Joint Ventures are allowed.

3.2 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent
practices by the Central Government, the State Government or any public undertaking,
autonomous body, authority by whatever name called under the Central or the State
Government.

4. Qualification of the Bidder:

4.1 All bidders shall provide in Section 3, Forms of Bid and Qualification information, a
preliminary description of the proposed work schedule, including drawings and charts, as
necessary.

4.1.1 Bidder should have valid registration with Employees Provident Fund organization

under EPF and Miscellaneous Provisions Act, 1952.

11
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4.2 All bidders shall include the following information and documents with their bids in
Section 3, Qualification Information unless otherwise stated in the Appendix to ITB:

(2)

(b)
(c)

(d)
(e)

(H
(2

(h)
(1)

W)

(k)

copies of original documents defining the constitution or legal status, place of
registration, and principal place of business; written power of attorney of the
signatory of the Bid to commit the Bidder.

Total monetary value of civil construction works performed for each of the last
five years.

Experience in works of a similar nature and size for each of the last five years,
and details of works in progress or contractually committed with certificates from
the concerned officer not below the rank of Executive Engineer or equivalent.
Evidence of ownership of major items of construction equipment named in
Clause 4.4B (b) (i) of ITB or evidence of arrangement of possessing them on
hire/lease/buying as defined therein.

Details of the technical personnel proposed to be employed for the Contract
having the qualifications defined in Clause 4.4B(b) (ii) of ITB for the
construction.

Reports on the financial standing of the Bidder, such as profit and loss statements
and auditor's reports for the past Five(5) years.

Evidence of access to line(s) of credit and availability of other financial
resources/ facilities (10 percent of the contract value) certified by banker (the
certificate being not more than 3 months old.)

Authority to seek references from the Bidder's bankers.

Information regarding any litigation or arbitration during the last five years in
which the Bidder is involved, the parties concerned, the disputed amount, and the
matter.

Proposals for subcontracting the components of the Works for construction/up-
gradation, aggregating to not more than 25percent of the Contract Price and
subcontracting of part/full routine maintenance of roads after completion of
construction work.

The proposed programme of construction and Quality Management Plan
proposed for completion of the work as per technical specifications and within
the stipulated period of completion.

4.3  Joint Ventures are allowed. Bids submitted by a Joint Venture (JV) of not more than
three firms as partners shall comply with the following requirements:

(a)

(b)

There shall be a Joint Venture Agreement (Refer Annexure I to I'TB) specific
for these contract packages between the constituent firms, indicating clearly,
amongst other things, the proposed distribution of responsibilities both financial
as well as technical for execution of the work amongst them. For the purpose of
this clause, the most experienced lead partner will be the one defined. A copy of
the Joint Venture agreement in accordance with requirements mentioned in
Annexure - I shall be submitted before any award of work could be finalized.

The bid, and in the case of the successful bidder, the Form of Agreement, etc.,
shall be signed and / or executed in such a manner as may be required for making
it legally binding on all partners (including operative parts of the ensuing
Contract in respect of Agreement of Arbitration, etc.). On award of work, the

12



(c)

(d)

(e)

(®

(2

(h)
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Form of Agreement and Contract Documents shall be signed by all partners of
the Joint Venture to conclude Contract Agreement.

Lead partner shall be nominated as being partner-in-charge; and this
authorization shall be evidenced by submitting a power of attorney signed by the
legally authorized signatories of all the partners.

The partner-in-charge shall be authorized to incur liabilities and to receive
instructions for and on behalf of the partners of the Joint Venture, whether jointly
or severally, and entire execution of the Contract (including payment) shall be
carried out exclusively through the partner-in-charge. A copy of the said
authorization shall be furnished in this Bid.

All partners of the Joint Venture shall be liable jointly and severally for the
execution of the Contract in accordance with the Contract terms, and a relevant
statement to this effect shall be included in the authorization mentioned under
sub clause (c¢) above as well as in the Form of Tender and the Form of
Agreement (in case of a successful bidder).

In the event of default by any partner, in the execution of his part of Contract, the
Employer shall be so notified within 30 days by the partner-in-charge, or in the
case of the partner-in-charge being the defaulter, by the partner nominated as
partner-in-charge of the remaining Joint Venture. The partner-in-charge shall,
within 60 days of the said notice, assign the work of the defaulting partner to any
other equally competent party acceptable to the Employer to ensure the execution
of that part of the Contract, as envisaged at the time of bid. Failure to comply
with the above provisions will make the Contractor liable for action by the
Employer under the Conditions of Contract. If the Most Experienced i.e. Lead
Partner defined as such in the Communication approving the qualification
defaults, it shall be construed as default of the Contractor and Employer will take
action under the Conditions of Contract.

Notwithstanding the permission to assigning the responsibilities of the defaulting
partner to any other equally competent party acceptable to the Employer as
mentioned in sub clause (f) above, all the partners of the Joint Venture will retain
the full and undivided responsibility for the performance of their obligations
under the Contract and/ or for satisfactory completion of the Works.

The bid submitted shall include all the relevant information as required under the
provisions of Sub-Clause 4.4 of ITB and furnished separately for each partner.

4.4A To qualify for award of the Contract, each bidder should have in the last five years:

(2)

b)

Achieved in any one year during last five years(updated to the price level of the
financial year in which bids are received at the rate of 5% percent a year), a
minimum financial turnover from Civil Engineering construction works (as
certified by Chartered Accountant) equivalent20% of amount put to bid.

Experience in successfully completing or substantially completing eligible
projects of the value as defined herein under, during the last five years. The
works may have been executed by the Applicant as prime contractor or as a
member of joint venture or sub-contractor. As sub-contractor, he should have
acquired the experience of execution of all major items of works under the

13
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proposed contract. In case a project has been executed by a joint venture,
weightage towards experience of the project would be given to each joint venture
in proportion to their participation in the joint venture.

Substantially completed works means those works which are at least 90%
completed as on the date of submission (i.e. gross value of work done up to the last date of
submission is 90% or more of the original contract price) and continuing satisfactorily. For
these, a certificate from the employer i.e. Executive Engineer or equivalent shall be submitted
along with the application incorporating clearly the name of the work, contract value, billing
amount, date of commencement of works, satisfactory performance of the contractor and any
other relevant information.

The Eligible projects are defined as under:
(1) For normal Highway projects (including Major
Bridges/ROB/Flyovers/Tunnels):
Provided that at least either of the following :
(1) Two similar completed works costing not less than amount equal to 25
% each of estimated cost i.e. Rs.2,55,36,824/- only (Rs. Two Crore
Fifty Five lakh Thirty Six thousand Eight hundred twenty four
only), Or
(i) One similar completed work costing not less than amount equals to 35%
each of estimated cost i.e. Rs. 3,57,51,554/- only (Rs. Three crore
Fifty Seven Lakh Fifty One thousand Five hundred Fifty Four
only)

For this purpose, a project shall be considered to be completed, if
more than the above mentioned criteria in the last 5 (five) financial
years preceding the Bid Due Date or till the Bid Due Date.

The Eligible project shall include the following:

(a) Widening/ construction/ up-gradation works on
NH/SH/Expressway/MDRS.
Or

(b) Widening/construction/up-gradation works on Rural roads under
PMGSY/NABARD.

In case the Bidder has experience across different categories, the experience for
each category would be computed as per weight of following factors to arrive at
its aggregated Eligible Experience:

Category | Project / Construction experience on Eligible | Factors
Projects
1 Project in highways sector as mentioned (a) 1
above
2 Project defined under (b) above 0.75

14
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If any Major Bridge/ROB/Flyover is (are) part of the project, then the sole Bidder
or in case the Bidder being a Joint Venture, any member of Joint Venture shall
necessarily demonstrate additional experience in construction of Major
Bridge/ROBs/Flyovers in the last 7 (seven) financial years preceding the Bid
Due Date or till the Bid Due Date i.e. shall have completed at least one similar
Major Bridge/ROB/Flyover:

1) having span equal to or greater than 80% of the longest span or 100m
whichever is less than the structure proposed in this project
and
1) having length equal to or greater than 40% of the total length or 2 km,
whichever is less of the structure proposed in this project.

And in case of tunnel, if any, shall have completed construction of at least one
tunnel consisting of single or twin tubes (including tunnel(s) for
roads/Railway/Metro rail/irrigation/hydro-electric projects etc.) having at least

a) In case Tunnel is a part of project having length less than or equal to
200 m, then no additional qualification is required.

b) When length of tunnel more than 200m: 80% of the cross sectional area
of proposed tunnel or two lane highway tunnel cross-sectional area,
whichever is less and 40% length of the tunnel to be constructed (other
than cut and cover method) in this project or 2km, whichever is less.

¢) Similar work means original works as mentioned above and shall
not include any maintenance work of any nature such as periodic
renewal, repair and maintenance works, OPBMC, OPPBRC etc.

(i1) For Stand-alone specialized projects:
(a) Major Bridges/ROB/Flyovers projects:

The sole Bidder or in case the Bidder being a Joint Venture, Lead member of
Joint  Venture shall have completed atleast one similar Major
Bridge/ROB/Flyover project in the last 7 (seven) financial years preceding the
Bid Due Date or _till the Bid Due Datei.e. shall have completed at least one
similar Major Bridge/ROB/Flyover:

1) having span equal to or greater than 80% of the longest span or 100m
whichever is less than the structure proposed in this project
and
1) having length equal to or greater than 40% of the total length or 2 km,
whichever is less of the structure proposed in this project.

The cost of such similar project shall be at least.

15
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i.  two similar completed works of cost not less than or equals to 25% each of
cost of the Major Bridges/ROB/Flyovers.
Or

ii. one similar completed work of cost not less than equals to 35% of cost of
the Major Bridges/ROB/Flyovers.

For this purpose, a project shall be considered to be completed, if more than
90% of the value of work has been completed.

Certificate(s) from the concerned client(s) i.e. Executive Engineer or equivalent

shall be required for the same. In case the claimed project(s) are subcontracting/
JV project in such a case Approval from Govt. Authority /Client is required
(restricted to allowable sub-contracting limit/ JV share in original contract.

(b) For Tunnel project: The sole Bidder or in case the Bidder being a Joint
Venture, Lead member of Joint Venture shall have completed atleast one tunnel
project in the last 7 (seven) financial years preceding the Bid Due Date or till
the Bid Due Date, consisting of single or twin tubes (including tunnel(s) for
roads/Railway/Metro rail/irrigation/hydro-electric projects etc.) having atleast
80% of the cross-sectional area of the tunnel to be constructed other than Cut
& Cover method or cross sectional area of 2 lane highway tunnel, whichever
is less, and 40% length of the tunnel to be constructed in this project or 2 km,
whichever is less.

The cost of such project shall be at least
1. two similar completed works of cost not less than equals to 25% each of
estimated cost of the tunnel.
Or
1. one similar completed work of cost not less than equals to 35% of
estimated cost of the tunnel.
For this purpose, a project shall be considered to be completed, if more than
90% of the value of work has been completed and such completed value of
work is equal to or more than the above mentioned criteria.

Certificate(s) from the concerned client(s) i.e. Executive Engineer or_equivalent

shall be required for the same. In case the claimed project(s) are subcontracting/
JV project in such a case Approval from Govt. Authority / Concessionaire is
required (restricted to allowable sub- contracting limit/ JV share in original

contract).
Year Year-1 Year-2 Year-3 Year-4 Year-5
Up-dation 1.00 1.05 1.10 1.15 1.20
factor

16
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4.4B (a)Each bidder must produce:
(1) Copy of PAN Card issued by Income Tax Authorities;

(i) An affidavit that the information furnished with the bid documents is correct
in all respects; and

(i11)Such other certificates as defined in the Appendix to ITB. Failure to produce
the certificates shall make the bid non-responsive.

(b) Each bidder must demonstrate:

(1) Availability for construction work, either owned, or on lease or on hire, of the
key equipment’sstated in the Appendix to ITB includingequipment required
for establishing field laboratory to perform mandatory tests, and those stated
in the Appendix to ITB;

(i1) Awvailability for construction work of technical personnel as stated in the
Appendix to ITB.

(c¢) The bidder must not have in his employment:

(1) The near relations (defined as first blood relations, and their spouses, of the
bidder or the bidder’s spouse) of persons listed in the Appendix to ITB.

(i) Without Government permission, any person who retired as gazetted officer
within the last two years of the rank and from the departments listed in the
Appendix to ITB.

4.4C To qualify for a package of contracts made up of this and other contracts for which
bids are invited in the Notice Inviting Tender, the bidder must demonstrate having experience
and resources sufficient to meet the aggregate of the qualifying criteria for the individual
contracts.

4.4 D If bidder is a Joint Venture, the partners would be limited to three (including lead
partner). Joint Venture firm shall be jointly and severally responsible for completion of
the project. Joint Venture must fulfil the following minimum qualification requirement.

i. The lead partner shall meet not less than 50% of qualification criteria given in
sub-clause 4.4 A (a) & (b) of ITB above.

ii. Each of the remaining partners shall meet not less than 25% of all the criteria
given in sub-clause 4.4 A (a) & (b) of ITB above.

iii. The Joint Venture must also collectively satisfy the subject of the criteria of
Clause 4.4 B and 4.4 C of ITB for this purpose the relevant figures for each of the
partners shall be added together to arrive at the Joint Venture total capacity which shall
be 100% or more.

iv. In the event that the Employer has caused to disqualify under Clause 4.7 of ITB
below all of the Joint Venture partners will be disqualified.

V. Joint Venture Applicants shall provide a certified copy of the Joint Venture
Agreement in demonstration of the partners undertaking joint and several liabilities for
the performance of any contract entered into before award of work.

17
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The available bid capacity of the JV as required under Clause 4.6 of ITB below

will be applied for each partner to the extent of his proposed participation in the
execution of the work. The total bid capacity available shall be more than estimated
contract value.

The Sub-Contractors' experience and resources shall not be taken into account in
determining the bidder's compliance with the qualifying criteria except to the extent stated in
sub-clause 4.3A above.

4.6 (a). The contractor has to submit the list of incomplete works in hand on the below
mentioned proforma:

Work Done Detail: In last five years on the following performa.

SrNo | Nameof | Name of | Costof completion Remarks (Indicate
gP GO vt. | Work Awarded | Completi | Penalty if any and n %(;)f dcompletlon of
l\élSlon amount on amount pain awarded components )
or State amount thereafter
1 2 3 4 5
Work in hand detail
Name | Name of | Amount of work completed Position of works in | Stipulat | Remarks
f HP Govt. - indicate i d
© LoV Aw | Amount | Penalty if any (;))rogress (in feate i ¢
work Division % of completion of Date of
arde | of work | and amount
or State d doneup | pain awarded components | complet
h .
Xoflzeis amo | to last thereafter ) on
unt | running
executed bill
1 2 3 4 5 6

These statements should be countersigned by the Engineer in charge, not below the rank of an Executive
Engineer or equivalent in State with his seal.

4.6 (b) Bidders who meet the minimum qualification criteria will be qualified only if their
available bid capacity for construction work is equal to or more than the total bid value
excluding maintenance. The available bid capacity will be calculated as under:

Assessed Available Bid Capacity = (A*N*M - B)
Where

A = Maximum value of civil engineering works executed in any one year during the
last five years (updated to the price level of the last year at the rate of Spercent a
year) taking into account the completed as well as works in progress.

N = Number of years prescribed for completion of the works for which bids are invited
(period up to 6 months to be taken as /2 and more than 6 months as 1 in a year).
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M =2 or such higher figure as may be specified in the Appendix to ITB.

B = Value, at the current price level, of existing commitments and on-going works to
be completed during the period of completion of the works for which bids are
invited.

Note: The statements showing the value of existing commitments and on-going works as
well as the stipulated period of completion remaining for each of the works listed should be
countersigned by the Engineer in charge, not below the rank of an Executive Engineer or
equivalent.

4.7  Even though the bidders meet the above qualifying criteria, they are subject to be
disqualified if they have:

(1) Made misleading or false representations in the forms, statements, affidavits and
attachments submitted in proof of the qualification requirements; and/or

(1)) Record of poor performance such as abandoning the works, not properly
completing the contract, inordinate delays in completion, litigation history, or
financial failures etc; and / or

(i11) Participated in the previous bidding for the same work and had quoted
unreasonably high or low bid prices and could not furnish rational justification
for it to the Employer.

5. One Bid per Bidder

5.1 Each Bidder shall submit only one Bid for one work. A Bidder who submits more than
one Bid for one work will cause the proposals with the Bidder's participation to be
disqualified.

6. Cost of Bidding

6.1 The Bidder shall bear all costs associated with the preparation and submission of his
Bid, and the Employer will, in no case, be responsible or liable for those costs.

7. Site Visit

7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and
familiarise himself with the Site of Works.The Bidder acknowledges that prior to the
submission of the bid, the Bidder/Contractor has, after a complete and careful examination,
made an independent evaluation of the Scope of the Project, Specifications and Standards of
design, construction and maintenance, Site, local conditions, physical qualities of ground,
subsoil and geology, suitability and availability of access routes to the Site and all information
provided by the Employer or obtained, procured or gathered otherwise, and has determined to
its satisfaction the accuracy or otherwise thereof and the nature and extent of difficulties, risks
and hazards as are likely to arise or may be faced by it in the course of performance of its
obligations hereunder. The Employer makes no representation whatsoever, express, implicit or

19



Standard Bidding Document

otherwise, regarding the accuracy, adequacy, correctness, reliability and/or completeness of
any assessment, assumptions, statement or information provided by it and the Bidder confirms
that it shall have no claim whatsoever against the Employer in this regard.

B. Bidding Documents
8. Content of Bidding Documents

8.1 The set of bidding documents comprises the documents listed below and addenda
issued in accordance with Clause 10 of ITB.

1 Notice Inviting Tender
2. Instructions to Bidders
3. Qualification Information
4. Conditions of Contract

(Part T General Conditions of Contract, and Contract Data; Part II Special
Conditions of Contract)

. Specifications

. Drawings

. Bill of Quantities
. Form of Bid

. Forms of Acceptance, Form of Agreement, Issue of Notice to Proceed with the
Work,

10. Forms of Securities and Form of Unconditional Bank Guarantee.

O OO0 3 O Wn

8.2.  The bid document is available online on the website http://www.hptenders.gov.in. The
bid document can be downloaded free of cost. The bidder(s) shall submit scanned copies of
the original documents including the scanned copies of receipts for cost of the tender
document and earnest money alongwith the bids on or before the due date of submission on
the website http://hptenders.gov.in.

8.3 The bidder is expected to examine carefully all instructions, conditions of contract,
contract data, forms, terms and specifications, bill of quantities, forms and drawings in the Bid
Document. Failure to comply with the requirements of Bid Documents shall be at the bidder’s
own risk. Pursuant to clause 25 hereof, bids, which are not substantially responsive to the
requirements of the Bid Documents, shall be rejected.

0. Clarification of Bidding Documents and Pre-bid Meeting
9.1 The electronic bidding system provides for online clarification. A prospective Bidder
requiring any clarification of the bidding documents may notify online the Authority inviting

the bid. The Authority inviting bid will respond to any request (s) for clarification received
earlier than 10 days prior to the deadline for submission of bids. Description of clarification
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sought and the response of the Authority inviting the bid will be uploaded for information of
the public or other bidders without identifying the source of request for clarification.

9.2 If a pre-bid meeting is to be held, the bidder or his authorised representative is invited
to attend it. Its date, time and address are given in the Appendix to ITB.

9.3  The purpose of the meeting will be to clarify issues and to answer questions on any
matter that may be raised at that stage.

9.4 Minutes of the meeting, including the text of the questions raised (without identifying
the source of the enquiry) and the responses given will be uploaded for information of the
public or other bidders. Any modifications of the bidding documents listed in Clause 8.1 of
ITB, which may become necessary as a result of the pre-bid meeting shall be made by the
Employer exclusively through the issue of an Addendum pursuant to Clause 10 of ITB and not
through the minutes of the pre-bid meeting.

9.5  Non-attendance at the pre-bid meeting will not be a cause for disqualification of a
bidder.

10. Amendment of Bidding Documents

10.1 Before the deadline for submission of bids, the Employer may modify the bidding
documents by issuing online corrigendum. The corrigendum will appear on the web page of
the website http:/www.hptenders.gov.inunder the “Latest Corrigendum” and e-mail
notification is also automatically sent to those bidders who have moved this tender to their
“My tenders” area.

10.2 Any addendum thus issued shall be part of the bidding documents and shall be deemed
to have been communicated to all the bidders who have moved this tender to their “My
Tenders “area. In case any addendum/ Corrigendum, the system will automatically send e-mail
to all bidders who have downloaded the bidding document.

10.3 To give prospective bidders reasonable time in which to take an addendum into
account in preparing their bids, the Employer shall extend, as necessary, the deadline for
submission of bids, in accordance with Clause 20.2 of ITB.

C. Preparation of Bids
11. Language of Bid

11.1  All documents relating to the Bid shall be in the language specified in the Appendix to
ITB.

12. Documents Comprising the Bid:

12.1 The Bid submitted by the Bidder shall be in two separate parts:
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Part I This shall be named Technical Qualification Part of Bid and shall comprise of:

I. Form of bid for Part I of the bid, as per format given in section 6 (to be submitted
online).
II. Receipt as pdf document of online payment of cost of bid documents. (Clause 8.2 of
ITB)
III. Receipt as pdf document of online payment/ deposit of bid security as specified in ITB
(Clause 16.2 of ITB)

IV. Authorized address and contact details of the Bidder having the following information:
Address of communication:
Telephone No.(s): Office:
Mobile No.:
Facsimile (FAX) No.:
Electronic Mail Identification (E-mail ID):

V. Qualification information, supporting documents, scanned copy of original affidavit
and undertaking as specified in Clause 4 of ITB.

VI. Undertaking that the bid shall remain valid for the period specified in clause 15.1of
ITB.
VII. Any other information/documents required to be completed and submitted by bidders,
as specified in the Appendix to ITB, and
VIII. Scanned copy of the affidavit affirming that information he has furnished in the
bidding document is correct to the best of knowledge and belief of the bidder.

Part II. It shall be named Technical-Financial Part of Bid and shall comprise of:

(1) Form of Bid for Part-II of the bid as specified in Section 6;
(i1) Priced bill of quantities for items specified in Section 7;

12.2 The documents and details mentioned in clause 12.1 Part I above shall be submitted
online on website http://www.hptenders.gov.in. Details and process of online submission of
the tender and relevant documents are given in the website mentioned above. The above are to
be submitted in the manner as prescribed below:

(a) The following details shall be entered on line in the prescribed formats:
(1) Form of bid for Technical Qualification Part I of the bid, as per format given in
Section 6.

(i) Form of bid for Technical-Financial Part II of the bid, as per format given in

Section 6. The entry of rates for individual items of work/percentage rate for the
work shall be made by the bidder on line.
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(b) Scanned copies of the following documents shall be uploaded on the website
http://www.hptenders.gov.in.in at the appropriate place:
(1) Cost of bid document shall be deposited through online mode and receipt of this effect
shall be uploaded as pdf documents(clause 8.2 of ITB)
(i1) Bid security shall be deposited through online mode and receipt to this effect shall be
uploaded as pdf documents as specified in (Clause 16 of ITB) (iii))Copy of PAN Card
issued by Income Tax Authorities (Clause 4.4of ITB) (iv) Contractor Registration
certificate (Clause 3 of ITB)
(v) Annual Turnover Certificate from Chartered Accountant for last five financial years
with breakup of civil works and total works in each financial year. (Clause 4.40f ITB)
(vi) Affidavit regarding correctness of certificates (Clause 4.40f ITB)
(vil) Any other documents as specified by the State in the Bid Data Sheet

(c) Scanned copies of the Certificates showing details of similar nature of works, work in
hand and machineries owned or on lease or possessed on hire should be uploaded after
converting the same to PDF.

(1) Similar nature of works executed (Clause 4.40f ITB)
(i1) Works in hand (Clause 4.40f ITB)
(ii1) Machineries owned/brought on hire/ lease (Clause 4.40f ITB)

(d)Submission of Original Documents:The bidder(s) shall submit scanned copies of the
original documents including the scanned copies of receipts for cost of the tender
document and earnest money along with the bids on or before the due date of submission
on the website http://hptenders.gov.in. Evaluation of the bids will be carried out only with
the downloaded scanned copies of original documents as submitted by the bidder(s) as
per the requirement of the tender document. However, the successful bidder shall have to
submit the original documents physically with the concerned authority under proper
receipt before issue of Letter of Award of the work, failing which earnest money will
stand forfeited and action shall also be taken under Enlistment rules. It may be noted that
in case any uploaded scanned copy of any document is found to be false/forged at any
stage, the action shall be taken under the Enlistment Rules.

However, while evaluating the bid technically, if the authority requires any clarification
from the bidders on the submitted scanned copies of the original documents, the bidder
will be asked in writing (only through e-mail of tendering authority as specified in tender
documents to bidders e-mail as specified in his bid) to clarify his technical bid with
respect to any rectifiable defect(s).

On clarification sought by the authority, the bidder will respond only through e-mail in
not more than 7 days of the issue of clarification letter from the concerned authority
through e-mail. Immediately on receipt of such clarification(s), the evaluation committee
will finalize the list of technically responsive bidders.

12.3 The following documents, which are not submitted with the bid, will be deemed to be
part of the bid.

Section Particulars
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1 Notice Inviting Tender

2 Instructions to Bidders

3. Conditions of Contract
4, Contract Data

5. Specifications

6. Drawings

13. Bid Prices:

13.1 The Contract shall be for the whole Works, as described in Clause 1.1 of ITB, based on
the priced Bill of Quantities submitted by the Bidder online.

13.2 The Bidder shall make online entries to fill the Percentage Rate in Bill of Quantities.
As specified in the Appendix to ITB; only the same option is allowed to all the Bidders.

Percentage Rate Method requires the bidder to quote a percentage above / below/ at par of the
schedule of rates specified in the Appendix to ITB.

Item Rate Method requires the bidder to quote rates and prices for all items of the Works
described in the Bill of Quantities. The items for which no rate or price is entered by the
Bidder will not be paid for by the Employer when executed and shall be deemed covered by
the other rates and prices in the Bill of Quantities.

Upon numerical entry, the amount in words would automatically appear and upon entry of
rates in items of work, or upon entering percentage rate, total bid price would automatically be
calculated by the system and would be displayed.

13.3 The rates quoted by the contractor shall deemed to be exclusive of the goods and
Services Tax (GST) but including labour cess, other levies, duties, royalties, cess, toll, taxes of
local bodies and authorities that the contractor will have to pay the performance of this
contract. The employer will perform such duties in regard to the deduction of such taxes
including GST at source, required deductions in this reference will be made as per applicable
lax. GST as per prevailing rate at the time of payment/bill submission shall be made applicable
presently (@18%) and shall be paid on the whole work carried out as accepted by the
engineer, while making the payment.

13.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the
Contract and shall not be subject to adjustment.

14. Currencies of Bid:
14.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees.

15.  Bid Validity:
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15.1 The validity period for acceptance of tenders shall be 90 days from the last day of
receipt of Technical bid. A bid valid for a shorter period shall be rejected by the Employer as
non-responsive.

15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer
may request that the bidders may extend the period of validity for a specified additional
period. The request and the bidders’ responses shall be made in writing or by cable. A bidder
may refuse the request without forfeiting his Bid Security. A bidder agreeing to the request
will not be required or permitted to modify his bid, but will be required to extend the validity
of his Bid Security for a period of the extension, and in compliance with Clause 16 of ITB in
all respects.For the extended period, the bidder will be paid by the employer an interest on the
amount of bid security at the rate equal to base rate of State Bank of India applicable on the
date of expiry of the original time limit.

16. Bid Security:

16.1  The Bidder shall furnish, as part of the Bid, Bid Security, in the amount specified in
the Appendix to ITB.

16.2  The Bid Security shall be deposited through online mode only and receipt to this effect
shall be uploaded as pdf document which shall be valid for minimum 45 days beyond the
validity of bid. and receipt to this effect shall be uploaded as pdf document which shall be
valid for minimum 45 days beyond the validity of bid.

16.3 Any bid not accompanied by an acceptable Bid Security, unless exempted in terms
given in the Appendix to ITB and not secured as indicated in sub-clause 16.1 and 16.2, shall
be rejected by the Employer as non-responsive.

16.4 The Bid Security of unsuccessful bidders will be returned within 28 days of the end of
the Bid validity period specified in Clause 15.1 of ITB.

16.5 The Bid Security of the successful Bidder will be discharged when the Bidder has
signed the Agreement and furnished the required Performance Security.

16.6 The Bid Security may be forfeited:

(a) if the Bidder withdraws the Bid after bid opening (technical qualification bid)
during the period of Bid validity;

(b) in the case of a successful Bidder, if the Bidder fails within the specified time
limit to
(1) Sign the Agreement; and/or
(1)  Furnish the required Performance Security.

17. Alternative Proposals by Bidders:
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Bidders shall submit offers that comply with the requirements of the bidding

documents, including the Bill of Quantities and the basic technical design as indicated in the
drawings and specifications. Alternative proposals will be rejected as non-responsive.

18.
18.1

18.2

18.3

19.

19.1

D. Online Submission of Bids

Bidding through e-Tendering System:

The bidding under this contract is electronic bid submission through website
www.hptenders.gov.in. Detailed guidelines for viewing bids and submission of online
bids are given on the website. The Invitation for Bids under CRIF is published on this
website. Any citizen or prospective bidder can logon to this website and view the
Invitation for Bids and can view the details of works for which bids are invited. The
prospective bidder can submit bids online; however, the bidder is required to have
enrolment/registration in the website and should have wvalid Digital Signature
Certificate (DSC) in the form of smart card/e- token. The DSC can be obtained from
any authorised certifying agencies. The bidder should register in the web site
www.hptenders.gov.in in using the relevant option available. Then the Digital
Signature registration has to be done with the e-token, after logging into the site. After
this, the bidder can login the site through the secured login by entering the password of
the e-token and the user id/ password chosen during registration.

After getting the bid schedules, the Bidder should go through them carefully and then
submit the documents as asked, otherwise, the bid will be rejected.

The completed bid comprising of documents indicated in ITB clause 12, should be
uploaded on the website given above through e-tendering along with scanned copies of
requisite certificates as are mentioned in different sections in the bidding document and
scanned copies of the Bid Document, receipt towards online payment of bid document
and Bid Security.

The bidder shall furnish information as described in the Form of Bid on commissions
or gratuities, if any, paid or to be paid to agents relating to the Bid, and to contract
execution if the bidder is awarded the contract.

Electronic Submission of Bids:

The bidder shall submit online two separate files. Part I, marked as Part I: Technical
Qualification Part and Part II; marked as Part II: Technical- Financial Part. The above
files will have markings as given in the Bid Data Sheet.

The contents of the Technical Qualification and Technical Financial bid shall be as
specified in clause 12 of the ITB. All the documents are required to be signed digitally
by the bidder. After electronic on line bid submission, the system generates a unique
bid identification number which is time stamped. This shall be treated as
acknowledgement of bid submission.
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20. Deadline for Submission of Bids:

20.1 Complete Bids in two parts as per clause 19 above must be submitted by the Bidder
online not later than the date and time indicated in the Appendix to ITB.

20.2 The Employer/his authorized representative may extend the deadline for submission of
bids by issuing an amendment in accordance with Clause 10.3 of ITB. In such case all
rights and obligations of the Employer and the bidders previously subject to the
original deadline will then be subject to the new deadline.

21. Modification/ Withdrawal/Late Bids:

21.1 The electronic bidding system would not allow any late submission of bids after due
date and time as per server time.

21.2 Bidders may modify their bids by uploading their request for modification before the
deadline for submission of bids. For this, the bidder need not make any additional payment
towards the cost of tender document. For bid modification and consequential re-submission,
the bidder is not required to withdraw his bid submitted earlier. The last modified bid
submitted by the bidder within the bid submission time shall be considered as the bid. For this
purpose, modification/withdrawal by other means will not be accepted. In online system of bid
submission, the modification and consequential re-submission of bids is allowed any number
of times. The bidders may withdraw his bid by uploading their request before the deadline for
submission of bids; however, if the bid is withdrawn, the re-submission of the bid is not
allowed.

21.3 No bid shall be modified or withdrawn after the deadline of submission of bids.

21.4 Withdrawal or modification of a bid between the deadline for submission of bids and
the expiration of the original period of bid validity specified in clause 15.1 above or as

extended pursuant to Clause 15.2 may result in the forfeiture of the Bid Security pursuant to
Clause 16.

E. Bid Opening and Evaluation
22. Bid Opening:

22.1 The Employer or his authorized representative inviting the bids will open the bids
online and this could be viewed by the bidders also online. In the event of the specified date
for the Opening of bids being declared a holiday for the Employer, the Bids will be opened at
the appointed time and location on the next working day.

22.2  The file containing the Part-I of the bid will be opened first.

22.3 In all cases, the amount of Bid Security, cost of bid documents, and the validity of the
bid shall be scrutinized. Thereafter, the bidders’ names and such other details as the Employer
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may consider appropriate, will be notified as Part-I bid opening summary by the Authority
inviting bids at the online opening. A separate electronic summary of the opening is generated
and kept on-line.

22.4 The Employer or his authorized representative will also prepare minutes of the Bid
opening, including the information disclosed in accordance with Clause 22.3 of ITB and
upload the same for viewing online.

22.5 Evaluation of Part-1 of bids with respect to Bid Security, qualification information and
other information furnished in Part I of the bid in pursuant to Clause 12.1 of ITB, shall be
taken up and completed within five working days of the date of bid opening, and a list will be
drawn up of the qualified bidders whose Part- II of bids are eligible for opening. However,
while evaluating the bid technically, if the authority requires any clarification from the bidders
on the submitted scanned copies of the original documents, the bidder will be asked in writing
(only through e-mail of tendering authority as specified in tender documents to bidders e-mail
as specified in his bid) to clarify his technical bid with respect to any rectifiable defect(s).On
clarification sought by the authority, the bidder will respond only through neither e-mail in nor
more than 7 days of the issue of clarification letter from the concerned authority through e-
mail. Immediately on receipt of such clarification(s), the evaluation committee will finalize the
list of technically responsive bidders.

22.6 The result of evaluation of Part-I of the Bids shall be made public on e-procurement
systems following which there will be a period of five working days during which any bidder
may submit complaint which shall be considered for resolution before opening Part-11 of the
bid.

227 The Employer or his authorized representative shall inform the bidders, who have
qualified during evaluation of Part I of bids, of the date, time of online opening of Part II of
the bid, if the specified date of opening of financial bid is changed. In the event of the
specified date being declared a holiday for the Employer, the bids will be opened at the
appointed time and location on the next working day.

22.8 Part II of bids of only those bidders will be opened online, who have qualified in Part I
of the bid. The bidders’ names, the Bid prices, the total amount of each bid, and such other
details as the Employer may consider appropriate will be notified online by the Employer at
the time of bid opening.

22.9 The Employer shall prepare the minutes of the online opening of Part-1I of the Bids
and upload the same for viewing online.

23. Process to be Confidential:

23.1 Information relating to the examination, clarification, evaluation, and comparison of
bids and recommendations for the award of a contract shall not be disclosed to bidders or any
other persons not officially concerned with such process until the award to the successful
Bidder has been announced. Any attempt by a Bidder to influence the Employer’s processing
of bids or award decisions may result in the rejection of his Bid
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24. Clarification of Bids and Contacting the Employer:

24.1 No Bidder shall contact the Employer on any matter relating to its bid from the time of
the bid opening to the time the contract is awarded. If the bidder wishes to bring additional
information to the notice of the Employer, it should do so in writing.

24.2 To facilitate evaluation of Technical BIDs, the Authority may, at its sole discretion,
seek clarifications in writing from any Bidder regarding its Technical BID. Such
clarification(s) shall be provided within the time specified by the Authority for this purpose.
Any request for clarification(s) and all clarification(s) in response thereto shall be in writing.
The bids will be examined and evaluated in accordance with the provisions set out in this
Section. The Authority will subsequently flag issues, if any with the data updated by the
Bidders.

24.3 If a Bidder does not provide clarifications sought under Clause 24.2 above within the
prescribed time, its Bid may be liable to be rejected. In case the Bid is not rejected, the
Authority may proceed to evaluate the Bid by construing the particulars requiring clarification
to the best of its understanding, and the Bidder shall be barred from subsequently questioning
such interpretation of the Authority.

244  Any attempt by the bidder to influence the Employer’s bid evaluation, bid comparison
or contract award decision may result in the rejection of his bid.

25. Examination of Bids and Determination of Responsiveness:

25.1 During the detailed evaluation of “Part-I of Bids”, the Employer will determine
whether each Bid (a) meets the eligibility criteria defined in Clauses 3 and 4; (b) has been
properly signed; (c) is accompanied by the required securities; and (d) is substantially
responsive to the requirements of the bidding documents. During the detailed evaluation of the
“Part-1I of Bids”, the responsiveness of the bids will be further determined with respect to the
remaining bid conditions, i.e., priced bill of quantities, technical specifications and drawings.

25.2 A substantially responsive “Financial Bid” is one which conforms to all the terms,
conditions, and specifications of the bidding documents, without material deviation or
reservation. A material deviation or reservation is one (a) which affects in any substantial way
the scope, quality, or performance of the Works; (b) which limits in any substantial way,
inconsistent with the bidding documents, the Employer’s rights or the Bidder’s obligations
under the Contract; or (c¢) whose rectification would affect unfairly the competitive position of
other bidders presenting substantially responsive bids.

25.3 If a Bid is not substantially responsive, it will be rejected by the Employer, and may
not subsequently be made responsive by correction or withdrawal of the nonconforming
deviation or reservation.

26. Evaluation and Comparison of Bids:
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26.1 The Employer will evaluate and compare only the bids determined to be substantially
responsive in accordance with Clause 25 of ITB.

26.2 In evaluating the bids, the Employer will determine for each Bid, the evaluated Bid
price by adjusting the bid price through making an appropriate adjustment for any other
acceptable variation, deviations or price modifications offered in accordance with sub-clause
21of ITB.

26.3  If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer’s
estimate of the cost of work to be performed under the contract, the Employer may require the
Bidder to produce detailed price analysis for any or all items of the Bill of Quantities, to
demonstrate the internal consistency of those prices. After evaluation of the price analysis, the
Employer may require that the amount of the Performance Security set forth in Clause 30 of
ITB be increased at the expense of the successful Bidder to a level sufficient to protect the
Employer against financial loss in the event of default of the successful Bidder under the
Contract. The amount of the increased Performance Security shall be decided at the sole
discretion of the Employer as per the govt. notifications, which shall be final, binding and
conclusive on the bidder.

F. Award of Contract

217. Award Criteria:

27.1 Subject to Clause 30 of ITB, the Employer will award the Contract to the Bidder
whose Bid has been determined:

(1) to be substantially responsive to the bidding documents and who has offered the lowest
evaluated Bid price, provided that such Bidder has been determined to be (a) eligible in
accordance with the provisions of Clause 3 of ITB, and (b) qualified in accordance
with the provisions of Clause 4 of ITB; and

(i1) to be within the available bid capacity adjusted to account for his bid price which is
evaluated the lowest in any of the packages opened earlier than the one under
consideration.

28. Employer’s Right to Accept any Bid and to Reject any or all Bids:

28.1 Notwithstanding Clause 27above, the Employer reserves the right to accept or reject
any Bid, and to cancel the bidding process and reject all bids, at any time prior to the award of
Contract, without thereby incurring any liability to the affected Bidder or bidders or any
obligation to inform the affected Bidder or bidders of the grounds for the Employer’s action.

29. Notification of Award and Signing of Agreement:

29.1 The bidder whose Bid has been accepted will be notified of the award by the Employer
prior to expiration of the Bid validity period by cable, telex or facsimile confirmed by
registered letter. This letter (hereinafter and in the Part I General Conditions of Contract
called the “Letter of Acceptance”) will state the sum that the Employer will pay to the
Contractor in consideration of the execution, completion by the Contractor as prescribed by
the Contract (hereinafter and in the Contract called the “Contract Price”).
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29.2  The notification of award will constitute the formation of the Contract, subject only to
the furnishing of a Performance Security in accordance with the provisions of Clause 30.

29.3. The Agreement will incorporate all agreements between the Employer and the
successful Bidder. It will be signed by the Employer and the successful Bidder after the
Performance Security is furnished.

29.4 Upon the furnishing by the successful Bidder of the Performance Security, the
Employer will promptly notify the other Bidders that their Bids have been unsuccessful.

30. Performance Security:

30.1 The successful bidder/Contractor shall provide to the Employer, a total Performance
Security of 5% (five percent) of the Contract Price, for a period of 5 years and the time of
completion of construction work plus additional security for unbalanced bids in accordance
with Clause 26.3 of ITB and Clause 46 Part-I General Conditions of Contract.

Within 15 days after receipt of Letter of Acceptance but before signing the contract, a
Performance Security of two and a half percent of Contract Price plus additional security for
unbalanced bids in accordance with Clause 26.3 of ITB and Clause 46 Part 1 General
Conditions of Contract shall be delivered by the successful bidder to the Employer.

The Employer shall retain remaining two and a half percent Performance Security from each
payment due to the Contractor until completion of the whole of the construction works (except
advance payment as per Clause 45 of General Conditions of Contract).

30.2 Performance Security of two and a half percent to be delivered by the successful bidder
within 15 days after issuing of Letter of Acceptance and it shall be either in the form of a Bank
Guarantee or Fixed Deposit Receipts in the name of Employer, Insurance surety bond from a
scheduled commercial bank.

If the Performance Security is in the form of a Bank Guarantee, the period of validity of Bank
Guarantee of two and a half percent of Contract Price could be one year initially, however, the
Contractor shall get this Bank Guarantee extended in such a way that an amount equal to the
requisite Performance Security is always available with the Employer until 45 days after the
expiry of Defects Liability Period. If the Contractor fails to maintain above Performance
Security, the Employer would recover the same from any dues payable to the Contractor.

The Performance Security (including additional security or unbalanced bids) shall be provided
to the Employer no later than the date specified in the Letter of Acceptance and shall be issued
in an amount and form and by a bank or surety acceptable to the Employer, and denominated
in Indian Rupees. The Performance Security shall be valid until date 45 days from the date of
expiry of Defects Liability Period and the additional security for unbalanced bids shall be
valid until a date 45 days from the date of issue of the certificate of completion.
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30.3 Failure of successful bidder to comply with the requirement of delivery of Performance
Security of two and a half percent of Contract Price plus additional security for unbalanced
bids as per provisions of Clause 30.1shall constitute sufficient ground for cancellation of
award and forfeiture of the Bid Security. Such successful bidder who fails to comply with the
above requirements is liable to be debarred from participating in bids under HPPWD for a
period of one year.

31. Advances:

The Employer will provide Mobilization Advance and Advance against the security of
equipment as provided in Part I General Conditions of Contract.

32. Corrupt or Fraudulent Practices:

32.1 The Employer requires the Bidders/Contractors to strictly observe the laws against
fraud and corruption in force in India, namely, Prevention of Corruption Act, 1988.

32.2 It is required that each Bidder/Contractor (including their respective officers,
employees and sub-contractors) adhere to the highest ethical standards, and report to the
Government / Department all suspected acts of fraud or corruption or coercion or collusion of
which it has knowledge or becomes aware, during the tendering process and throughout the
negotiation or award of a contract.

32.3 The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent
corruption. He commits himself to observe the following principles during his participation in
the Tender process and during the Contract execution:

(a) The Bidder(s)/Contractor(s) will not, directly or through any other person or
firm, offer, promise or give to any employee of the Employer involved in the
Tender process or execution of the Contract or to any third person any material
or other benefit which he/she is not legally entitled to, in order to obtain in
exchange any advantage of any kind whatsoever during the Tender process or
during the execution of the Contract.

(b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any
undisclosed agreement or understanding, whether formal or informal. This
applies in particular to prices, specifications, certifications, subsidiary
contracts, submission or non-submission of bids or any other actions to restrict
competitiveness or to cartelize in the bidding process.

() The Bidder(s)/Contractor(s) will not commit any offence under the relevant
IPC/PC Act. Further the Bidder(s)/Contractor(s) will not use improperly, (for
the purpose of competition or personal gain), or pass on to others, any
information or documents provided by the Employer as part of the business
relationship, regarding plans, technical proposals and business details,
including information contained or transmitted electronically.
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(d) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all
payments he has made, is committed to or intends to make to agents, brokers or
any other intermediaries in connection with the award of the Contract.

32.4 The Bidder(s)/Contractor(s) will not instigate third persons to commit offences
outlined above or be an accessory to such offences.

32.5 The Bidder(s)/Contractor(s) will not, directly or through any other person or firm
indulge in Fraudulent Practice, which means a willful misrepresentation or omission of facts
or submission of fake/forged documents in order to induce public official to act in reliance
thereof, with the purpose of obtaining unjust advantage by or causing damage to justified
interest of others and/or to influence the procurement process to the detriment of the
Government interests. And, this includes collusive practice among Bidders (prior to or after
bid submission) designed to establish bid process at artificial non-competitive levels and to
deprive the Employer of the benefits of free and open competition.

32.6  The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use
Coercive Practices (means the act of obtaining something, compelling an action or influencing
a decision through intimidation, threat or the use of force directly or indirectly, where potential
or actual injury may befall upon a person, his/ her reputation or property to influence their
participation in the tendering process).

32.7 Without prejudice to any rights that may be available to the Employer under law or the
Contract or its established policies and laid down procedures, the Employer shall have the
following rights in case of breach under Clauses 32.1 to 32.6 above by the
Bidder(s)/Contractor(s) and the Bidder/ Contractor accepts and undertakes to respect and
uphold the Employer absolute right:

(a) If the Bidder(s)/Contractor(s), either before award or during execution of Contract
has committed a transgression through a violation of Clauses 32.1 to 32.6 above or
in any other form, such as to put his reliability or credibility in question, the
Employer after giving proper opportunity to the Bidder(s)/Contractor(s) shall have
powers to disqualify the Bidder(s)/Contractor(s) from the Tender process or
terminate the Contract, if already executed or exclude the Bidder/Contractor from
future contract award processes.

(b) Forfeiture of Bid Security/Performance Security: If the Employer has disqualified
the Bidder(s) from the Tender process prior to the award of the Contract or
terminated the Contract or has accrued the right to terminate the Contract, the
Employer apart from exercising any legal rights that may have accrued to the
Employer, may in its considered opinion forfeit the entire amount of Bid Security
and Performance Security of the Bidder/Contractor as the case may be.
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Annexure-I
Provisions required to be included in the Joint Venture Agreement

If the application is made by a joint venture of two or more firms, the evidence of clear
mandate (i.e. in the form of respective Board Resolution duly authenticated by competent
authority) by such two or more firms willing to form Joint Venture among themselves for the
specified projects should accompany duly recognizing their respective authorized signatories
signing for and on behalf of the respective Firms for the purpose of forming the Joint Venture.
A certified copy of the power of attorney to the authorized representatives, signed by legally
authorized signatories of all the firms of the joint venture shall accompany the application.
The JV Agreement shall be signed by the authorized representative of the joint venture. The
JV Agreement shall need to be submitted consisting but not limited to the following
provisions:

a. Name, style and Project(s) specific JV with Head Office address.

b. Extent (or Equity) of participation of each party in the JV.

c. Commitment of each party to furnish the Bond money (i.e. Bid Security, performance
Security and security for Mobilization advance) to the extent of his participation in the JV.

d. Responsibility of each Partner of JV (in terms of Physical and Financial involvement).

e. Working Capital arrangement of JV.

f. Operation of separate Bank account in the name of JV to be operated by at least one foreign
partner and one local partner. In case of JV among local partners, both the partners are
required to operate.

g Provision for cure in case of non-performance of responsibility by any party of the JV.

h. Provision that NEITHER party of the JV shall be allowed to sign, pledge, sell or otherwise
dispose all or part of its respective interests in JV to any party including existing partner(s)
of the JV The Employer derives right for any consequent action (including blacklisting)
against any or all JV partners in case of any breach in this regard.

1. Management Structure of JV with details.

j- Lead Partner to be identified who shall be empowered by the JV to incur liabilities on behalf
of JV.

k. Parties/firms committing themselves to the Employer for jointly and severally responsible
for the intended works.

1. The Power of Attorney shall be duly notarized.

m. Any other relevant details.
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Appendix to ITB

The Employer should fill out this Appendix to ITB before issuing the bidding documents. The insertions should
correspond to the information provided in the Invitation for Bids.

Instructions to
Bidders
Clause Reference

(1.1)

The Employer is Chief Engineer (MZ) HPPWD
Mandi

(1.1)

Construction of Jai Nallah to Katagla Chhalal road Km. 0/0 to 8/250 under NABARD-
RIFD —XXXI ( SH:- Formation Cutting, R/walls, B/walls unlined drain Parapets, cross
drainage work, muck management, setting out, Kilometre &200m stone, information
board and Bridge work etc.)

(1.1)

Identification Tranche of the Works is:

2.1)

The State is Himachal Pradesh

(3.1)

Eligible Bidders are: All private or state owned with legal entity

(4.4A) (b)

1.Two similar completed works costing not less than amount equal to 25 % each of
estimated cost i.e. Rs.2,55,36,824/- only

Or

2.0ne similar completed work costing not less than amount equals to 35% each of
estimated cost i.e. Rs. 3,57,51,554/- only

(4.4. B) (b)(1)

The key equipments for road works and field testing laboratory Road Works are:
Machinery For Road Works Annexure -11

Sr. Quantity**

No

1 Tipper Truck 10

2 Motor Grader - 2

3 Dozer -1

4 Frontend Loader -2

5 Smooth Wheeled Roller - 2

6 Vibratory Roller - 2

7 Hot Mix plant with electronic -1
controls(Maximum 40 to 60 TPH Capacity)

8 Paver finisher with Electronic Sensor -1

9 Water Tanker -3

10 Bitumen Sprayer -1

11 Tandem Roller -1

12 Concrete  mixer with integral -2

weigh batching facility

13 Concrete Batching and Mixing Plant -1
(Minimum Capacity-15m3/hour)

14 Concrete Batching and Mixing Plant -1
(MinimumCapacity-30m*/hour)

15 Pneumatic Tyre Roller (PTR) -1

** to be filled by the Executive Engineer concerned
For field testing Laboratory

Sr. Name of the Equipment Quantity

No.

1 Post Hole Auger with Extensions One set
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2 Digging tools like pickaxe, shovel, etc. One Set
3 IS Sieves Nos. with lid and pan: One Set
(90mm, 80mm, 63mm, 53mm, 45mm,
27.5mm, 26.5mm, 19mm, 13.2mm,
11.2mm, 9.5mm, 37.5mm, 2.8mm, 5.6mm,
3.35mm, 2.36mm, 600
micron, 425 micron, 300 micron, 150 micron, 180
micron, 90 micron and 75 micron
4 Standard Proctor Density Test Apparatus with One Set
rammer
5 Sand Pouring Cylinder with tray complete for field | One Set
density test
6 Core Cutter (10cm dia), 10cm/15cm height One Set
complete with dolly and hammer
7 Speedy moisture meter complete with chemicals One Set
8 Straight Edges Two Set
9 Digital Thermometers Three Numbers
10 Liquid Limit and plastic limit testing apparatus One Set
complete with  water bottle and glass wares
11 Gas burner, sand bath One Set
12 Camber Board Two Set
13 Electronic/digital balance 1 kg with the least count | One Set
0f0.01 gm
14 Electronic/digital balance 5 Kg. One Set
15 Pan balance with weight Box, 5 Kg. One Set
16 Oven (ambient to 2000C) One Set
17 Water bath (ambient to 1000C) One Set
18 Water bath (ambient to 1000C) One Set
19 Enamelled tray One Set
20 Slump cone Testing Equipment One Set

Note: (a) The bidder must produce the following documentary evidence in support of
his availability of the above Machinery & equipment:

1. Road Machinery : (a) In case self owned then Affidavit of owner ship along with
registration certificates of vehicles, sale letter of unregistered machinery

(b) In case to be hired or leased then Hiring/Leasing agreement with original owner with
copy of his vehicles registration certificates, sale letter of unregistered machinery

2. Field Testing Laboratory : Affidavit of Ownership of required equipments

(4.4B) (b)( ii) The Name and Number of Technical personnel, Qualifications and Experience
will be as follows :
A. The Technical Personnel are: Annexure -1

Technical Personnel(Name & Number Experience in Road
Designation) Works
Project Manager 1 No. B.E Civil +10 Year
experience
Site Manager 2 Nos. B.E Civil+3
Year
experience
Plant Engineer 1 No. B.E Machnical+3

Year experience
or Diploma Mech.

+ 7 Year

experience
Quantities Surveyor 1 No. B.E Civil +7 Year

experience o]
Soil and Material 1 No. B.E Civil+7Year

Engineer experience o]
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Diploma Civil+7
Year experience

[CL. 9.2 of General Conditions of Contract]
** to be filled by the Executive Engineer concerned

(4.4B) (c) (1)

The bidder must produce an affidavit stating that the near relations
of the following departmental officers are not in his employment:

(4.4B) (c) (ii)

The bidder must produce an affidavit stating the names of retired
gazetted officer (if any) in his employment who retired within the
last two years with the following ranks from the departments
listed below:

Assistant Engineer, Junior Engineer

In case there is no such person in his employment, his affidavit
should clearly state this fact.

(4.6)

M=2

(7.1)

The contact person is: Executive Engineer Kullu Division
Distt Kullu-Telephone No. 01902, 222730 ee-kul2-hp@nic.in

9.2)

Place, Time and Date for pre-bid meeting: ............cccceeeunennnee.

(11.1)

Language of the bid is: English

(12.1) Part I (v)

Qualification information, supporting documents, scanned copy of
original affidavit and undertaking as specified in Clause 4 of ITB.

(13.2) Bids is to be submitted only in the following mode :
=Percentage Rate Method

(13.2) Schedule of Rate applicable for Percentage Rate Method is: ..........
Bid validity date: ...................

(15.1)

(16.1) The amount of Bid Security shall be Rs.20,43,000(Twenty Lacs
Forty Three Thousand Only/insert the amount in figure and
words. Note: This amount is 2percent of estimated value of the
Works, rounded off to the nearest thousand. For reasons of
confidentiality, a fixed sum should be specified, in preference to a
percentage of the bid price.]

(16.2) The bid shall be deposited through online mode only and receipt
to this effect shall be uploaded as pdf documents.

(16.3) No Exemption from Bid Security is granted.

(20.1) The Employer's address for the purpose of Bid submission is
Executive Engineer Kullu Division, HPPWD Kullu
[insert the receiving address provided in the Invitation for Bids.]

(20.1) The deadline for submission of bids shall be:

Time 17.00. Hours
Date ...16.06.2026.........ccceeue......

(22.1) &(22.6)

The date and time for opening of the Bids are:
(A) Technical Qualification Part of Bid
Date..18.06.2026..............

Time ..10:30. Hours
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(B) Technical Financial Part of Bid (For qualified bidder as)

Date .....ccccceeeueee.
Time.............. Hours
(30) (1) Performance Security shall be valid until a date 45 days after

the expiry of Defects Liability Period for road components is3
years& for bridge componentl0 years after intended completion
date.

(i1) Additional Performance Security for unbalanced Bid shall be
valid for 45 days plus intended completion period.

(Signature)
Executive Engineer,Kullu Division HPPWD Kullu

Section 3 Qualification Information

Notes on Form of Qualification Information
The information to be filled in by bidders in the following pages will be used for
purposes of post-qualification as provided for in Clause 4 of the Instructions to Bidders.
This information will not be incorporated in the Contract. Attach additional pages as
necessary.

1. Individual Bidders

1.1 Constitution or legal status of Bidder [attach copy]
Place of registration:

Principal place of business:

Power of attorney of signatory of Bid

[attach]

1.2 | Total annual volume of civil | (Rs. In lakhs)
engineering construction work executed | Year 2021-22
and payments received in the last five | Year2022-23

years preceding the year in which bids | Year 2023-24
are invited. (Attach -certificate from | Year 2024-25
Chartered Accountant) Year 2025-26

1.3.1 | Work performed as prime Contractor (in the same name and style) on construction
works of a similar nature and volume over the last five years. Attach certificate
from the Engineer-in-charge
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Project | Name of |Description |Value of |Contract | Date of | Stipulated Actual Remarks

Name [Employer |of work contract | No. Issue of |Date of Date of  |explaining
Work Completion |Completi |reasons for
Order on Delay, if any

1.3.2 | Work performed as Sub-Contractor (in the same name and style) on construction
works of a similar nature and volume over the last five years. Attach certificate
from the Engineer-in-charge

Project [Name of | Descripti | Value | Cont | Date of [ Stipulated | Actual | Remarks

Name [Employer| on of of ract | Issue of | Date of | Date of | explainin
work contract | No. | Work Completi | Compl | greasons
Order on etion for Delay,

if any

1.3.3 Information on Bid Capacity (works for which bids have been submitted and works
which are yet to be completed) as on the date of this bid.

Existing commitments and on-going construction works:

Description | Place | Contract | Name & | Value of | Stipulated | Value of | Antici

of Work & No & | Address Contract | period of | works pated
State | Date of (Rs. In | completion | remaining | Date
Employer | lakhs) to be | of

completed | compl
(RS. Lakhs) * etion

@) @ (G 4) ©)) (6) ) ®)

* Enclose certificate(s) from Engineer(s)-in-charge for value of work remaining to be
completed.

1.4 Availability of Major items of Contractor's Equipment proposed for carrying out the
Works. List all information requested below. Refer also to Clause 4.2(d) and Clause 4.4B (b)
of the Instructions to Bidders.

Item of Equipment Description, make, Condition (new, Owned, leased
and age (Years), and | good, poor) and (from whom?),
capacity number available | or to be

purchased
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1.5 Qualifications of technical personnel proposed for the Contract. Refer also to Clause
4.2(e) of the Instructions to Bidders and Clause 9.2 of Part-1 General Conditions of Contract.

Position Name Qualification Years of experience
Road Building Other
Works Works

1.6 Proposed sub-contractors and firms involved for construction. Refer to Clause 7 of Part |
General Conditions of Contract.

Sections of the Works Value of Sub- Experience in
subcontract contractor(name | similar work
and address)

Note: The capability of the sub-Contractor will also be assessed (on the same lines as for the
main Contractor) before according approval to him.

1.7  Financial reports for the last five years: balance sheets, profit and loss statements,
auditors' reports, etc. List below and attach copies.

1.8 Name, address, and telephone, telex, and facsimile numbers of banks that may provide
references if contacted by the Employer.
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1.9  Information on current litigation in which the Bidder is involved.

Name of Other party(s) Cause of Litigation where Amount involved
dispute (Court/arbitration) | (Rs. In Lakh)

1.10  Proposed Programme. Descriptions, drawings, and charts as necessary, to comply with
the requirements of the bidding documents.
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Section 4 Conditions of Contract
Part — I General Conditions of Contract

The Conditions of Contract, read in conjunction with Part II Special Conditions of
Contract and the Contract Data and other documents listed therein, should be a complete
document expressing fairly the rights and obligations of both parties. The conditions of
contract provide for both construction and routine maintenance.

Table of Clauses

A. Generall.Definitions
2.Interpretation

3.Language and Law

4.Engineer's Decisions

5. Delegation

6. Communications

7. Subcontracting

8. Other Contractors

9. Personnel

10. Employer's and Contractor's Risks
11. Employer's Risks

12. Contractor's Risks

13. Insurance

14. Site Investigation Reports

15. Queries about the Contract Data
16. Contractor to Construct the Works and
do maintenance

17. The Works to Be Completed by the
Intended Completion Date

18. Approval by the Engineer

19. Safety

20. Discoveries

21. Possession of the Site

22. Access to the Site

23. Instructions

24. Dispute RedressalSystem

25. Arbitration

B. Time Control

26. Programme

27. Extension of the Intended Completion
Date

28. Delays Ordered by the Engineer
29. Management Meetings

C. Quality Control

30. Identifying Defects

31. Tests

32. Correction of Defects

33. Uncorrected Defects

D. Cost Control

34. Bill of Quantities

35. Variations

36. Payments for Variations

37. Cash Flow Forecasts

38. Payment Certificates

39. Payments

40. Compensation Events

41. Tax

42. Currencies

43. Security Deposit

44. Liquidated Damages

45. Advance Payment

46. Securities

47. Cost of Repairs

E. Finishing the Contract

48. Completion of Construction and
Maintenance

49. Taking Over

50. Final Account

51. Operating and Maintenance Manuals
52. Termination

53. Payment upon Termination

54. Property

55 Release from Performance

F. Other Conditions of Contract
56. Labour

57. Compliance with Labour Regulations
58. Drawings and Photographs of the
Works

59. The Apprenticeship Act, 1961
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Section 4

Part I General Conditions of Contract

A. General

1. Definitions

1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of
Contract but keep their defined meanings. Capital initials are used to identify defined terms.
Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.

Compensation Events are those defined in Clause 40 hereunder.

The Completion Date is the date of completion of the Works as certified by the Engineer, in
accordance with Clause 48.1.

The Contract is the Contract between the Employer and the Contractor to execute, complete,
and maintain the Works. It consists of the documents listed in Clause 2.3.

The Contract Data defines the documents and other information which comprise the
Contract.

The Contractor is a person or corporate body whose Bid to carry out the Works, including
routine maintenance, has been accepted by the Employer.

The Contractor's Bid is the completed bidding document submitted by the Contractor to the
Employer.

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted
in accordance with the provisions of the Contract.

Days are calendar days; months are calendar months.
A Defect is any part of the Works not completed in accordance with the Contract.

The Defects Liability Certificate is the certificate issued by the Engineer, after the Defects
Liability Period has ended and upon correction of Defects by the Contractor.

The Defects Liability Period is three years for Road components and ten years for bridge
components calculated from the Completion Date.

Drawings include calculations and other information provided or approved by the Engineer
for the execution of the Contract.

43



Standard Bidding Document

The Employer is the party as defined in the Contract Data, who employs the Contractor to
carry out the Works, including routine maintenance. The Employer may delegate any or all
functions to a person or body nominated by him for specified functions.

The Engineer is the person named in the Contract Data (or any other competent person
appointed by the Employer and notified to the Contractor, to act in replacement of the
Engineer) who is responsible for supervising the execution of the Works and administering the
Contract.

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to
construct the Works.

The Initial Contract Price is the Contract Price listed in the Employer's Letter of
Acceptance.

The Intended Completion Date is the date on which it is intended that the Contractor shall
complete the Works. The Intended Completion Date is specified in the Contract Data. The
Intended Completion Date may be revised only by the Engineer by issuing an extension of
time.

Materials are all supplies, including consumables, used by the Contractor for incorporation in
the Works.

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic,
chemical, or biological function.
The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those that were included in the bidding documents and are
reports about the surface and subsurface conditions at the Site.

Specifications mean the latest Specifications for Rural Roads of Ministry of Rural
Development.

The Start Date is given in the Contract Data. It is the date when the Contractor shall
commence execution of the Works.

A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to
carry out a part of the construction work and/or routine maintenance in the Contract, which

includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the Contractor
that are needed for construction or installation of the Works.

A Variation is an instruction given by the Engineer, which varies the Works.
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The Works, as defined in the Contract Data, are what the Contract requires the Contractor to
construct, install, maintain, and hand over to the Employer. Routine maintenance is defined
separately.

2. Interpretation

2.1 In interpreting these Conditions of Contract, singular also means plural, male also
means female or neuter, and the other way around. Headings have no significance. Words
have their normal meaning under the language of the Contract unless specifically defined. The
Engineer will provide instructions clarifying queries about these Conditions of Contract.

2.2 If sectional completion is specified in the Contract Data, references in the Conditions
of Contract to the Works, the Completion Date, and the Intended Completion Date apply to
any Section of the Works (other than references to the Completion Date and Intended
Completion Date for the whole of the Works).

2.3 The documents forming the Contract are to be taken as mutually explanatory, and
unless otherwise expressly provided elsewhere in the Contract, the priority of the documents,
in the event of any ambiguity between them, shall be interpreted in the following order of
priority:

(1) Agreement,

(2) Notice to Proceed with the Work,

(3) Letter of Acceptance,

(4) Contractor's Bid,

(5) Contract Data,

(6) Special Conditions of Contract Part II,

(7) General Conditions of Contract Part I,

(8) Specifications,

(9) Drawings,

(10) Bill of Quantities, and

(11) Any other document listed in the Contract Data.

3. Language and Law

3.1 The language of the Contract and the law governing the Contract are stated in the
Contract Data.

4. Engineer's Decisions

4.1  Except where otherwise specifically stated, the Engineer will decide contractual
matters between the Employer and the Contractor in the role representing the Employer.
However, if the Engineer is required under the rules and regulations and orders of the
Employer to obtain approval of some other authorities for specific actions, he will so obtain
the approval.
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4.2  Except as expressly stated in the Contract, the Engineer shall not have any authority to
relieve the Contractor of any of his obligations under the Contract.

5. Delegation

5.1 The Engineer, with the approval of the Employer, may delegate any of his duties and
responsibilities to other person, after notifying the Contractor, and may cancel any delegation
after notifying the Contractor.

6. Communications

6.1 All certificates, notices or instructions to be given to the Contractor by the Employer/
Engineer shall be sent on the address or contact details given by the Contractor in Section 6 -
Form of Bid. The address and contact details for communication with the Employer/ Engineer
shall be as per the details given in Contract Data to GCC. Communications between parties
that are referred to in the conditions shall be in writing. The Notice sent by facsimile (fax) or
other electronic means shall be effective on confirmation of the transmission. The Notice sent
by Registered post or Speed post shall be effective on delivery or at the expiry of the normal
delivery period as undertaken by the postal service.

7. Subcontracting

71 The Contractor may subcontract part of the construction work with the approval of the
Employer in writing up to 25 percent of the contract price, also part or full routine
maintenance work after completion of construction work but will not assign the Contract. It is
expressly agreed that the Contractor shall, at all times, be responsible and liable for all his
obligations under this Agreement notwithstanding anything contained in the agreements with
his Sub-contractors or any other agreement that may be entered into by the Contractor and no
default under any such agreement shall exempt the Contractor from his obligations or liability
hereunder.

7.2 The Contractor shall not be required to obtain any consent from the Employer for:

(a) The sub-contracting of any part of the Works for which the Sub-Contractor is
named in the Contract;

(b) The provision for labour, or labour component.

(c) The purchase of Materials which are in accordance with the standards specified
in the Contract.

7.3 Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-
contracting any part of the work or full routine maintenance for five years, during execution of
the Works, the Employer will consider the following before according approval:

(@)  The Contractor shall not sub-contract the whole of the Works.

(b) The Contractor shall not sub-contract any part of the Works without prior
consent of the Employer. Any such consent shall not relieve the Contractor
from any liability or obligation under the Contract and he shall be responsible
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for the acts, defaults and neglects of any of his sub-Contractor, his agents or
workmen as fully as if they were the acts, defaults or neglects of the Contractor,
his agents and workmen.

7.4  The Engineer should satisfy himself before recommending to the Employer whether
the Sub-Contractor so proposed for the Works possesses the experience, qualifications and
equipment necessary for the job proposed to be entrusted to him in proportion to the quantum
of Works to be sub-contracted.

7.5 While sub-contracting part of construction work as per provisions of Clause 7.1 and
7.3 above, the Contractor shall enter into formal sub-contract with sub-contractor making
provisions for such requirements as may be specified by the Engineer including a condition
that to the extent of inconsistency, provision of the Contract shall prevail over the provisions
of the sub-contract. A copy of document of formal sub-contract shall be furnished to the
Employer within a period of 30 days from the date of such sub-contract. In all such cases, on
completion of the Contract, the Engineer, unless for reasons recorded in writing decides
otherwise shall issue a Certificate of Experience to the contractor and in such certificate, the
experience of the sub-contractors shall also be mentioned. The Copy of such certificate would
also be endorsed to the sub-contractor.

8. Other Contractors

8.1 The Contractor shall cooperate and share the Site with Other Contractors, public
authorities, utilities, and the Employer between the dates given in the Schedule of Other
Contractors, as referred to in the Contract Data. The Contractor shall also provide facilities
and services for them as described in the Schedule. The Employer may modify the Schedule of
Other Contractors, and shall notify the Contractor of any such modification.

8.2  The Contractor should take up the works in convenient reaches as decided by the
Engineer to ensure there is least hindrance to the smooth flow of traffic including movement
of vehicles and equipment of Other Contractors till the completion of the Works.

9. Personnel

9.1 The Contractor shall ensure that the personnel engaged by it in the performance of its
obligations under this Contract are at all times appropriately qualified, skilled and experienced
in their respective functions.

9.2  The Contractor shall employ for the construction work and routine maintenance, the
technical personnel named in the Contract Data or other technical persons approved by the
Engineer. The Engineer will approve any proposed replacement of technical personnel only if
their relevant qualifications and abilities are substantially equal to or better than those of the
personnel stated in the Contract Data.

9.3  If the Engineer asks the Contractor to remove a person who is a member of the
Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the person
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leaves the Site within seven days and has no further connection with the Works in the
Contract. The Contractor shall then appoint (or cause to be appointed) a replacement.

9.4 The Contractor shall not employ any retired Gazetted officer who has worked in the
Engineering Department of the State Government and has either not completed two years after
the date of retirement or has not obtained State Government’s permission for employment
with the Contractor.

9.5 The Engineer may require the Contractor to remove (or cause to be removed) any
person employed on the Site or Works, including the Contractor's Representative, who in the
opinion of the Engineer:

(a) Persists in any misconduct,

(b) is incompetent or negligent in the performance of his duties,

(©) Fails to conform with any provisions of the Contract, or

(d) Persists in any conduct which is prejudicial to safety, health, or the protection

of the environment.

10. Employer's and Contractor's Risks

10.1 The Employer carries the risks which this Contract states are Employer's risks, and the
Contractor carries the risks which this Contract states are Contractor's risks.

11.  Employer's Risks

11.1 The Employer is responsible for the excepted risks which are (a) in so far as they
directly affect the execution of the Works in the Employer’s country, the risks of war,
invasion, act of foreign enemies, rebellion, revolution, insurrection or military or usurped
power, civil war, riot commotion or disorder (unless restricted to the Contractor’s employees)
and contamination from any nuclear fuel or nuclear waste or radioactive toxic explosive, or (b)
a cause due solely to the design of the Works, other than the Contractor’s design.

12. Contractor's Risks

12.1  All risks of loss of or damage to physical property and of personal injury and death
which arise during and in consequence of the performance of the Contract other than the
excepted risks, referred to in Clause 11.1, are the responsibility of the Contractor.

13. Insurance

13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the
Contractor, insurance cover from the Start Date to the date of completion, in the amounts and
deductibles stated in the Contract Data for the following events which are due to the

Contractor's risks:

(a) loss of or damage to the Works, Plant and Materials;
(b) loss of or damage to Equipment;
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(c) loss of or damage to property (except the Works, Plant, Materials, and
Equipment) in connection with the Contract; and
(d) Personal injury or death.

13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor to
the Engineer for the Engineer's approval before the Start Date. All such insurance shall
provide for compensation to be payable in Indian Rupees to rectify the loss or damage
incurred.

13.3 (a) The Contractor at his cost shall also provide, in the joint names of the Employer and
the Contractor, insurance cover from the date of completion to the end of Defects Liability
Period, in the amounts and deductibles stated in the Contract Data for personal injury or death
which are due to the Contractor's risks:

13.3 (b) Insurance policies and certificates for insurance shall be delivered by the Contractor
to the Engineer for approval before the completion date/start date. All such insurance shall
provide for compensation to be payable in Indian Rupees.

13.4 Alterations to the terms of insurance shall not be made without the approval of the
Employer.

13.5 Both parties shall comply with any conditions of the insurance policies.

14. Site Investigation Reports

14.1 The Contractor, in preparing the Bid, may, at his own risk, rely on any Site
Investigation Reports if referred to in the Contract Data, supplemented by any other
information available to him, before submitting the bid.

15. Queries about the Contract Data

15.1 The Engineer will clarify queries on the Contract Data.

16. Contractor to Construct the Works and do maintenance

16.1 The Contractor shall construct, and install and maintain the Works and do the work of
routine maintenance in accordance with the Specifications and Drawings.

17.  The Works to Be Completed by the Intended Completion Date

17.1 The Contractor may commence execution of the Works on the Start Date and shall
carry out the Works in accordance with the Programme submitted by the Contractor, as
updated with the approval of the Engineer, and complete them by the Intended Completion
Date.

18. Approval by the Engineer
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18.1 The Contractor shall submit Specifications and Drawings showing the proposed
Temporary Works to the Engineer, who is to approve them.

18.2  The Contractor shall be responsible for design and safety of Temporary Works.

18.3 The Engineer's approval shall not alter the Contractor's responsibility for design and
safety of the Temporary Works.

18.4 The Contractor shall obtain approval of third parties to the design and safety of the
Temporary Works, where required.

18.5 All Drawings prepared by the Contractor for the execution of the temporary or
permanent Works, are subject to prior approval by the Engineer before their use.

19.  Safety
19.1 The Contractor shall be responsible for the safety of all activities on the Site.

19.2 The Contractor shall be responsible for safety of all persons, employed by him on
Works, directly or through petty contractors or Sub-Contractors, and shall report accidents to
any of them, however, and wherever occurring on Works, to the Engineer or the Engineer’s
Representative, and shall make every arrangement to render all possible assistance and to
provide prompt and proper medical attention. The compensation for affected Workers or their
relatives shall be paid by the Contractor in such cases expeditiously in accordance with the
Workmen’s Compensation Act and other labour Laws and regulations.

20.  Discoveries
20.1 Anything of historical or other interest or of significant value unexpectedly discovered
on the Site shall be the property of the Employer. The Contractor shall notify the Engineer of
such discoveries and carry out the Engineer's instructions for dealing with them.
21.  Possession of the Site
21.1 The Employer shall handover complete or part possession of the site to the Contractor
seven days in advance of construction programme. At the start of the work, the Employer
shall handover the possession of at least 75% of the site.
22.  Access to the Site
22.1 The Contractor shall allow access to the Site and to any place where work in
connection with the Contract is being carried out, or is intended to be carried out to the
Engineer and any person/persons/agency authorized by:

(a) The Engineer

(b) The Employer

23. Instructions
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23.1 The Contractor shall carry out all instructions of the Engineer, which comply with the
applicable laws where the Site is located.

24.  Dispute Redressal System

24.1 If any dispute or difference of any kind what-so-ever shall arise in connection with or
arising out of this Contract or the execution of Works or maintenance of the Works there
under, whether before its commencement or during the progress of Works or after the
termination, abandonment or breach of the Contract, it shall, in the first instance, be referred
for settlement to the competent authority within 45 days of arising of the dispute or difference,
described along with their powers in the Contract Data, above the rank of the Engineer. The
competent authority shall, within a period of forty-five days after being requested in writing
by the Contractor to do so, convey his decision to the Contractor. Such decision in respect of
every matter so referred shall, subject to review as hereinafter provided, be final and binding
upon the Contractor. In case the Works is already in progress, the Contractor shall proceed
with the execution of the Works thereof, pending receipt of the decision of the competent
authority as aforesaid, with all due diligence.

24.2  Either party will have the right of appeal, against the decision of the competent
authority, to the Standing Empowered Committee within 90 days of decision of the competent
authority if the amount appealed against exceeds 0.20 (zero point two zero) percent of the
initial contract price.

24.3  The composition of the Empowered Standing Committee will be:

I. One official member, Chairman of the Standing Empowered Committee, not below the
rank of Additional/Special Secretary to the State Government;
II.  One official member not below the rank of Chief Engineer; and
III. One non-official member who will be technical expert of Chief Engineer’s or
Superintending Engineer’s level selected by the Contractor from a panel of three
persons given to him by the Employer.

24.4 The Contractor and the Employer will be entitled to present their case in writing duly
supported by documents. If so requested, the Standing Empowered Committee may allow one
opportunity to the Contractor and the Employer for oral arguments for a specified period. The
Empowered Committee shall give its decision within a period of ninety days from the date of
appeal, failing which the Contractor can approach the appropriate court for the resolution of
the dispute.

24.5 The decision of the Standing Empowered Committee will be binding on the Employer
for payment of claims up to five percent of the Initial Contract Price. The Contractor can
accept and receive payment after signing as “in full and final settlement of all claims”. If he
does not accept the decision, he is not barred from approaching the courts. Similarly, if the
Employer does not accept the decision of the Standing Empowered Committee above the limit
of five percent of the Initial Contract Price, he will be free to approach the courts applicable
under the law.
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25. Arbitration

25.1 In view of the provision of the clause 24 on Dispute Redressal System, it is the
condition of the Contract that there will be no arbitration for the settlement of any dispute
between the parties.

B. Time Control
26. Programme

26.1 Within the time stated in the Contract Data, the Contractor shall submit to the Engineer
for approval a Programme showing the general methods, arrangements, order, and timing for
all the activities in the Works, for the construction of works.

26.2 The Contractor shall submit the list of equipment and machinery being brought to site,
the list of key personnel being deployed, the list of machinery/ equipments being placed in
field laboratory and the location of field laboratory along with the Programme. The Engineer
shall cause these details to be verified at each appropriate stage of the programme.

26.3 An update of the Programme shall be a programme showing the actual progress
achieved on each activity and the effect of the progress achieved on the timing of the
remaining Works, including any changes to the sequence of the activities.

26.4 The Contractor shall submit to the Engineer for approval an updated Programme at
intervals no longer than the period stated in the Contract Data. If the Contractor does not
submit an updated Programme within this period, the Engineer may withhold the amount
stated in the Contract Data from the next payment certificate and continue to withhold this
amount until the next payment after the date on which the overdue Programme has been
submitted.

26.5 The Engineer's approval of the Programme shall not alter the Contractor's obligations.
The Contractor may revise the Programme and submit it to the Engineer again at any time. A
revised Programme shall show the effect of Variations and Compensation Events.

27. Extension of the Intended Completion Date

27.1 The Employer on recommendation of the Engineer shall extend the Intended
Completion Date if a Compensation Event occurs or a Variation is issued which makes it
impossible for Completion to be achieved by the Intended Completion Date without the
Contractor taking steps to accelerate the remaining Works, which would cause the Contractor
to incur additional cost.
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27.2 The Employer on recommendation of the Engineer shall decide whether and by how
much time to extend the Intended Completion Date within 21 days of the Contractor asking
the Engineer for a decision upon the effect of a Compensation Event or Variation and
submitting full supporting information. If the Contractor has failed to cooperate in dealing
with a delay, the delay by this failure shall not be considered in assessing the new Intended
Completion Date.

28. Delays Ordered by the Engineer

28.1 The Engineer may instruct the Contractor to delay the start or progress of any activity
within the Works. Delay/delays totalling more than 30 days will require prior written approval
of the Employer.

29. Management Meetings

29.1 The Engineer may require the Contractor to attend a management meeting. The
business of a management meeting shall be to review the plans for the Works.

29.2 The Engineer shall record the business of management meetings and provide copies of
the record to those attending the meeting. The responsibility of the parties for actions to be
taken shall be decided by the Engineer either at the management meeting or after the
management meeting and stated in writing to all those who attended the meeting.

C. Quality Control
30. Identifying Defects

30.1 The Engineer shall check the Contractor's work and notify the Contractor of any
Defects that are found. Such checking shall not affect the Contractor's responsibilities. The
Engineer may instruct the Contractor to search for a Defect and to uncover and test any work
that the Engineer considers may have a Defect.

31. Tests

31.1 For carrying out mandatory tests as prescribed in the specifications, the Contractor
shall establish field laboratory at the location decided by Engineer. The field laboratory will
have minimum equipments as specified in the Contract Data. The Contractor shall be solely
responsible for:

(a) Carrying out the mandatory tests prescribed in the MoRD Specifications, and
(b) For the correctness of the test results, whether preformed in his laboratory or
elsewhere.

31.2 If the Engineer instructs the Contractor to carry out a test not specified in the

Specifications to check whether any work has a Defect and the test shows that it does, the
Contractor shall pay for the test and any samples.
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31.3 Consultants for Quality Controls:

It is expected that every Contractor will have proper quality control staff and
procedures in order to ensure quality. They are also expected to improve their
procedures in line with ISO 9002 and get the certification. The Contractor shall engage a
competent and Independent Quality Control Consultant or any Engineer of the rank of
Executive Engineer and above retired from HPPWD to be approved by the
Employer/Superintending Engineer to exercise effective control over the construction
operations so as to produce quality works. The fully equipped laboratory shall be set up
and trained staff shall be employed by the said consultant in addition to the laboratory /
QC staff of the contractor or he will be responsible to conduct required tests from any
NABL accredited laboratory at his own cost. The contractor shall supply to the Engineer
a copy of his agreement and the fee for quality control should generally be 0.5 % of the
contract value. The payment of the quality control consultant shall be made by the
Engineer direct as per the copy of the agreement supplied by the contractor. This
payment shall be recoverable from the Contractor. The Consultant shall guide the
contractor for production of quality works at all stages and shall maintain records,
reports and test results so as to indicate the extent of quality achieved. The consultant
shall also supply a copy of all these reports, tests and check to the Engineer regularly.
The contractor shall also attach a copy of these reports, tests and checks with his bill,
without which no payment shall be made. The Employer/ Superintending Engineer can
also order the change of consultant, if in his opinion he is not performing competently.
The Engineer or his representatives will be free to conduct surprise, random or in situ
checks so as to have cross check in quality. In case the contractor fails to employ for the
whole or part of the period of execution a quality control consultant, the Employer/
Superintending Engineer may order employment of consultant at the cost of the
Contractor or may order the departmental staff to carry out the quality control checks
and a deduction @ 1.00 % of the total cost of the work shall be made from the bill of the
contractor, even if the actual expenditure incurred on private consultant or
departmental quality control is less. Nothing in this clause shall reduce the overall
responsibility of the Contractor regarding quality and he shall remain liable for any
defect in the execution.

32.  Correction of Defects noticed during the Defects Liability Period

32.1 The Engineer shall give notice to the Contractor of any Defects before the end of the
Defects Liability Period, which begins from the Completion Date and ends after five years.
The Defects Liability Period shall be extended for as long as the Defects remain to be

corrected.

32.2 Every time notice of Defect/Defects is given, the Contractor shall correct the notified
Defect/Defects within the duration of time specified by the Engineer’s notice.
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32.5 To fulfil the objectives laid down in sub clauses 32.3 and 32.4 above, the Contractor shall
undertake detailed inspection of the roads at least once in a month. The Engineer can increase
this frequency in case of emergency. The Contractor shall forward to the Engineer, the record
of inspection and rectification each month. The Contractor shall pay particular attention on
those road sections which are likely to be damaged or inundated during rainy season.

32.6 The Engineer may issue notice to the Contractor to carry out maintenance of defects, if
any, noticed in his inspection, or brought to his notice. The Contractor shall remove the
defects within the period specified in the notice and submit to the Engineer a compliance
report.
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33. Uncorrected Defects

33.1 If the Contractor has not corrected a Defect pertaining to the Defects Liability Period
under clause 32.1and clause 32.20f these Conditions of Contract, to the satisfaction of the
Engineer, within the time specified in the Engineer's notice, the Engineer will assess the cost
of having the Defect corrected, and the Contractor will pay this amount, on correction of the
Defect.

D. Cost Control

34. Bill of Quantities

34.1 The Bill of Quantities shall contain items for the construction, installation, testing, and
commissioning, maintaining works, and lump sum amount per km for yearly routine
maintenance for each of the five years separately, to be done by the Contractor.

34.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for
the quantity of the work done at the rate in the Bill of Quantities for each item for the
construction of roads. The payment for routine maintenance of roads to the Contractor is
performance based.

35. Variations

35.1 The Engineer shall, having regard to the scope of the Works and the sanctioned
estimated cost, have power to order, in writing, Variations within the scope of the Works, he
considers necessary during the progress of the Works. Such Variations shall form part of the
Contract and the Contractor shall carry them out and include them in updated Programmes
produced by the Contractor. Oral orders of the Engineer for Variations, unless followed by
written confirmation, shall not be taken into account.

36. Payments for Variations

36.1 If the quantity of work for any BOQ item is varied, it will not constitute a variation for
the purpose of payment to the contractor, at a rate other than the one mentioned in the
Agreement.

36.2 If the items for Variation are not specified in the Bill of Quantities, the Engineer shall
derive the rate for such variation item from similar items in the Bill of Quantities.

36.3 If the rate for Variation item cannot be determined in the manner specified in Clause
36.2, the Contractor shall, within 14 days of the issue of order of Variation work, inform the
Engineer the rate which he proposes to claim, supported by analysis of the rates. The Engineer
shall assess the quotation and determine the rate based on prevailing market rates within one
month of the submission of the claim by the Contractor. As far as possible, the rate analysis
shall be based on the standard data book and the relevant schedule of rates of the state. The

56



Standard Bidding Document

recommendation of the Engineer on the rate so determined shall be submitted to the employer
for approval. The decision of the employer shall be final and binding on the Contractor.

37. Cash Flow Forecasts

37.1 When the Programme is updated, the Contractor shall provide the Engineer with an
updated cash flow forecast.

38. Payment Certificates

38.1 The payment to the Contractor will be as follows for construction work:

(a)

(b)

(©)

(d)

(e)

)

(2

The Contractor shall submit to the Engineer monthly statements of the value of
the work executed less the cumulative amount certified previously, supported
with detailed measurement of the items of work executed.

The Engineer shall check the Contractor's monthly statement within 14 days
and certify the amount to be paid to the Contractor.

The value of work executed shall be determined, based on measurements by the
Engineer.

The value of work executed shall comprise the value of the quantities of the
items in the Bill of Quantities completed.

The value of work executed shall also include the valuation of Variations and
Compensation Events.

The Engineer may exclude any item certified in a previous certificate or reduce
the proportion of any item previously certified in any certificate in the light of
later information.

The payment of final bill shall be governed by the provisions of Clause 50 of
GCC.

38.2 The payment to the Contractor will be as follows for routine maintenance:

(2)

(b)

(©)

The Contractor shall submit to the Engineer a bill every month for the routine
maintenance of the roads from the date the maintenance period starts i.e. from
completion date as defined in Clause 1.1, it will be supported with a copy of the
record of the Contractor’s monthly inspection and other instructions received
from the Engineer.

The payment will be made monthly for the monthly bills received and as
certified by the Engineer based on performance by the Contractor.

If the bill for a month is not received from the Contractor by the 10® day of the
succeeding month or/ and if the Engineer has not certified that the Contractor
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has carried out the maintenance work for defects brought to his notice under
clause 32.6 within specified period, no payment will become due to the
Contractor for that month.

(d) If the Contractor has failed to carry out the maintenance within the period
specified by the Engineer, no payment of any kind will be due to the Contractor
for that month.

39. Payments

39.1 Payments shall be adjusted for deductions for advance payments, security deposit,
other recoveries in terms of the Contract and taxes at source, as applicable under the law. The
Employer shall pay the Contractor the amounts the Engineer has certified, within 15 days of
the date of each certificate.

39.2 The Employer may appoint another authority, as specified in the Contract Data (or any
other competent person appointed by the Employer and notified to the Contractor) to make
payment certified by the Engineer.

39.3 Items of the Works for which no rate or price has been entered in the Bill of Quantities,
will not be paid for by the Employer and shall be deemed covered by other rates and prices in
the Contract.

39.4 Deleted
40. Compensation Events
40.1 The following shall be Compensation Events unless they are caused by the Contractor:

(a) The Engineer orders a delay or delays exceeding a total of 30 days.
(b) The effects on the Contractor of any of the Employer's Risks.

40.2 If a Compensation Event would prevent the Works being completed before the
Intended Completion Date, the Intended Completion Date shall be extended. The Engineer
shall recommend to the Employer whether and by how much the Intended Completion Date
shall be extended. Final approval shall rest with the Employer.

41.1 Tax: The rates quoted by the contractor shall deemed to be exclusive of the goods and
Services Tax (GST) but including labour cess, other levies, duties, royalties, cess, toll, taxes of
local bodies and authorities that the contractor will have to pay the performance of this
contract. The Employer will perform such duties in regard to the deduction of such taxes
including GST at source, required deductions in this reference will be made as per applicable
tax. GST as per prevailing rate at the time of payment/bill submission shall be made
applicablepresently (@18%) and shall be paid on the whole work carried out as accepted by
the Engineer, while making the payment
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42. Currencies

42.1 All payments will be made in Indian Rupees.
43. Security Deposit

43.1 The Employer shall retain security deposit of five percent and Performance Security of
two and a half percent of the amount from each payment due to the Contractor until
completion of the whole of the construction Work. No security deposit/ retention shall be
retained from the payments for Routine Maintenance of works. In case, the Contractor
furnishes bank guarantee for the amount equal to Performance Security of two and a half
percent retained from each payment due to the Contractor, the same amount shall be repaid to
the Contractor subject to condition that the validity of bank guarantee is as per provision of
Clause 46.2 of GCC.

43.2 On the satisfactory completion of the whole of the construction work, half the total
amount retained as security deposit is repaid to the Contractor, one-fourth of the total amount
retained as security deposit is repaid to the Contractor at the end of 2nd year after completion
of the construction work and balance of the amount retained as security deposit is repaid to the
Contractor at the end of 3rd year after completion of the construction work subject to
condition that the Engineer has certified that all defects notified by the Engineer to the
Contractor before the end of period prescribed for repayment have been corrected.

43.3 The additional Performance Security for unbalanced bids as detailed in Clause 46 of
the Conditions of Contract is repaid to the Contractor when the construction work is complete
up to the satisfaction of Engineer-in-Charge.

43.4 The Performance Security equal to five percent of the Contract Price as detailed in
Clause 46 of Conditions of Contract is repaid to the Contractor when the period of three years
for road components and ten years for bridge components fixed for Defect liability is over.

If the DLP part of the contract is not carried out by the Contractor as per this Contract,
the Employer will be free to get the DLP work carried out from another source and the amount
required for this work will be recovered from the amount of Performance Security available
with the Employer or from any amounts of the Contractor whatever is due along with
additional 20 percent amount as damages.

43.5 If the Contractor so desires, then the Security Deposit can be converted into any
interest bearing security of scheduled commercial bank in the name of the Employer or
National Saving Certificates duly pledged in favour of the Employer for Defects Liability
Period.

44. Liquidated Damages

44.1 In the event of failure on part of the Contractor to achieve timely completion of the
project, including any extension of time granted under Clause 27, he shall, without prejudice
to any other right or remedy available under the law to the Employer on account of such
breach, pay as agreed liquidated damages to the Employer and not by way of penalty in a sum
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calculated at the rate per week or part thereof as stated in the Contract Data. For the period
that the Completion Date is later than the Intended Completion Date, liquidated damages at
the same rate shall be withheld if the Contractors fail to achieve the milestones prescribed in
the Contract Data. However, in case the Contractor achieved the next milestone, the amount
of the liquidated damages already withheld shall be restored to the Contractor by adjustment in
the payment certificate. Both the Parties expressly agree that the total amount of liquidated
damages shall not exceed 10% (ten percent) of Initial Contract Price and that the liquidated
damages payable by the Contractor are mutually agreed genuine pre-estimated loss and
without any proof of actual damage likely to be suffered and incurred by the Employer; and
the Employer is entitled to receive the same and are not by way of penalty.

The Employer may, without prejudice to any other method of recovery, deduct the
amount of such damages from any sum due, or to become due to the Contractor or from
Performance Security or any other dues from Government or semi Government bodies within
the state.

The payment or deduction of such damages shall not relieve the Contractor from his
obligations to complete the Works, or from any other of his duties, obligations or
responsibilities under the Contract.

The Contractor shall use and continue to use his best endeavours to avoid or reduce
further delay to the Works, or any relevant Stages.

44.2 If the Intended Completion Date is extended after liquidated damages have been paid,
the Engineer shall correct any such payment of liquidated damages by the Contractor by
adjusting the next payment certificate.

44.3 It is agreed by the Contractor that the decision of the Employer as to the liquidated
damages payable by the Contractor under this Clause shall be final and binding.

45.  Advance Payment

45.1. On the request of the Contractor, the Employer will make the following advance
payment to the Contractor against submission by the Contractor of an Unconditional Bank
Guarantee from a scheduled Commercial bank acceptable to the Employer in amounts equal to
110% (one hundred ten percent) of the amount of the advance payment being requested:

(a) Mobilization advance up to 5% (five percent) of the initial contract price
excluding the contract price for routine maintenance

(b) Equipment Advance up to 90% (ninety percent) of the cost of the new
equipment brought to the site, subject to a maximum of 10% (ten percent) of
the initial contract price excluding the contract price for routine maintenance

The Bank Guarantee shall remain effective until the advance payment has been repaid,
but the amount of the guarantee shall be progressively reduced by the amounts repaid by the
Contractor. Interest will not be charged on the advance payment. However, if the Contract is
terminated due to default of the Contractor, the Mobilization Advance and the Equipment
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Advance shall be deemed to be an interest bearing advance at the base rate of the State Bank
of India, as application on the date of such advance payment.

45.2 The Contractor is to use the advance payment only to pay for Equipment, plant and
Mobilization expenses required specifically for execution of the Works. The Contractor shall
demonstrate that the advance payment has been used in this way by supplying copies of
invoices or other documents to the Engineer.

45.3 The advance payment shall be recovered by deducting proportionate amounts from
payments otherwise due to the Contractor for the construction work, following the schedule of
completed percentages of the Works on a payment basis. No account shall be taken of the
advance payment or its repayment in assessing valuations of work done, Variations, price
adjustments, Compensation Events, or liquidated damages.

46. Securities

46.1 The Performance Security equal to 5% (five percent) of the Contract Price and
additional security for unbalanced bids shall be provided to the Employer. Out of total
Performance Security equal to 5%(five percent) of Contract Price, half shall be delivered to
the Employer no later than the dates specified in the Letter of Acceptance and shall be issued
in the form given in Contract Data; however, balance half Performance Security shall be
retained at the rate of two and a half percent of each payment due to the Contractor until
completion of whole of the construction work.

46.2 The Performance Security shall be valid until a date 45 days from the date of issue of
certificate of completion of construction work and maintenance work subject to the condition
that if the Performance Security is in the form of a Bank Guarantee, the period of validity of
Bank Guarantee could be one year initially; however, the Contractor would get this Bank
Guarantee extended in such a way that an amount equal to five percent of the Contract Price is
always available with Employer until 45 days after the lapse of the Defects Liability Period. If
the Contractor fails to maintain the above Performance Security, the Employer would recover
the same from any dues payable to the Contractor.

47. Cost of Repairs
47.1 Loss or damage to the Works or Materials to be incorporated in the Works between the

Start Date and the end of the Defects Liability Period shall be remedied by the Contractor at
his cost if the loss or damage arises from the Contractor's acts or omissions.
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E. Finishing the Contract

48. Completion of Construction and Maintenance

48.1 The Contractor shall request the Engineer to issue a certificate of completion of the
construction of the Work and the Engineer will do so upon deciding that the Work is
completed.

48.2 Deleted.

49. Taking Over

49.1 The Employer shall take over the Works within seven days of the Engineer's issuing a
certificate of Completion of Works.

49.2 The Employer shall take over the completed road within seven days of the Engineer
issuing a certificate of completion of the work.
50. Final Account

50.1 The Contractor shall submit to the Engineer a detailed account of the total amount that
the Contractor considers payable for works under the Contract within 21 days of issue of
certificate of completion of construction of Works. The Engineer shall issue a Defects
Liability Certificate and certify any payment that is due to the Contractor for Works within 42
days of receiving the Contractor's account if it is correct and complete. If the account
submitted by the Contractor is not correct or complete, the Engineer shall issue a schedule to
the Contractor, within 42 days, that states the scope of the corrections or additions that are
necessary. If the revised account is still unsatisfactory, after it has been resubmitted by the
Contractor, the Engineer shall decide on the amount payable to the Contractor and issue a
payment certificate within 28 days of receiving the Contractor’s revised account. The payment
of final bill for construction of Works will be made within 14 days thereafter.

50.2 In case the account for construction is not received within 21 days of issue of
Certificate of Completion as provided in clause 50.1 above, the Engineer shall proceed to
finalise the account and issue a payment certificate within 28 days. The payment of final bill
for construction of Works will be made within 14 days thereafter.

50.3DELETED.

50.4DELETED.

51. Operating and Maintenance Manuals

51.1 If "as built" Drawings and/or operating and maintenance manuals are required, the
Contractor shall supply them by the dates stated in the Contract Data.

51.2  If the Contractor does not supply the Drawings and/or manuals by the dates stated in

the Contract Data, or they do not receive the Engineer's approval, the Engineer shall withhold
the amount stated in the Contract Data from payments due to the Contractor.

62



Standard Bidding Document

52. Termination

52.1 The Employer may terminate the Contract if the Contractor causes a fundamental
breach of the Contract.

52.2 Fundamental breaches of the Contract shall include, but shall not be limited to, the
following:

(a) the Contractor stops work for 28 days when no stoppage of work is shown on the
current Programme and the stoppage has not been authorized by the Engineer.

(b) the Contractor is declared as bankrupt or goes into liquidation other than for approved
reconstruction or amalgamation.

(c) the Engineer gives Notice that failure to correct a particular Defect whether pertaining
to construction work or pertaining to defects liability period is a fundamental breach of
the Contract and the Contractor fails to correct it within a reasonable period of time
determined by the Engineer.

(d) the Contractor does not maintain a Security, which is required.

(e) the Contractor has delayed the completion of the Works by the number of days for
which the maximum amount of liquidated damages can be paid, as defined in clause
44.1.

(f) the Contractor fails to provide insurance cover as required under Clause 13.

(g) if the Contractor, in the judgement of the Employer, has engaged in the corrupt,
fraudulent or coercive practice in competing for or in executing the Contract. For the
purpose of this clause, “corrupt practice” means the offering, giving, receiving, or
soliciting of anything of value to influence the action of a public official in the
procurement process or in Contract execution. “Fraudulent Practice” means a willful
misrepresentation or omission of facts or submission of fake/forged documents in
order to induce public official to act in reliance thereof, with the purpose of obtaining
unjust advantage by or causing damage to justified interest of others and/or to
influence the procurement process to the detriment of the Government interests.And,
this includes collusive practice among Bidders (prior to or after bid submission)
designed to establish bid process at artificial non-competitive levels and to deprive the
Employer of the benefits of free and open competition. “Coercive practice” means the
act of obtaining something, compelling an action or influencing a decision through
intimidation, threat or the use of force directly or indirectly, where potential or actual
injury may befall upon a person, his/ her reputation or property to influence their
participation in the tendering process.

(h) if the Contractor has not completed at least three-eighth of the value of construction
Work required to be completed after half of the completion period has elapsed.

(1) if the Contractor fails to set up a field laboratory with the prescribed equipment, within
the period specified in the Contract Data.

(j) if the Contractor fails to deploy machinery and equipment or personnel as specified in
the Contract Data at the appropriate time, and

(k) if the Contractor fails to pay EPF/ ESI contribution as required under prevailing laws.

(1) if the Contractor engages child labour in violation of prevailing laws.
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(m)if the Contractor fails to ensure that there is no gender bias in engagement of labour
and other employees and in payment of wages and he discriminate against female
workers.

(n) any other fundamental breaches as specified in the Contract Data.

52.3 Notwithstanding the above, the Employer may terminate the Contract for convenience.

52.4 If the Contract is terminated, the Contractor shall stop work immediately, make the
Site safe and secure, and leave the Site as soon as reasonably possible.

53.  Payment upon Termination

53.1(i) If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Engineer shall issue a certificate for the value of the work done, less liquidated
damages, less advance payments received up to the date of the issue of the certificate and less
the percentage to apply to the value of the work not completed, as indicated in the Contract
Data. If the total amount due to the Employer exceeds any payment due to the Contractor, the
difference shall be recovered from the Security Deposit, and Performance Security. If any
amount is still left un-recovered it will be a debt payable to the Employer from the State/RIDF
works or any other State Government works including State Public Sector undertaking works
executed by the Contractor.If any amount still remains unrecovered, it shall be recovered as
arrears of land revenue.

53.1(ii)If the Contract is terminated because of a fundamental breach of contract by the
Contractor due to non compliance of the requirements of clause 32 of GCC regarding defects
liability period, the Engineer will assess the cost of having the defect corrected. If the total
amount due to the Employer exceeds any payment due to the Contractor, the difference shall
be recovered from the Security Deposit and Performance Security. If any amount is still left
un-recovered, it will be recovered from any dues payable to Contractor from the State/RIDF
works or any other State Government works including State Public Sector undertaking works
executed by the Contractor. If any amount still remains unrecovered, it shall be recovered as
arrears of land revenue.

53.2 If the Contract is terminated at the Employer's convenience, the Engineer shall issue a
certificate for the value of the work done, the reasonable cost of removal of Equipment,
repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's
costs of protecting and securing the Works and less advance payments received up to the date
of the certificate, less other recoveries due in terms of the Contract, and less taxes due to be
deducted at source as per applicable law.

54.  Property
54.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be
deemed to be the property of the Employer for use for completing balance construction work

if the Contract is terminated because of the Contractor's default, till the Works is completed
after which it will be transferred to the Contractor and credit, if any, given for its use.
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55. Release from Performance

55.1 If the Contract is frustrated by the outbreak of war or by any other event entirely
outside the control of the Employer or the Contractor, the Engineer shall certify that the
Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly
as possible after receiving this certificate and shall be paid for all work carried out before
receiving it and for any work carried out afterwards to which a commitment was made.

55.2 Death or permanent in capacitated of the Contractor: the Contractor shall indicate his
nominee for the Contract at the time of signing of Agreement. If a Contractor dies during the
currency of the Contract or becomes permanently incapacitated, and his/her nominee are not
willing to complete the Contract, the Contract shall be closed without levying any
damages/compensation as provided for in clauses 44 and 53 of GCC.

However, if the nominee expresses his/her intention to complete the balance work and
the competent authority is satisfied about the competence of the nominee, then the competent
authority shall enter into a fresh agreement for the remaining work strictly on the same terms
and conditions, under which the Contract was initially awarded.

F. Other Conditions of Contract
56. Labour

56.1 The Contractor shall, unless otherwise provided in the Contract, make his own
arrangements for the engagement of all staff and labour, local or other, and for their safety,
payment, housing, feeding and transport.

56.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in
detail, in such form and at such intervals as the Engineer may prescribe, showing the staff and
the numbers of the several classes of labour from time to time employed by the Contractor on
the Site and such other information as the Engineer may require.

57. Compliance with Labour Regulations

57.1 During continuance of the Contract, the Contractor and his sub Contractors shall abide
at all times by all existing labour enactments and rules made there under, regulations,
notifications and bye laws of the State or Central Government or local authority and any other
labour law (including rules), regulations, bye laws that may be passed or notification that may
be issued under any labour law in future either by the State or the Central Government or the
local authority. Salient features of some of the major labour laws that are applicable to
construction industry are given in Appendix to Part I General Conditions of Contract. The
Contractor shall keep the Employer indemnified in case any action is taken against the
Employer by the competent authority on account of contravention of any of the provisions of
any Act or rules made there under, regulations or notifications including amendments. If the
Employer is caused to pay or reimburse, such amounts as may be necessary to cause or
observe, or for non-observance of the provisions stipulated in the notifications/bye
laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, the
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Engineer/Employer shall have the right to deduct any money due to the Contractor including
his amount of Performance Security. The Employer/Engineer shall also have the right to
recover from the Contractor any sum required or estimated to be required for making good the
loss or damage suffered by the Employer.

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the
employees of the Employer at any point of time.

57.2 Full compliance of statutory requirements apart, the Contractor shall pay rates of
wages and observe conditions of labour not less favour able than those established for the
trade or the industry where the work is carried out. The Contractor shall make himself aware
of all labour regulations and their impact on the cost and build up the same in the Contract
Price. During the Contract Period, unless and otherwise provided in the Contract, no extra
amount in this regard shall be payable to the Contractor, for whatsoever reason.

57.3 In the event of default being made in the payment of any money in respect of wages of
any person employed by the Contractor or any of its sub-contractors of any tier in and for
carrying out of this Contract and if a claim therefore is filed in the office of the Labour
Authorities and proof thereof is furnished to the satisfaction of the Labour Authorities, the
Employer may, failing payment of the said money by the Contractor, make payment of such
claim on behalf of the Contractor to the said Labour Authorities and any sums so paid shall be
recoverable by the Employer from the Contractor.

57.4 It shall be the responsibility of the Contractor to pay EPF/ESI contributions as required
under prevailing laws. The Contractor shall bear all such cost and it would be deemed to be
included in the Contract Price.

57.5 The employment of child labour is prohibited in the Contract. The Contractor shall
comply with the Child Labour (Prohibition and Regulation) Act, 1986.

57.6 The Contractor shall ensure that there is no gender bias in engagement of labour and
other personnel and shall not make any discrimination against female employees. The
Contractor shall comply with the Equal Remuneration Act, 1979 and Maternity Benefit Act,
1961.

57.7 The Contractor shall have a Labour Welfare Organization which shall be responsible
for labour welfare and compliance with prevalent labour laws, statutes and guidelines. In this
context, the Contractor is also required to familiarize himself with Labour Welfare Rules of
the State concerned and comply with the provisions of the Building and other Construction
Workers (Regulation and Employment & Conditions of Service), Act 1996 and the Cess Act,
1996.

57.8 The Contractor shall provide and maintain at his own expense, all necessary

accommodation and welfare facilities as per prevailing labour and welfare laws for his (and
his Sub-contractor’s) staff and labour.
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57.9 The Contractor shall prepare and submit compliance reports of adherence to labour
laws as and when directed by the Engineer.

58. Drawings and Photographs of the Works

58.1 The Contractor shall do photography/video photography of the site firstly before the
start of the work, secondly mid-way in the execution of different stages of work and lastly
after the completion of the work. No separate payment will be made to the Contractor for this.

58.2 The Contractor shall not disclose details of Drawings furnished to him and works on
which he is engaged without the prior approval of the Employer in writing. No photograph of
the works or any part thereof or plant employed thereon, except those permitted under clause
58.1, shall be taken or permitted by the Contractor to be taken by any of his employees or any
employees of his sub-Contractors without the prior approval of the Employer in writing. No
photographs/ Video photography shall be published or otherwise circulated without the
approval of the Employer in writing.

59. The Apprentices Act, 1961
59.1 The Contractor shall duly comply with the provisions of the Apprentices Act, 1961 (III
of 1961), the rules made there under and the orders that may be issued from time to time under

the said Act and the said Rules and on his failure or neglect to do so, he shall be subject to all
liabilities and penalties provided by the said Act and said Rules.
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Contract Data to General Conditions of Contract

Except where otherwise indicated, the Employer prior to issuance of the bidding documents
should fill in all Contract Data. Schedules and reports to be provided by the Employer should
be annexed.

Clause Reference

Items marked “N/A” do not apply in this Contract.

1.

The Employer is Chief Engineer (MZ)
HPPWD , Mandi

Name of authorized Representative
Superintending Engineer
HPPWD 6th Circle Kullu
Dist. Kullu , H.P-.............

Telephone No.(s): Office:  01905,224129

Mobile No.:
Facsimile (FAX) No.: ...l
Electronic Mail Identification (E-mail ID):-hp-manl
[CL1.1]

The Engineer is Executive Engineer

Kullu Division HPPWD Kullu
District Kullu H.P

Telephone No.(s): Office: 01902-222730

Mobile No.:

Facsimile (FAX) No.: ...

Electronic Mail Identification: ee-kul2-hp@nic.in

(E-mail ID):

[CL1.1]

The Intended Completion Date for the whole of the Works is = 12 Months
after start of work.
[CL1.1, 17&27]

DELETED
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5. The Site is located atkm  0/0 to 8/250) [CL.1.1]

6. The Start Date shall be 15 days after the date of issue of the Notice to [CL1.1]
Proceed with the work.

7. (a) The name and identification number of the Contractis :.................. [CL1.1]

(b) The Works consist of :- Construction of Jai Nallah to Katagla Chhalal road Km. 0/0 to 8/250

under NABARD-RIFD —XXXI ( SH:- Formation Cutting, R/walls, B/walls unlined drain Parapets, cross drainage
work, muck management, setting out, Kilometre &200m stone, information board and Bridge work etc.)

The works shall, inter-alia, include the following, as specified or as directed.
(A)  Road Works

Site clearance; setting-out and layout; widening of existing carriageway and
strengthening including camber corrections; construction of new road bituminous
pavements remodeling/construction of junctions, intersections, supplying and placing
of drainage channels, flumes, guard posts and other related items;
construction/extension of cross drainage works, bridge, approaches and other related
items; road markings, road signs and kilometer/hectometer stones; protective works for
roads/bridges; all aspects of quality assurance of various components of the works;
rectification of the Defects in the completed works during the Defects Liability Period;
submission of “As-built” drawings and any other related documents; and other item of
work as may be required to be carried out for completing the works in accordance with
the Drawings and provisions of the Contract and to ensure safety and planting of trees
along the roads.

(B)  CD Works including bridges

Site clearance; setting out, provision of foundations, piers, abutments and bearings;
pre-stressed/reinforced cement concrete superstructure; wearing coat, hand railings,
expansion joints, approach slabs, drainage spouts/down-take pipes, provision of
suitably designed protective works; providing wing/return walls; provision of road
markings, road signs etc.; all aspects of quality assurance; clearing the Site and
handing over the works on completion; rectification of the Defects during the Defects
Liability Period and submission of “As-built” drawings and other related documents;
and other items of work as may be required to be carried out for completing the works
in accordance with the Drawings and the provisions of the Contract and to ensure
safety.

(C)  Deleted.
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No Section completion. The whole work to be completed on or before the stipulated
date of completion. [Cl2.2]

The following documents also form part of the Contract:  As specified in clause
[C1.2.3 (11)]

(a) The law which applies to the Contract is the law of Union of India/ State [ClL.3.1]

(b) The language of the Contract documents is English. [CL3.1]

The Schedule of Other Contractors is attached. : No other contractors are working in
contract area [CL. 8.1]

A. The Technical Personnel for construction work are: Annexure -1

[CL. 9.2]
Technical Personnel(Name & Number Experience in Road Works
Designation)
Project Manager 1 No. B.E Civil +10 Year experience
Site Manager 2 Nos. B.E Civi+3 Year
experience
Plant Engineer 1 No. B.E Machnical+3 Year
experience or Diploma Mech.
+ 7 Year experience
Quantities Surveyor 1 No. B.E Civil +7 Year experience
orDiploma
Civil + 7 Year experience
Sail and Material 1 No. B.E Civil+7Year experience
Engineer or
Diploma Civil+7 Year
experience
13(a) Amount and deductible for insurance are:
Sr. Item Minimum cover for | Maximum deductible
No. insurance for insurance
1 Works, Plants & Materials Equal to contract |0.4% of contract
amount amount
2 Loss or damage to | Equal to contract |0.4% of contract
Equipment amount amount
3 Other properties 5%  of contract | 0.4% of contract
amount amount
4 Personal injury or death 15 lacs
insurance
(a)For other people
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| | (b)For contractor’s employees | In accordance with statutory requirement applicable to India |
[Cl. 13.1]
14. Site investigation report: Site Investigation of sub grade can be seen in the office of Engineer [CL14.1]
15. The key equipments/ machinery for construction of works shall be: Annexure -I1
Sr. Name of equipments/ machinery Quantity**
No
1 Tipper Truck 6
2 Motor Grader -2
3 Dozer -1
4 Frontend Loader -2
5 Smooth Wheeled Roller -2
6 Vibratory Roller — 2
7 Hot Mixplantwith electronic controls(Maximum 40 to 60 TPH -1
Capacity)
8 Paver finisher with Electronic Sensor -1
9 Water Tanker -1
10 Bitumen Sprayer -1
11 Tandem Roller -1
12 Concrete mixer with integral weigh batching facility -2
13 Concrete Batching and Mixing Plant -1
(Minimum Capacity-15m*/hour)
14 Concrete Batching and Mixing Plant -1
(MinimumCapacity-30m>/hour)
15 Pneumatic Tyre Roller (PTR) -1
[Cl. 16.2]
16. (a) Competent authorities are:: [Cl. 24.1]
Chief Engineer (MZ) HPPWD Mandi with Full powers.
17. (a) The period for submission of the programme for approval of Engineer [C1.26.1]
shall be 15 days from the issue of Letter of Acceptance.
(b) The updated programme shall be submitted at interval of 30 Days. [CL. 26.3]
(c) The amount to be withheld for late submission of an updated [Cl. 26.4]
Programme shall be Rs......... lakh.
18. The key equipments for field laboratory shall be:
Sr.N | Name of the Equipment* Quantity
0.
1 Post Hole Auger with Extensions One set
2 Digging tools like pickaxe, shovel, etc. One Set
3 IS Sieves Nos. with lid and pan: One Set
(90mm, 80mm, 63mm, 53mm, 45mm,
27.5mm, 26.5mm, 19mm, 13.2mm,
11.2mm, 9.5mm, 37.5mm, 2.8mm, 5.6mm, 3.35mm, 2.36mm, 600
micron, 425 micron, 300 micron, 150 micron, 180 micron, 90 micron
and 75 micron
4 Standard Proctor Density Test Apparatus with rammer One Set
5 Sand Pouring Cylinder with tray complete for field density test One Set
6 Core Cutter (10cm dia), 10cm/15c¢m height complete with dolly and hammer One Set
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7 Speedy moisture meter complete with chemicals One Set
8 Straight Edges Two Set
9 Digital Thermometers Three
Numbers
10 | Liquid Limit and plastic limit testing apparatus complete with | One Set
water bottle and glass wares
11 | Gas burner, sand bath One Set
12 | Camber Board Two Set
13 | Electronic/digital balance 1 kg with the least count of 0.01 gm | One Set
14 | Electronic/digital balance 5 Kg. One Set
15 | Pan balance with weight Box, 5 Kg. One Set
16 | Oven (ambient to 2000C) One Set
17 | Water bath (ambient to 1000C) One Set
18 | Water bath (ambient to 1000C) One Set
19 | Enamelled tray One Set
20 | Slump cone Testing Equipment One Set
[CL 31.1a]
. 19. The authorized person to make payments is Executive Engineer, Kullu Division
HPPWD Kullu
[CL1.39.2]
20. (a) Milestones to be achieved during the contract period
(1)  1/8" of the value of entire contract work up to 1/4™ of the
Period allowed for completion of construction
(2)  3/8" of the value of entire contract work up to ¥ of the
Period allowed for completion of construction
(3)  3/4™ of the value of entire contract work up to %™ of the
Period allowed for completion of construction
(b) Amount of liquidated damages for For Whole of work
Delay in completion of works 1 percent of the Initial

Contract Price, rounded
Off to the nearest
thousand, per week.

(c) Maximum limit of liquidated damages for 10 per cent of the Initial
delay in completion of work. Contract Price rounded
off to the nearest thousand.
[Cl44.1]
21. The standard form of Performance Security acceptable to the Employer

shall be an unconditional Bank Guarantee of the type as presented in
the Bidding Documents or Fixed Deposit Receipt from a scheduled
Commercial bank. [Cl. 46.1]
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(a).

Two sets as built drawings of completed works are required. [CL.51.1]

(b) The date by which “as-built” drawings (in scale as directed) in 2 sets are [Cl.51.1]
required is within 28 days of issue of certificate of completion of whole
Or section of the work, as the case may be.

The amount to be withheld for failing to supply “as-built” drawings [CL51.2]
by the date required is Rs. Two Lakh.

(a) The period for setting up a field laboratory with the prescribed equipment
is 15days from the date of notice to start work [C1.52.2 (1)]

(b) The following events shall also be fundamental breach of Contract: [C1.52.2 (k)]
“The Contractor has contravened Clause 7.1 and Clause 9 of
Part I General Conditions of Contract

The percentage to apply to the value of the work not completed

Representing the Employer’s additional cost for completing the Works
Shall be 20 percent. [CL53.1 (1)]
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Appendix to Part-1 General Conditions of Contract

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS

APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER

CONSTRUCTION WORK.

@) Workmen Compensation Act 1923: -The Act provides for compensation in
case of injury by accident arising out of and during the course of employment.

(b)  Payment of Gratuity Act 1972: - Gratuity is payable to an employee under
the Act on satisfaction of certain conditions on separation if an employee has
completed the prescribed minimum years (say, five years) of service or more or on
death the rate of prescribed minimum days’(say, 15 days) wages for every completed
year of service. The Act is applicable to all establishments employing the prescribed
minimum number (say, 10) or more employees.

(c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides
for monthly contributions by the Employer plus workers at the rate prescribed (say,
10% or 8.33%). The benefits payable under the Act are:

(i)  Pension or family pension on retirement or death as the case may be.
(i1))  Deposit linked insurance on the death in harness of the worker.
(iii)) Payment of P.F. accumulation on retirement/death etc.

(d)  Maternity Benefit Act 1961: - The Act provides for leave and some other
benefits to women employees in case of confinement or miscarriage etc.

(e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides
for certain welfare measures to be provided by the Contractor to contract labour and
in case the Contractor fails to provide, the same are required to be provided, by the
Principal Employer by Law. The Principal Employer is required to take Certificate
of Registration and the Contractor is required to take license from the designated
Officer. The Act is applicable to the establishments or Contractor of Principal
Employer if they employ prescribed minimum (say 20) or more contract labour.

® Minimum Wages Act 1948: - The Employer is to pay not less than the
Minimum Wages fixed by appropriate Government as per provisions of the Act if
the employment is a scheduled employment. Construction of buildings, roads,
runways is scheduled employment.

(g)  Payment of Wages Act 1936: - It lays down as to by what date the wages are

to be paid, when it will be paid and what deductions can be made from the wages of
the workers.
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(h)  Equal Remuneration Act 1979: - The Act provides for payment of equal
wages for work of equal nature to male and female workers and for not making
discrimination against female employees in the matters of transfers, training and
promotions etc.

(1) Payment of Bonus Act 1965: - The Act is applicable to all establishments
employing prescribed minimum (say, 20) or more workmen. The Act provides for
payments of annual bonus within the prescribed range of percentage of wages to
employees drawing up to the prescribed amount of wages, calculated in the
prescribed manner. The Act does not apply to certain establishments. The newly set-
up establishments are exempted for five years in certain circumstances. States may
have different number of employment size.

() Industrial Disputes Act 1947: - The Act lays down the machinery and
procedure for resolution of industrial disputes, in what situations a strike or lock-out
becomes illegal and what are the requirements for laying off or retrenching the
employees or closing down the establishment.

(k)  Industrial Employment (Standing Orders) Act 1946: - It is applicable to
all establishments employing prescribed minimum (say, 100, or 50). The Act
provides for laying down rules governing the conditions of employment by the
Employer on matters provided in the Act and get these certified by the designated
Authority.

)] Trade Unions Act 1926: - The Act lays down the procedure for registration
of trade unions of workmen and Employers. The Trade Unions registered under the
Act have been given certain immunities from civil and criminal liabilities.

(m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits
employment of children below 14 years of age in certain occupations and processes
and provides for regulations of employment of children in all other occupations and
processes. Employment of child labour is prohibited in building and construction
industry.

(n) Inter-State Migrant Workmen’s (Regulation of Employment &
Conditions of Service) Act 1979: - The Act is applicable to an establishment which
employs prescribed minimum (say, five) or more inter-state migrant workmen
through an intermediary (who has recruited workmen in one state for employment in
the establishment situated in another state). The Inter-State migrant workmen, in an
establishment to which this Act becomes applicable, are required to be provided
certain facilities such as Housing, Medical-Aid, Travelling expenses from home up
to the establishment and back etc.

(o) The Building and Other Construction Workers (Regulation of

Employment and Conditions of Service) Act 1996 and the Cess Act of 1996: - All
the establishments who carry on any building or other construction work and
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employs the prescribed minimum (say, 10) or more workers are covered under this
Act. All such establishments are required to pay cess at the rate not exceeding 2% of
the cost of construction as may be notified by the Government. The Employer of the
establishment is required to provide safety measures at the building or construction
work and other welfare measures, such as canteens, first-aid facilities, ambulance,
housing accommodations for workers near the work place etc. The Employer to
whom the Act applies has to obtain a registration certificate from the Registering
Officer appointed by the Government.

(p) Factories Act 1948: - The Act lays down the procedure for approval of plans
before setting up a factory, health and safety provisions, welfare provisions, working
hours, annual earned leave and rendering information regarding accidents or
dangerous occurrences to designated authorities. It is applicable to premises
employing the prescribed minimum (say, 10) persons or more with aid of power or
another prescribed minimum (say, 20) or more persons without the aid of power
engaged in manufacturing process.
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Section 4
Conditions of Contract

Part — II Special Conditions of Contract

These conditions vary and add to the Conditions of Contract set out in Part I General
Conditions of Contract

efore actual commencement of work all machinery to be used on the work shall
confirm to the requirement of the MoRT& H as attached in the document.

he steel shall be procured from SAIL/ TATA TISCO/Rashtriyalspat Nigam Ltd.
The contractor/ firm shall submit the bill of each consignment as it reaches the site
store duly supported with test certificates.

he cement shall be procured from principal manufacturer ACC/Ambuja/Ultatech
etc. The contractor/ firm shall submit the bill of each consignment as it reaches the
site store duly supported with test certificates.

he bitumen shall be procured from principal manufacturer IOCL/BPCL/HPCL etc.
The contractor/ firm shall submit the bill of each consignment as it reaches the site
store duly supported with test certificates.

he rates are inclusive of cost of traffic management during construction.
Contractor shall provide road Signages, Ballards, sign boards, gunny bags, sheet
etc. for safety of traffic during construction period, which will be incidental to
work.

1l the relevant quality control tests are to be got conducted at his own from the
approved Govt. laboratory NABL/ IIT Mandi and NITs as per direction of
Engineer-in-Charge and the test report shall be submitted to Engineer-in-Charge
during the execution of work.

7. The contractor / firm shall have to submit supplementary “M/W/X” forms with

each running bill as per the directions of Govt./Hon’ble Court for use of material

as per the Himachal Pradesh minor Minerals (Concession) and Minerals

(Prevention of Illegal Mining. Transportation and storage) Rules 2015 as amended

from time to time.

No dumping site will be provided by the HPPWD Department.

9. No dumping should be done in River, Nallah and any Govt. land. As per the
direction by the Hon’ble High Court vide CWPIL No.31 of 2023 titled as Madan
Lal V/s State of HP & OR’s. The material shall be dumped at designated site to be
arranged by contractor at his cost in private land arranged by him.

10. All the executed material from the Bridge site which includes excavated material

>
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from foundation of Piers, Abutments etc. shall be lifted and dumped at designated
and dumping site to be arranged by the contractor and no extra cost will be paid.
The pumping of water/dewatering (if any) during the construction period shall be
done by the contractor and no extra cost will be paid for road/bridge/tunnel works.
No extra time will be allowed if any issues if arises during the
execution/dewatering, accumulation/rising of back water of reservoir for uncertain
period for perennial /non-perennial river/water conditions. No claim regarding that
will be acceptable for construction/maintenance period for road/bridge/tunnel
works.

All the slips/ debris shall be removed by the contractor as accumulated during
rainy season and during the execution period starts from the award of work to
completion of work. No extra payment in this regard will be paid to the contractor
neither any claim for extra item executed will be accepted in this regard till the
completion of work.

No extra cost on account of dumping site and lifting of excavated material and
material accumulated during rainy season upto any destination will be paid. To
any destination for transportation and dumping of material to any destination in
private land to be arranged by contractor/ firm himself.

Separate machinery and manpower shall be deployed for opening of road to
regulate the traffic during construction stage for which no extra cost will be paid.
The dumping site so constructed by the contractor should have proper protection
work so that dumping material does not affect nearby village, Nallah& other
Private/ Govt. property. Any damage occurred due to this will be the
responsibility of the contractor.

Section 5

Specifications

Note: The following are the guidelines for framing the specifications and, therefore,
will not be part of the contract. These should be excluded from the bidding
document.

A.

The Specifications OF Ministry of Road Transport & Highways (MoRTH) FOR

NATIONAL HIGHWAYS published by the IRC (latest Revision) shall apply.

Section 5 (Cont’d)

Drawings

Note: The design, drawings, standards and guidelines of the Rural Roads Manual (IRC:
SP: 20-2002) and other relevant IRC Standards, Codes etc. are to be followed for all-
weather rural roads.
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The guidelines will not be part of the Contract. These should be excluded from the
bidding document.

List of Drawings:-

10.

Key Map.

Road Alignment including cross sections.
Pavement Drawings.

Surface and sub surface drains with full details.

Culverts and Bridges drawings.

Drawings for any other Road structure.

Drawings for road signs, pavement markings and other traffic control devices.

Drawings to be followed for actual execution of work should bear the stamp “Good
for construction”.

Any revision of working drawings should be indicated by pre-fixing R1, R2..... etc.
after original reference number. Reasons for each revision should be clearly noted
in the drawing.

Complete set of drawings should be issued along with other tender documents so as
to form part of the Agreement.
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Section 6

FORM OF BID FOR PART-I OF THE BID
Technical Qualification Part-I of Bid

The Bidder shall fill in and load this form for Part I of Bid separately from the form
for Part Il of the Bid.

To [Name of Employer].............. Executive Engineer Kullu Division......

Address [INSert addreSS] ....veeecuiiieiiieiiiie e et

Description of Works:- Construction of Jai Nallah to Katagla Chhalal road Km. 0/0 to
under NABARD-RIFD —XXXI ( SH:- Formation Cutting, R/walls, B/walls unlined
drain Parapets, cross drainage work, muck management, setting out, Kilometre
&200m stone, information board and Bridge work etc.)

1. Having read the Bidding Documents, Requirements for submission of documents in
ITB Clause 12, and acceptance of provisions for Fraud and Corruption in the Bidding
Document, I/we submit in attachment all documents required in the Bidding
Document together with all the Affidavits regarding the correctness of
information/documents for the above stated bid.

2. I/we confirm that the Bid fully complies with all the requirements including the Bid
Validity and Bid Security as required and specified by the bidding documents.

3. D/we certify that the information furnished in our bid is correct to the best of our
knowledge and belief.

4. I/we undertake to carry out the works of Routine Maintenance for five years after the
completion date as per the rates offered by the Employer in the bid documents.

Authorized Signatory.........cceccvveeeeeenieeenieeeeiee e
Name and Title of Signatory.........cccceevieeiiieniiennenne.
Name of Bidder.........ccooviiiiiiiiiiiiiiieieceee

Telephone Nos (Office) ........ccoovviiiiiiiiiiiininn...
Mobile. NO. ...
Facsimile (Fax) NO. .......oooviiiiiiiiiiii e,
Electronic Mail Identification (Email ID) ..................
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Form of Bid for Part-II of the Bid

Technical - Financial Part-II of Bid

The Bidder shall fill in and load this form for Part-1I of Bid separately from the form
for Part-I of the Bid

To [Name of Employer]....... Executive Engineer Kullu Division
Address [INSert addIESS] ...cccuvviieieiiie e e e e e eaaeaeeas
Identification Number 0f WOTKS ......c..oooouiiiiiiiiiiecie et

Description of Works - Construction of Jai Nallah to Katagla Chhalal road Km. 0/0 to
under NABARD-RIFD —XXXI ( SH:- Formation Cutting, R/walls, B/walls unlined
drain Parapets, cross drainage work, muck management, setting out, Kilometre
&200m stone, information board and Bridge work etc.)

1. With full understanding that Part II of our bid will be opened only if I/ we qualify on
the basis of evaluation in Part I of the Bid, we offer to execute the works described
above, remedy any defects therein, and carry out the routine maintenance in
conformity with the Conditions of Contract, Specifications, Drawings and Bills of
Quantities accompanying in Part II of the Bid.

2. This Bid and your written acceptance of it shall constitute a binding contract between
us. I/ we understand that you are not bound to accept the lowest or any bid you
receive.

3. I/ we undertake to commence the works on receiving the Notice to Proceed with the
Work in accordance with the Contract Conditions.

4. As mentioned in Part-I of my/our bid, I/we undertake to carry out the works of
Routine Maintenance for five years after the Completion Date as per the rates offered
by the Employer in the bid document.

Signature of Authorized Signatory .........cccccoeveevieenienieeciieieenen.
Name and Title of Signatory........cccccveevveeeiiveecveennnne.
Name of Bidder........cccovviiiiiiiiiiiciieieieeieeee

Telephone Nos (Office) .......ccoovviiiiiiiiiiiiiiinn..
Mobile NO. ...
Facsimile (Fax) NO. .....oooiiiiiiiiiiie e,
Electronic Mail Identification (Email ID) ..................
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FORMAT FOR THE AFFIDAVIT

(NOTE: This affidavit should be on a non-judicial stamp paper of Rs.10/- and shall be
attested by Magistrate/ Sub-Judge/ Notary Public)

(Name of the authorized
representative of the bidder) son/daughter of .....................cl. resident of
..................................................................................... (full address),
aforesaid solemnly affirm and state as under:

1.  Thereby certify that all the information furnished with the bid submitted
online in response to notice inviting bid number
........................................... date ........... issued by
..................................................... (authority inviting bids )

on their behalf, the bid mentioned in paragraph 1 above.

Deponent
Place: .................
Date: ..o,

* Not applicable if the bidder is an individual and is signing the bid on his own behalf.
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Section 7

Bill of Quantities
Preamble

1. The Bill of Quantities shall be read in conjunction with the Instructions to
Bidders, Conditions of Contract, Specifications and Drawings.

2. For the construction of works, the quantities given in the Bill of Quantities are
estimated, and are given to provide a common basis for bidding. The basis of payment
will be the actual quantities of work ordered and carried out, as measured by the
Contractor and verified by the Engineer and valued

(a) at the rates and prices tendered in the Bill of Quantities in the case of item
rate tenders; and

(b) At percentage rate above or below or at par of the Schedule of Rates as
tendered by the Contractor.

2.1 DELETED.

3. The rates and prices tendered in the priced Bill of Quantities shall, except in so far
as it is otherwise provided under the Contract, include all constructional plant, labour,
supervision, materials, erection, maintenance, insurance, profit, taxes and duties, together
with all general risks, liabilities and obligations set out in the Contract.

4. When percentage rate tenders are invited, the Bill of Quantities will show in the
bidding documents, the quantities and rates used for different items.
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Bill of Quantities for Percent rates bids

Sl. | Description of item
No. | (with brief
specification and
reference to book
of specifications)

Quantity Unit Rate (Exclusive of

GST)

In
figures

In words

Amount

Total Bid Price (in figures)

Notes:

(in words)

Signature

Name

(1) The item for which no rate or price has been entered in will not be paid for by the
Employer when executed and shall be deemed to be covered by the other rates and prices
in the Bill of Quantities (Refer: ITB Clause 13.2 and Part I General Condition of Contract

39.3).

(2) Unit rates and prices shall be quoted by the bidder in Indian rupees [ITB Clause

14.1].
(3) Deleted.

Signature
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Section 8
Standard Forms

Letter of Acceptance and Other Forms
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Standard Forms

(a) Letter of Acceptance

Notes on Standard Form of Letter of Acceptance
The Letter of Acceptance will be the basis for formation of the Contract as
described in Clauses 29 and 30 of the Instructions to Bidders. This Standard
Form of Letter of Acceptance should be filled in and sent to the successful
Bidder only after evaluation of bids has been completed and approval of the
competent authority has been obtained.

[Letterhead paper of the Employer]

[Date]
To:

[Name of the Contractor]

[Address of the Contractor]

This is to notify you that the Employer, namely,
has accepted your
Bid dated for execution of the
[name of the Contract
and identification number, as given in the Contract Data] and Routine
Maintenance of the works for five years for the Contract Price of Rupees

[amount in figures and words] is hereby accepted by our

Agency.
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You are hereby requested to furnish Performance Security, (and additional security for
unbalanced bids in terms of ITB Clause 26.3) /where applicable] in the form detailed in
CL. 30 of ITB for an amount of Rs.———— within 10 days of the receipt of this Letter
of Acceptance valid up to 45 days from the date of expiry of Defects Liability Period i.e.
up to .eeeeeees and sign the Contract. If the Performance Security is in the form of a Bank
Guarantee, the period of validity of Bank Guarantee could be one year initially, however,
the Contractor would get this Bank Guarantee extended in such a way that an amount
equal to the requisite Performance Security is always available with the Employer until
45 days after the lapse of Defects Liability Period failing which action as stated in CI.
30.3 of ITB will be taken.

2. You are also requested to indicate your nominee as required under Clause 53.2 of

the GCC.

Yours faithfully,

Authorized Signature:

Name and Title of Signatory:

Name of Agency:

Attachment:
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(b) Issue of Notice to Proceed with the Work
(Letterhead of the Employer)

(Date)
To

(Name and address of the Contractor)

Dear Sirs:

Pursuant to your furnishing the requisite Performance Security as stipulated in ITB Clause 30 and signing of

the Contract for the construction of and routine maintenance for five years

after completion of construction, you are hereby instructed to proceed with the execution of the said works in

accordance with the contract documents.

Yours faithfully,

(Signature, name and title of signatory,
Authorized to sign on behalf of
Employer)
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(c)Standard Form of Agreement

Standard Form: Agreement

Agreement

This Agreement, made the day of 20 ,

between

[name and address of Employer]

(here in after called “the Employer”) of the one part, and

[name and address of Contractor] (here in after

called “the Contractor” of the other part).

Whereas the Employer is desirous that the Contractor execute

[name

and identification number of Contract] (hereinafter called “the Works”) and the Employer has accepted the Bid

by the Contractor for the execution and completion of such Works and the remedying of any defects therein at a

cost of Rupees........cccceevvvieniinean.

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them
in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and
construed as part of this Agreement.

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the
Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects
therein in conformity in all aspects with the provisions of the Contract.

3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of
the Works and remedying the defects within the Contract Price or such other sum as may become payable

under the provisions of the Contract at the times and in the manner prescribed by the Contract.

4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:
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1) Letter of Acceptance;
i) Notice to proceed with the works;
1i1) Contractor’s Bid;
iv) Contract Data;
V) Special Conditions of Contract and General Conditions of Contract;
vi) Specifications;
vii)  Drawings;
viii)  Bill of Quantities; and
1X) Any other document listed in the Contract Data as forming part of the Contract.

In witness whereof, the parties thereto have caused this Agreement to be executed the day and year first

before written.

The Common Seal of

Was hereunto affixed in the presence of:

Signed, Sealed and Delivered by the said

in the presence of:

Binding Signature of Employer

Binding Signature of Contractor
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(d) Form of unconditional Bank Guarantee from Contractor for
[To be specified by State]
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Annexure-l

List of Key Personnel to be deployed on Contract Work Minimum

Key personnel required for the Project (Reference Cl 4.4 B (b) (ii))

Sr | Personnel | Qualification Lot Size
No Upto Rs.51- Rs. 201- Rs.501-1000
Rs.50Million 200 500 Million& above
Million Million
1 | Project B.E Civil +10 Year 1 No. 1 No. 1No 1 No.
Manager experience
2 | Site B.E Civi+3 Year 1 No. 2 Nos. 4 Nos. 6 Nos.
Manager experience
3 | Plant B.E Machnical+3 1 No. 1 No. 1 No. 2 Nos.
Engineer Year experience or
Diploma Mech. + 7
Year experience
4 | Quantities B.E Civil +7 Year 1 No. 1 No. 1 No. 2 Nos.
Surveyor experience
or
Diploma Civil + 7
Year experience
5 | Soil and B.E Civil+7Year 1 No. 1 No. 1 No. 1 No.
Material experience or
Engineer Diploma Civil+7 Year
experience
Total
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ANNEXURE-II
List of Plant & Equipment to be deployed on Contract work

(Reference Cl 4.4 B (b) (i))

Sr. | Type of Equipment Maximum | UptoRs.| Rs.51- | Rs.201 | Rs.501-
No. ageason |50 200 -500 1000
Million | Million | Million | Million&a
bove
1 Tipper Truck 5-7 6 10 20 20
2 Motor Grader 5 2 2 4 04
3 Dozer 5 1 1 2 02
4 Frontend Loader 5 2 2 4 04
5 Smooth Wheeled Roller 5 2 2 4 04
6 Vibratory Roller 5 2 2 3 03
7 Hot Mixplantwith electronic 5 4 4 2 01
controls(Maximum 40 to 60 TPH
Capacity)
8 Paver finisher with Electronic Sensor 5 1 1 2 02
9 Water Tanker 5 3 3 5 05
10 | Bitumen Sprayer 5-7 1 1 2 02
11 | Tandem Roller 5 1 1 1 01
12 | Concrete mixer with integral 5 2 2 2 02
weigh batching facility
13 | Concrete Batching and Mixing Plant 5 - 1 1 01
(Minimum Capacity-15m*/hour)
14 | Concrete Batching and Mixing Plant 5 - 4 1 01
(MinimumCapacity-30m*/hour)
15 | Pneumatic Tyre Roller (PTR) 5 = 1 1 01
Total
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