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GOVERNMENT OF MADHYA PRADESH 
Appendix 2.10 

TENDER DOCUMENT 
 

For Percentage Rates only in Works Departments and other 
Departments similar to Works Departments 

( Effective from 01/01/2024 ) 

 
Office of the : Executive Engineer (Building) PWD 

DHAR (M.P.) 
NIT Number and Date : 13/2026/CentralizedTender/G/ 

Chief Engineer (B) Indore Date 
07.05.2026 

 
Agreement Number and Date :   

 
Name of Work : CONSTRUCTION OF 03 TRADE ITI BUILDING, 

60 SEATER GIRL'S HOSTEL, H-TYPE 2 NO,I-
TYPE-4 NO, IN ITI CAMPUS WITH SITE 
DEVELOPMENT AT SINGHANA IN M.P. 

 
Name of the Contractor :   

 
Probable Amount of Contract : 

(Rs. In Figure) :  Rs 822.18 Lakhs 

  (Rs.     In Words)   :            Rs Eight Crore Twenty-Two Lacs Eighteen 
Thousand Only 

          
 

Contract Amount  
(Rs. In Figure) : 

(Rs. In Words) : 

 
Stipulated Period of Completion : 18 Months including Rainy Season. 
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SECTION 1 

Notice Inviting e-Tenders 
Government of Madhya Pradesh 

Online percentage rate bids for the following works are invited from registered 

contractors and firms of repute fulfilling registration criteria: 
 

S. No./ 

Pkg/Code 

Name of Work District(s) Probable 

Amount 

(Rs. in lakh) 

Completion Period 

(months) 

1 CONSTRUCTION OF 03 TRADE ITI 
BUILDING, 60 SEATER GIRL'S 
HOSTEL, H-TYPE 2 NO,I-TYPE-4 
NO, IN ITI CAMPUS WITH SITE 
DEVELOPMENT AT SINGHANA IN 
M.P. 

DHAR   822.18 Lakh 18  (Eighteen) 
including Rainy 

Season. 

1. Interested bidders can view the NIT on website https://mptenders.gov.in/ 

2. The Bid Document can be purchased only online from Dated 07/05/2026 to dated 

22/05/2026 

3. Amendments to NIT, if any, would be published on website only, and not in newspaper. 

4. The Affidavit of Rs. 200/- in prescribed format as per Annexure-B duly notarized and 

other mandatory documents along with electronic EMD shall be uploaded online along 

with the tender as instructed by the Government of Madhya Pradesh, Public Works 

Department, Vide Order No. 205/Ůस/लोिनिव/20 Bhopal, Dated 03.11.2020. If any 

bidder fails to upload the above mentioned online then their tender/offer shall stand 

disqualified. 

5. The tender document can be purchased only online from the above website after 

making online payment using credit card or internet banking account. Detailed NIT and 

other details can be view on the above mentioned portal. 

 

 
EXECUTIVE ENGINEER (BUILDING) 

PWD DHAR 
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NOTICE INVITING TENDER 
Government of Madhya Pradesh 

Public Works Department 

Online percentage rate bids for the following works are invited from registered 

contractors and firms of repute fulfilling registration criteria: 
 

S. No. 

/Pkg/ 

Code 

Name of Work District Probable 

Amount of 

Contract 

(Rs. in lakh) 

Earnest 

Money 

Deposit (EMD) 

(In Rupees) 

Cost of Bid 

Document 

(In Rupees) 

Period of 

Completion 

(in Months) 

1 CONSTRUCTION 
OF 03 TRADE ITI 
BUILDING, 60 
SEATER GIRL'S 
HOSTEL, H-TYPE 2 
NO,I-TYPE-4 NO, 
IN ITI CAMPUS 
WITH SITE 
DEVELOPMENT 
AT SINGHANA IN 
M.P. 

DHAR Rs. 
822.18 Lac 

Rs.822180/- Rs. 
20000/- 
( Twenty 
Thousand 

Only) 

18  

(Eighteen) 
Months 

including 
Rainy 

season 

1. All details relating to the Bid Document(s) can be viewed and downloaded free of 

cost on the website. 

2. Bid Document can be purchased after making online payment of portal fees through 

Credit/Debit/Cash Card/Internet Banking. 

3. At the time of submission of the Bid the eligible bidder shall be required to: 

i) pay the cost of Bid Document; 

ii) deposit the Earnest Money; 

iii) Submit a check list;and 

iv) Submit an Affidavit. 

Details can be seen in the Bid Data Sheet 

4. ELIGIBILITY FOR BIDDERS: 

(a) At the time of submission of the Bid the bidder should have valid registration 

with the Government of Madhya Pradesh, Public Works Department. However, 

such bidders who are not registered with the Government of Madhya Pradesh 

and are eligible for registration can also submit their bids after having applied for 

registration with appropriate authority. 

(b) The bidder would be required to have valid registration at the time of signing of 

the Contract. 



Page No. 7  

(c) Failure to sign the contract by the selected bidder, for whatsoever reason, shall 

result in forfeiture of the Earnest Money Deposit. 

5. Pre-qualification – Prequalification conditions, wherever applicable, are given in the 

Bid Data Sheet. 

6. Special Eligibility - Special Eligibility Conditions, if any, are given in the Bid Data 

Sheet. 

6. The Bid Document can be purchased only online from Dated 07/05/2026 to dated 

22/05/2026 

6. Amendments to NIT, if any, would be published on website only, and not in 

newspaper. 

 
 
 

 
EXECUTIVE ENGINEER (BUILDING) 

PWD DHAR 
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SECTION 2 

INSTRUCTIONS TO BIDDERS (ITB) 

A. GENERAL 

1. SCOPE OF BID 

The detailed description of work, hereinafter referred as ‘work’, is given in the Bid 

Data Sheet. 

2. GENERAL QUALITY OF WORK 

The work shall have to be executed in accordance with the technical specifications 

specified in the Bid Data sheet/ Contract Data, and shall have to meet high standards 

of workmanship, safety and security of workmen and works. 

3. PROCEDURE FOR PARTICIPATION IN E-TENDERING 

The procedure for participation in e-tendering is given in the Bid Data Sheet. 

4. ONE BID PER BIDDER 

4.1 The bidder can be an individual entity or a joint venture (if permitted as per 

Bid Data Sheet). In case the J.V. is permitted, the requirement of joint venture 

shall be as per the Bid Data Sheet. 

4.2 No bidder shall be entitled to submit more than one bid whether jointly or 

severally. If he does so, all bids wherein the bidder has participated shall 

stand disqualified. 

5. COST OF BIDDING 

The bidder shall bear all costs associated with the preparation and submission of his 

bid, and no claim whatsoever for the same shall lie on the Government. 

6. SITE VISIT AND EXAMINATION OF WORKS 

The bidder is advised to visit and inspect the Site of Works and its surroundings and 
obtain for itself on its own responsibility all information that may be necessary for 
preparing the bid and entering into a contract for construction of the work. All costs 
in this respect shall have to be borne by the bidder. 
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B. Bid Documents 

7. CONTENT OF BID DOCUMENTS 

The Bid Document comprises of the following documents: 

1. NIT with all amendments. 

2. Instructions to Bidders, Bid Data Sheet with all Annexures 

3. Conditions of Contract: 

i. Part I General Conditions of Contract and the Contract Data with all 
Annexures and 

ii. Part II Special Conditions of Contract. 

4. Specifications 

5. Drawings 

6. Priced Bill of Quantities 

7. Technical and Financial Bid 

8. Letter of Acceptance 

9. Agreement, and 

10. Any other document(s), as specified. 

7. The bidder is expected to examine carefully all instructions, conditions of contract, 

the contract data, forms, terms and specifications, bill of quantities, forms and 

drawings in the Bid Document. Bidder shall be solely responsible for his failure to do 

so. 

8. Pre-Bid Meeting (where applicable) 

Wherever the Bid Data Sheet provides for pre-bid meeting: 

8.1 Details of venue, date and time would be mentioned in the Bid Data Sheet. 

Any change in the schedule of pre-bid meeting would be communicated on 

the website only, and intimation to bidders would not be given separately. 

8.2 Any prospective bidder may raise his queries and/or seek clarifications in 

writing before or during the pre-bid meeting. The purpose of such meeting is 

to clarify issues and answer questions on any matter that may be raised at 

that stage. The Employer may, at his option, give such clarifications as are felt 

necessary. 

8.3 Minutes of the pre-bid meeting including the list of the questions raised and 

the responses given together with any response prepared after the meeting 

will be hosted on the website. 
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8.4 Pursuant to the pre-bid meeting if the Employer deems it necessary to 

amend the Bid Document, it shall be done by issuing amendment to the 

online NIT. 

9. Amendment of Bid Documents 

9.1 Before the deadline for submission of bids, the Employer may amend or 
modify the Bid Documents by publication of the same on the website. 

9.2 All amendments shall form part of the Bid Document. 

9.3 The Employer may, at its discretion, extend the last date for submission of 
bids by publication of the same on the website. 

C. Preparation of Bid 
10. The bidders have to prepare their bids online, encrypt their Bid Data in the Bid Forms 

and submit Bid Seals (Hashes) of all the envelopes and documents related to the Bid 

required to be uploaded as per the time schedule mentioned in the key dates of the 

Notice Inviting e-Tenders after signing of the same by the Digital Signature of their 

authorized representative. 

11. DOCUMENTS COMPRISING THE BID 

The bid submitted online by the bidder shall be in the following parts: 

Part 1 – This shall be known as Online Envelope A and would apply for all bids.Online 
Envelop A shall contain the following as per details given in the Bid Data Sheet: 

i) Registration number or proof of application for registration and 
organizational details in format given in the Bid Data Sheet. 

ii) Payment of the cost of Bid Document; 
iii) Earnest Money;and 
iv) An affidavit duly notarized. 

Part 2 – This shall be known as Online Envelope B and required to be submitted only 

in works where pre-qualification conditions and/or special eligibility conditions are 

stipulated in the Bid Data Sheet. Online Envelop B shall contain a self-certified sheet 

duly supported by documents to demonstrate fulfillment of pre-qualification 

conditions. 

Part 3 – This shall be known as Online Envelope C and would apply to all bids. 
Envelop C shall contain financial offer in the prescribed format enclosed with the Bid 
Data Sheet. 

12. Language 

The bid as well as all correspondence and documents relating to the bid exchanged 
by the Bidder and the Employer shall be in English or Hindi. Supporting documents 
and printed literature that are part of the Bid may be in another language provided 
they are accompanied by an accurate translation of the relevant passages in English. 
In such case, for the purposes of interpretation of the bid, such translation shall 
govern. 
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13. TECHNICAL PROPOSAL 

13.1 Only, in case of bids with pre-qualification conditions defined in the Bid Data 

Sheet, the Technical Proposal shall comprise of formats and requirements 

given in the Bid Data Sheet. 

13.2 All the documents/ information enclosed with the Technical Proposal should 

be self-attested and certified by the bidder. The Bidder shall be liable for 

forfeiture of his earnest money deposit, if any document / information are 

found false/ fake/ untrue before acceptance of bid. If it is found after 

acceptance of the bid, the bid sanctioning authority may at his discretion 

forfeit his performance security/ guarantee, security deposit, enlistment 

deposit and take any other suitable action. 

14. FINANCIAL BID 

i. The bidder shall have to quote ratesin format referred in Bid Data Sheet, in 
overall percentage, and not item wise. If the bid is in absolute amount, overall 
percentage would be arrived at in relation to the probable amount of contract 
given in NIT. The overall percentage rate would apply for all items of work. 

ii. Percentage shall be quoted in figures as well as in words. If any difference in 
figures and words is found, lower of the two shall be taken as valid and correct. 

iii. The bidder shall have to quote rates inclusive of all duties, taxes, royalties and 
other levies; and the Employer shall not be liable for the same. 

iv. The material along with the units and rates, which shall be issued, if any, by the 
department to the contractor, is mentioned in the Bid Data Sheet. 

15. PERIOD OF VALIDITY OF BIDS 

The bids shall remain valid for a period specified in the Bid Data Sheet after the date 
of “close for biding” as prescribed by the Employer. The validity of the bid can be 
extended by mutual consent in writing. 

16. EARNEST MONEY DEPOSIT (EMD) 

16.1 The Bidder shall furnish, as part of the Bid, Earnest Money Deposit (EMD), in 
the amount specified in the Bid Data Sheet. 

16.2 The EMD shall be in the form of Fixed Deposit Receipt of a scheduled 
commercial bank, issued in favour of the name given in the Bid Data Sheet. 
The Fixed Deposit Receipt shall be valid for six months or more after the last 
date of receipt of bids. However, other form(s) of EMD may be allowed by 
the Employer by mentioning it in the Bid Data Sheet. 

16.3 Bid not accompanied by EMD shall be liable for rejection as non-responsive. 

16.4 EMD of bidders whose bids are not accepted will be returned within ten 

working days of the decision on the bid. 

16.5 EMD of the successful Bidder will be discharged when the Bidder has signed 

the Agreement after furnishing the required Performance Security. 
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16.6 Failure to sign the contract by the selected bidder, within the specified 
period, for whatsoever reason, shall result in forfeiture of the earnest money 
deposit. 

D. Submission of Bid 

17. The bidder is required to submit online bid duly signed digitally, and Envelop ‘A’ in 

physical form also at the place prescribed in the Bid Data Sheet. 

E. Opening and Evaluation of Bid 

19 PROCEDURE 

19.1 Envelope ‘A’ shall be opened first online at the time and date notifiedand its 

contents shall be checked. In cases where Envelop ‘A’ does not contain all 

requisite documents, such bid shall be treated as non-responsive, and 

Envelop B and/or C of such bid shall not be opened. 

19.2 Wherever Envelop ‘B’ (Technical Bid) is required to be submitted, the same 

shall be opened online at the time and date notified.The bidder shall have 

freedom to witness opening of the Envelop ‘B’. Envelop ‘C’ (Financial Bid) of 

bidders who are not qualified in Technical Bid (Envelop ‘B’) shall not be 

opened. 

19.3 Envelope ‘C’ (Financial Bid) shall be opened online at the time and date 

notified. The bidder shall have freedom to witness opening of the Envelop ‘C’. 

19.4 After opening Envelop ‘C’ all responsive bids shall be compared to determine 

the lowest evaluated bid. 

19.5 The Employer reserves the right to accept or reject any bid, and to annul the 

bidding process and reject all the bids at any time prior to contract award, 

without incurring any liability. In all such cases reasons shall be recorded. 

19.6 The Employer reserves the right of accepting the bid for the whole work or 

for a distinct part of it. 

20. Confidentiality 

20.1 Information relating to examination, evaluation, comparison and 

recommendation of contract award shall not be disclosed to bidders or any 

other person not officially concerned with such process until final decision on 

the bid. 

20.2 Any attempt by a bidder to influence the Employer in the evaluation of the 

bids or contract award decisions may result in the rejection of his bid. 
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F. Award of Contract 

21. Award of Contract 
The Employer shall notify the successful bidder by issuing a ‘Letter of Acceptance’ 
(LOA) that his bid has been accepted. 

22. Performance Security 
22.1 Prior to signing of the Contract the bidder to whom LOA has been issued shall 

haveto furnish performance security of the amount in the form and for the 
duration, etc. as specified in the Bid Data Sheet. 

22.2 Additional performance security, if applicable, is mentioned in the Bid Data 
Sheet and shall be in the form and for the duration, etc. similar to 
Performance Security. 

23. Signing of Contract Agreement 
23.1 The successful bidder shall have to furnish Performance Security and 

Additional Performance Security, if any, and sign the contract agreement 
within 15 days of issue of LOA. 

23.2 The signing of contract agreement shall be reckoned as intimation to 
commencement of work. No separate work order shall be issued by the 
Employer to the contractor for commencement of work. 

23.3 In the event of failure of the successful bidder to submit Performance 
Security and Additional Performance Security, if anyor sign the Contract 
Agreement, his EMD shall stand forfeited without prejudice to theright of the 
employer for taking any other action against the bidder. 

24. CORRUPT PRACTICES 
The Employer requires that bidders observe the highest standard of ethics during the 
procurement and execution of contracts. In pursuance of this policy, the Employer: 
i. may reject the bid for award if it determines that the bidder recommended for 

award has, directly or through an agent, engaged in corrupt, fraudulent, 
collusive, or coercive practices in competing for the Contract; and 

ii. may debar the bidder declaring ineligible, either indefinitely or for a stated 
period of time, to participate in bids, if it at any time determines that the 
bidder has, directly or through an agent, engaged in corrupt, fraudulent, 
collusive, or coercive practices in competing for, or in executing, a contract. 
For the purposes of this provision, the terms set forth above are defined as 
follows: 
a. “Corrupt practice” means the offering, giving, receiving, or soliciting, 

directly or indirectly, anything of value to influence improperly the 
actions of another party; 

b. “Fraudulent practice” means any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or attempts to 
mislead, a party to obtain a financial or other benefit or to avoid an 
obligation; 

c. “Coercive practice” means impairing or harming, or threatening to impair 
or harm, directly or indirectly, any party or the property of the party to 
influence improperly the actions of a party; 

d. “Collusive practice” means an arrangement between two or more parties 
designed to achieve an improper purpose, including influencing 
improperly the actions of another party 
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BID DATA SHEET 
GENERAL 

SR. No. PARTICULARS DATA 

1 Office Inviting Tender Executive Engineer (Building) , PWD 
DHAR 

2 NIT No 13/2026/Centralized Tender/G/Chief 
Engineer (B) Indore 

3 Date of NIT Date 07/05/2026 
4 Bid document download available 

from Date & Time 
Dated 07/05/2026 to dated22/05/2026 

5 Website link https://mptenders.gov.in 
SECTION 1 – NIT 

CLAUSE 
REFERENCE 

PARTICULARS DATA 

2 Portal Fees (Also known as 
Processing free) 

As notified in E-tendering Website 

3 Cost of Bid Document Rs.20000/- (In Words- Rupees 
Twenty Thousand Only) 

Cost of Bid Document Payable at Online 
Cost of Bid Document In favour of Executive Engineer (Building) 

PWD DHAR (M.P.) 
3 Affidavit Format As per ‘Annexure-B’ 

5 Pre-qualifications required YES 
(In case of building works costing 
more than Rs. One Crore ) 

 If Yes, details Annexure- “C” 
(Evaluation of Committee in the 
o/o Chief Engineer (Building) P.W.D. 
Zone Indore PWD INDORE who will 
intimate  reasons  to  disqualified 
bidders). 

6 Special Eligibility YES  

 If Yes, details Annexure -D 
7 Key dates Annexure- A 

SECTION 2 – ITB 
CLAUSE 

REFERENCE PARTICULARS DATA 

1 Name of work CONSTRUCTION OF 03 TRADE ITI 
BUILDING, 60 SEATER GIRL'S HOSTEL, 
H-TYPE 2 NO,I-TYPE-4 NO, IN ITI 
CAMPUS WITH SITE DEVELOPMENT 
AT SINGHANA IN M.P. 

2 Specifications As per Annexure – “E” 
In addition at as below: 
(a) In case of Road and Bridge 

works: 
‘SPECIFICATION FOR  ROAD  AND 
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BID DATA SHEET 
  BRIDGE WORK (FIFTH REVISION) 

BY MORTH ROAD SOR 25.03.2022 
(B) In case of Building works: 
SPECIFICATION FOR BUILDING 
WORKS BY CPWD. 
Specifications as applicable in MP. 
© Stipulation by SOR (Civil & 
Electrical) in force from 01.01.2024 
ammended upto date of issue of 
NIT. 

3 Procedure for participation in e- 
tendering 

As per Annexure – “F” 

4 Whether Joint Venture is allowed No 
If yes, requirement for Joint Venture As per Annexure – “G” 

 
9.1 

 
Pre-Bid Meeting (where applicable) 

- 

 
 
 

 
12 

Envelope-A containing : 
i. Organizational details as per 

Annexure- H. 
ii. Cost of Bid Document 
iii. EMD (e-FDR) 
iv. An affidavit (as per annexure-B) 
duly notarized. 

 
To be submitted Online only along 

with Tender Form. 

14 Envelope-B Technical Proposal As per Annexure – “I” from 
(Format I-1 to I-5) Online 

 
15 

Envelope-C Financial Bid As per Annexure –“J” 
Materials to be issued by the 
department 

As per Annexure – “K” 

16 Period of Validity of Bid 120 Days 
 

 
17 

Earnest Money Deposit 254240/-. 
Forms of Earnest Money Deposit e-FDR Only 

EMD valid for a period of Six months or more 

FDR must be drawn in favour of Executive Engineer (Building) 
PWD PIU, DHAR 

21 Letter of Acceptance (LOA) As per Annexure-“L” 

22 Amount of Performance Security 5 % of the contract Amount of 
Building Works. 

Additional Performance Security, if any Equal to amount arrived at, by 
difference of Ten percent below 
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BID DATA SHEET 
  PAC Amount & Contract Amount if 

the bid rate is below to ten percent 
below PAC, to be unworkable and 
shall require additional 
performance security(guarantee). 
(Govt. of  M.P.,  PWD  Order  No.  F- 
53/02/2011/Yo/19/524 Bhopal dated 14-02- 
2025 

Performance security in the format As per Annexure-“M” 

Performance security in favour of Executive Engineer 
(Building) 

PWD PIU DHAR 
Performance security valid up to As provided in the Contract data. 

 Additional Performance Security as per 
Clause 22.2 of ITB valid upto 

Till Stipulated Time of Completion 
plus 3 Months 

 
 
 

Executive Engineer (Building) 
PWD, DHAR 
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Annexure – A 

(See clause 1, 7 of Section 1 -NIT ) 
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|| AFFIDAVIT || 

(To be Contained in Envelope A) 
(On Non Judicial Stamp of Rs. 200) 

Annexure – B 
(See clause 3 of Section 1 -NIT ) 

I/we who is/ are 
 (status in the firm/ company) and competent for submission of 
the affidavit on behalf of M/S (contractor) do solemnly affirm an 
oath and state that: 

I/we am/are fully satisfied for the correctness of the certificates/records submitted 
in support of the following information in bid documents which are being submitted in 
response   to   notice   inviting   e-tender   No.    for 
  (name of work) dated   issued by the 
 (name of the department). 

I/we am/ are fully responsible for the correctness of following self-certified 
information/ documents and certificates: 

1. That the self-certified information given in the bid document is fully true and 
authentic. 

2. That: 
a. Term deposit receipt deposited as earnest money, demand draft for cost of bid 

document and other relevant documents provided by the Bank are authentic. 
b. Information regarding financial qualification and annual turnover is correct. 
c. Information regarding various technical qualifications is correct. 

3. No close relative of the undersigned and our firm/company is working in the 
department. 

OR 
Following close relatives are working in the department: 
Name Post Present Posting   

 

 
Signature with Seal of the Deponent (bidder) 

I/ We, above deponent do hereby certify that the facts 
mentioned in above paras 1 to 4 are correct to the best of my knowledge and belief. 

Verified today (dated) at (place). 

 
Signature with Seal of the Deponent (bidder) 
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Annexure – C 
(See clause 5 of Section 1 -NIT ) 

PRE-QUALIFICATIONS CRITERIA 

 
The bidder should have: 

A. Financial 

i. experience of having successfully executed: 

a) three similar works, each costing not less than the amount equal to 20% of the 

probable amount of contract during the last 5 financial years; or 

b) two similar works each costing not less than the amount equal to 30% of the 

probable amount of contract during the last 5 financial years; or 

c) one similar work of cost not less than the amount equal to 50% of the probable 

amount of contract during the last 5 financial years; 

ii. Average annual construction turnover on the construction works not less than 50% 

of the probable amount of contract during the last 5 financial years. 

iii. Executed similar items of work in any one financial year during the last 5 

financial years, which should not be less than the minimum, physical requirement, 

if any, fixed for the work. 

iv. Bid Capacity – Bidder shall be allotted work up to his available bid capacity 

which shall be worked out as given in format I-2 of Annexure-I 

B. Physical 

Physical qualifications for the work shall be as below 
 

S.no Particulars Quantity Period 

1 Physical qualification required  
 

NA 2 Earth Work 

3 Concrete work 

(The Employer shall specify all physical qualifications required). 

 
Note:  Above criteria is indicative, subject to suitable stipulations by the departments and 

specific Bid. 
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ANNEXURE-D 

 
SPECIAL ELIGIBILITY CRITERIA 

 
 
 
 
 
 
 
 
 
 

 

DELETED 



Page No. 21  

ANNEXURE - E 
(See clause 2 of Section 2 –ITB & 

Clause 10 of GCC) 

SPECIFICATIONS 
 
 

1. CPWD Specifications as applicable in MP. 

2. National Building Code. 

3. Madhya Pradesh Public Works Department, Specifications. 
 

 
The provisions of general / special conditions of contract, those 

specified elsewhere in the bid document, as well as execution 

drawings and notes, or other specifications issued in writing by the 

Employer shall form part of the technical specifications of this work. 
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Annexure -F 

(See clause 3 of Section 2-ITB) 
 

Procedure for Participation in e-Tendering 
 

1. Registration of Bidders on e-Tendering System: 
All the PWD registered bidders are already registered on the new e- 
procurement portal https://mptenders.gov.in/. Bidder need to registered on 
https://mptenders.gov.in/ Regisetered on this portal and get user id and 
password for tender submission, For more details may contact: NIC Office 
Bhopal (M.P.). 
For any technical related queries please call at 24 x 7 Help Desk Number 
0120-4001 002 0120-4200 462 0120-4001 005 0120-6277 

 
2. Digital Certificate: 

The bids submitted online should be signed electronically with a Class III 
Digital Certificate to establish the identity of the bidder submitting the bid 
online. The bidders may obtain Class III Digital Certificate issued by an 
approved Certifying Authority authorized by the Controller of Certifying 
Authorities, Government of India. A Class III Digital Certificate is issued upon 
receipt of mandatory identity proofs along with an application. Only upon the 
receipt of the required documents, a Digital Certificate can be issued. For 
details please visit cca.gov.in. 

 
Note: 
i. It may take upto 7 working days for issuance of Class III Digital 

Certificate; hence the bidders are advised to obtain the certificate at the 
earliest. Those bidders who already have valid Class III Digital 
Certificate need not obtain another Digital Certificate for the same. 
The bidders may obtain more information and the Application From 
required to be submitted for the issuance of Digital Certificate from 
cca.gov.in 

ii. Bids can be submitted till bid submission end date. Bidder will require 
digital signature while bid submission. 
 ̀

The digital certificate issued to the Authorized User of a Partnership firm / 
Private Limited Company / Public Limited Company and used for online biding 
will be considered as equivalent to a no-objection certificate / power of 
attorney to that user. 
In case of Partnership firm, majority of the partners have to authorize a 
specific individual through Authority Letter signed by majority of the partners 
of the firm. 
in case of Private Limited Company, Public Limited Company, the Managing 
Director has to authorize a specific individual through Authority Letter. Unless 
the certificate is revoked, it will be assumed to represent adequate authority of 
the specific individual to bid on behalf of the organization for online bids as 
per information Technology Act 2000. This Authorized User will be required to 
obtain a Digital Certificate. The Digital Signature executed through the use of 
Digital Certificate of this Authorized User will be binding on the firm. It shall be 
the responsibility of Management / Partners of the concerned firm to inform 
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the Certifying Authority, if the Authorized User changes, and apply for a fresh 
Digital Certificate for the new Authorized User. 

 
3. Set Up of Bidder’s Computer System: 

In order for a bidder to operate on the e-tendering System, the Computer 
System of the bidder is required to be set up for Operating System, Internet 
Connectivity, Utilities, Fonts, etc. The details are available at 
https://mptenders.gov.in/ 

 
4. Key Dates: 

The bidders are strictly advised to follow the time schedule (Key Dates) of the 
bid on their side for tasks and responsibilities to participate in the bid, as all 
the stages of each bid are locked before the start time and date and after the 
end time and date for the relevant stage of the bid as set by the Department.1 

 
5. Preparation and Submission of Bids 

The bidders have to prepare their bids online, encrypt their bid Data in the Bid 
forms and submit Bid of all the envelopes and documents related to the Bid 
required to be uploaded as per the time schedule mentioned in the key dates 
of the Notice inviting e-Tenders after signing of the same by the Digital 
Signature of their authorized representative 

 
6. Purchase of Bid Document 

For purchasing of the bid document bidders have to pay Service Charge 
online ONLY which is Rs. [as per Bid Date Sheet]. Cost of bid document is 
separately mentioned in the Detailed NIT. The Bid Document shall be 
available for purchase to concerned eligible bidders immediately after online 
release of the bids and upto scheduled time and date as set in the key dates. 
The payment for the cost of bid document shall be made online through 
Debit/Credit card, Net banking or NeFT Challan through the payment gateway 
provided on the portal. 

 
7 Withdrawal, Substitution and Modification of Bids 

Bidder can withdraw and modify the bid till Bid submission end date. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page No. 24  

 
 

JOINT VENTURE (J.V.) 

Annexure – G 
(See clause 4 of Section 2 -ITB) 

 
If J.V. is allowed following conditions and requirements must be fulfilled: 

 
Bids submitted by a joint venture of two or more firms as partners shall comply with the following requirements: 
a.   one of the partners shall be nominated as being Lead Partner, and this authorization shall be evidenced by 

submitting a power of attorney signed by legally authorized signatories of all the partners; 
b.   the bid and, in case of a successful bid, the Agreement, shall be signed so as to be legally binding on all partners; 
c.  the partner in charge shall be authorized to incur liabilities and receive instructions for and on behalf of any and all 

partners of the joint venture and the entire execution of the contract, including payment, shall be done exclusively 
with the partner in charge; 

d.  all partners of the joint venture shall be liable jointly and severally for the execution of the contract in accordance 
with the contract terms, and a statement to this effect shall be included in the authorization mentioned under [c] 
above, as well as in the bid and in the Agreement [in case of a successful bid]; 

e.  The joint venture agreement should indicate precisely the role of all members of JV in respect of planning, design, 
construction equipment, key personnel, work execution, and financing of the project. All members of JV should 
have active participation in execution during the currency of the contract. This should not be varied/modified 
subsequently without prior approval of the employer; 

f.   The joint venture agreement should be registered, so as to be legally valid and binding on all partners; and 
g.  a copy of the Joint Venture Agreement entered into by the partners shall be submitted with the bit!. 

. 
2.  The figures for each of the partners of a joint venture shall be added together to determine the Bidder's compliance 

with the minimum qualifying criteria required for the bid. All the partners collectively must meet the criteria 
specified in full. Failure to comply with this requirement will result in rejection of the joint venture's bid. 

 
3.   The performance security of a Joint Venture shall be in the name of the partner 

Lead Partner/joint venture. 
 

4.   Attach the power of attorney of the partners authorizing the Bid signatory(ies) on behalf of the joint venture 
 

5.  Attach the agreement among all partners of the joint venture [and which is legally binding on all partners], which 
shows the requirements as indicated in the Instructions to Bidders'. 

 
6. Furnish details of participation p1oposedin the joint venture as below: 

DETAILS OF PARTICIPATION IN THE JOINT VENTURE 
 

PARTICIPATION DETAILS FIRM”A” (lead 
Partner) 

FIRM”B” FIRM”C” 

Financial   

Planning   

Construction Equipment   

Key personnel   

Execution of Work 
(give details on contribution of each) 

  

 
 

For the purpose of evaluation of technical bids, it is hereby clarified that in addition to the conditions 
contained above the partners of JV should satisfy the qualification criteria as below - 

a. The lead partner must have a share minimum of 51% in the JV. 
b. The other partner(s) must have a share of minimum 26% in the JV. 
c. The lead partner and the other partners must also meet 51% and 26% of the all qualifications criteria 

respectivelly except for the requirement of work experience described in Annexure-1 (A). However 
both the partners must satisfy the full 100% qualification criteria jointly. For this purpose the 
qualification of individual partners shall be added (for Annual Average Turnover and for Bid Capacity 
only). 

d. Following clarification/ ammendment is hereby done in requirement contained in Annexure 1(A) for 
JV. 

i. Out of 3 similar works of value more than 20% of PAC atleast 2 works must be done by lead partner 
and 1 work to be done by other partner. 

ii. Out of 2 similar works of value more than 30% of PAC, atleast one work must be done by lead partner 
and 1 work to be done by other partner. 

OR 
iii. In case of one similar work of value more than 50% of PAC. The lead partner must satisfy the criteria. 

However the other partner must satisfy the criteria in "i" above i.e. atlest one work of 20% of PAC. 
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Annexure -H 
(See clause 12 of Section 2 –ITB & clause 4 of GCC) 

 

 

ORGANIZATIONAL DETAILS 

(To be Contained in Envelope - A) 
S. 

No. Particulars Details 

1. 
Registration  number  issued  by  Centralized 
Registration System of Govt. of M.P. or Proof of 
application for registration. 

(If applicable, scanned copy of proof of 

application for registration to be uploaded) 

2. Valid Registration of bidder in appropriate class 
through Centralized Registration of Govt. of MP 

Registration No. Date  
(Scanned copy of Registration to be 
uploaded) 

3. 
Name of Organization/ Individual/ Proprietary 

Firm/ PartnershipFirm 

 

 
4. 

Entity of Organization 
Individual/ Proprietary Firm/ Partnership Firm 
(Registered under Partnership Act)/ Limited 
Company (Registered under the Companies 
Act–1956)/ Corporation/ Joint Venture 

 

5. Address of Communication  

6. Telephone Number with STD Code  

7. Fax Number with STD Code  

8. Mobile Number  

9. E-mail Address for all communications  

 Details of Authorized Representative  

10. Name  

11. Designation  

12. Postal Address  

13. Telephone Number with STD Code  

14. Fax Number with STD Code  

15. Mobile Number  

16. E-mail Address  

 
Note: In case of partnership firm and limited company certified copy of partnership deed/ 

Articles of Association and Memorandum of Association along with registration 
certificate of the company shall have to be enclosed. 

 
Signature of Bidder with Seal 

Date:   
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Annexure –I 
(See Clause-14 of Section 2 – ITB) 

 

 

ENVELOPE - B, TECHNICAL PROPOSAL 
 
 
 

 
Technical Proposal shall comprise the following documents: 
S. 

 
No 

Particulars Details to be submitted 

1 Experience - Financial &Physical Annexure I (Format: 1-1) 

2 Annual Turnover Annexure - 1 (Format: 1-2) 

3 List of technical personnel for the key 
 
positions 

Annexure - 1 (Format: 1-3) 

4 List of Key equipments/ machines for 
 
quality control labs 

Annexure - 1 (Format: 1-4) 

5 List of Key equipments/ machines for 
 
construction work 

Annexure - 1 (Format: 1-5) 

 

Note: 
1. Technical Proposal should be uploaded duly page numbered and indexed. 

2. Technical Proposal uploaded otherwise will not be considered. 
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Annexure – I (Format: I-1) 
( See Clouse-14 of Section 2 – ITB ) 

 

 

FINANCIAL & PHYSICAL EXPERIENCE DETAILS 
 

A. Financial Requirement: 

The bidder should have completed either of the below: 
 

a) three similar works each costing not less than the amount equal to 20% of the 
probable amount of contract during the last 5 financial years; or 

 
b) two similar works each costing not less than the amount equal to 30% of the 

probable amount of contract during the last 5 financial years; or 
 

c) one similar work costing not less than the amount equal to 50% of the 
Probable Amount of Contract; 

 
Table - 1 Similar works - Details of successfully completed similar works in last (preceding) 5 years 

 
Agreement 

Number & Year 
Name of 

Work 
Date of 
Work 
Order 

Date of 
Completion 

Amount 
of 

Contract 

Employer's 
Name and 
Address 

Enclosur 
e No. 

Total 
Pages 

I II III IV V VI VII VII 
        

 
Table - 2 Existing commitments - (Value of 'C' for Bid Capacity formula) 

 
Agreement Name of Date of Stipulated Amount of Amount Emplo Enclosu Total 
Number & Work Work date of Contract of yer's re No. Pages 

Year  Order completion  balance Name   

     work and 
Address 

  

         

         

 
Note : For Table - 1 & 2 
a. Certificate duly signed by the Employer shall also be enclosed for each completed work (For 

similar works). For works in hand the self declaration of the bidder is sufficient. 
b. Similar works for building contracts means building works. Merely open platform (Caps etc.) 

or boundary wall shall not be treated as similar work for building works. Experience of Civil 
Engineering infrastructure works shall also be considered for pre-qualification purpose, only 
after 3rd Call of tenders for Building Works. 

c. In case of work with PAC more than Rs. 100 Crores the word "Completed" shall be read as 
"Executed ", which means payment received in the contract. 

d. In case of works for which a Special Eligibility Criteria has been provided in the document, 
the same is required to be necessarily fulfiled by the bidder in addition to the pre-qualification 
criteria. 



Page No. 28  

B. Physical Qualification, presribed if any: 
Execution of similar items of work in anyone financial year during the last preceding 5 
financial years should not be less than the minimum physical requirement prescribed if any 
fixed for the work 

TABLE-3 
 

 
Particulars 

Actual Quantity Executed 

(To be filled in by the contractor) 

Year – 1 Year – 2 Year – 3 Year – 4 Year – 5 
Physical Qualification required YES/NO 
e. g. Earthwork 
(Cubic Meter) 

     

e.g. Concrete work 
(Cubic Meter) 

     

Enclosure No.      

Total Pages      

 
Note (for Table-3): 
1. Certificate duly signed by the employer shall be enclosed for the actual quantity 

executed if stipulated as physical requirement in anyone year during the last (preceding) 5 
years. 

 
Note for Format-I-1 (for Table 1, 2 & 3) 
a. Maximum value of similar work executed during the last 5 years, 10% weigtage per year shall 

be given to bring the value of work executed to present price level. 
b. Work executed with Central Government or any State Government or Semi Govt. 

organization or Central/ any State Govt. undertaking or Muncipalities/Municipal Corporations 
shall be considered. Certificate shall be signed by an officer not below the rank of Executive 
Engineer or equivalent. 

c. Following building work done (work done for which financial transaction has taken place) 
within or outside the country, in Indian rupees or equivalent shall also be considered for pre- 
qualification. 
1. Building work done in any non government organization (private sector) within or 

outside India. 
2. Building work done in subletting contract with a private sector investor as per 

provisions in the agreement between a government agency and a private sector investor. 
3. Building work done by an EPC contractor employed by a BOT concessionaire as per 

provision in the agreement between a government agency and a concessionaire. 
4. Building work done in private sector of special category such as Lift, Modular O.T., 

Medical Gas Pipe Line, PA System, HVAC, Light and Sound in Auditorium or 
Meeting Hall, ETP, STP, Trussless Roof, Fire Fighting, Space Frame Structure for 
Roof, pre-engineered buildings such as prefab structures or pre-cast building structures. 
Aforesaid private work experience in Indian Rupees (or equivalent Indian Rupees) shall 
be considered for pre-qualification of building construction work bid, as below :- 
A. Building work done means construction cost (not sale price) of building work, 

excluding cost of land, for which financial transaction has taken place and such 
amount is duly certified by a Chartered Accountant who has audited the work of 
the bidder. Chartered Accountant shall also record a statement that he has auidted 
the work. 

B. In case of sublet and EPC works, certificate. 
C. Special category building work experience shall be treated as similar work only 

for same special category work put to tender. 
(Amendment Govt. of MP, PWD Order No. 5037/2007/19/Yo Bhopal dated 27-9-2017) 
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d. The applicant must be in the same name and style well established Civil Engineering 
contractor with Physical and Financial Experience and capability in doing Civil Engineering 
works and shall give evidence for the same. 

e. Any clarification on experience document submitted by the bidder may be called by the 
department and the bidder shall submit the same within stipulated time. However no 
additional information or document shall be entertained. 

f. Employer signing completion certificate of similar work means an officer of rank not below 
EE of any Government/Semi Government/ Government Undertaking / Local Self Government 
of any State Government or Govt. of India. 

g. Cut of date of counting last 5 years shall be the date of issue of NIT. 
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Annexure – I (Format: I-2) 
(See Clause-14 of Section 2 – ITB) 

 
ANNUAL TURN OVER 

Requirement: 
Average Annual Turnover on the construction of Civil Engineering works during 
preceding 5 financial years shall not be less than 50% of the Probable Amount of Contract. 

 
TABLE -4 

To be filled in by the contractor: 
 

Preceding 
Financial Year 

No. 

Financial 
Year 

Payments received for contracts 
Civil Engineering Works in progress 

for completed 

Enclosure 
No. 

Total 
pages 

1 2 3 4 5 
1     

2     

3     

4     

5     

Total Turnover of 5 years = 
Average Annual Turnover = 
Maximum Annual Turnover "(A)" = 

 
Note: 
a. Annual Turnover of construction works should be certified by the Chartered 

Accountant. 
b. Audited balance sheet including all related notes, and income statements for the above 

financial year to be enclosed. 
c. Above Table is also to be used for arriving at value of Maximum Annual Turnover "A". 
d. Value of "A" to be used in Bid Capacity Formula. 
e. For immediate preceding financial year, if final auidted balance sheet certified by the 

Chartered Accountant is not available, then provisionally certified Balance Sheet shall 
also be considered for the purpose of Annual Turnover. 

 
BID CAPACITY 

Applicants who meet the minimum qualifying criteria in the evaluation as stated 
above are to be evaluated further for bid capacity as under: 

Bid Capacity = (1.5 A X B) - C 
Where 

 
A =  Maximum value of all Civil Engineering works executed in anyone financial 

year during the last five years (updated to the price level at the current 
Finanacial Year at the compounded rate of 10% a year taking into account the 
completed as well as work in progress). 

B = No. of Years prescribed for completion of the works for which tender is 
invited (Period upto 6 months to be taken as half year and more then 6 months 
and upto one year as one year) any period beyond 12 months, the period 
actually mentioned in NIT shall be considred. Period of completion given in 
months shall be devided by 12 to arrive at value of "B". 

C =   Amount of work in hand at present as per Table-2 (Format I-1). 
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Annexure-1 (Format I-3) 
(See Clause 14 of Section 2- ITB & Clause 6 of GCC) 

 
LIST OF TECHNICAL PERSONNEL FOR THE KEY POSITIONS IN BUILDING WORKS OF PIU 
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Upto 2 

Cr. 

Technologist 1 Diploma 

Civil 

21 2 Years Full Time      

2 Cr. to 

10 Cr. 

Engineer 1 B.E. Civil 23 2 Years Full Time      

Technologist 1 Diploma 

(E&M) 

21 2 Years As & 

When 

Required 

     

10 Cr. to 

50 Cr. 

Engineer 1 B.E. Civil 23 2 Years Full Time      

Technologist 1 Diploma 

Civil 

24 5 Years Full Time      

Technologist 1 Diploma 

(E&M) 

21 2 Years As & 

When 

Required 

     

For each 

addition 

al 50 Cr. 

Engineer 1 B.E. Civil 23 2 Years Full Time      

Engineer 1 B.E. 

(E&M) 

23 2 Years Full Time      

Technologist 2 Diploma 

Civil 

21 2 Years Full Time      

Technologist 1 Diploma 

(E&M) 

21 2 Years Full Time      
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Annexure-1 (Format I-4) 
(See Clause 14 of Section 2- ITB & GCC Clause 17) 

 
LIST OF EQUIPMENTS/ MACHINES FOR QUALITY CONTROL LABS FOR BUILDING WORKS IN 

PIU COSTING UPTO RS. 10 CRORES 
 

S. 
No. 

Minimum Requirement Qty. 
Available 
with the 
Bidder 

Name of Quality Control Equipments/ Machine Qty. 

1 Balances 
i. 7 kg to 10 kg Capacity, Semi Self indicating type, Accuracy 

10 gm. 
ii. 500 gm. Capacity, Semi Self indicating type, Accuracy 1gm. 
iii. Pan Balance - 5 kg. Capacity, Accuracy 10gm. 

1 Set  

2. Ovens- Electrically operated thermostandically controlled 
upto 1100C. Sensitivity 10C. 

1 Set  

3. Sieves : As per IS 460- 1962 
i. IS Sieves- 450 mm internal dia of sizes 100mm , 80 mm, 

63mm, 50mm, 40mm, 25mm, 20mm, 12.5mm, 10mm, 
6.3mm, 4.75mm complete with lid and pan. 

ii. IS Sieves- 200 mm internal dia (brass frame) consisting of 
2.36mm, 118mm, 600microns, 425 microns, 300microns, 
212 microns, 150 microns, 90 microns, 75 microns with lid 
and pan. 

1 Set  

4 Sieve shaker capable of 200 mm and 300 mm dia sieves 
manually operated with timing switch assembly. 

1 Set  

5 Equipment for slump test slump cone, steel plate tamping 
rod, steel scale, scoop. 

1 Set  

6 Dial gauges 25mm travel- 0.01 mm/ division least count - 
2Nos. 

1 Set  

7 100 tones compression testing machine, electrical cum 
manually operated. 

1 Set  

8 Graduated measuring cylinders 200 ml capacity- 3 Nos. 1 Set  

9 Enamel trays ( for efforescene test for bricks) 
i. 300mmx250mmx40mm-2Nos. 
ii. Circular plates of 250 mm dia - 4 Nos. 

1 Set  

Note : 
1. For work costing (PAC) above 10 Cr. Additional sets shall be made available as per 

requirement. 
2. Aforesaid criteria are part of technical bid but not part of prequalification above 

minimum requirement are to be fulfiled by the contractor. Recovery as per GCC 
clause 17 shall be made, if above minimum requirement are not fulfilled. 
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Annexure-I (Format I-5) 

(See Clause-14 of Section - 2 -ITB) 

LIST OF KEY CONSTRUCTION EQUIPMENTS/ MACHINES FOR BUILDING WORKS IN PIU 
 

Probable Amount 
of Contract (PAC) 

S.No. Minimum Requirement Available with the 
Bidder Name of Construction 

Equipment/ Machinery 
Quantity 

 1 Concrete Mechanical Mixer with 1 No.  
  hopper (1 Cum capacity  

  minimum)  

 2 Plate Vibrator 2 Nos.  

 3 Diesel/ Electric Pin Vibrator 2 Nos.  

Upto 4 Fully well equipped lab 1 No.  

2.00 Crs. 5 Curing pump of 1.5 hp capacity 1 No.  
  with set of pipe  

 6 Steel Shuttering plates/ 100 Sqm.  
  centering pipes  

 7 Auto Label instrument 1 No.  

 1 Concrete Mechanical Mizer with 2 Nos.  
  hopper  

 2 Concrete weight batcher 1 No.  
  minimum 30 Cubic Meter  

  Capacity ( as an when required)  

2.00 Crs. to 3 Plate VIbrator 3 Nos.  

10.00 Crs. 4 Diesel/ Electric Pin Vibrator 3 Nos.  

 5 Fully well equipped lab 1 No.  

 6 Curing pump of 1.5 hp capacity 2 Nos.  
  with set of pipe  

 7 Steel Shuttering plates/ 1000 Sqm.  
  centering pipes  

 8 Auto level intrument 1 No.  

 1 Concrete Mechanical Mizer with 3 Nos.  
  hopper  

 2 Concrete weigh batcher 2 Nos.  
  minimum 30 cubic meter  

  capacity  

10.00 Crs. to 3 Plate Vibrator 4 Nos.  

50 Crs. 4 Diesel/ Electric pin Vibrator 4 Nos.  

 5 Fully well equipped lab 1 No.  

 6 Curing pump of 1.5 hp capacity 3 Nos.  
  with set of pipe  

 7 Steel Shuttering plates/ 1500 Sqm.  
  centering pipes  

 8 Auto lavel instrument. 1 No.  

 
Note : For work costing above Rs. 50.00 Cr. additional equipments/ machines shall be deployed as 

requirement. 
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FINANCIAL BID 

(To Be Contained in En velope-C) 
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Annexure – J 
(See clause 14 of Section 2 -ITB) 

FINANCIAL BID  
(To Be Contained in Envelope-C) 

NAME OF WORK  : ________________________________________________________ 
 
 
 

I/We hereby bid for the execution of the above work within the time specified at the rate (in figures) 
_______ (in words) _______________________ percent below/ above or at par based on the Bill of 
Quantities and item wise rates given therein in all respects and in accordance with the specifications, designs, 
drawings and instructions in writing in all respects in accordance with such conditions so far as applicable. I/We 
have visited the site of work and am/ are fully aware of all the difficulties and conditions likely to affect carrying 
out the work. I/We have fully acquainted myself/ourselves about the conditions in regard to accessibility of site 
and quarries/kilns, nature and the extent of ground, working conditions including stacking of materials, 
installation of tools and plant conditions effecting accommodation and movement of labour etc. required for the 
satisfactory execution of contract. 

Should this bid be accepted, I/We hereby agree to abide by and fulfill all the terms and provisions of the 

said conditions of contract annexed hereto so far as applicable, or in default thereof to forfeit and pay to the 

Governor of Madhya Pradesh or his successors in office the sums of money mentioned in the said conditions. 

Note: 

i. Only one rate of percentage above or below or at par based on the Bill of Quantities and item wise rates 
given therein shall be quoted. 

ii. Percentage shall be quoted in figures as well as in words. If any difference in figures and words is found 
lower of the two shall be taken as valid and correct rate. If the bidder is not ready to accept such valid 
and correct rate and declines to furnish performance security and sign the agreement his earnest money 
deposit shall be forfeited. 

iii. In case the percentage "above" or "below" is not given by a bidder, his bid shall be treated as non-
responsive. 

iv. All duties, taxes and other levies payable by the bidder shall be included in the percentage quoted by the 
bidder exclusive of Goods and Service Tax (GST). 
 

Signature of Bidder 
   Name of Bidder 

The above bid is hereby accepted by me on behalf of the Governor of Madhya Pradesh dated the 
_________ day of ____________ 2021 

 
 

____________ 

Signature of Officer by whom accepted 
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Annexure – K 

(See clause 15 of Section 2 -ITB) 

MATERIALS TO BE ISSUED BY THE DEPARTMENT 
 

S. No Name of material Rate (Issue rate) Unit Remarks 
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LETTER OF ACCEPTANCE (LOA) 

Annexure – L 
(See clause 21 of Section 2 -ITB) 

No.   

To, 

Dated:   

 
 

 

Subject - 

M/s.  

(Name and address of the contractor) 

(Name of the work as appearing in the bid for the work) 

 
Dear Sir (s), 

Your bid for the work mentioned above has been accepted on behalf of the Governor 
of Madhya Pradesh at your bided percentage below/above or at par the Bill of 
Quantities and item wise rates given therein. 

You are requested to submit within 15 (Fifteen) days from the date of issue of this 
letter: 

a. The performance security/ performance guarantee of Rs.  (in figures) 

(Rupees in words only). 

The performance security shall be in the shape of term deposit receipt/ bank 

guarantee of any nationalized / schedule commercial bank valid up to three 

months after the expiry of defects liability period. 

b. Sign the contract agreement. 

Please note that the time allowed for carrying out the work as entered in the bid is 

 months including/ excluding rainy season, shall be reckoned from the date of 

signing the contract agreement. 

Signing the contract agreement shall be reckoned as intimation to commencement of 

work and no separate letter for commencement of work is required. Therefore, after signing 

of the agreement, you are directed to contact the Engineer-in-charge for taking the 

possession of site and necessary instructions to start the work. 

 
Executive Engineer (Building) 

PWD, DHAR 
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PERFORMANCE SECURITY 

To 
 [name of Employer] 

Annexure – M 
(See clause 22 of Section 2 -ITB) 

 
 

[address of Employer] 
 

WHEREAS [name and address of Contractor] 
(Hereinafter called "the Contractor") has undertaken, in pursuance of Letter of Acceptance 
No. dated to execute [name of Contract and brief 
description of Works] (hereinafter called "the Contract"). 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall 
furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 
compliance with his obligation in accordance with the Contract; 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on 

behalf of the Contractor, up to a total of [amount of guarantee]* (in 
words), such sum being payable in the types and proportions of currencies in which the Contract 
Price is payable, and we undertake to pay you, upon your first written demand and without cavil or 
argument, any sum or sums within the limits of  [amount of guarantee] as 
aforesaid without your needing to prove or to show grounds or reasons for your demand for the 
sum specified therein. 

We hereby waive the necessity of your demanding the said debt from the contractor 
before presenting us with the demand. 

We further agree that no change or addition to or other modification of the terms of 
the Contract of the Works to be performed there under or of any of the Contract documents which 
may be made between you and the Contractor shall in any way release us from any liability under 
this guarantee, and we hereby waive notice of any such change, addition or modification. 

This guarantee shall be valid until 3 (three) months from the date of expiry of the 
Defect Liability Period. 

 
Signature, Name and Seal of the guarantor     

Name of Bank     

Address       

Phone No., Fax No., E-mail Address, of Signing Authority      

Date    

 
* An amount shall be inserted by the Guarantor, representing the percentage the Contract 

Price specified in the Contract including additional security for unbalanced Bids, if any and 
denominated in Indian Rupees. 
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SECTION - 3 

CONDITIONS OF CONTRACT 
Part – I General Conditions of Contract [GCC] 

Table of Clauses of GCC 
Clause 

No Particulars Clause 
No Particulars 

 A. General 21 Payments for Variations and / or Extra 
Quantities 

1 Definitions 22 No compensation for alterations in or 
restriction of work to be carried out. 

2 Interpretations and Documents 23 No Interest Payable 
3 Language and Law 24 Recovery from Contractors 
4 Communications 25 Tax 
5 Subcontracting 26 Check Measurements 
6 Personnel 27 Termination by Engineer in Charge 

7 Force Majeure 28 Payment upon Termination 
8 Contractor's Risks 29 Performance Security 
9 Liability For Accidents To Person 30 Security Deposit 

10 Contractor to Construct the Works 31 Price Adjustment 

11 Discoveries 32 Mobilization and Construction Machinery 
Advance 
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A. General 

1. DEFINITIONS 

1.1. Bill of Quantities: means the priced and completed Bill of Quantities forming part of 
the Bid. 

1.2. Chief Engineer: means Chief Engineer of the zone/ basin concerned. 
1.3. Completion: means completion of the work as certified by the Engineer-in-Charge, in 

accordance with provisions of agreement. 
1.4. Contract: means the Contract between the Employer and the Contractor to execute, 

complete and/or maintain the work. Agreement is synonym of Contract and carries 
the same meaning wherever used. 

1.5. Contract Data: means the documents and other information which comprise of the 
Contract. 

1.6. Contractor: means a person or legal entity whose bid to carry out the work has been 
accepted by the Employer. 

1.7. Contractor's bid: means the completed bid document submitted by the Contractor 
to the Employer. 

1.8. Contract amount: means the amount of contract worked out on the basis of 
accepted bid. 

1.9. Completion of work: means completion of the entire contracted work. Exhaustion of 
quantity of any particular item mentioned in the bid document shall not imply 
completion of work or any component thereof. 

1.10. Day: means the calendar day. 
1.11. Defect: means any part of the work not completed in accordance with the 

specifications included in the contract. 

1.12. Department: means Department of the State Government viz. Water Resources 
Department, Public Works Department, Public Health Engineering Department, Rural 
Engineering Service and any other organisation which adopts this document. 

1.13. Drawings: means drawings including calculations and other information provided or 
approved by the Engineer-in-Charge. 

1.14. Employer: means the party as defined in the Contract Data, who employs the 
Contractor to carry out the work. The Employer may delegate any or all functions to 
a person or body nominated by him for specified functions. The word Employer / 
Government / Department wherever used denote the Employer. 

1.15. Engineer: means the person named in the Contract Data. 

1.16. Engineer in charge: means the person named in the Contract Data. 

1.17. Equipment: means the Contractor's machinery and vehicles brought temporarily to 
the Site for execution of work. 

1.18. Government: means Government of Madhya Pradesh. 
1.19. In Writing: means communicated in written form and delivered against receipt. 
1.20. Material: means all supplies, including consumables, used by the Contractor for 

incorporation in the work. 

1.21. Superintending Engineer: means Superintending Engineer-in-Charge of the Circle 
concerned. 



Page No. 41  

1.22. Stipulated period of completion: means the period in which the Contractor is 
required to complete the work. The stipulated period is specified in the Contract 
Data. 

1.23. Specification: means the specification of the work included in the Contract and any 
modification or addition made or approved by the Engineer-in-Charge. 

1.24. Start Date: means the date of signing of agreement for the work. 
1.25. Sub-Contractor: means a person or corporate body who has a Contract with the 

Contractor, duly authorised to carry out a part of the construction work under the 
Contract. 

1.26. Temporary Work: means work designed, constructed, installed, and removed by the 
Contractor that are needed for construction or installation of the work. 

1.27. Tender/Bid, Tenderer/Bidder: are the synonyms and carry the same meaning where 
ever used. 

1.28. Variation: means any change in the work which is instructed or approved as 
variation under this contract. 

1.29. Work: The expression "work" or "works" where used in these conditions shall unless 
there be something either in the subject or context repugnant to such construction, 
be construed and taken to mean the work by virtue of contract, contracted to be 
executed, whether temporary or permanent and whether original, altered, 
substituted or additional. 

2. INTERPRETATIONS AND DOCUMENTS 
2.1 Interpretations 

In the contract, except where the context requires otherwise: 
a. words indicating one gender include all genders; 
b. Words indicating the singular also include the plural and vice versa. 
c. provisions including the word “agree”, “agreed” or “agreement” require the 

agreement to be recorded in writing; 
d. written” or “in writing” means hand-written, type-written, printed or 

electronically made, and resulting in a permanent record; 
2.2 Documents Forming Part of Contract: 

1. NIT with all amendments. 
2. Instructions to Bidders (ITB, Bid Data Sheet with all Annexures) 
3. Conditions of Contract: 

i. Part I General Conditions of Contract and the Contract Data; 
with all Annexures 
ii. Part II Special Conditions of Contract. 

4. Specifications 
5. Drawings 
6. Bill of Quantities 
7. Technical and Financial Bid 
8. Agreement, and 
9. Any other document(s), as specified. 

3. Language and Law 
The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 



Page No. 42  

4. Communications 
All certificates, notice or instruction to be given to the Contractor by 
Employer/Engineer shall be sent to the address or contact details given by the 
Contractor in [Annexure H of ITB]. The address and contact details for 
communication with the Employer/Engineer shall be as per the details given in the 
Contract Data. Communication between parties that are referred to in the conditions 
shall be in writing. The notice sent by facsimile (fax) or other electronic means 
(email) shall also be effective on confirmation of the transmission. The notice sent by 
registered post or speed post shall be effective on delivery or at the expiry of the 
normal delivery period as undertaken by the postal service. In case of any change in 
address for communication, the same shall be immediately notified to Engineer-in- 
Charge. 

 
5. Subcontracting 

Subcontracting shall be permitted for contracts of value more than amount specified 
in the Contract Data with following conditions. 
a. The Contractor may subcontract up to 25 percent of the contract price with the 

approval of the Employer in writing, but will not assign the Contract. 
Subcontracting shall not alter the Contractor's obligations. 

b. Following shall not form part of subcontracting: 
i. Hiring of labour through a labour contractor. 
ii. The purchase of Materials to be incorporated in the works. 
iii. Hiring of plant & machinery 

c. The sub-contractor will have to be registered in the appropriate category in the 
centralised registration system for contractors of the GoMP. 

6. Personnel 
6.1 The Contractor shall employ for the construction work and routine maintenance 

the technical personnel as provided in the Annexure I-3 of Bid Data Sheet, if 
applicable. If the Contractor fails to deploy required number of technical staff, 
recovery as specified in the Contract Data will be made from the Contractor. 

6.2 If the Engineer asks the Contractor to remove a person who is a member of the 
Contractor's staff or work force, stating the reasons, the Contractor shall ensure 
that the person leaves the Site within three days and has no further connection 
with the Works in the Contract. 

7. Force Majeure 

7.1 The term “Force Majeure” means an exceptional event or circumstance: 
(a) Which is beyond a Party’s control, 
(b) Which such Party could not reasonably have provided against before entering 

into the Contract, 
(c) Which, having arisen, such Party could not reasonably have avoided or overcome, 

and 
(d) Which is not substantially attributable to the other Party. 
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Force Majeure may include, but is not limited to, exceptional events or 
circumstances of the kind listed below, so long as conditions (a) to (d) above are 
satisfied: 
(i) War, hostilities (whether war be declared or not), invasion, act of foreign 

enemies, 
(ii) Rebellion, terrorism, sabotage by persons other than the Contractor’s 

Personnel, revolution, insurrection, military or usurped power, or civil war, 
(iii)  Riot, commotion, disorder, strike or lockout by persons other than the 

Contractor’s Personnel, 
(iv) Munitions of war, explosive materials, ionising radiation or contamination by 

radio-activity, except as may be attributable to the Contractor’s use of such 
munitions, explosives, radiation or radio-activity, and 

(v) Natural catastrophes such as earthquake, hurricane, typhoon or volcanic 
activity. 

7.2. In the event of either party being rendered unable by force majeure to perform any 
duty or discharge any responsibility arising out of the contract, the relative 
obligation of the party affected by such force majeure shall upon notification to the 
other party be suspended for the period during which force majeure event lasts. 
The cost and loss sustained by either party shall be borne by respective parties. 

7.3 For the period of extension granted to the Contractor due to Force Majeure the 
price adjustment clause shall apply but the penalty clause shall not apply. It is 
clarified that this sub clause shall not give eligibility for price adjustment to 
contracts which are otherwise not subject to the benefit of price adjustment clause. 

7.4 The time for performance of the relative obligation suspended by the force majeure 
shall stand extended by the period for which such cause lasts. Should the delay 
caused by force majeure exceed twelve months, the parties to the contract shall be 
at liberty to foreclose the contract after holding mutual discussions. 

8. Contractor's Risks 
8.1 All risks of loss or damage to physical property and of personal injury and death 

which arise during and in consequence of the performance of the Contract are the 
responsibility of the Contractor. 

8.2 All risks and consequences arising from the inaccuracies or falseness of the 
documents, drawing, designs, other documents and/or information submitted by 
the contractor shall be the responsibility of the Contractor alone, notwithstanding 
the fact that the designs/ drawings or other documents have been approved by the 
department. 

9. Liability for Accidents to Person 
The contractor shall be deemed to have indemnified and saved harmless the 
Government against all action, suits, claims, demands, costs etc. arising in 
connection with injuries suffered by any persons employed by the contractor or his 
subcontractor for the works whether under the General law or under workman's 
compensation Act, or any other statute in force at the time of dealing with the 
question of the liability of employees for the injuries suffered by employees and to 
have taken steps properly to ensure against any claim there under. 
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10. Contractor to Construct the Works 
10.1 The Contractor shall construct, install and maintain the Works in accordance 

with the Specifications and Drawings as specified in the Contract Data. 
10.2 In the case of any class of work for which there is no such specification as is 

mentioned in Contract Data, such work shall be carried out in accordance with 
the instructions and requirement of the Engineer-in-charge. 

10.3 The contractor shall supply and take upon himself the entire responsibility of 
the sufficiency of the scaffolding, timbering, machinery, tools and implements, 
and generally of all means used for the fulfilment of this contract whether such 
means may or may not be approved or recommended by the Engineer. 

 
11. Discoveries 

Anything of historical or other interest or of significant value unexpectedly 
discovered on the Site shall be the property of the Employer. The Contractor shall 
notify the Engineer of such discoveries and carry out the Engineer's instructions for 
dealing with them. 

 
12. Dispute Resolution System 

12.1 No dispute can be raised except before the Competent Authority as defined in 
Contract Data in writing giving full description and grounds of dispute. It is 
clarified that merely recording protest while accepting measurement and/or 
payment shall not be taken as raising a dispute. 

12.2 No dispute can be raised after 45 days of its first occurrence. Any dispute raised 
after expiry of 45 days of its first occurrence shall not be entertained and the 
Employer shall not be liable for claims arising out of such dispute. 

12.3 The Competent Authority shall decide the matter within 45 days. 
12.4 Appeal against the order of the Competent Authority can be preferred within 30 

days to the Appellate Authority as defined in the Contract Data. The Appellate 
Authority shall decide the dispute within 45 days. 

12.5 Appeal against the order of the Appellate Authority can be preferred before the 
Madhya Pradesh Arbitration Tribunal constituted under Madhya Pradesh 
Madhyastham Adhikaran Adhiniyam, 1983. 

12.6 The Contractor shall have to continue execution of the Works with due diligence 
notwithstanding pendency of a dispute before any authority or forum. 

 
B. Time Control 

13. Programme 
13.1 Within the time stated in the Contract Data, the Contractor shall submit to the 

Engineer for approval a Programme showing the general methods, 
arrangements, order and timing for all the activities for the construction of 
works. 

13.2 The program shall be supported with all the details regarding key personnel, 
equipment and machinery proposed to be deployed on the works for its 
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execution. The contractor shall submit the list of equipment and machinery 
being brought to site, the list of key personnel being deployed, the list of 
machinery/equipment being placed in field laboratory and the location of field 
laboratory along with the Programme. 

13.3 An update of the Programme shall be a programme showing the actual progress 
achieved on each activity and the effect of the progress achieved on the timing of 
the remaining Works, including any changes to the sequence of the activities. 

13.4 The Contractor shall submit to the Engineer for approval an updated Programme 
at intervals no longer than the period stated in the Contract Data. If the 
Contractor does not submit an updated Programme within this period, the 
Engineer may withhold the amount stated in the Contract Data from the next 
payment certificate and continue to withhold this amount until the next payment 
after the date on which the overdue Programme has been submitted. 

13.5 The Engineer's approval of the Programme shall not alter the Contractor's 
obligations. 

14. Extension of Time 
14.1 The contract is for completion of works and therefore non approval of EOT 

shall not in any way invalidate the contract. The contractor will have to 
complete the works. 

14.2 In the event of delays attributable to the contractor, the EOT shall not be 
given by the Engineer-in-Charge and the Liquidated Damages shall be 
levied from the contractor in accordance with the provisions of the 
contract. 

14.3 In the event, the delays are not attributable to the contractor the EOT may 
be issued by the Engineer-in-Charge without imposition of Liquidated 
Damages either suo-motto or on a written request of the contractor. 
It is clarified that out of the total delays in completion of works, the EOT 
shall be issued only for the part, which is not attributable to the 
contractor. 
(Amended as per Govt. Order No. F-53-55-2018-19-Yo-1154 bhopal,dated 
23-03-2018) 

15. Compensation for delay 
15.1 The time allowed for carrying out the work, as entered in the agreement, shall be 

strictly observed by the Contractor. 
15.2 The time allowed for execution of the contract shall commence from the date of 

signing of the agreement. It is clarified that the need for issue of work order is 
dispensed with. 

15.3 In the event milestones are laid down in the Contract Data for execution of the 
works, the contractor shall have to ensure strict adherence to the same. 

15.4 Failure of the Contractor to adhere to the timelines and/or milestones shall 
attract such liquidated damages as is laid down in the Contract Data. 



Section 3 –Part - I General Condition of Contract 

Page No. 46 

 

15.5 In the event of delay in execution of the Works as per the timelines mentioned in 
the Contract Data the Engineer-in-charge shall retain from the bills of the 
Contractor amount equal to the liquidated damages leviable until the Contractor 
makes such delays good. However, the Engineer-in-charge shall accept bankable 
security in lieu of retaining such amount. 

15.6 If the Contractor is given extension of time after liquidated damages have been 
paid, the Engineer in Charge shall correct any over payment of liquidated 
damages by the Contractor in the next payment certificate. 

15.7 In the event the Contractor fails to make good the delay until completion of the 
stipulated contract period (including extension of time) the sum so retained shall 
be adjusted against the liquidated damages levied.2 

16. Contractor's quoted percentage 
The Contractor’s quoted percentage rate referred to in the "Bid for works" will be 
deducted/ added from/to the net amount of the bill after deducting the cost of 
material supplied by the department. 

C. Quality Control 
17. Tests 

17.1 The Contractor shall be responsible for: 
a. Carrying out the tests prescribed in specifications, and 
b. For the correctness of the test results, whether preformed in his laboratory 

or elsewhere. 
17.2 The contractor shall have to establish field laboratory within the time specified 

and having such equipments as are specified in the Contract Data. 
17.3 Failure of the Contractor to establish laboratory shall attract such penalty as is 

specified in the Contract Data. 

 
18. Correction of Defects noticed during the Defect Liability Period 

18.1 The Defect Liability Period of work in the contract shall be as per the Contract 
Data. 

18.2 The Contractor shall promptly rectify all defects pointed out by the Engineer well 
before the end of the Defect Liability Period. The Defect Liability Period shall 
automatically stand extended until the defect is rectified. 

18.3 If the Contractor has not corrected a Defect pertaining to the Defect Liability 
Period to the satisfaction of the Engineer, within the time specified by the 
Engineer, the Engineer will assess the cost of having the Defect corrected, and 
the cost of correction of the Defect shall be recovered from the Performance 
Security or any amount due or that may become due to the contractor and other 
available securities. 
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D. Cost Control 
 

19. Variations - Change in original Specifications, Designs, and Drawings etc. 
 

19.1 The Engineer-in-charge shall have power to make any alterations, omissions or 
additions to or substitutions in the original specifications, drawings, designs and 
instructions, that may appear to him to be necessary during the progress of the 
work and the contractor shall carry out the work in accordance with any 
instructions which may be given to him in writing signed by the Engineer-in- 
charge, and such alterations, omission, additions or substitutions shall not 
invalidate the contract and any altered, additional or substituted work, which the 
contractor may be directed to do in the manner above specified, as part of the 
work, shall be carried out by the contractor on the same conditions in all respects 
on which he agrees to do the main work. 3 

19.2 The time for the completion of the work shall be adjusted in the proportion that 
the altered, additional or substituted work bears to the original contract work 
and the certificate of the Engineer-in-charge shall be conclusive as to such 
proportion. 

20. Extra items 
20.1 All such items which are not included in the priced BOQ shall be treated as extra 

items. 
21. Payments for Variations and / or Extra Quantities 

21.1  The rates for such additional (Extra quantity), altered or substituted work / extra 
items under this clause shall be worked out in accordance with the following 
provisions in their respective order:- 

 
a. The contractor is bound to carry out the additional (Extra quantity), work at 

the same rates as are specified in the contract for the work. 

b. If the item is not in the priced BOQ and is included in the SOR of the 
department, the rate shall be arrived at by applying the quoted tender 
percentage on the SOR rate. 

c. If the rates for the altered or substituted work are not provided in SOR of 
the department - such rates will be derived from the rates for a similar class 
(type) of work as is provided in the contract (priced BOQ) for the work. 

d. If the rates for the altered, substituted work cannot be determined in the 
manner specified in the sub clause (c) above - then the rates for such 
composite work item shall be worked out on the basis of the concerned 
Schedule of Rates minus/plus the percentage quoted by the contractor. 

e. If the rates for a particular part or parts of the item is not in the Schedule of 
Rates and the rates for the altered, or substituted work item cannot be 
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determined in the manner specified in sub clause (b) to (d) above, the rate 
for such part or parts will be determined by the Competent Authority as 
defined in the Contract Data on the basis of the rate analysis derived out of 
prevailing market rates when the work was done. 4 

f. But under no circumstances, the contractor shall suspend the work on the 
plea of non-acceptability of rates on items falling under sub clause (a) to (d). 
In case the contractor does not accept the rate approved by the Engineer in 
Charge for a particular item, the contractor shall continue to carry out the 
item at the rates determined by the Competent Authority. The decision on 
the final rates payable shall be arrived at through the dispute settlement 
procedure. 

22. No compensation for alterations in or restriction of work to be carried out. 
22.1 If at any time after the commencement of the work, the Engineer-in-charge, for 

any reason whatsoever, not require the whole or any part of the work as 
specified in the bid to be carried out; the Engineer-in-charge shall give notice in 
writing of the fact to the Contractor and withdraw that whole or any part of the 
work. 

22.2 The Contractor shall have no claim to any payments or compensation 
whatsoever, on account of any profit or advantage which he might have derived 
from the execution of work in full or on account of any loss incurred for idle men 
and machinery due to any alteration or restriction of work for whatsoever 
reason. 

22.3 The Engineer-in-charge may supplement the work by engaging another agency to 
execute such portion of the work, without prejudice to his rights. 

23. No Interest Payable 
No interest shall be payable to the Contractor on any payment due or awarded by 
any authority. 

24. Recovery from Contractors 
Whenever any claim against the Contractor for the payment arises under the 
contract, the Department may be entitled to recover such sum by: 
(a) Appropriating, in part or whole of the Performance Security and Additional 

Performance Security, if any; and/or Security Deposit and / or any sums payable 
under the contract to the contractor. 

(b) If the amount recovered in accordance with (a) above is not sufficient, the 
balance sum may be recovered from any payment due to the contractor under 
any other contract of the department, including the securities which become due 
for release. 

(c) The department shall, further have an additional right to effect recoveries as 
arrears of land revenue under the M.P. Land Revenue Code. 
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25. Tax 
25.1 The rates quoted by the contractor shall be exclusive of GST, which shall be paid 

separately at applicable rates. However all other taxes , duties, etc. if any, levied 
by the Central/ State Government or local bodies shall be deemed to be included 
in the quoted rates. No payment shall be done on this account. 

25.2 The liability, if any, on account of quarry fees, royalties, octroi and any other 
taxes and duties in respect of materials actually consumed on public work, shall 
be borne by the Contractor. 

25.3 Any changes in the taxes due to change in legislation or for any other reason shall 
not be payable to the contractor. 

 
26. Check Measurements 

26.1 The department reserves to itself the right to prescribe a scale of check 
measurement of work in general or specific scale for specific works or by other 
special orders. 

26.2 Checking of measurement by superior officer shall supersede measurements by 
subordinate officer(s), and the former will become the basis of the payment. 

26.3 Any over/excess payments detected, as a result of such check measurement or 
otherwise at any stage up to the date of completion of the defect liability period 
specified in this contract, shall be recoverable from the Contractor, as per clause 
24 above. 

27. Termination by Engineer in Charge 
27.1 If the Contractor fails to carry out any obligation under the Contract, the 

Engineer in Charge may by notice require the Contractor to make good the 
failure and to remedy it within a specified reasonable time. 

27.2 The Engineer in Charge shall be entitled to terminate the Contract if the 
Contractor 
a) abandons the Works or otherwise plainly demonstrates the intention not to 

continue performance of his obligations under the Contract; 
b) the Contractor is declared as bankrupt or goes into liquidation other than for 

approved reconstruction or amalgamation; 
c) without reasonable excuse fails to comply with the notice to correct a 

particular defect within a reasonable period of time; 
d) the Contractor does not maintain a valid instrument of financial security as 

prescribed; 
e) the Contractor has delayed the completion of the Works by such duration for 

which the maximum amount of liquidated damages is recoverable; 
f) If the Contractor fails to deploy machinery and equipment or personnel or set 

up a field laboratory as specified in the Contract Data; 
g) If the contractor, in the judgment of the Engineer in charge has engaged in 

corrupt or fraudulent practices in competing for or in executing the contract; 
h) Any other fundamental breaches as specified in the Contract Data. 
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27.3 In any of these events or circumstances, the Engineer in Charge may, upon giving 14 
days’ notice to the Contractor, terminate the Contract and expel the Contractor from 
the Site. However, in the case of sub-paragraph (b) or (g) of clause 27.2, the Engineer 
in Charge may terminate the Contract immediately. 

27.4 Notwithstanding the above, the Engineer-in-Charge may terminate the Contract for 
convenience by giving notice to the Contractor. 

28. Payment upon Termination 
28.1 If the contract is terminated under clause 27.3, the Engineer shall issue a 

certificate for The value of the work done less Advance Payments received up to 
the date of issue of the certificate, less other recoveries due in terms of the 
contract, less taxes due to be deducted at source as per applicable law and less the 
percentage to apply to the work not completed as indicated in the contract Data. 
(As per Amended vide Govt. memo No.F-53/ 16/2012/19/Y/6842 dt. 2.11.15) 

28.2 Payment on termination under clause 27.4 above - 
If the Contract is terminated under clause 27.4 above, the Engineer shall issue a 
certificate for the value of the work done, the reasonable cost of removal of 
Equipment, repatriation of the Contractor's personnel employed solely on the 
Works, and the Contractor's costs of protecting and securing the Works and less 
advance payments received up to the date of the certificate, less other 
recoveries due in terms of the contract and less taxes due to be deducted at 
source as per applicable law. 

28.3 If the total amount due to the Employer exceeds any payment due to the 
Contractor, the difference shall be recovered as per clause 24 above. 

29. Performance Security 
The Contractor shall have to submit performance security and additional 
performance security, if any, as specified in the Bid Data Sheet at the time of signing 
of the contract. The contractor shall have to ensure that such performance security 
and additional performance security, if any, remains valid for the period as specified 
in the Contract Data. 

 
30. Security Deposit 

30.1 Security Deposit shall be deducted from each running bill at the rate as specified 
in the Contract Data. The total amount of Security Deposit so deducted shall not 
exceed the percentage of Contract Price specified in the Contract Data. 

30.2 The security deposit may be replaced by equivalent amount of bank guarantee or 
fixed deposit receipt assigned to the Employer, with validity up to 3 (three) 
months beyond the completion of Defect Liability Period/ extended Defect 
Liability Period. 

30.3 The Security deposits shall be refunded on completion of Defect Liability Period. 
The additional Performance Security shall be refunded on satisfactory completion 
of the work. 
(As per Amended vide Govt. memo No.F-53/ 16/2012/19/yo/1317 dt. 28.02.15) 
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31. Price Adjustment 
31.1 Contract price shall be adjusted for increase or decrease in rates and price of 

labour, materials, fuels and lubricants in accordance with following principles and 
procedures and as per formula given in the contract data. 

(a) The price adjustment shall apply for the work done from the 
start date given in the contract data upto the end of the initial 
intended completion date or extensions granted by the Engineer 
and shall not apply to the work carried out beyond the stipulated 
time for reasons attributable to the contractor. 

(b) The price adjustable shall be determined during each month 
from the formula given in the contract data. 

(c) Following expression and meaning are assigned to the work 
done during each month: 

R =  Total value of work during the month. It would include 
the amount of secured advance granted, if any, during 
the month, less the amount of secured advance 
recovered, if any during the month. It will exclude value 
of works executed under variations for which no price 
adjustment shall be payable. 

31.2 To the extent that full compensation for any rise or fall in costs to the contractor 
is not covered by the provisions of this or other clauses in the contract, the unit 
rates and prices included in the contract shall be deemed to include amounts to 
cover the contingency of such other rise or fall in costs. 

 
(Amended as per Govt. Order No. F-53-55-2018-19-Yo-1154 Bhopal, dated 23- 
03-2018) 

31.3 To the extent that full compensation for any rise or fall in costs to the contractor 
is not covered by the provisions of this or other clauses in the contract, the unit 
rates and prices included in the contract shall be deemed to include amounts to 
cover the contingency of such other rise or fall in costs. 

31.4 The index relevant to any quarter, for which such compensation is paid, shall be 
the arithmetical average of the indices of the relevant calendar months. 

31.5 For the purpose of clarity it is pointed out that the price adjustment may be 
either positive or negative, i.e. if the price adjustment is in favour of the 
Employer, the same shall be recovered from the sums payable to the Contractor. 

32. Mobilization and Construction Machinery Advance 

32.1 Payment of advances shall be applicable if provided in the Contract Data. 
32.2 If applicable, the Engineer in Charge shall make interest bearing advance 

payment to the contractor of the amounts stated in the Contract Data, against 
provision by the contractor of an unconditional Bank Guarantee in a form and by 
a nationalized/ scheduled banks, in the name as stated in the Contract Data, in 
amounts equal to the advance payment. The guarantee shall remain effective 
until the advance payment has been repaid, but the amount of the guarantee 
shall be progressively reduced by the amounts repaid by the contractor. 

32.3 The rate of interest chargeable shall be as per Contract Data. 



Page No. 52  

32.4 The construction machinery advance, if applicable, shall be limited to 80% of the 
cost of construction machinery and admissible only for new construction 
machinery. 

32.5 The advance payment shall be recovered as stated in the Contract Data by 
deducting proportionate amounts from payment otherwise due to the 
Contractor. No account shall be taken of the advance payment or its recovery in 
assessing valuations of work done, variations, price adjustments, compensation 
events, or liquidated damages. 

 
33. Secured Advance 

33.1 Payment of Secured Advance shall be applicable if provided in the Contract Data. 
33.2 If applicable, the Engineer shall make advance payment against materials 

intended for but not yet incorporated in the Works and against provision by the 
contractor of an unconditional Bank Guarantee in a form and by a nationalized/ 
scheduled bank, in the name as stated in the Contract Data, in amounts equal to 
the advance payment. The guarantee shall remain effective until the advance 
payment has been adjusted, but the amount of the guarantee shall be 
progressively reduced by the amounts adjusted by the contractor. 

33.3 The amount of secured advance and conditions to be fulfilled shall be as 
stipulated in the Contract Data. 

33.4 The Secured Advance paid shall be recovered as stated in the Contract Data. 
 

34. Payment Certificates 
The payment to the contractor will be as follows for construction work: 
(a) The Contractor shall submit to the Engineer monthly statements of the value of 

the work executed less the cumulative amount certified previously, supported 
with detailed measurement of the items of work executed. 

(b) The Engineer shall check the Contractor’s monthly statement and certify the 
amount to be paid to the Contractor. 

(c) The value of work executed shall be determined, based on the measurements 
approved by the Engineer/ Engineer-in-charge. 

(d) The value of work executed shall comprise the value of the quantities of the 
items in the Bill of Quantities completed. 

(e) The value of work executed shall also include the valuation of Variationsand 
Compensation Events. 

(f) All payments shall be adjusted for deductions for advance payment, security 
deposit, other recoveries in terms of contract and taxes at source as applicable 
under the law. 

(g) The Engineer may exclude any item certified in a previous certificate or reduce 
the proportion of any item previously certified in any certificate in the light of 
later information. 
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(h) Payment of intermediate certificate shall be regarded as payments by way of 
advance against the final payment and not as payments for work actually done 
and completed. 

(i) Intermediate payment shall not preclude the requiring of bad, unsound and 
imperfect or unskilled work to be removed and taken away and reconstructed or 
be considered as an admission of the due performance of the contractor any part 
thereof, in any respect or the occurring of any claim. 

(j) The payment of final bill shall be governed by the provisions of clause 36 of GCC. 

 
E. Finishing the Contract 

35. Completion Certificate 
35.1 A Completion Certificate in the prescribed format in Contract Data shall be 

issued by the Engineer-in-Charge after physical completion of the Work. 
35.2 After final payment to the Contractor, a Final Completion Certificate in the 

prescribed format in the Contract Data shall be issued by the Engineer-in-Charge. 

36. Final Account 
 

36.1 The Contractor shall supply the Engineer with a detailed account of the total 
amount that the Contractor considers payable for works under the Contract 
within 21 days of issue of certificate of physical completion of works. The 
Engineer shall issue a Defects Liability Certificate and certify any payment that is 
due to the Contractor within 45 days of receiving the Contractor’s account if it is 
correct and complete. If the account is not correct or complete, the Engineer 
shall issue within 45 days a schedule that states the scope of the corrections or 
additions that are necessary. If the Account is still unsatisfactory after it has been 
resubmitted, the matter shall be referred to the Competent Authority as defined 
in the Contract Data, who shall decide on the amount payable to the Contractor 
after hearing the Contractor and the Engineer in Charge. 

 
36.2 In case the account is not received within 21 days of issue of Certificate of 

Completion as provided in clause 35.1 above, the Engineer shall proceed to 
finalise the account and issue a payment certificate within 28 days. 

F. Other Conditions of Contract 

37. Currencies 

All payments will be made in Indian Rupees. 

38. Labour 

38.1 The Contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or other, and for 
their payment, housing, feeding and transport. 
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38.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return 
in detail, in such form and at such intervals as the Engineer may prescribe, 
showing the staff and the numbers of the several classes of labour from time to 
time employed by the Contractor on the Site and such other information as the 
Engineer may require. 

39. Compliance with Labour Regulations 
39.1. During continuance of the Contract, the Contractor and his sub-Contractors shall 

abide at all times by all existing labour enactments and rules made there under, 
regulations, notifications and bye laws of the State or Central Government or 
local authority and any other labour law (including rules), regulations, bye laws 
that may be passed or notification that may be issued under any labour law in 
future either by the State or the Central Government or the local authority. 
Salient features of some of the major labour laws that are applicable to 
construction industry are given in the Contract Data. The Contractor shall keep 
the Employer indemnified in case any action is taken against the Employer by the 
competent authority on account of contravention of any of the provisions of any 
Act or rules made their under, regulations or notifications including 
amendments. If the Employer is caused to pay or reimburse, such amounts as 
may be necessary to cause or observe, or for non-observance of the provisions 
stipulated in the notifications/byelaws/Acts/Rules/ regulations including 
amendments, if any, on the part of the Contractor, the Engineer/Employer shall 
have the right to deduct from any money due to the Contractor including his 
amount of performance security. The Employer/Engineer shall also have right to 
recover from the Contractor any sum required or estimated to be required for 
making good the loss or damage suffered by the Employer. The employees of the 
Contractor and the Sub-Contractor in no case shall be treated as the employees 
of the Employer at any point of time. 

40. Audit and Technical Examination 
Government shall have the right to cause an audit and technical examination of 
the works and the final bill of the contract including all supporting vouchers, 
abstract etc. to be made after payment of the final bill and if as a result of such 
audit and technical examination any sum is found to have been overpaid in 
respect of any work done by the contractor under the contract or any work 
claimed by him to have been done under the contract and found not to, have 
been executed, the Contractor shall be liable to refund the amount of 
overpayment and it shall be lawful for Government to recover the same from 
him in the manner prescribed in clause 24 above and if it is found that the 
Contractor was paid less than what was due to him, under the contract in 
respect of any work executed by him under it, the amount of such under 
payment shall be duly paid by Government to the Contractor. 
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41. Death or Permanent Invalidity of Contractor 
If the Contractor is an individual or a proprietary concern, partnership concern, dies 
during the currency of the contract or becomes permanently incapacitated, where the 
surviving partners are only minors, the contract shall be closed without levying any 
damages/ compensation as provided for in clause 28.2 of the contract agreement. 
However, if the competent authority is satisfied about the competence of the 
survivors, then the competent authority shall enter into a fresh agreement for the 
remaining work strictly on the same terms and conditions under which the contract 
was awarded. 

 
42. Jurisdiction 

This contract has been entered into the State of Madhya Pradesh and its validity, 
construction, interpretation and legal effect shall be subjected to the courts at the 
place where this agreement is entered into. No other jurisdiction shall be applicable. 

[End of GCC] 
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CONTRACT DATA 
GCC 

CLAUSE PARTICULARS DATA 

1.14 Employer Cheif Engineer,(Building) PWD, Indore. 

1.15 Engineer Executive Engineer (Building) , PWD DHAR 
1.16 Engineer in Charge Executive Engineer (Building) , PWD  DHAR 
1.22 Stipulated period of completion 18 Months including Rainy Season 

3 Language & Law of Contract English & Indian Contract Act 1872 
 
 

4 

Address & Contact Details of the 
Contractor 

As per Annexure-“H” 

Address & Contact Details of the 
Employer/ Engineer – Phone, Fax, 
E-mail. 

CHIEF  ENGINEER (BUILDING) P.W.D. ZONE INDORE, Old 
Palasia Indore 
E-Mail :- apdpiuindore@gmail.com 

Ph. No. 0731&2494299 

5 
Subcontracting permitted for the 
Contract Value 

More than Rs. 5 Crore (Five Crores) 

 
 

6 

Technical Personnel to be 
provided by the contractor 

As per Annexure-“I” ( Format I-3 ) 

Penalty, if required Technical 
Personnel not employed 

Rs. Thirty Thousand per month for each Graduate Engineer. 
And 

Rs. Eighteen Thousand per month for each Diploma Engineer 

10 
Specifications As per Annexure-“E” 
Drawings As per Annexure – “N” 

 

 
12 

Competent Authority for deciding 
dispute under Dispute Resolution 
System 

CE, (Building) PWD Old Palasia INDORE 

Appellate Authority for deciding 
dispute under Dispute Resolution 
System 

E-in-C, Building PWD, Nirman Bhawan, Bhopal. 

 

 
13 

Period for submission of updated 
construction program 

(a) Every 3 months 
Or 
(b) at the end of every milestone whichever is less 

Amount to be withheld for not 
submitting construction program 
in the prescribed period 

@ 1 (one) percent of contract amount, subject to a 
maximum of Rs. 50000/- (Fifty Thousand) 

 
 
 
 
 
 

 
15 

Milestones laid down for the 
contract Yes 

If Yes, details of Milestones As per Annexure – “O” or as below, if not mentioned 
in Annexure- “O” 
Mile Stone 1:- 
1/8thof the whole work before 1/4th of the whole time allowed 
has elapsed. 
Mile Stone 2:- 
3/8thof the whole work before 1/2th of the whole time 
allowed has elapsed. 
Mile Stone3:- 
3/4thof the whole work before 3/4th of the whole time allowed 
has elapsed. 
Mile Stone4:- 
Complete work within the stipulated time. 
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CONTRACT DATA 
GCC 

CLAUSE PARTICULARS DATA 

 Liquidated damage As per Annexure –“P” 

 

 
17 

List of equipment for lab. As per Annexure –“Q” 

Time to establish lab. 30 days from date of signing of the Agreement. 
Penalty for not establishing Field 
Laboratory 

1 % of Contract Amount per month subject to a maximum of 
Rs. 50,000/- per month of the delay. 

 
 
 
 
 
 
 
 
 
 
 

18 

 
 
 
 
 
 
 
 
 
 
 

Defect Liability Period 

BUILDING WORK:- 3 YEARS 

In case the contractor does not rectify the defects intimated by 
the Engineer-in-Charge during the Defect Liability Period , the 
Engineer-in-Charge may get the defect rectified in the following 
manners- 

a). by deploying deparmental labour and material; or 

b). by issuing a Work Order at SOR rate ; or 

c). by sanctioning Supplementary Work in an existing agreement 
; or 

d). by inviting open tenders ; or 

e). a combination of above 

In case the cost of rectification is not recoverable from the 
Performance Security or from the amount due to the contractor, 
the recovery shall be paid as arears of land revenue as per 
M.P.L.R.C. 

(Amended vide Govt. of M.P., PWD Memo No. 
1400/1246/2018/19/Yo Bhopal, dated 6-4-2018) 

21 
Competent Authority for 
determining the rate 

Chief  Engineer (Building) P.W.D. Zone Indore 

25 Taxes The rates quoted by the contractor shall be exclusive of 
Goods and Service Tax (GST), which shall be paid 
separately at applicable rates. However all other taxes , 
duties, etc.  if  any, levied  by  the  Central/  State 
Government or local bodies shall be deemed to be 
included in the quoted rates. No payment shall be done 
on this account. 

27 Any other condition for Breach of 
Contract 

Yes as below:- 
If the contractor fails to achieve 50% financial progress in 
any milestone and/or fails to achieve 75% financial 
progress in two consecutive mile stones. 
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28 Payment upon termination In case of termination of contract under Clause 27.3 of 
the contract a penalty shall be imposed on the 
contractor which shall include 
(a) Forfeiture of Security Deposit as per clause 30 of 

General Conditions of Contract and the percentage to 
apply to the value of work not completed, 
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CONTRACT DATA 
GCC 

CLAUSE PARTICULARS DATA 

  representing the Employers additional cost for 
completing the works which shall be 20 percent and 

(b) Liquidated Damages imposed as per clause 15 or 
Performance Security (Guarantee) including 
Additional Performance Security (Guarantee), if any, 
as per clause 29 of General Conditions of Contract, 
whichever is higher 
(Amended vide Govt. of MP, PWD Memo No.F-53/ 
16/2012/19/;ks/6842 dated 02-11-2015) 

 
 
 
 
 
 
 
 

29 

 
 
 
 
 

 
Performance Guarantee 
(Security) shall be valid up to 

The upfront Bank Guarantee against Performance 
Security shall be taken for a period as mentioned below – 
(a) Works having Performance Guarantee of 5 Years- 

Construction Period + 3 Years + 3 Months. 

(b) Works having Performance Guarantee of 3 Years- 
Construction Period + 2 Years + 3 Months. 

(c) Works having Performance Guarantee of 1 Years- 
Construction Period + 1 Years + 3 Months. 

It is clarified that in case the construction period of the 
work is extended beyond the stipulated completion 
period, the Bank Guarantee against PG shall have to be 
got extended by the contractor for the relevant period so 
as to satisfy the validity criteria mentioned above. 
(Amended vide Govt. of MP, PWD Memo No. 
1400/1246/2018/19/Yo Bhopal, dated. 06-04-2018) 

 
30 

30.1 Security Deposit to be 
deducted from each running bill 

At the rate of 5% of Gross Amount of Running Bill. 

30.2 Maximum limit of deduction 
of Security Deposit 

Up to 5% of Final Contract Amount. 

 30.3 Refund of Security Deposit The total Security Deposit deducted from the running 
bills shall be refunded (equivalent BG released) only after 
the completion  of the Performance  Guarantee 
Period/Extended Performance Guarantee period, if any 
(Amended vide Govt.  of MP, PWD Memo No. 
1400/1246/2018/19/Yo Bhopal, dated 06-04-2018) 

 
31 

Clause 31.1 (1) Price Adjustment 
Shall be applicable. 

Price Adjustment shall be applicable only in case of 
contracts in which PAC is more than Rs. 10 (Ten) Crores 
and shall be paid as per the provisions in Annexure-R. 

32 32.1 Mobilization and 
Construction Machinery Advance 
Applicable 

No Mobilization and Construction Machinery Advance 
payable 

32.2 If yes, Unconditional Bank 
Guarantee 

Not Applicable 

32.3 If yes, Rate of interest 
chargeable on advances 

Not Applicable 
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CONTRACT DATA 
GCC 

CLAUSE PARTICULARS DATA 

 32.4 If yes, Type & Amount of 
Advance payment that can be 
paid 

Not Applicable 

32.5 If yes, Recovery of advance 
payment 

Not Applicable 

33 33.1 Secured Advance Applicable Not Applicable 
33.2 if yes, Unconditional Bank 
Guarantee 

Not Applicable 

33.2 if yes, Amount of Secured 
Advance 

Not Applicable 

33.3 if yes, Conditions for secured 
advance 

Not Applicable 

33.4 if yes, Recovery of Secured 
advance 

Not Applicable 

 
 

35 

Completion Certificate – after 
physical completion of the Work As per Annexure –“U” 

Final Completion Certificate – 
after final payment on 
completion of the Work 

 
As per Annexure- “V” 

36 
Competent Authority Chief  Engineer (Building) P.W.D. Zone Indore 

 
39 

Salient features of some of the 
major labour laws that are 
applicable 

 
As per Annexure-“W” 

41 Competent Authority Chief  Engineer (Building) P.W.D. Zone Indore 
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Section-3 Part-II (a) 

ADDITIONAL SPECIAL CONDITONS 

 
1. Contractor has to conduct 100% tests of materials in the site laboratory as 

per the prescribed frequency. However 20% of the tests shall be repeated 
and tested in NABL accredited laboratories or the Circle level / Central 
departmental laboratories. 

2. Stamp Duty as applicable on the date of signing of the agreement shall be 
fully borne by the contractor. 

3. The contractor shall use Fly Ash as per the notification issued by the 
Ministry of Environment & Forest, GoI, wherever mandated. In this 
connection the Circular No. 1196/1283/2019/19 Yo, Bhopal, dated 
31.05.2019, issued by the Govt. of Madhya Pradesh, Public Works 
Department is attached herewith Annexure-X for compliance during the 
works. 
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Section- 3 Part-II (b) 

SPECIAL CONDITION FOR BUILDING WORKS IN PWD, PIU 

 
1. It is clarified that security deposit can only be refunded after end of 

P.G. period (Defect Liability Period), only when the Additional Project 
Director or Joint Project Director has inspected the work and has 
recommended for refund of security deposit with speaking order. 

2. SOR applicable for building works shall be the SOR for Building 
Works (Civil & Electrical both) issued on 01-12-2020 by the Project 
Director, PWD, PIU with amendments upto the date of issue of NIT. 
However amendments of SOR between date of NIT and date of 
submission of bid shall also be applicable, if the same has been issued 
as amendment to the NIT. In case of any discrepancy between items 
rate shown in BOQ and in SOR, later will prevail. 

3. The pre-qualification (PQ) limit (NIT Clause-5) for building work shall 
be Rs. 100.00 (One Hundred) lacs. The pre-qualification (PQ) limit 
mentioned elsewhere in the bid document (Bid Data Sheet issued vide 
Govt. of M.P., PWD letter no. 53/16/2012/19/P/526, dated 06/02/2014) 
shall stand superseded with this special condition. 

4. Defect Liability Period (DLP) shall start only after completion of work. 
The date of completion of work will be the date of issue of physical 
completion certificate as per Annexure-U. Performance Guarantee shall 
not be enforced on incidence of breakage of glass panes and theft of a 
building element. Contractor shall white wash/colour wash all elements 
of building at the end of defect liability period at his own cost (no 
payment shall be made for this) with one coat of the same material 
(white wash/colour wash & and paint excluding base work of texture 
plaster) which has been applied in original work. Putty work shall not 
be repeated in such case except where damage to putty has occurred 
due to poor workmanship or leakage/seepage. White wash/colour wash 
& painting work done at the end of defect liability period in accordance 
to this condition shall be recorded in the measurement book of final bill 
of the same work and page no of MB shall be mentioned in the letter to 
be issued by the Additional Project Director/Joint Project Director at 
the time of release of security deposit after end of performance 
guarantee (PG) period (Defect Liability Period). Security Deposit shall 
not be refunded without compliance of this clause of special condition. 

5. Building shall periodically be inspected jointly by the contractor and 
engineer in charge or their authorized representative twice a year out of 
which one inspection shall take place during rainy months of July- 
August-September to take note of seepage/leakage and inspection note 
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shall be issued by the Engineer-in-Charge or his authorized 
representative describing defects noticed. Defects of emergent nature 
such as leakage/seepage, breakage of waste/soil pipe, water 
supply/drainage pipes shall be repaired/rectified within 15 days for 
which compliance shall be well documented and taken in to account 
(speaking order) while releasing security deposit at the end of 
performance guarantee (PG) period (Defects Liability Period) by the 
Additional Project Director /Joint Project 
Director. All other conditions as per contract data issued vide govt. of 
M.P., PWD letter no. 53/16/2012/19/P/ 526, dated 06/02/2014 for 
implementation of defect liability period shall be enforced along with 
this special condition. 

6. "Minimum Health and Safety requirement dated 20/11/2015" (Section- 
3 Part-II (d) ) shall be applicable. 

7. Reference of Designation Executive Engineer, Superintending 
Engineer, Chief Engineer and Engineer-in-Chief in the bid document 
shall be read as Executive Engineer (Building) , Joint Project Director, 
Additional Project Director & Project Director of PWD, PIU. 

8. Bid shall be opened in order of their listing in NIT. In case of bidder's 
participation in multiple tenders listed in one NIT, his bid capacity 
shall be considered exhausted, if found L-1 in the order of tenders 
opened. Soon after bid capacity of a bidder has exhausted his next bid 
shall not be opened. 

9. In case similar rates are received from two or more bidder, closed 
cover offer shall be invited from such bidders to finalize the bid. Only 
lower rates shall be accepted. 
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Section - 3 Part-II (c) 

Special Conditions of Contract for MEP Works. 
 

 
Following Special Conditions (for MEP works) shall also be applicable 

for MEP works executed by the contractor or in building contract:- 
1. All statutory compliances, health and safety issues shall be complied by the 

contrcator at the time of execution of work. All MEP capital items 
approval (such as internal and external electrification, substation, HVAC, 
Lifts, CCTV, STP, ETP, filtration plant, fire detection, fire fighting, 
plumbing, sanitary, nurse call system, solar water heating, solar power, 
pumps, access control, water harvesting etc.) hospital commissioning 
approvals (such as High Speed Diesel Yard, DG Set, Fire Completion, 
Central Ground Water board Consent to operate from pollution control 
department, BARC approval for X-ray, Blood Bank license, Lift licensing , 
coordination with local service providers for electricity, water and PHE 
installations) from the competent authorities for successful completion of 
building is responsibility of the contractor. All statutory fee shall be borne 
by the department. 

2. Any guarantee and warranty of capital equipments and functional items to 
be taken in name of user department. 

3. Guarantee and warranty shall start from the date of commissioning of 
hospital or completion whichever is earlier. 

4. Contractor shall keep underground existing services of hospital or any 
building in the premises functioning all the time while executing the work. 
No additional cost will be paid on account of rerouting/ redirecting of 
essential underground branch/ network services. 

5. Contractor to ensure that specialized agencies with requisite experience 
only shall be engaged for specialized works. 

6. All the specialized agencies as per annexure attached engaged will be 
responsible for functional handing over of installations to end user as per 
prevalent good engineering practices and statutory requirement. Nothing 
extra will be paid for compliance of same. 
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Section - 3 Part-II (d) 

SPECIAL CONDITIONS FOR SAFETY MEASURES IN BUILDING WORKS 
 
 

General 
I. The Contractor shall comply with all the requirements of "The Building and other 

construction workers (Regulation of Employment & Conditions of Service) Act,1996 
and its Central Rule 1998/ State Rules and any other statutory requirements as 
applicable. 

II. The contractor shall follow OWNER/ MPPWD Safety Rules as issued from time to 
time with respect to safety in construction and erection. 

III. The contractor shall have the approved Safety, Health and Environment (SHE), Policy 
in respect of Safety and health of Building workers and it shall be circulated widely 
and displayed at conspicuous place in Hindi and local language understood by the 
majority of the workers. A copy of the safety policy should be submitted to Engineer- 
in-Charge. 

IV. The contractor shall prepare the safety plan comprising of methods to implement the 
safety policy / rules, Risk assessment and ensuring Safety at work areas. Safety audits, 
inspections and its compliance, Supervision and responsibility to ensure safety at 
various levels, Safety training to employees, review of Safety and accident analysis, 
ensure health and Safety Procedures to prevent accidents and submit to Engineer for 
approval as per the format of Safety plan as annexed at Annexure-I. 

V. The contractors shall ensure proper safety of all the workman, materials, plant and 
equipment belonging to him or to the Employer or to other, working at the site. 

VI. All equipment's used in construction and erection by the contractor shall meet BIS/ 
International Standards and where such standards to not exist, the contractor shall 
ensure these to be absolutely safe. All equipment's shall be strictly operated and 
maintained by the contractor in accordance with manufacturer's operation manual. 
The contractor should also follow Guidelines/ Rules of the Employer in this regard. 

VII. The contractor shall provide suitable latest Personal Protective Equipment's of 
prescribed standard to all his employees and workman according to the need. The 
Engineer shall have the right to examine these safety equipment's to determine their 
suitability reliability, acceptability and adaptability. The contractor should also ensure 
availability of these before their use at worksite. 

VIII. The contractor shall provide safe working conditions to all workmen and employees 
at his workplace including safe means of access, railings, stairs and ladders, 
scaffolding, work platforms, toe boards etc. The scaffoldings shall be erected under 
the control and supervision of an experienced and competent person. For erection of 
scaffolds, access, work platforms etc the material shall be good and the contractor 
shall use standard quality of material. 

IX. The Contractor shall follow and comply with all the Safety Rules, standards, code of 
practices of OWNER/ MPPWD and relevant provisions of applicable laws pertaining 
to the safety of workmen, employees, plant and equipment as may be prescribed from 
time to time without any protest or contest or reservation. In case of any unconformity 
between statutory requirement and the Safety Rules of the Employer referred above, 
the latter shall be binding on the Contractor unless the statutory provisions are more 
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stringent. As and when required he can refer/ obtain copy of OWNER/ MPPWD 
safety documents as stated above. 

X. The contractor shall have his own arrangements with nearby hospitals for shifting and 
treatment of sick and injured. 
The medical examination of the workers employed in hazardous areas shall be 
conducted as per Rule 2.23 of the Building and Other construction worker 
(Regulations of Employment and Condition of Service) Central Rule 1998. Their 
health records shall be maintained accordingly and to be submitted to Engineer when 
asked for. If any worker is found suffering from occupational health hazard, the 
worker should be shifted to suitable place of working and properly treated under 
intimation to Engineer. The medical fitness certificate to be submitted to Engineer. 

XI. First Aid boxes equipped with requisites articles as specified in the Rule 231 of the 
Building and Other Construction worker (Regulation of Employment and Condition 
of Service) Central Rule 12998 shall be provided at construction sites for the use of 
workers. Training has to be provided on first aid to workmen and office bearers 
working at site ; 
a. Emergency Action Plan 

The contractor shall prepare and emergency action plan approved by his 
competent authority to handle any emergency occurred during construction 
work. Regular mock drills shall be organized to practice this emergency plan. 
The Emergency Action Plan should be widely circulated to all the employees 
and suitable infrastructure shall be provided to handle the emergencies. 

b. Scaffolding 
The contractor shall take all precautions to prevent any accidental collapse of 
scaffolding or fail of persons from scaffolding. The contractor should ensure 
that scaffolding is designed by a competent person and its erection and repairs 
should be done under the expert supervision. The scaffolding shall meet the 
required strength and other requirements for the purpose for which the 
scaffold is erected. The material used for scaffold should conform to the BIS/ 
International standards. 

c. Opening 
The contractor shall ensure that there is no opening in any working platform/ 
any floor of the building, which may cause fail of workers of material. 
Whenever an opening on a platform/ any floor of the building is unavoidable, 
the opening should be suitably fenced and necessary measures for protection 
against falling objects or building workers from such platform shall be taken 
by providing suitable safety nets, safety belts or other similar means. 

 
Fencing of Machinery 

The contractor shall provide suitable fencing or guard to all dangerous and 
moving parts of machinery. 
The contractor shall not allow any of the employees to clean, lubricate, repair, 
adjust or examine, when the machinery is in motion, which may cause injury 
to the person. 
Carrying of Excusive Weight by a Worker. 
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The worker shall not be allowed to lift by hand or carry over his head back or 
shoulder weight/ load more than the maximum limit set by the prescribed rules 
for the person. 
Overhead Protection 
The contractor shall ensure that any area exposed to risk of failing materials, 
articles or objects is roped off or condoned off or otherwise suitably guarded 
from inadvertent entry of any person. 
Wherever there is a possibility of falling of any material, equipment or 
construction workers while working at heights, a suitable and adequate safety 
not should be provided. The safety net should be in accordance with BIS 
Standards. 

All working platforms, ways and other places of construction work shall be free from 
accumulation of debris or any other material causing obstructions and tripping. 
Wherever workers are exposed to the hazard of failing into water, the contractor shall 
provide adequate equipment for saving the employees from drawing and rescuing 
from such hazards. The contractor shall provide boat or launch equipped with 
sufficient number of life buoys, life jackets etc and maned with trained personal at site 
of such work 
Every opening at the elevation from ground label through which a building worker, 
Vehicle, Material equipment etc may fail at the construction work shall be covered 
and or guarded suitable by the contractor to prevent such fail. 
Whenever the worker are exposed to the hazard of failing from height the contractor 
shall provide full harmless safety belt fitted with fall arresting system to the employee 
working at higher elevation and life line of 8mm Dia wire rope with turn buckles for 
anchoring the safety belt while working or moving at higher elevations Safety nets 
shall also be provided for saving them from fall from heights and such equipment 
should be in accordance with BIS Standards. 
Wherever there is a possibility of failing of any material equipment of construction 
workers while working at heights, a suitable and adequate safety net should be 
provided. The safety net should be in accordance with BIS Standards. 
The contractor shall provided standard prefabricated ladders on the columns where the 
workers are required to use them as an access for higher elevations till permanent 
staircase is provided. The workers shall be provided with safety belts fitted with 
suitable fall arising system (Fall arrestors) for climbing/getting down through ladders 
to prevent fall from height. 
Further, any such decision of the Engineer shall not in any way absolve the Contractor 
of his responsibilities, in case use of such a container or entry container or entry 
thereof into the Site area is forbidden by OWNER/MPPWD the constrictor shall use 
alternative methods with the approval of the OWNER/MPPWD without any cost 
implication to the OWNER/MPPWD to extension of work schedule. 
Where is is necessary to provide and/ or store petroleum products or petroleum 
mixtures and explosives, the Contractor shall be responsible for carrying out such 
provisions and / or storage in accordance with the rules and regulations laid down in 
Petroleum Act 1934, Explosives Act 1948, and petroleum and Carbide of Calcium 
Manual published by the Chief inspector of Explosives of India. All such storage shall 
have prior approval of the Engineer. In case any approvals are necessary from the 
chief Inspector (Explosives) or any statutory authorities, the Contractor shall be 
responsible for obtaining the same. 
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The contractor shall provide suitable personal protective equipment's to the workers. 
Who are handling the hazardous and corrosive substance including alkalis and acids. 
As a precautionary measure the contractor should keep the bottles filled with distilled 
water in cupboard /Boxes near work place for emergency eye wash by worker 
exposed to such hazardous chemicals. 

 
Eye Protection 
The contractor shall provide suitable personal protective equipment to his workmen 
depending upon the nature of hazards and ensure their usage by the workers engaged 
in operation like welding, cutting, grinding or similar operations which may cause 
injuries to his eyes. 
Electrical Hazards 
The contractor should ensure that all electrical installations at the construction work 
comply with the requirements of latest electricity acts/ rules. 
The contractor shall take all adequate measures to prevent and worker from coming 
into physical with may electrical or apparatus. Machines or like electrical circuits 
which may cause electrical hazards during the constructions work. The contractor 
shall provide sufficient ELCBs/ RCCBs for all the portable equipment, electrical 
switchboard, distribution panels etc. to prevent electrical shocks. 
The contractor should ensure use of single/double insulated hand tool or low voltage 
i.e. 110 volts hand tools. 
The contractor should also ensure that all temporary electrical installations at the 
construction works are provide with earth leakage circuit breakers. 
Excavation 
The contractor shall are take all necessary measure during excavation to prevent the 
hazards of failing or sliding of material or article from any bank or side of such 
excavation which is more than one and a half meter above his footing by providing 
adequate pilling, shorting, bracing etc. against such bank or sides. 
Adequate and suitable warning signs shall be put up at conspicuous places at the 
excavation work to prevent any persons or vehicles failing into the excavation trench. 
No worker should be allowed to work where he may be stuck or endangered by 
excavation machinery or collapse of excavation or trenches. 
Vehicular Traffic 
The contractor should employ vehicle drivers who hold a valid driving license under 
the Motor Vehicles Act,1988. 
Excessive Noise, Vibration 
The contractor shall take adequate measures to protect the workers against the harmful 
effect of excessive noise or vibration. The noise should not exceed the limits 
prescribed under the concerned rules, Noise Pollution (Regulation and Control) Rules, 
2000. 
Electrical Installations 
The contractor shall not interfere or disturb electric fuse, wiring and other electrical 
equipment belonging to the Employer or other contractors under any circumstances, 
whatsoever  unless expressly permitted in writing by the engineer to handle such 
fuses, wiring or electrical equipment. 
i) Before the Contractor connects any electrical appliances to any plug or socket 

belonging to the other contractor or the OWNER/MPPWD he Shall. 
a) Satisfy the Engineer that the appliance is in good working condition. 
b) Inform the Engineer of the maximum current rating, voltage and phases of the 

appliances. 
c) Obtain permission of the Engineer detailing the sockets to which the 

appliances may be connected. 



Page No. 69  

ii) The Engineer will not grant permission to connect until he is satisfied that. 
a) The appliance is in good condition and is fitted with suitable plug having earth 

connection with the body. 
b) Wherever armoured / metallic sheathed multi core cable is used the same 

should be connected to earth. 
iii) No repair work shall be carried out on any live equipment. The Engineer must 

declare the equipment safe and a permit to work shall be issued by the 
OWNER/MPPWD/contractor as the case may be to carry out any 
repair/maintenance work. while working of electric lines/equipment's 
whether live or dead, suitable type and sufficient quantity of tools will have to 
be provided by the contractor to electricians/workmen/Officers. 

iv) The contractor shall employ necessary number of qualified, full time 
Electricians/ Electrical Supervisions to maintain his temporary 
electrical installation. 
The Installations shall be provided with suitable ELCBs and RCCBs wherever 
required. 

 
Safety Organization. 
i) The Contractor employing more than 250 workmen whether temporary, casual, 

probationary, regular or permanent shall employ at least one full time safety officer 
exclusively to supervise safety aspects or the equipments and workmen, who will 
coordinate with the OWNER/MPPWD Safety Officer, Further requirement of safety 
officers, if any shall be guided by Rule 209 of The Building and Other Constriction 
Worker (Regulation of Employment and Conditions of service) central rule 1998. in 
case the work is being carried out through sub-contractor, the employees/ workmen of 
the sub-contractor shall also be considered as the contractors employees/workmen for 
the above purpose. 
In case of contractor deploying less than 250 workmen he should designate one of his 
Engineer/supervisor or the contractor himself (if he is directly supervising the work) 
as safety officer in addition to his existing responsibilities. The Engineer/supervisor 
should get at least 2 days safety training from any reputed organization or from 
OWNER/MPPWD before resuming the work. If already trained in past the declaration 
along the training certificate to be furnished to OWNER/MPPWD safety officer. 

ii) The name and address of such Safety Officer of the Contractor will be promptly 
informed in writing to the Engineer with a copy to the Project Safety Officer before 
he starts work or immediately after any changes of the incumbent is made during 
currency of the Contract. 

Reporting of Accident and Investigation 
In case any accident occurs during the construction/erection or other associated 
activities undertaken by the Contractor thereby causing any near miss, minor or major 
or fatal injury to his employees due to any reason, whatsoever, it shall be the 
responsibility of the Contractor to promptly inform the same to the Engineer, 
OWNER/MPPWD Safety Officer with a copy to OWNER/MPPWD Head of Project 
in the prescribed form and also to all the authorities envisaged under the applicable 
laws. 

Right to stop Work 
i)  The Engineer shall have the right at his sole discretion to stop the work, if in his 

opinion the work is being carried out in such a way that if may cause accidents and 
endanger the safety of the persons and /or property/and/or equipments. In such cases, 
the contractor shall be informed in writing about the nature of hazards and possible 
injury/accident and he shall comply to remove shortcomings promptly. The contractor 
after stopping the specific work can, if felt necessary, appeal against the order of 
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stoppage of work to the Engineer within in 3 days of such stoppage of work and 
decision of the Engineer in this respect shall be conclusive and binding on the 
Contractor. 

 
The contractor shall be entailed for any damages/ compensation for stoppage of 
work(sub clause 7.17.00(i))due to safety reasons and the period of such stoppage of 
work, shall not be taken as an extension of time for completion of the facilities and 
will not be the ground for waiver of levy of liquidated damages. 

 
Fire Protection 

The contractor shall provide sufficient fire extinguishers at place(s) of work the fire 
extinguishers shall be properly maintained as per relevant BIS standers the employees shall 
be trained to operate the first extinguishers /equipment. 
i) If the contractor falls in providing safe working environment as per the safety rules of 

Owner/MPPWD or continues the work even after being instructed to stop the work by 
the engineer as provided in clause 7.17.00(i) above the contractor shall be penalised at 
the rate of Rs.25000/per day or part thereof till the instructions are complied with and 
so certified by the engineer however in case of accident the provisions contained in 
sub -clause 19.00(ii) below shall also apply in addition to the penalties mentioned in 
the sub clause. 

ii) if the contractor does not take all safety precaution and / or fails to comply with the 
Safety Rules as prescribed by the Employer or under the applicable law for the safety 
or the plant and equipment and for the safety or personal and the contractor does not 
prevent hazards conditions which cause injury to this down employees or employees 
or other who are at the Site or adjacent thereto, the Contractor shall be responsible for 
the payment of penalty to OWNER/ MPPWD as per the following schedule: 

a) Fatal injury of accident Penalty @10% of contract 
causing death  Value or Rs.5,00,000/- per 

person , whichever is less 
b) Major injury or accident Penalty @2.5% or contract 

causing 25% or more value or Rs. 1,00,000/- per 
permanent disablement to persons whichever is less 
workmen or employee. 

 
Permanent disablement shall have the same meaning as indicated in The Workmen's 
Compensation Act'1923. The penalty mentioned above shall be in addition to the 
compensation payable to the workmen /employee under the relevant provision of the 
Workmen's Compensation Act' 1923. The penalty mentioned above shall be in 
addition to the compensation payable to the workmen/ employee under the relevant 
provision of the Workmen's Compensation Act'1923 and rules framed there under or 
any other application laws as applicable from time to time. 

iii). If any contractor worker found working without using the safety equipment like safety 
helmet, safety shoes, safety belts, etc or without anchoring the safety belts while 
working at height the Engineer/ Safety Officer of OWNER/ MPPWD shall have the 
right to penalize the contractor for Rs. 200/- per person per day as such worker shall 
be sent cut of the workplace immediately and shall not be allowed to work on that 
day. Engineer/ Safety officer of OWNER/ MPPWD will also issue a notice in this 
regard to the contractor. 

iv). If two or more fetal accidents occur at same OWNER/MPPWD site under the control 
of contractor during the period of contract and he has- 

1. No complied with keeping adequate PPEs in stock. 
2. Defaulted in providing PPEs to his workmen. 
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3. Not followed statutory requirements/ OWNER/MPPWD safety rules. 
4. Been issued warning notices by OWNER/MPPWD head of the project on non 

observance of safety norms. 
5. Not provided safety training to all his workmen. 
The contractor can be debarred from getting tender documents in OWNER/MPPWD for 
two years from the date of last accident. 

The safety performance will also be one of the overriding criteria for evaluation of overall 
performance of the contractors by OWNER/MPPWD. The contractor shall submit the 
accident date including fatal/ non fetal accidents for the last 3 years where he has 
undertaken the construction activities project wise along with the bid documents. This 
will also be considered for evaluation of tender documents. If the information given by 
the contractor found incorrect, his contract will be liable to the terminated. 
Award 
If the contractor's performance on safety from is found satisfactory i.e. without any fatal/ 
reportable accident in the year of consideration he may be considered for suitable award 
"ACCIDENT FREE SAFETY MERITORIOUS AWARD" as per scheme of the 
employer. 
Some of the relevant safety codes are given here under - 

IS : 3696 Safety code for scaffolding and laddars (part 1 &2). 
IS : 3764 Excavation work - code of safety. 
IS : 4081 Safety code for blasting and related drilling operations. 
IS : 4130 Demolition of buildings- code of safety. 
IS : 5121 Safety code for piling and other deep foundations. 
IS : 5916 : Safety code for construction involving use of hot 

bituminous materials. 
IS : 7205 : Safety code for erection of structural steel work. 
IS : 7293 : Safety code for working with construction machinery. 
IS : 7969 : Safety code for handling and storage of building 

materials. 
Indian Explosives Act. 1940 As updated. 

 
Safety Plan 
01. Safety Policy of the Contractor to be enclosed. 
02. When was the Safety Policy last reviewed. 
03. Details of implementation procedure/ methods to implement Safety 

policy/ Safety Rules. 
04. Review of Accidents Analysis Method, Methods to ensure Safety and 

Health. 
05. Unit executive responsible to ensure Safety at various levels in work area. 
06. List of employees trained in safety employed before execution of the job. 

Give the details of training. 
07. Safety Training Tagets Schedules, methods Adopted to provide safety 

training to all employees. 
08. Details of checklist for different jobs/ work and responsible person to 

ensure compliance (copy of checklist to be enclosed.) 
09. Regular Safety Inspection Methods, Periodicity and list of members to be 

enclosed. 
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10. Risk Assessment, Safety Audit by Professional Agencies, Periodicity. 
11. Provision for treatment of injured persons at work site. 
12. Review of overall safety by top Management and Periodicity. 
13. System for Implementation of Stattory legislations. 
14. Issue of PPEs to employees, Periodicity / stock on hand etc. 



Page No. 73  

 
DRAWINGS 

ANNEXURE – N 
(See clause 10 of Section 3 – GCC ) 

 
 

List of drawings – 
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DETAILS OF MILESTONES 

 
As per Contract Data 

ANNEXURE – O 
(See clause 15 of Section 3 -GCC ) 
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ANNEXURE – P 
(See clause 15 of Section 3 -GCC ) 

COMPENSATION FOR DELAY 
 

If the contractor fails to achieve the milestones, and the delay in execution of work is 

attributable to the contractor, the Employer shall retain an amount from the sums 

payable and due to the contractor as per following scale - 

i. Slippage up to 25% in financial target during the milestone under consideration 

— 2.5% of the work remained unexecuted in the related time span. 

ii. Slippage exceeding 25% but Up to 50% in financial target during the milestone 

under consideration 

- 5% of the work remained unexecuted in the related time span.. 

iii. Slippage exceeding 50% but Up to 75% in financial target during the milestone 

under consideration 

-7.5% of the work remained unexecuted in the related time span.. 

iv. Slippage exceeding 75% in financial target during the milestone under 

consideration 

-10% of the work remained unexecuted in the related time span. 
 
 

Note: For arriving at the dates of completion of time span related to different milestones, 

delays which are not attributable to the Contractor shall be considered. The slippage 

on any milestone is if made good in subsequent milestones or at the time of 

stipulated period of completion, the amount retained as above shall be refunded. In 

case the work is not completed within the stipulated period of completion along 

with all such extensions which are granted to the Contractor for either Employer’s 

default or Force Majeure, the compensation shall be levied on the contractor at the 

rate of 0.05% per day of delay limited to a maximum of 10% of contract price. 

The decision of the Additional Project Director, PWD, PIU shall be final and binding 

upon both the parties. 
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ANNEXURE – Q 
(See clause 17 of Section 3 -GCC ) 

 

LIST OF EQUIPMENT FOR FIELD TESTING LABORATORY 
 

 
As per Annexure-I (Format-I-4) 
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ANNEXURE- R 
PRICE ADJUSTMENT 

[ Cl. 31 of Section 3- GCC ] 

The formula for adjustment of prices are :- 

R =  Value of work as defined in Clause 31.1 of Conditions of Contract 

Adjustment for Labour Component 

(i) Price adjustment for increase or decrease in the cost due to labour shall be 
paid in accordance with the following formula. 

VL =  0.85 x P1/100 x R(Li – Lo ) / Lo 

VL = increase or decrease in the cost of work during the month under consideration 
due to changes in rates for local Labour. 

Lo= the consumer price index for industrial workers for the State on 28days 
preceding the date of opening of Technical Bids as published by Labour 
Bureau, Ministry of Labour, Government of India. 

Li=  the consumer price index for industrial workers for the State for the month 
under consideration as published by Labour Bureau, Ministry of Labour 
component of the work. 

P1 =  Percentage of Labour component of the work. 
Adjustment for Cement Component 

(ii) Price adjustment for increase or decrease in the cost of cement 
procured by the contractor shall be paid in accordance with the 
following formula: 

VC=  0.85 x PC/100 x R x (C1-C0)/C0 

Vc=  increase or decrease in the cost of work during the month under 
Consideration due to changes in rates for cement. 

Co= The all India wholesale price index for Pozzolana Cement on 28 days 
preceding the date of opening of Technical Bids, as published by the 
Economic Advisor, DIPP, Ministry of Commerce & Industry Government of 
India, New Delhi. 

C1= The all India average wholesale price index for cement for the month under 
consideration as published by the Economic Advisor, DIPP, Ministry of 
Commerce & Industry Government of India, New Delhi. 

Pc=  Percentage of cement component of the work 
Adjustment of Steel Component 

(iii) Price adjustment for increase or decrease in the cost of steel procured by the 
Contractor shall be paid in accordance with the following formula: 

Vs=  0.85 x PS x /100 x R x (S1-S0)/S0 

Vs= Increase or decrease in the cost of work during the month under consideration 
due to changes in the rates for steel. 

S0=  The all India wholesale price index for mild steel long products / flats on 28 
days preceding the date of opening of Technical Bids, as published by the 
Economic Advisor, DIPP, Ministry of Commerce & Industry Government of 
India, New Delhi. 

Si =  The all India average wholesale price index for mild steel long products / flats 
for the month under consideration as published by the Economic Advisor, 
DIPP, Ministry of Commerce & Industry Government of India, New Delhi. 

Ps=  Percentage of steel component of the work. 
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Note: For the application of this clause, index of mild steel long products / flats has 
been Chosen to represent steel group. In any work only one of the indices i.e. 
either for long products or for flats shall be used as decided by the Employer/ 
Executing Agency. 

Adjustment of Bitumen Component 
(iv) Price Adjustment for increase or decrease is the cost of bitumen shall be paid 

in accordance with the following formula: 
Vb=  0.85x Pb / 100xRx( Bi – Bo) / Bo 

Vb= Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for bitumen. 

Bo = The official retail price of bitumen at the IOC depot nearest to the 
work site on the day 28 days prior to the date of opening of Technical 
Bids. 

Bi =  The official retail price of bitumen at the IOC depot nearest to the 
work site for the 15th day of the month under consideration. 

Adjustment of POL (Fuel and Lubricant) Component 
( V) Price adjustment for increase or decrease in cost of POL (Fuel and Lubricant) 

shall be paid in accordance with the following formula: 
Vf=  0.85 x Pf / 100 x R x ( Fi– Fo) / Fo 

Vf= Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for fuel and lubricants. 

Fo= The official retail price of High Speed Diesel (HSD) at the existing 
consumer pumps of IOC nearest to the work site on the day 28 days 
prior to the date of opening of Technical Bids. 

Fi = The official retail price of HSD at the existing consumer pumps of IOC 
nearest to the work site for the 15th day of month under consideration. 

Pf =  Percentage of fuel and lubricants component of the work. 
Note : For the application of this clause, the price of High Speed Diesel oil has been 

chosen to represent fuel and lubricants group. 
Adjustment for Plant and Machinery Spares component 
( Vi) Price adjustment for increase or decrease in the cost of plant and machinery 

spares procured by the Contractor shall be paid in accordance with the 
following formula: 

Vp=   0.85x Pp / 100xRx( Pi – Po) / Po 

Vp = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for plant and machinery spares. 

Po= The all India wholesale price index for manufacturer of machines for 
mining / quarrying and construction on 28 days preceding the date of 
opening of Technical Bids, as published by the Economic Advisor, 
DIPP, Ministry of Commerce & Industry Government of India, New 
Delhi. 

Pi = The all India wholesale price index for manufacturer of machines for 
mining / quarrying and construction for the month under consideration 
as published by the Economic Advisor, DIPP, Ministry of Commerce & 
Industry Government of India, New Delhi. 

Pp =  Percentage of plant and machinery spares component of the work. 
Note : For the application of this clause, index of manufacturer of machines for 

mining / quarrying and construction has been chosen to represent the Plant 
and Machinery Spares group. 
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Adjustment of Other Materials Component. 
 

( Vii) Price adjustment for increase or decrease in cost of local materials other than 
cement, Steel, Bitumen and POL procured by the contractor shall be paid in 
accordance with the following formula: 
Vm=  0.85x Pm / 100xRx( Mi – Mo) / Mo 

Vm = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for local materials other than 
cement, Steel, Bitumen and POL. 

Mo= The all India wholesale price index ( all commodities ) on 28 days 
preceding the date of opening of Technical Bids, as published by the 
Economic Advisor, DIPP, Ministry of Commerce & Industry 
Government of India, New Delhi. 

Mi = The all India wholesale price index( all commodities)  for the month 
under consideration as published by the Economic Advisor, DIPP, 
Ministry of Commerce & Industry Government of India, New Delhi. 

 
Pm = Percentage of local material component (other than Cement, Steel, 

Bitumen and POL) of the work. Plant and Machinery spares 
component of the work. 

The following percentages will govern the price adjustment for the entire 
contract: 

 
1. Labour - P1 25 % 
2. Cement - Pc 18 % 
3. Steel - Ps 13 % 
4. POL - Pf 5 % 
5. Plant & Machinery Spares - Pp 4 % 
6. Other Materials- Pm 35 % 

 
Total 100% 

(Amended As per vide Govt. Order No. F-53-55-2018-19-Yo-1154 Bhopal 
dated 23-3-2018 ) 
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Annexure – S 
(See clause 32of Section 3 -GCC ) 

 

Bank Guarantee Form for Mobilization and Construction MachineryAdvance 
To 

 [name of Employer] 
 [address of Employer] 
 [name of Contractor] 

In accordance with the provisions of the General Conditions of Contract, clause 31 
("Mobilization and Construction Machinery Advance") of the above-mentioned Contract 
 [name and address of Contractor] (hereinafter called "the 
Contractor") shall deposit with  [name of Employer] a bank guarantee to 
guarantee his proper and faithful performance under the said Clause of the Contract in an 
amount of  [amount of Guarantee]* [in 
words]. 

We, the [bank of financial institution], as instructed by the 
Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and not 
as surety merely, the payment to  [name of Employer] on his first 
demand without whatsoever right of obligation on our part and without his first claim to the 
Contractor, in the amount not exceeding  [amount of guarantee]* 
 [in words]. 

We further agree that no change or addition to or other modification of the terms of 
the Contractor or Works to be performed thereunder or of any of the Contract documents 
which may be made between [name of Employer] and the Contractor, 
shall in any way release us from any liability under this guarantee, and we hereby waive 
notice of any such change, addition or modification. 

This guarantee shall remain valid and in full effect from the date of the advance 
payment under the Contract until [name of Employer] receives full 
repayment of the same amount from the Contractor. 

Yours truly, 
Signature and Seal :      

Name of Bank/Financial Institution:    

Address :  z  
Date :    

 

* An amount shall be inserted by the Bank or Financial Institution representing the 
amount of the Advance Payment, and denominated in Indian Rupees. 
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Annexure – T 
(See clause 33of Section 3 -GCC ) 

 

Bank Guarantee Form for Secured Advance 
 

INDENTURE FOR SECURED ADVANCES 

This indenture made the day of 20   BETWEEN 

 (hereinafter called the contractor which expression shall where the context 

so admits or implies be deemed to include his executors, administrators and assigns) or the 

one part and the Employer of the other part. 

Whereas by an agreement dated (hereinafter called the 

said agreement) the contractor has agreed. 

AND WHEREAS the contractor has applied to the Employer that he may be 

allowed advanced on the security of materials absolutely belonging to him and brought by 

him to the site of the works the subject of the said agreement for use in the construction of 

such of the works as he has undertaken to executive at rates fixed for the finished work 

(inclusive of the cost of materials and labour and other charges) 

AND WHEREAS the Employer has agreed to advance to the Contractor the 

sum of Rupees on the security of materials the quantities 

and other particulars of which are detailed in Accounts of Secured Advance attached to the 

Running Account Bill for the said works signed by the Contractor on and the 

Employer has reserved to himself the option of making any further advance or advances on 

the security of other materials brought by the Contractor to the site of the said works. 

Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement 

and in consideration of the sum of Rupees on or before the execution of these 

presents paid to the Contractor by the Employer (the receipt where of the Contractor doth 

hereby acknowledge) and of such further advances (if any) as may be made to him as a for 

said the Contractor doth hereby covenant and agree with the President and declare as 

follows: 

That the said sum of Rupees so advanced by the Employer to 
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(1) the Contractor as aforesaid and all or any further sum of sums advanced as aforesaid 
shall be employed by the Contractor in or towards expending the execution of the 
said works and for no other purpose whatsoever. 

(2) That the materials details in the said Account of Secured Advances which have been 

offered to and accepted by the Employer as security are absolutely the Contractor's 

own propriety and free from encumbrances of any kind and the contractor will not 

make any application for or receive a further advance on the security of materials 

which are not absolutely his own property and free from encumbrances of any kind 

and the Contractor indemnified the Employer against all claims to any materials in 

respect of which an advance has be made to him as aforesaid. 

(3) That the materials detailed in the said account of Secured Advances and all other 

materials on the security of which any further advance or advances may hereafter be 

made as aforesaid (hereafter called the said materials) shall be used by the 

Contractor solely in the execution of the said works in accordance with the directions 

of the Engineer. 

(4) That the Contractor shall make at his own cost all necessary and adequate 

arrangements for the proper watch, safe custody and protection against all risks of 

the said materials and that until used in construction as aforesaid the said materials 

shall remain at the site of the said works in the Contractor's custody and on his own 

responsibility and shall at all times be open to inspection by the Engineer or any 

officer authorized by him.  In the event of the said materials or any part thereof 

being stolen, destroyed or damaged or becoming deteriorated in a greater degree 

than is due to reasonable use and wear thereof the Contractor will forthwith replace 

the same with other materials of like quality or repair and make good the same 

required by the Engineer. 

(5) That the said materials shall not be removed from the site of the said works except 

with the written permission of the Engineer or an officer authorized by him on that 

behalf. 

(6) That the advances shall be repayable in full when or before the Contract receives 

payment from the Employer of the price payable to him for the said works under the 

terms and provisions of the said agreement. Provided that if any intermediate 

payments are made to the Contractor on account of work done than on the occasion 

of each such payment the Employer will be at liberty to make a recovery from the 

Contractor's bill for such payment by deducting there from the value of the said 

materials than actually used in the construction and in respect of which recovery has 

not been made previously, the value for this purpose being determined in respect of 

each description of materials at the rates at which the amounts of the advances 

made under these presents were calculated. 
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(7) That if the Contractor shall at any time make any default in the performance or 

observance in any respect of any of the terms and provisions of the said agreement 

or of these presents the total amount of the advance or advances that may still be 

owing of the Employer shall immediately on the happening of such default be re- 

payable by the Contractor to be the Employer together with interest thereon at 

twelve percent per annum from the date or respective dates of such advance or 

advances to the date of repayment and with all costs, charges, damages and 

expenses incurred by the Employer in or for the recovery thereof or the enforcement 

of this security or otherwise by reason of the default of the Contractor and the 

Contractor hereby covenants and agrees with the Employer to reply and pay the 

same respectively to him accordingly. 

(8) That the Contractor hereby charges all the said materials with the repayment to the 

Employer of the said sum of Rupees and any 

further sum of sums advanced as aforesaid and all costs, charges, damages and 

expenses payable under these presents PROVIDED ALWAYS and it is hereby agreed 

and declared that notwithstanding anything in the said agreement and without 

prejudice to the power contained therein if and whenever the covenant for payment 

and repayment here-in-before contained shall become enforceable and the money 

owing shall not be paid in accordance there with the Employer may at any time 

thereafter adopt all or any of the following courses as he may deem best: 

(a) Seize and utilise the said materials or any part thereof in the completion of the 

said works on behalf of the contractor in accordance with the provision in that 

behalf contained in the said agreement debiting the contractor with the actual 

cost of effecting such completion and the amount due to the contractor with 

the value of work done as if he had carried it out in accordance with the said 

agreement and at the rates thereby provided. If the balance is against the 

contractor, he is to pay same to the Employer on demand. 

(b) Remove and sell by public auction the seized materials or any part thereof and 

out of the moneys arising from the sale retain all the sums aforesaid repayable 

or payable to the Employer under these presents and pay over the surplus (if 

any) to the Contractor. 

(C)  Deduct all or any part of the moneys owing out of the security deposit or any 

sum due to the Contractor under the said agreement. 

(9) That except in the event of such default on the part of the contractor as aforesaid 

interest on the said advance shall not be payable. 
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(10) That in the event of any conflict between the provisions of these presents and the 

said agreement the provisions of these presents shall prevail and in the event of any 

dispute or difference arising over the construction or effect of these presents the 

settlement of which has not been here-in-before expressly provided for the same 

shall be referred to the Employer whose decision shall be final and the provision of 

the Indian Arbitration Act for the time being in force shall apply to any such 

reference. 
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Annexure – U 

(See clause 35 of Section 3 -GCC ) 

 

PHYSICAL COMPLETION CERTIFICATE 

 
Name of Work:  
Agreement No. ……………………..……………..…………. Date …………………..…………….. 

 

 
Amount of Contract Rs ……………………………………….……. 

 
 

Name of Agency : ……………………………………………………………………………….… 
 
 

Used MBNo. ------------------------------------ 
 
 

Last measurement recorded 

a. Page No. & MB No.   

b. Date   
 

 
Certified that the above mentioned work was physically completed on ..................... (date) 

and taken over on ……………….. (date) and that I have satisfied myself to best of my 

ability that the work has been done properly. 

 

Date of issue  
Executive Engineer(Building) 

PWD DHAR 
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Annexure – V 
 

 
FINAL COMPLETION CERTIFICATE 

(See clause 35 of Section 3 -GCC ) 

 
Name of Work-  
Agreement no. ………………………………………….………. Date …………………………………… 

 
Name of Agency : ……………………………………………………………………………………………… 

Used MB No. ---------------------------------------- 

Last measurement recorded 

a. Page No. & MB No.   

b. Date   

 
Certified that the above mentioned work was physically completed on ..................... (date) 
and taken over on ...................... (date). 
Agreemented amount Rs. ………………….. 
Final Amount paid to contractor Rs. ---------------------- 

Incumbency of officers for the work 

 
I have satisfied myself to best of my ability that the work has been done properly. 

 

Date of issue  

 
Executive Engineer (Building) 

PWD DHAR 
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Annexure – W 
(See clause 39 of Section 3 -GCC ) 

 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE 

a) Workmen Compensation Act 1923: - The Act provides for compensation in case of 
injury by accident arising out of and during the course of employment. 

b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on 
satisfaction of certain conditions on separation if an employee has completed the 
prescribed minimum years (say, five years) of service or more or on death the rate of 
prescribed minimum days’(say, 15 days) wages for every completed year of service. 
The Act is applicable to all establishments employing the prescribed minimum 
number (say, 10) or more employees. 

c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 
contributions by the Employer plus workers at the rate prescribed (say, 10% or 
8.33%). The benefits payable under the Act are: 
i. Pension or family pension on retirement or death as the case may be. 
ii. Deposit linked insurance on the death in harness of the worker. 
iii. Payment of P.F. accumulation on retirement/death etc. 

d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to 
women employees in case of confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain 
welfare measures to be provided by the Contractor to contract labour and in case 
the Contractor fails to provide, the same are required to be provided, by the 
Principal Employer by Law. The principal Employer is required to take Certificate of 
Registration and the Contractor is required to take license from the designated 
Officer. The Act is applicable to the establishments or Contractor of Principal 
Employer if they employ prescribed minimum (say 20) or more contract labour. 

f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum 
Wages fixed by appropriate Government as per provisions of the Act if the 
employment is a scheduled employment. Construction of buildings, roads, runways 
is scheduled employment. 

g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be 
paid, when it will be paid and what deductions can be made from the wages of the 
workers. 

h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for 
work of equal nature to male and female workers and for not making discrimination 
against female employees in the matters of transfers, training and promotions etc.5 

i) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 
prescribed minimum (say, 20) or more workmen. The Act provides for payments of 
annual bonus within the prescribed range of percentage of wages to employees 
drawing up to the prescribed amount of wages, calculated in the prescribed manner. 
The Act does not apply to certain establishments. The newly set-up establishments 
are exempted for five years in certain circumstances. States may have different 
number of employment size. 

j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 
resolution of industrial disputes, in what situations a strike or lock-out becomes 
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illegal and what are the requirements for laying off or retrenching the employees or 
closing down the establishment. 

k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 
establishments employing prescribed minimum (say, 100, or 50). The Act provides 
for laying down rules governing the conditions of employment by the Employer on 
matters provided in the Act and gets these certified by the designated Authority. 

l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade 
unions of workmen and Employers. The Trade Unions registered under the Act have 
been given certain immunities from civil and criminal liabilities. 

m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment 
of children below 14 years of age in certain occupations and processes and provides 
for regulations of employment of children in all other occupations and processes. 
Employment of child labour is prohibited in building and construction industry. 

n) Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of 
Service) Act 1979: - The Act is applicable to an establishment which employs 
prescribed minimum (say, five) or more inter-state migrant workmen through an 
intermediary (who has recruited workmen in one state for employment in the 
establishment situated in another state). The Inter-State migrant workmen, in an 
establishment to which this Act becomes applicable, are required to be provided 
certain facilities such as Housing, Medical-Aid, Travelling expenses from home up to 
the establishment and back etc. 

o) The Building and Other Construction workers (Regulation of Employment and 
Conditions of Service) Act 1996 and the Cess Act of 1996: - All the establishments 
who carry on any building or other construction work and employs the prescribed 
minimum (say, 10) or more workers are covered under this Act. All such 
establishments are required to pay cess at the rate not exceeding 2% of the cost of 
construction as may be modified by the Government. The Employer of the 
establishment is required to provide safety measures at the building or construction 
work and other welfare measures, such as canteens, first-aid facilities, ambulance, 
housing accommodations for workers near the work place etc. The Employer to 
whom the Act applies has to obtain a registration certificate from the Registering 
Officer appointed by the Government. 

p) Factories Act 1948: - The Act lays down the procedure for approval of plans before 
setting up a factory, health and safety provisions, welfare provisions, working hours, 
annual earned leave and rendering information regarding accidents or dangerous 
occurrences to designated authorities. It is applicable to premises employing the 
prescribed minimum (say, 10) persons or more with aid of power or another 
prescribed minimum (say, 20) or more persons without the aid of power engaged in 
manufacturing process. 
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SECTION 4 
BILL OF QUANTITIES (BOQ) 

General Description of work: 
………………………………………………………………………………………………… 
……………………………………........................................................................................... 

Probable Amount of Contract: ................................................................................................. 

(Rs. In Figure) 
……………………………………………....................……….……………….…………… 

(Rs. In Words) 
………………………………………………….................…………………………………. 

 
 

S. 
No. 

Particulars of Item of 
Work 

 
Quantity 

 
Unit 

 
Rate 

Amount 
(in figure) 

Amount 
(in words) 

 
Remarks 

I II III IV V VI VII VIII 
        

As Per Schedule Attached 

        

 ~       

 Total Amount (Rs. In Figure)    

Total Amount(Rs.In Words) ………………………………………………………. 
_ 

 
Executive Engineer 
(Building) PWD, PIU, 
DHAR (M.P.) 
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SECTION 5 

AGREEMENT FORM 
AGREEMENT 

This agreement, made on the ...................between ........................................ name and address 
of Employer) (hereinafter called "the Employer) and ...................... (name and address of contractor) 
hereinafter called "the Contractor" of the other part. 

 
Whereas the Employer is desirous that the -------------------------------------------------------- 

------------------------------------------.(name and identification number of Contract) (hereinafter 
called "the Works") and the ,Employer has accepted the Bid by the Contractor for the execution and 
completion of such Works and the remedying of any defects therein, at a cost of Rs.................... 

NOW THIS AGREEMENT WITNESSED as follows: 

1. In this Agreement, words and expression shall have the same meanings as are respectively 

assigned to them in the conditions of contract hereinafter referred to and they shall be 

deemed to form and be read and construed as part of this Agreement. 

2. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and 

complete the Works and remedy any defects therein in conformity in all aspects with the 

provisions of the contract. 

3. The Employer hereby covenants to pay the Contractor in consideration of the execution 

and completion of the Works and the remedying the defects wherein Contract Price or 

such other sum as may become payable under the provisions of the Contract at the times 

and in the manner prescribed by the Contract. 

4. The following documents shall be deemed to form and be ready and construed as part of 

this Agreement viz. 

i. Letter of Acceptance 

ii. Contractor's Bid 

iii. Condition of Contract: General and Special 

iv. Contract Data 

v. Bid Data 

vi. Drawings 

vii. Bill of Quantities and 

viii. Any other documents listed in the Contract Data as forming part of the Contract. 

In witnessed whereof the parties there to have caused this Agreement to be executed the 

day and year first before written. 

The Common Seal of was hereunto affixed 

in the presence of: 

Signed, Sealed and Delivered by the said   

 in the presence of: 

 
Executive Engineer (Building) 

 
PWD,DHAR Signature of Contractor 
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