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OFFICE OF THE  ROURKELA  MUNICIPAL  CORPORATION: 

ROURKELA 
 INVITATION FOR BID 

 

No. 6215 dtd._ 14.05.2026 

Bid Identification No. :- MC/RMC/41/2026 
 

The Municipal Commissioner, Rourkela Municipal Corporation on behalf of Rourkela Municipal 

Corporation invites   bids on Percentage Rate basis in Single cover on online mode for Civil work   as 

detailed in the table given below from eligible Civil contractors registered with the State and contractors 

of equivalent grade/class registered with state/Central Govt. for execution of works on production of 

definite proof from the appropriate authority. 

 

Sl. 

No 
Name of the project 

Ward 

No. 

Approximate 

Value of work  
(Rs.in Lakh) 

(Excluding 

GST) 

Cost of 
tender paper. 

(Excluding 
GST) 

E.M.D /Bid 
Security 

(in Rs.) 

Class of 

Contractor 

Period of 

Completion 

 

1 

Construction of paver block road at „A‟ 

block Nabakrushna Nagar, RFT in Ward 

No. 08 under RMC, Rourkela 

08 40.03 

6000 

(On line) 

 

40030 

(On line) 

 

 „B‟ Class 
60 days 

 

 

2 

Construction of paver block road and 

development of open space near Palak 

Moharana home to Kanhu Bindhani 

home at new basti in Ward No. 06 at 

Balughat under RMC, Rourkela 

06 31.99 

6000 

(On line) 

 

31990 

(On line) 

 

„B‟ and „C‟ 

Class 

60 days 

 

 

3 

Construction of gali drain opposite to 

Masjit gali at Panposh, Ward No. 05 

under RMC, Rourkela 

05 24.96 

6000 

(On line) 

 

24960 

(On line) 

 

„B‟ and „C‟ 

Class 

60 days 

 

4 

Construction of connecting paver road 

and drain near Qr. No. EM/01 to 10 

block, Basanti Colony in Ward No. 17 

under RMC, Rourkela 

17 24.00 

6000 

(On line) 

 

24000 

(On line) 

 

„B‟ and „C‟ 

Class 

60 days 

 

5 

Construction of drain from          S. 

Mahapatra house to P.K Mohanty house 

at Jagannath colony in Ward No. 05 

under RMC, Rourkela 

05 20.11 

6000 

(On line) 

 

20110 

(On line) 

 

„B‟ and „C‟ 

Class 

60 days 

 

 
 

2 .   Bid  documents  will  be  available  in  website www.tendersorissa.gov.in from  15.05.2026 to 02.06.2026                                 
for  online bidding. The bidders  must  possess compatible Digital Signature Certificate  of  Class- II or        

Class-III 
 

3.    Tender Paper cost and EMD for the above work will be realized through e-procurement Portal in the Rourkela  

       Municipal Corporation e-tender on line Account No. 040701000017322  of  INDIAN OVERSEAS BANK,  

       Rourkela. Please note that no Off line  payment of Paper cost or EMD amount will be accepted henceforward. 

4.    Bids must be submitted on “online” on or before  02.06.2026  by 17.00 hours.  

       Scan copy of other documents shall be submitted in Cover-I of the online bidding. 

       Price bid shall be submitted in Cover-II of online bidding. 

5.    Bids  shall  be  opened   at   11.00  hours   on   03.06.2026  in   the   office  of   the  undersigned   in   the presence  of   the  

bidders  or  their  Authorized   agents  who   wish   to attend. If the office happens to be closed on the date of receipt of the 

bids as specified, The bids will be received and opened on the next working days at the same time and venue. 
 

Copy  of  other  documents  like No relationship  affidavit  and  Bid participation affidavit shall have to be deposited before the 

tender  opening authority in between the date  and  time  of  closing  and  one  hour  before opening of the tender on working 

days.        

6.  The    Bid   document   shall  contain    scan  copy   of  (a)   Registration  certificate,  (b)   PAN,  (c)   GST  Registration in details   

         (full copy )  other document required as per DTCN and special condition if any.  

7.       Rate quoted by the contractor shall be excluding GST. The GST as applicable for the work contractor shall be payable to the 

         contractor on each bill amount on production of tax invoice.      
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          The prevailing rate of GST on the gross amount of bill will be deducted from the contractor bill as tax deduction at source (TDS) as 

           per rule  

8.      The authority reserves the right to cancel any or all bids without assigning any reason thereof.  

9. The MSME is not be applicable to procurement of services including work contracts (including EPC Contracts) 

vide MSME Department Notification No. MSME-IPE-MISC-0060-2019/566/MSME, Bhubaneswar, Dated. 

24.01.2024. 
 

10.    As  per  provision  under  OPWD Code e-Tendering chapter under clause no.14 (vi) the Procurement officer-publisher 

(undersigned) shall not be responsible for or non receipt of ONLINE Tender paper cost,  bid security on or before  specified  

date and time. Non submission of online bid security within the designated period shall debar the bidder from participating 

in the on-line bidding system and his portal registration shall be blocked. His name shall also be informed to the registering 

authority for cancellation of his registration as Contractor. (VII). Contractor exempted from payment of EMD will be able 

to participate in the tender directly by uploading documentary evidences towards his eligibility for such exemption.  

 

 

N.B :  ( 1.Bids of  Non  performing  Municipality  contractors  will  be  rejected and bids of Contractors having incomplete work against  

            previous  work  order Rourkela  Municipal Corporation  will not be considered.  

Sd/- 

Municipal Commissioner, 

Rourkela Municipal Corporation 

                                                                                                                                                   

 Memo No. 6216  Dated. 14.05.2026 
  

                                 Copy  forward  to  the  A.D.M.  Rourkela,/ Secretary,  RDA /E.E., R&B/ E.E-NH ,Rkl/ E.E.PHED, Rkl/             

PA, ITDA, Panposh/  E.E., WESCO,  Rourkela  and office notice board for wide publication.                                                                                                      

    

Sd/- 

                                                                                                                                                              Municipal Commissioner,   

                                                                                                                                                        Rourkela  Municipal Corporation 

                                      Memo. No. 6217 dated  14.05.2026 
 

Copy submitted to Joint Director /Dy. Director, I & P.R (Advt.) Deptt., Odisha, Bhubaneswar  with a 

request to publish the notice in two Odiya daily (all Odisha publication) for one  day  on or  before  16.05.2026  

using minimum space & font size of “8”.  

 

              Sd/- 
                                                                                                                                              Municipal Commissioner, 

                                                                                                                                                          Rourkela Municipal Corporation 
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CHECK LIST TO BE FILLED UP BY THE BIDDER 
 
Name of the Work:   

 

Sl. 
No 

Particulars 
Reference to 
Clause no. 

Whether 
furnished 

Reference to 
Page no. 

Yes No 

01.  Cost of tender paper  As per NIT     

02.  E.M.D for Rs. Lakh (Scanned copy of the 

financial instrument shall be furnished)  

D.T.C.N 
Clause 

No.2(B)23.1  

   

03.  Copy of valid Registration Certificate  D.T.C.N 
Clause 

No.2(A).a.v  

   

04.  Copy of valid GST certificate  D.T.C.N 
Clause 

No.2(A).a.iii  

   

05.  Copy of PAN Card  D.T.C.N 
Clause 

No.2(A).a.iv 

   

A. Affidavit / Declaration Schedule-A    
 
 

B Any other information Schedule-B    

07. Work schedule in the form of work plan DTCN Clause 
No.7.14 
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CONTRACT DATA 

A. GENERAL INFORMATIONS 

S N Item Details 

1  Bid Identification No.  Generated through e procurement 

2  Name of the Work  As per NIT   

3  Officer inviting tender  Municipal Commissioner, RMC 

4  Municipal Commissioner concerned with 
head quarters authorized as Engineer-in-
charge of this work. 

The Municipal Commissioner,  
Rourkela Municipal Corporation, Rourkela 

5  City  Engineer with head quarter    E.E, RMC 

6  Accepting Authority  Contract committee/ corporation 

7  Estimated Cost  As per  NIT   notified against each work  (approx) 

B. BID INFORMATION 

8  Intended completion period/Time period  
assigned for Completion  

      calendar Months  

9  Last Date & time of submission of Bid  As per NIT 

10  Cost of Bid Document  As per NIT  notified against each work   

i) Bank draft amount  Online acknowledgement 

ii) In favour of  The Municipal Commissioner,  
Rourkela Municipal Corporation, Rourkela 

iii) Payable at  Rourkela 

11  Bid Security  ISD to be deposited by successful bidder,S.D. as 
applicable to be deducted  

i) Amount  As mentioned in the NIT 

ii) Pledged in favour of  Municipal Commissioner,  
Rourkela Municipal Corporation, Rourkela 

iii) Payable at  Rourkela 

iv) Type of instrument   As specified in the Bid document  

12  Bid validity period   90 days from the date of  opening of Price Bid 

13  Currency of Contract   Indian Rupees  

14  Language of Contract   English  
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SECTION- 2(A) 
 

DETAILS OF THE DOCUMENTS TO BE FURNISHED  

FOR ONLINE BIDDING 
 

(a) Scanned copies of the following documents to be up-loaded in appropriate place in PDF format in the 

website www.tendersorissa.gov.in.  

i.  Tender Paper Cost. (Online) 

ii. EMD. (Online) 

iii. GST clearance certificate. 

iv. PAN Card. 
v. Registration certificate. 
vi. Affidavit regarding correctness of certificates. 
vii. Affidavit regarding no relation /Bid participation/Tender cost exemption /Engineering 

contractor  claim for exemption of EMD/Tender rate preference certificate. 
viii. Work experience certificate from the authority not below the rank of Municipal 

Commissioner. 
 (b) Scanned Copies of the Certificates/Formats showing details of information to be furnished as per the 

enclosed formats should be uploaded in appropriate place after converting the same to PDF.  

. 
Schedule A - Declaration. 
Schedule B- Any other information. 

(The details of the Format is enclosed in the DTCN) 
 

(c) Uploaded documents of valid successful bidders will be verified with the original before acceptance of 

offer. 
  
(d) DTCN is not to be uploaded by the bidder. The bidder has to only agree / disagree on the conditions in the 

DTCN. The bidders, who disagree on the conditions of DTCN, can not participate in the tender. 
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SECTION- 2(B) 
 

INSTRUCTIONS TO BIDDERS 

 

A. GENERAL 
 
1. Definitions: 

(a) “Employer” means the Rourkela Municipal Corporation (RMC) 
represented by the Commissioner, Rourkela Municipal Corporation, 
Rourkela or his authorised representative with whom the selected 
Contractor signs the contract for the services.  

(b) “Contractor” / Bidder / Firm / Engineer Firm / Company carry the same 
meaning through out the DTCN and Contract. 

(c) “Contract” means the contract/ agreement signed by the parties along with 
all attached documents listed in the DTCN (Tender Document Part -I & II). 

(d) “Data Sheet” means such part of the Instructions to Contractor as are used 
to reflect assignment conditions and evaluation of the bid. 

(e) “Day” means a calendar day. 
(f) “Government” means the Government of Odisha. 
(g) “Instructions to Bidders (Section-2(B) of the Part-I of DTCN) means the 

document which provides all information needed to prepare their 
proposals. 

(h) “NIT” (Section-1 of the DTCN) means the Letter of Invitation being sent by 
the Employer. 

(i) “Personnel” means professionals and support staff provided by the 
Contractor and assigned to perform the services in full or in any part 
thereof. 

(j) “Proposal” means the Technical Proposal (Tender Document Part I – 
General & Technical Bid) and the Financial Proposal (Tender Document 
Part II – Price Bid). 

(k) “DTCN” means the Detailed Tender Call Notice prepared by the Employer 
for the selection of contractor which includes Part-I & II.  

(l) “Govt”. means Govt. of Odisha or Govt. of India as the case may be. 
 

 

 
2.       Location of the Project:  
 The place of action is in Rourkela City  in different locations/Municipal  
           wards as per detail in NIT 

 
3.       Source of Funding: 

 The work will be funded by Municipal Corporation/ Government of Odisha. 
 
 
 

4.       Eligibility: 
4.1.     A Bidder shall be deemed to have the nationality of India.  
4.2.  Government-owned enterprises shall be eligible only if they can establish that 

they are legally and financially autonomous and operate under commercial law. 
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4.3. Registered Contractor of  Odisha State PWD or equivalent class of CPWD / 
Railway / MES / Central or other State Govt. and reputed engineering firms.  
Proof of registration is to be furnished along with the tender. 

 

5.  History of Litigation and Criminal Record: 
If any criminal cases are pending against the Contractor (him/her/partners) at the 
time of submitting the tender, then the tender shall be summarily rejected. 
  

6. The Contractor has to furnish a declaration that no near relatives are working in 
the cadre of an Assistant Engineer/ Assistant Municipal Commissioner and 
above in the Organisation of Rourkela Municipal Corporation (RMC) of State 
of Odisha. 

 

7.  Other Requirements: 
7.1. Even if the Contractor meets other criteria, his tender shall be summarily 

rejected if he is found to have misled or made false representation in the form of 
any of the statements submitted in proof of the eligibility and qualification 
requirements. 

8.2. The tender shall also be summarily rejected if he has a record of performance 
such as absconding from work, works not properly completed as per contract, 
inordinate delays in completion, financial failure.  

8.3. In addition to the above, even while executing the work, if it is found that he 
produced false / fake, certificates in his tender, he will be blacklisted.  

 

9.  Original Certificates: 
Original documents/certificates shall be produced as and when required to verify 
the copies of statements and other information furnished along with tender. 
Failure to produce original documents in time will lead to disqualification. 
 

10. Cost of Tendering: 
The Contractor shall bear all expenses associated with the preparation and 
submission of his tender. Municipal Commissioner, Rourkela Municipal 
Corporation (RMC), Rourkela shall in no case be responsible or liable for 
reimbursement of such expenses. 
In case the bidder is a Micro or Small Enterprise registered with District 
Industries Centers or Khadi & Village Industries Commission or  Khadi & Village 
Industries Board or Coir Board or National Small Industries Corporation or 
Directorate Handicrafts & handloom or any other body specified by Ministry of 
Micro, Small and Medium Enterprises, exemption will be allowed as per Govt. 
Norms. 
 

11. Site Visit: 

The contractor is advised to visit and examine the nearby area in Rourkela City 
and its surroundings and obtain for himself all information that may be necessary 
for preparing the tender and quoting rates at his cost and responsibility  
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B. TENDER DOCUMENTS 
 

12. Tender Documents: 
12.1. A set of Tender Documents comprising of the General & Technical Bid and the 

Price Bid includes the following together with all Addenda thereto, which may be 
issued in accordance with Clause 2(B)13 and Clause 2(B)14.  

 

PART- I : GENERAL & TECHNICAL BID 
Section Description 

DTCN Part – 1: General  & Technical- Bid 

Section-1 Notice Inviting Tender (NIT) 

 Check List to be Filled up by the Bidder 

 Contract Data 

Section-2(A) Details of the Documents to be Furnished for Online Bidding 

Section-2(B) Instructions to Bidders 

Section-2(C) Data Sheet 

Section-2(D) Letter for Submission of Tender 

Section-2(E) Tender Declaration 

Section-2(F) Letter of Acceptance of Tender 

Section-2(G) Memorandum 

Section-3 
Information regarding Tenderer 

Section-4 Declaration by the Tenderer 

Section-5 Form of Agreement 

Section-6 
Conditions of Contract 

Section-7 Special Conditions of Contract 

Section-8 Scope of Work 

Section-9 Technical Specifications & Design Criteria 

Annexure-I 
Executive Instruction regarding calling for and acceptance of 
tenders in e-Procurement in Govt. of  Odisha 

DTCN Part – II: PRICE BID 

 
12.2. The Contractor is expected to examine carefully all instructions, terms of 

reference, tender conditions, forms, appendices to tender, addenda in the tender 
documents.  Failure to comply with the requirements of tender submission will be 
at the contractor’s own risk.  
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13.  Clarification of Tender Documents: 
The Contractor shall carefully examine the tender documents and be fully 
informed of all the conditions and matters, which may in any way affect the work 
or the cost thereof.  Should a Contractor find any discrepancy in or omission 
from the specification or any other of the tender documents or should he be in 
doubt as to their meaning, he should immediately address a clarification online. 
 

14.  Amendment of Tender Documents: 
14.1. At any time prior to the dead line for submission of tenders, Municipal 

Commissioner Rourkela Municipal Corporation (RMC), Rourkela may for 
any reason, whether at its own initiative or in response to the clarifications 
requested by the prospective Contractor, modify the tender documents by 
issuing an Addendum.   

14.2. Such addenda will be notifying in the website and will be binding upon them.   
14.3. In order to afford prospective Contractor reasonable time to take such addenda 

into account in preparing their tenders, Municipal Commissioner, Rourkela 
Municipal Corporation (RMC), Rourkela at his discretion, may extend the dead 
line for the submission of tenders, if necessary. 

 

C. PREPARATION OF TENDER DOCUMENT 
 

15.  Language of the Documents: 
All documents relating to the Tender shall be in the English language.  
 

16. Documents Comprising the Tender: 
(a) Delete 
(b) Delete 
(c) All documents stipulated elsewhere in the DTCN. 
 

17. Sufficiency of Tender: 
The Contractor shall be deemed to have satisfied himself before tendering as to 
the correctness and sufficiency of his tender for the services to be provided and 
of the prices quoted in the financial bid, which shall cover all his obligations 
under the contract and all matters and things necessary for the successful 
accomplishment of the work. 
 

18. Preparation of Proposal: 
18.1. The Proposal (see Section-2(B) Clause 1(J)) as well as all related 

correspondence exchanged by the employer & the Contractor shall be written in 
the language specified in the Data Sheet. 

18.2. In preparing the proposal, the Contractor is expected to examine in detail the 
documents comprising the DTCN. Material deficiencies in providing the 
information requested may result in rejection of a proposal. 
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18.3.  Site Inspection by tenderer.  
The tenderer shall inspect the site at his own cost and shall satisfy himself with 
regard to the nature and extent of the work involved, the actual site conditions, 
existing facilities and shall collect any other information which may be required 
before submitting the tender. Any further data required during execution of the 
work / scheme shall be ascertained by the contractor at his own cost. 
 

19.  Technical Proposal Format and Content: 
The Contractor should have sufficient man power to execute & complete the 
work within the time schedule. He should have sufficient financial background / 
work experience with specification in construction of water supply scheme / 
machinery and equipment required for execution of the work / free from litigation 
/ have good working record of completion of the works in time. It may be noted 
that the contractor should satisfy the minimum eligible criteria for award of 
Contract.  

19.1. Deleted 
19.2. deleted. 
19.3. deleted. 
19.4. deleted. 
19.5. deleted. 
19.6. deleted. 
19.7. deleted. 
19.8. GST certificate.  
19.9.  Copy of PAN Card. 
19.10 Deleted 
19.11.  Copy of Contractor’s Registration Certificate. 
19.11. General Power of Attorney if required in favour of the authorised signatory. 
19.13.  Other information as required. 
19.14  Deleted 
 
20.  The Financial Proposal:  
20.1. The Contractor shall quote his rates on prescribed form of the Bill of Quantity 

(BOQ) already supplied in the Tender.  
20.2. The offer shall be inclusive of all costs associated with the assignment including 

cost of all materials to be utilized in the work, cost of T&P, consumables, 
infrastructure backup etc. The offer shall also be inclusive of all duties, levies, 
taxes of the Central and State Govt. Further it shall also include all other 
expenses incidental thereto for successful accomplishment of the assignment in 
conformity with the DTCN. 

20.3. The contractor should make realistic assessment of the exhaustive nature of 
work and the extent of expert technical and managerial inputs and resources 
required to carry out the work diligently to complete the work within the stipulated 
time and quote their offer accordingly. 

20.4. The rate quoted by the firm shall be firm. 
 
21.  Tender Validity: 
21.1. The proposal must remain valid for 90 days from the date of opening of price 

bid.  
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21.2. A Contractor agreeing to the request of extending the validity period of the 
proposal will not be required or permitted to modify his tender, but will be 
required to extend the validity of his EMD. 

 
22.  Authorisation, Corrections, Erasures etc. in Tender Papers: 
22.1. The tender document shall be digitally signed by a person duly authorized to do 

so.  Proof of authorization shall be furnished in the form of a certified copy of 
Power of Attorney, which shall accompany the tender.  

22.2. The completed tender shall be submitted without any alterations, inter-relations 
or erasures except those which accord with instructions given by the Municipal 
Commissioner, Rourkela Municipal Corporation, Rourkela. 

22.3. Only one tender shall be submitted by a contractor.  Submission of bids through 
e-Procurement portal the system shall consider only the last bids submitted 
through portal. 

 
23. Earnest Money Deposit / ISD / SD / Additional Performance Security & GST 

Clearance: 
23.1.  Earnest Money Deposit: 

The Earnest Money Deposit (EMD) shall be of  values notified against each 
work in the NIT and in shape of Bank Guarantee (BG)/ Postal Savings Pass 
Book/ NSC/ Post Office Time Deposit / Kissan Vikash Patra/ Deposit Receipt in 
Schedule Bank duly pledged in favour of The Commissioner,  Rourkela 
Municipal Corporation, Payable at Rourkela. EMD in any other form shall not 
be accepted. The EMD shall accompany the DTCN Part-I: General & Technical 
Bid. Tenders without EMD or with Part EMD/ unpledged EMD/ EMD partly 
pledged and partly un-pledged/ E.M.D. in other forms shall not be considered 
and such tenders shall be out rightly rejected. BG shall be valid for a period of 6 
(Six) months from the due date of opening of Technical Bid.(deleted ) Online 
mode only. In case the bidder is a Micro or Small Enterprise registered with 
District Industries Centres or Khadi & Village Industries Commission or Khadi & 
Village Industries Board or Coir Board or National Small Industries Corporation 
or Directorate Handicrafts & handloom or any other body specified by Ministry of 
Micro, Small and Medium Enterprises, Tender documents shall be issued to 
MSME’s free of cost. 
 

23.2.  Return of EMD: 
Earnest money given by all contractors except the three lowest tenders shall be 
refunded within a week from the date of opening of price bid on application / 
request. through online mode. 

The earnest money given by other two parties (L2 & L3) except one whose tender 
is accepted shall also be refunded within 15 (fifteen) days of the acceptance of 
the tender on application / request. 

EMD shall also be returned to the unsuccessful bidders of General & Technical 
Bid (Part – I of tender documents) after finalisation of its evaluation or last date 
of the tender validity period whichever is earlier on application / request.(deleted) 

(As per online process) 



 

                                                                                                                             

14 

 

23.3.  Initial Security Deposit: 
The successful Tenderers, after receipt of formal order shall have to furnish 
Initial Security Deposit (ISD) equal to 1%  of the value of the order together with 
the EMD deposited with the tender in shape of NSC/ postal saving pass book / 
post office time deposit / D.D. receipt in schedule bank duly pledged in favour of 
Municipal Commissioner, Rourkela Municipal Corporation, payable at 
Rourkela  with in 7 (seven) days of receipt of intimation failing which their tender 
shall be cancelled. 

 

23.4.  Additional Performance Security: 
As per SL.NO.7 of NIT and  as per OPWD CODE AMMENDMENT 

23.5  Deleted  
 

23.6.  GST Certificate. 
23.7.  Security Deposit 

In addition to that 3% or 5% (as applicable) of gross value will be deducted from 
bill(s) of the contractor toward Security Deposit (SD) which will be refunded after 
the defect liability period subject to payment of final bill. 
 

23.8. The EMD shall be forfeited, if, (a) a contractor withdraws the tender during the 
validity period of tender or (b) if the firm fail to furnish ISD within due time or (c) 
the successful tenderer fails to sign the Agreement for whatever reason. 

 
23.9 In consideration of the Municipal Commissioner / Executive   Engineer / 

investigate and to take into account each tender and in consideration of the work 
thereby involved, all earnest money deposited by the tenderer will be forfeited in 
the event of such tenderer either modifying or withdrawing his tender at his 
instance within the validity period. 

 
23.10. Deleted. 
 
24.  Signing of Tenders / Bid 

All tender documents will be signed digitally with Digital Signature Certificate 
(DSC). The online bidder shall digitally sign on all statements, documents, 
certificates, uploaded by him, owing responsibility for their correctness / 
authenticity as per IT Act 2000. If any of the information furnished by the bidder 
is found to be false / fabricated / bogus, his EMD / Bid security shall stand 
forfeited and the bidder is liable to be blacklisted. 

24.1. If the tender is made by an individual, it shall be signed with his own Digital 
Signature Certificate (DSC). 

24.2. If the tender is made by a corporation / company, it shall be signed by a duly 
authorized officer who shall produce with his tender satisfactory evidence of his 
authorization.  Such a corporation / company may be required before the 
contract is executed, to furnish evidence of its corporate existence.   
The tender shall contain no alterations or additions, except those to comply with 
instructions issued by the Tender Inviting Officer, or as necessary to correct 
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errors made by the Tenderer, in which case all such corrections shall be digitally 
signed. 

24.3. No alteration made by the tenderer in the contract form, the conditions of the 
contract, statements / formats accompanying the tender shall be recognized and 
in case of any alterations made by the tenderer, the tender will be void. 

24.3.1. All documents furnished by the contractor along with the tender are to be 
digitally signed by the bidder. 

 
25. Clarification on and Amendment to DTCN Document: 
25.1.   Contractor may request a clarification to any clause of the DTCN documents up 

to the number of days indicated in the Data Sheet before the proposal 
submission date. Any request for clarification must be sent online in the portal. 
The Employer will respond to this online through the same portal. Should the 
Employer deem it necessary to amend the DTCN as a result of a clarification, it 
shall do so following the procedure under para 2(B) 25.2. 

25.2. At any time before the submission of Proposals, the Employer may amend the 
DTCN by issuing an addendum/corrigendum which shall be published in the 
portal. The addendum/corrigendum shall be binding for the bidders. To give the 
bidders a reasonable time to take into account the amendment into their 
proposals the Employer may, if the amendment is substantial, extend the 
deadline for the submission of proposals. The purpose of this is to clarify issues 
on any matter, a tenderer may raise concerning the tendering of the works.  

 
 
 

D. SUBMISSION OF TENDERS 
 
26 In view of adoption of e-procurement process pursuant to Government of Odisha 

in Works Department Office Memorandum No.FA-R-3/08-4657/W dated 
12.03.08, 4666/W dated 12.03.2008, 1027/W Dt.24.01.2009 & 7885/W 
Dt.23.07.2013 following changes/ modification/ addendum shall be effected. 

26.1. Bid Documents: 
Bid documents consisting of technical bid & price bid shall be provided in the 
portal. Submission of bids will be through the e-Procurement portal.  The bidders 
shall prepare the documents & up load the scanned document to the portal in 
appropriate place in PDF format. 

26.2. Clarification of Bidding Documents: 
In case of submission of Bids through the e-Procurement Portal, the bidder can 
seek clarification from Employers / E.E. RMC through mail.  
 
 

26.3. Documents Comprising the Bids: 
In case of submission of Bids through the e-Procurement Portal, the bidder can 
submit the scanned copy of the documents in the designated locations of 
Technical Bid and Financial Bid. Submission of document shall be effected by 
using Digital Signature Certificate (DSC) of appropriate class and thus shall be in 
encrypted form. 
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26.4. Bid Price: 
In case of submission of Bids through the e-Procurement Portal, an intelligent 
Bill of Quantity in Microsoft Excel format shall be made available to the bidder. 
The bidder shall down load that particular Excel sheet and fill in rates in figures 
at the appropriate location. The line item total in words and the total amount in 
case of Percentage rate tenders shall be calculated automatically and shall be 
visible to the bidder. In case of percentage tender, the bidder will only fill in the 
designated cell and activate “less” or “excess” to indicate whether his price offer 
is how much excess or less than the estimate amount. The contractor will write 
percentage excess or less up to one decimal point only. The bidder is not 
supposed to change or modify the format of the excel sheet in any form. 
 

26.5. Bid Security/EMD: 
 

(i) Tender Paper cost and EMD for the above work will be realized through e-
procurement Portal in the Rourkela Municipal Corporation e-tender on line 
Account No. 040701000017322  of  INDIAN OVERSEAS BANK, Rourkela. 
Please note that no Off line  payment of Paper cost or EMD amount will be accepted 
henceforward. 

 
(ii) The EMD will be forfeited in any of the following case. 

a) If the Bidder withdraws the Bid after Bid opening during the period of Bid 
validity. 

b) If the Bidder does not accept the correction of the Bid Price. 
c) In the case of a successful Bidder, If the Bidder fails within the specified 

time limit to 
i) Sign the Agreement / contract or 
ii)  Furnish the required ISD and Performance Security. 

d)  In case of submission of Bids through the e-Procurement Portal, if any of the 
statements, documents, and certificates up loaded by the bidder is found to 
be false/fabricated/bogus, the bidder will be blacklisted.  

 
26.6. Submission of Bid: 

In case of submission of bids though e-Procurement portal on the bidder shall 
upload the scanned copy/copies of documents as required as per DTCN. (online 
deposit of tender cost and bid security).The on line bidder shall have to produce 
the original documents in support of scanned copies & statements up-loaded in 
the portal on demand by the employer prior to award of contract-failing which 
action as per DTCN will be initiated. 
In case of submission of Bids through the e-Procurement Portal, the bidder shall 
only submit single copy of the document. He is required to check the documents 
uploaded with the requirement asked for in the bid. Only after satisfying that all 
the documents have been uploaded, he should activate submit button. His bids 
shall not be considered responsive and action as per relevant clause shall be 
taken if he does not provide the required documents or provided illegible 
document. Clarity of the document may be ensured by taking out a sample 
printing. 
 

26.7. Late Bids: 
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In case of submission of Bids through the e-Procurement Portal, the system shall 
reject submission of any bid through portal after closure of the receipt time. For 
all purpose the portal time displayed in the system shall be the time to be 
followed by the bidder. 
 

27. Modification & Withdrawal of Bid: 
In case of submission of Bids through the e-Procurement Portal, it is allowed to 
modify the bid. The bidder shall have to log on to the system and resubmit the 
documents as asked for by the system including the price bid. In doing so, the 
bids already submitted by the bidder will be removed automatically from the 
system and the latest bid only will be admitted. But the bidder should avoid 
modification of bid at the last moment to avoid system failure or malfunction of 
internet or traffic jam. If the bidder fails to submit his modified bids with in the 
designated time of receipt, the bids already in the system shall be taken for 
evaluation. 

 
In case of submission of Bids through the e-Procurement Portal, withdrawal of 
bid is allowed. The bidder has to click on the “withdraw” button and record the 
necessary justification for the same in the space provided. In addition to this, he 
has to write a letter addressed to the Officer inviting the bid and up load the 
scanned document to portal in respective bid. The system shall not allow any 
withdrawal after expiry of the closure time of the bid. 
 

28. Bid Opening: 
In case of submission of Bids through the e-Procurement Portal, the bidders who 
participated in the online bidding can witness opening of the bid from any system 
logging on to the portal away from opening place. The bids can only be opened 
by the pre-designated officials only after the opening time mentioned in the bid. 

29. Award of Work: 
In case of submission of Bids through the e-Procurement Portal, the system shall 
generate the Award of Contract letter and intimate the bidders in his e-mail. 

 
 

 

 

 

 

 

 

 

 

 

 

E. TENDER OPENING AND EVALUATION 
  
30. Tender Opening: 
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30.1 The Municipal Commissioner, Rourkela Municipal Corporation, Rourkela 
will open the tenders electronically on the date & time mentioned in the Notice 
Inviting Tender (NIT). 

 
30.2    A tender shall be rejected if; 

a) Price Bid is not enclosed. 
b) Cost of tender document is not uploaded through online mode.  
c) EMD through online mode. 
d) Proof of eligibility and qualifications is not enclosed.  
e) There are any criminal cases pending. 
f) PAN is not enclosed. 
g) Affidavit of No relation/Bid participation/Tender rate preference  is not 

enclosed. 
h) GST certificate.  

  
30.3. Any such conditions shall be minuted and the price bid shall not be opened.  The 

price bid shall be opened only for those bidders who qualify in the technical 
evaluation as described at Clause – 2(B)33.  The date of opening of price bid 
shall be intimated by FAX/ E-mail/ Speed Post to the qualified bidder of technical 
evaluation. 

 
30.4. The Municipal Commissioner, Rourkela Municipal Corporation, Rourkela 

may prepare, for his own record, minutes of the tender opening, including the 
tender opening summary which shall be posted in the portal. 

 
31.  Clarification on Tenders from Tenderers: 

To assist in the scrutiny, evaluation and comparison of the tenders, the Municipal 
Commissioner, Rourkela Municipal Corporation, Rourkela may ask contractor individually for 
clarification on their tenders.   The request for clarification and response shall be in writing or by 
mail.  However, no change in the tender amount/ rate or substance shall be sought, offered or 
permitted by the Municipal Commissioner, Rourkela Municipal Corporation, Rourkela during 
the evaluation of the tenders.  

 
32. Determination of Responsiveness: 
32.1. Prior to the detailed evaluation of tenders, Municipal Commissioner, Rourkela 

Municipal Corporation, Rourkela will determine whether each tender has been 
submitted in the proper form and whether it is substantially responsive to the 
requirements of the tender documents.  Tenders, which have not been submitted 
in the proper form, will be rejected. 

 
32.2.  Any tender which is not substantially responsive to the requirements of the 

tender documents will be rejected by the Municipal Commissioner, Rourkela 
Municipal Corporation, Rourkela Such a tender shall not be allowed 
subsequently to be made responsive by the contractor by correcting or 
withdrawing the non-conforming deviation(s) or reservation(s). 

 
32.3. Deleted. 

 
33.      Proposal Evaluation:Deleted 
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33.1. From the time of the proposals are opened to the time, the contract is awarded, 
the contractor should not contact the client on any matter related to its 
Technical and/or Financial Proposal except any required in Clause-2(B)31. 

 
33.2. Any effort by a bidder to influence the client in any form directly or indirectly 

during the examination, evaluation, ranking of proposals, and recommendation 
for award of the contract may result in the rejection of the contractor’s proposal. 

  
33.3. Evaluation of Technical Proposals shall have no access to the Financial 

Proposals until the technical evaluation is concluded. 
  

33.4. Evaluation of Technical Proposals: Deleted 
33.4.1. The Evaluation Committee shall evaluate the Technical Proposals on the basis 

of their responsiveness to the DTCN.  
 
33.4.2. A Proposal shall be rejected at this stage if it does not respond to required 

aspects of the NIT / DTCN.  
 
33.4.3. During technical evaluation, the tenderers may have to make a presentation on 

their technical proposal before the Evaluation Committee if felt necessary. The 
date of such presentation shall be intimated to them in writing or by mail. 

 
33.5. Evaluation of Financial Proposals: 
33.5.1. After the technical evaluation is completed, the Employer shall inform in writing 

or by mail to the contractors, who have qualified in the General and Technical 
bid (Part-I of DTCN), the date, time and location for opening the Financial 
Proposals (Price Bids). 

 
33.5.2.  Financial Proposals of the bidders who qualified in technical evaluation shall 

be opened. 
 
33.5.3.  Financial bids determined to be substantially responsive will be checked by the 

employer for any arithmetic error(s).  
 

33.5.4. The Evaluation Committee will correct any computational errors. When 
correcting computational errors, in case of discrepancy between a partial 
amount and the total amount or between words and figures, the amount in 
words will prevail.  

 

33.5.5.  If the bid price increases as a result of these corrections, the amount as stated 
in the bid will be the bid price and any increase will be treated as rebate. If the 
bid price decreases, the decreased amount will be treated as bid price. 

 

33.6. Selection of contractor on the basis of Price Bid: 
Other condition being equal, the contractor bidding the lowest price will be 
considered for acceptance by competent authority. 

34. Negotiations: 
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34.1. There shall normally be no post tender negotiations with bidders. If at all 
negotiations are warranted under exceptional circumstances, it shall be as per 
relevant CVC Guidelines. 

F. AWARD OF CONTRACT 
 

35.    Award Criteria: 

35.1. After acceptance of price bid of the tender by competent authority selected 
contractor will be intimated about such acceptance. 

35.2. The contractor is expected to commence the work on the date and at the 
location specified in the Data Sheet. 

  36. Right to Accept or Reject any or all Tenders: 

Not withstanding Clause 2(B)35, the Commissioner/ Standing committee on 
contracts/ Rourkela Municipal Corporation, Rourkela reserves the right to 
accept or reject any tender, annul the tendering process, reject all tenders at 
any time or any stage prior to the award of contract without thereby incurring 
any liability to the affected bidders. 

37. Process to be Confidential: 

37.1. After the opening of tenders as per Clause 2(B)30 & 2(B)33, information 
relating to examination, clarification, evaluation and comparison of tenders and 
recommendations, concerning to the award of contract shall not be disclosed 
to the contractor or any other persons, officially not concerned with the 
process, until the award of the contract to the successful contractor has been 
announced. 

 

37.2. Any effort by any contractor to influence the Department officials in scrutiny, 
clarification, evaluation and comparison of tenders, and in any decisions 
concerning award of a contract, may result in the rejection of their Tender. 

 

38. Notification of Award & signing of Agreement: 
a) The Municipal Commissioner shall notify acceptance of the work prior to 

expiry of the validity period by cable, telex or facsimile or e-mail confirmed 
by registered letter. This Letter of acceptance will state the sum that the 
Municipal Commissioner will pay the contractor in consideration of the 
execution & completion of the works by the contractor as prescribed by 
the contract & the amount of performance security and additional 
performance security required to be furnished. The issue of the letter of 
acceptance shall be treated as closure of the Bid process and 
commencement of the contract. 

 
b) The contractor after furnishing the required acceptable performance 

security and additional performance security, “Letter to Proceed” or “Work 
Order” shall be issued by the Municipal Commissioner with copy thereof 
to the procurement Officer-Publisher. The Procurement Officer-Publisher 
shall up load the summary and declare the process as complete. 
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SECTION- 2(C) 

 DATA SHEET 

Ref Cl. No. Description 

 
Name of the Works – “as notified in the NIT 

Section-8 
Broad Scope of Works:  
 
 

2(B)1.(a) 
Name of the Employer: The Municipal Commissioner, Rourkela Municipal 
Corporation, Rourkela. 

2(B)33.6 
Method of selection: Qualifying in the Technical Bid and L1 in the Price Bid. 

2(B)26. Two Bid System: Part-I: General & Technical Bid and Part-II: Price Bid to be 
submitted as detailed at Clause-2(B)26.  

2(B)15. Proposals shall be submitted in the following language:  English 

2(B)21. Offers must remain valid for 90 days from the date of opening of Price Bid. 

2(B)25.1 Clarifications may be requested on line till  

2(B)30 The tender (Technical Bid) will be opened on following date and time:  

2(B)33.5 The date of opening of Price Bid shall be intimated by mail after the technical 
evaluation is over. 
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SECTION –2 (D) 
 

LETTER FOR SUBMISSION OF TENDER 
[To be filled in by the Bidder] 

Note:- (1) Additional conditions appended to the tender will make the tender liable for rejection. 

         (2) Non-submission of EMD in proper shape and other required documents as detailed 

                  hereinafter shall make the tender liable for rejection. 

Ref. No. ________/Dated__________ 
To  

Municipal Commissioner, 

Rourkela Municipal Corporation, Rourkela 

Sub: Tender for the Work – “  
Ref: Bid reference/ Bid Identification No.         .         Published in the website 

www.tendersorissa.gov.in. 
 

Dear Sir, 

With reference to the above, we are to inform you that in response to your 
above referred NIT, we have downloaded the Detailed Tender Call Notice (DTCN) Part-
I & II and that after having thoroughly examined the same, we hereby tender for the 
work to execute the work within the stipulated time and in conformity with the relevant 
clauses of the DTCN along with all related statutory rules and regulations for the 
amounts as quoted in the accompanying price bid. 

  2)  I/We have studied, acquainted and satisfied ourselves with the site and its 
working conditions for the successful and timely completion of the work. 

 3)  I/We are submitting herewith Bar Chart to complete the work in time.  

 4)  Our offer is unconditional and is in conformity with the requirements of the 
DTCN. We understand that any additional condition put by us in the tender shall make 
our tender liable for rejection. 

 5)  I/We understood that you are not bound to assign any reason in case of 
rejection of our tender. 

 6)  I/We agree to keep our offer open for a minimum of 120 (One Hundred 
Twenty) days from the date of opening of the Price bid. Further extension of validity will 
be our prerogative.  

            Should this tender be accepted, we hereby agree to abide by and fulfill all 
the terms and provisions of this Detailed Tender Call Notice (DTCN).   

Thanking you.          Yours faithfully, 

 

Name and Signature 

of the authorised signatory 
   along with seal and address of the firm. 
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SECTION-2 (E) 

 

 TENDER DECLARATION 
[To be filled in by the tenderer] 

 
I/We hereby tender for the execution for the work……………………………………….. 
specified in the enclosed memorandum at the rates given in the price bid and will 
complete the said work in all respects within the period as specified in the Detailed 
Tender Call Notice and in accordance with the specifications, designs and drawings 
and other documents referred to therein, which shall have to be approved by the 
Rourkela Municipal Corporation, Rourkela and such other written instructions as 
may be given by the Rourkela Municipal Corporation Rourkela from time to time for 
duly carrying out of the said works and with such materials as are provided for in 
accordance with the conditions and special conditions hereto attached. I/We have 
inspected the work site and studied its conditions, labour, materials and have 
understood the tender implications fully. 

 
Should this tender be accepted I/We hereby agree to abide by and fulfil all 

the terms and provisions of the said conditions and special conditions of the contract 
annexed hereto or in default thereof to forfeit and pay to the The Commissioner, 
Rourkela Municipal Corporation  the sums of money mentioned in the said conditions 
and in the event of such default the transaction effected by this tender shall cease and 
determine. 

 
 
 

Signature of Tenderer /   
          Contractor  

                   (Seal) 
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SECTION-2(F) 
 

 LETTER OF ACCEPTANCE OF TENDER 
(To be filled in by Municipal Commissioner, Rourkela Municipal Corporation, Rourkela) 

 

 
 
The above tender is hereby accepted by me on behalf of Rourkela Municipal 
Corporation. 

 
 
 
 
 
 

Municipal Commissioner, 
Rourkela Municipal Corporation, 

Rourkela 
Signed on behalf of the 

Rourkela Municipal Corporation, 
Rourkela 
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SECTION-2(G) 
 

 MEMORANDUM 
(To be filled in by the contractor during signing of Agreement) 

 

1. Name of the work                     “  as notified in the NIT ” 

2. Approximate Cost                    : 

 

Rs. Lakh 

 

3. Accepted tender Value           : 

 

Rs. _____________ Lakh 

 

4. Earnest Money Deposit           : 

 

Rs.  Lakh 

 

5. 

Initial Security Deposit                                                                          
(@ 1% of the accepted 
tender 
Amount including earnest 
money). 

: 
Rs. _____________ Lakh 

 

6. 
Percentage to be deducted 
from each Bill as security 
deposit 

: 

 

@  applicable % 

 

7. 
Time allotted for completion 
of the work (from the date of 
written order to commence) 

: 

 

As notified in NIT  in  Calendar Months 

 

8. 
Date of written order to 
commence. 

: 

 

 

 

9. 
Total number of items of work 
tendered for (as per schedule 
attached hereto). 

: 

 

 

 

 
                              

                                               
                            

Signature of Tenderer / Contractor 
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SECTION –3 
 

INFORMATION REGARDING TENDERER 
(To be filled in by the Tenderer) 

 
 
A. In case of individuals: 
 

i. Name of Tenderer    : 
 
ii. Whether his business is registered : 
 
iii. Date of commencement of business : 
 
iv. Whether he pays income tax each year. : 
 If yes, furnish particulars. 
 

B. In case of Partnership Firm : 
 

i.  Names of Partners    : 
 
ii. Whether partnership is registered. : 
 
iii. Date of establishment of the firm.  : 
  
iv. In case, income tax is paid by each 

Partner, the details to be furnished. : 
 

C. In case of limited Liability Company : 
 

i. Amount of paid up capital.   : 
 
ii. Names of Directors.    : 
 
iii. Date of registration of the  

Company.     : 
  
 iv. Copies of the last three year’s balance 

sheets of the Company.   : 
  

       
 

      Signature of the Tenderer 
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SECTION-4 
 

DECLARATION BY THE TENDERER 
 
  

1. I have visited the site and have fully been acquainted myself with the local 
situation regarding materials, labour and the factors pertaining to the work 
before submitting the tender. 

 
2. I have carefully studied the conditions of the contract, specification and 

other documents of this work and I agree to execute the same 
accordingly. 

 
3. I solemnly pledge that I shall be sincere in discharging my duties as 

responsible contractor and complete the work within the prescribed time 
limit. I shall submit detailed construction programme with target dates for 
various items and stages of work keeping in view the time limit and shall 
accordingly arrange for necessary labours, materials, and equipments 
etc., punctually. In case there are deviations from the construction 
programme, I shall abide by the decision of the Engineer-in-charge for 
revision of the programme and shall arrange for labour, materials, 
equipments etc 

 
4. I shall follow all rules and regulations of the state in force with regard to 

engagement of labour for the work. 
 

5. The documents furnished with the tender are correct to the best of my 
knowledge and belief and if any information found to be incorrect in 
future, the Department has the liberty to take any action as deemed fit. 

 
 
 

      

 Signature of the Tenderer 
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SECTION – 5 
 

FORM OF AGREEMENT  

 

  This contract made the ……………………day of……………………… to 
…………………………….. between Rourkela Municipal Corporation acting through 
Commissioner (designation) (address) (name and address of employer) (hereinafter 
called “the employer” and 
……………………………………………………………………………………………………
……………………… (name and address of contractor ) (hereinafter called “the 
Contractor”) of the other party). 

 

WHEREAS the Employer is desirous that the contractor executes. 

 

……………………………………………………………………….…………..………………
……………………………………………………………….……………………………………
…………………..………………………………………………………… (Name and 
identification number of contract) (hereinafter called “the Works”) and the employer has 
accepted the Bid by the contractor for the execution and completion of such works and 
the remedying of any defects therein, at a contract price of 
Rs………………………………… 

 

NOW, THEREFORE IT IS HEREBY AGREED BETWEEN THE PARTIES AS 
FOLLOWS: 

 

1. In this contract, words and expressions shall assume the same meanings as 
are respectively assigned to them in the conditions of Contract hereinafter 
referred to and they shall be deemed to form and be read and construed as 
part of the Agreement. 

2. In consideration of the payments to be made by the employer to the 
contractor as hereinafter mentioned, the contractor hereby covenants with 
the Employer to execute and complete the works and remedy the defects 
therein in conformity in all aspects with the provision of the contract. 

3. The Employer hereby covenants to pay the contractor in consideration of the 
execution and completion of the works and in remedying the defects wherein 
the contract price or such other sum as may become payable under the 
provisions of the contract at the times and in the manner prescribed by the 
Contract. 

4. The following documents shall be deemed to form and be read and 
construed as part of this contract, viz: 
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i) Letter of acceptance 

ii) Notice to proceed with the works 

iii) Contractor’s bid 

iv) Bidding data 

v) General conditions of contract (including special conditions of 
contract) 

vi) Specifications 

vii) Drawings 

viii) Bill of quantities 

ix) Any other documents listed in the contract data as forming part of 
the contract. 

x) Drawing and design of structure(s) or part thereof submitted by the 
tenderer and duly approved by the competent authority after this 
Agreement.   

 

IN WITNESS WHEREOF the parties have caused this contract to be executed the day 
and year first before written. 

 

 Binding signature of employer signed by…………………………………… 

  (for and on behalf of Rourkela Municipal Corporation, Rourkela) 

 

 

 

  Binding signature of Contractor signed 
by…………………………………(for and on behalf of …………………………..duly 
authorised vide Resolution No………………… dated…………………. of the Board of 
Directors of ………………………………………….…) 

In the presence of  

(Witnesses) 

 

1. 

 

2. 

 

 

Contractor       Municipal Commissioner 
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SECTION-6 

 

 

CONDITIONS OF CONTRACT 
 
6.1. Decision of Municipal Commissioner is Final: 

The party whose tender is accepted hereinafter called the contractor is to 
provide everything of every sort and kind (with the exceptions noted in the 
schedule attached) which may be necessary and requisite for the due and 
proper execution of the several works included in the contract according to the 
true intent and meaning of the drawings and specification taken together, 
which are to be signed by the Municipal Commissioner, Rourkela Municipal 
Corporation, Rourkela herein after called the Municipal Commissioner and 
the contractor whether the same may or may not be particularly described in 
the specification or shown on the drawing provided that the same are 
reasonably and obviously to be inferred there from and in case of any 
discrepancy between the drawings and the specifications the Municipal 
Commissioner is to decide which shall be followed.  

 
6.2 Amendment of Errors during Progress of Work: 

The contractor is to set out the whole of the works in conjunction with an officer 
to be deputed by the Municipal Commissioner and during the progress of the 
works to amend on the requisition of the Municipal Commissioner any errors 
which may arise therein and provide all the necessary labour and materials for 
doing. The contractor is to provide all plant labour and materials (with the 
exception noted in Schedule), which may be necessary and requisite for the 
works. All materials and workmanship are to be the best of their respective 
kinds. The contractor is to leave the works in all respects clean and perfect at 
the completion thereof. 

 
6.3. Fair Wage Clause: 

The contractor shall not employ for the purpose of this contract any person 
who is below the age of fourteen years, and shall pay to each labourer, for the 
work done by such labourer, fair wages. Fair wages means wages whether for 
time or piecework, prescribed by the State P.W.D. provided that where higher 
rates have been prescribed under the minimum wages Act, 1948, wages at 
such higher rates should constitute fair wages. 

 
The Municipal Commissioner shall have the right to enquire into and to decide 
any complaint alleging that the wages paid by the contractor to any labourer for 
the work done by such labourer is less than the wages paid for similar work in 
the neighbourhood.  

 
The Officer-in-charge of the work shall have the right to decide whether any 
labourer employed by the contractor is below the age of fourteen years and to 
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refuse to allow any labourer whom he decides to be below the age of fourteen 
years, to be employed by the contractor. 

 
6.4. Approved Drawings & Specification of Site with Contractors Agent: 

Complete copies of the drawing and specifications signed by the Municipal 
Commissioner and the same or copies thereof are to be kept with the works in-
charge of the contractor's agent which is to be constantly kept on the ground 
by the contractor and to whom instructions can be given by the Municipal 
Commissioner. 

 
6.5. Work not to be Sublet: 

The work should not be sublet. During execution of work if it is found that the 
work/ part of the work is sublet, the Municipal Commissioner may there upon 
by notice in writing, rescind the contract and the security deposit of the 
contractor shall thereupon stand forfeited and be absolutely at the disposal of 
Government. In addition, the contractors shall not be entitled to recover or be 
paid for any work thereafter actually performed under the contract. 

 
6.6. Deviation from Approved Drawing and Specifications: 

The contractor is not to vary or deviate from the drawings or specifications or 
execute any extra work of any kind whatsoever unless upon the authority of 
the Municipal Commissioner to be sufficiently shown by any order in writing, by 
any plan or drawing expressly given and signed by him as an extra or variation 
or by any subsequent written approval signed by him. In case of daily labour all 
vouchers for the same are to be delivered to the Municipal Commissioner or 
the Officer-in-Charge at least during the week following that in which the work 
may have been done and no day work shall be allowed unless authorised by 
the Municipal Commissioner and no such authority shall be given if the work is 
capable of being measured and being paid for at an agreed rate.  

 
6.7. Rate for Extra Work. 

Any authority given by the Municipal Commissioner for any alterations or 
addition in or to the works is not to vitiate contract but all additions omissions 
or variations made in carrying out the works are to be measured and valued 
and certified by the Municipal Commissioner and added to or deducted from 
the amount of the contract as the case may be at rates in accordance with the 
sanctioned schedule of rates in force at the time when the particular item of 
work was commenced. In those cases in which rates do not exist, the 
Engineer-in-Charge/ Municipal Commissioner, Rourkela Municipal 
Corporation, Rourkela will fix the rates to be paid and  decision of RMC  shall 
be final. 

 
6.8.  Extension of Time: 

If the contractor shall desire an extension of time for completion of the work on 
the ground of his having been come across with unavoidable hindrance in its 
execution or any other grounds he shall apply in writing to Municipal 
Commissioner within 30 days of the date of the hindrance on account of which 
he desires such extension as aforesaid and the authority shall if in his opinion 
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(which shall be final) as reasonable ground be shown thereof authorized such 
extension of time if any, as may in his opinion, be necessary or proper.  The 
authority shall at the same time inform the contractor whether the authority 
claims compensation for delay, in case there is any delay in execution due to 
non-availability of stock materials or land or rise in cost of materials and labour 
or any reason whatsoever beyond the control of authority, the contractor is 
bound to execute the work as per the terms and rates in the contract and no 
monetary claim on such account will be acceptable to the authority but 
extension of time, proportionate to the delay in execution may be granted by 
the authority considering the merit of the case.  The competent authority 
reserves the right to take any expert advice of any Committee/ Mayor/ 
Commissioner / Legal Advisor while considering the application of the 
contractor for extension of time and can impose any condition which shall be 
binding on the contractor. 

 
6.9. Works & Materials at Site to be Property of Rourkela Municipal 

Corporation, Rourkela. 
All works and materials brought and left at site by the contractor or by his 
orders for the purpose of forming part of the works are to be considered to be 
the property of the Rourkela Municipal Corporation, Rourkela and the same 
are not to be removed or taken away by the contractor or any other person 
without the specific permission in writing of the Municipal Commissioner 
Rourkela Municipal Corporation  will not be liable for any loss or damage which 
may happen to or in respect of any such work or materials either by the same 
being lost or stolen or injured by weather or otherwise. 

 
6.10. Supply of Materials: 

The contractor shall at his own expense provide all materials required for the 
work. The materials supplied by the contractor shall conform to relevant latest 
editions of the specification and codes of practices of the Bureau of Indian 
Standards or in their absence to other specifications as may be specified by 
the Engineer-in-charge.  The contractor shall furnish necessary certificates in 
support of the quality of the materials as may be required by the Engineer-in-
charge. 

 
The Engineer-in-charge shall have absolute authority to test the quality of 
materials at any time through any reputed laboratory at the cost of contractor.  
The contractor shall not be eligible for any claim or compensation either arising 
out of any delay in the work or due to any corrective measures required to be 
taken on account of and as a result of testing of materials. 

 
The Municipal Commissioner has full power for removal from the premises of 
all materials which, in his opinion, are not in accordance with the specification 
and in case of default, the Municipal Commissioner is to be at liberty to sell 
such materials and to employ other persons to remove the same without being 
answerable or accountable for any loss or damage that may happen or arise to 
such materials. The Municipal Commissioner is also to have full power to 
require other proper materials to be substituted and in case of default, the 
Municipal Commissioner may cause the same to be supplied and all costs 
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which may attend such removal and substitution are to be borne by the 
contractor and may be recovered from the sale proceeds of such rejected 
materials when necessary, the balance, if any, being kept in deposit in the 
contractor’s favour. 
 

6.10.1 The successful bidder is to purchase materials necessary for execution 
of work contract from local SSI units & MS Enterprises having valid rate 
contract & ISI mark.  

 
 
6.11. Execution with Defective Workmanship & Improper Materials. 

If in the opinion of the Municipal Commissioner any of the works have been 
executed with improper materials or defective workmanship, the contractor is 
then required by the Municipal Commissioner forthwith to re-execute the same 
and to substitute proper materials and workmanship and in case of default of 
the contractor in so doing within a week, the Municipal Commissioner is to 
have full power to employ other agency to re-execute the work and the cost 
thereof shall be borne by the contractor. 

 
6.12. Rectification of Defects within Guarantee Period: 

Any defects, shrinkage or other faults which may appear within 12 (twelve) 
months from the completion of the work arising out of defective or improper 
materials or workmanship are upon the direction of the Municipal 
Commissioner to be amended and made good by the contractor at his own 
cost unless the Municipal Commissioner for reasons to be recorded in writing 
shall decide that they ought to be paid for and in case of default, Rourkela 
Municipal Corporation  may recover from the contractor the cost of making 
good the works. 

 
6.13. Responsibility of the Contractor during Execution of Work: 

From the commencement of the works to the completion of the same they are 
to be under the contractor’s charge. The contractor is to be held responsible 
for and to make good all injuries, damages and repairs occasioned or rendered 
necessary to the same by fire or other causes and they are to hold Rourkela 
Municipal Corporation harmless from any claims for injuries to persons or for 
structural damage to property happening from any neglect, default, want of 
proper care or misconduct on the part of the contractor or of any one of his 
employees during the execution of the works. 

 
6.14. Execution of Works in the Site by Other Workmen: 

The Municipal Commissioner is to have full powers to send workmen upon the 
premises to execute fittings and other works not included in the contract for 
whose operations the contractor is to afford every reasonable facility during 
ordinary working hours provided that such operations shall be carried on in 
such a manner as not to impede the progress of the work included in the 
contract but the contractor is not to be responsible for any damage which may 
happen to or be occasioned by any such fittings or other works. 
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6.15. Compensation for Delay: 
(a) The time allowed for carrying out the work as entered in the tender shall be 

strictly observed by the contractor and shall be reckoned from the date on 
which the written order to commence work is given to the contractor. The work 
shall throughout the stipulated period of the contract, be carried on with all due 
diligence (time being deemed to be essence of the contract on the part of the 
contractor). 

(b) If the Contractor fails to complete the Works within the Time for Completion, 
other than due to an event of Force Majeure or any reason solely attributable 
to OWNER, then the Contract Price shall be reduced by 0.5 % (half percent) 
per day of delay or part thereof subject to a maximum deduction of 05% (five 
percent) of the total Contract value (excluding O & M cost). After any 
adjustments made to the Contract Price, if any amount is due to OWNER from 
the Contractor, then such amount will either be set-off against any amount due 
or that becomes due to the Contractor or be recovered by invoking the 
Contract Performance Bank Guarantee. The decision of the Engineer-in-
Charge in regard to applicability of price reduction shall be final and binding on 
the Contractor. The reduction of Contract Price shall not relieve the Contractor 
from its obligations to complete the Works and the Facilities, or from any of its 
other duties, obligations or responsibilities under the Contract. It is specifically 
acknowledged that the provisions constitute purely a provision for price 
adjustment and/or fixation and are not to be understood or construed as a 
provision for liquidated damages or penalty under Section 74 of the Indian 
Contract Act, 1872 or otherwise. 
Application of price reduction under this Clause shall be without prejudice to 
any other right of OWNER, including the right of termination and associated 
clauses of the Bidding Document there under.  

 
6.16. Circumstances for Rescission of Contract: 

If the contractor shall become bankrupt or compound with or make any 
assignment for the benefit of his creditors or shall suspend or delay the 
performance of his part of the contract (except on account of cause mentioned 
in Clause 6.15 or in consequence of not having proper instructions for which 
the contractor shall have duly applied) the Municipal Commissioner may give 
to the contractor or his assignee or trustee as the case may be notice requiring 
the works to be proceeded with and in case of default on the part of the 
contractor for a period of seven days, it shall be lawful for the Municipal 
Commissioner to rescind the contract, if necessary, and to enter upon and take 
possession of the work and to employ any other person to carry on and 
complete the same and to authorise him or them to use the plant, materials 
and property of the contractor upon the works and the costs and the charge 
incurred in any way in carrying on and completing the said works are to be 
paid to the Municipal Commissioner by the contractor or may be set off by the 
Municipal Commissioner against any money due or to become due to 
contractor. If the assignee or trustee of the Contractor proceeds with the work, 
the conditions of this contract shall be binding upon the said assignee or 
trustee.  
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6.17.  Payment Certificate. 

A Certificate of the Municipal Commissioner or an award of the refer 
hereinafter referred to as the case may be showing the final balance due or 
payable to the contractor is to be conclusive evidence of the works having 
been duly completed and that the contractor is entitled to receive payment of 
the final balance, but without prejudice to the liability of the contractor under 
the provisions of Clause-6.11. 

 
6.18. The Municipal Commissioner shall make payment of work in full or part thereof 

those shall have been certified, subject to availability of funds.  
  
6.19.  Price Variation / Escalation Clause: DELETED 
 
6.20.  If at any time after the commencement of the work the The Commissioner, 

Rourkela Municipal Corporation  shall for any reason whatsoever not require 
the whole thereof as specified in the tender to be carried out the Engineer-in-
charge shall give notice in writing of the fact to the contractor who shall have no 
claim to any payment or compensation whatsoever on account of any profit or 
advantage, which he might have derived from execution of the work in full but 
which he did not derive in consequence of the full amount of the work not 
having been carried out, neither shall he have any claim for compensation  by 
reason of any alterations having been made in the original specification, 
drawings, designs and instruction which shall involve any curtailment or 
increase of the work as originally contemplated. 

 

6.21. Incentive for Early Completion: DELETED 
 
6.22. Defects Liability Period:  

The defect liability is 12 months from the date of formal taking over of the work 
by the Engineer-in-charge. 

 
6.23. Contractor Liable for Damage done & for Imperfection for 6 (six) months 

after Certificate: 
If the contractor or his work people or servants shall break, deface, injure or 
destroy any part of a building or structure in which they may be working or any 
building, road, fence, enclosure or grass land cultivated ground continue to the 
premises on which the work or any part of it is being executed or in any damage 
shall happen to the work while in progress from any cause whatsoever or any 
imperfection become apparent in it within six months from the date of the final 
certificate of its completion shall have been given by the Engineer-in-charge, as 
aforesaid, the contractor shall make the same good at his own expenses or in 
default the Engineer-in-charge may cause the same to be made good by other 
workman and deduct the expenses of which the certificate of the Engineer-in-
charge shall be final from any sums that may be then or at any time thereafter 
may become due to the contractor or from his security or the proceeds of sale 
thereof or a sufficient portion thereof and the contractor shall be liable to pay of 
the expenses not so recovered by the Engineer-in-charge. 
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6.24. Action where No Specification is mentioned:  
In the case of any class or items of works for which there is no such specification 
as mentioned in file, if such work shall be carried out in accordance with the 
detailed standard specification of Odisha, as followed by the State PWD and in 
the event of there being no specifications born in the said standard specification 
of Odisha for such items of work, then in such case the said item of work shall 
be carried out in all respects in accordance with the instructions and 
requirements of the Engineer-in-charge after obtaining approval from competent 
authority. 

 
6.25. Payment on Intermediate Certificate to be regarded as Advance and Bill to 

be submitted Monthly: 
A bill shall be submitted by the contractor each month on or before the date 
fixed by the Engineer-in-charge for all works executed in the previous month 
and the Engineer-in-charge and/or Assistant Engineer and/or Junior Engineer in 
immediate charge of the work shall take the requisite measurements for the 
purpose of having the same verified, and the claims for as admissible adjusted 
if possible before the expiry of ten days from the presentation of the bill.  If the 
contractor does not submit the bill within the time fixed as aforesaid, the 
Engineer-in-charge and/or his Engineering subordinates shall measure up the 
said work in the presence of the contractor, whose counter signature to the 
measurement list will be sufficient warrant, and the Engineer-in-charge and/or 
Assistant Engineer and/or his Engineering subordinates shall prepare a bill from 
such list which shall be binding on the contractor in all respects.  Payment shall 
be made to the contractor in all respects. 
The Engineer-in-charge will deduct @ 5% (five percent) / as applicable of the 
value of each running bill prepared and submitted by the contractor, if any, on 
account of works done, and such sum or sums to be held in deposit as a further 
security for the due performance of the condition of the contract provided 
always that the Municipal Commissioner may refuse to make such monthly 
payments if in his opinion, the progress of the work or the conduct of the 
contractor is not satisfactory or the contractor has in any other may done or 
neglect to do anything as to make it appear doubtful to the authority as to 
whether the works will be completed by the contractor in accordance with his 
contract, or has failed to comply with any instruction or order of Engineering 
personnel.  All such interim payments from time to time shall be regarded as 
payments by way of advance against the final payment only and not as 
payments of work actually done and completed and shall not preclude the 
requirement of bad, unsound and imperfect or unskilful work to be removed and 
taken away and for reconstructed or re-erected, or be considered as an 
admission of the due performance of the contract, of any part thereof in any 
respect, or accrual of any claim not shall it conclude, determine or affect in any 
way the powers of Engineer-in-charge and/or Assistant Engineer and/or the 
Junior Engineer under these condition or any of them as to the final settlement 
of adjustment of the accounts or otherwise or in any other way vary or affect 
this contract.  The contractor shall submit the final bill within one month of the 
date for completion of the work failing which the Engineer-in-charge or his 
authorized representatives in the presence of the contractor shall prepare the 
final bill.  For recording final measurement of the work, the Engineer-in-charge 
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or his authorized representative shall serve a notice upon the contractor 
stipulating therein the date fixed for recording such measurement.  If the 
contractor fails to attend the recording of final measurement by the Engineer-in-
charge or his authorized representative on the date as stipulated, the Engineer-
in-charge may at his discretion get the measurements recorded ex-parte or fix 
up another date as per his own convenience.  Such measurements and the 
total amount payable to the contractor as certified by the Engineer-in-charge 
shall be final and binding on all parties. 

 
6.26. Black Listing: 

A Contractor may be black listed as per amendment made to Appendix XXXIV to OPWD Code 
Vol.-II on rules for black listing of Contractors vide letter No.3365 Dt.01.03.2007 of Works 
Department, Odisha. As per said amendment a Contractor may be blacklisted.  
a)  Misbehavior/threatening of Departmental & supervisory officers during execution of 

work/tendering process.  
b)  Involvement in any sort of tender fixing.  
c)  Constant non-achievement of milestones on insufficient and imaginary grounds and non-

adherence to quality specifications despite being pointed out.  
d)  Persistent and intentional violation of important conditions of contract.  

e)  Security consideration of the State i.e., any action that jeopardizes the 
security of the State. 

f)  Submission of false/ fabricated / forged documents for consideration of a 
tender.  

 
6.27. Deleted.  

 
(As included in Appendix – IX, Clause – 36 of OPWD Code Vol.II vide Works 
Department letter No.12366/W dt.18.11.2013). 

 
6.28. If L1 bidder does not turn up for agreement after finalization of the tender, then 

he shall be debarred from participation in bidding for three years and action will 
be taken to blacklist the contractor. In that case, the L2 bidder, if fulfils, other 
required criteria would be called for drawing agreement for execution of work 
subject to the condition that L2 bidder negotiates at par with the rate quoted by 
the L1 bidder otherwise the tender will be cancelled. In case a contractor is black 
listed, it will be widely published and intimated to all Departments of Government 
and also to Government of India agencies working in the State. 

 
(As included in Para 3.5.14 Note-I of OPWD Code Vol.I vide Works Department 
letter No.12366/W dt.18.11.2013). 
 

6.29. Before acceptance of tender, the successful bidder will be required to submit a 
work programme and milestone basing on the financial achievement so as to 
complete the work within the stipulated time and in case of failure on the part of 
the agency to achieve the milestone liquidated damaged will be imposed.  

  
(As included in Para 3.5.18 Note-VIII of OPWD Code Vol.I vide Works 
Department letter No.12366/W dt.18.11.2013). 

*** 
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                                   SECTION-7 
 

SPECIAL CONDITIONS OF CONTRACT 

 
7.1. Changes in Constitution of Firm: 

In the case of tender by a partnership firm, any change in the constitution of the 
firm shall be forth with notified by the contractor to the Municipal 
Commissioner/City Engineer for his information. In case of failure to notify the 
change in the constitution within 15 days, the Municipal Commissioner/City  
Engineer may by notice in writing, rescind the contract and the security deposit 
of the contractor shall thereupon stand forfeited and be absolutely at the 
disposal of the  Commissioner, Rourkela Municipal Corporation  and the same 
consequence shall ensure as if the contract had been rescinded thereof and in 
addition the contractor shall not be entitled to recover or be paid for any work 
there for actually performed under the contract. 

 
7.2.    Engineer‟s Access to Work: 

The Municipal Commissioner is to have at all times access to the works, which 
are to be entirely under his control. He may require the contractor to dismiss any 
person in the contractor’s employee upon the works who may be incompetent or 
misconduct him-self and the contractor is forthwith to comply with such 
requirements. Other supervising officers shall have all time access to the works.  
 

7.3.    Workmen Compensation Act VIII of 1923: 
Rourkela Municipal Corporation shall be entitled to recover in full from contractor 
any amount that Rourkela Municipal Corporation may be liable to pay under 
Workman’s Compensation Act VIII of 1923 to any workman employed in course 
of execution of any part of the work covered by this contract. 
 

7.4.     Jurisdiction in the Event of Dispute: 
That for the purpose of jurisdiction in the event of dispute if any, the contract 
should be deemed to have been entered into within the State of Odisha and it is 
agreed that neither party to this agreement will be competent to bring a suit in 
regard to the matters covered by this contract at any place outside Odisha. 

 
7.5.     Lighting & Sanitary Arrangement: 

Lighting & Sanitary arrangement and supply of drinking water will be made by 
the Contractor at his own cost for his labour camp. 

 
7.6.     Payment of Duties, Levies & Taxes: 

The Contractor shall bear all Taxes including Duties, Levies, Central and State 
Sales Tax including work Contract Tax, Entry Tax, Income Tax, Royalties, Fair 
Weather Charges and Tollages where necessary & Rourkela Municipal 
Corporation shall not entertain any claim whatsoever in this respect. Statutory 
deduction of taxes as applicable shall be done from each running bill. 

 
 
7.7.   The Building & Other Construction Workers Welfare Cess Act 1996. 
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In accordance with the provisions under the said Act 1% (One) of the approved 
agreement value will be deducted from the R/A Bill at the time of making 
payment to the contractor and such amount shall be remitted in favour of The 
Odisha Building & Other Construction Workers Welfare Board. 
  

7.8.    Site Clearance: 
After the work is finished or completed, surplus materials and debris are to be 
removed by Contractor at his own cost and preliminary works such as vats, 
mixing platforms, level pillars, temporary sheds and go-downs etc. are to be 
dismantled and all such materials removed from site. The site involved in the 
construction activities should be cleared and dressed properly with outward 
slope away form the structure. After the work is completed in all respects as per 
the contract, the contractor shall vacate the site within three months from the 
date of completion & commissioning, by making good the damages if any. 

 
7.9. Works to be carried out: 

The work to be carried out under the contract shall include all materials, labour, 
tools and plants, equipment and transport which may be required in preparation 
of   and for in the full and entire execution and completion of the works. The 
description given in the schedule of quantities/scope of work shall, unless 
otherwise stated, be held to include wastage on materials, carriage & cartage, 
carrying and return of empties, hoisting, setting, fitting and fixing in position and 
all other labours necessary in and for the full and entire execution and 
completion of the work as aforesaid in accordance with good practice and 
recognized principles.  

 
7.10. Sufficiency of Tender: 

The contractor shall be deemed to have satisfied himself before tendering as to 
the correctness and sufficiency of his tender for the works and of the rates and 
prices quoted in the schedule of quantities (DTCN Part-II Price Bid), which rates 
and prices shall, except as otherwise provided, cover all his obligations under 
the contract and all matters and things necessary for the proper completion and 
commissioning of the works. 

 
7.11. Rates: 

The Tenderer shall quote their offer on „Percentage   Rate‟ basis for the 
complete work in all respects. The offer shall be inclusive of cost of all materials, 
labour, T&P inclusive of all duties, levies, taxes of Central and State Government 
including Works Contract tax the building  and other construction workers 
welfare cess with surcharge, entry tax, tollages, royalties, packing and 
forwarding, transportation, insurance, loading & unloading, storage, watch and 
ward, delivery of the materials to the site etc. and all other expenses incidental 
thereto for successful completion, testing & commissioning of the work.  
 

7.12.   Transportation: 
The contractor shall be responsible for the transportation of all materials, tools 
and plant, equipment and machinery to the work site as may be required at site.  
 

7.13. Custody of the Materials: 
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The contractor shall be responsible for safe custody of the materials at site and 
Rourkela Municipal Corporation will not be responsible for any loss or damage of 
the property at site. 

 
7.14. Construction Schedule: 

The contractor shall submit a detailed work schedule in the form of Bar Chart 
along with his tender indicating the detailed break-up of the job. This will include 
all operations from submission of design & drawing, procurement of materials, 
construction to final testing & commissioning at site to be indicated in detail with 
reference to the time period for each.  
 
The construction schedule as submitted by the contractor shall be revised by the 
Municipal Commissioner and approved with necessary modification if any after 
acceptance of the tender. However the Engineer-in-Charge shall reserve the 
right to modify the sequence of execution of different items/components/sub-
items of the project as and when found necessary & in such cases it will be 
obligatory on the part of the successful bidder to abide by such changes in 
construction schedule/bar chart as per direction of EIC. No claim and/or 
condition should either be put forth in any manner by the successful bidder or 
shall be acceptable to the EIC.  

 
7.14(a) Progress reports – submission by the contractor 
 

(1) The contractor shall submit monthly progress report of the work in a 
computerised form. The progress report shall contain the following, apart 
from whatever else may be required as specified: 

 

(i) Project information, giving the broad features of the contract. 
(ii) Introduction, giving a brief scope of the work under the contract, and the 

broad structural or other details. 
(iii) Construction schedule of the various components of the work through a 

work plan, showing the milestones, targeted tasks and upto date 
progress. 

(iv) Progress chart of the various components of the work that are planned 
and achieved, for the month as well as cumulative upto the month, with 
reasons for deviations, if any, in a tabular format. 

(v) Plant and machinery statement, indicating those deployed in the work, 
and their working status. 

(vi) Progress photographs, of the various items/ components of the work 
done upto date, to indicate visually the actual progress of the work. 

(vii) Quality assurance and quality control tests conducted during the month, 
with the results thereof. 

 

(2) The progress report submitted by the contractor shall be checked and 
certified by the Junior Engineer / Assistant Engineer, Assistant Municipal 
Commissioner and has to be reviewed by the Municipal Commissioner 
and the City  Engineer.  

 

7.15.    Security Deposit: 
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The tenderer whose tender is selected for acceptance shall make an security 
deposit of 1%  of the accepted tender amount towards initial security deposit 
(ISD) within 7(seven) days of issue of letter of intent and sign the agreement in 
the prescribed form within 7 days of issue of letter of intent after depositing the 
ISD. The ISD shall be deposited in shape of NSC / POTD / Post Office Savings 
Bank Account /  Deposit Receipt in Schedule Bank duly pledged in favour of  the 
Commissioner, Rourkela Municipal Corporation, Rourkela, No tender shall 
be accepted unless required amount of security money is deposited.  
 

In addition to the E.M.D. and I.S.D, applicable % of the bill amount shall be 
deducted from each bill towards the security deposit. The initial security deposit 
together with the subsequent deduction from the contractor’s bill shall form part 
of the security deposit equivalent to 7% of the contract value for the due 
fulfilment of the contract.  

 

The security deposit of the contractor shall be refunded only 12 (twelve) months 
after the date of completion of the work provided the final bill has been paid and 
defects if any rectified. 
 

If however there is inevitable delay in payment of final bill, the initial security 
deposit forming part of the security deposit may be refunded on orders of 
competent authority.  

 

7.16. Monitoring of the Project: 
Time is the essence of the contract. The execution of the project shall be closely 
monitored to ensure that quality; cost & time of the project are not compromised 
in any manner.   
 
The contractor shall submit monthly progress reports in a format as may be 
prescribed by the Engineer-in-charge. The monthly progress report shall be 
evaluated by the Municipal Commissioner vis-à-vis the approved bar chart & 
PERT Chart and any deficiency observed thereto shall be communicated to the 
contractor. The contractor shall have to make up the deficiencies within the 
specific time period communicated to him by the Municipal Commissioner failing 
which the contractor shall be liable for action as per Clause -7.26. 

 
In addition, the contractor shall submit monthly day-wise work program one 
month in advance to Municipal Commissioner for approval under intimation to 
the City  Engineer, / Municipal Commissioner, Rourkela Municipal 
Corporation, Rourkela to ensure speedy implementation of the work and 
effective monitoring at all levels. Failing to do so shall also invite action under 
Clause - 7.26. 

 
7.17.   Site Order Book: 

A site Order Book shall be issued to the contractor by the Engineer-in-charge or 
his representative. The contractor shall keep this Book always at site and any 
special order or instruction to be issued to the contractor shall be recorded in this 
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Book by the Engineer-in-charge or his representative. The contractor shall sign 
all orders and instructions as token of his knowledge about the same. The site 
Order Book shall be the property of the department but will remain during the 
period of the progress of the work with the contractor. The safe custody of the 
site Order Book during this period shall be the responsibility of the contractor. 
After completion of the work, the Book shall be returned back by the contractor 
to the Engineer-in-charge, which will be enclosed in the final bill. 

  
7.18.  Guarantee: 

Default liability period is 12 (Twelve) months from the date of preliminary 
acceptance of the work conforming to provisions in scope of work. During this 
period, the contractor shall replace the defective materials if any or rectify the 
defects if any at his own cost as pointed out by the Engineer-in-charge to the 
satisfaction of the later. 

7.19.  Land: 
The department may provide land if available for construction of site office to the 
contractor on payment of usual rent. 
 

7.20.  Unilateral Stoppage of Work: 
Unilateral stoppage of work by the contractor without prior written permission of 
the Engineer-in-charge shall be considered as breach of contract and the The 
Commissioner, Rourkela Municipal Corporation  reserves the right to take such 
actions as it may be deemed fit. 
 

7.21.  Resident Engineer: 
The contractor shall engage for this work competent, qualified and authorised 
resident Engineers and Assistants to the satisfaction of the Engineer-in-charge. 
The Resident Engineer shall represent the contractor in his absence in receiving 
directions from officers of the Department, which will be binding on the 
contractor. 
 

7.22.  Force Majeure: 
Neither the contractor nor the Municipal Commissioner shall be considered in 
default in delayed performance of its obligation if such performance is prevented 
or delayed because of work to hostilities, revolution, civil commotion, epidemic, 
accident, fire, cyclone, flood, earthquake or because of any law and order 
proclamation, regulations or ordinance of the Government thereof or because of 
any act of God or for any cause beyond reasonable control of the party affected. 
Should one or both the parties be prevented from fulfilling their contractual 
obligations a state of force majeure lasting continuously for a period of 6 months, 
the two parties shall consult each other regarding the future execution of the 
contract for mutual settlement. 

 
7.23.   Damages to Persons and Property: 

The contractor shall take every precaution not to damage or injure adjoining or 
other property of any persons. He shall indemnify and keep indemnified the 
employee against all claims for injuries or damages to any person or any such 
property (including surface or land or crops in site) which may arise out of or in 
consequence of any negligence or default on the representatives and against all 
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claim, demands proceedings damages, costs, charges and expenses 
whatsoever in respect of or in relation thereto. The Department does not take 
any responsibility on this account. 

 
7.24.   Attention to Urgent Works: 

If any urgent work in the opinion of Engineer-in-charge becomes necessary to be 
executed and the contractor is unable and unwilling at once to carry out, the 
Engineer-in-charge may by his own or through other agency carry it out, as he 
may consider necessary. All expenses incurred on it shall be recoverable from 
the contractor or be adjusted against any sum payable to him. 

 
7.25.   Safety Devices: 

i)  Scaffolding: Suitable scaffolding shall be provided for workmen for all 
works that can not be safely done from the ground or solid construction 
except such short period of work as can be done safely from the ladders. 
When a ladder is used an extra labour shall be engaged for holding the 
ladder and if the ladder is used in carrying the materials, suitable foot holds 
and handholds shall be provided on the ladder. 

 
The Engineer-in-charge will have the right to inspect the scaffolding and 
centring etc. for the work and can reject partly or fully such structure if found 
defective in his opinion. 

 
ii)  Working Platforms: Working platforms, gangways and stairways shall be 

constructed such that they do not sag unduly or unequally. If the height of 
the platforms or gangway or stairway is more than 3.25 meters above the 
ground or floor level, it shall be closely guarded, have adequate width and 
suitably fenced. 

 
iii)  Safe means of access: Safe means of access shall be provided to all 

working platform and other working places. 
 

iv)  Precaution against Electrical Equipment: Adequate precaution shall be 
taken to prevent danger from electrical equipment. Hand lamps shall be 
provided with Mesh guard, wherever required. 

 
v)  Preventing Public from Accident: No materials on any of the sites shall 

be so stacked or placed as to cause danger or inconvenience to any person 
or public. The contractor shall provide all necessary fencing and light to 
protect the public from accident and shall be bound to bear expenses of 
defence or any suit action or other proceedings at law that may be brought 
by any persons for injury sustained owing to neglect of the above precaution 
and to pay any damages and cost which may be awarded in any such suit 
action or proceedings to any such person or which may with the consent of 
the contractor, be paid to compromise any claim by any such person. The 
contractor not to come cause blockage of traffic /disruption of the traffic. 

 
vi)  Demolition : Before any demolition work is commenced and also during 

process of work:  
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a)  all roads and open areas adjacent to the work site shall either be 
closed or suitably protected,  

b)  no electric cable or apparatus which is liable to be a source of 
danger shall remain electrically charged,  

c)  all practical steps shall be taken to prevent danger to persons 
employed from the risk of fire, explosion or flooding,  

d)  no floor roof or other parts of the building shall be so over loaded 
with debris or materials as may render it unsafe. 

 
vii)  Personal safety equipment: All personal safety equipment shall be made 

adequately available by the contractor for use of persons employed at the 
site of work and maintained in a condition suitable for immediate use. The 
contractor shall take adequate steps to ensure proper use of the equipment 
by persons concerned. 

 
viii)  Precaution against fire: Suitable fire extinguishers, water and sand 

buckets shall be provided at the work site to tackle situations of fire.  
 
7.26.   Rescission of Contract: 

Subject to other provisions contained in this clause the Municipal Commissioner 
of the Department may without prejudice to his any other rights or remedy 
against the contractor in respect of any delay, inferior workmanship, any claims 
for damages and/or any other provisions of this contract or otherwise, and 
whether the date of completion has or has not elapsed, recommend the 
accepting authority to rescind the contract in any of the following cases: 

 
i) If the contractor having  been given by the Municipal Commissioner a 

notice  in writing to rectify,  reconstruct or replace any defective work or that 
the work is being performed in an inefficient  or otherwise improper or un-
workmen like manner shall omit to comply with the requirement of such 
notice for a period of seven days thereafter. 

 
ii) If the contractor being a company shall pass a resolution on the court shall 

make an order that the company shall be wound up or if a receiver or a 
manager on behalf of a creditor shall be appointed or if circumstances shall 
arise which entitle the court or the creditor to appoint a receiver or a 
manager or which entitle to court to make a winding up order. 

  
iii) If the contractor has, without reasonable cause, suspended the progress of 

the work with due diligence so that in the opinion of the Municipal 
Commissioner (which shall be final & binding) he will be unable to secure 
completion of the work by the date of completion and continues to do so 
after a notice in writing of seven days from the Municipal Commissioner. 

 
iv) If the contractor fails to comply with the provisions of Clause-7.15 & other 

relevant clauses mentioned elsewhere in this DTCN.  
 
v) If the contractor fails to complete the work within the stipulated date or items 

of the work with individual date of completion, if any stipulated, on or before 
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such date(s) of completion and does not complete them within the period 
specified in a notice given in  writing in that behalf by the Municipal 
Commissioner.  

 
When the contractor has made himself liable for action under any of the 
cases aforesaid, the accepting authority shall have the powers to rescind 
the contract (of which rescission notice in writing to the contractor under the 
hand of Municipal Commissioner shall be conclusive evidence), 20% of the 
value of the left over work will be realized from the contractor as Penalty 

 
7.26.1. In case of rescission of contract  as per Clause-7.26 the contractor shall 

have no  claim to compensation  for any loss sustained by him by regions of 
having purchased or procured  any materials or entered any engagement on 
account of or with a view to execute the work / performance of the contractor. 

 
7.27(a)    Conditions for Reimbursement of Levy/Taxes if Levied after Receipt of 

Tenders: 
i) All tendered rates shall be inclusive of all taxes and levies payable under 

respect statutes. However, pursuant to the Constitution (46th Amendment) 
Act, 1982, if any further tax or levy is imposed by Statute, after the last 
stipulated date for the receipt of tender including extensions if any and the 
contractor thereupon necessarily and properly pays such taxes/levies the 
contractor shall be reimbursed the amount so paid, provided such 
payments, if any, is not, in the opinion of the Municipal Commissioner 
Rourkela Municipal Corporation, Rourkela (whose decision shall be final 
and binding on the contractor) attributable to delay in execution of work 
within the control of the contractor. 

 
ii) The contractor shall keep necessary books of accounts and other 

documents for the purpose of this condition as may be necessary and shall 
allow inspection of the same by a duly authorised representative of the 
Department and/ or the Engineer-in-Charge and further shall furnish such 
other information/ document as the Engineer-in-Charge may require from 
time to time. 

 
iii) The contractor shall, within a period of 30 days of the imposition of any such 

further tax or levy, pursuant to the Constitution (Forty Sixth Amendment) 
Act, 1982, give a written notice thereof to the Engineer-in-Charge that the 
same is given pursuant to this condition, together with all necessary 
information relating thereto. 

 
7.27(b) Other statutory duty, Tax such as I.T., GST etc, will be deducted at sources 

from the bills of the contractor and deposited with concerned authority. 
 
7.27(c) Royalty at the prevailing rate on minerals will be deducted from the bills of 

the contractor and deposited with concerned authority. 
 
7.28 Fair Wages Clause: 
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(a) The contractor shall not employ for the purpose of this contract any 
person who is below the age of fourteen years and shall pay to each 
labourer for work done by such labourers fair wages. 

 
Explanation – “Fair Wage” means wages, whether for time or piece work 
prescribed by the State Public Works Department provided that where 
higher rates have been prescribed under the minimum wages Act 1948 
wages at such higher rates should constitute fair wages. 

 
The Municipal Commissioner shall have the right to enquire into and 
decide any compliant alleging that the wages paid by the contractor to 
any labourer for the work done by such labourer is less than the wages as 
per sub-paragraph-I above. 

 
(b) The contractor shall, notwithstanding the provisions of any contract to 

contrary, cause to be paid a fair wage to labourers indirectly engaged on 
the work including any labour engaged by his sub-contractors in 
connection with the said work, as if, the labourers had been immediately 
employed by him. 

 
(c) In respect of all labour directly or indirectly employed in the works for the 

performance of the contractor’s part of this agreement, the contractor 
shall comply with or cause to be complied with all regulations made by 
Government in regard to payment of wages, wage period deductions from 
wages, recovery of wages not paid and deductions unauthorisedly made, 
maintenance of wage register, wage cards, publication of scale of wages 
and other terms of employment, inspection and submission of periodical 
returns and all other matters of a like nature. 

 
(d) The Municipal Commissioner concerned shall have the right to deduct, 

from the money due to the contractor, any such required or estimated to 
be required for making good the loss suffered by a worker or workers by 
reason of non-fulfilment of the conditions of the contract for the benefit of 
the workers non-payment of wages or of deduction made from his or their 
wages, which are not justified by their terms of the contract or non-
observance of the regulations. Money so deducted should be transferred 
to the workers concerned. 

 
(e) Vis-à-vis, Rourkela Municipal Corporation, Rourkela, the contractor 

shall be primarily liable for all payments to be made under and for the 
observance of the regulations aforesaid without prejudice to his right to 
claim indemnity from his sub-contractor. 

 
(f) The regulations aforesaid shall be deemed to be a part of this contract 

and any breach thereof shall be breach of this contract. 
 
Odisha PWD / Electricity Department Contractor‟s Labour 
Regulations 
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7.28.1. Short title – These regulations may be called “The Odisha Public Works 
Department / Electricity Department Contractor’s Regulations”. 

 
7.28.2. Definitions – In these Regulations, unless otherwise expressed or indicated 

the following words and expressions shall have the meaning here by 
assigned to them respectively, that is to say - 

 
i) “Labour” means a worker employed by a contractor of the Odisha Public 

Works Department / Electricity Department directly or indirectly through a 
sub-contractor or other person, or by an agent on his behalf. 

 
ii) “Fair Wages” means wages whether for time or piece work prescribed by 

the State Public Works Department provided that where higher rates have 
been prescribed under the minimum wages Act, 1948 wages at such 
higher rates should constitute fair wages. 

 
iii) “Contractor” shall include every person whether a sub-contractor or 

headman or agent employing labour on the work taken on contract. 
 
iv) “Wages” shall have the same meaning as defined in the payment of 

Wages Act and include time and piece rate wages, if any. 
 
7.28.3. Display of Notices regarding Wages, etc.: 

The contractor shall:– 
(a) Before he commences his work on contract display and correctly 

maintain and continue to display and correctly maintain, in a clean and 
legible condition, in conspicuous places on the work, notices in English 
and in the local Indian language spoken by the majority of the workers, 
giving the rate of wage prescribed by the State Public Works Department 
/ Electricity Department for the district in which the work is done. 

(b) Send a copy of such notices to the Engineer-in-charge of the work. 
 
7.28.4. Payment of wages: 

(1)  Wages due to every worker shall be paid to him direct. 
(2)  All wages shall be paid in current coin or currency or in both 
 

7.28.5. Fixation of wage period: 
(1) The contractor shall fix the wage period in respect of which the wages be 

payable. 
(2) No wage period shall exceed one month. 
(3) Wages of every workman employed on the contract shall be paid before 

the expiry of ten days, after the last day of the wage period in respect of 
which the wages are payable. 

(4) When the employment of any worker is terminated by or on behalf of the 
contractor, the wages earned by him shall be paid before the expiry of the 
day succeeding the one on which his employment is terminated. 

(5) All payments of wages shall be made on a working day. 
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7.28.6. Wage book and wages cards, etc.: 
(1) The contractor shall maintain a wage book of each worker in such form as 

may be convenient, but the same shall include the following particulars- 
(a) Rate of daily or monthly wages. 
(b) Nature of work on which employed 
(c) Total number of days worked during each wage period 
(d) Total amount payable for the work during each wage period. 
(e) All deductions made from the wages with an indication in each case of 

the ground for which the deduction is made. 
(f) Wage actually paid for each wage period. 

 
(2) The contractor shall also maintain a wage card for each worker employed 

on the work. 
(3) The Municipal Commissioner may grant an exemption form the 

maintenance of wage bond, wage cards to a contractor who, in his 
opinion – may not directly or indirectly employ more than 100 persons on 
the work. 

 
7.28.7. Fines and deduction which may be made from wages: 

(i)  The wages of a worker shall be paid to him without and deduction of any 
kind except the following -  
(a) Fines 
(b) Deductions for absence from duty, i.e., from the place of places 

whereby the terms of his employment he is required to work. The 
amount of deductions shall be in proportion to the period for which 
he was absence. 

(c) Deductions for damage to or loss of good expressly entrusted to 
the employed person for custody or for loss of money for which he 
is required to account where such damage or loss is directly 
attributable to his neglect or default. 

(d) Any other deductions which the Odisha Government may from 
time to time allow. 

 
(ii) No fines shall be imposed on a worker and no deduction for damage or 

loss shall be made from his wages until the worker has been given an 
opportunity of showing cause against such fines or deduction. 

 
(iii) The total amount of fines which may be imposed in any one wage period 

on a works shall not exceed an amount equal to five paise in a rupee of 
the wages payable to him in respect of that wage period. 
 

(iv) No fine imposed on any worker shall be recovered from him by 
instalments, or after the expiry of 60 days from the date on which it was 
imposed. 

 
7.28.8. Register of fines, etc.: 

(i) The contractor shall maintain a register of fines and of all deduction for 
damage or loss. Such register shall mention the reason for which fine was 
imposed or deduction for damage or loss was made. 
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(ii) The contractor shall maintain a list in English and in the local Indian 

language, clearly defining acts and omissions for which penalty of fine 
can be imposed. It shall display such list and maintain it in a clean and 
legible condition in conspicuous places on the work. 

 
7.28.9. Preservation of register: 

The wage register, the wage cards and the register of fines, deduction 
required to be maintained under the regulations shall be preserved for 12 
(twelve) months after day of the last entry made in them. 

 
7.28.10. Powers of Labour Welfare Officers to make investigation or enquiry: 

The Labour Welfare Officers or any other persons authorized by the 
Government of Odisha on their behalf shall have power to make enquiries 
with a view to ascertaining and enforcing due and proper observance of the 
fair wage clauses and the provisions of these regulations. He shall 
investigate into any complaint regarding default made by the contractor, sub-
contractor in regard to such provisions. 

 
7.28.11.  Report of Labour Welfare Officers: 

The Labour Welfare Officer or others authorized as aforesaid shall submit a 
report of the results of his investigation or enquiry to the Municipal 
Commissioner concerned, indicating the extent, if any, to which the default 
has been committed with a note that necessary deductions from the 
contractor bill be made and the wages and other dues be paid to the 
labourers concerned. 

 
7.28.12.  Appeal against the decision of Labour Welfare Officer: 

Any persons aggrieved by the decision and recommendation of the Labour 
Welfare Officer or other person so authorized may appeal against such 
decision to the Labour Commissioner within 30 days from the date of 
decision forwarding simultaneously a copy of his appeal to the Municipal 
Commissioner concerned but subject to such appeal, the decision of the 
officer shall be final and binding upon the contractor. 

 
 

7.28.13.  Inspection of register: 
The contractor shall also allow  inspection of the wage book and wage cards 
to any of his workers or to his agent at a convenient time and place after due 
notice is received, or to the Labour Commissioner or any other person 
authorized by the Government of Odisha on his behalf. 

 
7.28.14.  Submission of return: 

The contractor shall submit periodical returns as may be specified from time 
to time. 

 
7.28.15.  Amendments: 

The Government of Odisha may from time to time, add to or amend these 
regulations and on any question as to the application, interpretation of effect 
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of these regulations, the decision of the Labour Commissioner or any other 
person authorized by the Government of Odisha in that behalf shall be final. 

 
7.29 DELETED  

 

The terms and conditions of the agreement have been read by Me/Us 
and I/We certify that I/We clearly understand them and agree to abide 
by them. 

 
 
 
 

      Contractor 
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SECTION – 08 
 

SCOPE OF WORK 
GENERAL 

 

The intent of this Section is to specify the work items to be covered in conformity with the technical specifications 

as enumerated in the subsequent clauses of DTCN for the work “ AS PER NIT 

8.1 PROJECT DESCRIPTION: as per actual against each separate work. 

 

8.2 DETAILED SCOPE OF WORK 

The scope for project  - AS PER BOQ 

 

Detailed Scope of works for Architecture and Civil works  

The scope of work for  each individual work as per NIT    shall include 

execution of all Civil,PH, Electical  Architectural (including Horticulture and 

Landscaping), Electrical works as per the Schedule of Rates (S.O.R), 

Specifications and Engineering Standards and construction Drawings for   

 
Architectural (including Horticulture and Landscaping). 

The detail scope of work shall include (but not shall be limited to) the following: 

 Other miscellaneous items as per attached “Schedule of rates”. 

 Earthwork in excavation & backfilling in all types of soil for civil works inside park, 

walking track, , playing area etc. 

 Supply & filling in foundation and plinth with clean coarse river sand including 

watering for inside park, walking track, playing area, shed etc. all complete.  

 Disposal of excavated earth by mechanical means within 5 km lead including loading 

& unloading. 

 Concreting of foundation works for electric pole foundation etc. all complete.  

 Brickwork with fly ash brick masonry around guard wall of walking track, around play 

area, shed etc. with curing etc. all complete. 

 DPC using cement concrete with 12 mm HG stone chips including watering & curing 

for walking track, playing area, shed etc. 

 Tube well cleaning and development including supply and use of all necessary 

equipment & labor all complete. 

 Supply & installation of GI/PVC pipes with all fittings required as per Specification, 
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codes all complete. 

 Supply and  laying of SWR pipes with all fittings required as per Specification, codes 

all complete. 

 Supplying and fixing tank with locking system all complete as per approved 

specification. 

 Construction of damaged Gully trap chamber 

 Any other miscellaneous work as per specifications, codes etc. but not specifically 

mentioned in scope of work shall form part of scope of work. 

 

 

SCOPE OF SUPPLY 

 
Owner’s Scope of Supply 

 Nil 

 
Contractor’s Scope of Supply 

All materials (consumables & non-consumables), tools tackles etc. as required 

for  satisfactory completion of the job shall be supplied by the contractor. 

Prior approval from Owner/ Engineer In-charge shall be obtained prior to use of 

all material at site. 

8.3 SPECIFICATION 

The work shall be performed c o n f o r m i n g  to the Indian Standard Specifications 
and Codes of Practice as well as P.H.D & P.W.D. specification of the State 
Government. Where such specification is not available, standards as per reference 
texts and manuals shall be followed. 

 

8.4. Site Plan: 
 

Drawing for the park attached.  
 

8.5.     Site Visit: 
The tenderer before tendering shall inspect the site at his own cost in 
consultation with the Municipal Commissioner, Rourkela Municipal 
Corporation, Rourkela in charge of the work and shall satisfy himself with 
regard to the nature and extent of the work involved, the actual site conditions, 
existing facilities & shall collect any other information which may be required 
before submitting the tender. Any claim afterwards by the tenderer shall not be 
entertained on account of the ignorance of the site conditions. 

 

8.6.    Format Language and Units: 
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The language of all documents shall be in English. Units of measurement in the 
documents, on the drawings, and the submissions shall be in S.I/ Metric Units. 

 

8.7. Quality of Material and Workmanship: 
All the materials supplied by the contractor shall be best of their respective 
kinds and shall comply with latest revisions of Indian Standards/ International 
Standards/ Water Supply & Public Health regulations stipulated by Govt. of 
India, AWWA, State Pollution Control & Prevention Board, Indian Electricity 
Rules and other statutory requirements of Govt. of India and Govt. of Orissa. 

 

The contractor shall be responsible for the design of the entire system and 
quality of materials and workmanship. The contractor shall guarantee the 
satisfactory functioning & performance of entire water treatment plant. If any 
modification/ replacement is necessitated during trial-run and guarantee period, 
the same shall be carried out immediately free of cost. 

 
8.8. Construction & Erection Facilities:  

Water, power, accommodation and storage of materials for construction, 
erection and fabrication at site shall be arranged by the contractor at his own 
cost. The power supply & consumption during the construction stage shall be 
the responsibility of the contractor & no extra payment shall be made on 
account of this. Department will be responsible for supply of water for testing, 
trial running & commissioning of the pipe line. The power supply and 
consumption during testing and commissioning and trial running shall be the 
Department’s responsibility.  

 
8.9. Testing:  
 

The Department reserves the right to test any material at any of the reputed 
laboratories if necessity arises & the cost of such test(s) shall be borne by the 
contractor & rejected materials shall have to be replaced by the contractor by 
approved material at his cost. 
 
 

 8.10. Completion Schedule: 
The time is the essence of this contract. The entire job is to be completed within a 
time frame of as notified in the NIT  from the date of issue of work order by the 

Municipal Commissioner, Rourkela Municipal Corporation, Rourkela. The 
tenderer shall submit a wok plan indicating starting and completion dates of 
each activity. 

 

On approval, the work Plan shall form a part of the contract as detailed in the 
Section-6 & 7 of this DTCN. The successful tenderer shall submit work plan for 
monitoring of the project as per relevant clause of “Conditions of 
Contract/Special Condition of Contract”. 

 

8.11. Tendering: 
Ordinarily, modifications of technical specifications during execution of the work 
shall not be permitted excepting in cases where such a modification is 
warranted due to technical requirements. 
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SECTION – 09 
 

TECHNICAL SPECIFICATIONS & DESIGN CRITERIA 
 

9.1 Intent of specification. 
 
This Specification intends to stipulate the technical requirements for laying of water 
supply pipe line and fittings during execution, manufacturing, fabrication, erection, 
testing and commissioning. 

 
9.2 Codes and standards. 

 
The work shall be performed conforming to the Indian Standard Specifications and 

Codes of Practice as well as P.H.D & P.W.D. specification of the State Government. 

Where such specifications are not available, standards as per reference texts and 

manuals shall be followed. 

 
9.3 General Conditions: 

1. Cement shall not be less than O.P.C.-43 grade/PPC/PSC-53 grade of reputed 

manufactures confirming to relevant IS Specification. 

2. Reinforcement to confirm Fe-500 and I.S:1786 specification. 

3. As & when required, the steel/cement & other building materials will be tested by 

Department at the cost of contractor to ensure proper quality as per IS specification. 

4. Testing of water tightness shall be conducted as per relevant IS Codes. 

5. Machine mix shall be used in concrete work for all structure. Design mix of concrete will 

be preferred. Vibrator of appropriate type shall be used for compaction of concrete.  

6. All the structures are to be designed as permanent type and shall have aesthetic 

elevation. 

7. Form work shall be of steel plates and frame, sound seasoned timber or any approved 

materials as decided by Engineer-in-charge to be used for the centring and shuttering of 

the structures. 

8. Painting of all steel / MS structure to be done as per approved quality of enamel paint 

over a coat of primer.  

9. All the valves are to conform with relevant IS specification and of reputed make.  

10. The surplus earth and debris should be lifted after completion of work and proper 

levelling of site as directed by Engineer-in-charge without any extra claim. 

11. All the work including supply of materials to be executed as per relevant IS specification 

and direction of Engineer-in-charge. 

12. Foundation of all structure including supply of materials shall be designed depending on 

Ground water table / subsoil condition.  In no case the Depth of foundation below virgin 

soil shall be less than 1 mtr. at respective places.   
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13. All piping, accessories, auxiliaries, construction etc. including all mechanical, electrical 

& civil engineering works covered under the scope of work of contractor shall be 

subjected to inspection & testing by the Department for its material, quality, 

workmanship and the performance. The contractor shall arrange and carryout all such 

inspection, testing, trial run etc. and demonstrate in presence of the Engineer-in-charge 

of the Department.  

14. The cost of such inspection, testing, trial run, demonstration etc. shall be borne by the 

contractor. All responsibility of such inspection, testing, trial run, demonstration etc. and 

any damage/loss that may cause directly or indirectly shall exclusively rest with the 

contractor. 

15. Such inspection, testing, trial run, demonstration etc. shall, however, not relieve the 

contractor of their liability for replacing/rectifying any defects, which may subsequently 

appear or be detected during erection and guarantee period. 

16. All equipment, sub-assembly and components, auxiliaries and accessories shall be 

tested at manufacturer’s workshop/site in accordance with relevant Indian 

Standards/International Standards. The contractor shall furnish all test certificates etc. 

related to the quality of all the materials to the Department along with the delivery of the 

materials at site without which no payment shall be released. However, such test 

certificates, quality assurance certificate shall not relieve the contractor of its obligation 

to replace forth with any instrument/materials found defective during tests at works / trial 

running period/guarantee period. 

1.7 Bricks should conform to IS: 1077. First class KB Bricks in cement mortar (1:4) in foundation and 

plinth. All non-load bearing outer walls shall be minimum-300 mm thick & inside partition walls 

shall be minimum 125 mm thick. First class KB bricks in cement mortar (1:6) in superstructure. 

The thickness of plaster shall not be more than 20 mm size for outside face & 15 mm in the 

inside face. 

1.8 All brick works with 16 mm thick cement mortar in 1:6 & all RCC exposed surfaces & roof 

ceilings except for the Water retaining structures shall be with 12mm thick cement mortar in 

1:4 unless specifically mentioned. 

1.Minimum 100mm thick M10 PCC under RCC foundation and flooring. 

1.9 All External surfaces & buildings shall be painted with two coats of Weather proof acrylic 

emulsion paint of approved make and colour over a coat of primer. All internal surfaces of all the 

buildings/Room shall be given with two coats of distemper paint over a coat of primer. Ceiling of 

all round of building shall be painted with two coats of white distemper over a coat of primer. 

1.10 Level of flooring shall be 0.75m above the virgin soil at respective structures. There shall be 

sand filling between the virgin soil & the floor. Different types of floorings to be adopted for 

different units as has been discussed under the respective structures in preceding paragraphs.  

AS flooring(cement concrete flooring) shall be of 25mm thick of 1:2:4 CC with punning over 100 

mm CC 1:3:6 base in case of ground floors/directly on roof in case of first floor. The KOTA 

STONE flooring shall be of minimum 12mm thick. The dado in all types of flooring shall be of 

0.3m height. 

1.11 The testing for water tightness of the structures shall be conducted as per IS: 3370 and the 

results shall have to satisfy the relevant provisions of the above code. 

1.12 All reinforcement shall be checked and recorded prior to concreting by the Engineer-in-charge or 

his representative and the contractor shall countersign this. Entire concreting work shall be done 

in the presence of an officer not below the rank of Assistant Engineer, The contractor shall, 
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therefore, give notice of at least two days to the Engineer-in-charge or his representative so that 

the works can be checked by him or his authorised representative. 

1.13 The joints in the form work shall be arranged in a regular pattern. 

1.14 Shuttering shall be provided to concrete faces where the slope exceeds 1: 2½. 

1.15 The stripping time of all form work shall be in accordance with recommendations contained in IS: 

456. 

1.16 The exposed faces of concrete shall be true to line have smooth surface and without roughness 

occurring between successive sections of shuttering. In removal of forms, minor uneven surface 

defects shall be picked out to such a depth, refilled and properly replaced with such class 

concrete as necessary. All pin holes shall be plugged. 

1.17 The surface of non-shuttered faces of concrete shall be finished with a wooden float to give a 

finish equal to that of the rubbed down shuttered faces. The top faces of slabs not intended to be 

surfaced shall be leveled and floated to a smooth finish. 

1.18 The surplus earth and debris should be lifted after completion of work and proper levelling of site 

as directed by Engineer-in-charge without any extra claim. 

1.19 All the work including supply of materials to be executed as per relevant IS specification and 

direction of Engineer-in-charge. 

1.20 Foundation of all structure including supply of materials shall be designed depending on Ground 

water table / subsoil condition.  In no case the Depth of foundation below virgin soil shall be less 

than 1 m at respective places.   

1.21 All foundation, superstructure, construction etc. including all mechanical, electrical & civil 

engineering works covered under the scope of work of contractor shall be subjected to 

inspection & testing by the Department for its material, quality, workmanship and the 

performance. The contractor shall arrange and carryout all such inspection, testing, trial run etc. 

and demonstrate in presence of the Engineer-in-charge of the Department.  

1.22 The cost of such inspection, testing, trial run, demonstration etc. shall be borne by the contractor. 

All responsibility of such inspection, testing, trial run, demonstration etc. and any damage/loss 

that may cause directly or indirectly shall exclusively rest with the contractor. 

1.23 Such inspection, testing, demonstration etc. shall, however, not relieve the contractor of their 

liability for replacing/rectifying any defects, which may subsequently appear or be detected 

during erection and guarantee period. 

 

 
9.4 Deleted. 

  
9.4.1 Deleted.  
 
 
9.4.2 Deleted. 
 
 9.5  Deleted. 

 
 

9.6 Deleted. 
 
 

 



 

                                                                                                                             

57 

 
9.7 Disposal of Surplus Earth & Debris after construction:  

The surplus left over earth and debris after completion of erection work and levelling the site 
shall be transported and dumped in areas as directed by the Department’s Engineer without any 
extra claim. 
 

 
 
 
 
 Witness        Contractor 
 
 
Note:- 
1.  Any item or any provision/requirement if not included in the Scope of work, but  is 
necessary to be provided for the completion of the project and for its functional necessity, the 
contractor shall provide the same.  No extra payment shall be admissible on this account. 
2. Notwithstanding anything to the contrary contained in Paragraph 1 above, the following 
Specifications and Standards shall apply to the Water Supply Project, and for purposes of this 
Agreement, the aforesaid Specifications and Standards shall be deemed to be amended to the 
extent set forth below: 
 Deviations from the aforesaid Specifications and Standards shall be listed out here. Such 
deviations shall be specified only if they are considered essential in view of project-specific 
requirements. 
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SCHEDULE – A 

AFFIDAVITS   

1.  I/We have read the instructions appended in the DTCN. 
 
2.  I/We agree that the decision of the Rourkela Municipal Corporation, Rourkela 

in selection of contractors will be final and binding upon me/us. 
 
3. All the information furnished herewith are correct to the best of my/our 

knowledge and belief.  In case of any information or documents furnished found 
to be false or incorrect, I / we have no objection if my / our tender is rejected. 

 
4.  I/We agree that I/We have no objection if inquiries are made about construction 

work and its related areas regarding all projects and works listed by us in the 
accompanying sheets or any other enquiry on information furnished herewith in 
the accompanying sheets. 

 
5.  I/We agreed that I/We have no objection if our past construction works are 

inspected by any authority of Govt. of Odisha to assess the quality of 
construction. 

 

 

 

Date: 

Place:           Signature 
            Name & Designation 
        Name of the organisation 
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AFFIDAVIT 

(Applicable for the Bidders not Registered under EPF) 

I, Sri/Smt/Ms………………………………………………………….., hereby declare as the 
Contractor/as the authorized signatory on behalf of the 
Contractor,”…………………………………………………..”(strike out whichever is not 
applicable) do hereby solemnly affirm and state as follows.  

 

 That as on date, I/we am/are not registered with RPFC (Regional Provident Fund Commission), 

Odisha, Rourkela and solemnly affirm that, I/we shall follow the “Employees Provident Fund and Misc. 

Provision Act, 1952 & rules / schemes”, made thereunder, in case this work is awarded to me/us. 

 

 That I/we shall submit, after execution of work and before payment of any bill, the detail list of 

labours, such as, 

(i) Name : 

(ii) Father’s Name :  

(iii) Place of Permanent Residence: 

(iv) Statement of wages paid to them till the completion of the work  
 

3. That, RMC authority will be at liberty to deduct 26% of the labour component amount of the 
Contract & shall retain it as an additional security with RMC. 

 
4. That, in case I/we submit the EPF registration certificate, then the said additional security shall 

be released to me/us by RMC without any interest subject to fulfilment of other compliances / 

conditions. 

 

5. That, this affidavit is required to be produced before the authority of Rourkela Municipal 

Corporation for tender purpose. 

 That the facts stated above are true to the best of my/our knowledge.                                                                                                                                                                                                                                                                           
 

 

 

 

 

(Deponent) 

(Signature of the Tenderer/Authorised Signatory in case of Partnership 
Firm/Company with Seal of the Firm/Company) 
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BID SECURITY DECLARATION 

  I ___________________________________ (Name of Contractor / 

agency with address S/o _______________________________ do hereby declare 

I am a participant in the said project and I will not withdraw or modify my bid 

during period of validity. If withdraw or modify my bid during the period of 

validity I will be suspended for the time specified. 

  In case of with drawl or modification of the bid during the period of 

validity the bidder will be debarred from participating on line bidding system and 

his portal registration shall be cancelled as decided by the tender inviting 

authority. His name shall also be informed to the registering authority for 

cancellation of his registration.  

 

 

Signature of bidder 
 
 
 
 
 
 


		2026-05-15T10:09:19+0530
	Odisha-OD
	BIRENDRA NANDA




