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GENERAL GUIDELINES

GENERAL GUIDELINES

1. This book of "General Conditions of Contract" is applicable to both

types of tenders i.e. "Percentage rate tenders and Item rate tenders".

Accordingly, alternative provisions for conditions Nos. 4A, 9 & 10 of

the General Rules and Directions are given in this book. The

appropriate alternatives will be applicable in specific cases depending

on whether this is used for percentage rate tender (CPWD-7) or item

rate tender (CPWD-8).

2. CPWD-6, Schedules A to F, special conditions/specifications and

drawings etc. will be part of NIT and shall be uploaded.

3. The intending bidders will quote their rates in Schedule A and schedule

A to F and performa for registers are only for information and guidance

4. Authority approving the Notice Inviting Tenders (NIT) shall fill up all

the blanks in CPWD-6 and in Schedules B to F before issue of Tender

Papers.

5. The intending bidders will quote their rates in Schedule A.

6. The proforma for registers and Schedules A to F are only for

information and guidance. These are not to be filled in the Standard

Form. The Schedules with all blanks, duly filled, shall be separately

issued to all intending tenderers.

  Note :-  In case of any discrepancies between Hindi and English version, English version will prevail.
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TENDER  &  CONTRACT

CPWD - 7/8

GOVERNMENT OF INDIA

CENTRAL PUBLIC WORKS DEPARTMENT

Percentage Rate Tender/Item Rate Tender & Contract for Works

(A) Tender for the work of :-

............................................................................................................................................................

............................................................................................................................................................

(i) To be uploaded by…………. hours on …………………. to/upload at

(ii) To be opened in presence of tenderers who may be present at …………………. hours on …...........…….

in the office of ...................................................

TENDER

I/We have read and examined the notice inviting tender, schedule, A, B, C, D, E & F Specifications applicable,

Drawings & Designs, General Rules and Directions, Conditions of Contract, clauses of contract, Special conditions,

Schedule of Rate & other documents and Rules referred to in the conditions of contract and all other contents

in the tender document for the work.

I/We hereby tender for the execution of the work specified for the President of India within the time specified in

Schedule ‘F’ viz., schedule of quantities and in accordance in all respect with the specifications, designs,

drawing and instructions in writing referred to in Rule-1 of General Rules and Directions and in Clause 11 of the

Conditions of contract and with such materials as are provided for, by, and in respect of accordance with, such

conditions so far as applicable.

I/We agree to keep the tender open for …................................... days from the due date of its opening in case

of single bid system …..........................……. from the date of opening of technical bid in case tenders are

invited on 2 /3 bid/ system for specialised work and not to make any modification in its terms and conditions.

I/We have deposited EMD for the prescribed amount in the office of concerned Executive Engineer as per the bid

document.

A copy of earnest money deposit receipt of prescribed amount  deposited in the form of Insurance Surety

Bonds, Account Payee Demand Draft, Fixed Deposit Receipt, Banker’s Cheque or Bank Guarantee (as prescribed)

issued by a Commercial Bank, is scanned and uploaded (strike out as the case may be). If I/We, fail to furnish

the prescribed performance performance guarantee within prescribed period, I/We agree that the said President

of India or his successors, in office shall without prejudice to any other right or remedy, be at liberty to forfeit the

said earnest money absolutely. Further, if I/We fail to commence work as specified, I/ We agree that President

of India or the successors in office shall without prejudice to any other right or remedy available in law, be at

liberty to forfeit the said performance guarantee absolutely. The said Performance Guarantee shall be a guarantee

to execute all the works referred to in the tender documents upon the terms and conditions contained or referred

to those in excess of that limit at the rates to be determined in accordance with the provision contained in

Clause 12.2 and 12.3 of the tender form.
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TENDER  &  CONTRACT

Further, I/We agree that in case of forfeiture of Earnest Money or Performance Guarantee as aforesaid, I/We

shall be debarred for participation in the re-tendering process of the work.

I/We undertake and confirm that eligible similar work(s) has/have not been got executed through another contractor

on back to back basis. Further that, if such a violation comes to the notice of Department, then I/We shall be

debarred for tendering in CPWD in future forever. Also, if such a violation comes to the notice of Department

before date of start of work, the Engineer-in-Charge shall be free to forfeit the entire amount of Earnest Money

Deposit/Performance Guarantee.

I/We hereby declare that I/We shall treat the tender documents drawings and other records connected with the

work as secret/confidential documents and shall not communicate information/derived there from to any person

other than a person to whom I/We am/are authorized to communicate the same or use the information in any

manner prejudicial to the safety & integrity of the State.

Dated Signature of Contractor

Witness: Postal Address

Address:

Occupation:

ACCEPTANCE

The above tender (as modified by you as provided in the letters mentioned hereunder) is accepted by me for and

on behalf of the President of India for a sum of Rs. ………............. (Rupees  .............................................)

The letters referred to below shall form part of this contract agreement:-

(a)

(b)

(c)

For & on behalf of the President of India.

Signatures ................................

Dated: Designation ...............................
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GENERAL RULES & DIRECTIONS

GOVERNMENT OF INDIA

CENTRAL PUBLIC WORKS DEPARTMENT
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1. All work proposed for execution by contract will be notified in a form of invitation to

tender pasted by publication in News papers or posted on website as the case may

be. This form will state the work to be carried out, as well as the date for submitting

and opening tenders and the time allowed for carrying out the work, also the amount of

earnest money to be deposited with the tender, and the amount of the security deposit

and Performance guarantee to be deposited by the successful tenderer and the

percentage, if any, to be deducted from bills. Copies of the specifications, designs and

drawings and any other documents required in connection with the work signed for the

purpose of identification by the officer inviting tender shall also be open for inspection

by the contractor at the office of officer inviting tender during office hours.

2. In the event of tender being submitted by a firm, it must be signed separately by each

partner thereof or in the event of the absence of any partner, it must be signed on his

behalf by a person holding a power of attorney authorizing him to do so, such power of

attorney to be produced with the tender, and it must disclose that the firm is duly

registered under the Indian Partnership Act 1952.

3. Receipts for payment made on account of work, when executed by a firm, must also

be signed by all the partners, except where contractors are described in their tender

as a firm, in which case the receipts must be signed in the name of the firm by one of

the partners, or by some other person having due authority to give effectual receipts for

the firm.

4. The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full rupees

by ignoring fifty paisa and considering more than fifty paisa as rupee one.

In case the lowest tendered amount (worked out on the basis of quoted rate of Individual

items) of two or more contractors is same, then such lowest contractors may be

asked to submit sealed revised offer quoting rate of each item of the schedule of

quantity for all sub sections/sub heads as the case may be, but the revised quoted

rate of each item of schedule of quantity for all sub sections/sub heads should not be

higher than their respective original rate quoted already at the time of submission of

tender. The lowest tender shall be decided on the basis of revised offer.

If the revised tendered amount (worked out on the basis of quoted rate of individual

items) of two or more contractors received in revised offer is again found to be equal,

then the lowest tender, among such contractors, shall be decided by draw of lots in

the presence of SE of the circle, or CE of the zone EE(s) in-charge of major & minor

component(s) (also DDH in case Horticulture work is also included in the tender), and

the lowest contractors those have quoted equal amount of their tenders.

General Rules &
Directions

Applicable for Item
Rate Tender only
(CPWD - 8)
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GENERAL RULES & DIRECTIONS

In case of any such lowest contractor in his revised offer quotes rate of any item more

than their respective original rate quoted already at the time of submission of tender,

then such revised offer shall be treated invalid. Such case of revised offer of the lowest

contractor or case of refusal to submit revised offer by the lowest contractor shall be

treated as withdrawal of his tender before acceptance and 50% of his earnest money

shall be forfeited.

In case all the lowest contractors those have same tendered amount (as a result of

their quoted rate of individual items), refuse to submit revised offers, then tenders are

to be recalled after forfeiting 50% of EMD of each lowest contractors.

Contractor, whose earnest money is forfeited because of non-submission of revised

offer, or quoting higher revised rate(s) of any item(s) than their respective original rate

quoted already at the time of submission of his bid shall not be allowed to participate

in the retendering process of the work.

4A In case of Percentage Rate Tenders, contractor shall fill up the usual printed form,

stating at what percentage below/above (in figures as well as in words) the total estimated

cost given in Schedule of Quantities at Schedule-A, he will be willing to execute the

work. The tender submitted shall be treated as invalid if :-

I. The contractor does not quote percentage above/below on the total amount of

tender or any section/sub head of the tender.

II. The percentage above/below is not quoted in figures & words both on the total

amount of tender or any section/sub head of the tender.

III. The percentage quoted above/below is different in figures & words on the total

amount of tender or any section/sub head of the tender.

Tenders, which propose any alteration in the work specified in the said form of invitation

to tender, or in the time allowed for carrying out the work, or which contain any other

conditions of any sort including conditional rebates, will be summarily rejected.

4B In case the lowest tendered amount (estimated cost + amount worked on the basis of

percentage above/below) of two or more contractors is same, such lowest contractors

will be asked to submit sealed revised offer in the form of letter mentioning percentage

above/ below on estimated cost of tender including all sub sections/sub heads as the

case may be, but the revised percentage quoted above/below on tendered cost or on

each sub section/ sub head should not be higher than the percentage quoted at the

time of submission of tender. The lowest tender shall be decided on the basis of

revised offers.

In case any of such contractor refuses to submit revised offer, then it shall be treated

as withdrawal of his tender before acceptance and 50% of earnest money shall be

forfeited.

If the revised tendered amount of two more contractors received in revised offer is

again found to be equal, the lowest tender, among such contractors, shall be decided

by draw of lots in the presence of SE of the circle, or CE of the zone EE(s) in-charge

of major & minor component(s) (also DDH in case Horticulture work is also included in

the tender), & the lowest contractors those have quoted equal amount of their tenders.

In case all the lowest contractors those have quoted same tendered amount, refuse to

submit revised offers, then tenders are to be recalled after forfeiting 50% of EMD of

each contractor. Contractor(s), whose earnest money is forfeited because of non-

submission of revised offer, shall not be allowed to participate in the re-tendering process

of the work.

Applicable for
Percentage Rate
Tender only [CPWD- 7]
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GENERAL RULES & DIRECTIONS

5. The officer inviting tender or his duly authorized assistant, will open tenders in the

presence of any intending contractors who may be present at the time.

6. The officer inviting tenders shall have the right of rejecting all or any of the tenders and

will not be bound to accept the lowest or any other tender.

7. The receipt of an accountant or clerk for any money paid by the contractor will not be

considered as any acknowledgment or payment to the officer inviting tender and the

contractor shall be responsible for seeing that he procures a receipt signed by the

officer inviting tender or a duly authorized Cashier.

8. In the case of Item Rate Tenders, only rates quoted shall be considered. Any tender

containing percentage below/above the rates quoted is liable to be rejected. Rates

quoted by the contractor in item rate tender in figures and words shall be accurately

filled in so that there is no discrepancy in the rates written in figures and words.

However, if a discrepancy is found, the rates which correspond with the amount worked

out by the contractor shall unless otherwise proved be taken as correct. If the amount

of an item is not worked out by the contractor or it does not correspond with the rates

written either in figures or in words, then the rates quoted by the contractor in words

shall be taken as correct. Where the rates quoted by the contractor in figures and in

words tally, but the amount is not worked out correctly, the rates quoted by the contractor

will unless otherwise proved be taken as correct and not the amount. In event no rate

has been quoted for any item(s), leaving space both in figure(s), word(s), and amount

blank, it will be presumed that the contractor has included the cost of this/these

item(s) in other items and rate for such item(s) will be considered as zero and work will

be required to be executed accordingly.

However, if a tenderer quotes nil rates against each item in item rate tender, the tender

shall be treated as invalid and will not be considered as lowest tenderer and earnest

money deposited shall be forfeited.

9. In case of Percentage Rate Tenders only percentage quoted shall be considered. Any

tender containing item rates is liable to be rejected. Percentage quoted by the contractor

in percentage rate tender shall be accurately filled in figures and words, so that there

is no discrepancy.

10. In Percentage Rate Tender, the tenderer shall quote percentage below/above (in figures

as well as in words) at which he will be willing to execute the work. He shall also work

out the total amount of his offer and the same should be written in figures as well as in

words in such a way that no interpolation is possible. In case of figures, the word ‘Rs.’

should be written before the figure of rupees and word ‘P’ after the decimal figures, e.g.

‘Rs. 2.15P and in case of words, the word ‘Rupees’ should precede and the word

‘Paisa’ should be written at the end.

11. (i) The Contractor whose tender is accepted, will be required to furnish performance

guarantee at specified percentage of the tendered amount as mentioned in

Schedule ‘E’ and within the period specified in Schedule F. This guarantee shall

be in the form of Insurance Surety Bonds, Account Payee Demand Draft, Fixed

Deposit Receipt or Bank Guarantee of any Commercial Bank.

(ii) The contractor whose tender is accepted will also be required to furnish by way of

Security Deposit for the fulfillment of his contract, an amount equal to 2.5% of the

tendered amount of the work. The Security deposit will be collected by deductions

from the running bills as well as final bill of the contractor at the rates mentioned

above. The Security amount will also be accepted in the shape of Insurance

Applicable for Item
Rate Tender only
(CPWD - 8)

Applicable for
percentage Rate
Tender only
(CPWD - 7)

Applicable for
Percentage Rate

Tender only
(CPWD - 7)
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GENERAL RULES & DIRECTIONS

Surety Bonds, Account Payee Demand Draft, Fixed Deposit Receipt or Bank

Guarantee from any of the Commercial Banks will be accepted for this purpose

provided confirmatory advice is enclosed.

12. On acceptance of the tender, the name of the accredited representative(s) of the

contractor who would be responsible for taking instructions from the Engineer-in-Charge

shall be communicated in writing to the Engineer-in-Charge.

13. GST or any other tax applicable in respect of inputs procured by the contractor for this

contract shall be payable by the Contractor and Government will not entertain any

claim whatsoever in respect of the same. However, component of GST at time of

supply of service (as provided in CGST Act 2017) provided by the contract shall be

varied if different from that applicable on the last date of receipt of tender including

extension if any.

14. The contractor shall give a list of both gazetted and non-gazetted C.P.W.D. employees

related to him.

15. The tender for composite work includes, in addition to building work, all other works

such as sanitary and water supply installations drainage installation, electrical work,

horticulture work, roads and paths etc.

16. The contractor shall submit list of works which are in hand (progress) in the following

form:-

Name of Name and particulars of Divn Value of Position of Remarks

work where work is being executed work works in

progress

1. 2. 3. 4. 5.
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CONDITIONS OF CONTRACT

CONDITIONS OF CONTRACT

1. The Contract means the documents forming the tender and acceptance thereof and

the formal agreement executed between the competent authority on behalf of the

President of India and the Contractor, together with the documents referred to therein

including these conditions, the specifications, designs, drawings and instructions

issued from time to time by the Engineer-in- Charge and all these documents taken

together, shall be deemed to form one contract and shall be complementary to one

another.

2. In the contract, the following expressions shall, unless the context otherwise requires,

have the meanings, hereby respectively assigned to them:-

(i) The expression works or work shall, unless there be something either in the

subject or context repugnant to such construction, be construed and taken to

mean the works by or by virtue of the contract contracted to be executed whether

temporary or permanent, and whether original, altered, substituted or additional.

(ii) The Site shall mean the land, places   on, into or or where   work is to be

executed under the contract or any adjacent land, path or street or where   work

is to be executed under the contract or any adjacent land, path or street which

may be temporally  allotted or used for the purpose of carrying out the contract.

(iii) The Contractor shall mean the individual, firm or company, whether incorporated

or not, undertaking the works and shall include the legal personal representative

of such individual or the persons composing such firm or company, or the

successors of such firm or company and the permitted assignees of such

individual, firm or company.

(iv) The President means the President of India and his successors.

(v) Government or Government of India shall mean the President of India.

(vi) The Engineer-in-charge means the Engineer Officer who shall supervise and

be in charge of the work and who shall sign the contract on behalf of the President

of India as mentioned in Schedule 'F' hereunder  .

(vii) The term Director General includes Special Director General/Additional Director

General/Chief Engineer.

(viii) Accepting Authority shall mean the authority mentioned in Schedule 'F'.

(ix) Excepted Risk are risks due to riots (other than those on account of contractor's

employees), war (whether declared or not) invasion, act of foreign enemies,

hostilities, civil war, rebellion revolution, insurrection, military or usurped power,

any acts of Government, damages from aircraft, acts of God, such as earthquake,

lightening and unprecedented floods, and other causes over which the contractor

has no control and accepted as such by the Accepting Authority or causes

solely due to use or occupation by Government of the part of the works in

respect of which a certificate of completion has been issued or a cause solely

due to Government's faulty design of works.

(x) (a) Market Rate shall be the rate as decided by the Engineer-in-Charge on the

basis of the cost of materials and labour at the site where the work is to be

executed plus the percentage mentioned in Schedule 'F' to cover, all

overheads and profits.

Definitions
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CONDITIONS OF CONTRACT

Provided that no extra overheads and profits shall be payable on the part(s)

of work assigned to other agency(s) by the contractor as per terms of

contract.

(b) Schedule(s) referred to in these conditions shall mean the relevant

schedule(s) annexed to the tender documents   or the standard Schedule

of Rates of the government mentioned in Schedule 'F' hereunder, with the

amendments thereto issued upto the date of receipt of the tender.

(xi) Department means CPWD or any department of Government of India which

invites tenders on behalf of President of India as specified in schedule 'F'.

(xii) District Specifications means the specifications followed by the State

Government in the area where the work is to be executed.

(xiii) Tendered value means the value of the entire work as stipulated in the letter

of award.

(xiv) Date of commencement of work: The date of commencement of work shall

be the date of start as specified in schedule 'F' or the first date of handing over

of the site, whichever is later, in accordance with the phasing if any, as indicated

in the tender document.

(xv) GST shall mean Goods and Service Tax - Central, State and Inter State.

3. Where the context so requires, words imparting the singular only also include the

plural and vice versa. Any reference to masculine gender shall whenever required

include feminine gender and vice versa.

4. Headings and Marginal notes to these General Conditions of Contract shall not be

deemed to form part thereof or be taken into consideration in the interpretation or

construction thereof or of the contract.

5. The contractor shall be furnished, free of cost one certified copy of the contract

documents except standard specifications, Schedule of Rates and such other printed

and published documents, together with all drawings as may be forming part of the

tender documents . None of these documents shall be used for any purpose other

than that of this contract.

6. The work to be carried out under the Contract shall, except as otherwise provided in

these conditions, include all labourers, materials, tools, plants, equipment and transport

which may be required in preparation of and for and in the full and entire execution and

completion of the works. The descriptions given in the Schedule of Quantities (Schedule-

A) shall, unless otherwise stated, be held to include wastage on materials, carriage

and cartage, carrying and return of empties, hoisting, setting, fitting and fixing in

position and all other labours necessary in and for the full and entire execution and

completion of the work as aforesaid in accordance with good practice and recognized

principles.

7. The Contractor shall be deemed to have satisfied himself before tendering as to the

correctness and sufficiency of his tender for the works and of the rates and prices

quoted in the Schedule of Quantities, which rates and prices shall, except as otherwise

provided, cover all his obligations under the Contract and all matters and things

necessary for the proper completion and maintenance of the works.

Scope and
Performance

Works to be carried
out

Sufficiency of
Tender
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CONDITIONS OF CONTRACT

8. The several documents forming the Contract are to be taken as mutually explanatory

of one another, detailed drawings being followed in preference to small scale drawing

and figured dimensions in preference to scale and special conditions in preference to

General Conditions.

8.1 In the case of discrepancy between the schedule of Quantities, the Specifications

and/ or the Drawings, the following order of preference shall be observed:-

(i) Description of Schedule of Quantities.

(ii) Particular Specification and Special Condition, if any.

(iii) Drawings.

(iv) CPWD Specifications.

(v) Indian Standard Specifications of B.I.S.

8.2 If there are varying or conflicting provisions made in any one document forming

part of the contract, the Accepting Authority shall be the deciding authority with

regard to the intention of the document and his decision shall be final and

binding on the contractor.

8.3 Any error in description, quantity or rate in Schedule of Quantities or any omission

therefrom shall not vitiate the Contract or release the Contractor from the execution

of the whole or any part of the works comprised therein according to drawings

and specifications or from any of his obligations under the contract.

9. The successful tenderer/contractor, on acceptance of his tender by the Accepting

Authority, shall, within 15 days from the stipulated date of start of the work, sign the

contract consisting of:-

(i) the notice inviting tender, all the documents including drawings, if any, forming

the tender as issued at the time of invitation of tender and acceptance thereof

together with any correspondence leading thereto.

(ii) Standard C.P.W.D. Form as mentioned in Schedule 'F' consisting of:

(a) Various standard clauses with corrections up to the date stipulated in

Schedule 'F' along with annexures thereto.

(b) C.P.W.D. Safety Code.

(c) Model Rules for the protection of health, sanitary arrangements for workers

employed by CPWD or its contractors.

(d) CPWD Contractor's Labour Regulations.

(e) List of Acts and omissions for which fines can be imposed.

(iii) No payment for the work done will be made unless contract is signed by the

contractor.

Discrepancies and
Adjustment of Errors

Signing of Contract
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CLAUSES OF CONTRACT

GENERAL CONDITION OF CONTRACT

CLAUSES OF CONTRACT

Clause 1

(i) The contractor shall submit an irrevocable Performance Guarantee at specified

percentage of the tendered amount as mentioned in Schedule ‘E’, in addition to

other deposits mentioned elsewhere in the contract for his proper performance of

the contract agreement, (not withstanding and/or without prejudice to any other

provisions in the contract) within period specified in Schedule 'F' from the date of

issue of letter of acceptance. This period can be further extended by the Engineer-

in-Charge up to a maximum period as specified in schedule 'F' on written request of

the contractor stating the reason for delays in procuring the Performance Guarantee,

to the satisfaction of the Engineer-in-Charge. This Guarantee shall be in the form of

Insurance Surety Bonds, Account Payee Demand Draft, Fixed Deposit Receipt or

Bank Guarantee from any of the Commercial Banks. In case a fixed deposit receipt

of any Bank is furnished by the contractor to the Government as part of the

performance guarantee and the Bank is unable to make payment against the said

fixed deposit receipt, the loss caused thereby shall fall on the contractor and the

contractor shall forthwith on demand furnish additional security to the Government

to make good the deficit.

(ii) The Performance Guarantee shall be submitted by the contractor on format as per

GCC and shall be initially valid up to the stipulated date of completion plus minimum

6 months beyond that. In case the time for completion of work gets enlarged, the

contractor shall get the validity of Performance Guarantee extended to cover such

enlarged time for completion of work. After recording of the completion certificate for

the work by the competent authority, the performance guarantee shall be returned to

the contractor, without any interest. However, in case of contracts involving maintenance

of building and services/any other work after construction of same building and services/

other work, then 50% of Performance Guarantee shall be retained as Security Deposit.

The same shall be returned year wise proportionately.

(iii) The Engineer-in-Charge shall not make a claim under the performance guarantee

except for amounts to which the President of India is entitled under the contract (not

withstanding and/or without prejudice to any other provisions in the contract agreement)

in the event of:

(a) Failure by the contractor to extend the validity of the Performance Guarantee

as described herein above, in which event the Engineer-in-Charge may claim

the full amount of the Performance Guarantee.

(b) Failure by the contractor to pay President of India any amount due, either as

agreed by the contractor or determined under any of the Clauses/Conditions of

the agreement, within 30 days of the service of notice to this effect by Engineer-

in-Charge.

Performance
Guarantee
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CLAUSES OF CONTRACT

(iv) In the event of the contract being determined or rescinded under provision of any of the

Clause/Condition of the agreement, the performance guarantee shall stand forfeited in

full and shall be absolutely at the disposal of the President of India.

(v) On substantial Completion of any work which has been completed to such an extent

that the intended purpose of the work is met and ready to use, then a provisional

Completion certificate shall be recorded by the Engineer-in-Charge. The provisional

certificate shall have appended with a list of outstanding balance item of work that

need to be completed in accordance with the provisions of the contract.

This provisional completion certificate shall be recorded by the concerned Engineer- in-

charge with the approval of Superintending Engineer /Project Manager / Chief Engineer/

Chief Project Manager, if required. After recording of the provisional Completion Certificate for

the work by the competent authority, the 80 % of performance guarantee shall be returned to

the contractor, without any interest.

However in case of contracts involving Maintenance of building and services /any other work

after construction of same building and services/ other work, then 40% of performance

guarantee shall be returned to the contractor, without any interest after recording the provisional

Completion certificate.

Clause 1A

The person(s) whose tender may be accepted (hereinafter called the contractor) shall permit

Government at the time of making any payment to him for work done under the contract to

deduct a sum at the rate of 2.5% of the gross amount of each running and final bill till the

sum deducted will amount to security deposit of 2.5% of the tendered amount of the work.

Such deductions will be made and held by Government by way of Security Deposit unless

he/they has/have deposited the amount of Security at the rate mentioned above in the form

of Government Securities or fixed deposit receipts. In case a fixed deposit receipt of any

Bank is furnished by the contractor to the Government as part of the security deposit and the

Bank is unable to make payment against the said fixed deposit receipt, the loss caused

thereby shall fall on the contractor and the contractor shall forthwith on demand furnish

additional security to the Government to make good the deficit.

All compensations or the other sums of money payable by the contractor under the terms of

this contract may be deducted from, or paid by the sale of a sufficient part of his security

deposit or from the interest arising there from, or from any sums which may be due to or may

become due to the contractor by Government on any account whatsoever and in the event of

his Security Deposit being reduced by reason of any such deductions or sale as aforesaid,

the contractor shall within 10 days make good in cash or fixed deposit receipt tendered by

the State Bank of India or by Scheduled Banks or Government Securities (if deposited for

more than 12 months) endorsed in favour of the Engineer-in-Charge, any sum or sums which

may have been deducted from, or raised by sale of his security deposit or any part thereof.

The security deposit shall be collected from the running bills and the final bill of the contractor

at the rates mentioned above.

Recovery of Security
Deposit
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CLAUSES OF CONTRACT

The security deposit as deducted above can be released against bank guarantee issued by

a scheduled bank, on its accumulations to a minimum of Rs. 5 lac subject to the condition

that amount of such bank guarantee, except last one, shall not be less than Rs. 5 lac.

Provided further that the validity of bank guarantee including the one given against the earnest

money shall be in conformity with provisions contained in clause 17 which shall be extended

from time to time depending upon extension of contract granted under provisions of clause

2 and clause 5.

In case of contracts involving maintenance of building and services/any other work after

construction of same building and services/other work, then 50% of Performance Guarantee

shall be retained as Security Deposit. The same shall be returned year wise proportionately.

Note-1: Government papers tendered as security will be taken at 5% (five per cent) below its

market price or at its face value, whichever is less. The market price of Government paper

would be ascertained by the Divisional Officer at the time of collection of interest and the

amount of interest to the extent of deficiency in value of the Government paper will be

withheld if necessary.

Note-2: Government Securities will include all forms of Securities mentioned in Rule No.

274 of the G.F. Rules except fidelity bond. This will be subject to the observance of the

condition mentioned under the rule against each form of security.

Note-3: Note 1 & 2 above shall be applicable for both clause 1 and 1A

Clause 2

If the contractor fails to maintain the required progress in terms of clause 5 or to complete

the work and clear the site on or before the contract or justified extended date of completion

as per clause 5 (excluding any extension under Clause 5.5) as well as any extension granted

under clauses 12 and 15, he shall, without prejudice to any other right or remedy available

under the law to the Government on account of such breach, pay as compensation the

amount calculated at the rates stipulated below as the authority specified in schedule 'F'

may decide on the amount of accepted Tendered Value of the work for every completed day/

month (as determined) that the progress remains below that specified in Clause 5 or that the

work remains incomplete.

Compensation for delay of work

(i) With maximum rate 1% (one percent) maximum per month of delay to be computed

on per day basis based on quantum of damage suffered due to stated delay on the

part of Contractor. if scheduled completion of work is more than one year

(ii) With maximum rate 1% (one percent) to 2% (two percent) (maximum) per month of

delay to be computed on per day basis based on quantum of damage suffered due to

stated delay on the part of Contractor. if scheduled completion of work is more than

six months and upto one year

(iii) With maximum rate 2% (two percent) to 5% (five percent) (maximum) per month of

delay to be computed on per day basis based on quantum of damage suffered due to

stated delay on the part of Contractor. if scheduled completion of work is up to six

months

Compensation for
Delay
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CLAUSES OF CONTRACT

Provided always that the total amount of compensation for delay to be paid under this condition

shall not exceed 10 % of the accepted Tendered Value of work. In case no compensation

has been decided by the authority in Schedule 'F' during the progress of work, this shall be

no waiver of right to levy compensation by the said authority if the work remains incomplete

on final justified extended date of completion. If the Engineer in Charge decides to give

further extension of time allowing performance of work beyond the justified extended date,

the contractor shall be liable to pay compensation for such extended period. If any variation

in amount of contract takes place during such extended period beyond justified extended

date and the contractor becomes entitled to additional time under clause 12, the net period

for such variation shall be accounted for while deciding the period for levy of compensation.

However, during such further extended period beyond the justified extended period, if any

delay occurs by events under sub clause 5.2, the contractor shall be liable to pay

compensation for such delay.

This is without prejudice to right of action by the Engineer in Charge under clause 3 for delay

in performance and claim of compensation under that clause.

In case action under clause 2 has not been finalized and the work has been determined

under clause 3, the right of action under this clause shall remain post determination of

contract but levy of compensation shall be for days the progress is behind the schedule on

date of determination, as assessed by the authority in Schedule F, after due consideration of

justified extension. The compensation for delay, if not decided before the determination of

contract, shall be decided after of determination of contract.

The amount of compensation may be adjusted or set-off against any sum payable to the

Contractor under this or any other contract with the Government. In case, the contractor does

not achieve a particular milestone mentioned in schedule F, or the re-scheduled milestone(s)

in terms of Clause 5.4, the amount shown against that milestone shall be withheld, to be

adjusted against the compensation levied as above. With-holding of this amount on failure to

achieve a milestone, shall be automatic without any notice to the contractor. However, if the

contractor catches up with the progress of work on the subsequent milestone(s), the withheld

amount shall be released. In case the contractor fails to make up for the delay in subsequent

milestone(s), amount mentioned against each milestone missed subsequently also shall be

withheld. However, no interest, whatsoever, shall be payable on such withheld amount.

Clause 2A

For Maintenance Works estimated cost upto Rs. 25 Lacs If the contractor fails to maintain

the required progress to complete the work and clear the site on or before the contract period

he shall, without prejudice to any other right or remedy available under the law to the

Government on account of such breach, pay as compensation the amount calculated at the

rates stipulated below as the authority specified in schedule 'F' may decide on the amount of

accepted Tendered Value of the work for every completed day/ month (as determined) that

the work remains incomplete in the following manners.

(i) If there is no hindrance, compensation shall be levied if work is incomplete.

(ii) If site is not available there will be no compensation.

(iii) If there is partial hindrance then engineer- in - charge will compare amount of work

executed in available hindrance free time w.r.t. total time and total work. Compensation

will be levied if actual work executed is less than as calculated on pro rata basis.

Compensation for
Delay
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CLAUSES OF CONTRACT

Compensation for delay of work

(i) With maximum rate 1% (one percent) per month of delay to be computed on per day

basis based on quantum of damage suffered due to stated delay on the part of

Contractor. if scheduled completion of work is more than one year.

(ii) With rate 1% (one percent) to 2% (two percent) (maximum) per month of delay to be

computed on per day basis based on quantum of damage suffered due to stated delay

on the part of Contractor. if scheduled completion of work is more than six month and

up to one year.

(iii) With rate 2% (two percent) to 5% (five percent) (maximum) per month of delay to be

computed on per day basis based on quantum of damage suffered due to stated delay

on the part of Contractor. if scheduled completion of work is up to six month.

Provided always that the total amount of compensation for delay to be paid under this

condition shall not exceed 10 % of the accepted Tendered Value of work In case no

compensation has been decided by the authority in Schedule 'F' during the progress of

work, this shall be no waiver of right to levy compensation by the said authority if the work

remains incomplete on stipulated date of completion.

This is without prejudice to right of action by the Engineer in Charge under clause 3 for delay

in performance and claim of compensation under that clause.

In case action under clause 2 has not been finalized and the work has been determined

under clause 3, the right of action under this clause shall remain post determination of

contract but levy of compensation shall be for days the progress is behind the schedule on

date of determination, as assessed by the authority in Schedule F. The compensation for

delay, if not decided before the determination of contract, shall be decided after determination

of contract.

The amount of compensation may be adjusted or set-off against any sum payable to the

Contractor under this or any other contract with the Government.

Clause 3

Subject to other provisions contained in this clause, the Engineer-in-Charge may, without

prejudice to his any other rights or remedy against the contractor in respect of any delay,

not following safety norms , inferior workmanship, any claims for damages and/or any other

provisions of this contract or otherwise, and whether the date of completion has or has not

elapsed, by notice in writing absolutely determine the contract in any of the following cases:

(i) If the contractor having been given by the Engineer-in-Charge a notice in writing to

rectify, reconstruct or replace any defective work or that the work is being performed

in an inefficient or otherwise improper or un-workman like manner shall omit to comply

with the requirement of such notice for a period of seven days thereafter.

(ii) If the contractor has, without reasonable cause, suspended the progress of the work

or has failed to proceed with the work with due diligence and continues to do so after

a notice in writing of seven days from the Engineer-in-Charge.

When Contract can
be Determined
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CLAUSES OF CONTRACT

(iii) If the contractor fails to complete the work or section of work with individual date of

completion on or before the stipulated or justified extended date, on or before such

date of completion; and the Engineer in Charge without any prejudice to any other

right or remedy under any other provision in the contract has given further reasonable

time in a notice given in writing in that behalf as either mutually agreed or in absence

of such mutual agreement by his own assessment making such time essence of

contract and in the opinion of Engineer-in-Charge the contractor will be unable to

complete the same or does not complete the same within the period specified.

(iv) If the contractor persistently neglects to carry out his obligations under the contract

and/ or commits default in complying with any of the terms and conditions of the

contract and does not remedy it or take effective steps to remedy it within 7 days after

a notice in writing is given to him in that behalf by the Engineer-in-Charge.

(v) If the contractor shall offer or give or agree to give to any person in Government service

or to any other person on his behalf any gift or consideration of any kind as an

inducement or reward for doing or forbearing to do or for having done or forborne to do

any act in relation to the obtaining or execution of this or any other contract for

Government.

(vi) If the contractor shall enter into a contract with Government in connection with which

commission has been paid or agreed to be paid by him or to his knowledge, unless

the particulars of any such commission and the terms of payment thereof have been

previously disclosed in writing to the Engineer-in-Charge.

(vii) If the contractor had secured the contract with Government as a result of wrong tendering

or other non-bonafide methods of competitive tendering or commits breach of Integrity

Agreement.

(viii) If the contractor being an individual, or if a firm, any partner thereof shall at any time be

adjudged insolvent or have a receiving order or order for administration of his estate

made against him or shall take any proceedings for liquidation or composition (other

than a voluntary liquidation for the purpose of amalgamation or reconstruction) under

any Insolvency Act for the time being in force or make any conveyance or assignment

of his effects or composition or arrangement for the benefit of his creditors or purport

so to do, or if any application be made under any Insolvency Act for the time being in

force for the sequestration of his estate or if a trust deed be executed by him for

benefit of his creditors.

(ix) If the contractor being a company shall pass a resolution or the court shall make an

order that the company shall be wound up or if a receiver or a manager on behalf of a

creditor shall be appointed or if circumstances shall arise which entitle the court or the

creditor to appoint a receiver or a manager or which entitle the court to make a winding

up order.

(x) If the contractor shall suffer an execution being levied on his goods and allow it to be

continued for a period of 21 days.
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CLAUSES OF CONTRACT

(xi) If the contractor assigns (excluding part(s) of work assigned to other agency(s) by the

contractor as per terms of contract), transfers, sublets (engagement of labour on a

piece-work basis or of labour with materials not to be incorporated in the work, shall

not be deemed to be subletting) or otherwise parts with or attempts to assign, transfer,

sublet or otherwise parts with the entire works or any portion thereof without the prior

written approval of the Engineer -in-Charge.

(xii) When the contractor has made himself liable for action under any of the aforesaid cases

(i) to (xi), the Engineer-in-Charge on behalf of the President of India shall have powers:

(a) To determine the contract as aforesaid so far as performance of work by the

Contractor is concerned (of which determination notice in writing to the If the

revised tendered amount (worked out on the basis of quoted rate of individual

items) contractor under the hand of the Engineer-in-Charge shall be conclusive

evidence). Upon such determination, the Earnest Money Deposit, Security

Deposit already recovered, Security deposit payable and Performance

Guarantee under the contract shall be liable to be forfeited and shall be absolutely

at the disposal of the Government.

(b) After giving notice to the contractor to measure up the work of the contractor

and to take such whole, or the balance or part thereof, as shall be un-executed

out of his hands and to give it to another contractor to complete the work. The

contractor, whose contract is determined as above, shall not be allowed to

participate in the tendering process for the balance work.

In the event of above courses being adopted by the Engineer-in-Charge, the

contractor shall have no claim to compensation for any loss sustained by him

by reasons of his having purchased or procured any materials or entered into

any engagements or made any advances on account or with a view to the

execution of the work or the performance of the contract. And in case action is

taken under any of the provision aforesaid, the contractor shall not be entitled

to recover or be paid any sum for any work thereof or actually performed under

this contract unless and until the Engineer-in-Charge has certified in writing the

performance of such work and the value payable in respect thereof and he shall

only be entitled to be paid the value so certified.

Clause 3A
In case, the work cannot be started due to reasons not within the control of the contractor

within 1/8th of the stipulated time for completion of work or one months whichever is

higher, either party may close the contract by giving notice to the other party stating the

reasons. In such eventuality, the Performance Guarantee of the contractor shall be refunded

within 30 days

Neither party shall claim any compensation for such eventuality. This clause is not applicable

for any breach of the contract by either party.

Clause 4

In any case in which any of the powers conferred upon the Engineer-in-Charge by Clause3

thereof, shall have become exercisable and the same are not exercised, the non-exercise

thereof shall not constitute a waiver of any of the conditions hereof and such powers shall

notwithstanding be exercisable in the event of any future case of default by the contractor

and the liability of the contractor for compensation shall remain unaffected. In the event of

Contractor liable to
pay compensation
even if action not
taken under Clause 3
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CLAUSES OF CONTRACT

the Engineer-in-Charge putting in force all or any of the powers vested in him under the

preceding clause he may, if he so desires after giving a notice in writing to the contractor,

take possession of (or at the sole discretion of the Engineer-in-Charge which shall be final

and binding on the contractor) use as on hire (the amount of the hire money being also in the

final determination of the Engineer-in-Charge) all or any tools, plant, materials and stores, in

or upon the works, or the site thereof belonging to the contractor, or procured by the contractor

and intended to be used for the execution of the work/or any part thereof, paying or allowing

for the same in account at the contract rates, or, in the case of these not being applicable,

at current market rates to be certified by the Engineer-in-Charge, whose certificate thereof

shall be final, and binding on the contractor, clerk of the works, foreman or other authorized

agent to remove such tools, plant, materials, or stores from the premises (within a time to be

specified in such notice) in the event of the contractor failing to comply with any such

requisition, the Engineer-in-Charge may remove them atthe contractor's expense or sell

them by auction or private sale on account of the contractor and his risk in all respects and

the certificate of the Engineer-in-Charge as to the expenses of any such removal and the

amount of the proceeds and expenses of any such sale shall be final and conclusive against

the contractor.

Clause 5

The time allowed for execution of the Works as specified in the Schedule 'F' or the extended

time in accordance with these conditions shall be the essence of the Contract. The execution

of the work shall commence from such time period as mentioned in schedule 'F' or from

the date of handing over of the site, notified by the Engineer-in-Charge, whichever is later.

If the Contractor commits default in commencing the execution of the work as aforesaid,

the performance guarantee shall be forfeited by the Engineer in Charge and shall be

absolutely at the disposal of the Government without prejudice to any other right or remedy

available in law.

5.1 (i) As soon as possible but within 7 (seven) working days of award of work and in

consideration of

(a) Schedule of handing over of site as specified in the Schedule   ' F '

(b) Schedule of issue of designs as specified in the Schedule ' F ',

the Contractor shall submit a Time and Progress Chart for each mile stone. The

Engineer-in-Charge may within 7 (seven) working days thereafter, if required

modify, and communicate the program approved to the contractor failing which

the program submitted by the contractor shall be deemed to be approved by the

Engineer-in-Charge. The Chart shall be prepared in direct relation to the time

stated in the Contract documents for completion of items of the works. It shall

indicate the forecast of the dates of commencement and completion of various

trades of sections of the work and may be amended as necessary by agreement

between the Engineer-in-Charge and the Contractor within the limitations of

time imposed in the Contract documents.

(ii) In case of non-submission of construction programme by the contractor, the

program approved by the Engineer-in-Charge shall be deemed to be final.

Time and Extension
for Delay
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CLAUSES OF CONTRACT

(iii) The approval by the Engineer-in-Charge of such programme shall not relieve the

contractor of any of the obligations under the contract.

(iv) The contractor shall submit the Time and Progress Chart and progress report

using the mutually agreed software or in other format decided by Engineer-in-

Charge for the work done during previous month to the Engineer-in-charge on or

before 5th day of each month failing which a recovery as per Schedule F to be

decided by the NIT approving authority shall be made on per week or part basis

in case of delay in submission of the monthly progress report

5.2 If the work(s) be delayed by:-

(i) force majeure, or

(ii) abnormally bad weather, or

(iii) serious loss or damage by fire, or

(iv) civil commotion, local commotion of workmen, strike or lockout, affecting any

of the trades employed on the work, or

(v) delay on the part of other contractors or tradesmen engaged by Engineer-in-

Charge in executing work not forming part of the Contract, or

(vi) any other cause like above which, in the reasoned opinion of the Engineer-in-

Charge is beyond the Contractor's control.

then upon the happening of any such event causing delay, the Contractor shall

immediately give notice thereof in writing to the Engineer-in-Charge but shall

nevertheless use constantly his best endeavours to prevent or make good the delay

and shall do all that may be reasonably required to the satisfaction of the Engineer-in-

Charge to proceed with the works.

The contractor shall have no claim of damages for extension of time granted or

rescheduling of milestone/s for events listed in sub clause 5.2.

5.3 In case the work is hindered, by the Department or for any reason / event, for which

the Department is responsible, the authority as indicated in Schedule 'F' shall, if

justified, give a fair and reasonable extension of time and reschedule the mile stones

for completion of work.

Such extension of time or rescheduling of milestone/s shall be without prejudice to

any other right or remedy of the parties in contract or in law, provided further that for

concurrent delays under this sub clause and sub clause 5.2 to the extent the delay is

covered under sub clause 5.2 the contractor shall be entitled to only extension of time

and no damages.

5.4 Request for rescheduling of Mile stones or extension of time, to be eligible for

consideration, shall be made by the Contractor in writing within fourteen days of the

happening of the event causing delay on the prescribed forms i.e. Form of application

by the contractor for seeking rescheduling of milestones or Form of application by the

contractor for seeking extension of time (Appendix -XVI) respectively to the authority

as indicated in Schedule 'F'. The Contractor shall indicate in such a request the

period by which rescheduling of milestone/s or extension of time is desired.
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CLAUSES OF CONTRACT

With every request for rescheduling of milestones, or if at any time the actual progress

of work falls behind the approved programme by more than 10% of the stipulated

period of completion of contract, the contractor shall produce a revised programme

without causing any delay in execution of the work. A recovery as specified in Schedule

'F' shall be made on per day basis in case of delay in submission of the revised

programme.

5.4.1 In any such case the authority as indicated in Schedule 'F' may give a fair and

reasonable extension of time for completion of work or reschedule the mile stones.

E-in-C shall finalize/ reschedule a particular mile stone before taking an action

against subsequent mile stone. Such extension or rescheduling of the milestones

shall be communicated to the Contractor by the authority as indicated in Schedule

'F' in writing, within 21 days of the date of receipt of such request from the

Contractor in prescribed form. In event of non application by the contractor for

extension of time E-in-C after affording opportunity to the contractor, may give,

supported with a programme (as specified under 5.4 above), a fair and reasonable

extension within a reasonable period of occurrence of the event.

5.5 In case the work is delayed by any reasons, in the opinion of the Engineer-in-Charge,

by the contractor for reasons beyond the events mentioned in clause 5.2 or clause 5.3

or clause 5.4 and beyond the justified extended date, without prejudice to right to take

action under Clause 3, the Engineer-in-Charge may grant extension of time required

for completion of work without rescheduling of milestones. The contractor shall be

liable for levy of compensation for delay for such extension of time.

Clause 5A

For Maintenance Works estimated cost upto Rs. 25 Lacs

The time allowed for execution of the work as specified in the Schedule 'F' shall be the

essence of the Contract i.e. the contract period will not be extended. The execution of the

work shall commence from such time period as mentioned in schedule 'F'. If the contractor

commits default in commencing the execution of the work as aforesaid the performance

guarantee shall be forfeited by the Engineer in Charge and shall be absolutely at the disposal

of the Government without prejudice to any other right or remedy available in law.

Clause 6

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by

measurement the value of work done in accordance with the contract.

All measurements and levels of work done during the period covering latter half of the preceding

calendar month and first half of the calendar month shall be recorded by the contractor and

compiled in the shape of the Computerized Measurement Book (CMB) / Electronic

Measurement Book (EMB) through CPWD ERP portal / Computerized Level Book (CLB)

respectively having pages of A-4 size as per the format of the department so that a complete

record is obtained of all the items of works executed under the contract during the said

period. The proforma Computerised Measurement and level books (along with soft copy)

shall be submitted in triplicate through letter of transmittal to the Engineer-in-charge giving

details of number of CMBs / CLBs and their number of pages by 20th day of every calendar

month.

Time is the essence
of the contract

Computerized
Measurement Book
(CMB)/ Electronic
Measurement Book
(EMB) through
CPWD ERP portal
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CLAUSES OF CONTRACT

In case of EMB, the contractor shall record measurement online on ERP Portal and shall

raise RFI(Request for Inspection)online for approval by Engineer-in-Charge or his/her

authorised representative. The contractor shall create EMB for the approved RFIs and take

printout of EMB having pages of A-4 size duly bound with its pages machine numbered. This

online printed EMB shall be submitted in triplicate through letter of transmittal to the Engineer-

in- Charge giving details of number of EMB and there number of pages by 20th day of every

calendar month. 

All such monthly measurements and levels recorded by the contractor or his authorized

representative from time to time, during the progress of the work, shall be got checked by

the contractor from the Engineer-in-Charge or his/her authorized representative as per interval

or program fixed in consultation with Engineer-in-Charge or his/her authorized representative.

In case of CMB/CLB, if after verification by the Engineer-in-charge and/or his/her authorized

representative, any change is required, then the same shall be done by the Engineer-in-

charge and/or his/her authorized representative in CMB/CLB under the dated initials signature,

name and designation of the person seeking the change in all the three copies of proforma

CMB/CLB. All changes are to be finally authorized by the Engineer-in-Charge. Thereafter

one copy of the corrected and authorized proforma CMB / CLB shall be sent by the Engineer-

in-charge to the contractor and another copy shall be sent by the Engineer-in-Charge to his/

her authorized representative and the third copy shall be retained by the Engineer-in-charge

in his office. The contractor shall then have to submit final CMB / CLB without any corrections

to the Engineer-in-Charge who shall get it cross checked from the corrected and authorized

proforma CMB / CLB.

In case of EMB, if after verification by the Engineer-in-Charge or his/her authorized

representative, any change is required, then Engineer-in-Charge or his/her authorized

representative seeking the change shall return  the online rejected measurement(s) to the

contractor for incorporating the changes. The contractor shall resubmit such measurements

online after making necessary changes. All the changes are to be finally authorised by the

Engineer- in- Charge or his / her authorised representative.  The contractor shall create

EMB for the approved RFI, submit printout of the final EMB, having pages of A- 4 size,

without any correction and shall get it cross checked from the online record of measurements

available on ERP Portal.

Once the Engineer-in-charge is satisfied that CMB / CLB /EMB is free from any corrections,

modifications, over-writings, and insertions etc., he shall assign a number in continuation to

the existing series of CMB / CLB /EMB of his office as per register of CMBs / CLBs / EMBs

maintained in his Division office and intimate the assigned serial number of the CMB / CLB

/EMB to the Contractor.

If the contractor fails to submit the CMB /CLB / EMB along with abstract of measurements

for the work done continuously for two months, then the Engineer-in-charge shall get the

executed work measured ex-parte after giving a notice of seven working days to the contractor

in writing either through site order book or any other mode of correspondence. The ex-parte

measurements so undertaken by the Engineer-in-Charge shall be final and binding on the

Contractor and shall be outside the purview of Clause 25 of this GCC.

 



23 169 Years of Engineering Excellence160 Years of Engineering Excellence

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

CLAUSES OF CONTRACT

Resources deployed by the Engineer-in-charge for ex-parte measurements, subject to

minimum of Rs 7500.00 per such two-monthly cycle of ex-parte measurement, shall

be at the risk and cost of the contractor and shall be recovered from his bill. A copy of

such ex-parte measurements shall be sent to the contractor for his record. 

The contractor shall, without extra charge, provide all assistance with every appliance,

labour and other things necessary for checking of measurements/levels by the Engineer-

in-Charge or his/her representative.

Except where any general or detailed description of the work expressly shows to the

contrary, measurements shall be taken in accordance with the procedure set forth in

the specifications notwithstanding any provision in the relevant Standard Method of

measurement or any general or local custom. In the case of items which are not covered

by specifications, measurements shall be taken in accordance with the relevant standard

method of measurement issued by the Bureau of Indian Standards and if for any item

no such standard is available then a mutually agreed method shall be followed.

The contractor shall give not less than seven days' notice to the Engineer-in-Charge or

his/her authorized representative in charge of the work before covering up or otherwise

placing beyond the reach of checking and/or test checking the measurement of any

work in order that the same may be checked and/or test checked and correct

dimensions thereof be taken before the same is covered up or placed beyond the reach

of checking and/or test checking measurement and shall not cover up and place beyond

reach of measurement any work without consent in writing of the Engineer-in-Charge

or his/her authorized representative in charge of the work who shall within the aforesaid

period of seven days inspect the work, and if any work shall be covered up or placed

beyond the reach of checking and/or test checking measurements without such notice

having been given or the Engineer-in-Charge's consent being obtained in writing the

same shall be uncovered at the Contractor's expense, or in default thereof no payment

or allowance shall be made for such work or the materials with which the same was

executed.

Engineer-in-Charge or his/her authorized representative may cause either themselves

or through another officer of the department to check the measurements/levels recorded

 by contractor and all provisions stipulated herein above shall be applicable to such

checking of measurements or levels.

It is also a term of this contract that checking and/or test checking the measurements/

levels of any item of work in the measurement book and/or its payment in the interim,

on account of final bill shall not be considered as conclusive evidence as to the

sufficiency of any work or material to which it relates nor shall it relieve the contractor

from liabilities from any over measurement or defects noticed till completion of the

defects liability period.
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CLAUSES OF CONTRACT

Clause 7

No payment shall be made for work, estimated to cost Rs. Five lac or less till after the whole

of the work shall have been completed and certificate of completion given. For works estimated

to cost over Rs. Five lac, the interim or running account bills shall be submitted by the

contractor for the work executed on the basis of such recorded measurements in the format

of the Department in triplicate on or before the 7th day of every calendar month of the

measurements recorded upto previous month as per clause 6. The contractor shall not be

entitled to be paid any such interim payment if the gross work done together with net payment/

adjustment of advances for material collected, if any, since the last such payment is less

than the amount specified in Schedule 'F', in which case the interim bill shall be prepared on

the appointed date of the month after the requisite progress is achieved.

An amount of ad-hoc payment not less than 75% of the net amount of the bill under check,

shall be made within 10 working days of submission of the bill by the Contractor to the

Engineer-in-Charge or his Authorized Engineer together with the account of the material

issued by the department, or dismantled materials, if any. The remaining payment is also to

be made after final checking of the bill within 28 working days of submission of bill by the

contractor.

Engineer-in-Charge shall arrange to have the bill verified by taking or causing to be taken,

where necessary, the requisite measurements of the work.

If the contractor fails to submit the bill for the work done upto defined date continuously for

two months, then the Engineer-in-charge shall get the bill prepared ex-parte after giving a

notice of seven working days to the Contractor in writing either through site order book or

any other mode of correspondence. The ex-parte bill so prepared by the Engineer-in-Charge

shall be final and binding on the Contractor and shall be outside the purview of Clause 25 of

this GCC.  In the event of preparing the bill by the Engineer-in-Charge, no claims whatsoever

due to delays on payment including that of interest shall be admissible to contractor.

Resources deployed by the Engineer-in-charge for ex-parte preparation of bill, subject to

minimum of Rs 5000.00 per such two monthly cycle of ex-parte bill, shall be at the risk and

cost of the contractor and shall be recovered from his bill. A copy of such ex-parte bill shall

be sent to the contractor for his record.

In the event of the failure of the contractor to submit the bills, no claims whatsoever due to

delays on payment including that of interest shall be payable to the contractor.

All such interim payments shall be regarded as payment by way of advances against final

payment only and shall not preclude the requiring of bad, unsound and imperfect or unskilled

work to be rejected, removed, taken away and reconstructed or re-erected. Any certificate

given by the Engineer-in-Charge relating to the work done or materials delivered forming part

of such payment, may be modified or corrected by any subsequent such certificate(s) or by

the final certificate and shall not by itself be conclusive evidence that any work or materials

to which it relates is/are in accordance with the contract and specifications. Any such

interim payment, or any part thereof shall not in any respect conclude, determine or affect in

any way powers of the Engineer-in-Charge under the contract or any of such payments be

treated as final settlement and adjustment of accounts or in any way vary or affect the

contract.

Payment on
intermediate
certificate to be
regarded as
Advances
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CLAUSES OF CONTRACT

Pending consideration of extension of date of completion, interim payments shall continue

to be made as herein provided without prejudice to the right of the department to take action

under the terms of this contract for delay in the completion of work, if the extension of date

of completion is not granted by the competent authority.

The Engineer-in-Charge in his sole discretion on the basis of a certificate from the Asstt.

Engineer to the effect that the work has been completed up to the level in question make

interim advance payments without detailed measurements for work done (other than

foundations, items to be covered under finishing items) up to lintel level (including sunshade

etc.) and slab level, for each floor working out at 75% of the assessed value. The advance

payments so allowed shall be adjusted in the subsequent interim bills to be submitted by

the contractor within 10 days of the interim payment. In case of delay in submission of bill by

the contractor a simple interest @ 10% (ten percent) per annum The Engineer-in-Charge in

his sole discretion ……………. contractor a simple interest @ 10% (ten percent) per annum

on the advance payment made to the contractor, shall be paid to the Government from the

date of expiry of prescribed time limit.

In case of composite tenders, running payment for the major component shall be made by

EE of major discipline to the main contractor. Running payment for minor component shall

be made by the Engineer-in-Charge of the discipline of minor component directly to the main

contractor.

In case main contractor fails to make the payment to the contractor associated by him

within 15 days of receipt of each running account payment, then on the written complaint of

contractor associated for such minor component, Engineer in charge of minor component

shall serve the show cause to the main contractor and if reply of main contractor either not

received or found unsatisfactory, he may make the payment directly to the contractor

associated for minor component as per the terms and conditions of the agreement drawn

between main contractor and associate contractor fixed by him. Such payment made to the

associate contractor shall be recovered by Engineer-in-charge of major or minor component

from the next R/A/ final bill due to main contractor as the case may be.

Clause 7A
No Running Account Bill shall be paid for the work till the applicable labour licenses,

registration with EPFO, ESIC and BOCW Welfare Board, whatever applicable are submitted

by the contractor to the Engineer-in-Charge.

Clause 7B
If the exigencies of the work so demand, the engineer-in-charge may allow payment to a

third party, who is creditor to the contractor, after fulfilling the following conditions.

(a) The contractor gives an authority letter addressed to the engineer-in-charge on a non-

judicial stamp paper of Rs.100 in the format given below.

I/We authorize the Executive Engineer, ................. Division, CPWD to pay directly

on my/our behalf to ................................. (name of the third party) an amount of

Rs..................(Rupees ....................in words) for the work done or supplies made

by ........................... (name of the third party). I/We shall be responsible for the

quality and quantity of the same under the provisions of agreement number.............

Signature of the contractor 

Payments in
composite Contracts

Payment to third
party
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CLAUSES OF CONTRACT

(b) The total payment to third party (or parties) shall not exceed 10% of the agreement

cost of the work.

Clause 8

Within ten days of the completion of the work, the contractor shall give notice of such

completion to the Engineer-in-Charge and within thirty days of the receipt of such notice, the

Engineer-in-Charge shall inspect the work and if there is no defect in the work, shall furnish

the contractor with a final certificate of completion, otherwise a provisional certificate of

physical completion indicating defects (a) to be rectified by the contractor and/or (b) for

which payment will be made at reduced rates, shall be issued. But no final certificate of

completion shall be issued, nor shall the work be considered to be complete until the

contractor shall have removed from the premises on which the work shall be executed all

scaffolding, surplus materials, rubbish and all huts and sanitary arrangements required for

his/their work people on the site in connection with the execution of the works as shall have

been erected or constructed by the contractor(s) and cleaned off the dirt from all wood work,

doors, windows, walls, floor or other parts of the building, in, upon, or about which the work

is to be executed or of which he may have had possession for the purpose of the execution;

thereof, and not until the work shall have been measured by the Engineer-in-Charge. If the

contractor shall fail to comply with the requirements of this Clause as to removal of scaffolding,

surplus materials and rubbish and all huts and sanitary arrangements as aforesaid and

cleaning off dirt on or before the date fixed for the completion of work, the Engineer-in-

Charge may at the expense of the contractor remove such scaffolding, surplus materials

and rubbish etc., and dispose of the same as he thinks fit and clean off such dirt as aforesaid,

and the contractor shall have no claim in respect of scaffolding or surplus materials as

aforesaid except for any sum actually realized by the sale thereof

Clause 8A

When the annual repairs and maintenance of works are carried out, the splashes and

droppings from white washing, colour washing, painting etc., on walls, floor, windows, etc

shall be removed and the surface cleaned simultaneously with the completion of these

items of work in the individual rooms, quarters or premises etc. where the work is done:

without waiting for the actual completion of all the other items of work in the contract. In

case the contractor fails to comply with the requirements of this clause, the Engineer-in

Charge shall have the right to get this work done at the cost of the contractor either

departmentally or through any other agency. Before taking such action, the Engineer-in

Charge shall give ten days notice in writing to the contractor.

Clause 9

The final bill shall be submitted by the contractor in the same manner as specified in interim

bills within three months of physical completion of the work or within one month of the date

of the final certificate of completion furnished by the Engineer-in-Charge whichever is earlier.

No further claims shall be made by the contractor after submission of the final bill and these

shall be deemed to have been waived and extinguished.  Payment of those items of the bill

in respect of which there is no dispute, and for those items which are in dispute on account

Completion
Certificate

Contractor to keep
Site Clean

Payment of Final
Bill
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CLAUSES OF CONTRACT

of quantity and/or rates shall be paid at approved quantity and/or rates by the Engineer-in-

Charge, within three months period reckoned from the date of receipt of the bill by the

Engineer in- Charge or his authorized Assistant Engineer, complete with account of materials

issued by the Department and dismantled materials.

If the final bill is submitted by the contractor within the period specified above and payment

of final bills is made by the deptt. after prescribed time limit , a simple interest @ 5 % per

annum shall be paid to the contractor from the date of expiry of prescribed time limit, provided

the final bill submitted by the contractor is found to be in order.

Clause 9A

Payments due to the contractor may, if so desired by him, be made to his bank, registered

financial, co-operative or thrift societies or recognized financial institutions instead of direct

to him provided that the contractor furnishes to the Engineer-in-Charge (1) an authorization

in the form of a legally valid document such as a power of attorney conferring authority on the

bank; registered financial, co-operative or thrift societies or recognized financial institutions

to receive payments and (2) his own acceptance of the correctness of the amount made out

as being due to him by Government or his signature on the bill or other claim preferred

against Government before settlement by the Engineer-in-Charge of the account or claim by

payment to the bank, registered financial, co-operative or thrift societies or recognized financial

institutions. While the receipt given by such banks; registered financial, co-operative or thrift

societies or recognized financial institutions shall constitute a full and sufficient discharge

for the payment, the contractor shall whenever possible present his bills duly receipted and

discharged through his bank, registered financial, co operative or thrift societies or recognized

financial institutions.

Nothing herein contained shall operate to create in favour of the bank; registered financial,

co-operative or thrift societies or recognized financial institutions any rights or equities vis

the President of India.

Clause 10A

The contractor shall, at his own expense, provide all materials, required for the works other

than those which are stipulated to be supplied by the Government.

The contractor shall, at his own expense and without delay; supply to the Engineer-in-

Charge samples of materials to be used on the work and shall get these approved in advance.

All such materials to be provided by the Contractor shall be in conformity with the specifications

laid down or referred to in the contract. The contractor shall, if requested by the Engineer-in-

Charge furnish proof, to the satisfaction of the Engineer-in-Charge that the materials so

comply. The Engineer-in-Charge shall within thirty days of supply of samples or within such

further period as he may require intimate to the Contractor in writing whether samples are

approved by him or not. If samples are not approved, the Contractor shall forthwith arrange to

supply to the Engineer-in-Charge for his approval, fresh samples complying with the

specifications laid down in the contract. When materials are required to be tested in

accordance with specifications, approval of the Engineer-in Charge shall be issued after the

test results are received.
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CLAUSES OF CONTRACT

The Contractor shall at his risk and cost submit the samples of materials to be tested or

analyzed and shall not make use of or incorporate in the work any materials represented by

the samples until the required tests or analysis have been made and materials finally accepted

by the Engineer-in-Charge. The Contractor shall not be eligible for any claim or compensation

either arising out of any delay in the work or due to any corrective measures required to be

taken on account of and as a result of testing of materials.

The contractor shall, at his risk and cost, make all arrangements and shall provide all

facilities as the Engineer-in-Charge may require for collecting, and preparing the required

number of samples for such tests at such time and to such place or places as may be

directed by the Engineer-in-Charge and bear all charges and cost of testing unless specifically

provided for otherwise elsewhere in the contract or specifications. The Engineer -in- Charge

or his authorized representative shall at all times have access to the works and to all

workshops and places where work is being prepared or from where materials, manufactured

articles or machinery are being obtained for the works and the contractor shall afford every

facility and every assistance in obtaining the right to such access.

The Engineer-in-Charge shall have full powers to require the removal from the premises of all

materials which in his opinion are not in accordance with the specifications and in case of

default, the Engineer-in-Charge shall be at liberty to employ at the expense of the contractor,

other persons to remove the same without being answerable or accountable for any loss or

damage that may happen or arise to such materials. The Engineer-in-Charge shall also have

full powers to require other proper materials to be substituted thereof and in case of default,

the Engineer-in-Charge may cause the same to be supplied and all costs which may attend

such removal and substitution shall be borne by the Contractor.

The contractor shall at his own expense, provide a material testing lab at the site for conducting

routine field tests. The lab shall be equipped at least with the testing equipment as specified

in schedule F.

Clause 10 B

(i) The contractor, on signing an indenture in the form to be specified by the Engineer in-

Charge, shall be entitled to be paid during the progress of the execution of the work up to

75% of the assessed value of any materials or an amount not exceeding 75% of the

material element cost in the tendered rate of the finished item of the work, whichever is

lower, which are in the opinion of the Engineer-in- Charge nonperishable, non-fragile and

non-combustible and are in accordance with the contract and which have been brought on

the site in connection therewith and are adequately stored and/or protected against damage

by weather or other causes but which have not at the time of advance been incorporated

in the works. When materials on account of which an advance has been made under this

sub-clause are incorporated in the work, the amount of such advance shall be recovered/

deducted from the next payment made under any of the clause or clauses of this contract.

Such secured advance shall also be payable on other items of perishable nature,

fragile and combustible with the approval of the Engineer-in-Charge provided the

contractor provides a comprehensive insurance cover for the full cost of such materials.

The decision of the Engineer- in-Charge shall be final and binding on the contractor in

this matter. No secured advance, shall however, be paid on high-risk materials such

as ordinary glass, sand, petrol, diesel etc.

Secured Advance on
Materials
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CLAUSES OF CONTRACT

Clause 10 C

If after submission of tender, if the price of any marital in corporate in the work and/ or wages

of labour increases as a direct result of the coming into force of any fresh ,law or statutory

rule or order (but not due to any variation of rate in GST applicable on such material(s) being

considered under this clause) beyond the prices/wages prevailing at the time of the last

stipulated date of receipt of tenders including extensions, if any, for the work during contract

period including the justified period extended under the provisions of clause 5 of the contract

without any action under clause 2, then the amount of the contract shall accordingly be

varied.

If after submission of the tender, the price of any material incorporated in the works (excluding

the materials covered under Clause 10CA and/or wages of labour as prevailing at the time of

last stipulated date of receipt of tender including extensions, if any, is decreased as a direct

result of the coming into force of any fresh law or statutory rules or order (but not due to any

variation of rate in GST applicable on such material (s) being considered under this clause),

Government shall in respect of materials incorporated in the works and/or labour engaged on

the execution of the work after the date of coming into force of such law statutory rule or

order be entitled to deduct from the dues of the contractor, such amount as shall be equivalent

to the difference between the prices of the materials and/or wages as prevailed at the time of

the last stipulated date for receipt of tenders including extensions if any for the work and the

prices of materials and/or wages of labour on the coming into force of such law, statutory rule

or order. This will be applicable for the contract period including the justified period extended

under the provisions of clause 5 of the contract without any action under clause 2.

Engineer-in-Charge shall call books of account and other relevant documents from the

contractor to satisfy himself about reasonability of increase in prices of materials and wages.

The contractor shall, within a reasonable time of his becoming aware of any alteration in the

price of any such materials and/or wages of labour, give notice thereof to the Engineer-in-

Charge stating that the same is given pursuant to this condition together with all information

relating thereto which he may be in position to supply.

For this purpose, the labour component of 85% of the value of the work executed during

period under consideration shall not exceed the percentage as specified in Schedule F, and

the increase/decrease in labour shall be considered on the minimum daily wages in rupees

of any unskilled Mazdoor, fixed under any law statutory role and order. The cost of work for

which escalation is applicable (W) is same as cost of work done worked out as indicated in

sub-para (ii) of clause 10 CC except the amount of full assessed value of secured Advance.

Clause 10CC

If the prices of materials and/or wages of labour required for execution of the work increase,

the contractor shall be compensated for such increase as per provisions detailed below and

the amount of the contract shall accordingly be varied, subject to the condition that such

compensation for escalation in prices and wages shall be available only for the work done

during the stipulated period of the contract including the justified period extended under the

provisions of clause 5 of the contract without any action under clause 2. No such compensation

shall be payable for a work for which the stipulated period of completion is equal to or less

Payment on Account
of Increase in
Prices/ Wages due
to Statutory Order(s)

Payment due to
Increase / Decrease
in Prices/ Wages
after Receipt of
Tender for Works
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CLAUSES OF CONTRACT

than the time as specified in Schedule F. Such compensation for escalation in the prices of

materials and labour, when due, shall be worked out based on the following provisions:-

(i) The base date for working out such escalation shall be the last stipulated date of

receipt of tenders including extension, if any.

(ii) The cost of work on which escalation will be payable shall be reckoned as below :

(a) Gross value of work done up to this quarter : (A)

(b) Gross value of work done up to the last quarter : (B)

(c) Gross value of work done since previous quarter (A-B) (C)

(d) Full assessed value of Secured Advance fresh paid in this quarter : (D)

(e) Full assessed value of Secured Advance recovered in this quarter : (E)

(f) Full assessed value of Secured Advance for which escalation Payable in this

quarter (D-E): (F)

(g) Advance payment made during this quarter: (G)

(h) Advance payment recovered during this quarter: (H)

(i) Advance payment for which escalation is payable in this Quarter(G-H): (I)

(j) Extra items/deviated quantities of items paid as per Clause 12 Based on prevailing

market rates during this quarter: (J)

Then, M = C+F+I-J

N = 0.85 M

Cost of work for which escalation is applicable:

W = N

(iii) Components for materials (except cement, reinforcement bars, structural steel, POL)

labour, etc. shall be pre-determined for every work and incorporated in the conditions

of contract attached to the tender papers included in Schedule 'F'. The decision of the

Engineer-in-Charge in working out such percentage shall be binding on the contractors.

(iv) The compensation for escalation for other materials shall be worked as per the formula

given below:- Adjustment for civil component / electrical component of construction

'Materials'

Vm = W x Xm x MI-MI
0

                     100         MI
0

Vm = Variation in material cost i.e. increase or decrease in the amount in

rupees to be paid or recovered.



31 169 Years of Engineering Excellence160 Years of Engineering Excellence

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

CLAUSES OF CONTRACT

= Cost of Work done worked out as indicated in sub-para (ii) of Clause

10CC.

Xm = Component of 'materials' (except cement, structural steel, reinforcement

bars POL) expressed as percent of the total value of work.

Ml = All India Wholesale Price Index for civil component/electrical component*

of construction material as worked out on the basis of All India Wholesale

Price Index for Individual Commodities/ Group Items for the period under

consideration as published by Economic Advisor to Govt. of India, Ministry

of Industry & Commerce and applying weightages to the Individual

Commodities/Group Items. (In respect of the justified period extended

under the provisions of clause 5 of the contract without any action under

clause 2, the index prevailing at the time of updated stipulated date of

completion considering the effect of extra work (extra time to be

calculated on prorata basis only as cost of extra work x stipulated period/

tendered cost, shall be considered.) If updated stipulated date of

completion as calculated on pro- rata basis does not cover full calendar

month then indices will be considered or restricted to previous month.

Ml
0

= All India Wholesale Price Index for civil component/electrical component*

of construction material as worked out on the basis of All India Wholesale

Price Index for Individual Commodities/Group Items valid on the last

stipulated date of receipt of tender including extension, if any, as published

by the Economic Advisor to Govt. of India, Ministry of Industry &

Commerce and applying weightages to the Individual Commodities/ Group

items.

*Note: relevant component only will be applicable.

 (v) The following principles shall be followed while working out the indices mentioned in

para (iv) above.

(a) The compensation for escalation shall be worked out at quarterly intervals and

shall be with respect to the cost of work done as per bills paid during the three

calendar months of the said quarter. The dates of preparation of bills as finally

entered in the Measurement Book by the Assistant Engineer/ date of submission

of bill finally by the contractor to the department in case of computerized

measurement books shall be the guiding factor to decide the bills relevant to the

quarterly interval. The first such payment shall be made at the end of three

months after the month (excluding the month in which tender was accepted)

and thereafter at three months' interval. At the time of completion of the work,

the last period for payment might become less than 3 months, depending on

the actual date of completion.

(b) The index (MI/FI etc.) relevant to any quarter/period for which such compensation

is paid shall be the arithmetical average of the indices relevant to the three

calendar months. If the period up to date of completion after the quarter covered

by the last such installment of payment, is less than three months, the index Ml

and Fl shall be the average of the indices for the months falling within that

period.
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CLAUSES OF CONTRACT

(vi) The compensation for escalation for labour shall be worked out as per the formula

given below:-

VL= W x   ------------  x  ------------

Vl : Variation in labour cost i.e. amount of increase or decrease in rupees to be

paid or recovered.

W : Value of work done, worked out as indicated in sub-para (ii) above.  •

Y : Component of labour expressed as a percentage of the total value of the

work.

 LI : Minimum wage in rupees of an unskilled adult male mazdoor, fixed under

any law, statutory rule or order as applicable on the last date of the quarter

previous to the one under consideration. (In respect of the justified period

extended under the provisions of clause 5 of the contract without any action

under clause 2, the minimum wage prevailing on the last date of quarter

previous to the quarter pertaining to updated stipulated date of Completion

considering the effect of extra work (extra time to be calculated on prorata

basis only as cost of extra work x stipulated period/tendered cost, shall be

considered.) If updated stipulated date of completion as calculated on pro-

rata basis does not cover full calendar month then indices will be considered

or restricted to previous month.

Ll
0

: Minimum daily wage in rupees of an unskilled adult male mazdoor, fixed

under any law, statutory rule or order as on the last stipulated date of

receipt of tender including extension, if any.

 (vii) The following principles will be followed while working out the compensation as per

sub para (vi) above.

(a) The minimum wage of an unskilled Mazdoor mentioned in sub-para (vi) above

shall be the higher of the wage notified by Government of India, Ministry of

Labour and that notified by the local administration both relevant to the place of

work and the period of reckoning.

(b) The escalation for labour also shall be paid at the same quarterly intervals when

escalation due to increase in cost of materials is paid under this clause. If such

revision of minimum wages takes place during any such quarterly intervals, the

escalation compensation shall be payable at revised rates only for work done in

subsequent quarters;

(c) Irrespective of variations in minimum wages of any category of labour, for the

purpose of this clause, the variation in the rate for an unskilled Mazdoor alone

shall form the basis for working out the escalation compensation payable on

the labour component.

Y LI-LI
O

100 LI
O
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CLAUSES OF CONTRACT

(viii) In the event the price of materials and/or wages of labour required for execution of the

work decrease/s, there shall be a downward adjustment of the cost of work so that

such price of materials and/or wages of labour shall be deductible from the cost of

work under this contract and in this regard the formula herein before stated under this

Clause 10CC shall mutatis mutandis apply, provided that:

(a) no such adjustment for the decrease in the price of materials and/or wages of

labour aforementioned would be made in case of contracts in which the stipulated

period of completion of the work is equal to or less than the time as specified in

Schedule 'F'.

 (b) the Engineer-in-Charge shall otherwise be entitled to lay down the procedure by

which the provision of this sub-clause shall be implemented from time to time

and the decision of the Engineer-in-Charge in this behalf shall be final and binding

on the contractor.

(ix) Provided always that:-

(a) Where provisions of clause 10CC are applicable, provisions of clause 10C will

not be applicable.

(b) Where provisions of clause 10CC are not applicable, provisions of clause 10C

will become applicable.

Note: Updated stipulated date of completion (period of completion plus extra time for

extra work) for compensation under clause 10C and 10 CC.

The factor of 1.25 taken into account for calculating the extra time under clause 12.1

for extra time shall not be considered while calculating the updated stipulated date of

completion for this purpose in clause 10C and clause 10CC.

Clause 10 D

The contractor shall treat all materials obtained during dismantling of a structure, excavation

of the site for a work, etc. as Government's property and such materials shall be disposed off

to the best advantage of Government according to the instructions in writing issued by the

Engineer-in-Charge

Clause 11

The contractor shall execute the whole and every part of the work in the most substantial

and workmanlike manner both as regards materials and otherwise in every respect in

strict accordance with the specifications. The contractor shall also conform exactly,

fully and faithfully to the design, drawings and instructions in writing in respect of the

work signed by the Engineer-in-Charge and the contractor shall be furnished free of

charge one copy of the contract documents together with specifications, designs, drawings

and instructions as are not included in the standard specifications of Central Public

Works Department specified in Schedule 'F' or in any Bureau of Indian Standard or any

other, published standard or code or, Schedule of Rates or any other printed publication

referred to elsewhere in the contract.

Dismantled Material
Govt. Property

Work to be Executed
in Accordance with
Specifications,
Drawings, Orders
etc.
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CLAUSES OF CONTRACT

The contractor shall comply with the provisions of the contract and with the care and diligence

execute and maintain the works and provide all labour and materials, tools and plants including

for measurements and supervision of all works, structural plans and other things of temporary

or permanent nature required for such execution and maintenance in so far as the necessity

for providing these, is specified or is reasonably inferred from the contract. The Contractor

shall take full responsibility for adequacy, suitability and safety of all the works and methods

of construction.

Clause 12

The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, additions

to or substitutions for the original specifications, drawings, designs and instructions that

may appear to him to be necessary or advisable during the progress of the work, and (ii) to

omit a part of the works in case of non-availability of a portion of the site or for other reasons

and the contractor shall be bound to carry out the works in accordance with any instruction

given to him in writing signed by the Engineer-in-Charge and such alterations, omissions,

additions or substitutions   shall form part of the contract as if originally provided therein and

any altered, additional or substituted work which the contractor may be directed to do in the

manner specified above as part of the works, shall be carried out by the contractor on the

same conditions in all respects including price on which he agreed to do the main work

except as hereafter provided. The completion cost of any agreement for maintenance works

including works of upgradation, aesthetic, special repair, addition/ alteration should not exceed

two times the contract amount. Deviation upto 1.25 times of contract amount shall be approved

by Engineer-in-Charge with recorded reasons. Deviation beyond 1.25 times upto 1.50 times

of contract amount shall be approved by SE/CE (as applicable) with recorded reasons. In

exceptional case,  ADG/SDG (as applicable) shall have power to approve the deviation

beyond 1.50 times upto 2.0 times of contract amount with recorded reasons and take suitable

corrective action.

12.1 The time for completion of the work shall, in the event of any deviations resulting in

additional cost over the tendered value, be extended if requested by the contractor, as

follows:

(i) In the proportion which the additional cost of the altered, additional or substituted

work, bears to the original tendered value plus

(ii) 25% of the time calculated in (i) above or such further additional time as may

be considered reasonable by the Engineer-in-Charge.

12.2 Deviation, Extra Items and Pricing

Extra items are those which are not available in the contract.

For percentage rate tenders, the extra item(s) which are available in the standard

schedule of rates specified in Schedule F, shall be paid as per the said schedule rate

plus cost index (considered in the estimated cost put to tender) plus/minus percentage

above/ below quoted on estimated cost put to tender.

Deviations/
Variations Extent
and Pricing
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CLAUSES OF CONTRACT

For item rate tenders, the extra item(s) which are available in the standard schedule of

rates specified in Schedule F, shall be paid as per the said schedule rate plus cost

index (considered in the estimated cost put to tender) plus/minus percentage above/

below worked out on the basis of overall contract amount and estimated cost of the

work put to tender.

In the case of extra item(s) which are not available in the standard schedule of rates

specified in Schedule F, the contractor may within fifteen days of the receipt of order

or occurrence of the item(s), submit claim for market rate(s), supported with proper

analysis of rate and manufacturer's specification for the work, invoices, vouchers, etc.

(as applicable), failing which the rate(s) approved later by the Engineer-in-Charge shall

be final and binding. Where the contractor submits claim for market rate(s) in the

manner prescribed above, the Engineer-in-Charge shall, within 45 days of the receipt

of the claims, after giving consideration to the analysis of rates and other documents

submitted by the contractor, determine the rates on the basis of the market rates and

the contractor shall be paid in accordance with the rates so determined.

The rate(s) of extra items so determined by the Engineer-in-Charge shall be final and

binding on the contractor, and shall not be arbitrable.

12.3 Deviation, Deviated Quantities, Pricing

All the deviated quantities shall be paid at agreement rates.

12.4 The case of any operation incidental to or necessarily has to be in contemplation of

tenderer while quoting filing tender, or necessary for proper execution of the item

included in the Schedule of quantities or in the schedule of rates mentioned above,

whether or not, specifically indicated in the description of the item and the relevant

specifications, shall be deemed to be included in the rates quoted by the tenderer or

the rate given in the said schedule of rates, as the case may be. Nothing extra shall

be admissible for such operations.

Clause 13

If at any time after acceptance of the tender or during the progress of work, the purpose or

object for which the work is being done changes due to any supervening cause and as a

result of which the work has to be abandoned or reduced in scope the Engineer-in-Charge

shall give notice in writing to that effect to the contractor stating the decision as well as the

cause for such decision and the contractor shall act accordingly in the matter. The contractor

shall have no claim to any payment of compensation or otherwise whatsoever, on account of

any profit or advantage which he might have derived from the execution of the works in full but

which he did not derive in consequence of the foreclosure of the whole or part of the works.

The contractor shall be paid at contract rates, full amount for works executed at site and, in

addition, a reasonable amount as certified by the Engineer-in-Charge for the items hereunder

mentioned which could not be utilized on the work to the full extent in view of the foreclosure;

(i) Any expenditure incurred on preliminary site work, e.g. temporary access roads,

temporary labour huts, staff quarters and site office; storage accommodation and

water storage tanks.

Foreclosure of
contract due to
Abandonment or
Reduction in Scope
of Work
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CLAUSES OF CONTRACT

(ii) Government shall have the option to take over contractor's materials or any part thereof

either brought to site or of which the contractor is legally bound to accept delivery

from suppliers (for incorporation in or incidental to the work) provided, however

Government shall be bound to take over the materials or such portions thereof as the

contractor does not desire to retain. For materials taken over or to be taken over by

Government, cost of such materials as detailed by Engineer-in- Charge shall be paid.

The cost shall, however, take into account purchase price, cost of transportation and

deterioration or damage which may have been caused to materials whilst in the custody

of the contractor.

(iii) Reasonable compensation for transfer of T & P from site to contractor's permanent

stores or to his other works, whichever is less. If T & P are not transported to either of

the said places, no cost of transportation shall be payable.

(iv) Reasonable compensation for repatriation of contractor's site staff and imported labour

to the extent necessary.

The contractor shall, if required by the Engineer- in-Charge, furnish to him, books of account,

wage books, time sheets and other relevant documents and evidence as may be necessary

to enable him to certify the reasonable amount payable under this condition.

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of the

cost of the work remaining incomplete on the date of closure, i.e. total stipulated cost of the

work as per accepted tender less the cost of work actually executed under the contract and

less the cost of contractor's materials at site taken over by the Government as per item (ii)

above. Provided always that against any payments due to the contractor on this account or

otherwise, the Engineer-in-Charge shall be entitled to recover or be credited with any

outstanding balances due from the contractor for advance paid in respect of any tool, plants

and materials and any other sums which at the date of termination were recoverable by the

Government from the contractor under the terms of the contract.

In the event of action being taken under Clause 13 to reduce the scope of work, the contractor

may furnish fresh Performance Guarantee on the same conditions, in the same manner and

at the same rate for the balance tendered amount and initially valid up to the extended date

of completion or stipulated date of completion if no extension has been granted plus minimum

60 days beyond that. Wherever such a fresh Performance Guarantee is furnished  by the

contractor the Engineer-in-Charge may return the previous Performance Guarantee.

Clause 14

If contractor:

(i) At any time makes default during currency of work or does not execute any part of the

work with due diligence and continues to do so even after a notice in writing of 7

working days in this respect from the Engineer-in-Charge; or

(ii) Commits default in complying with any of the terms and conditions of the contract and

does not remedy it or takes effective steps to remedy it within 7 working days even

after a notice in writing is given in that behalf by the Engineer-in-Charge; or Fails to

complete the work(s) or items of work with individual dates of completion, on or before

the date(s) so determined, and does not complete them within the period specified in

the notice given in writing in that behalf by the Engineer-in-Charge.

Carrying out part
work at risk & cost of
contractor
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CLAUSES OF CONTRACT

(iii) The Engineer- in-Charge without invoking action under clause 3 may, without prejudice

to any other right or remedy against the contractor which have either accrued or

accrue thereafter to Government, by a notice in writing to take the part work / part

incomplete work of any item(s) out of his hands and shall have powers to :

(a) Take possession of the site and any materials, constructional plant, implements,

stores, etc., thereon; and/or

(b) Carry out the part work / part incomplete work of any item(s) by any means at

the risk and cost of the contractor.

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor

for completion of the part work/ part incomplete work of any item(s) taken out of his hands

and execute at the risk and cost of the contractor, the liability of contractor on account of

loss or damage suffered by Government because of action under this clause shall not exceed

10% of the tendered value of the work.

In determining the amount, credit shall be given to the contractor with the value of work

done in all respect in the same manner and at the same rate as if it had been carried out

by the original contractor under the terms of his contract, the value of contractor's

materials taken over and incorporated in the work and use of plant and machinery belonging

to the contractor.

The certificate of the Engineer-in-Charge as to the value of work done shall be final and

conclusive against the contractor provided always that action under this clause shall only be

taken after giving notice in writing to the contractor. Provided also that if the expenses

incurred by the department are less than the amount payable to the contractor at his agreement

rates, the difference shall not be payable to the contractor.

Any excess expenditure incurred or to be incurred by Government in completing the part

work/ part incomplete work of any item(s) or the excess loss of damages suffered or

may be suffered by Government as aforesaid after allowing such credit shall without

prejudice to any other right or remedy available to Government in law or per as agreement

be recovered from any money due to the contractor on any account, and if such money

is insufficient, the contractor shall be called upon in writing and shall be liable to pay the

same within 30 days.

If the contractor fails to pay the required sum within the aforesaid period of 30 days, the

Engineer-in-Charge shall have the right to sell any or all of the contractors' unused materials,

constructional plant, implements, temporary building at site etc. and adjust the proceeds of

sale thereof towards the dues recoverable from the contractor under the contract and if

thereafter there remains any balance outstanding, it shall be recovered in accordance with

the provisions of the contract.

In the event of above course being adopted by the Engineer-in-Charge, the contractor

shall have no claim to compensation for any loss sustained by him by reason of his

having purchased or procured any materials or entered into any engagements or made

any advance on any account or with a view to the execution of the work or the performance

of the contract.
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CLAUSES OF CONTRACT

Clause 15

15 Suspension of Work

(i) The contractor shall, on receipt of the order in writing of the Engineer-in-Charge, (whose

decision shall be final and binding on the contractor) suspend the progress of the

works or any part thereof for such time and in such manner as the Engineer-in-Charge

may consider necessary so as not to cause any damage or injury to the work already

done or endanger the safety thereof for any of the following reasons:

(a) on account of any default on the part of the contractor or;

(b) for proper execution of the works or part thereof for reasons other than the

default of the contractor; or

(c) for safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure the works

to the extent necessary and carry out the instructions given in that behalf by the

Engineer in- Charge.

(ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above:

(a) the contractor shall be entitled to an extension of time equal to the period of

every such suspension PLUS 25%, for completion of the item or group of items

of work for which a separate period of completion is specified in the contract

and of which the suspended work forms a part, and;

(b) If the total period of all such suspensions in respect of an item or group of items

or work for which a separate period of completion is specified in the contract

exceeds thirty days, the contractor shall, in addition, be entitled to such

compensation as the Engineer-in- Charge may consider reasonable in respect

of salaries and/or wages paid by the contractor to his employees and labour at

site, remaining idle during the period of suspension, adding thereto 2% to cover

indirect expenses of the contractor provided the contractor submits his claim

supported by details to the Engineer-in- Charge within fifteen days of the expiry

of the period of 30 days.

(iii) If the works or part thereof is suspended on the orders of the Engineer-in-Charge for

more than three months at a time, except when suspension is ordered for reason (a)

in sub para (i) above, the contractor may after receipt of such order serve a written

notice on the Engineer-in-Charge requiring permission within fifteen days from receipt

by the Engineer in- Charge of the said notice, to proceed with the work or part thereof

in regard to which progress has been suspended and if such permission is not granted

within that time, the contractor, if he intends to treat the suspension, where it affects

only a part of the works as an omission of such part by Government or where it affects

whole of the works, as an abandonment of the works by Government, shall within ten

days of expiry of such period of 15 days give notice in writing of his intention to the

Engineer-in-Charge. In the event of the contractor treating the suspension as an

abandonment of the contract by Government, he shall have no claim to payment of

Suspension of Work
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CLAUSES OF CONTRACT

any compensation on account of any profit or advantage which he might have derived

from the execution of the work in full but which he could not derive in consequence of

the abandonment. He shall, however, be entitled to such compensation, as the Engineer-

in-Charge may consider reasonable, in respect of salaries and/or wages paid by him

to his employees and labour at site, remaining idle in consequence adding to the total

thereof 2% to cover indirect expenses of the contractor provided the contractor submits

his claim supported by details to the Engineer-in-Charge within 30 days of the expiry

of the period of 3 months .

Clause 16

All works under or in course of execution or executed in pursuance of the contract, shall at

all times be open and accessible to the inspection and supervision of the Engineer-in -

charge, his authorized subordinates in charge of the work and all the superior officers, officer

of the Quality Assurance Unit of the Department or any organization engaged by the

Department for Quality Assurance and of the Chief Technical Examiner's Office, and the

contractor shall, at all times, during the usual working hours and at all other times at which

reasonable notice of the visit of such officers has been given to the contractor, either himself

be present to receive orders and instructions or have a responsible agent duly accredited in

writing, present for that purpose. Orders given to the Contractor's agent shall be considered

to have the same force as if they had been given to the contractor himself.

If it shall appear to the Engineer-in-charge or his authorized subordinates in charge of the

work or to the Chief Engineer in charge of Quality Assurance or his subordinate officers or

the officers of the organization engaged by the Department for Quality Assurance or to the

Chief Technical Examiner or his subordinate officers, that any work has been executed with

unsound, imperfect, or unskillful workmanship, or with materials or articles provided by him

for the execution of the work which are unsound or of a quality inferior to that contracted or

otherwise not in accordance with the contract, the contractor shall, on demand in writing

which shall be made within twelve months (six months in the case of work costing Rs. 10

Lac and below except road work) of the completion of the work from the Engineer-in-Charge

specifying the work, materials or articles complained of notwithstanding that the same may

have been passed, certified and paid for forthwith rectify, or remove and reconstruct the work

so specified in whole or in part, as the case may require or as the case may be, remove the

materials or articles so specified and provide other proper and suitable materials or articles

at his own charge and cost. In the event of the failing to do so within a period specified by the

Engineer-in- Charge in his demand aforesaid, then the contractor shall be liable to pay

compensation at the same rate as under clause 2 of the contract (for non-completion of the

work in time) for this default.

In such case the Engineer-in-Charge may not accept the item of work at the rates applicable

under the contract but may accept such items at reduced rates as the authority specified in

schedule 'F' may consider reasonable during the preparation of on account bills or final bill if

the item is so acceptable without detriment to the safety and utility of the item and the

structure or he may reject the work outright without any payment and/or get it and other

connected and incidental items rectified, or removed and re-executed at the risk and cost of

the contractor. Decision of the Engineer-in-Charge to be conveyed in writing in respect of the

same will be final and binding on the contractor.

Action in case Work
not done as per
Specifications
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CLAUSES OF CONTRACT

Clause 17

If the contractor or his working people or servants shall break, deface, injure or destroy any

part of building in which they may be working, or any building, road, road kerb, fence,

enclosure, water pipe, cables, drains, electric or telephone post or wires, trees, grass or

grassland, or cultivated ground contiguous to the premises on which the work or any part is

being executed, or if any damage shall happen to the work while in progress, from any

cause whatever or if any defect, shrinkage or other faults appear in the work within twelve

months (six months in the case of work costing Rs. Ten lacs and below except road work)

after a certificate final or otherwise of its completion shall have been given by the Engineer

in- Charge as aforesaid arising out of defect or improper materials or workmanship the

contractor shall upon receipt of a notice in writing on that behalf make the same good at his

own expense or in default the Engineer-in-Charge cause the same to be made good by other

workmen and deduct the expense from any sums that may be due or at any time thereafter

may become due to the contractor, or from his security deposit or the proceeds of sale

thereof or of a sufficient portion thereof. The security deposit of the contractor shall not be

refunded before the expiry of twelve months (six months in the case of work costing Rs. Ten

lacs and below except road work) after the issue of the certificate final or otherwise, of

completion of work, or till the final bill has been prepared and passed whichever is later.

Provided that in the case of road work, if in the opinion of the Engineer-in-Charge, half of the

security deposit is sufficient, to meet all liabilities of the contractor under this contract, half

of the security deposit will be refundable after six months and the remaining half after twelve

months of the issue of the said certificate of completion or till the final bill has been prepared

and passed whichever is later.

In case of Maintenance and Operation works of E&M services, the security deposit deducted

from contractors shall be refunded within one month from the date of final payment or within

one month from the date of completion of the maintenance contract whichever is earlier.

Clause 18

The contractor shall provide at his own cost all materials, machinery, tools & plants as

specified in schedule F. In addition to this, appliances, implements, other plants, ladders,

cordage, tackle, scaffolding and temporary works required for the proper execution of

the work, whether original, altered or substituted and whether included in the specifications

or other documents forming part of the contract or referred to in these conditions or not,

or which may be necessary for the purpose of satisfying or complying with the requirements

of the Engineer-in-Charge as to any matter as to which under these conditions he is

entitled to be satisfied, or which he is entitled to require together with carriage therefore

to and from the work. The contractor shall also supply without charge the requisite

number of persons with the means and materials, necessary for the purpose of setting

out works, and counting, weighing and assisting the measurement for examination at

any time and from time to time of the work or materials. Failing his so doing, the same

may be provided by the Engineer-in-Charge at the expense of the contractor and the

expenses may be deducted, from any money due to the contractor, under this contract

or otherwise and/or from his security deposit or the proceeds of sale thereof, or of a

sufficient portions thereof.

Contractor Liable for
Damages, defects
during defect
liability Period

Contractor to Supply
Tools & Plants etc.
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CLAUSES OF CONTRACT

Clause 18A

In every case in which by virtue of the provisions sub- section (1) of section 12 of the Workmen's

Compensation Act. 1923, Government is obliged to pay compensation to a workman employed

by the contractor, in execution of the works , Government will recover from the contractor ,

the amount of the compensation so paid: and, , without prejudice to the rights of the Government

under sub- section(2) of section 12 , of the said Act, Government shall be at liberty to recover

such amount or any part thereof by deducting it from the security deposit or from any sum

due by Government to the contractor whether under this contract or otherwise. Government

shall not be bound to contest any claim made against it under sub- section (1) of section 12,

of the said Act, except on the written request of the contractor and upon his giving to Government

full security for all costs for which Government might become liable in consequence of

contesting such claim.

Clause 18B

In every case in which by virtue of the provisions of the Contract Labour (Regulation and

Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central Rules,

1971, Government is obliged to pay any amounts of wages to a workman employed by the

contractor in execution of the works, or to incur any expenditure in providing welfare and

health amenities required to be provided under the above said Act and the rules under Clause

19H or under the C.P.W.D. Contractor's Labour Regulations, or under the Rules framed by

Government from time to time for the protection of health and sanitary arrangements for

workers employed by C.P.W.D. Contractors, Government will recover from the contractor,

the amount of wages so paid or the amount of expenditure so incurred; and without prejudice

to the rights of the Government under sub-section(2) of Section 20, and sub-section (4) of

Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970, Government shall

be at liberty to recover such amount or any part thereof by deducting it from the security

deposit or from any sum due by Government to the contractor whether under this contract or

otherwise Government shall not be bound to contest any claim made against it under sub-

section (1) of Section 20, sub-section (4) of Section 21, of the said Act, except on the written

request of the contractor and upon his giving to the Government full security for all costs for

which Government might become liable in contesting such claim.

Clause 19

The contractor shall comply with the provisions of the Contract Labour (Regulation and Abolition)

Act, 1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971.

The contractor shall also obtain a valid license under the said Act before the commencement

of the work, and continue to have a valid license until its completion.

The contractor shall also comply with provisions of the Inter-State Migrant Workmen

(Regulation of Employment and Conditions of Service) Act, 1979.

The contractor shall also abide by the provisions of the Child and Adolescent Labour

(Prohibition and Regulation) Act, 1986.

Recovery of
Compensation paid
to Workmen

Ensuring Payment
and Amenities to
Workers if
Contractor fails

Labour Laws to be
complied by the
Contractor
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CLAUSES OF CONTRACT

The contractor shall also comply with the provisions of the building and other Construction

Workers (Regulation of Employment & Conditions of Service) Act, 1996 and the building and

other Construction Workers Welfare Cess Act, 1996.

Any failure to fulfill these requirements shall attract the penal provisions of this contract

arising out of the resultant non-execution of the work.

Clause 19A

No labour below the age of eighteen years shall be employed on the work.

Clause 19 B

(i) The contractor shall pay to labour employed by him either directly or through

subcontractors, wages not less than fair wages as defined in the C.P.W.D. Contractor's

Labour Regulations or as per the provisions of the Contract Labour (Regulation and

Abolition) Act, 1970 and the contract Labour (Regulation and Abolition) Central Rules,

1971, wherever applicable.

(ii) The contractor shall, notwithstanding the provisions of any contract to the contrary,

cause to be paid fair wage to labour indirectly engaged on the work, including any

labour engaged by his sub-contractors in connection with the said work, as if the

labour had been immediately employed by him.

(iii) In respect of all labour directly or indirectly employed in the works for performance of

the contractor's part of this contract, the contractor shall comply with or cause to be

complied with the Central Public Works Department contractor's Labour Regulations

made by Government from time to time in regard to payment of wages, wage period,

deductions from wages recovery of wages not paid and deductions unauthorizedly

made, maintenance of wage books or wage slips publication of scale of wage and

other terms of employment, inspection and submission of periodical returns and all

other matters of the like nature or as per the provisions of the Contract Labour(Regulation

and Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) Central

Rules, 1971, wherever applicable

(iv) (a) The Engineer-in-Charge concerned shall have the right to deduct from the moneys

due to the contractor any sum required or estimated to be required for making

good the loss suffered by a worker or workers by reason of non-fulfillment of the

conditions of the contract for the benefit of the workers, non-payment of wages

or of deductions made from his or their wages which are not justified by their

terms of the contract or non-observance of the Regulations.

 (b) Under the provision of Minimum Wages (Central) Rules, 1950, the contractor is

bound to allow to the labours directly or indirectly employed in the works one

day rest for 6 days continuous work and pay wages at the same rate as for

duty. In the event of default, the Engineer-in-Charge shall have the right to deduct

the sum or sums not paid on account of wages for weekly holidays to any

labours and pay the same to the persons entitled thereto from any money due

Payment of Wages
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CLAUSES OF CONTRACT

to the contractor by the Engineer-in-Charge concerned. In the case of Union

Territory of Delhi, however, as the all inclusive minimum daily wages fixed under

Notification of the Delhi Administration No.F.12(162)MWO/DAB/ 43884-91, dated

31-12-1979 as amended from time to time are inclusive of wages for the weekly

day of rest, the question of extra payment for weekly holiday would not arise.

(v) The contractor shall comply with the provisions of the Payment of Wages Act,

1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen's

Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act,

1961, and the Contractor's Labour (Regulation and Abolition) Act 1970, or the

modifications thereof or any other laws relating thereto and the rules made there

under from time to time.

(vi) The contractor shall indemnify and keep indemnified Government against

payments to be made under and for the observance of the laws aforesaid and

the C.P.W.D. Contractor's Labour Regulations without prejudice to his right to

claim indemnity from his sub-contractors.

(vii) The laws aforesaid shall be deemed to be a part of this contract and any breach

thereof shall be deemed to be a breach of this contract.

(viii) Whatever is the minimum wage for the time being, or if the wage payable is

higher than such wage, such wage shall be paid by the contractor to the workmen

directly without the intervention of Jamadar and that Jamadar shall not be entitled

to deduct or recover any amount from the minimum wage payable to the workmen

as and by way of commission or otherwise.

(ix) The contractor shall ensure that no amount by way of commission or otherwise

is deducted or recovered by the Jamadar from the wage of workmen.

Clause 19 C

In respect of all labour directly or indirectly employed in the work for the performance of the

contractor's part of this contract, the contractor shall at his own expense arrange for the

safety provisions as per C.P.W.D. Safety Code framed from time to time and shall at his own

expense provide for all facilities in connection therewith. In case the contractor fails to make

arrangement and provide necessary facilities as aforesaid, he shall be liable to pay a penalty

as decided by the authority mentioned in Schedule F for each default and in addition, the

Engineer-in- Charge shall be at liberty to make arrangement and provide facilities as aforesaid

and recover the costs incurred in that behalf from the contractor.

Clause 19 D

The contractor shall submit by the 4th and 19th of every month, to the Engineer-in-Charge,

a true statement showing in respect of the second half of the preceding month and the first

half of the current month respectively:-

(1) the number of labourers employed by him on the work,

(2) their working hours,
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CLAUSES OF CONTRACT

(3) the wages paid to them,

(4) the accidents that occurred during the said for night showing the circumstances under

which they happened and the extent of damage and injury caused by them, and

(5) the number of female workers who have been allowed maternity benefit according to

Clause 19F and the amount paid to them.

Failing which the contractor shall be liable to pay to Government, a sum as decided by the

authority mentioned in Schedule F for each default or materially incorrect statement. The

decision of the Divisional Officer shall be final in deducting from any bill due to the contractor,

the amount levied as fine and be binding on the contractor.

Clause 19 E

In respect of all labour directly or indirectly employed in the works for the performance of the

contractor's part of this contract, the contractor shall comply with or cause to be complied

with all the rules framed by Government from time to time for the protection of health and

sanitary arrangements for workers employed by the Central Public Works Department and

its contractors.

Clause 19F

Leave and pay during leave shall be regulated as follows:-

1. Leave :

(i) in the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to

and including the day of delivery and 4 weeks following that day,

(ii) in the case of miscarriage - upto 3 weeks from the date of miscarriage.

2. Pay :

(i) in the case of delivery - leave pay during maternity leave will be at the rate of the

women's average daily earnings, calculated on total wages earned on the days

when full time work was done during a period of three months immediately

preceding the date on which she gives notice that she expects to be confined or

at the rate of Rupee one only a day whichever is greater.

(ii) in the case of miscarriage - leave pay at the rate of average daily earning

calculated on the total wages earned on the days when full time work was done

during a period of three months immediately preceding the date of such

miscarriage.

3. Conditions for the grant of Maternity Leave: No maternity leave benefit shall be

admissible to a woman unless she has been employed for a total period of not less

than six months immediately preceding the date on which she proceeds on leave.

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form

as shown in appendix -I and II, and the same shall be kept at the place of work.
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CLAUSES OF CONTRACT

Clause 19G

In the event of the contractor(s) committing a default or breach of any of the provisions of the

Central Public Works Department, Contractor's Labour Regulations and Model Rules for the

protection of health and sanitary arrangements for the workers as amended from  time to

time or furnishing any information or submitting or filing any statement under the provisions

of the above Regulations and' Rules which is materially incorrect, he/they shall, without

prejudice to any other liability, pay to the Government a sum as decided by the authority

mentioned in Schedule F for every default, breach or furnishing, making, submitting, filing

such materially incorrect statements and in the event of the contractor(s) defaulting

continuously in this respect, the penalty may be enhanced to Rs.200/- per day for each day

of default subject to a maximum of 5 percent of the estimated cost of the work put to tender.

The decision of the Engineer-in-Charge shall be final and binding on the parties.

Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly observing

and complying with the provisions of the C.P.W.D. Contractor's Labour Regulations and

Model Rules and the provisions of the Contract Labour (Regulation and Abolition) Act 1970,

and the Contract Labour (R& A) Central Rules 1971, for the protection of health and sanitary

arrangements for work-people employed by the contractor(s) (hereinafter referred as "the

said Rules") the Engineer-in-Charge shall have power to give notice in writing to the

contractor(s) requiring that the said Rules be complied with and the amenities prescribed

therein be provided to the work-people within a reasonable time to be specified in the notice.

If the contractor(s) shall fail within the period specified in the notice to comply with and/

observe the said Rules and to provide the amenities to the work-people as aforesaid, the

Engineer-in-Charge shall have the power to provide the amenities hereinbefore mentioned at

the cost of the contractor(s). The contractor(s) shall erect, make and maintain at his/ their

own expense and as per approved standards all necessary huts and sanitary arrangements

required for his/their work-people on the site in connection with the execution of the works,

and if the same shall not have been erected or constructed, according to approved standards,

the Engineer-in-Charge shall have power to give notice in writing to the contractor(s) requiring

that the said huts and sanitary arrangements be remodelled and/or reconstructed according

to approved standards, and if the contractor(s) shall fail to remodel or reconstruct such huts

and sanitary arrangements according to approved standards within the period specified in

the notice, the Engineer-in-Charge shall have the power to remodel or reconstruct such huts

and sanitary arrangements according to approved standards at the cost of the contractor(s).

Clause 19H

The contractor(s) shall at his/their own cost arrange appropriate accommodation for his/

their labour employed which should have proper doors windows, ventilation, water supply,

drainage, & sanitary installation etc.

Clause 19 I

The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the

work any person or persons in the contractors' employ upon the work who may be incompetent

or misconduct himself and the contractor shall forthwith comply with such requirements. In

respect of maintenance/repair or renovation works etc. where the labour have an easy access

to the individual houses, the contractor shall issue identity cards to the labourers, whether

temporary or permanent and he shall be responsible for any untoward action on the part of

such labour.
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CLAUSES OF CONTRACT

Clause 19 J

It shall be the responsibility of the contractor to see that the building under construction is

not occupied by anybody unauthorized during construction, and is handed over to the Engineer-

in-Charge with vacant possession of complete building. If such building though completed is

occupied illegally, then the Engineer-in-Charge shall have the option to refuse to accept the

said building/buildings in that position. Any delay in acceptance on this account will be

treated as the delay in completion and for such delay, a levy upto 5% of tendered value of

work may be imposed by the Superintending Engineer/ Chief Engineer whose decision shall

be final both with regard to the justification and quantum and be binding on the contractor.

However, the Superintending Engineer/ Chief Engineer, through a notice, may require the

contractor to remove the illegal occupation any time on or before construction and delivery.

Clause 19 K

The contractor shall, at all stages of work, deploy skilled/semi skilled tradesmen who are

qualified and possess certificate in particular trade from CPWD Training Institute/Industrial

Training Institute/ National Institute of construction Management and Research (NICMAR)/

National Academy of Construction, CIDC or any similar reputed and recognized Institute

managed/ certified by State/Central Government. The number of such qualified tradesmen

shall not be less than 20% of total skilled/semi skilled workers required in each trade at any

stage of work. The contractor shall submit number of man days required in respect of each

trade, its scheduling and the list of qualified tradesmen along with requisite certificate from

recognized Institute to Engineer in charge for approval. Notwithstanding such approval, if the

tradesmen are found to have inadequate skill to execute the work of respective trade, the

contractor shall substitute such tradesmen within two days of written notice from Engineer-

in- Charge. Failure on the part of contractor to obtain approval of Engineer-in Charge or

failure to deploy qualified tradesmen will attract a compensation to be paid by contractor at

the rate specified in schedule 'F' per such tradesman per day. Decision of Engineer in

Charge as to whether particular tradesman possesses requisite skill and amount of

compensation in case of default shall be final and binding.

Provided always, that the provisions of this clause, shall not be applicable for works with

estimated cost put to tender being less than Rs. 5 crores.

For work costing more than Rs. 10 Crores, and upto Rs. 50 Crores, the contractor shall

arrange on site training as per National Skill Development Corporation (NSDC) norms for at

least 20% of the unskilled workers engaged in the project in co-ordination with the CPWD

Regional Training Institute & National Skill Development Corporation (NSDC) for certification

at the level of skilled/semi skilled tradesmen.

For work costing more than Rs. 50 Crores, the contractor shall arrange on site training as

per National Skill Development Corporation (NSDC) norms for at least 30% of the unskilled

worker engaged in the project in coordination with the CPWD Regional Training Institute &

National Skill Development Corporation (NSDC) for certification at the level of skilled/semi

skilled tradesmen. The cost of such training as stated above shall be born by the Government.

The necessary space and workers shall be provided by the contractor and no claim what so

ever shall be entertained.

Employment of
skilled/semi skilled
workers
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CLAUSES OF CONTRACT

Clause 19 L
The ESI and EPF contributions on the part of employer in respect of this contract shall be

paid by the contractor. These contributions on the part of the employer paid by the contractor

shall be reimbursed by the Engineer-in-charge to the contractor on actual basis. The  verification

of deployment labour will be done through biometric attendance system or any other suitable

method by the Engineer in Charge. The applicable and eligible amount of EPF & ESI shall be

reimbursed preferably within 7 days but not later than 30 days of submission of documentary

proof of payment provided same are in order

Clause 20
The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and

Contract Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules

framed there under and other labour laws affecting contract labour that may be brought into

force from time to time.

Clause 21
The contract shall not be assigned or sublet without the written approval of the Engineer-in-

Charge. And if the contractor shall assign or sublet his contract, or attempt to do so, or

become insolvent or commence any insolvency proceedings or make any composition with

his creditors or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or

advantage pecuniary or otherwise, shall either directly or indirectly, be given, promised or

offered by the contractor, or any of his servants or agent to any public officer or person in the

employ of Government in any way relating to his office or employment, or if any such officer

or person shall become in any way directly or indirectly interested in the contract, the

Engineer-in-Charge on behalf of the President of India shall have power to adopt the course

specified in Clause 3 hereof in the interest of Government and in the event of such course

being adopted, the consequences specified in the said Clause 3 shall ensue.

Clause 22
All sums payable by way of compensation under any of these conditions shall be considered

as reasonable compensation to be applied to the use of Government without reference to the

actual loss or damage sustained and whether or not any damage shall have been sustained.

Clause 23
Where the contractor is a partnership firm, the previous approval in writing of the Engineer-

inCharge shall be obtained before any change is made in the constitution of the firm. Where

the contractor is an individual or a Hindu undivided family business concern, such approval as

aforesaid shall likewise be obtained before the contractor enters into any partnership agreement

where under the partnership firm would have the right to carry out the works hereby undertaken

by the contractor. If previous approval as aforesaid is not obtained, the contract shall be deemed

to have been assigned in contravention of Clause 21 hereof and the same action may be taken,

and the same consequences shall ensue as provided in the said Clause 21.

Clause 24
The contractor shall be responsible for safety, quality and soundness of the buildings including

structural elements beyond maintenance period. The contractor shall have obligation to

rectify such defects minimum up to 5 (five) years from the date of completion of work. The

defects have to be rectified within a reasonable time not exceeding forty five days after issue

of notice by Engineer- in- Charge. If contractor does not take corrective action within 45

days, then action for debarring of the agency shall be taken by the appropriate authority.

Contribution of EPF
and ESI

Minimum Wages Act
to be Complied With

Work not to be
sublet. Action in
case of in solvency

Changes in firm's
Constitution to be
Intimated

Life Cycle cost
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CLAUSES OF CONTRACT

Clause 25

Except where otherwise provided in the contract, all questions and disputes relating to the

meaning of the specifications, designs, drawings and instructions hereinbefore mentioned

and as to the quality of workmanship or materials used in the work or as to any other

question, claim, right, matter or thing whatsoever in any way arising out of or relating to the

contract, designs, drawings, specifications, estimates, instructions, orders or otherwise

concerning the works or the execution or failure to execute the same whether arising during

the progress of the work or after the cancellation, termination, completion or abandonment

thereof shall be dealt with as mentioned hereinafter.

25.1 Conciliation: If the contractor considers any work demanded of him to be outside the

requirements of the contract, or disputes any drawing, record or decision given in

writing by the Engineer-in-Charge; or if the Engineer-in-Charge considers any act or

decision of the contractor on any matter in connection with or arising out of the contract

or carrying out of the work to be unacceptable and disputed; such party may promptly

refer such disputes and amount claimed for each dispute to the Conciliator (Special

Director General or the Additional Director General concerned with the work, as

applicable) in the proforma prescribed in Appendix XVII mentioned in Schedule F,

under intimation to the other party.  The Conciliator may then request each party to

submit to him a brief written statement describing the disputes and the points at

issue. Each party shall send a copy of such statement to the other party. At any

stage of the conciliation proceedings, the Conciliator may request a party to submit

to him such additional information as he deems appropriate. When it appears to the

Conciliator that there exist elements of a settlement which may be acceptable to the

parties, he shall formulate the terms of a possible settlement and submit them to the

parties for their observations. After receiving the observations of the parties, he may

re-formulate the terms of a possible settlement in the light of such observations. If the

parties reach agreement on a settlement of the disputes, they may draw up and sign

a written settlement agreement on non-judicial stamp paper as per Stamp Act. The

Conciliator shall authenticate the settlement agreement and furnish a copy thereof to

each party. The termination of conciliation proceedings shall be in accordance with

Section 76 of The Arbitration and Conciliation Act, 1996. No party shall be represented

before the said Conciliator by an advocate or legal counsel. The conciliation proceedings

shall be completed within 45 days from the receipt of reference. This time may be

enlarged by 15 days by the Conciliator. The conciliation proceedings shall be deemed

to have been terminated at the end of 60 days from the receipt of reference.

25.2 Arbitration: If the aforesaid conciliation proceedings fail or the Conciliator fails to give

proposal for settlement within the aforesaid period, either party may promptly give

notice in the proforma prescribed in Appendix XVIII, under intimation to the other

party, to the Chief Engineer or the Superintending Engineer concerned with the work

(as applicable), hereinafter referred to as the Arbitrator Appointing Authority as indicated

in Schedule F, for appointment of Arbitrator.

Settlement of
Disputes by
Conciliation and
Arbitration



49 169 Years of Engineering Excellence160 Years of Engineering Excellence

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

CLAUSES OF CONTRACT

However, a party may seek appointment of Arbitrator without taking recourse to the

process of conciliation mentioned in sub-clause 25.1 above.

In the event of either party giving a notice to the Arbitrator Appointing Authority for

appointment of Arbitrator, the said Authority shall appoint Arbitrator as per the procedure

given below and refer such disputes to arbitration.

(a) Number of Arbitrators: If the contract amount is less than Rs.100 crore, the

disputes may be referred for adjudication by a sole Arbitrator. If the contract

amount is Rs.100 crore or more, the disputes may be referred to an Arbitral

Tribunal of three Arbitrators.

(b) Qualification of Arbitrators: It is a term of this contract that each member of the

Arbitral Tribunal shall be Graduate Engineer with experience in execution of

public works engineering contracts, and he should have worked earlier at a level

not lower than the Chief Engineer (equivalent to level of Joint Secretary to the

Government of India).

The aforesaid educational qualification and work experience shall be mandatory

for appointment as Arbitrator.

The age of Arbitrator at the time of appointment shall not exceed 75 years. An

Arbitrator may be appointed notwithstanding the total number of active arbitration

cases with him.

(c) Parties to select Arbitrator: Based on the criteria specified above, a list of

empanelled Arbitrators has been prepared in CPWD, and the parties shall have

option to select an Arbitrator from the list sent to them.

25.3 Appointment of Sole Arbitrator: The parties may opt for appointment of the Arbitrator of

the Ministry of Housing and Urban Affairs. In such cases, the party seeking arbitration

has to submit an express agreement in writing as per Appendix XIX towards waiver of

Section 12(5) of the Arbitration and Conciliation Act, 1996 along with the notice for

appointment of Arbitrator in the proforma prescribed in Appendix XVIII, under intimation

to the other party. The Arbitrator Appointing Authority shall, within 30 days of receipt of

the said notice, appoint Arbitrator of the Ministry of Housing and Urban Affairs as

Arbitrator in the matter, provided the other party also submits waiver of Section 12(5),

ibid in Appendix XIX within 7 days of the receipt of the said notice.

Where any one of the parties does not opt for the Arbitrator of the Ministry of Housing

and Urban Affairs, or does not submit the waiver agreement, the Arbitrator Appointing

Authority shall propose five Arbitrators from the list of CPWD Empanelled Arbitrators

to the party seeking arbitration under intimation to the other party within 15 days of

receiving the notice. The party seeking arbitration shall give his choice for one of them

within 15 days of receiving the list, and the Arbitrator Appointing Authority shall appoint

the chosen person as the Sole Arbitrator within 15 days of the receipt of choice.



50 169 Years of Engineering Excellence160 Years of Engineering Excellence

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

CLAUSES OF CONTRACT

It is a term of this arbitration agreement that if the parties fail to select, within the

period prescribed above, an Arbitrator of their choice from the list of CPWD Empanelled

Arbitrators forwarded to them, the Arbitrator Appointing Authority shall himself select

and appoint Arbitrator from the said list.

25.4 Appointment of Arbitral Tribunal of three Arbitrators: The Arbitrator Appointing Authority

shall prepare two separate lists of five Arbitrators each from the list of CPWD

Empanelled Arbitrators, and send one to the party seeking arbitration and other to

the responding party, within 15 days of the receipt of notice. The parties will then

choose any one Arbitrator from the list provided to them within 15 days of receipt of

the list. The Arbitrator Appointing Authority shall then appoint those chosen by the

respective parties as Arbitrators and also a third Arbitrator from the list of CPWD

Empanelled Arbitrators to act as presiding Arbitrator, within 15 days of receipt of

choice from both the parties.

It is a term of this arbitration agreement that if the parties fail to select, within the

period prescribed above, an Arbitrator of their choice from the list of CPWD Empanelled

Arbitrators forwarded to them, the Arbitrator Appointing Authority shall himself select

and appoint Arbitrator from the said list.

25.5 Applicable Law: The provisions of the Arbitration and Conciliation Act, 1996 (Act 26 of

1996) and any further statutory modification or re-enactment thereof shall be applicable.

Further, the fast-track procedure for arbitration contained in Section 29B of the said

Act shall apply.

25.6 Fee payable to Arbitrator(s): The fee payable to the arbitral tribunal shall be as per

CPWD OM No.2/2006/SE(TLC)/CSQ/137 dated 19.11.2019 (or latest amendment),

and shall be shared equally by both the parties.

25.7 Place of Arbitration: The place of arbitration shall preferably be as mentioned in Schedule

F.  However, the Arbitral Tribunal may decide the place in consultation with both the

parties.

25.8 Terms of reference:

The Arbitral Tribunal shall adjudicate on only such disputes as are referred to it by the

Arbitrator Appointing Authority and give separate award against each dispute referred

to him and shall give reasons for the award in all cases where the total amount of the

claim by any party exceeds Rs.1,00,000.

25.9 Interest on Arbitration award: It is also a term of this arbitration agreement that where

the Arbitral award against any dispute is for the payment of money, no pre-suit and

pendent elite interest shall be payable on any part of the Arbitral award.
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CLAUSES OF CONTRACT

Clause 26

The contractor shall fully indemnify and keep indemnified the President of India against any

action, claim or proceeding relating to infringement or use of any patent or design or any

alleged patent or design rights and shall pay any royalties which may be payable in respect

of any article or part thereof included in the contract. In the event of any claims made under

or action brought against Government in respect of any such matters as aforesaid, the

contractor shall be immediately notified thereof and the contractor shall be at liberty, at his

own expense, to settle any dispute or to conduct any litigation that may arise there from,

provided that the contractor shall not be liable to indemnify the President of India if the

infringement of the patent or design or any alleged patent or design right is the direct result

of an order passed by the Engineer-in-Charge in this behalf.

Clause 27

When the estimate on which a tender is made includes lump sum in respect of parts of the

work, the contractor shall be entitled to payment in respect of the items of work involved or

the part of the work in question at the same rates as are payable under this contract for such

items, or if the part of the work in question is not, in the opinion of the Engineer-inCharge

payable of measurement, the Engineer-in-Charge may at his discretion pay the lump-sum

amount entered in the estimate, and the certificate in writing of the Engineer-inCharge shall

be final and conclusive against the contractor with regard to any sum or sums payable to

him under the provisions of the clause.

Clause 28

In the case of any class of work for which there is no such specifications as referred to in

Clause 11, such work shall be carried out in accordance with the Bureau of Indian Standards

Specifications. In case there are no such specifications in Bureau of Indian Standards, the

work shall be carried out as per manufacturers' specifications, if not available then as per

state District Specifications. In case there are no such specifications as required above, the

work shall be carried out in all respects in accordance with the instructions and requirements

of the Engineer-in-Charge

Clause 29

(i) Whenever any claim or claims for payment of a sum of money arises out of or under

the contract or against the contractor, the Engineer-in-Charge or the Government shall

be entitled to withhold and also have a lien to retain such sum or sums in whole or in

part from the security, if any deposited by the contractor and for the purpose aforesaid,

the Engineer-in-Charge or the Government shall be entitled to withhold the security

deposit, if any, furnished as the case may be and also have a lien over the same

pending finalization or adjudication of any such claim. In the event of the security

being insufficient to cover the claimed amount or amounts or if no security has been

taken from the contractor, the Engineer-in-Charge or the Government shall be entitled

to withhold and have a lien to retain to the extent of such claimed amount or amounts

referred to above, from any sum or sums found payable or which may at any time

thereafter become payable to the contractor under the same contract or any other

contract with the Engineer-in-Charge of the Government or any contracting person

through the Engineer-in-Charge pending finalization of adjudication of any such claim.

Contractor to
indemnify Govt.
against Patent
Rights
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CLAUSES OF CONTRACT

It is an agreed term of the contract that the sum of money or moneys so withheld or

retained under the lien referred to above by the Engineer-in-Charge or Government will

be kept withheld or retained as such by the Engineer-in-Charge or Government till the

claim arising out of or under the contract is determined by the arbitrator(if the contract is

governed by the arbitration clause) by the competent court, as the case may be and

that the contractor will have no claim for interest or damages whatsoever on any account

in respect of such withholding or retention under the lien referred to above and duly

notified as such to the contractor. For the purpose of this clause, where the contractor

is a partnership firm or a limited company, the Engineer-inCharge or the Government

shall be entitled to withhold and also have a lien to retain towards such claimed amount

or amounts in whole or in part from any sum found payable to any partner/limited company

as the case may be, whether in his individual capacity or otherwise

(ii) Government shall have the right to cause an audit and technical examination of the

works and the final bills of the contractor including all supporting vouchers, abstract,

etc., to be made after payment of the final bill and if as a result of such audit and

technical examination any sum is found to have been overpaid in respect of any work

done by the contractor under the contract or any work claimed to have been done by

him under the contract and found not to have been executed, the contractor shall be

liable to refund the amount of over-payment and it shall be lawful for Government to

recover the same from him in the manner prescribed in sub-clause (i) of this clause or

in any other manner legally permissible; and if it is found that the contractor was paid

less than what was due to him under the contract in respect of any work executed by

him under it, the amount of such under payment shall be duly paid by Government to

the contractor, without any interest thereon whatsoever.

Provided that the Government shall not be entitled to recover any sum overpaid, nor

the contractor shall be entitled to payment of any sum paid short where such payment

has been agreed upon between the Superintending Engineer or Executive Engineer

on the one hand and the contractor on the other under any term of the contract

permitting payment for work after assessment by the Superintending Engineer or the

Executive Engineer.

Clause 29A

Any sum of money due and payable to the contractor (including the security deposit returnable

to him) under the contract may be withheld or retained by way of lien by the Engineer-in-

Charge or the Government or any other contracting person or persons through Engineer-in-

Charge against any claim of the Engineer-in-Charge or Government or such other person or

persons in respect of payment of a sum of money arising out of or under any other contract

made by the contractor with the Engineer- in-Charge or the Government or with such other

person or persons. It is an agreed term of the contract that the sum of money so withheld or

retained under this clause by the Engineer-in-Charge or the Government will be kept withheld

or retained as such by the Engineer-in-Charge or the Government or till his claim arising out

of the same contract or any other contract is either mutually settled or determined by the

arbitration clause or by the competent court, as the case may be and that the contractor

shall have no claim for interest or damages whatsoever on this account or on any other

ground in respect of any sum of money withheld or retained under this clause and duly

notified as such to the contractor.

Lien in respect of
claims in other
Contracts
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CLAUSES OF CONTRACT

Clause 30

The contractor(s) shall make his/their own arrangements for water required for the work and

nothing extra will be paid for the same. This will be subject to the following conditions.

(i) That the water used by the contractor(s) shall be fit for construction purposes to the

satisfaction of the Engineer-in-Charge.

(ii) The Engineer-in-Charge shall make alternative arrangements for supply of water at the

risk and cost of contractor(s) if the arrangements made by the contractor(s) for

procurement of water are in the opinion of the Engineer-in- Charge, unsatisfactory.

Clause 31

The contractor shall arrange at his own expense all tools, plant, machinery and equipment

(hereinafter referred to as T&P) required for execution of the work.

Clause 32

Contractors Superintendence, Supervision, Technical Staff & Employees

(i) The contractor shall provide all necessary superintendence during execution of the

work and all along thereafter as may be necessary for proper fulfilling of the obligations

under the contract.

The contractor shall immediately after receiving letter of acceptance of the tender and

before commencement of the work, intimate in writing to the Engineer-in-Charge, the

name(s), qualifications, experience, age, address(s) and other particulars along with

certificates, of the principal technical representative to be in charge of the work and

other technical representative(s) who will be supervising the work. Minimum requirement

of such technical representative(s) and their qualifications and experience shall not be

lower than specified in Schedule 'F'. Even of the contractor (or partner(s) in case of

firm/ company)is himself / herself an Engineers, it is necessary on the part of the

contractor to employ principal technical representative / technical representative (s)

as per stipulation in Schedule 'F'.

The Engineer-in-Charge shall within 3 days of receipt of such communication intimate

in writing his approval or otherwise of such a representative(s) to the contractor. Any

such approval may at any time be withdrawn and in case of such withdrawal, the

contractor shall appoint another such representative(s) according to the provisions of

this clause. Decision of the tender accepting authority shall be final and binding on the

contractor in this respect. Such a principal technical representative and other technical

representative(s) shall be appointed by the contractor soon after receipt of the approval

from Engineer-in-charge and shall be available at site before start of work.

All the provisions applicable to the principal technical representative under the Clause

will also be applicable to other technical representative(s) The principal technical

representative and other technical representative(s) shall be present at the site of

work for supervision at all times when any construction activity is in progress and also

present himself/themselves, as required, to the Engineer-in-Charge and/or his

designated representative to take instructions. Instructions given to the principal technical

representative or other technical representative(s) shall be deemed to have the same

force as if these have been given to the contractor. The principal technical representative

Water for Works

Hire of Plant &
Machinery

Employment of
Technical Staff and
employees
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CLAUSES OF CONTRACT

and other technical representative(s) shall be actually available at site fully during all

stages of execution of work, during recording/checking/test checking of measurements of

works and whenever so required by the Engineer-in-Charge and shall also note down

instructions conveyed by the Engineer-in-Charge or his designated representative(s) in

the site order book and shall affix his/their signature in token of noting down the instructions

and in token of acceptance of measurements/checked measurements/ test checked

measurements. The representative(s) shall not look after any other work. Substitutes, duly

approved by Engineer-in-Charge of the work in similar manner as aforesaid shall be

provided in event of absence of any of the representative(s) by more than two days.

If the Engineer-in-Charge, whose decision in this respect is final and binding on the

contractor, is convinced that no such technical representative(s) is/are effectively appointed

or is/are effectively attending or fulfilling the provision of this clause, a recovery (non

refundable) shall be effected from the contractor as specified in Schedule 'F' and the

decision of the Engineer-In-Charge as recorded in the site order book and measurement

recorded checked/test checked in Measurement Books shall be final and binding on the

contractor. Further if the contractor fails to appoint suitable technical Principal technical

representative and/or other technical representative(s) and if such appointed persons are

not effectively present or are absent by more than two days without duly approved substitute

or do not discharge their responsibilities satisfactorily, the Engineer-in-Charge shall have

full powers to suspend the execution of the work until such date as suitable other technical

representative(s) is/are appointed and the contractor shall be held responsible for the

delay so caused to the work. The contractor shall submit a certificate of employment of the

technical representative(s) (in the form of copy of Form-16 or CPF deduction issued to the

Engineers employed by him) along with every on account bill/ final bill and shall produce

evidence if at any time so required by the Engineer-in-Charge.

(ii) The contractor shall provide and employ on the site only such technical assistants as are
skilled and experienced in their respective fields and such foremen and supervisory staff

as are competent to give proper supervision to the work.

The contractor shall provide and employ skilled, semiskilled and unskilled labour as is

necessary for proper and timely execution of the work.

The Engineer-in-Charge shall be at liberty to object to and require the contractor to remove

from the works any person who in his opinion misconducts himself, or is incompetent or

negligent in the performance of his duties or whose employment is otherwise considered

by the Engineer-in-Charge to be undesirable. Such person shall not be employed again at

works site without the written permission of the Engineer-in-Charge and the persons so

removed shall be replaced as soon as possible by competent substitutes.

(iii) For works with estimated cost more than Rs. 10 Crores and stipulated time period more

than 6 months : 

The contractor shall ensure that at least one deployed technical representative shall be

trained in courses related to CPWD specifications, labour laws, safety rules etc. of duration

not less than 5 working days either through National CPWD Academy (NCA) or National

Institute of Construction Management and Research (NICMAR) or CIDC or any other similar

reputed and recognized Institute managed or certified by State/Central Government. The

training cost and other cost related to training shall be borne by the contractor.  The contractor

shall ensure that at least one technical representative is trained within six months of start

of work. The time period of six months can be relaxed by the Engineer-in-Charge depending

upon the frequency of training course organized by NCA.   

If the contractor fails to ensure that at least one technical representative is trained in the

above mentioned course till completion of work or one year from start of work, whichever is

earlier,   then a non-refundable recovery of Rs. 50,000/- shall be made from the  bill of the

contractor. Decision of Engineer-in-Charge in this regard shall be final and binding on the

contractor.
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CLAUSES OF CONTRACT

Clause 33
(i) GST, Building and other Construction Workers Welfare Cess or any other tax, levy or

Cess in respect of input for or output by this contract shall be payable by the contractor
and Government shall not entertain any claim whatsoever in this respect except as
provided under Clause 38.

(ii) The contractor shall deposit royalty and obtain necessary permit for supply of the red
bajri, stone, kankar, etc. from local authorities.

If pursuant to or under any law, notification or order any royalty, cess or the like
becomes payable by the Government of India and does not any time become payable
by the contractor to the State Government, Local authorities in respect of any material
used by the contractor in the works, then in such a case, it shall be lawful to the
Government of India and it will have the right and be entitled to recover the amount paid
in the circumstances as aforesaid from dues of the contractor.

Clause 34
(i) All tendered rates shall be inclusive of any tax, levy or cess applicable on last stipulated

date of receipt of tender including extension if any. No adjustment i.e. increase or
decrease shall be made for any variation in the rate of GST, Building and Other
Construction Workers Welfare Cess or any tax, levy or cess applicable on inputs.

However, effect of variation in rates of GST or Building and Other Construction Workers
Welfare Cess or imposition or repeal of any other tax, levy or cess applicable on
output of the works contract shall be adjusted on either side, increase or decrease.
Provided further that for Building and Other Construction Workers Welfare Cess or any
tax (other than GST), levy or cess varied or imposed after the last date of receipt of
tender including extension if any, any increase shall be reimbursed to the contractor
only if the contractor necessarily and properly pays such increased amount of taxes/
levies/cess.

Provided further that such increase including GST shall not be made in the extended
period of contract for which the contractor alone is responsible for delay as determined
by authority for extension of time under Clause 5 in Schedule F.

(ii) The contractor shall keep necessary books of accounts and other documents for the
purpose of this condition as may be necessary and shall allow inspection of the same
by a duly authorized representative of the Government and/or the Engineer-in-Charge
and shall also furnish such other information/document as the Engineer-in-Charge
may require from time to time.

(iii) The contractor shall, within a period of 30 days of the imposition of any such further
tax or levy or cess, or variation or repeal of such tax or levy or cess give a written
notice thereof to the Engineer-in-charge that the same is given pursuant to this condition,
together with all necessary information relating thereto.

Clause 35
Without prejudice to any of the rights or remedies under this contract, if the contractor dies,
the Engineer in Charge on behalf of the President of India shall have the option of terminating
the contract without levy compensation to the contractor.

Clause 36
The contractor shall not be permitted to tender for works in the CPWD circle (Division in
case of contractors of Horticulture/Nursery categories) responsible for award and execution
of contracts in which his near relative is posted as Divisional Accountant or as an officer in

any capacity between the grades of the Superintending Engineer and Junior Engineer (both

Conditions for
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after receipt of
Tenders
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Contract on death of
contractor

If relative working in
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CLAUSES OF CONTRACT

inclusive). He shall also intimate the names of persons who are working with him in any

capacity or are subsequently employed by him and who are near relatives to any Gazetted

Officer in the C.P.W.D. or in the Ministry of Housing and Urban Affairs. Any breach of this

condition by the contractor would render him liable to be removed from the approved list of

contractors of this Department. If however the contractor is registered in any other department,

he shall be debarred from tendering in CPWD for any breach of this condition.

NOTE: By the term "near relatives" is meant wife, husband, parents and grandparents,

children and grand children, brothers and sisters, uncles, aunts and cousins and their

corresponding in-laws.

Clause 37

No engineer of gazetted rank or other gazetted officer employed in engineering or

administrative duties in an engineering department of the Government of India shall work

as a contractor or employee of a contractor for a period of one year after his retirement

from government service without the previous permission of Government of India in writing.

This contract is liable to be cancelled if either the contractor or any of his employees is

found at any time to be such a person who had not obtained the permission of Government

of India as aforesaid, before submission of the tender or engagement in the contractor's

service, as the case may be.

Clause 38

(i) After completion of the work and also at any intermediate stage in the event of Non

reconciliation of materials issued theoretical quantity of materials used in the work

shall be calculated on the basis and method given hereunder:-

(a) Quantity of cement & bitumen shall be calculated on the basis of quantity of

cement & bitumen required for different items of work as shown in the Schedule

of Rates mentioned in Schedule 'F'. In case any item is executed for which

standard constants for the consumption of cement or bitumen are not available

in the above mentioned schedule/statement or cannot be derived from the same

shall be calculated on the basis of standard formula to be laid down by the

Engineer-in-Charge.

(b) Theoretical quantity of steel reinforcement or structural steel sections shall be

taken as the quantity required as per design or as authorized by Engineerin-

Charge, including authorized lappages, chairs etc. plus 3% wastage due to

cutting into pieces, such theoretical quantity being determined and compared

with the actual, each diameter wise, section wise and category wise separately.

(c) Theoretical quantity of G.I. & C.I. or other pipes, conduits, wires and cables, pig

lead and G.I./M.S. sheets shall be taken as quantity actually required and

measured plus 5% for wastage due to cutting into pieces (except in the case of

G.I./M.S. sheets it shall be 10%), such determination & comparison being made

diameter wise & category wise.

No Gazetted
Engineer to work as
Contractor within
one year of
retirement

Theoretical
consumption of
Material
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CLAUSES OF CONTRACT

(d) For any other material as per actual requirements.

Over the theoretical quantities of materials so computed a variation shall be

allowed as specified in Schedule 'F'Fornon scheduled items, the decision of the

Superintending Engineer CE regarding theoretical quantities of materials which

should have been actually used, shall be final and binding on the contractor

(ii) The said action under this clause is without prejudice to the right of the Government to

take action against the contractor under any other conditions of contract for not doing

the work according to the prescribed specifications.

Clause 39

The work (whether fully constructed or not) and all materials, machines, tools and plants,

scaffolding, temporary buildings and other things connected therewith shall be at the risk of

the contractor until the work has been delivered to the Engineer-in-Charge and a certificate

from him to that effect obtained. In the event of the work or any materials properly brought to

the site for incorporation in the work being damaged or destroyed in consequence of hostilities

or warlike operation, the contractor shall when ordered (in writing) by the Engineer-in-Charge

to remove any debris from the site, collect and properly stack or remove in store all serviceable

materials salvaged from the damaged work and shall be paid at the contract rates in accordance

with the provision of this agreement for the work of clearing the site of debris, stacking or

removal of serviceable material and for reconstruction of all works ordered by the Engineer-

in-Charge, such payments being in addition to compensation upto the value of the work

originally executed before being damaged or destroyed and not paid for. In case of works

damaged or destroyed but not already measured and paid for, the compensation shall be

assessed by the Divisional Officer uptoRs.2,00,000/-- and by the next higher officer concerned

for a higher amount. The contractor shall be paid for the damages/destruction suffered and

for restoring the material at the rate based on analysis of rates tendered for in accordance

with the provision of the contract. The certificate of the Engineer-in-Charge regarding the

quality and quantity of materials and the purpose for which they were collected shall be final

and binding on all parties to this contract.

Provided always that no compensation shall be payable for any loss in consequence of

hostilities or warlike operations (a) unless the contractor had taken all such precautions

against air raid as are deemed necessary by the A.R.P. (Air Raid Precaution) Officers or

the Engineer-in-Charge (b) for any material etc. not on the site of the work or for any tools,

plant, machinery, scaffolding, temporary building and other things not intended for the

work. In the event of the contractor having to carry out reconstruction as aforesaid, he shall

be allowed such extension of time for its completion as is considered reasonable by the

Divisional Officer.

Clause 40

The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules

and orders issued there under from time to time. If he fails to do so, his failure will be a

breach of the contract and the Superintending Engineer may, in his discretion, cancel the

contract. The contractor shall also be liable for any pecuniary liability arising on account of

any violation by him of the provisions of the said Act.

Compensation
during warlike
situations

Apprentices Act
provisions to be
complied with



58 169 Years of Engineering Excellence160 Years of Engineering Excellence

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

CLAUSES OF CONTRACT

Clause 41

The Security Deposit of the work shall be refunded if no labour complaint has been received

from the labour officer till the due date of its payment. If a labour complaint is received during

this period, the Engineer-in-Charge shall, after issue of notice in this regard to the contractor,

deduct the amount required to settle the complaint from his security deposit and refund the

balance amount.

Note :- In case of any discrepancies between Hindi and English version, English version

will prevail.

Release of Security
deposit
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1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the ground, or

from solid construction except such short period work as can be done safely from ladders. When a ladder is

used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is used for carrying materials

as well suitable footholds and hand-hold shall be provided on the ladder and the ladder shall be given an

inclination not steeper than ¼ to 1(¼ horizontal and 1 vertical.)

2. Scaffolding of staging more than 3.6 m (12ft.) above the ground or floor, swung or suspended from an overhead

support or erected with stationary support shall have a guard rail properly attached or bolted, braced and

otherwise secured at least 90 cm. (3ft.) high above the floor or platform of such scaffolding or staging and

extending along the entire length of the outside and ends there of with only such opening as may be necessary

for the delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it from swaying from

the building or structure.

3. Working platforms, gangways and stairways should be so constructed that they should not sag unduly or

unequally, and if the height of the platform or the gangway or the stairway is more than 3.6 m (12ft.) above

ground level or floor level, they should be closely boarded, should have adequate width and should be suitably

fastened as described in (2) above.

4. Every opening in the floor of a building or in a working platform shall be provided with suitable means to prevent

the fall of person or materials by providing suitable fencing or railing whose minimum height shall be 90 cm. (3ft.)

5. Safe means of access shall be provided to all working platforms and other working places. Every ladder shall be

securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the width between side rails in

rung ladder shall in no case be less than 29 cm. (11½") for ladder upto and including 3 m. (10 ft.) in length. For

longer ladders, this width should be increased at least ¼" for each additional 30 cm. (1 foot) of length. Uniform

step spacing of not more than 30 cm shall be kept. Adequate precautions shall be taken to prevent danger from

electrical equipment. No materials on any of the sites or work shall be so stacked or placed as to cause danger

or inconvenience to any person or the public. The contractor shall provide all necessary fencing and lights to

protect the public from accident and shall be bound to bear the expenses of defence of every suit, action or

other proceedings at law that may be brought by any person for injury sustained owing to neglect of the above

precautions and to pay any damages and cost which may be awarded in any such suit; action or proceedings

to any such person or which may, with the consent of the contractor, be paid to compensate any claim by any

such person.

6. (a) Excavation and Trenching - All trenches 1.2 m. (4ft.) or more in depth, shall at all times be supplied with at

least one ladder for each 30 m. (100 ft.) in length or fraction thereof, Ladder shall extend from bottom of the

trench to at least 90 cm. (3ft.) above the surface of the ground. The side of the trenches which are 1.5 m.

(5ft.) or more in depth shall be stepped back to give suitable slope or securely held by timber bracing, so

as to avoid the danger of sides collapsing. The excavated materials shall not be placed within 1.5 m. (5ft.)

of the edges of the trench or half of the depth of the trench whichever is more. Cutting shall be done from

top to bottom. Under no circumstances, undermining or undercutting shall be done.

(b) Safety Measures for digging bore holes:-

(i) If the bore well is successful, it should be safely capped to avoid caving and collapse of the bore well.

The failed and the abandoned ones should be completely refilled to avoid caving and collapse;

(ii)   During drilling, Sign boards should be erected near the site with the address of the drilling contractor

and the Engineer in-charge of the work;

(iii) Suitable fencing should be erected around the well during the drilling and after the installation of the

rig on the point of drilling, flags shall be put 50m alround the point of drilling to avoid entry of people;
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(iv) After drilling the borewell, a cement platform (0.50m x 0.50m x 1.20m) 0.60m above ground level and

0.60m below ground level should be constructed around the well casing;

(v) After the completion of the borewell, the contractor should cap the bore well properly by welding steel

plate, cover the bore well with the drilled wet soil and fix thorny shrubs over the soil. This should be

done even while reparing the pump;

(vi) After the borewell is drilled the entire site should be brought to the ground level.

7. Demolition - Before any demolition work is commenced and also during the progress of the work,

(i) All roads and open areas adjacent to the work site shall either be closed or suitably protected.

(ii) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus used by the

operator shall remain electrically charged.

(iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire or explosion or

flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as to

render it unsafe.

8. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge should be kept

available for the use of the person employed on the site and maintained in a condition suitable for immediate

use, and the contractor should take adequate steps to ensure proper use of equipment by those concerned:-

The following safety equipment shall invariably be provided.

(i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with protective

footwear and protective goggles.

(ii) Those engaged in white washing and mixing or stacking of cement bags or any material which is injurious

to the eyes, shall be provided with protective goggles.

(iii) Those engaged in welding works shall be provided with welder's protective eyeshields.

(iv) Stone breaker shall be provided with protective goggles and protective clothing and seated at sufficiently

safe intervals.

(v) When workers are employed in sewers and manholes, which are in active use, the contractors shall

ensure that the manhole covers are opened and ventilated atleast for an hour before the workers are

allowed to get into the manholes, and the manholes so opened shall be cordoned off with suitable railing

and provided with warning signals or boards to prevent accident to the public. In addition, the contractor

shall ensure that the following safety measure are adhered to :-

(a) Entry for workers into the line shall not be allowed except under supervision of the JE or any other

higher officer.

(b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 hours

before any man is allowed to enter into the manhole for working inside.

(c) Before entry, presence of Toxic gases should be tested by inserting wet lead acetate paper which

changes colour in the presence of such gases and gives indication of their presence.

(d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In case, no

Oxygen is found inside the sewer line, workers should be sent only with Oxygen kit.

(e) Safety belt with rope should be provided to the workers. While working inside the manholes, such

rope should be handled by two men standing outside to enable him to be pulled out during emergency.

(f) The area should be barricaded or cordoned of by suitable means to avoid mishaps of any kind. Proper

warning signs should be displayed for the safety of the public whenever cleaning works are undertaken

during night or day.
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(g) No smoking or open flames shall be allowed near the blocked manhole being cleaned.

(h) The malba obtained on account of cleaning of blocked manholes and sewer lines should be immediately

removed to avoid accidents on account of slippery nature of the malba.

(i) Workers should not be allowed to work inside the manhole continuously. He should be given rest

intermittently. The Engineer-in-Charge shall   decide the time up to which a worker may be allowed to

work continuously inside the manhole.

(j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency.

(k) Air-blowers should be used for flow of fresh air through the manholes. Whenever called for, portable

air blowers are recommended for ventilating the manholes. The Motors for these shall be vapour proof

and of totally enclosed type. Non sparking gas engines also could be used but they should be placed

at least 2 metres away from the opening and on the leeward side protected from wind so that they will

not be a source of friction on any inflammable gas that might be present.

(l) The workers engaged for cleaning the manholes/sewers should be properly trained before allowing to

work in the manhole.

(m) The workers shall be provided with Gumboots or non sparking shoes bump helmets and gloves non

sparking tools safety lights and gas masks and portable air blowers (when necessary). They must be

supplied with barrier cream for anointing the limbs before working inside the sewer lines.

(n) Workmen descending a manhole shall try each ladder stop or rung carefully before putting his full

weight on it to guard against insecure fastening due to corrosion of the rung fixed to manhole well.

(o) If a man has received a physical injury, he should be brought out of the sewer immediately and

adequate medical aid should be provided to him.

(p) The extent to which these precautions are to be taken depend on individual situation but the decision

of the Engineer-in-Charge regarding the steps to be taken in this regard in an individual case will be

final.

(vi) The Contractor shall not employ men and women below the age of 18 years on the work of painting with

products containing lead in any form. Wherever men above the age of 18 are employed on the work of lead

painting, the following precaution should be taken:-

(a) No paint containing lead or lead products shall be used except in the form of paste or ready made

paint.

(b) Suitable face masks should be supplied for use by the workers when paint is applied in the form of

spray or a surface having lead paint is dry rubbed and scrapped.

(c) Overalls shall be supplied by the contractors to the workmen and adequate facilities shall be provided

to enable the working painters to wash during and on the cessation of work.

(vii) Workmen executing work on scaffolds or other structures above specified height shall   be provided with

full  body harness and fall arresters.

9. An additional clause (viii)(i) of Central Public Works Department Safety Code (iv) the Contractor shall not

employ women and men below the age of 18 on the work of painting with product containing lead in any form,

wherever men above the age of 18 are employed on the work of lead painting, the following principles must be

observed for such use :

(i) White lead, sulphate of lead or product containing these pigment, shall not be used in painting operation

except in the form of pastes or paint ready for use.

(ii) Measures shall be taken, wherever required in order to prevent danger arising from the application of a

paint in the form of spray.
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(iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust caused by dry

rubbing down and scraping.

(iv) Adequate facilities shall be provided to enable working painters to wash during and on cessation of work.

(v) Overall shall be worn by working painters during the whole of working period.

(vi) Suitable arrangement shall be made to prevent clothing put off during working hours being spoiled13 by

painting materials.

(vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be subsequently verified

by medical man appointed by competent authority of C.P.W.D PWD(DA).

(viii) C.P.W.D./PWD (DA) may require, when necessary medical examination of workers.

(ix) Instructions with regard to special hygienic precautions to be taken in the painting trade shall be distributed

to working painters.

10. When the work is done near any place where there is risk of drowning, all necessary equipments should be

provided and kept ready for use and all necessary steps taken for prompt rescue of any person in danger and

adequate provision, should be made for prompt first aid treatment of all injuries likely to be obtained during the

course of the work.

11. Use of hoisting machines and tackle including their attachments, anchorage and supports shall conform to the

following standards or conditions :-

(i) (a) These shall be of good mechanical construction, sound materials and adequate strength and free

from patent defects and shall be kept repaired and in good working order.

(b)    Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable

quality and adequate strength, and free from patent defects.

(ii) Every crane driver or hoisting appliance operator, shall be properly qualified and no person under the age

of 21 years should be in charge of any hoisting machine including any scaffolding winch or give signals to

operator.

(iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used in

hoisting or as means of suspension, the safe working load shall be ascertained by adequate means.

Every hoisting machine and all gear referred to above shall be plainly marked with the safe working load.

In case of a hoisting machine having a variable safe working load each safe working load and the condition

under which it is applicable shall be clearly indicated. No part of any machine or any gear referred to above

in this paragraph shall be loaded beyond the safe working load except for the purpose of testing.

(iv) In case of departmental machines, the safe working load shall be notified by the Electrical Engineer-in-

Charge. As regards contractor's machines the contractors shall notify the safe working load of the machine

to the Engineer-in-Charge whenever he brings any machinery to site of work and get it verified by the

Electrical Engineer concerned.

12. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should be provided

with efficient safeguards. Hoisting appliances should be provided with such means as will reduce to the minimum

the risk of accidental descent of the load. Adequate precautions should be taken to reduce to the minimum the

risk of any part of a suspended load becoming accidentally displaced. When workers are employed on electrical

installations which are already energized, insulating mats, wearing apparel, such as gloves, sleeves and boots

as may be necessary should be provided. The worker should not wear any rings, watches and carry keys or

other materials which are good conductors of electricity.
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13. All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in safe

condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. Adequate washing

facilities should be provided at or near places of work.

14. These safety provisions should be brought to the notice of all concerned by display on a notice board at a

prominent place at work spot. The person responsible for compliance of the safety code shall be named therein

by the contractor.

15. To ensure effective enforcement of the rules and regulations relating to safety precautions the arrangements

made by the contractor shall be open to inspection by the Labour Officer or Engineer-in-Charge of the department

or their representatives.

16. Notwithstanding the above clauses from (1) to (15), there is nothing in these to exempt the contractor from the

operations of any other Act or Rule in force in the Republic of India.
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MODEL  RULES

Model Rules for the Protection of Health and Sanitary Arrangements for Workers

Employed by Central P.W.D. or its Contractors

1. APPLICATION

These rules shall apply to all buildings and construction works in charge of Central Public Works Department/

PWD (DA) in which twenty or more workers are ordinarily employed or are proposed to be employed in any day

during the period during which the contract work is in progress.

2. DEFINITION

Work place means a place where twenty or more workers are ordinarily employed in connection with construction

work on any day during the period during which the contract work is in progress.

3. FIRST-AID FACILITIES

(i) At every work place, there shall be provided and maintained, so as to be easily accessible during working

hours, first-aid boxes at the rate of not less than one box for 150 contract labour or part thereof ordinarily

employed.

(ii) The first-aid box shall be distinctly marked with a red cross on white back ground and shall contain the

following equipment:-

(a)    For work places in which the number of contract labour employed does not exceed 50- Each first-aid

box shall contain the following equipments :-

1. 6 small sterilised dressings.

2. 3 medium size sterilised dressings.

3. 3 large size sterilised dressings.

4. 3 large sterilised burn dressings.

5. 1 (30 ml.) bottle containing a two per cent alcoholic solution of iodine.

6. 1 (30 ml.) bottle containing salvolatile having the dose and mode of administration indicated on

the label.

7. 1 snakebite lancet.

8. 1 (30 gms.) bottle of potassium permanganate crystals.

9. 1 pair scissors.

10. 1 copy of the first-aid leaflet issued by the Director General, Factory Advice Service and Labour

Institutes, Government of India.

11. 1 bottle containing 100 tablets (each of 5 gms.) of aspirin.

12. Ointment for burns.

13. A bottle of suitable surgical antiseptic solution.

(b) For work places in which the number of contract labour exceed 50.

Each first-aid box shall contain the following equipments.

1. 12 small sterilised dressings.

2. 6 medium size sterilised dressings.

3. 6 large size sterilised dressings.



65 169 Years of Engineering Excellence160 Years of Engineering Excellence

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

MODEL  RULES

4. 6 large size sterilised burn dressings.

5. 6 (15 gms.) packets sterilised cotton wool.

6. 1 (60 ml.) bottle containing a two per cent alcoholic solution iodine.

7. 1  (60 ml.) bottle containing salvolatile having the dose and mode of administration indicated on

the label.

8. 1 roll of adhesive plaster.

9. 1 snake bite lancet.

10. 1 (30 gms.) bottle of potassium permanganate crystals.

11. 1 pair scissors.

12. 1 copy of the first-aid leaflet issued by the Director General Factory Advice Service and Labour

Institutes /Government of India.

13. A bottle containing 100 tablets (each of 5 gms.) of aspirin.

14. Ointment for burns.

15. A bottle of suitable surgical antiseptic solution.

(iii) Adequate arrangements shall be made for immediate recoupment of the equipment when necessary.

(iv) Nothing except the prescribed contents shall be kept in the First-aid box.

(v) The first-aid box shall be kept in charge of a responsible person who shall always be readily available

during the working hours of the work place.

(vi) A person in charge of the First-aid box shall be a person trained in First-aid treatment in the work places

where the number of contract labour employed is 150 or more.

(vii) In work places where the number of contract labour employed is 500 or more and hospital facilities are not

available within easy distance from the works. First-aid posts shall be established and run by a trained

compounder. The compounder shall be on duty and shall be available at all hours when the workers are at

work.

(viii) Where work places are situated in places which are not towns or cities, a suitable motor transport shall be

kept readily available to carry injured person or person suddenly taken ill to the nearest hospital.

4.    DRINKING WATER

(i) In every work place, there shall be provided and maintained at suitable places, easily accessible to labour,

a sufficient supply of cold water fit for drinking.

(ii) Where drinking water is obtained from an Intermittent public water supply, each work place shall be provided

with storage where such drinking water shall be stored.

(iii) Every water supply or storage shall be at a distance of not less than 50 feet from any latrine drain or other

source of pollution. Where water has to be drawn from an existing well which is within such proximity of

latrine, drain or any other source of pollution, the well shall be properly chlorinated before water is drawn

from it for drinking. All such wells shall be entirely closed in and be provided with a trap door which shall be

dust and waterproof.

(iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and opened only for

cleaning or inspection which shall be done at least once a month.
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MODEL  RULES

5. WASHING FACILITIES

(i) In every work place adequate and suitable facilities for washing shall be provided and maintained for the

use of contract labour employed therein.

(ii) Separate and adequate cleaning facilities shall be provided for the use of male and female workers.

(iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic condition.

6. LATRINES AND URINALS

(i) Latrines shall be provided in every work place on the following scale namely :-

(a) Where female are employed, there shall be at least one latrine for every 25 females.

(b) Where males are employed, there shall be at least one latrine for every 25 males.

Provided that, where the number of males or females exceeds 100, it shall be sufficient if there is one

latrine for 25 males or females as the case may be upto the first 100, and one for every 50 thereafter.

(ii) Every latrine shall be under cover and so partitioned off as to secure privacy, and shall have a proper door

and fastenings.

(iii) Construction of latrines: The inside walls shall be constructed of masonry or some suitable heat-resisting

nonabsorbent materials and shall be cement washed inside and outside at least once a year, Latrines

shall not be of a standard lower than borehole system.

(iv) (a) Where workers of both sexes are employed, there shall be displayed outside each block of latrine

and urinal, a notice in the language understood by the majority of the workers “For Men only” or “For

Women Only” as the case may be.

(b) The notice shall also bear the figure of a man or of a woman, as the case may be.

(v) There shall be at least one urinal for male workers upto 50 and one for female workers upto fifty employed

at a time, provided that where the number of male or female workmen, as the case may be exceeds 500,

it shall be sufficient if there is one urinal for every 50 males or females upto the first 500 and one for every

100 or part thereafter.

(vi) (a)    The latrines and urinals shall be adequately lighted and shall be maintained in a clean and sanitary

condition at all times.

(b)    Latrines and urinals other than those connected with a flush sewage system shall comply with the

requirements of the Public Health Authorities.

(vii) Water shall be provided by means of tap or otherwise so as to be conveniently accessible in or near the

latrines and urinals.

(viii) Disposal of excreta :- Unless otherwise arranged for by the local sanitary authority, arrangements for

proper disposal of excreta by incineration at the work place shall be made by means of a suitable incinerator.

Alternately excreta may be disposed of by putting a layer of night soil at the bottom of a pucca tank

prepared for the purpose and covering it with a 15 cm. layer of waste or refuse and then covering it with a

layer of earth for a fortnight (when it will turn to manure).

(ix) The contractor shall at his own expense, carry out all instructions issued to him by the Engineer-in-Charge

to effect proper disposal of night soil and other conservancy work in respect of the contractor’s workmen or

employees on the site. The contractor shall be responsible for payment of any charges which may be

levied by Municipal or Cantonment Authority for execution of such on his behalf.
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MODEL  RULES

7. PROVISION OF SHELTER DURING REST

At every place there shall be provided, free of cost, four suitable sheds, two for meals and the other two for rest

separately for the use of men and women labour. The height of each shelter shall not be less than 3 metres (10

ft.) from the floor level to the lowest part of the roof. These shall be kept clean and the space provided shall be on

the basis of 0.6 sq.m. (6 sft) per head.

Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of the building under

construction or other alternative accommodation to be used for the purpose.

8.     CRECHES

(i) At every work place, at which 20 or more women worker are ordinarily employed, there shall be provided

two rooms of reasonable dimensions for the use of their children under the age of six years. One room shall

be used as a play room for the children and the other as their bedroom. The rooms shall be constructed

with specifications as per clause 19H (ii) a,b & c.

(ii) The rooms shall be provided with suitable and sufficient openings for light and ventilation. There shall be

adequate provision of sweepers to keep the places clean.

(iii) The contractor shall supply adequate number of toys and games in the play room and sufficient number of

cots and beddings in the bed room.

(iv) The contractor shall provide one ayaa to look after the children in the creche when the number of women

workers does not exceed 50 and two when the number of women workers exceed 50.

(v) The use of the rooms earmarked as creches shall be restricted to children, their attendants and mothers of

the children.

9. CANTEENS

(i) In every work place where the work regarding the employment of contract labour is likely to continue for six

months and where in contract labour numbering one hundred or more are ordinarily employed, an adequate

canteen shall be provided by the contractor for the use of such contract labour.

(ii) The canteen shall be maintained by the contractor in an efficient manner.

(iii) The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and washing places separately

for workers and utensils.

(iv) The canteen shall be sufficiently lighted at all times when any person has access to it.

(v) The floor shall be made of smooth and impervious materials and inside walls shall be lime-washed or colour

washed at least once in each year.

Provided that the inside walls of the kitchen shall be lime-washed every four months.

(vi) The premises of the canteen shall be maintained in a clean and sanitary condition.

(vii) Waste water shall be carried away in suitable covered drains and shall not be allowed to accumulate so as

to cause a nuisance.

(viii) Suitable arrangements shall be made for the collection and disposal of garbage.

(ix) The dining hall shall accommodate at a time 30 per cent of the contract labour working at a time.

(x) The floor area of the dining hall, excluding the area occupied by the service counter and any furniture

except tables and chairs shall not be less than one square metre (10 sft) per diner to be accommodated as

prescribed in sub-Rule 9.
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(xi) (a) A portion of the dining hall and service counter shall be partitioned off and reserved for women

workers in proportion to their number.

(b) Washing places for women shall be separate and screened to secure privacy.

(xii) Sufficient tables stools, chair or benches shall be available for the number of diners to be accommodated

as prescribed in sub-Rule 9.

(xiii) (a) 1. There shall be provided and maintained sufficient utensils crockery, furniture and any other

equipments necessary for the efficient running of the canteen.

2. The furniture utensils and other equipment shall be maintained in a clean and hygienic condition.

(b) 1. Suitable clean clothes for the employees serving in the canteen shall be provided and maintained.

2. A service counter, if provided, shall have top of smooth and impervious material.

3. Suitable facilities including an adequate supply of hot water shall be provided for the cleaning of

utensils and equipments.

(xiv) The food stuffs and other items to be served in the canteen shall be in conformity with the normal habits of

the contract labour.

(xv) The charges for food stuffs, beverages and any other items served in the canteen shall be based on ‘No

profit, No loss’ and shall be conspicuously displayed in the canteen.

(xvi) In arriving at the price of foodstuffs, and other article served in the canteen, the following items shall not be

taken into consideration as expenditure namely:-

(a) The rent of land and building.

(b) The depreciation and maintenance charges for the building and equipments provided for the canteen.

(c) The cost of purchase, repairs and replacement of equipments including furniture, crockery, cutlery

and utensils.

(d) The water charges and other charges incurred for lighting and ventilation.

(e) The interest and amounts spent on the provision and maintenance of equipments provided for the

canteen.

(xvii) The accounts pertaining to the canteen shall be audited once every 12 months by registered accountants

and auditors.

10. ANTI-MALARIAL PRECAUTIONS

The contractor shall at his own expense, conform to all anti-malarial instructions given to him by the Engineer-

in-Charge including the filling up of any borrow pits which may have been dug by him.

11.    The above rules shall be incorporated in the contracts and in notices inviting tenders and shall form an integral

part of the contracts.

12.    AMENDMENTS

Government may, from time to time, add to or amend these rules and issue directions - it may consider necessary

for the purpose of removing any difficulty which may arise in the administration thereof.
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GENERAL GUIDELINESCONTRACTOR'S LABOUR REGULATIONS

C.P.W.D. Contractor's Labour Regulations

1. SHORT TITLE

These regulations may be called the C.P.W.D./PWD (DA) Contractors Labour Regulations.

2. DEFINITIONS

(i) Workman means any person employed by C.P.W.D./PWD (DA) or its contractor directly or indirectly

through a subcontractor with or without the knowledge of the Central Public Works Department/PWD (DA)

to do any skilled, semiskilled or unskilled manual, supervisory, technical or clerical work for hire or reward,

whether the terms of employment are expressed or implied but does not include any person :-

(a) Who is employed mainly in a managerial or administrative capacity : or

(b) Who, being employed in a supervisory capacity draws wages exceeding five hundred rupees per

mensem or exercises either by the nature of the duties attached to the office or by reason of powers

vested in him, functions mainly of managerial nature: or

(c) Who is an out worker, that is to say, person to whom any article or materials are given out by or

on behalf of the principal employers to be made up cleaned, washed, altered, ornamental finished,

repaired adopted or otherwise processed for sale for the purpose of the trade or business of the

principal employers and the process is to be carried out either in the home of the out worker or

in some other premises, not being premises under the control and management of the principal

employer.

No person below the age of 18 years shall be employed to act as a workman.

(ii) Fair Wages means wages whether for time or piece work fixed and notified under the provisions of the

Minimum Wages Act from time to time.

(iii) Contractors shall include every person who undertakes to produce a given result other than a mere supply

of goods or articles of manufacture through contract labour or who supplies contract labour for any work

and includes a subcontractor.

(iv) Wages shall have the same meaning as defined in the Payment of Wages Act.

3. WORKING  HOURS

(i) Normally working hours of an adult employee should not exceed 9 hours a day. The working day shall be

so arranged that inclusive of interval for rest, if any, it shall not spread over more than 12 hours on any day.

(ii) When an adult worker is made to work for more than 9 hours on any day or for more than 48 hours in any

week, he shall be paid over time for the extra hours put in by him at double the ordinary rate of wages.

(iii) (a) Every worker shall be given a weekly holiday normally on a Sunday, in accordance with the provisions

of the Minimum Wages (Central) Rules 1960 as amended from time to time irrespective of whether

such worker is governed by the Minimum Wages Act or not.

(b) Where the minimum wages prescribed by the Government under the Minimum Wages Act are not

inclusive of the wages for the weekly day of rest, the worker shall be entitled to rest day wages at the

rate applicable to the next preceding day, provided he has worked under the same contractor for a

continuous period of not less than 6 days.



70 169 Years of Engineering Excellence160 Years of Engineering Excellence

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

GENERAL GUIDELINESCONTRACTOR'S LABOUR REGULATIONS

(c) Where a contractor is permitted by the Engineer-in-Charge to allow a worker to work on a normal

weekly holiday, he shall grant a substituted holiday to him for the whole day on one of the five days

immediately before or after the normal weekly holiday and pay wages to such worker for the work

performed on the normal weekly holiday at overtime rate.

4. DISPLAY OF NOTICE REGARDING WAGES ETC.

The contractor shall before he commences his work on contract, display and correctly maintain and continue to

display and correctly maintain in a clear and legible condition in conspicuous places on the work, notices in

English and in the local Indian languages spoken by the majority of the workers giving the minimum rates of

wages fixed under Minimum Wages Act, the actual wages being paid, the hours of work for which such wage are

earned, wages periods, dates of payments of wages and other relevant information as per Appendix ‘III’.

5. PAYMENT OF WAGES

(i) The contractor shall fix wage periods in respect of which wages shall be payable.

(ii) No wage period shall exceed one month.

(iii) The wages of every person employed as contract labour in an establishment or by a contractor where less

than one thousand such persons are employed shall be paid before the expiry of seventh day and in other

cases before the expiry of tenth day after the last day of the wage period in respect of which the wages are

payable.

(iv) Where the employment of any worker is terminated by or on behalf of the contractor the wages earned by

him shall be paid before the expiry of the second working day from the date on which his employment is

terminated.

(v) All payment of wages shall be made on a working day at the work premises and during the working time

and on a date notified in advance and in case the work is completed before the expiry of the wage period,

final payment shall be made within 48 hours of the last working day.

(vi) Wages due to every worker shall be paid to him direct by contractor through Bank or ECS or online transfer

to his bank account.

(vii) All wages shall be paid through Bank or ECS or online transfer.

(viii) Wages shall be paid without any deductions of any kind except those specified by the Central Government

by general or special order in this behalf or permissible under the Payment of Wages Act 1956.

(ix) A notice showing the wages period and the place and time of disbursement of wages shall be

displayed at the place of work and a copy sent by the contractor to the Engineer-in-Charge under

acknowledgment.

(x) It shall be the duty of the contractor to ensure the disbursement of wages through bank account of labour.

(xi) The contractor shall obtain from the Junior Engineer or any other authorised representative of the Engineer-

in-Charge as the case may be, a certificate under his signature at the end of the entries in the “Register of

Wages” or the “Wage-cum-Muster Roll” as the case may be in the following form:-

(xii) “Certified that the amount shown in column No ................................ has been paid to the workman

concerned through bank account of labour on ................................  at………”
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GENERAL GUIDELINESCONTRACTOR'S LABOUR REGULATIONS

FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES

(i) The wages of a worker shall be paid to him without any deduction of any kind except the following:-

(a) Fines

(b) Deductions for absence from duty i.e. from the place or the places where by the terms of his

employment he is required to work. The amount of deduction shall be in proportion to the period for

which he was absent.

(c) Deduction for damage to or loss of goods expressly entrusted to the employed person for custody or

for loss of money or any other deduction which he is required to account, where such damage or loss

is directly attributable to his neglect or default.

(d) Deduction for recovery of advances or for adjustment of overpayment of wages, advances granted

shall be entered in a register.

(e) Any other deduction which the Central Government may from time to time allow.

(ii) No fines should be imposed on any worker save in respect of such acts and omissions on his part as have

been approved of by the Chief Labour Commissioner.

Note :- An approved list of Acts and Omissions for which fines can be imposed is enclosed at Appendix-X

(iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be made from his wages

until the worker has been given an opportunity of showing cause against such fines or deductions.

(iv) The total amount of fine which may be imposed in any one wage period on a worker shall not exceed an

amount equal to three paise in a rupee of the total wages, payable to him in respect of that wage period.

(v) No fine imposed on any worker shall be recovered from him by instalment, or after the expiry of sixty days

from the date on which it was imposed.

(vi) Every fine shall be deemed to have been imposed on the day of the act or omission in respect of which it

was imposed.

LABOUR RECORDS

(i) The contractor shall maintain a Register of persons employed on work on contract in Form XIII of the CL

(R&A) Central Rules 1971 (Appendix IV)

(ii) The contractor shall maintain a Muster Roll register in respect of all workmen employed by him on the work

under Contract in Form XVI of the CL (R&A) Rules 1971 (Appendix V).

(iii) The contractor shall maintain a Wage Register in respect of all workmen employed by him on the work

under contract in Form XVII of the CL (R&A) Rules 1971 (Appendix VI).

(iv) Register of accident - The contractor shall maintain a register of accidents in such form as may be

convenient at the work place but the same shall include the following particulars:

(a) Full particulars of the labourers who met with accident.

(b) Rate of Wages.

(c) Sex

(d) Age
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GENERAL GUIDELINESCONTRACTOR'S LABOUR REGULATIONS

(e) Nature of accident and cause of accident.

(f) Time and date of accident.

(g) Date and time when admitted in Hospital,

(h) Date of discharge from the Hospital.

(i) Period of treatment and result of treatment.

(j) Percentage of loss of earning capacity and disability as assessed by Medical Officer.

(k) Claim required to be paid under Workmen’s Compensation Act.

(l) Date of payment of compensation.

(m) Amount paid with details of the person to whom the same was paid.

(n) Authority by whom the compensation was assessed.

(o) Remarks

(v) The contractor shall maintain a Register of Fines in the Form XII of the CL (R&A) Rules 1971 (Appendix-XI)

(vi) The contractor shall display in a good condition and in a conspicuous place of work the approved list of

acts and omissions for which fines can be imposed (Appendix-X)

(vii) The contractor shall maintain a Register of deductions for damage or loss in Form XX of the CL (R&A)

Rules 1971 (Appendix-XII)

(viii) The contractor shall maintain a Register of Advances in Form XXIII of the CL (R&A) Rules 1971

(Appendix-XIII)

(ix) The contractor shall maintain a Register of Overtime in Form XXIII of the CL (R&A) Rules 1971

(Appendix-XIV)

6. ATTENDANCE CARD-CUM-WAGE SLIP

(i) The contractor shall issue an Attendance card-cum-wage slip to each workman employed by him in the

specimen form at (Appendix-VII)

(ii) The card shall be valid for each wage period.

(iii) The contractor shall mark the attendance of each workman on the card twice each day, once at the

commencement of the day and again after the rest interval, before he actually starts work.

(iv) The card shall remain in possession of the worker during the wage period under reference.

(v) The contractor shall complete the wage slip portion on the reverse of the card at least a day prior to the

disbursement of wages in respect of the wage period under reference.

(vi) The contractor shall obtain the signature or thumb impression of the worker on the wage slip at the time of

disbursement of wages and retain the card with himself.

7. EMPLOYMENT CARD

The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central Rules 1971 to each worker

within three days of the employment of the worker (Appendix-VIII).
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GENERAL GUIDELINESCONTRACTOR'S LABOUR REGULATIONS

8. SERVICE CERTIFICATE

On termination of employment for any reason whatsoever the contractor shall issue to the workman whose

services have been terminated, a Service certificate in Form XV of the CL (R&A) Central Rules 1971 (Appendix-

IX)

9. PRESERVATION OF LABOUR RECORDS

All records required to be maintained under Regulations Nos. 6 & 7 shall be preserved in original for a period of

three years from the date of last entries made in them and shall be made available for inspection by the

Engineer-in-Charge or Labour Officer or any other officers authorised by the Ministry of Urban Development in

this behalf.

10. POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY

The Labour Officer or any person authorised by Central Government on their behalf shall have power to make

enquires with a view to ascertaining and enforcing due and proper observance of Fair Wage Clauses and the

Provisions of these Regulations. He shall investigate into any complaint regarding the default made by the

contractor or subcontractor in regard to such provision.

11. REPORT OF LABOUR OFFICER

The Labour Officer or other persons authorised as aforesaid shall submit a report of result of his investigation or

enquiry to the Executive Engineer concerned indicating the extent, if any, to which the default has been committed

with a note that necessary deductions from the contractor’s bill be made and the wages and other dues be paid

to the labourers concerned. In case an appeal is made by the contractor under Clause 13 of these regulations,

actual payment to labourers will be made by the Executive Engineer after the Superintending Engineer has given

his decision on such appeal.

(i) The Executive Engineer shall arrange payments to the labour concerned within 45 days from the receipt of

the report form the Labour Officer or the Superintending Engineer as the case may be.

12. APPEAL AGAINST THE DECISION OF LABOUR OFFICER

Any person aggrieved by the decision and recommendations of the Labour Officer or other person so authorised

may appeal against such decision to the Superintending Engineer concerned within 30 days from the date of

decision, forwarding simultaneously a copy of his appeal to the Executive Engineer concerned but subject to

such appeal, the decision of the officer shall be final and binding upon the contractor.

13. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER

(i) A workman shall be entitled to be represented in any investigation or enquiry under these regulations by:-

(a) An officer of a registered trade union of which he is a member.

(b) An officer of a federation of trade unions to which the trade union referred to in clause (a) is affiliated.

(c) Where the employer is not a member of any registered trade union, by an officer of a registered trade

union, connected with the industry in which the worker is employed or by any other workman employed

in the industry in which the worker is employed.
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GENERAL GUIDELINESCONTRACTOR'S LABOUR REGULATIONS

(ii) An employer shall be entitled to be represented in any investigation or enquiry under these regulations

by :-

(a) An officer of an association of employers of which he is a member.

(b) An officer of a federation of associations of employers to which association referred to in clause (a)

is affiliated.

(c) Where the employers is not a member of any association of employers, by an officer of association

of employer connected with the industry in which the employer is engaged or by any other employer,

engaged in the industry in which the employer is engaged.

(iii) No party shall be entitled to be represented by a legal practitioner in any investigation or enquiry under

these regulations.

14. INSPECTION OF BOOKS AND SLIPS

The contractor shall allow inspection of all the prescribed labour records to any of his workers or to his agent at

a convenient time and place after due notice is received or to the Labour Officer or any other person, authorised

by the Central Government on his behalf.

15. SUBMISSIONS OF RETURNS

The contractor shall submit periodical returns as may be specified from time to time.

16. AMENDMENTS

The Central Government may from time to time add to or amend the regulations and on any question as to the

application/Interpretation or effect of those regulations the decision of the Superintending Engineer concerned

shall be final.
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 PROFORMA OF REGISTERS

ifjf'k"V@ Appendix 'I'
çlwfr çlqfo/kkvksa dk jftLVj ¼Bsds dh 'krksZ dk [k.M 19&p½

REGISTER OF MATERNITY BENEFITS (Clause 19 F)

Bsdsnkj dk uke vkSj irk
Name and address of the contractor............................................................................................
dk;Z dk uke vkSj fLFkfr
Name and location of the work................................................................................................
sdeZpkjh dk uke firk@ifr dk uke fu;kstu dk Lo:i OkkLrfod fu;qfDr rkjh[k ftldks çlokoLFkk dh

dh vof/k lwpuk nh xbZ
Name of the Father's/ Nature of Period of Date on which notice of
employee husband's employment actual confinement given

name employment
1 2 3 4 5

rkjh[k ftldks çlwfr Nqêh çkjEHk gqbZ vkSj lekIr gqbZ
Date on which maternity leave commenced and ended

çlo@xHkZikr dh rkjh[k çlo dh n'kk esas xHkZikr dh n'kk esa
Date of delivery/ In case of delivery In case of miscarriage
miscarriage çkjEHk gqbZ lekIr gqbZ çkjEHk  gqbZ lekIr gqbZ

commenced Ended Commenced Ended
6 7 8 9 10

deZpkjh dks lanÙk Nqêh osru
Leave pay paid to the employee

çlo dh n'kk esas xHkZikr dh n'kk esa fVIif.k;ka
In case of delivery In case of miscarriage Remarks

Nqêh osru dh nj lanÙk jde Nqêh osru dh nj lanÙk jde
Rate of leave pay Amount paid Rate of leave pay Amount paid

11 12 13 14 15
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ifjf'k"V@ Appendix 'II'
dsUnzh; yksd fuekZ.k foHkkx ladeksZ esa Bsdsnkjksa ds Jfedksa dks vuqKs; çLkwfr

çlqfo/kk ds ckjs esa jftLVj dk uewuk çk:iA

SPECIMEN  FORM OF THE REGISTER, REGARDING
MATERNITY BENEFIT ADMISSIBLE TO THE CONTRACTOR'S LABOUR

IN CENTRAL PUBLIC WORKS DEPARTMENT WORKS.
Bsdsnkj dk uke vkSj irk
Name and address of the contractor...........................................................................................................
dk;Z dk uke vkSj fLFkfr
Name and location of the work................................................................................................................
1- L=h dk uke vkSj mlds ifr dk uke

Name of the woman and her husband’s name.
2- in uke

Designation.
3- fu;qfDr dh rkjh[k

Date of appointment.
4- ekl vkSj o"kksZ lfgr og rkjh[k ftldks mls fu;qDr fd;k x;k

Date with months and years in which she is employed.
5- lsokUeqDr@inP;qr fd;s tkus dh rkjh[k] ;fn dksbZ gks

Date of discharge/dismissal, if any.
6- xHkZ /kkj.k ds ckcr çek.k i= is'k fd, tkus dh rkjh[k

Date of production of certificates in respect of pregnancy.
7- og rkjh[k ftldks L=h çR;kf'kr çlo ds ckjs esa bfŸkyk nsrh gS

Date on which the woman informs about the expected delivery.
8- çlo@xHkZikr@ e`R;q gksus dh rkjh[k

Date of delivery/miscarriage/death  
9- çlo@xHkZikr@laca/kh çek.k i= fd;s tkus dh rkjh[k

Date of production of certificate in respect of delivery/miscarriage.
10- çR;kf'kr çlo ls iwoZ lanŸk çlwfr@e`R;q çlqfo/kk dh jde vkSj mldh rkjh[k

Date with the amount of maternity/death benefit paid in advance of expected delivery.
11- çlwfr çlqfo/kk ds i'pkrorhZ lank; dh jde vkSj mldh rkjh[k

Date with amount of subsequent payment of maternity benefit.
12- L=h ds e`R;q ds ckn mldh çlwfr çlqfo/kk dk lank; çkIr djus ds fy, ml L=h }kjk uke funsZf'kr O;fDr

dk uke
Name of the person nominated by the woman to receive the payment of the maternity
benefit after her death.

13- ;fn efgyk dh e`R;q gks tkrh gS rks mldh e`R;q dh rkjh[k] ml O;fDr dk uke] ftldks çlwfr çlqfo/kk dh jde
lanŸk dh xbZ] lank; dh rkjh[k vkSj ekl
If the woman dies, the date of her death, the name of the person to whom maternity benefit
amount was paid, the month thereof and the date of payment.

14- jftLVj dh çfof"V;ksa dks vf/kçekf.kr djrs gq, Bsdsnkj ds gLrk{kj
Signature of the contractor authenticating entries in the register.

15- fujh{kd vkfQlj ds mi;ksx ds fy, fVIi.kh LrEHk
Remarks column for the use of Inspecting Officer.

ds- yks- fu- fo- bathfu;jh mRd`’Vrk ds 169 o’kZ
bathfu;jh mRd`"Vrk ds 160 o"kZ
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 PROFORMA OF REGISTERS

ifjf'k"V@ Appendix 'III'
Je cksMZ

Labour Board
dk;Z dk uke-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Name of work
Bsdsnkj dk uke--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Name of Contractor
Bsdsnkj dk irk--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Address of Contractor
ds0 yks0 fu0 foHkkx ds eaMy dk uke o irk------------------------------------------------------------------------------------------------------------------------------

Name and address of C.P.W.D. Division
dsñ yksñ fuñ foHkkx ds Je vf/kdkjh dk uke ------------------------------------------------------------------------------------------------------------------

Name of  C.P.W.D. Labour Officer
dsñ yksñ fuñ foHkkx ds Je vf/kdkjh dk irk------------------------------------------------------------------------------------------------------------------------------

Address of C.P.W.D. Labour Officer
Je dk;kZUo;u vf/kdkjh dk uke -------------------------------------------------------------------------------------------------------------------------------------------------

Name of Labour Enforcement Officer
Je dk;kZUo;u vf/kdkjh dk irk -------------------------------------------------------------------------------------------------------------------------------------------------

Address of Labour Enforcement Officer
Øe la[;k Js.kh U;qure fu/kkZfjr Hkqxrku dh xbZ  orZeku la[;k fVIi.kh

etnwjh okLrfod etnwjh
SI. No. Category Minimum wage Actual wage Number Remarks

fixed paid present

lkIrkfgd Nqêh --------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Weekly holiday
etnwjh dh vof/k-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Wage period
etnwjh ds Hkqxrku dh rkjh[k ------------------------------------------------------------------------------------------------------------------------------------------------------

Date of payment of wages
dke ds ?kaVs-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Working hours
vkjke dk e/;kUrj--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Rest interval
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ifjf'k"V@ Appendix 'IV'
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QkeZ 19/Form-XIX
¼d`I;k fu;e 78¼2½¼[k½ ns[ksa½

[See rule 78 (2)(b)]

etnwjh dkMZ
Wages Slip

Bsdsnkj dk uke o irk
Name and address of contractor..........................................................................................
etnwj dk uke rFkk mlds firk@ifr dk uke
Name and Father's/Husband's name of workman..................................................................
dk;Z dk Lo:i rFkk LFkku dk uke
Nature and location of work.................................................................................................
lIrkg@i{k@ekl ds fy,
For the Week/Fortnight/Month ending..................................................................................
1- ftrus fnu dk;Z fd;k

No. of days worked......................................................................................................
2- fd, x, dk;Z ds ,ddksa dh la[;k ¼ihl jsV etnwjksa ds ckjs esa½

No. of units worked in case of piece rate workers...........................................................
3- nSfud etnwjh dh nj@ihl jsV

Rate of dailly wages/piece rate ....................................................................................
4- le;ksifj etnwjh dh jde

Amount of overtime wages...........................................................................................
5- nh tkus okyh dqy jde

Gross wages payable...................................................................................................
6- olwfy;ka] ;fn dksbZ gks

Deduction, if any........................................................................................................
7- nh xbZ etnwjh dh 'kq) jde

Net amount of wages paid............................................................................................

Bsdsnkj vFkok mlds çfrfuf/k ds gLrk{kj
Initials of the contractor or his representative

ifjf'k"V@Appendix 'VII'
¼fiNyh rjQ@Reverse½

ds- yks- fu- fo- bathfu;jh mRd`’Vrk ds 169 o’kZ
bathfu;jh mRd`"Vrk ds 160 o"kZ
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QkeZ 14 / Form-XIV
¼d`I;k fu;e 76 ns[k½s

[See rule 76]

jkstxkj dkMZ
Employment Card

Bsdsnkj dk uke o irk
Name and address of contractor-----------------------------------------------------------------------------------------------------
dk;kZy; dk uke o irk ftlds v/khu Bsdk py jgk gS
Name and address of establishment under which contract is carried on------------------------------------------------
dk;Z dk uke o LFkku
Name of work and location of work-------------------------------------------------------------------------------------------------
eq[; fu;ksDrk dk uke o irk
Name and address of Principal Employer-----------------------------------------------------------------------------------------
1- etnwj dk uke

Name of the workman-----------------------------------------------------------------------------------------------------------
2- yxk;s x, etnwjksa ds jftLVj esas Øe la[;k

SI. No. in the register of workman employed------------------------------------------------------------------------------
3- jkstxkj@in dk uke

Nature of employment/designation------------------------------------------------------------------------------------------
4- etnwjh dh nj

¼ihl odZ ds ckjsa esa ,dd ds C;kSjk lfgr½
Wage rate (with particulars of unit in case of piece work)-------------------------------------------------------------

5- etnwjh dh vof/k
Wage period-------------------------------------------------------------------------------------------------------------------------

6- jkstxkj dh vof/k
Tenure of employment---------------------------------------------------------------------------------------------------------------

7- fVIi.kh
Remarks--------------------------------------------------------------------------------------------------------------------------------

Bsdsnkj ds gLrk{kj
Signature of contractor

ifjf'k"V@Appendix 'VIII'
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dsUnzh; yksd fuekZ.k foHkkx Bsdsnkj Jfed fofu;eks ds fu;e 7 ¼v½
ds vuqlkj dk;Z LFky ij vaxzsth rFkk LFkkuh; Hkk"kk nksuksa esa vPNh
rFkk LFkkuh; Hkk"kk nksuksa esa vPNh çdkj ls çnf'kZZr fd;k tkukA

1- tku cw> dj vdsys ;k vU; ds lkFk fey dj voKk ;k
mYya?kuA

2- dsUnzh; yksd fuekZ.k foHkkx ds dk;Z ;k  lEifŸk ds vfrfjDr]
Bsdkas ds laca/k es pksjh /kks[kkckth] csbZekuh djukA

3- ?kwl ;k vU; xSjdkuwuh ifjrks"k.k ysuk ;k nsukA

4- fuR; nsj ls dke ij vkukA

5- 'kjkc ihdj yM+uk] minzoh ;k cs<axk ;k vU;euLd O;ogkjA

6- fuR; ykijokghA

7- ml {ks=ksa ds vkl&ikl chM+h&flxzsV ihuk tgka vkx idM+us
okyh ;k vU; lkexzh j[kh gksA

8- fuR; vuq'kklughurkA

9- pkyw dk;Z esa vFkok ds- yks- fu- fo- ;k Bsdsnkj dh laifŸk dks
{kfr igaqpkukA

10- M~;qVh ij lksukA

11- dkepksjh ;k dk;Z dks /khjs djukA

12- uke] vk;q] firk ds uke vkfn ds ckjs esa xyr lwpuk nsukA

13- fu;ksDrk }kjk fn;s x;s etnwjh dkMZ dks fuR; [kks nsukA

14- ekfyd dh mRiknu dh lEifŸk dk vuf/kd`r mi;ksx ;k
dk;ZLFky ij vukf/kd`r oLrq,a cukukA

15- dq'ky dkexkjksa }kjk fuekZ.k rFkk vuqj{k.k esa vdq'ky dkjhxjh
fn[kkuk ftls foHkkx Lohdkj ugha djrk ftlds la'kks/ku ds
fy;s Bsdsnkj dks ck/; fd;k tkrk gSA

16- xyr f'kdk;rsa yxkuk vkSj@;k Hkzked fooj.k nsukA

17- LFkkiukvksa ds ifjlj ds Hkhrj dksbZ O;kikj pykukA

18- deZpkfj;ksa dk vuf/kd`r O;kikj dk;Z djukA

19- LFkkiuk ds ifjlj ds Hkhrj fdlh çdkj dk /ku ,d= djuk
;k mlds fy, çpkj djuk tc rd fd ekfyd }kjk vf/kdkj
u fn;k x;k gks A

ifjf'k"V@Appendix 'X'
LIST OF ACTS AND OMISSONS FOR WHICH FINES CAN BE IMPOSED

,sls dk;ksaZ rFkk Hkwyksa dh lwph ftlds fy, tqekZus fd;s tk ldrs gSa

In accordance with rule 7(v) of the CPWD Contractor’s Labour
Regulations to be displayed prominently at the site of work both
in English and local Language.
1. Wilful insubordination or disobidience, whether alone

or in combination with other.

2. Theft fraud or dishonesty in connection with the
contractors beside a business or property of CPWD.

3. Taking or giving bribes or any illegal gratifications
4. Habitual late attendance.
5. Drunkenness lighting, riotous or disorderly or indifferent

behaviour
6. Habitual negligence.
7. Smoking near or around the area where combustible or

other materials are locked
8. Habitual indiscipline.
9. Causing damage to work in the progress or to property

of the CPWD or of the contractor.
10. Sleeping on duty.
11. Malingering or slowing down work.
12. Giving of false information regarding name, age father’s

name, etc.
13. Habitual loss of wage cards supplied by the  employers.
14. Unauthorised use of employer’s property of

manufacturing or making of unauthorised particles at
the work place.

15. Bad workmanship in construction and maintenance by
skilled workers which is not approved by the Department
and for which the contractors are compelled to undertake
rectifications.

16. Making false complaints and/or misleading statements.
17. Engaging on trade within the premises of the

establishments.
18. Any unauthorised divulgence of business affairs of the

employees.
19. Collection or canvassing for the collection of any money

within the premises of an establishment unless
 authorised by the employer.
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20- ekfydksa dh iwoZ vuqefr ds fcuk ifjlj ds Hkhrj cSBdsa cqykukA

21- ifjlj ds Hkhrj dk;Z le; ds nkSjku fdlh dkexkj ;k
deZpkjh dks Mjkuk ;k /kedkukA

20. Holding meeting inside the premises without previous
sanction of the employers.

21. Threatening or intimidating any workman or employer
during the working hours within the premises.

ds- yks- fu- fo-
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Appendix -  XV

(FORM 31)

INDENTURE FOR SECURED ADVANCES
(Referred to in paragraphs 10.2.20 and 10.2.22 of CPW A Code)

(For use in cases in which the contract is for finished work and the contractor has entered into an agreement for the

execution of a certain specified quantity of work in a given time)

THIS INDENTURE made the………………… day of …………………..20……. BETWEEN …………………………

(hereinafter called the Contractor which expression shall where the context so admits or implies be deemed to include

his executors administrators and assigns) of the one part and the PRESIDENT OF INDIA (hereinafter called the

President which expression shall where the context so admits or implies be deemed to include his successors in

office and assigns) of the other part.

WHEREAS by an agreement dated……………………….. (hereinafter called the said agreement) the Contractor has

agreed AND WHEREAS the Contractor has applied to the President that he may be allowed advances on the security

of materials absolutely belonging to him and brought by him to the site of the works the subject of the said agreement

for use in the construction of such of the works as he has undertaken to execute at rates fixed for the finished work

(inclusive of the cost of materials and labour and other charges) AND WHEREAS the President has agreed to advance

to the Contractor the sum of Rupees …………………………………………. on the security of materials the quantities

and other particulars of which are detailed in Accounts of Secured Advances attached to the Running Account Bill for

the said works signed by the Contractor on ………………………………………and the President has reserved to

himself the option of making any further advance or advances on the security of other materials brought by the

Contractor to the site of the said works. Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement

and in consideration of the sum of Rupees ………………………………on or before the execution of these presents

paid to the Contractor by the President (the receipt whereof the Contractor doth hereby acknowledge) and of such

further advances (if any) as may be made to him as aforesaid the Contractor doth hereby covenant and agree with the

President and declare as follows: -

(1) That the said sum of Rupees ………………………………………………..so advanced by the President to the

Contractor as aforesaid and all or any further sum or sums advanced as aforesaid shall be employed by the

Contractor in or towards expediting the execution of the said works and for no other purpose whatsoever.

(2) That the materials detailed in the said Account of Secured Advances which have been offered to and accepted

by the President as security are absolutely the Contractor's own property and free from encumbrances of any

kind and the contractor will not make any application for or receive a further advance on the security of materials

which are not absolutely his own property and free from encumbrances of any kind and the Contractor indemnifies

the President against all claims to any materials in respect of which an advance has been made to him as

aforesaid.

(3) That the materials detailed in the said Account of Secured Advances and all other materials on the security of

which any further advance or advances may hereafter be made as aforesaid (hereinafter called the said materials)

shall be used by the Contractor solely in the execution of the said works in accordance with the directions of the

Divisional Officer ……………………. Division (hereinafter called the Divisional Officer) and in the term of the said

agreement.

(4) That the Contractor shall make at his own cost all necessary and adequate arrangements for the proper watch,

safe custody and protection against all risks of the said materials and that until used in construction as aforesaid

the said materials shall remain at the site of the said works in the Contractor's custody and on his own

responsibility and shall at all times be open to inspection by the Divisional Officer or any officer authorised by
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him. In the event of the said materials or any part thereof being stolen, destroyed or damaged or becoming

deteriorated in a greater degree than is due to reasonable use and wear thereof the Contractor will forthwith

replace the same with other materials of like quality or repair and make good the same as required by the

Divisional Officer.

(5) That the said materials shall not on any account be removed from the site of the said works except with the

written permission of the Divisional Officer or an officer authorised by him on that behalf.

(6) That the advances shall be repayable in full when or before the Contractor receives payment from the President

of the price payable to him for the said works under the terms and provisions of the said agreement. Provided

that if any intermediate payments are made to the Contractor on account of work done than on the occasion of

each such payment the President will be at liberty to make a recovery from the Contractor's bill for such

payment by deducting there from the value of the said materials then actually used in the construction and in

respect of which recovery has not been made previously, the value for this purpose being determined in respect

of each description of materials at the rates at which the amounts of the advances made under these presents

were calculated.

(7) That if the Contractor shall at any time make any default in the performance or observance in any respect of any

of the terms and provisions of the said agreement or of these presents the total amount of the advance or

advances that may still be owing to the President shall immediately on the happening of such default be

repayable by the Contractor to the President together with interest thereon at twelve per cent per annum from

the date or respective dates of such advance or advances to the date of repayment and with all costs charges,

damages and expenses incurred by the President in or for the recovery thereof or the enforcement of this

security or otherwise by reason of the default of the Contractor and the Contractor hereby covenants and agrees

with the President to repay and pay the same respectively to him accordingly.

(8) That the Contractor hereby charges all the said materials with the repayment to the President of the said sum

of Rupees …………………………………………and any further sum or sums advanced as aforesaid and all

costs charges, damages and expenses payable under these presents PROVIDED ALWAYS and it is hereby

agreed and declared that notwithstanding anything in the said agreement and without prejudice to the powers

contained therein if and whenever the covenant for payment and repayment herein before contained shall become

enforceable and the money owing shall not be paid in accordance therewith the President may at any time

thereafter adopt all or any of the following courses as he may deem best :-

(a) Size and utilize the said materials or any part thereof in the completion of the said works on behalf of the

Contractor in accordance with the provisions in that behalf contained in the said agreement debiting the

Contractor with the actual cost of effecting such completion and the amount due in respect of advances

under these presents and crediting the Contractor with the value of work done as if he had carried it out in

accordance with the said agreement and at the rates thereby provided. If the balance is against the

Contractor he is to pay same to the President on demand.

(b) Remove and sell by public auction the seized materials or any part thereof and out of the moneys arising

from the sale retain all the sums aforesaid repayable or payable to the President under these presents

and pay over the surplus (if any) to the Contractor.

(c) Deduct all or any part of the moneys owing out of the security deposit or any sum due to the Contractor

under the said agreement.
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(9) That except in the event of such default on the part of the Contractor as aforesaid interest on the said advance

shall not be payable.

(10) That in the event of any conflict between the provisions of these presents and the said agreement the provisions

of these presents shall prevail and in the event of any dispute or difference arising over the construction or effect

of these presents the settlement of which has not been herein before expressly provided for the same shall be

finally resolved as per provisions of clause 25 of the contract.

In witness whereof the said ……………………and ………………………by the order and under the direction of the

President have hereunto set their respective hands the day and year first above written.

Signed, sealed and delivered by……………………….. the said contractor in the presence of ........................

.....................................................................................................................................................................

Signature ………………………

Witness Name ……………………………………………………..

Address ……………………….

Signed by………………………..

by the order and direction of the President in the presence of

Signature ………………………

Witness Name ……………………………………………………..

Address ……………………….
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(Refer Clause 5)

FORM OF APPLICATION BY THE CONTRACTOR FOR SEEKING RESCHEDULING OF

MILESTONE/EXTENSION OF TIME

1. Name of contractor

2. Name of work as given in the agreement

3. Agreement no

4. Estimated amount put to tender

5. Date of commencement of work as per agreement

6. Period allowed for completion of work as per agreement

7. Date of completion stipulated in agreement

8. Period for which extension of time if has been given by authority in Schedule 'F' previously

letter no. and date Extension granted

Months Days

(a) 1st extension......................................................

(b) 2nd extension .....................................................

(c) 3rd extension .....................................................

(d) 4th extension .....................................................

(e) Total extension previously given

9. Reasons for which extension have been previously given (copies of the previous applications should be attached)

10. Period for which extension if applied for

11. Hindrances on account of which extension is applied for with dates on which hindrances occurred and the period

for which these are likely to last (for causes under clause 5.2/ and 5.3).

Submitted to the Authority indicated in Schedule F With copy to the Engineer-in-charge and Sub Divisional

Officer

Signature of Contractor

Dated ..........................
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Reference of disputes and amount claimed for each dispute to the Conciliator.

[Refer to Clause 25]

To,

The ADG/SDG

.................... (Region) ………

...............................................

Subject: Reference of disputes and amount claimed for each dispute to the Conciliator for settlement of disputes

relating to agreement number: …………………………………………….

Dear Sir,

In terms of clause 25 of the aforesaid agreement, particulars of which are given below, I/We hereby refer my / our

disputes and amount claimed for each dispute to you for settlement in your capacity as Conciliator.

1. Name of applicant:

2. Whether applicant is Individual/Proprietorship Firm/Partnership Firm/Company:

3. Full address of the applicant:

4. Name of the work and contract number for which arbitration is sought:

5. Name of the Division which entered into contract:

6. Contract amount:

7. Date of contract:

8. Stipulated date of start of work:

9. Stipulated date of completion of work:

10. Actual date of completion of work (if completed):

11. Total number of claims made:

12. Total amount claimed:

13. Date of intimation of final bill (if work is completed):

14. Date of payment of final bill (if work is completed):

15. Amount of final bill (if work is completed):

16. Date of claim made to Engineer-in-Charge:

17. Date of receipt of decision from Engineer-in-Charge:

I/We certify that the information given above is true to the best of my/our knowledge. I/We enclose the statement of

claims with amount of each claim.

Yours faithfully,

                 ...............................

                               Signature of the applicant

(Only the person/authority who signed the contract should sign here)

Copy to:

1. The Chief / Superintending Engineer ………..

2. The Executive Engineer................. Division
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Notice for appointment of Arbitrator

[Refer to Clause 25]

To,

The Chief Engineer/Superintending Engineer

................. (Zone or Circle) …………….

...............................................................

Subject: Notice for appointment of Arbitrator for adjudication of disputes relating to agreement number:
…………………………………………….

Dear Sir,
In terms of clause 25 of the aforesaid agreement, particulars of which are given below, I/We hereby give you notice to
appoint an Arbitrator for adjudication of disputes mentioned below.
1. Name of applicant
2. Whether applicant is Individual/Prop. Firm/Partnership Firm/Ltd. Co.
3. Full address of the applicant
4. Name of the work and contract number in which arbitration sought
5. Name of the Division which entered into contract
6. Contract amount in the work
7. Date of contract
8. Date of initiation of work
9. Stipulated date of completion of work
10. Actual date of completion of work (if completed)
11. Total number of claims made
12. Total amount claimed
13. Date of intimation of final bill (if work is completed)
14. Date of payment of final bill (if work is completed)
15. Amount of final bill (if work is completed)
16. Date of request made to SDG/ADG for conciliation
17. Date of receipt of SDG/ADG’s decision
18. *I/We hereby give consent for appointment of Arbitrator of MoHUA. An agreement as per Appendix-XVIII is enclosed.

Or
* I/We do not give consent for appointment of Arbitrator of MoHUA.
I/We certify that the information given above is true to the best of my/our knowledge. I/We enclose the following
documents.
1. Statement of claims with amount of each claim.
2. *Agreement of waiver of Section 12(5) of the  Arbitration and Conciliation Act, 1996 in Appendix-XIX.
( *strikeout whichever is not applicable).

Yours faithfully,

...............................

                               Signature of the applicant

(only the person/authority who signed the contract should sign here)

Copy to:
1. The Executive Engineer

........................ Division
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APPENDIX - XIX

Agreement towards waiver of Section 12(5) of Arbitration & Conciliation Act 1996

[Refer to Clause 25]

1. Whereas certain disputes have arisen between M/S ..………..…………………….… (claimants) and M/S ………….

(respondents) relating to agreement No……………………...

2. And whereas the parties are aware that Shri ……………………………………………. is on the cadre of CPWD;

presently on deputation as Arbitrator, Ministry of Housing and Urban Affairs, Government of India.

3. I/we agree for the appointment of Shri …………………………………………………... as the sole Arbitrator for

adjudication of the disputes, and we hereby waive the applicability of Section 12(5) of the Arbitration & Conciliation

Act,1996.

Signature

(Only the person/authority who signed the contract should sign here)

Name............................

Date: …………..

(The name of the Arbitrator, Ministry of Housing and Urban Affairs, Government of India may be enquired from the

Engineer-in-Charge, if required.

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

APPENDIX -  XIX



98 169 Years of Engineering Excellence160 Years of Engineering Excellence

1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456
1234567890123456789012345678901212345678901234567890123456789012123456

On non-judicial stamp paper of minimum Rs. 100

(Guarantee offered by Bank to CPWD in connection with the execution of contracts)

Form of Bank Guarantee for Earnest Money Deposit /Performance Guarantee/Security

Deposit/Mobilization Advance

1. Whereas the Executive Engineer ………………… (name of division) ………………….., CPWD on behalf of the

President of India (hereinafter called “The Government”)has invited bids under ……………………(NIT

number)…………………. dated ……………… for …………………………………………… (name of work)

…………………………………………………… The Government has further agreed to accept irrevocable Bank

Guarantee for Rs. …………….……. (Rupees …………………………… only) valid upto ……… (date)*……… as

Earnest Money Deposit from ……………………. (name and address of contractor) …………………..(hereinafter

called “the contractor”) for compliance of his obligations in accordance with the terms and conditions of the

said NIT.

OR**

Whereas the Executive Engineer …………….. (name of division) ………………………., CPWD on behalf of the

President of India (hereinafter called “The Government”) has entered into an agreement bearing number

…………............. with ……................(name and address of the contractor) …………….. (hereinafter called

“the Contractor”) for execution of work ……………………………………… (Name of work)

……………………………………………... The Government has further agreed to accept an irrevocable Bank

Guarantee for Rs. …………….……. (Rupees …………………………… only) valid upto …….. (date)..…… as

Performance Guarantee/Security Deposit/Mobilization Advance from the said Contractor for compliance of his

obligations in accordance with the terms and conditions of the agreement.

2. We, …………… (indicate the name of the bank) …………………. (herein after referred to as “the Bank”), hereby

undertake to pay to the Government an amount not exceeding Rs. ……………………….. (Rupees……………….

only) on demand by the Government within 10 days of the demand.

3. We, ……………………(indicate the name of the Bank) …………………, do here by undertake to pay the amount

due and payable under this guarantee without any demur, merely on a demand from the Government stating that

the amount claimed is required to meet the recoveries due or likely to be due from the said Contractor. Any such

demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank under this

Guarantee. However, our liability under this guarantee shall be restricted to an amount not exceeding Rs. ……..

(Rupees ……………….only)

4. We, ……………… (indicate the name of the Bank) …………………, further undertake to pay the Government any

money so demanded notwithstanding any dispute or disputes raised by the contractor in any suit or proceeding

pending before any Court or Tribunal, our liability under this Bank Guarantee being absolute and unequivocal. The

payment so made by us under this Bank Guarantee shall be a valid discharge of our liability for payment there

under and the Contractor shall have no claim against us for making such payment.

5. We, ………………… (indicate the name of the Bank) ……………………, further agree that the Government shall

have the fullest liberty without our consent and without affecting in any manner our obligation here under to vary

any of the terms and conditions of the said agreement or to extend time of performance by the said Contractor

from time to time or to postpone for any time or from time to time any of the powers exercisable by the Government

against the said contractor and to forbear or enforce any of the terms and conditions relating to the said agreement

and we shall not be relieved from our liability by reason of any such variation or extension being granted to the
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said Contractor or for any forbearance, act of omission on the part of the Government or any indulgence by the

Government to the said Contractor or by any such matter or thing whatsoever which under the law relating to

sureties would, but for this provision, have effect of so relieving us.

6. We, ………………… (indicate the name of the Bank) …………………….., further agree that the Government at

its option shall be entitled to enforce this Guarantee against the Bank as a principal debtor at the first instance

without proceeding against the Contractor and notwithstanding any security or other guarantee the Government

may have in relation to the Contractor’s liabilities.

7. This guarantee will not be discharged due to the change in the constitution of the Bank or the Contractor.

8. We, …………………. (indicate the name of the Bank) ………………………., undertake not to revoke this guarantee

except with the consent of the Government in writing.

9. This Bank Guarantee shall be valid up to …………………………. unless extended on demand by the Government.

Notwithstanding anything mentioned above, our liability against this guarantee is restricted to Rs. ……………………

(Rupees ……………….. only) and unless a claim in writing is lodged with us within the date of expiry or extended

date of expiry of this guarantee, all our liabilities under this guarantee shall stand discharged.

Date .............

Witnesses:

1. Signature……………… Authorized signatory

Name and address Name

Designation

Staff code no.

2. Signature ………………………. Bank seal

Name and address

*Date to be worked out on the basis of validity period of 90 days where only financial bids are invited and 180 days for

two/three bid system from the date of submission of tender.

**In paragraph 1, strike out the portion not applicable. Bank Guarantee will be made either for earnest money or for

performance guarantee/security deposit/mobilization advance, as the case may be.
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PROFORMA OF SCHEDULES

PROFORMA OF SCHEDULES

(Separate Performa for Civil, Elect.& Hort. Works in case of Composite Tenders)

SCHEDULE ‘A’

Schedule of quantities (as per PWD-3)

SCHEDULE  ‘D’

Extra schedule for specific requirements/document for the work, if any.

SCHEDULE  ‘E’

Reference to General Conditions of contract

Name of work: ..................................................................................................................................

..................................................................................................................................

Estimated cost of work: Rs. ................................................................................................................

(i) Earnest money: Rs. ................................... (to be returned after receiving performance guarantee)

(ii) Performance Guarantee : 5% of tendered value.

(iii) Security Deposit : 2.5% of tendered value.

SCHEDULE ‘F’

GENERAL RULES : Officer inviting tender .................................................................................................

& DIRECTIONS

Maximum percentage for quantity of items of work to be

executed beyond which rates are to be determined in

accordance with Clauses 12.2 & 12.3. See below
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PROFORMA OF SCHEDULES

Definitions:

2(vi) Engineer-in-Charge  ..............................................

2(viii) Accepting Authority  ..............................................

2(x) Percentage on cost of materials and                                   15%

labour to cover all overheads and profits.15%

2(x)(b) Standard Schedule of Rates ..............................................

2(xi) Department ..............................................

9(ii) Standard CPWD contract Form GCC 2020,

CPWD Form 7/ 8 as modified & corrected upto ..............................................

Clause 1

(i) Time allowed for submission of Performance Guarantee, programme

chart (Time and progress )and applicable labour licenses, registration

with EPFO, ESIC and BOCW welfare board or proof of applying there

of from the date of issue of letter of acceptance ................... days

(ii) Maximum allowable extension with late fee @ 0.1% per day of

Performance Guarantee amount beyond the period provided in (i)

above ….... (1 to 15 days to be filled by  NIT approving  authority) ................... days

Clause 2

Authority for fixing compensation under clause 2. ..............................................

Clause 2A

Applicable clause 2/ Clause 2A                                   Yes / No

Clause 5

Number of days from the date of issue of letter of acceptance for reckoning

date of start Mile stone(s) as per table given below:- ........................................ day

SI No. Description of Milestone Time Allowed in days (from Amount to be with-held in case

(Physical) date of start) of non achievement of milestone

1.

2.

3.

4.

Time allowed for execution of work. ..............................................
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PROFORMA OF SCHEDULES

Authority to decide:

(i) Extension of time .................................................................. (Engineer in Charge or Engineer in Charge of

Major Component in case of Composite Contracts, as the case may be)

(ii) Rescheduling of mile stones .............................................................. (Superintending Engineer/ PM/CPM

in Charge or Superintending Engineer/ PM/CPM  in Charge of Major Component in case of Composite Contracts,

as the case may be)

(iii) Shifting of date of start in case of delay in handing over of site ........................................... (Superintending

Engineer/ PM/CPM   in Charge or Superintending Engineer in Charge of Major Component in case of Composite

Contracts, as the case may be)

         PROFORMA OF SCHEDULES Clause 5 Schedule of handing over of site

Part Portion of site Description Time Period for handing over

reckoned from date of issue of

letter of intent.

Part A Portion without any

hindrance

Part B Portions with encumbrances

Part C Portions dependent on work

of other agencies

Clause 5
Applicable clause 5/ Clause 5A

Clause 6  : Computerised Measure Book (CMB) / Electronic Measurement Book (EMB)

Mode of measurement : CMB / EMB

Note:- One option to be kept by NIT approving authority.

Clause 7

Gross work to be done together with net payment /adjustment of

advances for material collected, if any, since the last such payment

for being eligible to interim payment Rs. .........................................

Clause 7A

Whether clause 7A shall be applicable Yes/No

Clause 10A

List of testing equipment to be provided by the contractor at site lab.

1. .................................... 2. ..................................... 3. ……………………………

4. .................................... 5. ..................................... 6. ……………………………
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PROFORMA OF SCHEDULES

Clause 10B(ii)

Whether Clause 10B (ii) shall be applicable Yes/No

Clause 10C

Component of labour expressed as percent of value of work: =  ..................................... .%

Clause 10CC Applicable/ Not Applicable

Schedule of component of other Materials, Labour etc. for price escalation.

Component of civil (except materials covered

under clause 10CA) /Electrical construction Xm ...................................... %

value of work. -

Component of Labour -

expressed as percent of total value of work. Y ...................................... ..%

Note : Xm ........................% should be equal to (100) - (materials covered under clause 10CA

i.e.  Cement, Steel, POL and other material specified in clause 10CA + Component of Labour)

Clause 11
Specifications to be followed for execution of work ................................................

Clause 12

12.2 Deviation Limit beyond which clauses 12.2 shall apply for building work ...............................

Clause 16
Competent Authority for deciding reduced rates ....................……………………..

Clause 18
List of mandatory machinery, tools & plants to be deployed by the contractor at site:

1 ........................... 2 .......................... 3 ..........................

4 .......................... 5 .......................... 6 ..........................

7 .......................... 8 .......................... 9 ..........................

Clause 19C ………………………….. authority to decide penalty for each default

Clause 19D …………………………. authority to decide penalty for each default

Clause 19G ….………………………authority to decide penalty for each default

Clause 19K ….………………………authority to decide penalty for each default
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PROFORMA OF SCHEDULES

Clause 25

(i) Conciliator: …………………………………….

(ii) Arbitrator Appointing Authority: …….............

(iii) Place of Arbitration: …..................................

Clause 32
Requirement of Technical Representative(s) and recovery Rate
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 PROFORMA OF SCHEDULES

SI Minimum Designation Rate at which recovery shall be made
No. Qualification (Principal Techincal from the contractor in the event of not

of Technical /Techincal representative) fulfilling provision of clause 36(i)
Representative

1.
2.
3.
4
5

Assistant Engineers retired from Government services that are holding Diploma will be treated at par with Graduate
Engineers.
Diploma holder with minimum 10 year relevant experience with a reputed construction co. can be treated at par
with Graduate Engineers for the purpose of such deployment subject to the condition that such diploma holders
should not exceed 50% of requirement of degree engineers.

(I) (a) Schedule/statement for determining theoretical quantity
of cement & bitumen on the basis of Delhi Schedule of Rates .................. printed by C.P.W.D.

(ii) Variations permissible on theoretical quantities:
(a) Cement

For works with estimated cost put
to tender not more than Rs. 5 lakh. 3% plus/minus.
For works with estimated cost put to
tender more than Rs.5 lakh. 2% plus/minus.

(b) Bitumen All Works 2.5% plus & only &
nil on minus side.

(c) Steel Reinforcement and structural steel
sections for each diameter, section and category 2% plus/minus

(d) All other materials. Nil

SI Description of Item Rates in figures and words at which
No. recovery shall be made from the Contractor

Excess beyond Less use beyond
permissible variation permissible variation

1. Cement
2. Steel reinforcement
3. Structural Sections
4. Bitumen issued free
5. Bitumen issued at stipulated fixed price

Mi
nim

um
Ex

pe
rie

nc
e

Nu
mb

er

Dis
cip

lin
e

Figures Words

Assistant Engineers retired from Government services that are holding Diploma will be treated at par with

Graduate Engineers.

Diploma holder with minimum 10 year relevant experience with a reputed construction co. can be treated at par

with Graduate Engineers for the purpose of such deployment subject to the condition that such diploma

holders should not exceed 50% of requirement of degree engineers.

Clause 38
(i) (a) Schedule/statement for determining theoretical quantity of cement & bitumen on the basis of Delhi

Schedule of Rates .................. printed by C.P.W.D.

(ii) Variations permissible on theoretical quantities:

(a) Cement

For works with estimated cost put

to tender not more than Rs. 25 lakh. 3% plus/minus.

For works with estimated cost put to

tender more than Rs. 25 lakh.. 2% plus/minus.

(b) Bitumen All Works 2.5% plus & only &

nil on minus side.

(c) Steel Reinforcement and structural steel

sections for each diameter, section and category 2% plus/minus

(d) All other materials. Nil
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ANNEXURE

Annexure showing quantities of materials for areas of surfacing to be considered for

working out minimum period of road roller

SI. No. Material of surfacing Quantity
or area

1. Consolidation of earth subgrade 1860Sq.m

2. Consolidation of stones soling 15 cm. to 22.5cmthick 170Cu.m.

3. Consolidation of brick soling 10 cm. to 20cm.thick 230

4. Consolidationofwearingcoatofstoneballast7.5cmto11.5cmthick 30Cu.m.

5. Consolidation of wearing coat of brick ballast 10 cm. thick 60Cu.m.

6. Spreading and consolidation of red bajri6mm. 1860Sq.m.

7. Painting one coat using stone aggregate 12.5 mm nominal size-

(a) @ 1.65 m3 per 100 m2 and paving bitumen A-90 or S-90 @ 2.25 Kg perm2 930 Sq.m.

(b) 1.50 m3 per 100 m2 and bitumen emulsion or Road tar @ 2.25 Kg per m2 930 Sq.m.

8. Painting two coats using-

(a) For first coat, stone aggregate 12.5 mm nominal size:

(i) @ 1.50m3 per 100m2 with paving bitumen A-90 or S-90 @ 2 Kg per m2

or

(ii) @1.35m3 per 100m2 with bitumen emulsion @ 2 Kg per m2

or

(iii) @1.25 m3 per 100m2 with roadtar @ 2.25 Kg per m2 600Sq.m

(b) For 2nd Coat, stone aggregate 10mm nominal size 0.9 Cu.m. per 100 Sq.mwith-

(i) 1kg of paving bitumen A-90 or S-90 or bitumen emulsion per Sq.m.

or

(ii) 1.25 Kg. of road tar,perSq.m. 600Sq.m

9. Re-painting with stone aggregate 10 mm nominal size 0.9 Cu.m. per 100 Sq.m. with-

(a) 1Kg. of paving bitumen A-90 or S-90 per Sq.m.

or

(b) 1.25 kg of Bitumen emulsion per Sq.m. 1670Sq.m.

10. 2 cm premix carpet surfacing using 2.4 m3 of stone aggregate 10 mm nominal size

per 100 m2 and binder including tack coat, the binder being hot cut back bitumen or

bitumen emulsion specified quantities. 930 Sq.m.

11. 2.5 cm. premix carpet surfacing using 3m3 of stone aggregate 10 mm nominal size per

100 m2 and binder including tack coat, the binder being hot cut back Bitumenor bitumen

emulsion in specified quantities. 930 Sq.m.

12. 4 cm thick bitumen concrete surfacing using stone aggregate 3.8 Cu.m. (60% 20 mm

nominal size and 40% 12.5 mm nominal size) per 100 m2 and coarse sand 1.9 Cu.m.

per 100 m2 and hot cut back bitumen over a tack coat of hot cut back bitumen. 460 Sq.m.
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ANNEXURE

SI. No. Material of surfacing Quantity
or area

13. 4 cm thick bitumen concrete surfacing using stone aggregate 4.8 Cu.m. (60% 25 mm

nominal size and 40% 20 mm nominal size) per 100 m2 and coarse sand 2.4 Cu.m

per 100 Sq.m. and hot cut back bitumen over a tack coat of hot cut back bitumen 370 Sq.m.

14. 6cm thick bitumen concrete surfacing using stone aggregate 5.8 Cu.m. (60 % 40 mm.

nominal size and 40% 25mm nominal size) per 100 Sq.m. and coarse sand 2.9 Cu.m.

per100 Sq.m. and hot cut back bitumen over a tack coat of hot cut back bitumen.

280 Sq.m 230 Sqm

15. 7.5cm thick bitumen concrete surfacingusings tone aggregate 7.3 Cu.m.(60% 50mm

nominal size and 40% 40mm nominal size) per 100 Sq.m. and coarses and 3.65 Cu.m.

per 100 Sq.m. and hot cut back bitumen over atack coat of hot cut back bitumen. 750 Sqm

16. 2.5 cm bitumastic sheet using stone aggregate 1.65 Cu.m. (60% 12.5 mm nominal

size, 40%10 mm nominal size)per 100 Sq.m. and coarse sand 1.65 Cu.m. per100 Sq.m.

and hot cut back bitumen over a tack coat of hot cut back bitumen. 750 Sq.m.

17. 4cm bitumastic sheet, using stone aggregate 2.6 Cu.m. (60%12.5mm nominal

size 40%10 mm nominal size) per 100 Sq.m., coarse sand 2.5 Cu.m. per 100 Sq.m.

and hot cut back bitumen over a tack coat of hot bitumen. 560 Sqm

18. Laying full grouted surface using stone aggregate 40 mm nominal size 6.10Cu.m. per

100 Sq.m. with binder, binding with 20mm to 12.5 mm nominal   size stone grit.

1.83 Cu.m. per 100 Sq.m. and seal coat of binder and stone grit 10mm  nominal size,

1.07Cu.m. per 100 Sq.m., the binder being hot bitumen or tar as specified. 460 Sqm

19. Laying full grouted surface using stone aggregate 50 mm nominal size 9.14 Cu.m.

per 100 sq.m. groutin   with binder, with stone grit 20 mm to to 12.5 mm nominal size,

1.83 Cu.m. per 100 Sq.m. and seal coat of binder and stone grit 10mm nominal size

1.07 cu.m /100 Sqm 370 Sqm

20. 4cm. thick premix macadum surfacing using stone aggregate 25mm nominal size

4.57 Cu.m. per 100 Sq.m and hot bitumen binding with stone aggregate 12.5 mm

nominal size 1.52 Cu.m.per 100 Sq.m. and seal coat of hot bitumen and stone aggre

gate 10mm nominal size. 1.07 Cu.m. per 100 Sq.m. 560 Sq.m.

21. 5cm thick premix macadum surfacing with stone aggregate 25 mm nominal size,

6.10 Cu.m. per 100 Sq.m and hot bitumen binding with stone aggregate 12.5 mm

nominal size 1.52 Cu.m. per 100 Sq.m. and seal coat of hot bitumen and stone

aggregate10mm nominal size 1.07 Cu.m. per 100 Sq.m 460 Sq.m.
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