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GENERAL GUIDELINES 
 

1. This book of “General Conditions of Contract” is applicable to both 

types  of  tenders  i.e.  “Percentage  rate  tenders  and  Item  rate 

tenders”.  Accordingly,  alternative  provisions  for  conditions  Nos. 

4A,  9 &  10 of  the General  Rules  and Directions  are  given  in  this 

book.  The  appropriate  alternatives  will  be  applicable  in  specific 

cases  depending  on  whether  this  is  used  for  percentage  rate 

tender (FORM‐2) or item rate tender (FORM‐3). 

 

2. FORM‐1,  Schedules  A  to  F,  special  conditions/specifications  and 

drawings etc. will be part of NIT and shall be uploaded. 
 

3. The  intending  bidders  will  quote  their  rates  in  Schedule  A  and 

schedule  A  to  F  and  proforma  for  registers  are  only  for 

information and guidance. 
 

4. Authority approving  the Notice  Inviting Tenders  (NIT) shall  fill up 

all  the blanks  in FORM‐1 and  in Schedules B  to F before  issue of 

Tender Papers. 
 

5. The intending bidders will quote their rates in Schedule A. 
 

6. The  proforma  for  registers  and  Schedules  A  to  F  are  only  for 

information  and  guidance.  These  are  not  to  be  filled  in  the 

Standard Form. The Schedules with all blanks, duly filled, shall be 

separately issued to all intending bidders. 
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CONDITIONS OF CONTRACT 
 

Definitions  1. The Contract means the documents forming the tender and acceptance thereof and the 

formal agreement executed between the competent authority on behalf of the Governor 

of Assam and the Contractor, together with the documents referred to therein including 

these conditions, the specifications, designs, drawings and instructions issued from time 

to  time  by  the  Engineer‐in‐  Charge  and  all  these  documents  taken  together,  shall  be 

deemed to form one contract and shall be complementary to one another. 

2. In  the  contract,  the  following  expressions  shall,  unless  the  context  otherwise  requires, 

have the meanings, hereby respectively assigned to them:‐ 

(i) The  expression  works  or  work  shall,  unless  there  be  something  either  in  the 

subject  or  context  repugnant  to  such  construction,  be  construed  and  taken  to 

mean the works by or by virtue of the contract contracted to be executed whether 

temporary or permanent, and whether original, altered, substituted or additional. 

(ii) The Site shall mean the land, places on, into or where work is to be executed under 

the contract or any adjacent land, path or street or where work is to be executed 

under the contract or any adjacent  land, path or street which may be temporally 

allotted or used for the purpose of carrying out the contract. 

(iii) The Contractor shall mean the individual, firm or company, whether incorporated 

or not, undertaking the works and shall include the legal personal representative of 

such individual or the persons composing such firm or company, or the successors 

of  such  firm or  company  and  the permitted assignees  of  such  individual,  firm or 

company. 

(iv) The Governor means the Governor of Assam and his successors. 

(v) Government shall mean the Government of Assam. 

(vi) The Engineer‐in‐charge means  the  Chief  Engineer  who  shall  be  in  charge  of  the 

work  and  who  shall  sign  the  contract  on  behalf  of  the  Governor  of  Assam  as 

mentioned in Schedule 'F' hereunder. 

(vii) The term Chief Engineer means the Chief Engineer, PWD (Bldg), Assam. 

(viii) Accepting Authority shall mean the authority mentioned in Schedule 'F'. 

(ix) Excepted Risk are  risks due  to  riots  (other  than  those on account of contractor's 

employees),  war  (whether  declared  or  not)  invasion,  act  of  foreign  enemies, 

hostilities, civil war,  rebellion  revolution,  insurrection, military or usurped power, 

any acts of Government, damages from aircraft, acts of God, such as earthquake, 

lightening and unprecedented floods, and other causes over which the contractor 

has no control  and accepted as  such by  the Accepting Authority or  causes  solely 

due  to  use  or  occupation  by Government  of  the  part  of  the works  in  respect  of 

which  a  certificate  of  completion  has  been  issued  or  a  cause  solely  due  to 

Government's faulty design of works. 

(x) Market Rate shall be the rate as decided by the Engineer‐in‐Charge on the basis of 

the cost of materials and labour at the site where the work is to be executed plus 

the percentage mentioned in Schedule 'F' to cover, all overheads and profits. 
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Scope and 

Performance 

 
 
 
 
 
 
 
 
 

Works to be carried 

out 

 
 
 
 
 
 
 
 

Sufficiency of Tender 

Provided  that  no  extra  overheads  and  profits  shall  be  payable  on  the  part(s)  of 

work assigned to other agency(s) by the contractor as per terms of contract. 

Schedule(s)  referred  to  in  these  conditions  shall  mean  the  relevant  schedule(s) 

annexed  to  the  tender  documents  or  the  standard  Schedule  of  Rates  of  the 

government mentioned  in Schedule  'F' hereunder, with  the amendments  thereto 

issued upto the date of receipt of the tender. 

(xi) Department  means  Assam  PWD  or  any  department  of  Government  of  Assam 

which invites tenders on behalf of Governor of Assam as specified in schedule 'F'. 

(xii) District Specifications means the specifications followed by the State Government 

in the area where the work is to be executed. 

(xiii) Tendered  value means  the  value  of  the  entire  work  as  stipulated  in  the  Notice 

inviting bids. 

(xiv) Date of commencement of work: The date of commencement of work shall be the 

date of start as specified in schedule 'F' or the first date of handing over of the site, 

whichever is later, in accordance with the phasing if any, as indicated in the tender 

document. 

(xv) GST shall mean Goods and Service Tax ‐ Central, State and Inter State. 

3. Where the context so requires, words imparting the singular only also include the plural 

and  vice  versa.  Any  reference  to  masculine  gender  shall  whenever  required  include 

feminine gender and vice versa. 

4. Headings  and  Marginal  notes  to  these  General  Conditions  of  Contract  shall  not  be 

deemed  to  form  part  thereof  or  be  taken  into  consideration  in  the  interpretation  or 

construction thereof or of the contract. 

5. The  contractor  shall  be  furnished,  free  of  cost,  one  certified  copy  of  the  contract 

documents except standard specifications, Schedule of Rates and such other printed and 

published documents,  together with all drawings as may be  forming part of  the  tender 

documents. None of these documents shall be used  for any purpose other  than that of 

this contract. 

6. The  work  to  be  carried  out  under  the  Contract  shall,  except  as  otherwise  provided  in 

these conditions, include all labourers, materials, tools, plants, equipment and transport 

which may be required in preparation of and for and in the full and entire execution and 

completion of the works. The descriptions given in the Schedule of Quantities (Schedule‐

A)  shall,  unless  otherwise  stated,  be  held  to  include  wastage  on  materials, 

carriage and cartage, carrying and return of empties, hoisting, setting, fitting and 

fixing in position and all other labourers necessary in and for the full and entire 

execution  and  completion  of  the  work  as  aforesaid  in  accordance  with  good 

practice and recognized principles. 

7. The  Contractor  shall  be  deemed  to  have  satisfied  himself  before  tendering  as  to  the 

correctness and sufficiency of his tender for the works and of the rates and prices quoted 

in the Schedule of Quantities, which rates and prices shall, except as otherwise provided, 

cover all his obligations under the Contract and all matters and things necessary for the 

proper completion and maintenance of the works. 
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Discrepancies and 

Adjustment of Errors 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Signing of Contract 

8. The several documents forming the Contract are to be taken as mutually explanatory to 

one another, detailed drawings being followed  in preference to small scale drawing and 

figured dimensions in preference to scale and special conditions in preference to General 

Conditions. 

8.1 In  the case of discrepancy between the schedule of Quantities,  the Specifications 

and/ or the Drawings, the following order of preference shall be observed:‐ 

(i) Description of Schedule of Quantities. 

(ii) Particular Specification and Special Condition, if any. 

(iii) Drawings. 

(iv) CPWD Specifications. 

(v) Indian Standard Specifications of B.I.S. 

8.2 If  there  are  varying  or  conflicting  provisions made  in  any  one  document  forming 

part of  the contract,  the Accepting Authority  shall be  the deciding authority with 

regard to the intention of the document and his decision shall be final and binding 

on the contractor. 

8.3 Any error in description, quantity or rate in Schedule of Quantities or any omission 

therefrom  shall  not  vitiate  the  Contract  or  release  the  Contractor  from  the 

execution  of  the whole  or  any  part  of  the works  comprised  therein  according  to 

drawings and specifications or from any of his obligations under the contract. 

9. The  successful  tenderer/contractor,  on  acceptance  of  his  tender  by  the  Accepting 

Authority,  shall,  within  15  days  from  the  stipulated  date  of  start  of  the work,  sign  the 

contract consisting of:‐ 

(i) the notice inviting tender, all the documents including drawings, if any, forming the 

tender as issued at the time of invitation of tender and acceptance thereof together 

with any correspondence leading thereto. 

(ii) Standard Form as mentioned in Schedule 'F' consisting of: 

(a) Various  standard  clauses  with  corrections  up  to  the  date  stipulated  in 

Schedule 'F' along with annexures thereto. 

(b) Safety Code. 

(c) Model Rules for the protection of health, sanitary arrangements for workers 

employed by contractors. 

(d) Contractor's Labour Regulations. 

(e) List of Acts and omissions for which fines can be imposed. 

(iii) No  payment  for  the  work  done  will  be  made  unless  contract  is  signed  by  the 

contractor. 
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GENERAL CONDITION OF CONTRACT CLAUSES OF CONTRACT 

 

Performance 

Guarantee 

Clause 1 
 
(i) The contractor shall submit an irrevocable Performance Guarantee of 5% (Five percent) of 

the tendered amount in addition to other deposits mentioned elsewhere in the contract 

for his proper performance of the contract agreement, (not withstanding and/or without 

prejudice to any other provisions  in the contract) within period specified  in Schedule  'F' 

from the date of issue of letter of acceptance. This period can be further extended by the 

Engineer‐in‐Charge  up  to  a  maximum  period  as  specified  in  schedule  'F'  on  written 

request  of  the  contractor  stating  the  reason  for  delays  in  procuring  the  Performance 

Guarantee,  to  the  satisfaction of  the Engineer‐in‐Charge.  This  guarantee  shall be  in  the 

form of Bank Guarantee from Nationalised/ Scheduled Bank or Fixed Deposit Receipts of 

any Scheduled Bank in accordance with the form annexed hereto. In case a fixed deposit 

receipt  of  any  Bank  is  furnished  by  the  contractor  to  the  Government  as  part  of  the 

performance guarantee and the Bank  is unable  to make payment against  the said  fixed 

deposit  receipt,  the  loss  caused  thereby  shall  fall  on  the  contractor  and  the  contractor 

shall  forthwith on demand furnish additional security  to the Government to make good 

the deficit. 

(ii) The Performance Guarantee shall be initially valid up to the stipulated date of completion 

plus  minimum  12  months  beyond  that.  In  case  the  time  for  completion  of  work  gets 

enlarged,  the  contractor  shall  get  the  validity  of  Performance  Guarantee  extended  to 

cover  such  enlarged  time  for  completion  of  work.  After  recording  of  the  completion 

certificate for the work by the competent authority, the performance guarantee shall be 

returned to the contractor, without any interest. However, in case of contracts involving 

maintenance of building and services/any other work after construction of same building 

and  services/other  work,  then  50%  of  Performance  Guarantee  shall  be  retained  as 

Security Deposit. The same shall be returned year wise proportionately. 

(iii) The Engineer‐in‐Charge shall not make a claim under the performance guarantee except 

for  amounts  to  which  the  Governor  of  Assam  is  entitled  under  the  contract  (not 

withstanding and/or without prejudice to any other provisions in the contract agreement) 

in the event of: 

(a) Failure by the contractor  to extend the validity of  the Performance Guarantee as 

described herein above,  in which event the Engineer‐in‐Charge may claim the full 

amount of the Performance Guarantee. 

(b) Failure  by  the  contractor  to  pay  Governor  of  Assam  any  amount  due,  either  as 

agreed by the contractor or determined under any of the Clauses/Conditions of the 

agreement, within  30 days  of  the  service  of  notice  to  this  effect  by  Engineer‐in‐

Charge. 
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Recovery of Security 

Deposit 

(iv) In the event of the contract being determined or rescinded under provision of any of the 

Clause/Condition  of  the  agreement,  the performance  guarantee  shall  stand  forfeited  in 

full and shall be absolutely at the disposal of the Governor of Assam. 

(v) On substantial Completion of any work which has been completed to such an extent that 

the intended purpose of the work is met and ready to use, then a provisional Completion 

certificate  shall  be  recorded  by  the  Engineer‐in‐Charge.  The  provisional  certificate  shall 

have appended with a list of outstanding balance item of work that need to be completed 

in accordance with the provisions of the contract. 

This provisional completion certificate shall be recorded by the concerned Engineer‐  in‐ charge 

with  the approval of Chief Engineer,  if  required. After  recording of  the provisional Completion 

Certificate for the work by the competent authority, the 80 % of performance guarantee shall be 

returned to the contractor, without any interest. 

However  in  case of  contracts  involving Maintenance of building  and  services  /any other work 

after  construction  of  same  building  and  services/  other  work,  then  40%  of  performance 

guarantee  shall  be  returned  to  the  contractor,  without  any  interest  after  recording  the 

provisional Completion certificate. 

Clause 1A 

The person/persons whose  tender(s) may be accepted (hereinafter called  the contractor)  shall 

permit Government at the time of making any payment to him for work done under the contract 

to deduct a sum at the rate of 5% of the gross amount of each running and final bill as retention 

money, till the sum deducted will amount to security deposit of 6% of the tendered value of the 

work. Such deductions will be made and held by Government by way of Security Deposit unless 

he/they has/have deposited the amount of Security at the rate mentioned above  in cash or  in 

the  form of Government Securities or  fixed deposit  receipts.  In case a  fixed deposit  receipt of 

any Bank is furnished by the contractor to the Government as part of the security deposit and 

the  Bank  is  unable  to  make  payment  against  the  said  fixed  deposit  receipt,  the  loss  caused 

thereby  shall  fall  on  the  contractor  and  the  contractor  shall  forthwith  on  demand  furnish 

additional security to the Government to make good the deficit. 

All compensations or the other sums of money payable by the contractor under the terms of this 

contract may be deducted from, or paid by the sale of a sufficient part of his security deposit or 

from the interest arising there from, or from any sums which may be due to or may become due 

to  the contractor by Government on any account whatsoever and  in  the event of his  Security 

Deposit being reduced by reason of any such deductions or sale as aforesaid, the contractor shall 

within 10 days make good by fixed deposit receipt tendered by a Scheduled Bank or Government 

Securities (if deposited for more than 12 months) endorsed in favour of the Engineer‐in‐Charge, 

any sum or sums which may have been deducted from, or raised by sale of his security deposit 

or any part thereof. The security deposit shall be collected from the running bills and the final 

bill of the contractor at the rates mentioned above. 

The  security  deposit  as  deducted  above  can  be  released  against  bank  guarantee  issued  by  a 

scheduled bank, on  its  accumulations  to a minimum of Rs. 5  lac  subject  to  the condition  that 

amount of such bank guarantee, except last one, shall not be less than Rs. 5 lac. Provided further 

that the validity of bank guarantee including the one given against the earnest money shall be in 

conformity with provisions  contained  in  clause 17 which  shall  be  extended  from  time  to  time 

depending upon extension of contract granted under provisions of clause 2 and clause 5. 
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Compensation for 

Delay 

In  case  of  contracts  involving  maintenance  of  building  and  services/any  other  work  after 

construction  of  same  building  and  services/other  work,  then  50%  of  Performance  Guarantee 

shall be retained as Security Deposit. The same shall be returned year wise proportionately. 

Note‐1: Government papers  tendered as security will be  taken at 5%  (five per  cent) below  its 

market price or at its face value, whichever is less. The market price of Government paper would 

be ascertained by the Divisional Officer at the time of collection of interest and the amount of 

interest  to  the  extent  of  deficiency  in  value  of  the  Government  paper  will  be  withheld  if 

necessary. 

Note‐2: Government Securities will include all forms of Securities mentioned in Rule No. 274 of 

the  G.F.  Rules  except  fidelity  bond.  This  will  be  subject  to  the  observance  of  the  condition 

mentioned under the rule against each form of security. 

Note‐3: Note 1 & 2 above shall be applicable for both clause 1 and 1A 

Clause 2 

If the contractor fails to maintain the required progress in terms of clause 5 or to complete the 

work and clear the site on or before the contract or justified extended date of completion as per 

clause  5  (excluding  any  extension  under  Clause  5.5)  as  well  as  any  extension  granted  under 

clauses 12 and 15, he shall, without prejudice to any other right or remedy available under the 

law to the Government on account of such breach, pay as compensation the amount calculated 

at  the  rates  stipulated  below  as  the  authority  specified  in  schedule  'F'  may  decide  on  the 

amount  of  accepted  Tendered  Value  of  the  work  for  every  completed  day/month  (as 

determined) that the progress remains below that specified in Clause 5 or that the work remains 

incomplete. 

(i) Compensation for delay of work with maximum rate @ 1% (one percent) per month of delay to 
be computed on per day basis based on quantum of damage suffered due to stated delay on the 
part of Contractor. 

Provided always that the total amount of compensation for delay to be paid under this condition 

shall not exceed 10 % (ten percent) of the accepted Tendered Value of work or of the accepted 

Tendered Value of the Sectional part of work as mentioned in Schedule 'F' for which a separate 

period of completion is originally given. 

In case no compensation has been decided by the authority in Schedule 'F' during the progress 

of work, this shall be no waiver of right to levy compensation by the said authority if the work 

remains  incomplete  on  final  justified  extended  date  of  completion.  If  the  Engineer  in  Charge 

decides  to  give  further  extension  of  time  allowing  performance  of  work  beyond  the  justified 

extended date, the contractor shall be liable to pay compensation for such extended period. If 

any variation  in amount of  contract  takes place during  such extended period beyond  justified 

extended date and the contractor becomes entitled to additional time under clause 12, the net 

period  for  such  variation  shall  be  accounted  for  while  deciding  the  period  for  levy  of 

compensation.  However,  during  such  further  extended  period  beyond  the  justified  extended 

period, if any delay occurs by events under sub clause 5.2, the contractor shall be liable to pay 

compensation for such delay. 
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Provided that compensation during the progress of work before the justified extended date 

of  completion  for  delay  under  this  clause  shall  be  for  non‐achievement  of  sectional 

completion or part handing over of work on stipulated/justified extended date for such part 

work or if delay affects any other works/services. This is without prejudice to right of action 

by  the  Engineer  in  Charge  under  clause  3  for  delay  in  performance  and  claim  of 

compensation under that clause. 

In  case  action  under  clause  2  has  not  been  finalized  and  the  work  has  been  determined 

under  clause  3,  the  right  of  action  under  this  clause  shall  remain  post  determination  of 

contract but levy of compensation shall be for days the progress is behind the schedule on 

date of determination, as assessed by the authority in Schedule F, after due consideration of 

justified extension. The compensation for delay, if not decided before the determination of 

contract, shall be decided after of determination of contract. 

The  amount  of  compensation may be  adjusted  or  set‐off  against  any  sum payable  to  the 

Contractor under  this or  any other  contract with  the Government.  In  case,  the  contractor 

does  not  achieve  a  particular  milestone  mentioned  in  schedule  F,  or  the  re‐scheduled 

milestone(s)  in  terms  of  Clause  5.4,  the  amount  shown  against  that  milestone  shall  be 

withheld,  to  be  adjusted  against  the  compensation  levied  as  above. With‐holding  of  this 

amount  on  failure  to  achieve  a  milestone,  shall  be  automatic  without  any  notice  to  the 

contractor.  However,  if  the  contractor  catches  up  with  the  progress  of  work  on  the 

subsequent milestone(s), the withheld amount shall be released. In case the contractor fails 

to  make  up  for  the  delay  in  subsequent  milestone(s),  amount  mentioned  against  each 

milestone missed  subsequently  also  shall  be withheld.  However,  no  interest, whatsoever, 

shall be payable on such withheld amount. 
 

 
 

When Contract can be 

Determined 

Clause 3 

Subject  to  other  provisions  contained  in  this  clause,  the  Engineer‐in‐Charge  may,  without 

prejudice to his any other rights or  remedy against  the contractor  in respect of any delay, not 

following  safety  norms,  inferior  workmanship,  any  claims  for  damages  and/or  any  other 

provisions  of  this  contract  or  otherwise,  and whether  the  date  of  completion  has  or  has  not 

elapsed, by notice in writing absolutely determine the contract in any of the following cases: 

(i) If the contractor having been given by the Engineer‐in‐Charge a notice in writing to rectify, 

reconstruct  or  replace  any  defective  work  or  that  the  work  is  being  performed  in  an 

inefficient or otherwise  improper or un‐workman  like manner shall omit  to comply with 

the requirement of such notice for a period of seven days thereafter. 

(ii) If  the contractor has, without  reasonable cause,  suspended the progress of  the work or 

has  failed  to  proceed with  the work with  due  diligence  and  continues  to  do  so  after  a 

notice in writing of seven days from the Engineer‐in‐Charge. 

(iii) If  the  contractor  fails  to  complete  the work  or  section  of  work with  individual  date  of 

completion on or before the stipulated or justified extended date, on or before such date 

of completion; and the Engineer in Charge without any prejudice to any other 
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right  or  remedy  under  any  other  provision  in  the  contract  has  given  further 

reasonable time in a notice given in writing in that behalf as either mutually agreed or 

in  absence  of  such  mutual  agreement  by  his  own  assessment  making  such  time 

essence of  contract  and  in  the opinion of Engineer‐in‐Charge  the  contractor will  be 

unable  to  complete  the  same  or  does  not  complete  the  same  within  the  period 

specified. 

(iv) If the contractor persistently neglects to carry out his obligations under the contract 

and/  or  commits  default  in  complying with  any  of  the  terms  and  conditions  of  the 

contract  and does not  remedy  it  or  take effective  steps  to  remedy  it within 7 days 

after a notice in writing is given to him in that behalf by the Engineer‐in‐Charge. 

(v) If  the  contractor  shall  offer  or  give  or  agree  to  give  to  any  person  in  Government 

service or to any other person on his behalf any gift or consideration of any kind as an 

inducement or reward for doing or forbearing to do or for having done or forborne to 

do any act in relation to the obtaining or execution of this or any other contract for 

Government. 

(vi) If  the  contractor  shall  enter  into  a  contract  with  Government  in  connection  with 

which commission has been paid or agreed  to be paid by him or  to his knowledge, 

unless the particulars of any such commission and the terms of payment thereof have 

been previously disclosed in writing to the Engineer‐in‐Charge. 

(vii) If  the  contractor  had  secured  the  contract  with  Government  as  a  result  of  wrong 

tendering  or  other  non‐bonafide  methods  of  competitive  tendering  or  commits 

breach of Integrity Agreement. 

(viii) If the contractor being an individual, or if a firm, any partner thereof shall at any time 

be  adjudged  insolvent  or  have  a  receiving  order  or  order  for  administration  of  his 

estate made against him or shall take any proceedings for liquidation or composition 

(other  than  a  voluntary  liquidation  for  the  purpose  of  amalgamation  or 

reconstruction)  under  any  Insolvency  Act  for  the  time  being  in  force  or  make  any 

conveyance  or  assignment  of  his  effects  or  composition  or  arrangement  for  the 

benefit of his creditors or purport so to do, or if any application be made under any 

Insolvency Act  for  the time being  in  force for  the sequestration of his estate or  if a 

trust deed be executed by him for benefit of his creditors. 

(ix) If the contractor being a company shall pass a resolution or the court shall make an 

order that the company shall be wound up or if a receiver or a manager on behalf of a 

creditor shall be appointed or  if circumstances shall arise which entitle  the court or 

the creditor to appoint a receiver or a manager or which entitle the court to make a 

winding up order. 

(x) If the contractor shall suffer an execution being levied on his goods and allow it to be 

continued for a period of 21 days. 

(xi) If the contractor assigns (excluding part(s) of work assigned to other agency(s) by the 

contractor as per  terms of  contract),  transfers,  sublets  (engagement of  labour on a 

piece‐work basis or of labour with materials not to be incorporated in the work, shall 

not  be  deemed  to  be  subletting)  or  otherwise  parts  with  or  attempts  to  assign, 

transfer,  sublet  or  otherwise  parts  with  the  entire  works  or  any  portion  thereof 

without the prior written approval of  the Engineer  ‐in‐Charge. When the contractor 

has made himself liable for action under any of the cases aforesaid, the Engineer‐in‐ 

Charge on behalf of the Governor of Assam shall have powers: 

(a) To determine  the contract as aforesaid so  far as performance of work by  the 

Contractor is concerned (of which determination notice in writing to the 
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contractor  under  the  hand  of  the  Engineer‐in‐Charge  shall  be  conclusive 

evidence).  Upon  such  determination,  the  Earnest  Money  Deposit,  Security 

Deposit  already  recovered,  Security  deposit  payable  and  Performance 

Guarantee  under  the  contract  shall  be  liable  to  be  forfeited  and  shall  be 

absolutely at the disposal of the Government 

(b) After giving notice to the contractor to measure up the work of the contractor 

and to take such whole, or the balance or part thereof, as shall be un‐executed 

out of his hands and to give it to another contractor to complete the work. The 

contractor,  whose  contract  is  determined  as  above,  shall  not  be  allowed  to 

participate in the tendering process for the balance work. In the event of above 

courses being adopted by the Engineer‐in‐Charge, the contractor shall have no 

claim to compensation  for any  loss sustained by him by  reasons of his having 

purchased or procured any materials or entered into any engagements or made 

any  advances  on  account or with  a  view  to  the  execution of  the work or  the 

performance  of  the  contract.  And  in  case  action  is  taken  under  any  of  the 

provision aforesaid,  the  contractor  shall not be entitled  to  recover or be paid 

any sum for any work thereof or actually performed under this contract unless 

and  until  the  Engineer‐in‐Charge  has  certified  in  writing  the  performance  of 

such work and the value payable in respect thereof and he shall only be entitled 

to be paid the value so certified. 

 
 
 
 
 
 
 
 
 
 
 

Contractor liable to 

pay compensation 

even if action not 

taken under Clause 3 

Clause 3A 

In  case,  the  work  cannot  be  started  due  to  reasons  not  within  the  control  of  the  contractor 

within 1/8th of  the stipulated time  for completion of work or one month whichever  is higher, 

either party may  close  the contract by giving notice  to  the other party  stating  the  reasons.  In 

such eventuality, the Performance Guarantee of the contractor shall be refunded within 30 days 

Neither party shall claim any compensation for such eventuality. This clause is not applicable for 

any breach of the contract by either party. 

Clause 4 

In  any  case  in  which  any  of  the  powers  conferred  upon  the  Engineer‐in‐Charge  by  Clause‐  3 

thereof, shall have become exercisable and the same are not exercised, the non‐exercise thereof 

shall  not  constitute  a  waiver  of  any  of  the  conditions  hereof  and  such  powers  shall 

notwithstanding be exercisable in the event of any future case of default by the contractor and 

the  liability  of  the  contractor  for  compensation  shall  remain  unaffected.  In  the  event  of  the 

Engineer‐in‐Charge putting in force all or any of the powers vested in him under the preceding 

clause he may, if he so desires after giving a notice in writing to the contractor, take possession 

of  (or  at  the  sole discretion of  the Engineer‐in‐Charge which  shall  be  final  and binding on  the 

contractor) use as on hire (the amount of the hire money being also in the final determination of 

the Engineer‐in‐Charge) all or any tools, plant, materials and stores, in or upon the works, or the 

site thereof belonging to the contractor, or procured by the contractor and intended to be used 

for the execution of the work/or any part thereof, paying or allowing for the same in account at 

the contract  rates, or,  in  the case of  these not being applicable, at current market  rates  to be 

certified by the Engineer‐in‐Charge, whose certificate thereof shall be final, and binding on the 

contractor, clerk of the works, foreman or other authorized agent to remove such tools, plant, 

materials, or stores from the premises (within a time to be specified in such notice) in the event 

of  the  contractor  failing  to  comply  with  any  such  requisition,  the  Engineer‐in‐Charge  may 

remove them at 
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Time and Extension for 

Delay 

the contractor's expense or sell them by auction or private sale on account of the contractor and 

his  risk  in all  respects and  the  certificate of  the Engineer‐in‐Charge as  to  the expenses of  any 

such removal and the amount of the proceeds and expenses of any such sale shall be final and 

conclusive against the contractor. 

Clause 5 

The  time allowed  for execution of  the Works as  specified  in  the Schedule  'F' or  the extended 

time in accordance with these conditions shall be the essence of the Contract. The execution of 

the work shall commence from such time period as mentioned in schedule 'F' or from the date 

of  handing  over  of  the  site,  notified  by  the  Engineer‐in‐Charge,  whichever  is  later.  If  the 

Contractor  commits  default  in  commencing  the  execution  of  the  work  as  aforesaid,  the 

performance guarantee shall be  forfeited by the Engineer  in Charge and shall be absolutely at 

the disposal of the Government without prejudice to any other right or remedy available in law. 

5.1 As  soon  as  possible  but  within  7  (seven)  working  days  of  award  of  work  and  in 

consideration of 

(a) Schedule of handing over of site as specified in the Schedule 'F' 

(b) Schedule  of  issue  of  designs  as  specified  in  the  Schedule  'F',  the Contractor  shall 

submit a Time and Progress Chart for each mile stone. The Engineer‐in‐ Charge may 

within 7 (seven) working days thereafter, if required modify, and communicate the 

program  approved  to  the  contractor  failing which  the  program  submitted  by  the 

contractor shall be deemed to be approved by the Engineer‐  in‐Charge. The Chart 

shall be prepared in direct relation to the time stated in the Contract documents for 

completion  of  items  of  the  works.  It  shall  indicate  the  forecast  of  the  dates  of 

commencement and completion of various trades of sections of the work and may 

be amended as necessary by agreement between the Engineer‐in‐Charge and  the 

Contractor within the limitations of time imposed in the Contract documents. 

(i) In case of non‐submission of construction programme by the contractor, the 

program approved by the Engineer‐in‐Charge shall be deemed to be final. 

(ii) The approval by the Engineer‐in‐Charge of such programme shall not relieve 

the contractor of any of the obligations under the contract. 

(iii) The contractor shall submit the Time and Progress Chart and progress report 

using the mutually agreed software or  in other format decided by Engineer‐

in‐Charge for the work done during previous month to the Engineer‐in‐charge 

on or before 5th day of each month failing which a recovery as per Schedule F 

to be decided by the NIT approving authority shall be made on per week or 

part basis in case of delay in submission of the monthly progress report 

5.2 If the work(s) be delayed by:‐ 

(i) force majeure, or 

(ii) abnormally bad weather, or 

(iii) serious loss or damage by fire, or 

(iv) civil commotion, local commotion of workmen, strike or lockout, affecting any 

of the trades employed on the work, or 
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(v) delay on the part of other contractors or tradesmen engaged by Engineer‐in‐ 

Charge in executing work not forming part of the Contract, or 

(vi) any other cause like above which,  in the reasoned opinion of the Engineer‐in‐ 

Charge is beyond the Contractor's control. 

then  upon  the  happening  of  any  such  event  causing  delay,  the  Contractor  shall 
immediately  give  notice  thereof  in  writing  to  the  Engineer‐in‐Charge  but  shall 

nevertheless use constantly his best endeavours to prevent or make good the delay 

and shall do all that may be reasonably required to the satisfaction of the Engineer‐ 
in‐Charge to proceed with the works. 

The  contractor  shall  have  no  claim  of  damages  for  extension  of  time  granted  or 

rescheduling of milestone/s for events listed in sub clause 5.2. 

5.3 In case the work is hindered by the Department or for any reason / event, for which 

the  Department  is  responsible,  the  authority  as  indicated  in  Schedule  'F'  shall,  if 

justified, give a fair and reasonable extension of time and reschedule the mile stones 

for completion of work. Such extension of  time or  rescheduling of milestone/s shall 

be without prejudice to any other right or remedy of the parties in contract or in law; 

provided further that for concurrent delays under this sub clause and sub clause 5.2 

to the extent the delay is covered under sub clause 5.2 the contractor shall be entitled 

to only extension of time and no damages. 

5.4 Request  for  rescheduling  of  Milestones  or  extension  of  time,  to  be  eligible  for 

consideration, shall be made by the Contractor in writing within fourteen days of the 

happening of the event causing delay on the prescribed forms i.e. Form of application 

by the contractor for seeking rescheduling of milestones or Form of application by the 

contractor for seeking extension of time (Appendix ‐XVI) respectively to the authority 

as indicated in Schedule 'F'. The Contractor shall indicate in such a request the period 

by which rescheduling of milestone/s or extension of time is desired. 

With  every  request  for  rescheduling  of  milestones,  or  if  at  any  time  the  actual 
progress  of  work  falls  behind  the  approved  programme  by  more  than  10%  of  the 
stipulated  period  of  completion  of  contract,  the  contractor  shall  produce  a  revised 
programme  without  causing  any  delay  in  execution  of  the  work.  A  recovery  as 
specified in Schedule 'F' shall be made on per day basis in case of delay in submission 
of the revised programme. 

5.4.1  In any such case  the authority as  indicated  in Schedule  'F' may give a  fair and 

reasonable extension of  time for completion of work or  reschedule  the mile 
stones.  Engineer‐in‐Charge  shall  finalize/  reschedule  a  particular  mile  stone 

before  taking  an  action  against  subsequent  mile  stone.  Such  extension  or 

rescheduling  of  the milestones  shall  be  communicated  to  the Contractor  by 

the authority as indicated in Schedule 'F' in writing, within 21 days of the date 

of receipt of such request from the Contractor in prescribed form. In event of 

non  application  by  the  contractor  for  extension  of  time,  the  Engineer‐in‐

Charge  after  affording  opportunity  to  the  contractor,  may  give,  supported 

with  a  programme  (as  specified  under  5.4  above),  a  fair  and  reasonable 

extension within a reasonable period of occurrence of the event. 

5.5 In case the work is delayed by any reasons, in the opinion of the Engineer‐in‐Charge, 
by the contractor for reasons beyond the events mentioned in clause 5.2 or clause 
5.3 or clause 5.4 and beyond the justified extended date; without prejudice to right to 
take  action  under  Clause  3,  the  Engineer‐in‐Charge  may  grant  extension  of  time 

required  for completion of work without rescheduling of milestones. The contractor 

shall be liable for levy of compensation for delay for such extension of time. 
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Computerized 

Measurement Book 

Clause 6 

Engineer‐in‐Charge  shall,  except  as  otherwise  provided,  ascertain  and  determine  by 

measurement the value of work done in accordance with the contract. 

All measurements  as  per  the  stage payments mentioned  in  Schedule  F  having  financial  value 

shall  be  entered  by  the  contractor  and  compiled  in  the  shape  of  the  Computerized 

Measurement  Book  having  pages  of  A‐4  size  as  per  the  format  of  the  department  so  that  a 

complete record is obtained of all the stages of works performed under the contract. 

All such measurements recorded by the contractor or his authorized representative from time 

to  time,  during  the  progress  of  the  work,  shall  be  got  checked  by  the  contractor  from  the 

Engineer‐in‐Charge  or  his  authorized  representative  as  per  interval  or  program  fixed  in 

consultation  with  Engineer‐in‐Charge  or  his  authorized  representative.  After  the  necessary 

corrections made by the Engineer‐in‐Charge, the measurement sheets shall be returned to the 

contractor for incorporating the corrections and for resubmission to the Engineer‐in‐ Charge for 

the dated signatures by the Engineer‐in‐ Charge and the contractor or their  representatives  in 

token of their acceptance. 

Whenever  bill  is  due  for  payment,  the  contractor  would  initially  submit  draft  computerized 

measurement  sheets  and  these measurements  would  be  got  checked/test  checked  from  the 

Engineer‐in‐Charge  and/or  his  authorized  representative.  The  contractor  will,  thereafter, 

incorporate  such  changes  as  may  be  done  during  these  checks/test  checks  in  his  draft 

computerized  measurements,  and  submit  to  the  department  a  computerized  measurement 

book, duly bound,  and with  its pages machine numbered.  The Engineer‐in‐ Charge and/or his 

authorized representative would thereafter check this MB, and record the necessary certificates 

for their checks/test checks. 

The  final,  fair,  computerized measurement book given by  the contractor, duly bound, with  its 

pages  machine  numbered,  should  be  100%  correct,  and  no  cutting  or  over‐writing  in  the 

measurements would  thereafter be allowed.  If  at  all  any error  is noticed,  the contractor  shall 

have  to  submit  a  fresh  computerized MB with  its  pages  duly machine  numbered  and  bound, 

after getting the earlier MB cancelled by the department. Thereafter, the MB shall be taken in 

the Divisional Office records, and allotted a number as per the Register of Computerized MBs. 

This  should  be  done  before  the  corresponding  bill  is  submitted  to  the  Division  Office  for 

payment.  The  contractor  shall  submit  two  spare  copies  of  such  computerized  MB's  for  the 

purpose of reference and record by the various officers of the department. 

The contractor shall also submit to the department separately his computerized Abstract of Cost 

and the bill based on these measurements, duly bound, and its pages machine numbered along 

with two spare copies of the "bill”. Thereafter, this bill will be processed by the Division Office 

and  allotted  a  number  as  per  the  computerized  record  in  the  same  way  as  done  for  the 

measurement book meant for measurements. 

The  contractor  shall, without extra charge, provide all  assistance with every appliance,  labour 

and  other  things  necessary  for  checking  of  measurements/by  the  Engineer‐in‐  Charge  or  his 

representative. 

Except where any general or detailed description of the work expressly shows to the contrary, 

measurements  shall  be  taken  in  accordance  with  the  procedure  set  forth  in  the  contract 

notwithstanding any provision in the relevant Standard Method of measurement or any general 

or local custom. 
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Payment on 
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certificate to be 

regarded as 

Advances 

The  contractor  shall  give  not  less  than  seven  days'  notice  to  the  Engineer‐in‐Charge  or  his 

authorized representative in charge of the work before covering up or otherwise placing beyond 

the reach of checking and/or test checking the measurement of any work in order that the same 

may be checked and/or test checked and correct dimensions thereof be taken before the same 

is  covered up or placed beyond  the  reach of checking and/or  test checking measurement and 

shall not cover up and place beyond reach of measurement any work without consent in writing 

of  the  Engineer‐in‐Charge  or  his  authorized  representative  in  charge  of  the  work  who  shall 

within the aforesaid period of seven days inspect the work, and if any work shall be covered up 

or placed beyond the reach of checking and/or test checking measurements without such notice 

having been given or the Engineer‐in‐Charge's consent being obtained in writing the same shall 

be uncovered at the Contractor's expense, or in default thereof no payment or allowance shall 

be made for such work or the materials with which the same was executed. 

Engineer‐in‐Charge  or  his  authorized  representative  may  cause  either  themselves  or  through 

another officer of  the department  to  check  the measurements  recorded by contractor and all 

provisions  stipulated  herein  above  shall  be  applicable  to  such  checking  of  measurements  or 

levels. 

It  is  also  a  term of  this  contract  that  checking  and/or  test  checking  the measurements of  any 

item of work in the measurement book and/or its payment in the interim, on account of final bill 

shall not be considered as conclusive evidence as to the sufficiency of any work or material  to 

which it relates nor shall it relieve the contractor from liabilities from any over measurement or 

defects noticed till completion of the defects liability period . 

Clause 7 

The  running  account  bills  shall  be  submitted  by  the  contractor  for  the work  executed  on  the 

basis  of  such  recorded  measurements  as  per  Clause  6  on  the  format  of  the  Department  in 

triplicate on or before the date of every month fixed for the same by the Engineer‐in‐ Charge. 

The contractor shall not be entitled to be paid any such interim payment if the gross work done 

together with net payment/ adjustment of advances for material collected, if any, since the last 

such payment  is  less  than  the  amount  specified  in  Schedule  'F',  in which  case  the  interim bill 

shall be prepared on the appointed date of the month after the requisite progress is achieved. 

Engineer‐in‐Charge  shall  arrange  to  have  the  bill  verified.  In  the  event  of  the  failure  of  the 

contractor to submit the bills, no claims whatsoever due to delays on payment including that of 

interest shall be payable to the contractor. Payment on account of amount admissible shall be 

made  by  the  Engineer‐in‐Charge  certifying  the  sum  to  which  the  contractor  is  considered 

entitled  by  way  of  interim  payment  at  such  rates  as  decided  by  the  Engineer‐in‐Charge.  The 

amount admissible shall be paid by 30th working day after the day of presentation of the bill by 

the  Contractor  to  the  Engineer‐in‐Charge  or  his  Authorized  Engineer.  In  the  case  of  works 

outside  the  headquarters  of  the  Engineer‐in‐Charge,  the  period  of  30  working  days  will  be 

extended to 45 working days. In case of delay in payment of intermediate bills after 45 days of 

submission of bill by the contractor provided the bill submitted by the contractor found to be in 

order, a simple interest @ 5% (five percent) per annum shall be paid to the contractor from the 

date of expiry of prescribed time limit which will be compounded on yearly basis 

All  such  interim  payments  shall  be  regarded  as  payment  by  way  of  advances  against  final 

payment only and shall not preclude the requiring of bad, unsound and  imperfect or unskilled 

work to be rejected, removed, taken away and reconstructed or re‐erected. Any certificate given 

by the Engineer‐in‐Charge relating to the work done or materials delivered forming 
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part of such payment, may be modified or corrected by any subsequent such certificate(s) or by 

the final certificate and shall not by itself be conclusive evidence that any work or materials to 

which  it  relates  is/are  in  accordance  with  the  contract  and  specifications.  Any  such  interim 

payment, or any part thereof shall not in any respect conclude, determine or affect in any way 

powers of the Engineer‐in‐Charge under the contract or any of such payments be treated as final 

settlement and adjustment of accounts or in any way vary or affect the contract. 

Pending consideration of extension of date of completion, interim payments shall continue to be 

made as herein provided without prejudice to the right of the department to take action under 

the  terms  of  this  contract  for  delay  in  the  completion  of  work,  if  the  extension  of  date  of 

completion is not granted by the competent authority. 

Clause 7A 

No Running Account Bill shall be paid for the work till the applicable labour licenses, registration 

with  EPFO,  ESIC  and  BOCW  Welfare  Board,  wherever  applicable,  are  submitted  by  the 

contractor to the Engineer‐in‐Charge. 

Clause 8 

Within  ten  days  of  the  completion  of  the  work,  the  contractor  shall  give  notice  of  such 

completion to the Engineer‐in‐Charge and within  thirty days of  the  receipt of  such notice,  the 

Engineer‐in‐Charge shall inspect the work and if there is no defect in the work, shall furnish the 

contractor with a  final certificate of completion, otherwise a provisional certificate of physical 

completion indicating defects (a) to be rectified by the contractor and/or (b) for which payment 

will  be made  at  reduced  rates,  shall  be  issued.  But  no  final  certificate  of  completion  shall  be 

issued, nor shall the work be considered to be complete until the contractor shall have removed 

from  the  premises  on  which  the  work  shall  be  executed  all  scaffolding,  surplus  materials, 

rubbish and all huts and sanitary arrangements required for his/their work people on the site in 

connection with  the execution of  the works as  shall have been erected or  constructed by  the 

contractor(s) and cleaned off the dirt from all wood work, doors, windows, walls, floor or other 

parts of the building,  in, upon, or about which the work  is to be executed or of which he may 

have had possession for the purpose of the execution; thereof, and not until the work shall have 

been  measured  by  the  Engineer‐  in‐Charge.  If  the  contractor  shall  fail  to  comply  with  the 

requirements of this Clause as to removal of scaffolding, surplus materials and rubbish and all 

huts and sanitary arrangements as aforesaid and cleaning off dirt on or before the date fixed for 

the completion of work, the Engineer‐in‐Charge may at the expense of  the contractor remove 

such scaffolding, surplus materials and rubbish etc., and dispose off the same as he thinks fit and 

clean off such dirt as aforesaid, and the contractor shall have no claim in respect of scaffolding 

or surplus materials as aforesaid except for any sum actually realized by the sale thereof. 

Clause 8A 

The contractor shall submit completion (as‐built) plans for Internal and External Civil, Electrical 

and Mechanical Services within thirty days of the completion of the work. 

In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to pay 

a  sum of  0.1 %  (zero  point one percent)  of  Tendered Value  or  limit  prescribed  in  Schedule  F 

whichever  is  more  as may  be  fixed  by  the  authority  as mentioned  in  Schedule  F  and  in  this 

respect the decision of the that authority shall be final and binding on the contractor. 
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Clause 9 

The final bill shall be submitted by the contractor in the same manner as specified in interim bills 

within three months of physical completion of the work or within one month of the date of the 

final  certificate  of  completion  furnished  by  the  Engineer‐in‐Charge  whichever  is  earlier.  No 

further claims shall be made by the contractor after submission of the final bill and these shall be 

deemed to have been waived and extinguished. Payments of those items of the bill in respect of 

which  there  is  no  dispute  and  of  items  in  dispute,  for  quantities  and  rates  as  approved  by 

Engineer‐in‐Charge, will, as far as possible be made within the period of three months the period 

being reckoned from the date of receipt of the bill by the Engineer‐in‐ Charge or his authorized 

Engineer. 

 

Clause 9A 

Payments  due  to  the  contractor  may,  if  so  desired  by  him,  be  made  to  his  bank,  registered 

financial, co‐operative or thrift societies or recognized financial  institutions  instead of direct to 

him provided that the contractor furnishes to the Engineer‐in‐Charge (1) an authorization in the 

form of a legally valid document such as a power of attorney conferring authority on the bank; 

registered financial, co‐operative or thrift societies or recognized financial institutions to receive 

payments and (2) his own acceptance of the correctness of the amount made out as being due 

to him by Government or his signature on the bill or other claim preferred against Government 

before settlement by  the Engineer‐in‐Charge of  the account or claim by payment  to the bank, 

registered financial, co‐operative or thrift societies or recognized financial institutions. While the 

receipt  given by  such banks;  registered  financial,  co‐operative or  thrift  societies or  recognized 

financial  institutions  shall  constitute  a  full  and  sufficient  discharge  for  the  payment,  the 

contractor  shall whenever possible present his bills duly  receipted and discharged  through his 

bank, registered financial, co operative or thrift societies or recognized financial institutions. 

Nothing herein contained shall operate to create in favour of the bank; registered financial, co‐

operative or  thrift  societies or  recognized financial  institutions any  rights or equities vis‐ a‐ vis 

the Governor of Assam. 

Clause 10A 

The contractor shall, at his own expense, provide all materials, required for the works other than 

those which are stipulated to be supplied by the Government. 

The contractor shall, at his own expense and without delay; supply  to the Engineer‐in‐ Charge 

samples of materials to be used on the work and shall get these approved in advance. All such 

materials  to  be  provided  by  the  Contractor  shall  be  in  conformity with  the  specifications  laid 

down or referred to in the contract. The contractor shall, if requested by the Engineer‐in‐ Charge 

furnish  proof,  to  the  satisfaction  of  the  Engineer‐in‐Charge  that  the materials  so  comply.  The 

Engineer‐in‐Charge shall within thirty days of supply of samples or within such further period as 

he may require  intimate to the Contractor in writing whether samples are approved by him or 

not.  If  samples  are  not  approved,  the  Contractor  shall  forthwith  arrange  to  supply  to  the 

Engineer‐in‐Charge for his approval,  fresh samples complying with the specifications  laid down 

in  the  contract.  When materials  are  required  to  be  tested  in  accordance  with  specifications, 

approval of the Engineer‐in‐Charge shall be issued after the test results are received. 
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The Contractor shall at his risk and cost submit the samples of materials to be tested or analyzed 

and shall not make use of or incorporate in the work any materials represented by the samples 

until  the  required  tests  or  analysis  have  been  made  and  materials  finally  accepted  by  the 

Engineer‐in‐Charge.  The  Contractor  shall  not  be  eligible  for  any  claim or  compensation  either 

arising out of any delay in the work or due to any corrective measures required to be taken on 

account of and as a result of testing of materials. 

The contractor shall, at his risk and cost, make all arrangements and shall provide all facilities as 

the  Engineer‐in‐Charge  may  require  for  collecting,  and  preparing  the  required  number  of 

samples  for  such  tests  at  such  time  and  to  such  place  or  places  as  may  be  directed  by  the 

Engineer‐in‐Charge  and  bear  all  charges  and  cost  of  testing  unless  specifically  provided  for 

otherwise elsewhere in the contract or specifications. The Engineer‐in‐Charge or his authorized 

representative shall at all times have access to the works and to all workshops and places where 

work is being prepared or from where materials, manufactured articles or machinery are being 

obtained  for  the  works  and  the  contractor  shall  afford  every  facility  and  every  assistance  in 

obtaining the right to such access. 

The Engineer‐in‐Charge shall have  full powers  to  require the  removal  from the premises of all 

materials  which  in  his  opinion  are  not  in  accordance  with  the  specifications  and  in  case  of 

default,  the Engineer‐in‐Charge shall be at  liberty  to employ at  the expense of  the contractor, 

other  persons  to  remove  the  same without  being  answerable  or  accountable  for  any  loss  or 

damage that may happen or arise to such materials. The Engineer‐in‐Charge shall also have full 

powers to require other proper materials to be substituted thereof and  in case of default,  the 

Engineer‐in‐Charge may  cause  the  same  to  be  supplied  and  all  costs  which may  attend  such 

removal and substitution shall be borne by the Contractor. 

The contractor shall at his own expense, provide a material testing lab at the site for conducting 

routine field tests. The lab shall be equipped at least with the testing equipment as specified in 

schedule F. 

Clause 10B 

(i) The contractor, on signing an indenture in the form to be specified XV by the Engineer‐ in‐

Charge, shall be entitled to be paid during the progress of the execution of the work up to 

75%  of  the  assessed  value  of  any  materials  or  an  amount  not  exceeding  75%  of  the 

material element cost in the tendered rate of the finished item of the work, whichever is 

lower  ,which  are  in  the  opinion  of  the Engineer‐in‐  Charge non‐  perishable,  non‐fragile 

and  non‐combustible  and  are  in  accordance  with  the  contract  and  which  have  been 

brought on the site in connection therewith and are adequately stored and/or protected 

against damage by weather or other causes but which have not at  the time of advance 

been  incorporated  in  the works. When materials  on  account  of which  an  advance  has 

been  made  under  this  sub‐clause  are  incorporated  in  the  work,  the  amount  of  such 

advance  shall  be  recovered/deducted  from  the  next  payment  made  under  any  of  the 

clause or clauses of this contract. 

Such secured advance shall also be payable on other  items of perishable nature,  fragile 

and  combustible,  with  the  approval  of  the  Engineer‐in‐Charge  provided  the  contractor 

provides a comprehensive insurance cover for the full cost of such materials. The decision 

of the Engineer‐ in‐Charge shall be final and binding on the contractor in this matter. No 

secured  advance,  shall  however,  be  paid  on  high‐risk materials  such  as  ordinary  glass, 

sand, petrol, diesel etc. 
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(ii) Mobilization advance not exceeding 10% of the tendered value may be given, if requested 
by the contractor in writing within one month of the order to commence the work. Such 
advance shall be in two or more installments to be determined by the Engineer‐in‐ Charge 
at  his  sole  discretion.  The  first  installment  of  such  advance  shall  be  released  by  the 
Engineer‐in‐charge  to  the  contractor  on  a  request  made  by  the  contractor  to  the 
Engineer‐in‐Charge  in  this  behalf.  The  second  and  subsequent  installments  shall  be 
released  by  the  Engineer‐in‐  Charge  only  after  the  contractor  furnishes  a  proof  of  the 
satisfactory utilization of the earlier installment to the entire satisfaction of the Engineer‐
in‐Charge. 

Before  any  installment  of  advance  is  released,  the  contractor  shall  execute  a  Bank 
Guarantee Bond not more than 6 in number from a Scheduled Bank for the amount equal 
to 110% of the amount of advance and valid for the period till recovery of advance. This 
(Bank  Guarantee  from  Scheduled  Bank  for  the  amount  equal  to  110%  of  the  balance 
amount  of  advance)  shall  be  kept  renewed  from  time  to  time  to  cover  the  balance 
amount and likely period of complete recovery. 

(iii) An advance for plant, machinery & shuttering material required for the work and brought 
to site by the Contractor may be given if requested by the contractor in writing within one 
month of bringing such plant and machinery to site. Such advance shall be given on such 
plant  and  machinery  which  in  the  opinion  of  the  Engineer‐in‐  charge  will  add  to  the 
expeditious execution of work and improve the quality of work. The amount of advance 
shall  be  restricted  to  5%  percent  of  the  tender  value.  In  the  case  of  new  plant  and 
equipment  to be purchased  for  the work,  the advance shall be  restricted  to 90% of  the 
price of  such new plant and equipment paid by  the contractor  for which the contractor 
shall produce evidence satisfactory to the Engineer‐in‐Charge. In the case of second hand 
and used plants and equipment, the amount of such advance shall be  limited to 50% of 
the  depreciated  value  of  plant  and  equipment  as  may  be  decided  by  the  Engineer  in‐ 
Charge.  The  contractor  shall,  if  so  required  by  the  Engineer‐in‐Charge,  submit  the 
statement of value of such old plant and equipment duly approved by a Registered Valuer 
recognized by the Central Board of Direct Taxes under the Income‐ Tax Act, 1961. No such 
advance shall be paid on any plant and equipment of perishable nature and on any plant 
and equipment of a value less than Rs. 50,000/‐ Seventy five percent of such amount of 
advance shall be paid after the plant & equipment is brought to site and balance twenty 
five percent on successfully commissioning the same. 

Leasing of equipment shall be considered at par with purchase of equipment and shall be 
covered by tripartite agreement with the following: 

1. Leasing  company  which  gives  certificate  of  agreeing  to  lease  equipment  to  the 
contractor . 

2. Engineer in Charge, and 

3. The contractor. 

This advance shall further be subject to the condition that such plant and equipment 
(a) are considered by the Engineer‐in‐Charge to be necessary for the works; (b) and are in 
working order and are maintained in working order; (c) hypothecated to the Government 
as  specified  by  the  Engineer‐in‐Charge before  the payment  of  advance  is  released.  The 
contractor shall not be permitted to remove from the site such hypothecated plant and 
equipment  without  the  prior  written  permission  of  the  Engineer  in‐  Charge.  The 
contractor shall be responsible for maintaining such plant and equipment in good working 
order  during  the  entire  period  of  hypothecation  failing  which  such  advance  shall  be 
entirely recovered in lump sum. For this purpose, steel scaffolding and form work shall be 
treated as plant and equipment. 
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Interest & Recovery 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Payment on Account of 

Increase in 

Prices/Wages due to 

Statutory 

Order(s) 

The  contractor  shall  insure  the  Plant  and Machinery  for which mobilization  advance  is 

sought  and  given,  for  a  sum  sufficient  to  provide  for  their  replacement  at  site.  Any 

amounts not recovered from the insurer will be borne by the contractor. 

(iv) The mobilization advance and plant and machinery advance in (ii) & (iii above bear simple 

interest  at  the  rate  of  10  percent  per  annum and  shall  be  calculated  from  the date  of 

payment  to  the  date  of  recovery,  both  days  inclusive,  on  the  outstanding  amount  of 

advance.  Recovery  of  such  sums  advanced  shall  be  made  by  the  deduction  from  the 

contractors  bills  commencing  after  first  ten  percent  of  the  gross  value  of  the  work  is 

executed  and  paid,  on  pro‐rata  percentage  basis  to  the  gross  value  of  the work  billed 

beyond 10% in such a way that the entire advance is recovered by the time eighty percent 

of the gross value of the contract is executed and paid, together with interest due on the 

entire outstanding amount up to the date of recovery of the installment. 

(v)  If  the  circumstances  are  considered  reasonable  by  the  Engineer‐in‐Charge,  the  period 

mentioned in (ii) and (iii) for request by the contractor in writing for grant of mobilization 

advance  and  plant  and  equipment  advance  may  be  extended  at  the  discretion  of  the 

Engineer‐in‐Charge. 

 

Clause 10C  [Not applicable] 

If after submission of tender, if the price of any material incorporated in the work (excluding the 

material covered under clause 10 CA and/ or wages of labour increases as a direct result of the 

coming  into  force of any  fresh,  law or statutory rule or order  (but not due  to any variation of 

rate  in  GST  applicable  on  such  material(s)  being  considered  under  this  clause)  beyond  the 

prices/wages  prevailing  at  the  time  of  the  last  stipulated date  of  receipt  of  tenders  including 

extensions,  if any,  for  the work during contract period  including  the  justified period extended 

under  the  provisions  of  clause  5  of  the  contract without  any  action under  clause 2,  then  the 

amount of the contract shall accordingly be varied. 

If after submission of the tender, the price of any material incorporated in the works (excluding 

the materials covered under Clause 10CA and/or wages of labour as prevailing at the time of last 

stipulated date of receipt of tender including extensions, if any, is decreased as a direct result of 

the coming into force of any fresh law or statutory rules or order (but not due to any variation of 

rate in GST applicable on such material(s) being considered under this clause), Government shall 

in respect of materials incorporated in the works (excluding the materials covered under Clause 

10CA and/or labour engaged on the execution of the work after the date of coming into force of 

such  law  statutory  rule  or  order  be  entitled  to  deduct  from  the dues  of  the  contractor,  such 

amount  as  shall  be  equivalent  to  the  difference  between  the  prices  of  the  materials  and/or 

wages  as  prevailed  at  the  time  of  the  last  stipulated  date  for  receipt  of  tenders  including 

extensions if any for the work and the prices of materials and/or wages of labour on the coming 

into  force  of  such  law,  statutory  rule  or  order.  This will  be  applicable  for  the  contract  period 

including the justified period extended under the provisions of clause 5 of the contract without 

any action under clause 2. 

Engineer‐in‐Charge  shall  call  books  of  account  and  other  relevant  documents  from  the 

contractor to satisfy himself about reasonability of increase in prices of materials and wages. 
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Payment due to 

variation in prices of 

materials after receipt 

of tender 

The  contractor  shall, within a  reasonable  time of his becoming aware of  any  alteration  in  the 

price  of  any  such  materials  and/or  wages  of  labour,  give  notice  thereof  to  the  Engineer‐  in‐ 

Charge  stating  that  the  same  is  given pursuant  to  this  condition  together with all  information 

relating thereto which he may be in position to supply. 

For this purpose, the labour component of 85% of the value of the work executed during period 

under  consideration  shall  not  exceed  the  percentage  as  specified  in  Schedule  F,  and  the 

increase/decrease  in  labour shall be considered on  the minimum daily wages  in  rupees of any 

unskilled Mazdoor,  fixed  under  any  law  statutory  role  and  order.  The  cost  of work  for which 

escalation is applicable (W) is same as cost of work done worked out as indicated in sub‐para (ii) 

of clause 10 CC except the amount of full assessed value of secured Advance. 

 

Clause 10CA [not applicable] 

If  after  submission  of  the  tender,  the  price  of  materials  specified  in  Schedule  F  increases/ 

decreases beyond the base price(s) as indicated in Schedule F for the work, then the amount of 

the contract  shall  accordingly be varied and provided  further  that any such variations  shall be 

effected  for  stipulated  period  of  Contract  including  the  justified  period  extended  under  the 

provisions of Clause 5 of the Contract without any action under Clause 2. 

However  for  work  done/during  the  justified  period  extended  as  above,  it  will  be  limited  to 

indices prevailing at the time of updated stipulated date of completion considering the effect of 

extra work (extra time to be calculated on pro‐rata basis only as cost of extra work x stipulated 

period/tendered cost).If updated stipulated date of completion as calculated on pro‐ rata basis 

does  not  cover  full  calendar  month  then  indices  will  be  considered  or  restricted  to  previous 

month. 

The increase/decrease in prices of cement, steel reinforcement, structural steel and POL shall be 

determined by the Price indices issued by the Zonal Chief Engineer. For other items provided in 

the Schedule 'F', this shall be determined by the All India Wholesale Price Indices of materials as 

published  by  Economic  Advisor  to  Government  of  India, Ministry  of  Commerce  and  Industry. 

Base price for cement, steel reinforcement, structural steel and POL shall be as issued under the 

authority  of  Chief  Engineer  applicable  for  Delhi  and  for  other  places  as  issued  under  the 

authority of Chief Engineer, and base price of other materials  issued by concerned Zonal Chief 

Engineer  and  as  indicated  in  Schedule  'F'.  In  case,  price  index  of  a  particular  material  is  not 

issued by Ministry of Commerce and Industry, then the price index of nearest similar material as 

indicated in Schedule 'F' shall be followed. 

The amount of the contract shall accordingly be varied for all such materials and will be worked 

out as per the formula given below for individual material:‐ 

Adjustment for component of individual material 
 
 
 
 
 

where, 

V= P X Q X       CI ‐ CI0 
CI0 

V =  Variation in material cost i.e. increase or decrease in the amount of rupees to be paid 

or recovered. 
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P = Base Price of material as issued under authority of concerned Zonal Chief Engineer and 

as indicated in Schedule "F". For Projects and Original Works 

Q  = Quantity of material brought  at  site  for bonafide use  in  the works  since  previous  bill 

excluding  any  such  quantity  consumed  in  the  deviated  quantity  of  items  beyond 

deviation  limit and extra  /substituted  item, paid/to be paid at  rates derived on  the 

basis of market rate under clause 12.2. 

CIo = Price index for cement, steel reinforcement bars structural steel and POL as issued and 
corresponding to the time of base price of respective material  indicated in Schedule 
'F'. For other items, if any, provided in Schedule 'F', All India Wholesale Price Index for 
the material as published by the Economic Advisor to Government of India, Ministry 
of Industry and Commerce and corresponding to the time of base price of respective 
material indicated in Schedule 'F'. 

CI = Price index for cement, steel reinforcement bars, structural steel and POL as issued by 

the  authority  for  period  under  consideration.  For  other  items,  if  any,  provided  in 

Schedule  'F',  All  India  Wholesale  Price  Index  for  the  material  for  period  under 

consideration as published by Economic Advisor to Government of India, Ministry of 

Industry and Commerce. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Payment due to 

Increase / Decrease in 

Prices/ Wages 

(excluding materials 

covered under clause 

10 CA)after Receipt of 

Tender for Works 

Note: 

(i) In respect of the justified period extended under the provisions of clause 5 of the contract 

without any action under clause 2, the index prevailing at the time of updated stipulated 

date of completion considering the effect of extra work  (extra  time to be calculated on 

pro‐rata  basis  only  as  cost  of  extra  work  x  stipulated  period/  tendered  cost)  shall  be 

considered.  Provided  always  that  provisions  of  the  preceding  Clause  10  C  shall  not  be 

applicable  in  respect  of Materials  covered  in  this  Clause.  If  updated  stipulated  date  of 

completion  as  calculated  on  pro‐  rata  basis  does  not  cover  full  calendar  month  then 

indices will be considered or restricted to previous month. 

(ii) If  during  progress  of work  or  at  the  time  of  completion  of work,  it  is  noticed  that  any 

material  brought  at  site  is  in  excess  of  requirement,  then  amount  of  escalation  if  paid 

earlier on such excess quantity of material shall be recovered on the basis of cost indices 

as applied at the time of payment of escalation or as prevailing at the time of effecting 

recovery, whichever is higher. 

(iii) Cement mentioned wherever in this clause also includes Cement component used in RMC 

brought at site from outside approved RMC plants, if any. 

(iv) The date wise  record of  ready mix  concrete  shall  be  kept  in a  register and  the  cement 

consumption for the same shall be calculated accordingly. 

(v) If built‐up steel items are brought at site from workshop, then the variation shall be paid 

for  the  structural  steel  up  to  the  period  when  the  built  up  item/finished  product  is 

brought at site. 

 

Clause 10CC  [not applicable] 

If the prices of materials (not being materials supplied or services rendered at fixed prices by the 

department  in  accordance with  clause  10 &  34  thereof)  and/or wages  of  labour  required  for 

execution of  the work  increase,  the contractor shall be compensated for  such  increase as per 

provisions detailed below and the amount of the contract shall accordingly be varied, subject to 

the condition that such compensation for escalation in prices and wages shall be available only 

for  the work  done  during  the  stipulated  period  of  the  contract  including  the  justified  period 

extended under the provisions of clause 5 of the contract without any action under clause 2. No 

such compensation shall be payable for a work for 
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which  the stipulated period of  completion  is equal  to or  less  than  the  time as specified  in 

Schedule F.  Such compensation  for  escalation  in  the prices of materials  and  labour, when 

due, shall be worked out based on the following provisions:‐ 

(i) The  base  date  for  working  out  such  escalation  shall  be  the  last  stipulated  date  of 

receipt of tenders including extension, if any. 

(ii) The cost of work on which escalation will be payable shall be reckoned as below : 
 

(a)  Gross value of work done up to this quarter :  (A) 

(b)  Gross value of work done up to the last quarter :  (B) 

(c)  Gross value of work done since previous quarter (A‐B)  (C) 

(d)  Full assessed value of Secured Advance (excluding materials 

Covered under Clause 10 CA) fresh paid in this quarter : 

 
(D) 

(e)  Full assessed value of Secured Advance (excluding materials 

Covered under Clause 10 CA) recovered in this quarter : 

 
(E) 

(f)  Full assessed value of Secured Advance for which escalation 

Payable in this quarter (D‐E): 

 
(F) 

(g)  Advance payment made during this quarter:  (G) 

(h)  Advance payment recovered during this quarter:  (H) 

(i)  Advance payment for which escalation is payable in this Quarter(G‐H):  (I) 

(j)  Extra items/deviated quantities of items paid as per Clause 12 Based on 

prevailing market rates during this quarter: 

 
(J) 

  Then, M = C+F+I‐J   

  N = 0.85 M   

  Cost of work for which escalation is applicable:   

  W = N   

Components  for materials  (except cement,  reinforcement bars,  structural  steel, POL 

or other materials covered under clause 10 CA)  labour, etc. shall be pre‐determined 

for every work and incorporated in the conditions of contract attached to the tender 

papers included in Schedule 'F'. The decision of the Engineer‐in‐Charge in working out 

such percentage shall be binding on the contractors. 

(iii) The  compensation  for  escalation  for  other  materials  (excluding  cement, 

reinforcement bars, structural steel, POL or other materials covered under clause 10 

CA) shall be worked as per the formula given below:‐ 

Adjustment for civil component (except cement, structural steel, reinforcement bars, 

POL  and  other  materials  covered  under  clause  10CA)  /  electrical  component  of 

construction 'Materials' 

Vm = W x Xm x MI‐MI0 
 

100  MI0 

Vm = Variation in material cost i.e. increase or decrease in the amount in rupees to be 

paid or recovered. 

W =  Cost of Work done worked out as indicated in sub‐para (ii) of Clause 10CC. 
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Xm = Component of  'materials'  (except cement, structural steel,  reinforcement bars 

POL and other materials covered under clause10CA) expressed as percent of 

the total value of work. 

Ml  =    All India Wholesale Price Index for civil component/electrical component* of 

construction material as worked out on the basis of All India Wholesale Price 

Index  for  Individual  Commodities/  Group  Items  for  the  period  under 

consideration as published by Economic Advisor to Govt. of India, Ministry of 

Industry  &  Commerce  and  applying  weightages  to  the  Individual 

Commodities/Group  Items.  (In  respect  of  the  justified  period  extended 

under  the  provisions  of  clause  5  of  the  contract without  any  action  under 

clause  2,  the  index  prevailing  at  the  time  of  updated  stipulated  date  of 

completion considering the effect of extra work (extra time to be calculated 

on prorata basis only as cost of extra work x stipulated period/tendered cost, 

shall be considered.)  If updated stipulated date of completion as calculated 

on  pro‐  rata  basis  does  not  cover  full  calendar month  then  indices will  be 

considered or restricted to previous month. 

Mlo  =  All India Wholesale Price Index for civil component/electrical component* of 

construction material as worked out on the basis of All India Wholesale Price 

Index  for  Individual  Commodities/Group  Items  valid  on  the  last  stipulated 

date  of  receipt  of  tender  including  extension,  if  any,  as  published  by  the 

Economic Advisor  to Govt.  of  India, Ministry  of  Industry &  Commerce  and 

applying weightages to the Individual Commodities/Group items. 

*Note: relevant component only will be applicable. 

(iv) The following principles shall be followed while working out the indices mentioned in 

para (iii) above. 

(a) The compensation for escalation shall be worked out at quarterly intervals and 

shall be with respect to the cost of work done as per bills paid during the three 

calendar months of the said quarter. The dates of preparation of bills as finally 

entered  in  the  Measurement  Book  by  the  Assistant  Engineer/  date  of 

submission  of  bill  finally  by  the  contractor  to  the  department  in  case  of 

computerized measurement  books  shall  be  the  guiding  factor  to  decide  the 

bills relevant to the quarterly interval. The first such payment shall be made at 

the end of three months after the month (excluding the month in which tender 

was  accepted)  and  thereafter  at  three  months'  interval.  At  the  time  of 

completion of the work, the last period for payment might become less than 3 

months, depending on the actual date of completion. 

(b) The  index  (MI/FI  etc.)  relevant  to  any  quarter/period  for  which  such 

compensation is paid shall be the arithmetical average of the indices relevant 

to the three calendar months. If the period up to date of completion after the 

quarter  covered  by  the  last  such  installment  of  payment,  is  less  than  three 

months, the index Ml and Fl shall be the average of the indices for the months 

falling within that period. 

(v) The compensation  for escalation  for  labour  shall be worked out as per  the  formula 

given below:‐ 

 
Y  LI‐LI0 

VL= W x ‐‐‐‐‐‐‐‐‐‐‐‐ x ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
100  LI0 
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VL : Variation in labour cost i.e. amount of increase or decrease in rupees to be paid 

or recovered. 

W : Value of work done, worked out as indicated in sub‐para (ii) above. 

Y : Component of labour expressed as a percentage of the total value of the work. 

LI : Minimum wage in rupees of an unskilled adult male mazdoor, fixed under any law, 

statutory rule or order as applicable on the last date of the quarter previous to 

the  one  under  consideration.  (In  respect  of  the  justified  period  extended 

under  the  provisions  of  clause  5  of  the  contract  without  any  action  under 

clause 2, the minimum wage prevailing on the last date of quarter previous to 

the quarter pertaining  to updated  stipulated date of Completion considering 

the effect of extra work (extra time to be calculated on prorata basis only as 

cost of extra work x  stipulated period/tendered cost,  shall  be  considered.)  If 

updated  stipulated  date  of  completion  as  calculated on pro‐  rata  basis  does 

not cover full calendar month then indices will be considered or restricted to 

previous month. 

Ll0  : Minimum daily wage  in rupees of an unskilled adult male mazdoor,  fixed under 
any  law,  statutory  rule  or  order  as  on  the  last  stipulated  date  of  receipt  of 
tender including extension, if any. 

(vi)  The following principles will be followed while working out the compensation as per 

sub para (v) above. 

(a) The minimum wage of an unskilled Mazdoor mentioned in sub‐para (vi) above 

shall  be  the higher of  the wage notified by Government of  India, Ministry of 

Labour and that notified by the local administration both relevant to the place 

of work and the period of reckoning. 

(b) The  escalation  for  labour  also  shall  be  paid  at  the  same  quarterly  intervals 

when escalation due to increase in cost of materials is paid under this clause. If 

such  revision  of  minimum  wages  takes  place  during  any  such  quarterly 

intervals, the escalation compensation shall be payable at revised rates only for 

work done in subsequent quarters; 

(c) Irrespective of variations in minimum wages of any category of labour, for the 

purpose of this clause, the variation in the rate for an unskilled Mazdoor alone 

shall  form  the basis  for working out  the escalation  compensation payable on 

the labour component. 

(vii)  In the event the price of materials and/or wages of labour required for execution of 

the work decrease/s,  there  shall be a downward adjustment of  the cost of work  so 

that such price of materials and/or wages of labour shall be deductible from the cost 

of work under this contract and in this regard the formula herein before stated under 

this Clause 10CC shall mutatis mutandis apply, provided that: 

(a) no such adjustment for the decrease in the price of materials and/or wages of 

labour  aforementioned  would  be  made  in  case  of  contracts  in  which  the 

stipulated period of completion of the work is equal to or less than the time as 

specified in Schedule 'F'. 

(b) the Engineer‐in‐Charge shall otherwise be entitled to  lay down the procedure 

by which  the provision of  this  sub‐clause  shall  be  implemented  from  time  to 

time and the decision of the Engineer‐in‐Charge in this behalf shall be final and 

binding on the contractor. 
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Dismantled Material 

Govt. Property 

 
 
 
 

Work to be Executed in 

Accordance with 

Specifications, 

Drawings, Orders etc. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Deviations/ Variations 

Extent and Pricing 

(viii) Provided always that:‐ 

(a) Where provisions of clause 10CC are applicable, provisions of clause 10C will not 

be applicable but provisions of clause 10CA will be applicable. 

(b) Where provisions of clause 10CC are not applicable, provisions of clause 10C and 

10CA will become applicable. 

Note:  Updated  stipulated  date  of  completion  (period  of  completion  plus  extra  time  for  extra 

work) for compensation under clause 10C, 10CA and 10 CC 

The factor of 1.25 taken into account for calculating the extra time under clause 12.1 for extra 

time shall not be considered while calculating the updated stipulated date of completion for this 

purpose in clause 10C, clause 10CA, and clause 10CC. 

Clause 10D 

The contractor shall treat all materials obtained during dismantling of a structure, excavation of 

the site  for a work, etc. as Government's property and such materials shall be disposed off  to 

the  best  advantage  of  Government  according  to  the  instructions  in  writing  issued  by  the 

Engineer‐in‐Charge 

Clause 11 

The contractor shall execute the whole and every part of the work in the most substantial and 

workmanlike  manner  both  as  regards  materials  and  otherwise  in  every  respect  in  strict 

accordance with the specifications. The contractor shall also conform exactly, fully and faithfully 

to the design, drawings and instructions in writing in respect of the work signed by the Engineer‐

in‐Charge  and  the  contractor  shall  be  furnished  free  of  charge  one  copy  of  the  contract 

documents together with specifications, designs, drawings and instructions as are not included 

in the standard specifications of Central Public Works Department specified in Schedule 'F' or in 

any Bureau of Indian Standard or any other, published standard or code or, Schedule of Rates or 

any other printed publication referred to elsewhere in the contract. 

The contractor shall comply with the provisions of the contract and with the care and diligence 

execute and maintain the works and provide all labour and materials, tools and plants including 

for measurements and supervision of all works, structural plans and other things of temporary 

or permanent nature required for such execution and maintenance in so far as the necessity for 

providing  these,  is  specified  or  is  reasonably  inferred  from  the  contract.  The  Contractor  shall 

take  full  responsibility  for  adequacy,  suitability  and  safety  of  all  the  works  and  methods  of 

construction. 

Clause 12 

The Engineer‐in‐Charge shall have power (i) to make alteration in, additions to or substitutions 

for the original specifications, drawings, designs and instructions that may appear to him to be 

necessary or advisable during the progress of  the work, and (ii)  to omit a part of  the works  in 

case of non‐availability of a portion of the site or for any other reasons and the contractor shall 

be  bound  to  carry  out  the works  in  accordance with  any  instructions  given  to  him  in writing 

signed  by  the  Engineer‐in‐Charge  and  such  alterations,  omissions,  additions  or  substitutions 

shall  form part  of  the  contract  as  if  originally  provided  therein  and  any  altered,  additional  or 

substituted work which the contractor may be directed to do in the manner specified above as 

part of the works, shall be carried out by the contractor on the same conditions in all respects 

including price on which he agreed to do the main work except as hereafter provided. 
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Extra and 

substituted items 

12.1 The  time  for  completion  of  the works  shall,  in  the  event  of  any  deviations  resulting  in 

additional cost over the tendered value sum being ordered, be extended, if requested by 

the contractor, as follows : 

(i) In the proportion which the additional cost of the altered, additional or substituted 

work, bears to the original tendered value plus 

(ii) 25% of  the  time calculated  in  (i) above or  such  further additional  time as may be 

considered reasonable by the Engineer‐in‐Charge. 

12.2 (i) In case of any change in approved drawings given by the Department and forming part 

of  the Contract,  if  there are any deviation  in  the  items  the contractor may within 

fifteen days of receipt of order from Engineer in Charge claim the rates, supported 

by proper analysis for the items the Engineer‐in‐Charge shall within prescribed time 

limit of receipt of the claims supported by analysis, after giving consideration to the 

analysis of the rates submitted by the contractor, determine the rates on the basis 

of the market rates of both of extra  items or original and substituted items as the 

case  may  be  (as  per  invoice,  vouchers  from  the  manufacturers  or  suppliers 

submitted  by  the  agency  and  duly  verified  by  Engineer  in  Charge  or  his 

representative  and  the  contractor  shall  be  paid  in  accordance  with  the  rates  so 

determined. 

The prescribed time limit for finalizing rates for Extra Item(s), Substitute Item(s) and 

Deviated Quantities of contract items is within 45 days after submission of proposal 

by the contractor without observation of the Engineer‐in‐Charge. 

(ii)  In  case  there  is  change/ modification  in  drawings  given  by  the  contractor  after  the 

approval  by  the  Engineer  ‐in‐  Charge  due  to  functional  or  site  requirements  the 

contractor  shall  carry  out  the  changes  including  extra  items,  substitute  items, 

deviations as per direction of Engineer  in Charge  for which nothing extra  shall  be 

payable to the contractor on account of same,provided the additional cost of such 

work is up to 1 % (one percent) of the accepted tendered amount and worked out 

on market  rate  basis  for  the  variation  costing  above  1  %  (one  percent),payment 

shall be made to the contractor as per method given in (i) above. 

 
 

Foreclosure of 

contract due to 

Abandonment or 

Reduction in Scope of 

Work 

Clause 13 

If  at  any  time  after  acceptance  of  the  tender  or  during  the  progress  of work,  the  purpose  or 

object for which the work is being done changes due to any supervening cause and as a result of 

which  the  work  has  to  be  abandoned  or  reduced  in  scope,  the  Engineer‐in‐Charge  shall  give 

notice in writing to that effect to the contractor stating the decision as well as the cause for such 

decision  and  the  contractor  shall  act  accordingly  in  the matter.  The  contractor  shall  have  no 

claim  to  any  payment  of  compensation  or  otherwise whatsoever,  on  account  of  any profit  or 

advantage which he might have derived from the execution of the works in full but which he did 

not derive in consequence of the foreclosure of the whole or part of the works. 

The  contractor  shall  be  paid  at  contract  rates,  full  amount  for works  executed  at  site  and,  in 

addition,  a  reasonable  amount as  certified by  the Engineer‐in‐Charge  for  the  items hereunder 

mentioned which could not be utilized on the work to the full extent in view of the foreclosure; 

(i) Any  expenditure  incurred  on  preliminary  site  work,  e.g.  temporary  access  roads, 

temporary labour huts, staff quarters and site office; storage accommodation and water 

storage tanks. 
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(ii) Government  shall  have  the  option  to  take  over  contractor's  materials  or  any  part 

thereof either brought  to  site or of which  the contractor  is  legally bound to accept 

delivery  from  suppliers  (for  incorporation  in  or  incidental  to  the  work)  provided, 

however  Government  shall  be  bound  to  take  over  the  materials  or  such  portions 

thereof as the contractor does not desire to retain. For materials taken over or to be 

taken over by Government, cost of such materials as detailed by Engineer‐in‐ Charge 

shall  be  paid.  The  cost  shall,  however,  take  into  account  purchase  price,  cost  of 

transportation  and  deterioration  or  damage  which  may  have  been  caused  to 

materials whilst in the custody of the contractor. 

(iii) Reasonable compensation for transfer of T & P from site to contractor's permanent 

stores or to his other works, whichever is less. If T & P are not transported to either of 

the said places, no cost of transportation shall be payable. 

(iv) Reasonable  compensation  for  repatriation  of  contractor's  site  staff  and  imported 

labour to the extent necessary. 

The  contractor  shall,  if  required  by  the  Engineer‐  in‐Charge,  furnish  to  him,  books  of 

account, wage books,  time sheets and other  relevant documents and evidence as may be 

necessary to enable him to certify the reasonable amount payable under this condition. 

The reasonable amount of items on (i), (iii) and (iv) above shall not be in excess of 2% of the 

cost of the work remaining incomplete on the date of closure, i.e. total stipulated cost of the 

work as per accepted tender less the cost of work actually executed under the contract and 

less the cost of contractor's materials at site taken over by the Government as per item (ii) 

above. Provided always that against any payments due to the contractor on this account or 

otherwise,  the  Engineer‐in‐Charge  shall  be  entitled  to  recover  or  be  credited  with  any 

outstanding balances due from the contractor for advance paid in respect of any tool, plants 

and materials and any other sums which at the date of termination were recoverable by the 

Government from the contractor under the terms of the contract. 

In  the  event  of  action  being  taken  under  Clause  13  to  reduce  the  scope  of  work,  the 

contractor may furnish fresh Performance Guarantee on the same conditions,  in the same 

manner and at the same rate for the balance tendered amount and initially valid up to the 

extended  date  of  completion  or  stipulated  date  of  completion  if  no  extension  has  been 

granted plus minimum 60 days beyond that. Wherever such a fresh Performance Guarantee 

is furnished by the contractor the Engineer‐in‐Charge may return the previous Performance 

Guarantee. 
 

 

Pre‐ construction 

activities 

 
 
 
 

Suspension of Work 

Clause 14 

The data supplied by the Department, if any, are for General Guidance only. The contractor shall 

be responsible for carrying out pre‐ construction activities for construction of work as defined in 

the tender documents. The contractor shall also carry out site investigations to verify site details 

/ Data at his own cost. 

 
Clause 15 

(i) The contractor shall, on receipt of the order in writing of the Engineer‐in‐Charge, (whose 

decision shall be final and binding on the contractor) suspend the progress of the works 

or  any  part  thereof  for  such  time  and  in  such manner  as  the  Engineer‐  in‐Charge may 

consider necessary so as not to cause any damage or injury to the work already done or 

endanger the safety thereof for any of the following reasons: 

(a) on account of any default on the part of the contractor or; 
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Action in case Work 

not done as per 

Specifications 

(b) for  proper  execution  of  the  works  or  part  thereof  for  reasons  other  than  the 
default of the contractor; or 

(c) for safety of the works or part thereof. 

The  contractor  shall,  during  such  suspension, properly  protect  and  secure  the works  to 
the extent necessary and carry out the instructions given in that behalf by the Engineer in‐ 
Charge. 

(ii) If the suspension is ordered for reasons (b) and (c) in sub‐para (i) above: 

(a) the contractor shall be entitled to an extension of time equal to the period of every 
such suspension PLUS 25%, for completion of the  item or group of  items of work 
for which a separate period of completion is specified in the contract and of which 
the suspended work forms a part, and; 

(b)  If the total period of all such suspensions in respect of an item or group of items or 
work for which a separate period of completion is specified in the contract exceeds 
thirty days,  the contractor shall,  in addition, be entitled  to  such compensation as 
the  Engineer‐in‐  Charge  may  consider  reasonable  in  respect  of  salaries  and/or 
wages paid by  the contractor  to his employees and  labour at  site,  remaining  idle 
during the period of suspension, adding thereto 2% to cover  indirect expenses of 
the  contractor provided  the  contractor  submits  his  claim  supported by details  to 
the Engineer‐in‐ Charge within fifteen days of the expiry of the period of 30 days. 

(iii)  If  the works  or  part  thereof  is  suspended  on  the  orders  of  the  Engineer‐in‐Charge  for 
more than three months at a time, except when suspension  is ordered for reason (a)  in 
sub para (i) above, the contractor may after receipt of such order serve a written notice 
on  the  Engineer‐in‐Charge  requiring  permission within  fifteen  days  from  receipt  by  the 
Engineer in‐ Charge of the said notice, to proceed with the work or part thereof in regard 
to which progress has been suspended and if such permission is not granted within that 
time, the contractor, if he intends to treat the suspension, where it affects only a part of 
the works as an omission of  such part by Government or where  it  affects whole of  the 
works, as an abandonment of the works by Government, shall within ten days of expiry of 
such period of 15 days give notice in writing of his intention to the Engineer‐in‐Charge. In 
the event of the contractor treating the suspension as an abandonment of the contract by 
Government, he shall have no claim to payment of any compensation on account of any 
profit or advantage which he might have derived from the execution of  the work  in  full 
but which he could not derive in consequence of the abandonment. He shall, however, be 
entitled  to  such  compensation,  as  the  Engineer‐in‐Charge  may  consider  reasonable,  in 
respect  of  salaries  and/or  wages  paid  by  him  to  his  employees  and  labour  at  site, 
remaining idle in consequence adding to the total thereof 2% to cover indirect expenses 
of  the contractor provided  the contractor submits his  claim supported by details  to  the 
Engineer‐in‐Charge within 30 days of the expiry of the period of 3 months . 

Clause 16 

All works under or  in course of execution or executed in pursuance of the contract, shall at all 
times be open  and accessible  to  the  inspection  and  supervision  of  the  Engineer‐in‐charge,  his 
authorized  subordinates  in  charge  of  the  work  and  all  the  superior  officers,  officer  of  the 
concerned Department or any organization engaged by  the Department  for Quality Assurance 
and Project Management, and the contractor shall, at all times, during the usual working hours 
and at all other times at which reasonable notice of the visit of such officers has been given to 
the contractor, either himself be present to receive orders and instructions or have a responsible 
agent duly accredited in writing, present for that purpose. Orders given to the Contractor's agent 
shall be considered to have the same force as if they had been given to the contractor himself. 
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If  it  shall appear  to the Engineer‐in‐charge or his authorized subordinates  in charge of  the 

work or to the Chief Engineer in charge of Quality Assurance or his subordinate officers or 

the officers of the organization engaged by the Department for Quality Assurance or to the 

Chief Technical Examiner or his subordinate officers, that any work has been executed with 

unsound, imperfect, or unskillful workmanship, or with materials or articles provided by him 

for the execution of the work which are unsound or of a quality inferior to that contracted 

or otherwise not in accordance with the contract, the contractor shall, on demand in writing 

which shall be made within twelve months (six months in the case of work costing Rs. 10 Lac 

and below except  road work) of  the completion of  the work  from  the Engineer‐in‐Charge 

specifying the work, materials or articles complained of notwithstanding that the same may 

have been passed,  certified and paid  for  forthwith  rectify, or  remove and  reconstruct  the 

work so specified in whole or in part, as the case may require or as the case may be, remove 

the materials  or  articles  so  specified  and  provide  other  proper  and  suitable materials  or 

articles  at  his  own  charge  and  cost.  In  the  event  of  the  failing  to  do  so  within  a  period 

specified by the Engineer‐in‐ Charge  in his demand aforesaid,  then the contractor shall be 

liable  to  pay  compensation  at  the  same  rate  as  under  clause  2  of  the  contract  (for  non‐

completion of the work in time) for this default. 

In such case the Engineer‐in‐Charge may not accept the item of work at the rates applicable 

under the contract but may accept such items at reduced rates as the authority specified in 

schedule 'F' may consider reasonable during the preparation of on account bills or final bill if 

the  item  is  so  acceptable without  detriment  to  the  safety  and utility  of  the  item  and  the 

structure or he may reject the work outright without any payment and/or get it and other 

connected and incidental items rectified, or removed and re‐executed at the risk and cost of 

the contractor. Decision of  the Engineer‐in‐Charge  to be conveyed  in writing  in  respect of 

the same will be final and binding on the contractor. 
 

 
 

Contractor Liable for 

Damages, defects 

during defect liability 

Period 

Clause 17 

If the contractor or his working people or employees shall break, deface,  injure or destroy any 

part  of  building  in  which  they  may  be  working,  or  any  building,  road,  road  kerb,  fence, 

enclosure,  water  pipe,  cables,  drains,  electric  or  telephone  post  or  wires,  trees,  grass  or 

grassland,  or  cultivated  ground  contiguous  to  the  premises  on which  the work  or  any  part  is 

being executed, or  if any damage shall happen to  the work while  in progress,  from any cause 

whatever  or  if  any  defect,  shrinkage  or  other  faults  appear  in  the  work  within  twenty  four 

months  after  a  certificate  final  or  otherwise  of  its  completion  shall  have  been  given  by  the 

Engineer in‐ Charge as aforesaid arising out of defect or improper materials or workmanship the 

contractor shall upon  receipt of a notice  in writing on  that behalf make  the same good at his 

own expense or  in default  the Engineer‐in‐Charge  cause  the  same  to be made good by other 

workmen and deduct the expense from any sums that may be due or at any time thereafter may 

become due to the contractor, or from his security deposit or the proceeds of sale thereof or of 

a sufficient portion thereof. The security deposit of the contractor shall not be refunded before 

the  expiry  of  twenty  four  months  after  the  issue  of  the  certificate  final  or  otherwise,  of 

completion  of  work,  or  till  the  final  bill  has  been  prepared  and  passed  whichever  is  later. 

Provided that  in the case of road work,  if  in the opinion of the Engineer‐in‐Charge, half of the 

security deposit is sufficient, to meet all  liabilities of the contractor under this contract, half of 

the security deposit will be refundable after twelve months and the remaining half after twelve 

months of the issue of the said certificate of completion or till the final bill has been prepared 

and passed whichever is later. 

In  case  of Maintenance  and Operation works  of  E&M  services,  the  security  deposit  deducted 

from contractors shall be refunded within one month from the date of final payment or within 

one month from the date of completion of the maintenance contract whichever is earlier. 
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Recovery of 

Compensation paid to 

Workmen 

 
 
 
 
 
 
 
 
 

 
Ensuring Payment and 

Amenities to Workers 

if Contractor fails 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Labour Laws to be 

complied by the 

Contractor 

Clause 18A 

In every case in which by virtue of the provisions sub‐ section (1) of section 12 of the Workmen's 

Compensation Act. 1923, Government is obliged to pay compensation to a workman employed 

by the contractor, in execution of the works , Government will recover from the contractor , the 

amount of  the compensation  so paid: and, without prejudice  to  the  rights of  the Government 

under sub‐ section(2) of section 12 , of the said Act, Government shall be at  liberty to recover 

such amount or any part thereof by deducting it from the security deposit or from any sum due 

by Government to the contractor whether under this contract or otherwise. Government shall 

not be bound to contest any claim made against  it under sub‐ section (1) of section 12, of the 

said Act, except on the written request of the contractor and upon his giving to Government full 

security  for all  costs  for which Government might become  liable  in consequence of contesting 

such claim. 

Clause 18B 

In  every  case  in  which  by  virtue  of  the  provisions  of  the  Contract  Labour  (Regulation  and 

Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central Rules, 1971, 

Government is obliged to pay any amounts of wages to a workman employed by the contractor 

in execution of the works, or to incur any expenditure in providing welfare and health amenities 

required to be provided under the above said Act and the rules under Clause 19H or under the 

Contractor's Labour Regulations, or under the Rules framed by Government from time to time 

for  the  protection  of  health  and  sanitary  arrangements  for  workers  employed  by  P.W.D. 

Contractors, Government will recover from the contractor, the amount of wages so paid or the 

amount  of  expenditure  so  incurred;  and  without  prejudice  to  the  rights  of  the  Government 

under  sub‐section(2)  of  Section  20,  and  sub‐section  (4)  of  Section  21,  of  the  Contract  Labour 

(Regulation and Abolition) Act, 1970, Government shall be at liberty to recover such amount or 

any part thereof by deducting it from the security deposit or from any sum due by Government 

to the contractor whether under this contract or otherwise Government shall not be bound to 

contest any claim made against it under sub‐section (1) of Section 20, sub‐section (4) of Section 

21, of the said Act, except on the written request of the contractor and upon his giving to the 

Government full security for all costs for which Government might become liable  in contesting 

such claim. 

Clause 19 

The contractor shall obtain a valid  licence under the Contract Labour (R&A) Act, 1970, and the 

Contract  Labour  (Regulation and Abolition) Central Rules, 1971, before  the commencement of 

the work, and continue to have a valid license until the completion of the work. 

The contractor shall also comply with provisions of the Inter‐State Migrant Workmen (Regulation 

of Employment and Conditions of Service) Act, 1979. 

The contractor shall also abide by the provisions of the Child Labour (Prohibition and Regulation) 

Act, 1986. 
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Payment of Wages 

The  contractor  shall  also  comply  with  the  provisions  of  the  building  and  other  Construction 

Workers  (Regulation  of  Employment &  Conditions  of  Service)  Act,  1996  and  the  building  and 

other Construction Workers Welfare Cess Act, 1996. 

Any failure to fulfill these requirements shall attract the penal provisions of this contract arising 

out of the resultant non‐execution of the work. 

Clause 19A 

No labour below the age of fourteen years shall be employed on the work. 

Clause 19B 

(i) The  contractor  shall  pay  to  labour  employed  by  him  either  directly  or  through 

subcontractors,  wages  not  less  than  fair  wages  as  defined  in  the  P.W.D.  Contractor's 

Labour  Regulations  or  as  per  the  provisions  of  the  Contract  Labour  (Regulation  and 

Abolition)  Act,  1970  and  the  contract  Labour  (Regulation  and  Abolition)  Central  Rules, 

1971, wherever applicable. 

(ii) The  contractor  shall,  notwithstanding  the  provisions  of  any  contract  to  the  contrary, 

cause to be paid fair wage to labour indirectly engaged on the work, including any labour 

engaged  by  his  sub‐contractors  in  connection with  the  said work,  as  if  the  labour  had 

been immediately employed by him. 

(iii) In respect of all labour directly or indirectly employed in the works for performance of the 

contractor's  part  of  this  contract,  the  contractor  shall  comply  with  or  cause  to  be 

complied  with  the  Public Works  Department  contractor's  Labour  Regulations  made  by 

Government from time to time in regard to payment of wages, wage period, deductions 

from  wages  recovery  of  wages  not  paid  and  deductions  unauthorizedly  made, 

maintenance of wage books or wage slips publication of scale of wage and other terms of 

employment, inspection and submission of periodical returns and all other matters of the 

like nature or as per the provisions of the Contract Labour (Regulation and Abolition) Act, 

1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever 

applicable 

(iv) (a) The Engineer‐in‐Charge concerned shall have the right to deduct from the moneys due 

to the contractor any sum required or estimated to be required for making good 

the  loss  suffered  by  a  worker  or  workers  by  reason  of  non‐  fulfillment  of  the 

conditions of the contract for the benefit of the workers, non‐ payment of wages 

or  of  deductions  made  from  his  or  their  wages  which  are  not  justified  by  their 

terms of the contract or non‐observance of the Regulations. 

(b) Under  the  provision  of Minimum Wages  (Central)  Rules,  1950,  the  contractor  is 

bound to allow to the labours directly or indirectly employed in the works one day 

rest for 6 days continuous work and pay wages at the same rate as for duty. In the 

event of default, the Engineer‐in‐Charge shall have the right to deduct the sum or 

sums not paid on account of wages for weekly holidays to any labours and pay the 

same to the persons entitled thereto from any money due to the contractor by the 

Engineer‐in‐Charge concerned. 

In the case of Union Territory of Delhi, however, as the all inclusive minimum daily wages 

fixed under Notification of  the Delhi Administration No.F.12(162)MWO/DAB/ 43884‐91, 

dated 31‐12‐1979 as amended  from time to  time are  inclusive of wages  for  the weekly 

day of rest, the question of extra payment for weekly holiday would not arise. 
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(v) The contractor shall comply with the provisions of the Payment of Wages Act, 1936, 

Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen's Compensation 

Act,  1923,  Industrial  Disputes  Act,  1947,  Maternity  Benefits  Act,  1961,  and  the 

Contractor's Labour (Regulation and Abolition) Act 1970, or the modifications thereof 

or any other laws relating thereto and the rules made there under from time to time. 

(vi) The contractor shall  indemnify and keep  indemnified Government against payments 

to  be  made  under  and  for  the  observance  of  the  laws  aforesaid  and  the  P.W.D. 

Contractor's  Labour  Regulations  without  prejudice  to  his  right  to  claim  indemnity 

from his sub‐contractors. 

(vii) The  laws  aforesaid  shall  be  deemed  to  be  a  part  of  this  contract  and  any  breach 

thereof shall be deemed to be a breach of this contract. 

(viii) Whatever  is  the minimum wage for the time being, or  if  the wage payable  is higher 

than such wage, such wage shall be paid by the contractor to the workmen directly 

without the intervention of Jamadar and that Jamadar shall not be entitled to deduct 

or recover any amount from the minimum wage payable to the workmen as and by 

way of commission or otherwise. 

(ix) The  contractor  shall  ensure  that  no  amount  by way  of  commission  or  otherwise  is 

deducted or recovered by the Jamadar from the wage of workmen. 

Clause 19C 

In  respect of all  labour directly or  indirectly employed  in  the work  for  the performance of 

the contractor's part of this contract, the contractor shall at his own expense arrange for the 

safety provisions as per P.W.D. Safety Code framed from time to time and shall at his own 

expense provide for all facilities in connection therewith. In case the contractor fails to make 

arrangement and provide necessary facilities as aforesaid, he shall be liable to pay a penalty 

as decided by the authority mentioned  in Schedule F  for each default and  in addition,  the 

Engineer‐in‐  Charge  shall  be  at  liberty  to  make  arrangement  and  provide  facilities  as 

aforesaid and recover the costs incurred in that behalf from the contractor. 

Clause 19D 

The contractor shall submit by the 4th and 19th of every month, to the Engineer‐in‐Charge, 

a true statement showing in respect of the second half of the preceding month and the first 

half of the current month respectively:‐ 

(1) the number of labourers employed by him on the work, 

(2) their working hours, 

(3) the wages paid to them, 

(4) the accidents that occurred during the said for night showing the circumstances under 

which they happened and the extent of damage and injury caused by them, and 

(5) the number of female workers who have been allowed maternity benefit according to 

Clause 19F and the amount paid to them. 

Failing which the contractor shall be liable to pay to Government, a sum as decided by the 

authority mentioned  in Schedule F  for each default or materially  incorrect  statement.  The 

decision  of  the  Divisional  Officer  shall  be  final  in  deducting  from  any  bill  due  to  the 

contractor, the amount levied as fine and be binding on the contractor. 
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Clause 19E 

In respect of all  labour directly or indirectly employed in the works for the performance of 

the  contractor's  part  of  this  contract,  the  contractor  shall  comply  with  or  cause  to  be 

complied with all the rules framed by Government from time to time for the protection of 

health and sanitary arrangements  for workers employed by  the Public Works Department 

and its contractors. 

Clause 19F 

Leave and pay during leave shall be regulated as follows:‐ 

1. Leave : 

(i) in the case of delivery ‐ maternity leave not exceeding 8 weeks, 4 weeks up to 

and including the day of delivery and 4 weeks following that day, 

(ii) in the case of miscarriage ‐ upto 3 weeks from the date of miscarriage. 

2. Pay : 

(i) in the case of delivery ‐ leave pay during maternity leave will be at the rate of 

the women's average daily earnings, calculated on total wages earned on the 

days  when  full  time  work  was  done  during  a  period  of  three  months 

immediately preceding the date on which she gives notice that she expects to 

be confined or at the rate of Rupee one only a day whichever is greater. 

(ii) in  the  case  of  miscarriage  ‐  leave  pay  at  the  rate  of  average  daily  earning 

calculated  on  the  total wages  earned  on  the  days when  full  time work was 

done during a period of three months immediately preceding the date of such 

miscarriage. 

3. Conditions for the grant of Maternity Leave: 

No  maternity  leave  benefit  shall  be  admissible  to  a  woman  unless  she  has  been 

employed  for a  total period of not  less  than  six months  immediately preceding  the 

date on which she proceeds on leave. 

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form 

as shown in appendix ‐I and II, and the same shall be kept at the place of work. 

Clause 19G 

In the event of the contractor(s) committing a default or breach of any of the provisions of 

the  Public  Works  Department,  Contractor's  Labour  Regulations  and  Model  Rules  for  the 

protection of health and sanitary arrangements  for  the workers as amended from time to 

time  or  furnishing  any  information  or  submitting  or  filing  any  statement  under  the 

provisions of the above Regulations and' Rules which  is materially  incorrect, he/they shall, 

without  prejudice  to  any  other  liability,  pay  to  the Government  a  sum  as  decided by  the 

authority  mentioned  in  Schedule  F  for  every  default,  breach  or  furnishing,  making, 

submitting, filing such materially incorrect statements and in the event of the contractor(s) 

defaulting continuously  in this respect, the penalty may be enhanced to as decided by the 

authority mentioned in Schedule F per day for each day of default subject to a maximum of 

5 percent of the estimated cost of the work put to tender. The decision of the Engineer‐in‐ 

Charge shall be final and binding on the parties. 
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Should  it  appear  to  the  Engineer‐in‐Charge  that  the  contractor(s)  is/are  not  properly 

observing and complying with the provisions of the P.W.D. Contractor's Labour Regulations 

and Model Rules and the provisions of  the Contract Labour  (Regulation and Abolition) Act 

1970, and the Contract Labour (R& A) Central Rules 1971, for the protection of health and 

sanitary arrangements for work‐people employed by the contractor(s) (hereinafter referred 

as "the said Rules") the Engineer‐in‐Charge shall have power to give notice in writing to the 

contractor(s)  requiring  that  the  said Rules be  complied with and  the amenities prescribed 

therein  be  provided  to  the  work‐people  within  a  reasonable  time  to  be  specified  in  the 

notice. If the contractor(s) shall fail within the period specified in the notice to comply with 

and/observe  the said Rules and  to provide  the amenities  to  the work‐people as aforesaid, 

the  Engineer‐in‐Charge  shall  have  the  power  to  provide  the  amenities  hereinbefore 

mentioned at the cost of the contractor(s). The contractor(s) shall erect, make and maintain 

at  his/  their  own  expense  and  as  per  approved  standards  all  necessary  huts  and  sanitary 

arrangements  required  for  his/their  work‐people  on  the  site  in  connection  with  the 

execution  of  the  works,  and  if  the  same  shall  not  have  been  erected  or  constructed, 

according to approved standards, the Engineer‐in‐Charge shall have power to give notice in 

writing  to  the  contractor(s)  requiring  that  the  said  huts  and  sanitary  arrangements  be 

remodelled and/or reconstructed according to approved standards, and if the contractor(s) 

shall  fail  to  remodel  or  reconstruct  such  huts  and  sanitary  arrangements  according  to 

approved standards within  the period  specified  in  the notice,  the Engineer‐in‐Charge  shall 

have the power to remodel or reconstruct such huts and sanitary arrangements according to 

approved standards at the cost of the contractor(s). 

Clause 19H 

The  contractor(s)  shall  at  his/their  own  cost  provide  his/their  labour  with  a  sufficient 

number  of  huts  (hereinafter  referred  to  as  the  camp)  of  the  following  specifications  on  a 

suitable plot of land to be approved by the Engineer‐in‐Charge. 

(i) (a) The minimum height of each hut at the eaves level shall be 2.10m (7 ft.) and the 

floor  area  to  be  provided will  be  at  the  rate  of  2.7  sq.m.  (30  sq.ft.)  for  each 

member of the worker's family staying with the labourer. 

(b) The  contractor(s)  shall  in  addition  construct  suitable  cooking  places  having  a 

minimum area of 1.80m x 1.50m (6'x5') adjacent to the hut for each family. 

(c) The contractor(s) shall also construct temporary latrines and urinals for the use 

of the labourers each on the scale of not less than four per each one hundred of 

the total strength, separate latrines and urinals being provided for women. 

(d)  The  contractor(s)  shall  construct  sufficient  number  of  bathing  and  washing 

places, one unit  for every 25 persons residing  in the camp. These bathing and 

washing places shall be suitably screened. 

(ii) (a)  All  the  huts  shall  have walls  of  sun‐dried  or  burnt‐bricks  laid  in mud mortar  or 

other suitable local materials as may be approved by the Engineer‐in‐Charge. In 

case of sun‐dried bricks, the walls should be plastered on both sides. The floor 

may be kutcha and shall be at least 15 cm (6") above the surrounding ground. 

The  roofs  shall  be  laid  with  tin/thatch  or  any  other  materials  as  may  be 

approved  by  the  Engineer‐in‐Charge  and  the  contractor  shall  ensure  that 

throughout the period of their occupation, the roofs remain water‐tight. 

(b) The contractor(s) shall provide each hut with proper ventilation. 
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(c) All  doors, windows,  and  ventilators  shall  be  provided with  suitable  leaves  for 

security purposes. 

(d) There shall be kept an open space of at least 7.2m (8 yards) between the rows 

of huts which may be reduced to 6m (20 ft.) according to the availability of site 

with the approval of the Engineer‐in‐Charge. Back to back construction will be 

allowed. 

(iii) Water Supply ‐ The contractor(s) shall provide adequate supply of water for the use 

of labourers. The provisions shall not be less than two gallons of pure and wholesome 

water per head per day  for drinking purposes and  three gallons of  clean water per 

head  per  day  for  bathing  and  washing  purposes.  Where  piped  water  supply  is 

available, supply shall be at stand posts and where the supply  is from wells or river, 

tanks which may be of metal or masonry,  shall be provided. The contractor(s)  shall 

also at his/ their own cost make arrangements for laying pipe lines for water supply 

to his/ their labour camp from the existing mains wherever available, and shall pay all 

fees and charges therefore. 

(iv) The site selected for the camp shall be high ground, removed from jungle. 

(v) Disposal  of  Excreta  ‐  The  contractor(s)  shall  make  necessary  arrangements  for  the 

disposal  of  excreta  from  the  latrines  by  trenching  or  incineration  which  shall  be 

according to the requirements laid down by the Local Health Authorities. If trenching 

or  incineration  is  not  allowed,  the  contractor(s)  shall  make  arrangements  for  the 

removal  of  the  excreta  through  the  Municipal  Committee/authority  and  inform  it 

about the number of labourers employed so that arrangements may be made by such 

Committee/authority for the removal of the excreta. All charges on this account shall 

be borne by the contractor and paid direct by him to the Municipality/authority. The 

contractor shall provide one sweeper for every eight seats in case of dry system. 

(vi) Drainage  ‐  The  contractor(s)  shall  provide  efficient  arrangements  for draining  away 

sullage water so as to keep the camp neat and tidy. 

(vii) The  contractor(s)  shall  make  necessary  arrangements  for  keeping  the  camp  area 

sufficiently lighted to avoid accidents to the workers. 

(viii) Sanitation  ‐  The  contractor(s)  shall  make  arrangements  for  conservancy  and 

sanitation  in the  labour camps according to the rules of the Local Public Health and 

Medical Authorities. 

Clause 19I 

The Engineer‐in‐Charge may require the contractor to dismiss or remove from the site of the 

work  any  person  or  persons  in  the  contractors'  employ  upon  the  work  who  may  be 

incompetent  or  misconduct  himself  and  the  contractor  shall  forthwith  comply  with  such 

requirements. In respect of maintenance/repair or renovation works etc. where the labour 

has an easy access to the individual houses, the contractor shall  issue identity cards to the 

labourers, whether temporary or permanent and he shall be responsible for any untoward 

action on the part of such labour. 

Clause 19J 

It shall be the responsibility of the contractor to see that the building under construction is 

not occupied by anybody unauthorized during construction, and is handed over to the 
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Engineer‐in‐Charge  with  vacant  possession  of  complete  building.  If  such  building  though 

completed  is occupied  illegally,  then the Engineer‐in‐Charge shall have the option  to refuse  to 

accept the said building/buildings in that position. Any delay in acceptance on this account will 

be treated as the delay  in completion and for such delay, a  levy upto 5% of tendered value of 

work may be imposed by the Superintending Engineer/ Chief Engineer whose decision shall be 

final both with regard to the justification and quantum and be binding on the contractor. 

However,  the  Superintending  Engineer/  Chief  Engineer,  through  a  notice,  may  require  the 

contractor to remove the illegal occupation any time on or before construction and delivery. 

Clause 19K 

The  contractor  shall,  at  all  stages  of  work,  deploy  skilled/semi  skilled  tradesmen  who  are 

qualified  and possess  certificate  in particular  trade  from Skill  Development  Institute/Industrial 

Training  Institute/  National  Institute  of  construction  Management  and  Research  (NICMAR)/ 

National  Academy  of  Construction,  CIDC  or  any  similar  reputed  and  recognized  Institute 

managed/ certified by State/Central Government. The number of such qualified tradesmen shall 

not be less than 20% of total skilled/semi skilled workers required in each trade at any stage of 

work.  The  contractor  shall  submit  number  of man  days  required  in  respect  of  each  trade,  its 

scheduling and  the  list of qualified  tradesmen along with  requisite  certificate  from recognized 

Institute to Engineer in charge for approval. Notwithstanding such approval, if the tradesmen are 

found  to  have  inadequate  skill  to  execute  the  work  of  respective  trade,  the  contractor  shall 

substitute such  tradesmen within  two days of written notice  from Engineer‐in‐ Charge. Failure 

on the part of contractor to obtain approval of Engineer‐in‐ Charge or failure to deploy qualified 

tradesmen will attract a compensation to be paid by contractor at the rate specified in schedule 

'F'  per  such  tradesman  per  day.  Decision  of  Engineer  in  Charge  as  to  whether  particular 

tradesman possesses requisite skill and amount of compensation in case of default shall be final 

and binding. 

The  contractor  shall  arrange  on  site  training  as  per  National  Skill  Development  Corporation 

(NSDC) norms for at  least 30% of  the unskilled workers engaged  in  the project  in coordination 

with  PWD  &  National  Skill  Development  Corporation  (NSDC)  for  certification  at  the  level  of 

skilled/semi skilled tradesmen. The cost of such training as stated above shall be borne by the 

Government. The necessary space and workers shall be provided by the contractor and no claim 

what so ever shall be entertained. 

Clause 19L 

The ESI and EPF contributions on the part of employer in respect of this contract shall be paid by 

the contractor. These contributions on the part of the employer paid by the contractor shall be 

reimbursed  by  the  Engineer‐in‐charge  to  the  contractor  on  actual  basis.  The  verification  of 

deployment of  labour will be done through biometric attendance system or any other suitable 

method  by  the  Engineer  in  Charge.  The  applicable  and  eligible  amount  of  EPF  &  ESI  shall  be 

reimbursed preferably within 7 days but not  later  than 30 days of submission of documentary 

proof of payment provided same are in order. 

Clause 20 

The  contractor  shall  comply  with  all  the  provisions  of  the  Minimum  Wages  Act,  1948,  and 

Contract  Labour  (Regulation  and  Abolition)  Act,  1970,  amended  from  time  to  time  and  rules 

framed  there under and other  labour  laws affecting contract  labour  that may be brought  into 

force from time to time. 
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Clause 21 

The contract  shall not be assigned or sublet without  the written approval of  the Engineer‐  in‐

Charge. And if the contractor shall assign or sublet his contract, or attempt to do so, or become 

insolvent or commence any insolvency proceedings or make any composition with his creditors 

or  attempt  to  do  so,  or  if  any  bribe,  gratuity,  gift,  loan,  perquisite,  reward  or  advantage 

pecuniary or otherwise, shall either directly or  indirectly, be given, promised or offered by the 

contractor,  or  any  of  his  servants  or  agent  to  any  public  officer  or  person  in  the  employ  of 

Government  in  any way  relating  to his  office or  employment, or  if  any  such officer or person 

shall become in any way directly or indirectly interested in the contract, the Engineer‐in‐Charge 

on behalf of the Governor of Assam shall have power to adopt the course specified in Clause 3 

hereof  in  the  interest  of  Government  and  in  the  event  of  such  course  being  adopted,  the 

consequences specified in the said Clause 3 shall ensue. 

Clause 22 

Any amount payable by way of compensation under any of these conditions shall be considered 

as reasonable compensation to be applied to the use of Government without reference to the 

actual loss or damage sustained and whether or not any damage shall have been sustained. 

Clause 23 

Where  the  contractor  is  a partnership  firm,  a previous approval  in writing of  the Engineer‐in‐ 

Charge shall be obtained before any change is made in the constitution of the firm. Where the 

contractor  is  an  individual  or  a  Hindu  undivided  family  business  concern,  such  approval  as 

aforesaid  shall  likewise  be  obtained  before  the  contractor  enters  into  any  partnership 

agreement  where  under  the  partnership  firm  would  have  the  right  to  carry  out  the  works 

hereby  undertaken  by  the  contractor.  If  previous  approval  as  aforesaid  is  not  obtained,  the 

contract shall be deemed to have been assigned  in contravention of Clause 21 hereof and the 

same  action may  be  taken,  and  the  same  consequences  shall  ensue  as  provided  in  the  said 

Clause 21. 

Clause 24 

The contractor shall be responsible for safety, quality and soundness of the buildings including 

structural elements beyond maintenance period. The contractor shall have obligation to rectify 

such defects minimum up  to  5  (five)  years  from  the date  of  completion of work.  The defects 

have to be rectified within a reasonable time not exceeding forty five days after issue of notice 

by Engineer‐ in‐ Charge. If contractor does not take corrective action within 45 days, then action 

for debarring of the agency shall be taken by the appropriate authority. 

Clause 25 

Except  where  otherwise  provided  in  the  contract,  all  questions  and  disputes  relating  to  the 

meaning of the specifications, design, drawings and instructions here‐in before mentioned and 

as  to  the quality of workmanship or materials used on  the work or as  to any other question, 

claim,  right, matter or  thing whatsoever  in  any way arising out of  or  relating  to  the  contract, 

designs,  drawings,  specifications,  estimates,  instructions,  orders  or  these  conditions  or 

otherwise concerning the works or the execution or failure to execute the same whether arising 

during  the  progress  of  the  work  or  after  the  cancellation,  termination,  completion  or 

abandonment thereof shall be dealt with as mentioned hereinafter: 

(i) If the contractor considers any work demanded of him to be outside the requirements of 

the  contract,  or  disputes  any  drawings,  record  or  decision  given  in  writing  by  the 

Engineer‐in‐Charge  or  if  the  Engineer  in  Charge  considers  any  act  or  decision  of  the 

contractor on any matter in connection with or arising out of the 
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contract or carrying out of the work, to be unacceptable and is disputed, such party 

shall promptly within 15 days of the arising of the disputes request the Chief Engineer 

who  shall  refer  the  disputes  to  Dispute  Redressal  Committee  (DRC) within  15  days 

along  with  a  list  of  disputes  with  amounts  claimed  if  any  in  respect  of  each  such 

dispute. The Dispute Redressal Committee (DRC) shall give its decision within a period 

of 60 days extendable by 30 days, by consent of both the parties from the receipt of 

reference from the Chief Engineer. The constitution of Dispute Redressal Committee 

(DRC) shall be as indicated in Schedule 'F'. Provided that no party shall be represented 

before the Dispute Redressal Committee by an advocate/legal counsel etc. 

The  DRC  will  submit  its  decision  to  the  Chief  Engineer  for  acceptance.  The  Chief 

Engineer  in  a  time  limit  of  30  days  from  receipt  of  DRC  decision  will  convey 

acceptance  or  otherwise  on  the  said  decision.  If  the  Dispute  Redressal  Committee 

(DRC) fails to give its decision within the aforesaid period or the Chief Engineer fails to 

give  his  decision  in  the  aforesaid  time  limit  or  any  party  is  dissatisfied  with  the 

decision of Dispute Redressal Committee (DRC) then either party may within a period 

of 30 days from the receipt of the decision of Dispute Redressal Committee (DRC) or 

on expiry of aforesaid the time  limits available to DRC, may give notice to the Chief 

Engineer for appointment of arbitrator on prescribed proforma as per Appendix XVII 

under intimation to the other party. 

It is a term of contract that each party invoking arbitration must exhaust the aforesaid 

mechanism of settlement of claims/disputes prior to invoking arbitration. 

The Chief Engineer shall  in such case appoint the sole arbitrator or one of the three 

arbitrators as the case may be within 30 days of receipt of such a request and refer 

such  disputes  to  arbitration.  Wherever  the  Arbitral  Tribunal  consists  of  three 

Arbitrators,  the  contractor  shall  appoint  one  arbitrator  within  30  days  of  making 

request  for  arbitration  or  of  receipt  of  request  by  Engineer‐in‐charge  to  Chief 

Engineer  for  appointment  of  arbitrator,  as  the  case  may  be,  and  two  appointed 

arbitrators shall appoint the third arbitrator who shall act as the Presiding Arbitrator. 

In the event of 

(a) A party fails to appoint the second Arbitrator, or 

(b) The two appointed Arbitrators fail to appoint the Presiding Arbitrator, then the 

Chief  Engineer,  PWD  shall  appoint  the  second  or  Presiding  Arbitrator  as  the 

case may be. 

(ii) Disputes  or  difference  shall  be  referred  for  adjudication  through  arbitration  by  a 

Tribunal having sole arbitrator where claimed amount is Rs. 20 Crore or less. Where 

claimed Value is more than Rs. 20 Crore, Tribunal shall consist of three Arbitrators as 

above.  The  requirements  of  the Arbitration  and Conciliation Act,  1996  (26 of  1996) 

and any  further statutory modification or re‐enactment thereof and  the  rules made 

there under and for the time being in force shall be applicable. 

It is a term of this contract that the party invoking arbitration shall give a list of disputes with 

amounts  claimed,  if  any,  in  respect  of  each  such  dispute  along  with  the  notice  for 

appointment of arbitrator and giving reference to the decision of the Chief Engineer on the 

finding / recommendation of DRC. 
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It is also a term of this contract that member(s) of the Arbitration Tribunal shall be a Graduate 

Engineer with experience  in handling public works  engineering  contracts,  and  further he  shall 

have earlier worked at a level not lower than Chief Engineer/ equivalent. This shall be treated as 

a mandatory qualification to be appointed as arbitrator. 

Parties, before or at the time of appointment of Arbitral Tribunal may agree in writing for fast 

track arbitration as per  the Arbitration and Conciliation Act, 1996  (26 of 1996) as amended  in 

2015. 

Subject  to provision  in  the Arbitration and Conciliation Act,  1996  (26 of  1996) as amended  in 

2015 whereby the counter claims if any can be directly filed before the arbitrator without any 

requirement  of  reference  by  the  appointing  authority.  The  arbitrator  shall  adjudicate  on  only 

such  disputes  as  are  referred  to  him  by  the  appointing  authority  and  give  separate  award 

against each dispute and claim referred to him and  in all cases where the total amount of the 

claims by any party exceeds Rs. 1,00,000/‐, the arbitrator shall give reasons for the award. 

It  is  also  a  term of  the contract  that  fees payable  to  arbitral  tribunal  shall  be as  approved by 

PWD. This fee shall be shared equally by parties. 

The place of arbitration shall be as mentioned in Schedule F. In case there is no mention of place 

of arbitration, the arbitral tribunal shall determine the place of arbitration. 

The  venue  of  the  arbitration  shall  be  such  place  as  may  be  fixed  by  the  Arbitral  Tribunal  in 

consultation with both the parties. Failing any such agreement, then the Arbitral Tribunal shall 

decide the venue. 

Clause 26 

The contractor shall  fully  indemnify and keep  indemnified  the Governor of Assam against any 

action,  claim  or  proceeding  relating  to  infringement  or  use  of  any  patent  or  design  or  any 

alleged patent or design rights and shall pay any royalties which may be payable  in respect of 

any article or part  thereof  included  in  the contract.  In  the event of any claims made under or 

action brought against Government in respect of any such matters as aforesaid, the contractor 

shall be immediately notified thereof and the contractor shall be at liberty, at his own expense, 

to settle any dispute or  to conduct any  litigation that may arise there from, provided that  the 

contractor  shall  not  be  liable  to  indemnify  the  Governor  of  Assam  if  the  infringement  of  the 

patent or design or any alleged patent or design right is the direct result of an order passed by 

the Engineer‐in‐Charge in this behalf. 

Clause 27 

(i) Whenever any claim or claims for payment of a sum of money arises out of or under the 

contract  or  against  the  contractor,  the  Engineer‐in‐Charge  or  the  Government  shall  be 

entitled to withhold and also have a lien to retain such sum or sums in whole or in part 

from the security,  if any deposited by the contractor and for the purpose aforesaid, the 

Engineer‐in‐Charge or the Government shall be entitled to withhold the security deposit, 

if  any,  furnished  as  the  case  may  be  and  also  have  a  lien  over  the  same  pending 

finalization  or  adjudication  of  any  such  claim.  In  the  event  of  the  security  being 

insufficient to cover the claimed amount or amounts or if no security has been taken from 

the contractor,  the Engineer‐in‐Charge or  the Government shall be entitled  to withhold 

and have a  lien  to  retain to the extent of such claimed amount or amounts referred  to 

above, from any sum or sums found 
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payable or which may at any time thereafter become payable to the contractor under the 

same contract or any other contract with  the Engineer‐in‐Charge of  the Government or 

any  contracting  person  through  the  Engineer‐in‐Charge  pending  finalization  of 

adjudication of any such claim. 

It  is  an  agreed  term  of  the  contract  that  the  sum of money  or moneys  so withheld  or 

retained under the lien referred to above by the Engineer‐in‐Charge or Government will 

be  kept withheld  or  retained  as  such  by  the  Engineer‐in‐Charge  or  Government  till  the 

claim arising out of or under the contract is determined by the arbitrator(if the contract is 

governed by the arbitration clause) by the competent court, as the case may be and that 

the contractor will have no claim for  interest or damages whatsoever on any account  in 

respect  of  such  withholding  or  retention  under  the  lien  referred  to  above  and  duly 

notified as such to the contractor. For the purpose of this clause, where the contractor is 

a partnership firm or a limited company, the Engineer‐in‐ Charge or the Government shall 

be  entitled  to withhold  and also have a  lien  to  retain  towards  such  claimed  amount or 

amounts in whole or in part from any sum found payable to any partner/limited company 

as the case may be, whether in his individual capacity or otherwise. 

(ii) Government shall have the right to cause an audit and technical examination of the works 

and the final bills of the contractor including all supporting vouchers, abstract, etc., to be 

made  after  payment  of  the  final  bill  and  if  as  a  result  of  such  audit  and  technical 

examination any sum is found to have been overpaid in respect of any work done by the 

contractor under the contract or any work claimed to have been done by him under the 

contract and found not to have been executed, the contractor shall be liable to refund the 

amount of over‐payment and it shall be lawful for Government to recover the same from 

him in the manner prescribed in sub‐clause (i) of this clause or in any other manner legally 

permissible; and if it is found that the contractor was paid less than what was due to him 

under the contract in respect of any work executed by him under it, the amount of such 

under payment shall be duly paid by Government to the contractor, without any interest 

thereon whatsoever. 

Provided that the Government shall not be entitled to recover any sum overpaid, nor the 

contractor shall be entitled  to payment of any sum paid short where such payment has 

been  agreed  upon  between  the  Superintending  Engineer  or  Executive  Engineer  on  the 

one  hand  and  the  contractor  on  the  other  under  any  term  of  the  contract  permitting 

payment  for  work  after  assessment  by  the  Superintending  Engineer  or  the  Executive 

Engineer. 

Clause 28 

Any sum of money due and payable to the contractor (including the security deposit returnable 

to him) under the contract may be withheld or retained by way of lien by the Engineer‐in‐Charge 

or  the  Government  or  any  other  contracting  person  or  persons  through  Engineer‐in‐Charge 

against any claim of the Engineer‐in‐Charge or Government or such other person or persons in 

respect of payment of a sum of money arising out of or under any other contract made by the 

contractor  with  the  Engineer‐  in‐Charge  or  the  Government  or  with  such  other  person  or 

persons.  It  is  an  agreed  term of  the  contract  that  the  sum of money  so withheld  or  retained 

under this clause by the Engineer‐in‐Charge or the Government will be kept withheld or retained 

as  such by  the Engineer‐in‐Charge or  the Government or  till  his  claim arising out of  the  same 

contract or any other contract is either mutually settled or determined by the arbitration clause 

or by the competent court, as the case may be and that the contractor shall have no claim for 

interest or damages whatsoever on this account or on any other ground in respect of any sum of 

money withheld or retained under this clause and duly notified as such to the contractor. 
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Clause 29 

The contractor shall not employ coal mining or controlled area labour falling under any category 

whatsoever on or in connection with the work or recruit labour from area within a radius of 32 

km  (20 miles)  of  the  controlled  area.  Subject  as  above  the  contractor  shall  employ  imported 

labour  only  i.e.,  deposit  imported  labour  or  labour  imported  by  contractors  from  area,  from 

which import is permitted. 

Where ceiling price for imported labour has been fixed by State or Regional Labour Committees 

not more than that ceiling price shall be paid to the labour by the contractor. 

The contractor shall immediately remove any labourer who may be pointed out by the Engineer 

in‐Charge as being a coal mining or controlled area  labourer. Failure to do so shall  render  the 

contractor  liable  to  pay  to  Government  a  sum  calculated  at  the  rate  of  Rs.10/‐  per  day  per 

labourer.  The  certificate  of  the  Engineer‐in‐Charge  about  the  number  of  coal  mining  or 

controlled  area  labourer  and  the  number  of  days  for  which  they  worked  shall  be  final  and 

binding upon all parties to this contract. 

It is declared and agreed between the parties that the aforesaid stipulation in this clause is one 

in which the public are  interested within the meaning of the exception  in Section 74 of  Indian 

Contract Act, 1872. 

 

Clause 30 

The contractor(s)  shall make his/their own arrangements  for water  required  for  the work and 

nothing extra will be paid for the same. This will be subject to the following conditions. 

(i) That  the  water  used  by  the  contractor(s)  shall  be  fit  for  construction  purposes  to  the 

satisfaction of the Engineer‐in‐Charge. 

(ii) The  Engineer‐in‐Charge  shall make alternative  arrangements  for  supply  of water  at  the 

risk  and  cost  of  contractor(s)  if  the  arrangements  made  by  the  contractor(s)  for 

procurement of water are in the opinion of the Engineer‐in‐ Charge, unsatisfactory. 

Clause 31 

The  contractor  shall  be  allowed  to  construct  temporary  wells  in  Government  land  for  taking 

water for construction purposes only after he has got permission of the Engineer‐in‐ Charge in 

writing. No charges shall be recovered from the contractor on this account, but the contractor 

shall be required to provide necessary safety arrangements to avoid any accidents or damage to 

adjacent buildings, roads and service lines. He shall be responsible for any accidents or damage 

caused  due  to  construction  and  subsequent  maintenance  of  the  wells  and  shall  restore  the 

ground to its original condition after the wells are dismantled on completion of the work. 

 

Clause 32 

Contractors Superintendence, Supervision, Technical Staff & Employees 

(i) The contractor shall provide all necessary superintendence during execution of the work 

and all along thereafter as may be necessary for proper fulfilling of the obligations under 

the contract. 
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The  contractor  shall  immediately  after  receiving  letter  of  acceptance  of  the  tender 

and  before  commencement  of  the  work,  intimate  in  writing  to  the  Engineer‐in‐

Charge, the name(s), qualifications, experience, age, address(s) and other particulars 

along with certificates, of the principal technical representative to be in charge of the 

work  and  other  technical  representative(s)  who  will  be  supervising  the  work. 

Minimum requirement of such technical representative(s) and their qualifications and 

experience shall not be lower than specified in Schedule 'F'. Even of the contractor (or 

partner(s) in case of firm/ company)is himself / herself an Engineers, it is necessary on 

the  part  of  the  contractor  to  Employ  principal  technical  representative  /  technical 

representative (s) as per stipulation in Schedule 'F' 

The Engineer‐in‐Charge shall within 3 days of receipt of such communication intimate 

in writing his approval or otherwise of such a representative(s) to the contractor. Any 

such  approval may  at  any  time  be withdrawn  and  in  case  of  such  withdrawal,  the 

contractor shall appoint another such representative(s) according to the provisions of 

this  clause. Decision of  the  tender accepting authority  shall  be  final  and binding on 

the  contractor  in  this  respect.  Such  a  principal  technical  representative  and  other 

technical representative(s) shall be appointed by the contractor soon after receipt of 

the  approval  from  Engineer‐in‐charge  and  shall  be  available  at  site  before  start  of 

work. 

All the provisions applicable to the principal technical representative under the Clause 

will  also  be  applicable  to  other  technical  representative(s)  The  principal  technical 

representative  and  other  technical  representative(s)  shall  be  present  at  the  site  of 

work for supervision at all times when any construction activity is in progress and also 

present  himself/themselves,  as  required,  to  the  Engineer‐in‐Charge  and/or  his 

designated  representative  to  take  instructions.  Instructions  given  to  the  principal 

technical representative or other technical representative(s) shall be deemed to have 

the same force as if these have been given to the contractor. The principal technical 

representative and other technical representative(s) shall be actually available at site 

fully during all  stages of execution of work, during  recording/checking/test checking 

of measurements of works and whenever so required by the Engineer‐in‐ Charge and 

shall  also  note  down  instructions  conveyed  by  the  Engineer‐in‐Charge  or  his 

designated representative(s)  in the site order book and shall affix his/their signature 

in  token  of  noting  down  the  instructions  and  in  token  of  acceptance  of 

measurements/checked  measurements/  test  checked  measurements.  The 

representative(s)  shall  not  look  after any other work.  Substitutes, duly  approved by 

Engineer‐in‐Charge  of  the work  in  similar manner  as  aforesaid  shall  be  provided  in 

event of absence of any of the representative(s) by more than two days. 

If  the Engineer‐in‐Charge, whose decision  in  this  respect  is  final and binding on  the 

contractor,  is  convinced  that  no  such  technical  representative(s)  is/are  effectively 

appointed  or  is/are  effectively  attending  or  fulfilling  the  provision  of  this  clause,  a 

recovery  (non  refundable)  shall  be  effected  from  the  contractor  as  specified  in 

Schedule 'F' and the decision of the Engineer‐In‐Charge as recorded in the site order 

book and measurement recorded checked/test checked in Measurement Books shall 

be  final  and  binding  on  the  contractor.  Further  if  the  contractor  fails  to  appoint 

suitable  technical  Principal  technical  representative  and/or  other  technical 

representative(s)  and  if  such  appointed  persons  are  not  effectively  present  or  are 

absent by more than two days without duly approved substitute or do not discharge 

their  responsibilities  satisfactorily,  the  Engineer‐in‐Charge  shall  have  full  powers  to 

suspend  the  execution  of  the  work  until  such  date  as  suitable  other  technical 

representative(s) is/are 
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appointed  and  the  contractor  shall  be  held  responsible  for  the  delay  so  caused  to  the 

work.  The  contractor  shall  submit  a  certificate  of  employment  of  the  technical 

representative(s)  (in  the  form  of  copy  of  Form‐16  or  CPF  deduction  issued  to  the 

Engineers employed by him) along with every on account bill/ final bill and shall produce 

evidence if at any time so required by the Engineer‐in‐Charge. 

(ii) The contractor shall provide and employ on the site only such technical assistants as are 

skilled and experienced in their respective fields and such foremen and supervisory staff 

as are competent to give proper supervision to the work. 

The  contractor  shall  provide  and  employ  skilled,  semiskilled  and  unskilled  labour  as  is 

necessary for proper and timely execution of the work. 

The  Engineer‐in‐Charge  shall  be  at  liberty  to  object  to  and  require  the  contractor  to  remove 

from  the  works  any  person  who  in  his  opinion  misconducts  himself,  or  is  incompetent  or 

negligent in the performance of his duties or whose employment is otherwise considered by the 

Engineer‐in‐Charge  to be  undesirable.  Such person  shall  not be  employed  again  at works  site 

without the written permission of the Engineer‐in‐Charge and the persons so removed shall be 

replaced as soon as possible by competent substitutes. 

 

Clause 33 

(i) GST, Building and other Construction Workers Welfare Cess or any other tax, levy or Cess 

in respect of  input for or output by this contract shall be payable by the contractor and 

Government shall not entertain any claim whatsoever in this respect except as provided 

under Clause 38. 

(ii) The  contractor  shall  deposit  royalty  and  obtain  necessary  permit  for  supply  of  forest 

materials, mines and minerals, from local authorities. 

(iii) If pursuant to or under any law, notification or order any royalty, cess or the like becomes 

payable  by  the  Government  of  India  and  does  not  any  time  become  payable  by  the 

contractor to the State Government, Local authorities in respect of any material used by 

the contractor in the works, then in such a case, it shall be lawful to the Government of 

India  and  it  will  have  the  right  and  be  entitled  to  recover  the  amount  paid  in  the 

circumstances as aforesaid from dues of the contractor. 

 

Clause 34 

(i) All tendered rates shall be  inclusive of any tax,  levy or cess applicable on last stipulated 

date  of  receipt  of  tender  including  extension  if  any.  No  adjustment  i.e.  increase  or 

decrease  shall  be  made  for  any  variation  in  the  rate  of  GST,  Building  and  Other 

Construction Workers Welfare Cess or any tax, levy or cess applicable on inputs. 

However, effect of variation in rates of GST or Building and Other Construction Workers 

Welfare Cess or imposition or repeal of any other tax, levy or cess applicable on output of 

the works contract shall be adjusted on either side, increase or decrease. 

Provided  further  that  for Building and Other Construction Workers Welfare Cess or any 

tax (other than GST), levy or cess varied or imposed after the last date of receipt of tender 

including extension if any, any increase shall be reimbursed to the contractor only if the 

contractor necessarily and properly pays such increased amount of taxes/levies/cess. 

Provided  further  that  such  increase  including  GST  shall  not  be  made  in  the  extended 

period of contract for which the contractor alone is responsible for delay as determined 

by authority for extension of time under Clause 5 in Schedule F. 
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(ii) The  contractor  shall  keep  necessary  books  of  accounts  and  other  documents  for  the 

purpose of this condition as may be necessary and shall allow inspection of the same by a 

duly  authorized  representative  of  the  Government  and/or  the  Engineer‐in‐  Charge  and 

shall  also  furnish  such  other  information/document  as  the  Engineer‐in‐  Charge  may 

require from time to time. 

(iii) The contractor shall, within a period of 30 days of the imposition of any such further tax 

or  levy  or  cess,  or  variation  or  repeal  of  such  tax  or  levy  or  cess  give  a  written  notice 

thereof  to  the  Engineer‐in‐charge  that  the  same  is  given  pursuant  to  this  condition, 

together with all necessary information relating thereto. 

Clause 35 

Without prejudice to any of the rights or remedies under this contract, if the contractor dies, the 

Divisional Officer on behalf of  the Governor of Assam shall have the option of  terminating the 

contract without compensation to the contractor. 

Clause 36 

The contractor shall not be permitted to tender  for works  in  the PWD Division responsible for 

execution  of  contracts  in  which  his  near  relative  is  posted  as  Divisional  Accountant  or  as  an 

officer in any capacity between the grades of the Superintending Engineer and Junior Engineer 

(both  inclusive). He shall also  intimate the names of persons who are working with him in any 

capacity  or  are  subsequently  employed  by  him  and  who  are  near  relatives  to  any  Gazetted 

Officer in the P.W.D. or in the Govt. Any breach of this condition by the contractor would render 

him liable to be removed from the approved list of contractors of this Department. If however 

the  contractor  is  registered  in  any  other  department,  he  shall  be  debarred  from  tendering  in 

PWD for any breach of this condition. 

NOTE: By the term "near relatives" is meant wife, husband, parents and grandparents, children 

and grand children, brothers and sisters, uncles, aunts and cousins and their corresponding  in‐

laws. 

Clause 37 

No  engineer  of  gazetted  rank  or  other  gazetted  officer  employed  in  engineering  or 

administrative duties in an engineering department of the Government of Assam shall work as a 

contractor  or  employee  of  a  contractor  for  a  period  of  one  year  after  his  retirement  from 

government  service without  the previous permission of Government of Assam  in writing.  This 

contract is liable to be cancelled if either the contractor or any of his employees is found at any 

time  to  be  such  a  person who  had  not  obtained  the  permission  of  Government  of  Assam  as 

aforesaid,  before  submission  of  the  tender  or  engagement  in  the  contractor's  service,  as  the 

case may be. 

Clause 38 

(i) After  completion  of  the  work  and  also  at  any  intermediate  stage  in  the  event  of  Non 

reconciliation of materials issued theoretical quantity of materials used in the work shall 

be calculated on the basis and method given hereunder:‐ 

(a) Quantity  of  cement  &  bitumen  shall  be  calculated  on  the  basis  of  quantity  of 

cement & bitumen required for different items of work as shown in the Schedule of 

Rates mentioned  in Schedule  'F'.  In case any  item  is executed  for which standard 

constants for the consumption of cement or bitumen are not available in the above 

mentioned  schedule/statement  or  cannot  be  derived  from  the  same  shall  be 

calculated  on  the  basis  of  standard  formula  to  be  laid  down  by  the  Engineer‐in‐

Charge. 
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(b) Theoretical  quantity  of  steel  reinforcement  or  structural  steel  sections  shall  be 

taken  as  the  quantity  required  as  per  design  or  as  authorized  by  Engineer‐  in‐

Charge,  including authorized lappages, chairs etc. plus 3% wastage due to cutting 

into  pieces,  such  theoretical  quantity  being  determined  and  compared  with  the 

actual, each diameter wise, section wise and category wise separately. 

(c) Theoretical  quantity  of G.I. &  C.I.  or  other  pipes,  conduits, wires  and  cables,  pig 

lead and G.I./M.S. sheets shall be taken as quantity actually required and measured 

plus  5%  for  wastage  due  to  cutting  into  pieces  (except  in  the  case  of  G.I./M.S. 

sheets  it  shall  be  10%),  such  determination &  comparison  being made  diameter 

wise & category wise. 

(d) For any other material as per actual requirements. 

Over  the  theoretical  quantities  of  materials  so  computed  a  variation  shall  be 

allowed as specified  in Schedule  'F'. For non‐scheduled  items,  the decision of  the 

Superintending Engineer regarding theoretical quantities of materials which should 

have been actually used, shall be final and binding on the contractor. 

(ii) The said action under this clause is without prejudice to the right of the Government to 

take action against  the contractor under any other conditions of contract  for not doing 

the work according to the prescribed specifications. 

Clause 39 

The  work  (whether  fully  constructed  or  not)  and  all  materials,  machines,  tools  and  plants, 

scaffolding, temporary buildings and other things connected therewith shall be at the risk of the 

contractor until  the work has been delivered  to  the Engineer‐in‐Charge and a certificate  from 

him to that effect obtained. In the event of the work or any materials properly brought to the 

site for incorporation in the work being damaged or destroyed in consequence of hostilities or 

warlike operation, the contractor shall when ordered (in writing) by the Engineer‐ in‐Charge to 

remove any debris  from the  site,  collect  and properly  stack or  remove  in  store all  serviceable 

materials salvaged from the damaged work and shall be paid at the contract rates in accordance 

with  the  provision  of  this  agreement  for  the  work  of  clearing  the  site  of  debris,  stacking  or 

removal of serviceable material and for reconstruction of all works ordered by the Engineer‐in‐

Charge, such payments being in addition to compensation upto the value of the work originally 

executed before  being damaged or destroyed and not paid  for.  In  case  of works  damaged or 

destroyed but not already measured and paid  for,  the compensation shall be assessed by  the 

Divisional  Officer  upto  Rs.2,00,000/‐‐  and  by  the  next  higher  officer  concerned  for  a  higher 

amount. The contractor shall be paid for the damages/destruction suffered and for restoring the 

material at the rate based on analysis of rates tendered for in accordance with the provision of 

the  contract.  The  certificate  of  the  Engineer‐in‐Charge  regarding  the  quality  and  quantity  of 

materials and the purpose for which they were collected shall be final and binding on all parties 

to this contract. 

Provided always that no compensation shall be payable for any loss in consequence of hostilities 

or warlike operations (a) unless the contractor had taken all such precautions against air raid as 

are deemed necessary by the A.R.P. (Air Raid Precaution) Officers or the Engineer‐in‐Charge (b) 

for any material etc. not on the site of the work or for any tools, plant, machinery, scaffolding, 

temporary building and other things not  intended for the work.  In the event of the contractor 

having to carry out reconstruction as aforesaid, he shall be allowed such extension of time for its 

completion as is considered reasonable by the Divisional Officer. 
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Clause 40 

The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules and 

orders issued there under from time to time. If he fails to do so, his failure will be a breach of the 

contract and the Engineer‐in‐charge may,  in his discretion, cancel  the contract. The contractor 

shall also be  liable  for any pecuniary  liability arising on account of any violation by him of  the 

provisions of the said Act. 

Clause 41 

Release  of  Security  Deposit  of  the  work  shall  not  be  refunded  till  the  contractor  produces  a 

clearance  certificate  after  labour  certificate  from  the  Labour  Officer.  As  soon  as  the  work  is 

virtually complete the contractor shall apply  for  the clearance certificate  to the Labour Officer 

under  intimation  to  the  Engineer‐in‐Charge.  The  Engineer‐in‐Charge,  on  receipt  of  the  said 

communication, shall write to the Labour Officer to intimate if any complaint is pending against 

the contractor  in respect of the work.  If no complaint  is pending, on record till after 3 months 

after completion of the work and/or no communication  is  received from the Labour Officer  to 

this effect  till six months after  the date of completion,  it will be deemed to have received  the 

clearance certificate and the Security Deposit will be released if otherwise due. 
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P.W.D. SAFETY CODE 

 
1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the ground, or 

from  solid  construction  except  such  short  period work  as  can be done  safely  from  ladders. When  a  ladder  is 

used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is used for carrying materials as 

well suitable footholds and hand‐hold shall be provided on the ladder and the ladder shall be given an inclination 

not steeper than ¼ to 1(¼ horizontal and 1 vertical.) 

2. Scaffolding of staging more than 3.6 m (12ft.) above the ground or floor, swung or suspended from an overhead 

support  or  erected  with  stationary  support  shall  have  a  guard  rail  properly  attached  or  bolted,  braced  and 

otherwise  secured  at  least  90  cm.  (3ft.)  high  above  the  floor  or  platform  of  such  scaffolding  or  staging  and 

extending along the entire length of the outside and ends there of with only such opening as may be necessary 

for the delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it from swaying from 

the building or structure. 

3. Working  platforms,  gangways  and  stairways  should  be  so  constructed  that  they  should  not  sag  unduly  or 

unequally,  and  if  the height of  the platform or  the gangway or  the  stairway  is more  than 3.6 m  (12ft.) above 

ground level or floor level, they should be closely boarded, should have adequate width and should be suitably 

fastened as described in (2) above. 

4. Every opening in the floor of a building or in a working platform shall be provided with suitable means to prevent 

the  fall  of person or materials by providing  suitable  fencing or  railing whose minimum height  shall  be 90 cm. 

(3ft.) 

5. Safe means of access shall be provided to all working platforms and other working places. Every ladder shall be 

securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the width between side rails in 

rung ladder shall in no case be less than 29 cm. (11½”) for ladder upto and including 3 m. (10 ft.) in length. For 

longer ladders, this width should be increased at least ¼” for each additional 30 cm. (1 foot) of length. Uniform 

step spacing of not more than 30 cm shall be kept. Adequate precautions shall be taken to prevent danger from 

electrical equipment. No materials on any of the sites or work shall be so stacked or placed as to cause danger or 

inconvenience  to  any  person  or  the  public.  The  contractor  shall  provide  all  necessary  fencing  and  lights  to 

protect  the public  from accident  and  shall  be bound  to bear  the expenses of defence of  every  suit,  action or 

other proceedings at law that may be brought by any person for injury sustained owing to neglect of the above 

precautions and to pay any damages and cost which may be awarded in any such suit; action or proceedings to 

any such person or which may, with the consent of the contractor, be paid to compensate any claim by any such 

person. 

6. (a) Excavation and Trenching ‐ All trenches 1.2 m. (4ft.) or more in depth, shall at all times be supplied with at 

least one ladder for each 30 m. (100 ft.) in length or fraction thereof, Ladder shall extend from bottom of 

the trench to at least 90 cm. (3ft.) above the surface of the ground. The side of the trenches which are 1.5 

m. (5ft.) or more in depth shall be stepped back to give suitable slope or securely held by timber bracing, 

so as  to avoid  the danger of  sides collapsing. The excavated materials  shall not be placed within 1.5 m. 

(5ft.) of the edges of the trench or half of the depth of the trench whichever is more. Cutting shall be done 

from top to bottom. Under no circumstances, undermining or undercutting shall be done. 

(b) Safety Measures for digging bore holes:‐ 

(i) If  the bore well  is  successful,  it  should be safely capped to avoid caving and collapse of  the bore 

well. The failed and the abandoned ones should be completely refilled to avoid caving and collapse; 

(ii) During  drilling,  Sign  boards  should  be  erected  near  the  site  with  the  address  of  the  drilling 

contractor and the Engineer in‐charge of the work; 

(iii) Suitable fencing should be erected around the well during the drilling and after the installation of 

the rig on the point of drilling, flags shall be put 50m alround the point of drilling to avoid entry of 

people; 
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(iv) After drilling the borewell, a cement platform (0.50m x 0.50m x 1.20m) 0.60m above ground level 

and 0.60m below ground level should be constructed around the well casing; 

(v) After the completion of the borewell, the contractor should cap the bore well properly by welding 

steel plate,  cover  the bore well with  the drilled wet  soil  and  fix  thorny  shrubs over  the  soil.  This 

should be done even while reparing the pump; 

(vi) After the borewell is drilled the entire site should be brought to the ground level. 

7. Demolition ‐ Before any demolition work is commenced and also during the progress of the work, 

(i) All roads and open areas adjacent to the work site shall either be closed or suitably protected. 

(ii) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus used by the 

operator shall remain electrically charged. 

(iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire or explosion or 

flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as to 

render it unsafe. 

8. All  necessary  personal  safety  equipment  as  considered  adequate  by  the  Engineer‐in‐Charge  should  be  kept 

available for the use of the person employed on the site and maintained in a condition suitable for immediate 

use, and the contractor should take adequate steps to ensure proper use of equipment by those concerned:‐ The 

following safety equipment shall invariably be provided. 

(i) Workers  employed  on  mixing  asphaltic  materials,  cement  and  lime  mortars  shall  be  provided  with 

protective footwear and protective goggles. 

(ii) Those engaged in white washing and mixing or stacking of cement bags or any material which is injurious 

to the eyes, shall be provided with protective goggles. 

(iii) Those engaged in welding works shall be provided with welder’s protective eyeshields. 

(iv) Stone breaker shall be provided with protective goggles and protective clothing and seated at sufficiently 

safe intervals. 

(v) When workers are employed in sewers and manholes, which are in active use, the contractors shall ensure 

that the manhole covers are opened and ventilated atleast for an hour before the workers are allowed to 

get  into  the  manholes,  and  the  manholes  so  opened  shall  be  cordoned  off  with  suitable  railing  and 

provided with warning signals or boards to prevent accident to the public. In addition, the contractor shall 

ensure that the following safety measure are adhered to :‐ 

(a) Entry for workers into the line shall not be allowed except under supervision of the JE or any other 

higher officer. 

(b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 hours 

before any man is allowed to enter into the manhole for working inside. 

(c) Before entry, presence of Toxic gases should be tested by inserting wet lead acetate paper which 

changes colour in the presence of such gases and gives indication of their presence. 

(d) Presence of Oxygen should be verified by lowering a detector  lamp into the manhole.  In case, no 

Oxygen is found inside the sewer line, workers should be sent only with Oxygen kit. 

(e) Safety belt with rope should be provided to the workers. While working inside the manholes, such 

rope  should  be  handled  by  two  men  standing  outside  to  enable  him  to  be  pulled  out  during 

emergency. 

(f) The  area  should  be  barricaded  or  cordoned  of  by  suitable means  to  avoid mishaps  of  any  kind. 

Proper warning signs should be displayed for the safety of the public whenever cleaning works are 

undertaken during night or day. 
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(g) No smoking or open flames shall be allowed near the blocked manhole being cleaned. 

(h) The  malba  obtained  on  account  of  cleaning  of  blocked  manholes  and  sewer  lines  should  be 

immediately removed to avoid accidents on account of slippery nature of the malba. 

(i) Workers should not be allowed to work inside the manhole continuously. He should be given rest 

intermittently. The Engineer‐in‐Charge shall decide the time up to which a worker may be allowed 

to work continuously inside the manhole. 

(j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 

(k) Air‐blowers  should  be  used  for  flow  of  fresh  air  through  the  manholes.  Whenever  called  for, 

portable air blowers are recommended for ventilating the manholes. The Motors for these shall be 

vapour proof and of  totally enclosed  type. Non sparking gas engines also could be used but  they 

should be placed at least 2 metres away from the opening and on the leeward side protected from 

wind so that they will not be a source of friction on any inflammable gas that might be present. 

(l) The workers engaged for cleaning the manholes/sewers should be properly trained before allowing 

to work in the manhole. 

(m) The workers shall be provided with Gumboots or non sparking shoes bump helmets and gloves non 

sparking tools safety lights and gas masks and portable air blowers (when necessary). They must be 

supplied with barrier cream for anointing the limbs before working inside the sewer lines. 

(n) Workmen descending a manhole shall try each ladder stop or rung carefully before putting his full 

weight on it to guard against insecure fastening due to corrosion of the rung fixed to manhole well. 

(o) If  a man has  received a physical  injury, he  should be brought out of  the  sewer  immediately and 

adequate medical aid should be provided to him. 

(p) The  extent  to  which  these  precautions  are  to  be  taken  depend  on  individual  situation  but  the 

decision of  the Engineer‐in‐Charge  regarding  the  steps  to be  taken  in  this  regard  in an  individual 

case will be final. 

(vi) The Contractor shall not employ men and women below the age of 18 years on the work of painting with 

products containing  lead  in any form. Wherever men above the age of 18 are employed on the work of 

lead painting, the following precaution should be taken:‐ 

(a) No paint containing lead or lead products shall be used except in the form of paste or ready made 

paint. 

(b) Suitable face masks should be supplied for use by the workers when paint is applied in the form of 

spray or a surface having lead paint is dry rubbed and scrapped. 

(c) Overalls  shall  be  supplied  by  the  contractors  to  the  workmen  and  adequate  facilities  shall  be 

provided to enable the working painters to wash during and on the cessation of work. 

(vii) Workmen executing work on scaffolds or other structures above specified height shall be provided with 

full body harness and fall arresters. 

9. An additional clause (viii)(i) of Public Works Department Safety Code (iv) the Contractor shall not employ women 

and men below the age of 18 on the work of painting with product containing lead in any form, wherever men 

above the age of 18 are employed on the work of  lead painting,  the following principles must be observed for 

such use : 

(i) White lead, sulphate of lead or product containing these pigment, shall not be used in painting operation 

except in the form of pastes or paint ready for use. 

(ii) Measures shall be taken, wherever required in order to prevent danger arising from the application of a 

paint in the form of spray. 
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(iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust caused by dry 

rubbing down and scraping. 

(iv) Adequate facilities shall be provided to enable working painters to wash during and on cessation of work. 

(v) Overall shall be worn by working painters during the whole of working period. 

(vi) Suitable arrangement shall be made to prevent clothing put off during working hours being spoiled13 by 

painting materials. 

(vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be subsequently verified 

by medical man appointed by competent authority of PWD. 

(viii) PWD may require, when necessary medical examination of workers. 

(ix) Instructions  with  regard  to  special  hygienic  precautions  to  be  taken  in  the  painting  trade  shall  be 

distributed to working painters. 

10. When  the work  is  done  near  any  place where  there  is  risk  of  drowning,  all  necessary  equipments  should  be 

provided and kept ready for use and all necessary steps taken for prompt rescue of any person  in danger and 

adequate provision, should be made for prompt first aid treatment of all injuries likely to be obtained during the 

course of the work. 

11. Use of hoisting machines and tackle  including their attachments, anchorage and supports shall conform to the 

following standards or conditions :‐ 

(i) (a) These shall be of good mechanical construction, sound materials and adequate strength and free 

from patent defects and shall be kept repaired and in good working order. 

(b)  Every  rope  used  in  hoisting  or  lowering  materials  or  as  a  means  of  suspension  shall  be  of 

durable quality and adequate strength, and free from patent defects. 

(ii) Every crane driver or hoisting appliance operator, shall be properly qualified and no person under the age 

of 21 years should be in charge of any hoisting machine including any scaffolding winch or give signals to 

operator. 

(iii) In  case of every hoisting machine and of every chain  ring hook,  shackle  swivel  and pulley block used  in 

hoisting or as means of suspension, the safe working load shall be ascertained by adequate means. Every 

hoisting machine and all gear referred to above shall be plainly marked with the safe working load. In case 

of a hoisting machine having a variable safe working load each safe working load and the condition under 

which it  is applicable shall be clearly  indicated. No part of any machine or any gear referred to above in 

this paragraph shall be loaded beyond the safe working load except for the purpose of testing. 

(iv) In  case of  departmental machines,  the  safe working  load  shall  be notified  by  the  Electrical  Engineer‐in‐ 

Charge. As regards contractor’s machines the contractors shall notify the safe working load of the machine 

to  the  Engineer‐in‐Charge whenever  he brings  any machinery  to  site  of work  and get  it  verified  by  the 

Electrical Engineer concerned. 

12. Motors,  gearing,  transmission,  electric  wiring  and  other  dangerous  parts  of  hoisting  appliances  should  be 

provided with efficient safeguards. Hoisting appliances should be provided with such means as will reduce to 

the minimum the risk of accidental descent of the  load. Adequate precautions should be taken to reduce to 

the minimum  the  risk  of  any part  of  a  suspended  load becoming  accidentally  displaced. When workers  are 

employed  on  electrical  installations which  are  already  energized,  insulating mats,  wearing  apparel,  such  as 

gloves,  sleeves  and boots  as may be necessary  should  be provided.  The worker  should  not wear  any  rings, 

watches and carry keys or other materials which are good conductors of electricity. 
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13. All  scaffolds,  ladders  and  other  safety  devices  mentioned  or  described  herein  shall  be  maintained  in  safe 

condition  and  no  scaffold,  ladder  or  equipment  shall  be  altered  or  removed  while  it  is  in  use.  Adequate 

washing facilities should be provided at or near places of work. 

14. These  safety  provisions  should  be brought  to  the notice  of  all  concerned by display on a  notice board  at  a 

prominent  place  at  work  spot.  The  person  responsible  for  compliance  of  the  safety  code  shall  be  named 

therein by the contractor. 

15. To ensure effective enforcement of the rules and regulations relating to safety precautions the arrangements 

made  by  the  contractor  shall  be  open  to  inspection  by  the  Labour  Officer  or  Engineer‐in‐Charge  of  the 

department or their representatives. 

16. Notwithstanding the above clauses from (1) to (15), there  is nothing  in these to exempt the contractor from 

the operations of any other Act or Rule in force in the Republic of India. 
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Model Rules for the Protection of Health and Sanitary Arrangements for Workers Employed 

by P.W.D. or its Contractors 

 

1. APPLICATION 

These  rules  shall  apply  to all  buildings and construction works  in charge of Public Works Department  in which 

twenty or more workers are ordinarily employed or are proposed to be employed in any day during the period 

during which the contract work is in progress. 

 
2. DEFINITION 

Work  place  means  a  place  where  twenty  or  more  workers  are  ordinarily  employed  in  connection  with 

construction work on any day during the period during which the contract work is in progress. 

 
3. FIRST‐AID FACILITIES 

(i) At every work place, there shall be provided and maintained, so as to be easily accessible during working 

hours, first‐aid boxes at the rate of not less than one box for 150 contract labour or part thereof ordinarily 

employed. 

(ii) The  first‐aid box  shall  be  distinctly marked with  a  red  cross  on white  back  ground  and  shall  contain  the 

following equipment:‐ 

(a) For work places in which the number of contract labour employed does not exceed 50‐ 

Each first‐aid box shall contain the following equipments :‐ 

1. 6 small sterilised dressings. 

2. 3 medium size sterilised dressings. 

3. 3 large size sterilised dressings. 

4. 3 large sterilised burn dressings. 

5. 1 (30 ml.) bottle containing a two per cent alcoholic solution of iodine. 

6. 1 (30 ml.) bottle containing salvolatile having the dose and mode of administration indicated on 

the label. 

7. 1 snakebite lancet. 

8. 1 (30 gms.) bottle of potassium permanganate crystals. 

9. 1 pair scissors. 

10. 1 copy of the first‐aid  leaflet issued by the Chief Engineer, Factory Advice Service and Labour 

Institutes, Government of India/Assam. 

11. 1 bottle containing 100 tablets (each of 5 gms.) of aspirin. 

12. Ointment for burns. 

13. A bottle of suitable surgical antiseptic solution. 

(b) For work places in which the number of contract labour exceed 50. 

Each first‐aid box shall contain the following equipments. 

1. 12 small sterilised dressings. 

2. 6 medium size sterilised dressings. 

3. 6 large size sterilised dressings. 



P a g e  | 54 

 

 

4. 6 large size sterilised burn dressings. 

5. 6 (15 gms.) packets sterilised cotton wool. 

6. 1 (60 ml.) bottle containing a two per cent alcoholic solution iodine. 

7. 1 (60 ml.) bottle containing salvolatile having the dose and mode of administration indicated on 

the label. 

8. 1 roll of adhesive plaster. 

9. 1 snake bite lancet. 

10. 1 (30 gms.) bottle of potassium permanganate crystals. 

11. 1 pair scissors. 

12. 1 copy of  the  first‐aid  leaflet  issued by the Chief Engineer Factory Advice Service and Labour 

Institutes /Government of India/Assam. 

13. A bottle containing 100 tablets (each of 5 gms.) of aspirin. 

14. Ointment for burns. 

15. A bottle of suitable surgical antiseptic solution. 

(iii) Adequate arrangements shall be made for immediate recoupment of the equipment when necessary. 

(iv) Nothing except the prescribed contents shall be kept in the First‐aid box. 

(v) The first‐aid box shall be kept in charge of a responsible person who shall always be readily available during 

the working hours of the work place. 

(vi) A person  in charge of the First‐aid box shall be a person trained  in First‐aid treatment  in the work places 

where the number of contract labour employed is 150 or more. 

(vii) In work places where the number of contract labour employed is 500 or more and hospital facilities are not 

available  within  easy  distance  from  the works.  First‐aid  posts  shall  be  established  and  run  by  a  trained 

compounder. The compounder shall be on duty and shall be available at all hours when the workers are at 

work. 

(viii) Where work places are situated in places which are not towns or cities, a suitable motor transport shall be 

kept readily available to carry injured person or person suddenly taken ill to the nearest hospital. 

 
4. DRINKING WATER 

(i) In every work place, there shall be provided and maintained at suitable places, easily accessible to labour, a 

sufficient supply of cold water fit for drinking. 

(ii) Where  drinking  water  is  obtained  from  an  Intermittent  public  water  supply,  each  work  place  shall  be 

provided with storage where such drinking water shall be stored. 

(iii) Every water supply or storage shall be at a distance of not less than 50 feet from any latrine drain or other 

source of pollution. Where water has to be drawn from an existing well which is within such proximity of 

latrine, drain or any other source of pollution, the well shall be properly chlorinated before water is drawn 

from it for drinking. All such wells shall be entirely closed in and be provided with a trap door which shall be 

dust and waterproof. 

(iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and opened only for 

cleaning or inspection which shall be done at least once a month. 
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5. WASHING FACILITIES 

(i) In every work place adequate and suitable facilities  for washing shall be provided and maintained for the 

use of contract labour employed therein. 

(ii) Separate and adequate cleaning facilities shall be provided for the use of male and female workers. 

(iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic condition. 

 
6. LATRINES AND URINALS 

(i) Latrines shall be provided in every work place on the following scale namely :‐ 

(a) Where female are employed, there shall be at least one latrine for every 25 females. 

(b) Where males are employed, there shall be at least one latrine for every 25 males. 

Provided that, where the number of males or females exceeds 100, it shall be sufficient if there is one 

latrine for 25 males or females as the case may be upto the first 100, and one for every 50 thereafter. 

(ii) Every latrine shall be under cover and so partitioned off as to secure privacy, and shall have a proper door 

and fastenings. 

(iii) Construction of  latrines: The  inside walls  shall be constructed of masonry or  some suitable heat‐resisting 

nonabsorbent materials and shall be cement washed inside and outside at least once a year, Latrines shall 

not be of a standard lower than borehole system. 

(iv) (a) Where workers of both sexes are employed, there shall be displayed outside each block of  latrine and 

urinal, a notice  in  the  language understood by  the majority of  the workers “For Men only” or “For 

Women Only” as the case may be. 

(b) The notice shall also bear the figure of a man or of a woman, as the case may be. 

(v) There shall be at least one urinal for male workers upto 50 and one for female workers upto fifty employed 

at a time, provided that where the number of male or female workmen, as the case may be exceeds 500, it 

shall be sufficient if there is one urinal for every 50 males or females upto the first 500 and one for every 

100 or part thereafter. 

(vi) (a)  The  latrines  and  urinals  shall  be  adequately  lighted  and  shall  be maintained  in  a  clean  and  sanitary 

condition at all times. 

(b)  Latrines  and  urinals  other  than  those  connected  with  a  flush  sewage  system  shall  comply  with  the 

requirements of the Public Health Authorities. 

(vii) Water shall be provided by means of  tap or otherwise so as  to be conveniently accessible  in or near  the 

latrines and urinals. 

(viii) Disposal  of  excreta  :‐  Unless  otherwise  arranged  for  by  the  local  sanitary  authority,  arrangements  for 

proper  disposal  of  excreta  by  incineration  at  the  work  place  shall  be  made  by  means  of  a  suitable 

incinerator. Alternately excreta may be disposed of by putting a layer of night soil at the bottom of a pucca 

tank prepared for the purpose and covering it with a 15 cm. layer of waste or refuse and then covering it 

with a layer of earth for a fortnight (when it will turn to manure). 

(ix) The contractor shall at his own expense, carry out all instructions issued to him by the Engineer‐in‐Charge 

to effect proper disposal of night soil and other conservancy work in respect of the contractor’s workmen 

or employees on  the  site. The contractor  shall be  responsible  for payment of any charges which may be 

levied by Municipal or Cantonment Authority for execution of such on his behalf. 
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7. PROVISION OF SHELTER DURING REST 

At every place there shall be provided, free of cost, four suitable sheds, two for meals and the other two for rest 

separately for the use of men and women labour. The height of each shelter shall not be less than 3 metres (10 

ft.) from the floor level to the lowest part of the roof. These shall be kept clean and the space provided shall be 

on the basis of 0.6 sq.m. (6 sft) per head. 

Provided  that  the  Engineer‐in‐Charge  may  permit  subject  to  his  satisfaction,  a  portion  of  the  building  under 

construction or other alternative accommodation to be used for the purpose. 

 
8. CRECHES 

(i) At every work place, at which 20 or more women worker are ordinarily employed, there shall be provided 

two rooms of reasonable dimensions for the use of their children under the age of six years. One room shall 

be used as a play room for the children and the other as their bedroom. The rooms shall be constructed 

with specifications as per clause 19H (ii) a,b& c. 

(ii) The rooms shall be provided with suitable and sufficient openings for  light and ventilation. There shall be 

adequate provision of sweepers to keep the places clean. 

(iii) The contractor shall supply adequate number of toys and games in the play room and sufficient number of 

cots and beddings in the bed room. 

(iv) The contractor shall provide one ayaa to look after the children in the creche when the number of women 

workers does not exceed 50 and two when the number of women workers exceed 50. 

(v) The use of the rooms earmarked as creches shall be restricted to children, their attendants and mothers of 

the children. 

 
9. CANTEENS 

(i) In every work place where the work regarding the employment of contract labour is likely to continue for 

six months  and where  in  contract  labour  numbering  one  hundred  or more  are  ordinarily  employed,  an 

adequate canteen shall be provided by the contractor for the use of such contract labour. 

(ii) The canteen shall be maintained by the contractor in an efficient manner. 

(iii) The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and washing places separately 

for workers and utensils. 

(iv) The canteen shall be sufficiently lighted at all times when any person has access to it. 

(v) The floor shall be made of smooth and impervious materials and inside walls shall be lime‐washed or colour 

washed at least once in each year. 

Provided that the inside walls of the kitchen shall be lime‐washed every four months. 

(vi) The premises of the canteen shall be maintained in a clean and sanitary condition. 

(vii) Waste water shall be carried away in suitable covered drains and shall not be allowed to accumulate so as 

to cause a nuisance. 

(viii) Suitable arrangements shall be made for the collection and disposal of garbage. 

(ix) The dining hall shall accommodate at a time 30 per cent of the contract labour working at a time. 

(x) The  floor  area  of  the  dining  hall,  excluding  the  area  occupied  by  the  service  counter  and  any  furniture 

except tables and chairs shall not be less than one square metre (10 sft) per diner to be accommodated as 

prescribed in sub‐Rule 9. 
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(xi) (a)  A  portion  of  the  dining  hall  and  service  counter  shall  be  partitioned  off  and  reserved  for  women 

workers in proportion to their number. 

(b)  Washing places for women shall be separate and screened to secure privacy. 

(xii) Sufficient tables stools, chair or benches shall be available for the number of diners to be accommodated as 

prescribed in sub‐Rule 9. 

(xiii) (a)  1.  There  shall  be  provided  and maintained  sufficient  utensils  crockery,  furniture  and  any  other 

equipments necessary for the efficient running of the canteen. 

2.  The furniture utensils and other equipment shall be maintained in a clean and hygienic condition. 

(b)  1.  Suitable clean clothes for the employees serving in the canteen shall be provided and maintained. 

2. A service counter, if provided, shall have top of smooth and impervious material. 

3. Suitable facilities including an adequate supply of hot water shall be provided for the cleaning 

of utensils and equipments. 

(xiv) The food stuffs and other items to be served in the canteen shall be in conformity with the normal habits of 

the contract labour. 

(xv) The charges  for  food  stuffs, beverages  and any other  items  served  in  the  canteen  shall  be based on  ‘No 

profit, No loss’ and shall be conspicuously displayed in the canteen. 

(xvi) In arriving at the price of foodstuffs, and other article served in the canteen, the following items shall not be 

taken into consideration as expenditure namely:‐ 

(a) The rent of land and building. 

(b) The depreciation and maintenance charges for the building and equipments provided for the canteen. 

(c) The cost of purchase,  repairs and  replacement of equipments  including  furniture,  crockery,  cutlery 

and utensils. 

(d) The water charges and other charges incurred for lighting and ventilation. 

(e) The interest and amounts spent on the provision and maintenance of equipments provided for the 

canteen. 

(xvii) The accounts pertaining to the canteen shall be audited once every 12 months by registered accountants 

and auditors. 

 
10. ANTI‐MALARIAL PRECAUTIONS 

The contractor shall at his own expense, conform to all anti‐malarial instructions given to him by the Engineer‐ in‐

Charge including the filling up of any borrow pits which may have been dug by him. 

 
11. The above rules shall be  incorporated  in the contracts and  in notices  inviting tenders and shall  form an  integral 

part of the contracts. 

 
12. AMENDMENTS 

Government may, from time to time, add to or amend these rules and issue directions ‐ it may consider necessary 

for the purpose of removing any difficulty which may arise in the administration thereof. 
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P.W.D. Contractor's Labour Regulations 
 

1. SHORT TITLE 

These regulations may be called the PWD Contractors Labour Regulations. 

 
2. DEFINITIONS 

(i) Workman  means  any  person  employed  by  P.W.D.  or  its  contractor  directly  or  indirectly  through  a 

subcontractor with or without the knowledge of the Public Works Department to do any skilled, semiskilled 

or  unskilled  manual,  supervisory,  technical  or  clerical  work  for  hire  or  reward,  whether  the  terms  of 

employment are expressed or implied but does not include any person :‐ 

(a) Who is employed mainly in a managerial or administrative capacity : or 

(b) Who,  being  employed  in  a  supervisory  capacity  draws  wages  exceeding  five  hundred  rupees  per 

mensem or exercises either by the nature of the duties attached to the office or by reason of powers 

vested in him, functions mainly of managerial nature: or 

(c) Who is an out worker, that is to say, person to whom any article or materials are given out by or on 

behalf  of  the  principal  employers  to  be  made  up  cleaned,  washed,  altered,  ornamental  finished, 

repaired  adopted  or  otherwise  processed  for  sale  for  the  purpose  of  the  trade  or  business  of  the 

principal employers and the process is to be carried out either in the home of the out worker or in 

some  other  premises,  not  being  premises  under  the  control  and  management  of  the  principal 

employer. 

No person below the age of 14 years shall be employed to act as a workman. 

(ii) Fair Wages means wages whether  for  time or piece work  fixed and notified under  the provisions of  the 

Minimum Wages Act from time to time. 

(iii) Contractors shall include every person who undertakes to produce a given result other than a mere supply 

of goods or articles of manufacture through contract labour or who supplies contract labour for any work 

and includes a subcontractor. 

(iv) Wages shall have the same meaning as defined in the Payment of Wages Act. 

 
3. (i)   Normally working hours of an adult employee should not exceed 9 hours a day. The working day shall be so 

arranged that inclusive of interval for rest, if any, it shall not spread over more than 12 hours on any day. 

(ii) When an adult worker is made to work for more than 9 hours on any day or for more than 48 hours in any 

week, he shall be paid over time for the extra hours put in by him at double the ordinary rate of wages. 

(iii) (a) Every worker shall be given a weekly holiday normally on a Sunday, in accordance with the provisions of 

the Minimum Wages  (Central)  Rules  1960  as  amended  from  time  to  time  irrespective  of whether 

such worker is governed by the Minimum Wages Act or not. 

(b) Where the minimum wages prescribed by the Government under the Minimum Wages Act are not 

inclusive of the wages for the weekly day of rest, the worker shall be entitled to rest day wages at the 

rate applicable to the next preceding day, provided he has worked under the same contractor for a 

continuous period of not less than 6 days. 

(c) Where a contractor  is permitted by  the Engineer‐in‐Charge to allow a worker  to work on a normal 

weekly holiday, he shall grant a substituted holiday to him for the whole day on one of the five days 

immediately before or after the normal weekly holiday and pay wages to such worker for the work 

performed on the normal weekly holiday at overtime rate. 
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4. DISPLAY OF NOTICE REGARDING WAGES ETC. 

The contractor shall before he commences his work on contract, display and correctly maintain and continue to 

display  and  correctly  maintain  in  a  clear  and  legible  condition  in  conspicuous  places  on  the  work,  notices  in 

English  and  in  the  local  Indian  languages  spoken  by  the majority  of  the workers  giving  the minimum  rates  of 

wages fixed under Minimum Wages Act, the actual wages being paid, the hours of work for which such wage are 

earned, wages periods, dates of payments of wages and other relevant information as per Appendix ‘III’. 

 
5. PAYMENT OF WAGES 

(i) The contractor shall fix wage periods in respect of which wages shall be payable. 

(ii) No wage period shall exceed one month. 

(iii) The wages of every person employed as contract labour in an establishment or by a contractor where less 

than one thousand such persons are employed shall be paid before the expiry of seventh day and in other 

cases before the expiry of tenth day after the last day of the wage period in respect of which the wages are 

payable. 

(iv) Where the employment of any worker is terminated by or on behalf of the contractor the wages earned by 

him shall be paid before the expiry of the second working day from the date on which his employment is 

terminated. 

(v) All payment of wages shall be made on a working day at the work premises and during the working time 

and on a date notified in advance and in case the work is completed before the expiry of the wage period, 

final payment shall be made within 48 hours of the last working day. 

(vi) Wages due to every worker shall be paid to him direct by contractor through Bank or ECS or online transfer 

to his bank account. 

(vii) All wages shall be paid through Bank or ECS or online transfer. 

(viii) Wages shall be paid without any deductions of any kind except those specified by the Central Government 

by general or special order in this behalf or permissible under the Payment of Wages Act 1956. 

(ix) A notice showing the wages period and the place and time of disbursement of wages shall be displayed at 

the place of work and a copy sent by the contractor to the Engineer‐in‐Charge under acknowledgment. 

(x) It shall be the duty of the contractor to ensure the disbursement of wages through bank account of labour. 

(xi) The  contractor  shall  obtain  from  the  Junior  Engineer  or  any  other  authorised  representative  of  the 

Engineer‐  in‐Charge as  the case may be, a certificate under his signature at  the end of  the entries  in the 

“Register of Wages” or the “Wage‐cum‐Muster Roll” as the case may be in the following form:‐ 

(xii) “Certified  that  the  amount  shown  in  column  No  ................................  has  been  paid  to  the  workman 

concerned through bank account of labour on ................................ at………” 

 
FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES 

(i) The wages of a worker shall be paid to him without any deduction of any kind except the following:‐ 

(a) Fines 

(b) Deductions  for  absence  from  duty  i.e.  from  the  place  or  the  places  where  by  the  terms  of  his 

employment he is required to work. The amount of deduction shall be in proportion to the period for 

which he was absent. 

(c) Deduction for damage to or loss of goods expressly entrusted to the employed person for custody or 

for loss of money or any other deduction which he is required to account, where such damage or loss 

is directly attributable to his neglect or default. 
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(c) Deduction  for  recovery of advances or  for adjustment of overpayment of wages, advances granted 

shall be entered in a register. 

(d) Any other deduction which the Central Government may from time to time allow. 

(ii) No fines should be imposed on any worker save in respect of such acts and omissions on his part as have 

been approved of by the Chief Labour Commissioner. 

Note :‐ An approved list of Acts and Omissions for which fines can be imposed is enclosed at Appendix‐X 

(iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be made from his wages 

until the worker has been given an opportunity of showing cause against such fines or deductions. 

(iv) The total amount of fine which may be imposed in any one wage period on a worker shall not exceed an 

amount equal to three paise in a rupee of the total wages, payable to him in respect of that wage period. 

(v) No fine imposed on any worker shall be recovered from him by instalment, or after the expiry of sixty days 

from the date on which it was imposed. 

(vi) Every fine shall be deemed to have been imposed on the day of the act or omission in respect of which it 

was imposed. 

 
LABOUR RECORDS 

(i) The contractor shall maintain a Register of persons employed on work on contract  in Form XIII of  the CL 

(R&A) Central Rules 1971 (Appendix IV) 

(ii) The  contractor  shall maintain  a Muster Roll  register  in  respect  of  all workmen  employed by  him on  the 

work under Contract in Form XVI of the CL (R&A) Rules 1971 (Appendix V). 

(iii) The  contractor  shall maintain  a Wage Register  in  respect of  all workmen employed by him on  the work 

under contract in Form XVII of the CL (R&A) Rules 1971 (Appendix VI). 

(iv) Register  of  accident  ‐  The  contractor  shall  maintain  a  register  of  accidents  in  such  form  as  may  be 

convenient at the work place but the same shall include the following particulars: 

(a) Full particulars of the labourers who met with accident. 

(b) Rate of Wages. 

(c) Sex 

(d) Age 

(e) Nature of accident and cause of accident. 

(f) Time and date of accident. 

(g) Date and time when admitted in Hospital, 

(h) Date of discharge from the Hospital. 

(i) Period of treatment and result of treatment. 

(j) Percentage of loss of earning capacity and disability as assessed by Medical Officer. 

(k) Claim required to be paid under Workmen’s Compensation Act. 

(l) Date of payment of compensation. 

(m) Amount paid with details of the person to whom the same was paid. 

(n) Authority by whom the compensation was assessed. 

(o) Remarks 
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(vi) The contractor shall maintain a Register of Fines in the Form XII of the CL (R&A) Rules 1971 (Appendix‐XI) 

(vii) The contractor shall display in a good condition and in a conspicuous place of work the approved list of acts 

and omissions for which fines can be imposed (Appendix‐X) 

(viii) The contractor shall maintain a Register of deductions for damage or loss in Form XX of the CL (R&A) Rules 

1971 (Appendix‐XII) 

(ix) The contractor shall maintain a Register of Advances in Form XXIII of the CL (R&A) Rules 1971 (Appendix‐

XIII) 

(x) The contractor shall maintain a Register of Overtime in Form XXIII of the CL (R&A) Rules 1971 (Appendix‐

XIV) 

 
6. ATTENDANCE CARD‐CUM‐WAGE SLIP 

(i) The  contractor  shall  issue  an Attendance  card‐cum‐wage  slip  to  each workman  employed by  him  in  the 

specimen form at (Appendix‐VII) 

(ii) The card shall be valid for each wage period. 

(iii) The  contractor  shall  mark  the  attendance  of  each  workman  on  the  card  twice  each  day,  once  at  the 

commencement of the day and again after the rest interval, before he actually starts work. 

(iv) The card shall remain in possession of the worker during the wage period under reference. 

(v) The contractor shall complete the wage slip portion on the reverse of the card at  least a day prior to the 

disbursement of wages in respect of the wage period under reference. 

(vi) The contractor shall obtain the signature or thumb impression of the worker on the wage slip at the time of 

disbursement of wages and retain the card with himself. 

 
7. EMPLOYMENT CARD 

The contractor shall  issue an Employment Card in Form XIV of the CL (R&A) Central Rules 1971 to each worker 

within three days of the employment of the worker (Appendix‐VIII). 

 
8. SERVICE CERTIFICATE 

On  termination  of  employment  for  any  reason  whatsoever  the  contractor  shall  issue  to  the  workman whose 

services have been terminated, a Service certificate in Form XV of the CL (R&A) Central Rules 1971 (Appendix‐IX) 

 
9. PRESERVATION OF LABOUR RECORDS 

All records required to be maintained under Regulations Nos. 6 & 7 shall be preserved in original for a period of 

three  years  from  the  date  of  last  entries  made  in  them  and  shall  be  made  available  for  inspection  by  the 

Engineer‐in‐Charge or Labour Officer or any other officers authorised by the Ministry of Urban Development  in 

this behalf. 

 
10. POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY 

The Labour Officer or any person authorised by Central Government on their behalf shall have power to make 

enquires with  a  view  to  ascertaining  and  enforcing  due  and  proper  observance  of  Fair Wage  Clauses  and  the 

Provisions  of  these  Regulations.  He  shall  investigate  into  any  complaint  regarding  the  default  made  by  the 

contractor or subcontractor in regard to such provision. 
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11. REPORT OF LABOUR OFFICER 

The Labour Officer or other persons authorised as aforesaid shall submit a report of result of his investigation or enquiry 
to the Executive Engineer concerned indicating the extent, if any, to which the default has been committed with a note 

that necessary deductions  from  the  contractor’s bill  be made and  the wages and other dues be paid  to  the  labourers 

concerned. In case an appeal is made by the contractor under Clause 13 of these regulations, actual payment to labourers 

will be made by the Executive Engineer after the Superintending Engineer has given his decision on such appeal. 

(i) The  Executive  Engineer  shall  arrange  payments  to  the  labour  concerned within  45  days  from  the  receipt  of  the 
report form the Labour Officer or the Superintending Engineer as the case may be. 

 
12. APPEAL AGAINST THE DECISION OF LABOUR OFFICER 

Any person aggrieved by  the decision  and  recommendations of  the  Labour Officer or other person  so  authorised may 

appeal  against  such  decision  to  the  Superintending  Engineer  concerned  within  30  days  from  the  date  of  decision, 

forwarding  simultaneously  a  copy  of  his  appeal  to  the  Executive  Engineer  concerned  but  subject  to  such  appeal,  the 

decision of the officer shall be final and binding upon the contractor. 

 
13. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER 

(i) A workman shall be entitled to be represented in any investigation or enquiry under these regulations by:‐ 

(a) An officer of a registered trade union of which he is a member. 

(b) An officer of a federation of trade unions to which the trade union referred to in clause (a) is affiliated. 

(c) Where the employer is not a member of any registered trade union, by an officer of a registered trade union, 

connected with  the  industry  in which  the worker  is  employed  or  by  any  other workman  employed  in  the 

industry in which the worker is employed. 

(ii) An employer shall be entitled to be represented in any investigation or enquiry under these regulations by :‐ 

(a) An officer of an association of employers of which he is a member. 

(b) An  officer  of  a  federation  of  associations  of  employers  to  which  association  referred  to  in  clause  (a)  is 
affiliated. 

(c) Where  the  employers  is  not  a  member  of  any  association  of  employers,  by  an  officer  of  association  of 
employer connected with the industry in which the employer is engaged or by any other employer, engaged 
in the industry in which the employer is engaged. 

(iii) No  party  shall  be  entitled  to  be  represented  by  a  legal  practitioner  in  any  investigation  or  enquiry  under  these 
regulations. 

 
14. INSPECTION OF BOOKS AND SLIPS 

The  contractor  shall  allow  inspection  of  all  the  prescribed  labour  records  to  any  of  his  workers  or  to  his  agent  at  a 
convenient time and place after due notice  is received or to the Labour Officer or any other person, authorised by the 
Central Government on his behalf. 

 
15. SUBMISSIONS OF RETURNS 

The contractor shall submit periodical returns as may be specified from time to time. 

 
16. AMENDMENTS 

The  Central  Government  may  from  time  to  time  add  to  or  amend  the  regulations  and  on  any  question  as  to  the 
application/Interpretation or effect of those regulations the decision of the Superintending Engineer concerned shall be 
final. 
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Appendix 'I' 
 

REGISTER OF MATERNITY BENEFITS (Clause 19 F) 
 

Name and address of the contractor............................................................................................ 
 

Name and location of the work............................................................................................... 
 

 
Name  of  the 
employee 

Father's/ 
husband's 

Nature  of 
Employment 

Period of actual 
employment 

Date on which 
notice  of 
confinement 
given name 

1.  2.  3.  4.  5. 
         

 
 
 

Date on which maternity leave commenced and ended 

 
Date of delivery 
miscarriage 

Commenced  Ended  Commenced  Ended 

6.  7.  8.  9.  10. 
         

 
Leave pay paid to the employee 

 
 

 
In case of miscarriage  In case of delivery  Remarks 

 
 

Rate  of  leave 
pay 

Amount paid  Rate  of  leave 
pay 

Amount paid   

11.  12.  13.  14.  15. 
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Appendix 'II’ 

 

SPECIMEN FORM OF THE REGISTER, REGARDING 

MATERNITY BENEFIT ADMISSIBLE TO THE CONTRACTOR'S LABOUR 

IN CENTRAL PUBLIC WORKS DEPARTMENT WORKS. 
 

Name and address of the contractor.................................................................... 

Name and location of the work....................................................................... 

1. Name of the woman and her husband’s name. 

2. Designation. 

3. Date of appointment. 

4. Date with months and years in which she is employed. 

5. Date of discharge/dismissal, if any. 

6. Date of production of certificates in respect of  pregnancy. 

7. Date on which the woman informs about the expected delivery. 

8. Date of delivery/miscarriage/death 

9. Date of production of certificate in respect of delivery/miscarriage. 

10. Date with the amount of maternity/death benefit paid in advance of expected delivery. 

11. Date with amount of subsequent payment of maternity benefit. 

12. Name of the person nominated by the woman to receive the payment of the maternity 

benefit after her death. 

13. If the woman dies, the date of her death, the name of the person to whom maternity benefit 

amount was paid, the month thereof and the date of payment. 

14. Signature of the contractor authenticating entries in the register. 

15. Remarks column for the use of Inspecting Officer. 

   



P a g e  | 65 

 
Appendix 'III' 

 

Labour Board 

 
Name of work  ……………………………………………………………………………………………….. 

 

Name of Contractor  ……………………………………………………………………………………… 
 

Address of Contractor  ……………………………………………………………………………………… 
 

Name and address of C.P. W.D. Division …………………………………………………………………………… 
 

Name of C.P.W.D. Labour Officer  ……………………………………………………………………………… 
 

Address of C.P.W.D. Labour Officer  ………………………………………………………………………………… 
 

Name of Labour Enforcement Officer  …………………………………………………………………………………… 
 

Address of Labour Enforcement   Officer …………………………………………………………………………………. 

 

SI. No.  Category  Minimum wage fixed  Actual wage paid  Number present  Remarks 

           

Weekly holiday  ……………………………………………………………………………………………………….. 
 

Wage period  ……………………………………………………………………………………………………….. 
 

Date of payment of wages  …………………………………………………………………………………………… 
 

Working hours  ……………………………………………………………………………………………………… 
 

Rest interval  …………………………………………………………………………………………………….. 
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Appendix 'IV' 
 

Register of Workmen Employed by Contractor 
 
 

Name and address of contractor………………………………………………………………….. 

Name and address of establishment under which contract is carried on…………………….. 

Nature and location of work………………………………………………………………………… 

Name and address of Principal Employer………………………………………………………… 
 

SI. 

No 

Name and 

Surname 

of 

workman 

Age 

and 

Sex 

Father’s/ 

Husband’s 

name 

Nature of 

employme 

nt/ 

designatio n 

Permanent home 

address of the 

workman (Village 

andTehsil, 

TalukandDistrict) 

Local 

address 

Date of 

commen ce‐ 

ment of 

employmen t 

Signat ure or 

thumb 

impression 

of 

the 

workman 

Date of 

termina 

tion of 

employ 

ment 

Rea 

son s 

for 

ter 

min 

atio 

ns 

Remarks 

1  2  3  4  5  6  7  8  9  10  11  12 
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Appendix 'V' 
 

Form XVI Muster Roll 

 
 

Name and address of the contractor................................................................................................ 
 

Name and address of establishment under which contract is carried on…………………........................ 
 

Nature and location of work............................................................................................................. 

 
Name and address of Principal Employer  For the Month of Fortnight 

 
Sl. 
No. 

Name of 
Workman 

Sex  Father’s/ Husband 
’s name 

Dates  Remarks 

1.  2.  3.  4.  5.  6. 
        1.  2.  3.  4.  5.   
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Appendix 'VI' 
 

Form XVII  
Register of Wages 

 
Name and address of the 

contractor........................................................................................................... 

Name and address of establishment under which contract is carried on 

................................................. 
 

Nature and location of work  ................................................. 
 

Name and address of Principal Employer  Wages period Monthly/ 
Fortnight 

 
S 
l. 
N 

o 

. 

Nam 
e of 
Wor 
kma 
n 

Seri 
al 
No. 
in 
the 
regi 
ster 
of 
wor 
kma 
n 

Desig 
nation 
natur e 
of work 
done 

No. 
of 
day 
s 
wor 
ked 

U 
nit 
s 
of 
w 
or 
k 
do 
ne 

Daily 
rate of 
wage 
s/piec e 
rate 

Amount of wages earned  Ded 
uctio n 
if any 
(indi 
cate 
natur 
e) 

Net 
am 
oun 
t pai 
d 

Sign 
ature 
or 
thum b 
impre 
ssion 
of the 
work 
man 

Initial of 
contrac 
tor or his 
repres 
entativ e 

Ba 
sic 
wa 
ge 
s 

Dear 
ness 
allow 
ance s 

over 
time 

Other 
cash 
pay 
ments 
(indi 
cate 
natu 
re) 

T 
ot 
al 

1.  2.  3.  4.  5.  6.  7.  8.  9.  10.  11.  12.  13.  14.  15.  16. 

                               

                               

                               

                               

                               

                               



P a g e  | 69 

 

Appendix 'VII' 
 

Wage Card 
 
 

Name and address of contractor  Date of Issue 

Name and location of work  Designation 

Name of workman  Month/Fortnight 

Rate of Wages 

 
1  2  3  4  5  6  7  8  9  1 

0 
1 
1 

1 
2 

1 
3 

1 
4 

1 
5 

1 
6 

1 
7 

1 
8 

1 
9 

2 
0 

2 
1 

2 
2 

2 
3 

2 
4 

2 
5 

2 
6 

2 
7 

2 
8 

2 
9 

3 
0 

 
 
 

Morning 

Evening 

Initial 

 
 

 
Received from the sum of Rs. on account of my wages 

 
 
 
 

Signature 
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Appendix 'VII' 
 

Form XIX 

Wages Slip 
 
 

Name and address of contractor.......................................................................................... 

Name and Father's/Husband's name of workman.................................................................. 

Nature and location of work................................................................................................. 

For the Week/Fortnight/Month ending.................................................................................. 

1‐  No. of days worked...................................................................................................... 

2‐  No. of units worked in case of piece rate workers........................................................... 

3‐  Rate of daily wages/piece rate .................................................................................... 

4‐  Amount of overtime wages........................................................................................... 

5‐  Gross wages payable................................................................................................... 

6‐  Deduction, if any........................................................................................................ 

7‐  Net amount of wages paid............................................................................................ 

 
 
 
 

 
Initials of the contractor or his representative 
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Appendix 'VIII' 
 
 

Form‐XIV Employment Card 

 

 
Name and address of contractor    

 

Name and address of establishment under which contract is carried on‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
‐‐‐ 

 
Name of work and location of work    

 

Name and address of Principal Employer    

1‐  Name of the workman    

2‐  SI. No. in the register of workman employed‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 

3‐  Nature of employment/designation   ‐ 

4‐  Wage rate (with particulars of unit in case of piece work)‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 

5- Wage period    

6- Tenure of employment    

7- Remarks    
‐ 

 
 
 

Signature of contractor 
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Appendix 'IX' 
 

Form – XV Service 

Certificate 

 
Name and address of contractor…………………………………………………………………… 

 
Nature and location of work………………………………………………………………… 

Name and address of workman………………………………………………………………… 

Age or date of birth…………………………………………………………………………………………….. 

Identification marks……………………………………………………………………………….. 

Father's/Husband's name…………………………………………………………………………………… 

Name and address of establishment in under which contract is carried on……………………… 

Name and address of Principal Employer………………………………………………………………… 
 

 
Sl. No.  Total Period for which  Nature of  Rates of  Remarks 

  employed  work done  wages (with   

      particular of   

      unit in case of   

      piece work)   

  From  To       

           

 
 
 
 

 

Signature 
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Appendix 'X' 
 

LIST OF ACTS AND OMISSONS FOR WHICH FINES CAN BE 

IMPOSED 

In accordance with rule of the PWD Contractor’s Labour Regulations to be displayed prominently 

at the site of work both in English and local Language. 

 

1. Willful insubordination or disobedience, whether alone or in combination with other. 

2. Theft fraud or dishonesty in connection with the contractors beside business or property of 

PWD. 

3. Taking or giving bribes or any illegal gratifications 

4. Habitual late attendance. 

5. Drunkenness lighting, riotous or disorderly or indifferent behaviour 

6. Habitual negligence. 

7. Smoking near or around the area where combustible or other materials are locked 

8. Habitual in discipline. 

9. Causing damage to work in the progress or to property of the PWD or of 

the contractor. 

10. Sleeping on duty. 

11. Malingering or slowing down work. 

12. Giving of false information regarding name, age father’s name, etc. 

13. Habitual loss of wage cards supplied by the employers. 

14. Unauthorised  use  of  employer’s  property  of  manufacturing  or  making  of 

unauthorised particles at the workplace. 

15. Bad workmanship  in  construction  and maintenance  by  skilled workers which  is  not 

approved  by  the  Department  and  for  which  the  contractors  are  compelled  to 

undertake rectifications. 

16. Making false complaints and/or misleading statements. 

17. Engaging on trade within the premises of the establishments. 

18. Any unauthorised divulgence of business affairs of the employees. 

19. Collection or canvassing for the collection of any money within the premises of an 

establishment unless authorised by the employer. 

20. Holding meeting inside the premises without previous sanction of the employers. 

21. Threatening or intimidating any workman or employer during the working hours within 

the premises. 
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Appendix 'XI' 
 

Form – XII  Register of Fines 

 

Names and address of contractor ………………………………………………………………… 
 

Name and address of establishment in under which contract is carried on ………… 
 

Nature and location of work ……………………………………………………………………. 
 

Name and address of Principal Employer ……………………………………………………………… 
 
 

 
Sl. 
N 
o. 

Name 
of 
workm 
an 

Father’s/ 

Husband’ 

s name 

Designat 
ion/ 
nature 
of 
employ 
ment 

Act/Omission 
for which fine 
imposed 

Date 
of 
offenc 
e 

Whether 
workma 
n 
showed 
cause 
against 
fine 

Name of 
person in 
whose 
presence 
employee’ 
s 
explanatio 
n was 
heard 

Wage 
perio 
d  and 
wages 
payab 
le 

Amou 
nt of 
find 
impos 
ed 

Date 
on 
which 
fine 
releas 
ed 

Remar 
ks 

1.  2.  3.  4.  5.  6.  7.  8.  9.  10.  11.  12. 
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Appendix 'XII' 

 

Form – XX  Register of Deduction for Damage or Loss 
 

Name and address of contractor…………………………………………………… 

Name and address of establishment in under which contract is carreid on………………… 

Nature and location of work… ........................................................................................ and address of 
Principal Employer………………………………………. 

 

 
Sl. 
N. 

 

 
Name  of 
Workma 
n 

 
 

 
Father’s/H 

usband 

name 

 

 
Design 

ation/ 

nature 

of 

employ 

ment 

 

 
Partic 

ulars 

of 

dama 

ge or 

loss 

 

 
Date 

of 

dama 

ge or 

loss 

Whether 

workman 

showed 

causeagainst 

deduction 

name of 
person 

in whose 

presence 

employe 

e’s 

explanati 

on 

was 
heard 

 
Amount 

of 

deduction 

imposed 

 

 
No.of 

installment 

s 

Date of recovery   
 

 
Rema 
rking 

First 

install‐ 

ment 

Last 

insta 

ll‐ 

ment 

  2  3  4  5  6  7  8  9  10  11  12  13 
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Appendix 'XIII' 

 

Form – XXII Register of Advances 
 

Name and address of contractor    

Name and address of establishment in under which contract is carried on‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
Nature and location of work………………………………………………….. 

Name  and  address  of  Principal Employer   ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ ‐  ‐  ‐  ‐ ‐  ‐  ‐ ‐ ‐  ‐‐ 
 
Sl. 
No. 

 

 
Name of 
workman 

 

 
Father’s 
/ 
Husban 
d name 

 

Desi 
gnati 
on/ 
natu 
re of 
empl 
oym 
ent 

 

Wage Period 
and wages 
payable 

 
Date and 
amount of 
advance given 

Purpo 
se(s) 
for 
which 
advan 
ce 
made 

Number 
of 
installm 
ents 
by which 
advance to 
berepaid 

Date and 
amount 
of each 
installm‐ 
ent 
repaid 

Date and 
which last 
installment 
was repaid 

 

 
Remark 
s 

1  2  3  4  5  6  7  8  9  10  11 
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Appendix 'XIV' 

 

Form – XXIII  Register of Overtime 
 

Name and address of contractor………………………………………………………………………… 

Name and address of establishment in under which contract is carried on………………………………… 

Nature and location of work…………………………………………………………………………… 

Name and address of Principal Employer………………………………………………………… 
 

 
 

SI. No. 

 
 

Name  of 
Workma 
n 

 
 

Father’s/ 
Husband’s 
name 

 
 
 
 

Sex 

 

 
Designat 
ion/ 
nature of 
employm 
ent 

 
Date on 
which 
Overtime 
worked 

Total 
overtime 
worked or 
production 
in case of 
piece rated 

 

 
Normal rate 
ofwages 

 
Overtime 
rate 
ofwages 

 

 
Overtime 
earning 

 
Rate on 
which 
overtim 
e paid 

 
 

Remarks 

1  2  3  4  5  6  7  8  9  10  11  12 
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Appendix‐XV 

(FORM 31) 

INDENTURE FOR SECURED ADVANCES 

 
(For use in cases in which the contract is for finished work and the contractor has entered into an agreement for the 

execution of a certain specified quantity of work in a given time) 

THIS INDENTURE made the………………… day of …………………..20……. BETWEEN ………………………… 

(hereinafter called the Contractor which expression shall where the context so admits or implies be deemed to include 

his  executors  administrators  and  assigns)  of  the  one  part  and  the  GOVERNOR  OF  ASSAM  (hereinafter  called  the 

Governor which expression shall where the context so admits or implies be deemed to include his successors in office 

and assigns) of the other part. 

WHEREAS by an agreement dated… .......................................... (hereinafter called the said agreement) the Contractor has 

agreed AND WHEREAS the Contractor has applied to the Governor that he may be allowed advances on the security of 

materials absolutely belonging to him and brought by him to the site of the works the subject of the said agreement for 

use  in  the  construction  of  such  of  the works  as  he  has  undertaken  to  execute  at  rates  fixed  for  the  finished work 

(inclusive of the cost of materials and labour and other charges) AND WHEREAS the Governor has agreed to advance to 

the Contractor the sum of Rupees.......................................................................... on  the  security  of  materials  the 

quantities 

and other particulars of which are detailed in Accounts of Secured Advances attached to the Running Account Bill for 

the said works signed by the Contractor on ..................................................................... and  the  Governor  has  reserved  

to 

himself  the  option  of  making  any  further  advance  or  advances  on  the  security  of  other  materials  brought  by  the 

Contractor to the site of the said works. Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement 

and in consideration of the sum of Rupees ...................................................... on  or  before  the  execution  of  these 

presents 

paid  to  the Contractor by  the Governor  (the  receipt whereof  the Contractor doth hereby acknowledge) and of  such 

further advances (if any) as may be made to him as aforesaid the Contractor doth hereby covenant and agree with the 

Governor and declare as follows: ‐ 

(1) That the said sum of Rupees ................................................................................so advanced by the Governor to the 

Contractor  as  aforesaid  and  all  or  any  further  sum  or  sums  advanced  as  aforesaid  shall  be  employed  by  the 

Contractor in or towards expediting the execution of the said works and for no other purpose whatsoever. 

(2) That the materials detailed in the said Account of Secured Advances which have been offered to and accepted by 

the Governor as security are absolutely the Contractor's own property and free from encumbrances of any kind 

and  the contractor will not make any application  for or receive a  further advance on the security of materials 

which  are  not  absolutely  his  own  property  and  free  from  encumbrances  of  any  kind  and  the  Contractor 

indemnifies the Governor against all claims to any materials  in respect of which an advance has been made to 

him as aforesaid. 

(3) That  the materials detailed  in the said Account of Secured Advances and all other materials on the security of 

which  any  further  advance  or  advances  may  hereafter  be  made  as  aforesaid  (hereinafter  called  the  said 

materials)  shall  be  used  by  the  Contractor  solely  in  the  execution  of  the  said  works  in  accordance  with  the 

directions of the Divisional Officer ........ Division  (hereinafter called the Divisional Officer) and  in  the term of the 

said 

agreement. 
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(4) That the Contractor shall make at his own cost all necessary and adequate arrangements for the proper watch, 

safe custody and protection against all risks of the said materials and that until used in construction as aforesaid 

the  said  materials  shall  remain  at  the  site  of  the  said  works  in  the  Contractor's  custody  and  on  his  own 

responsibility and shall at all  times be open to  inspection by the Divisional Officer or any officer authorised by 

him.  In  the  event  of  the  said materials  or  any  part  thereof  being  stolen,  destroyed  or  damaged  or  becoming 

deteriorated  in a greater degree than  is due to reasonable use and wear thereof  the Contractor will  forthwith 

replace  the  same with  other materials  of  like  quality  or  repair  and make  good  the  same  as  required  by  the 

Divisional Officer. 

(5) That  the  said materials  shall  not on any account be  removed  from  the  site of  the  said works  except with  the 

written permission of the Divisional Officer or an officer authorised by him on that behalf. 

(6) That the advances shall be repayable in full when or before the Contractor receives payment from the Governor 

of the price payable to him for the said works under the terms and provisions of the said agreement. Provided 

that if any intermediate payments are made to the Contractor on account of work done than on the occasion of 

each  such  payment  the  Governor  will  be  at  liberty  to  make  a  recovery  from  the  Contractor's  bill  for  such 

payment by deducting there from the value of the said materials then actually used in the construction and in 

respect of which recovery has not been made previously, the value for this purpose being determined in respect 

of each description of materials at the rates at which the amounts of the advances made under these presents 

were calculated. 

(7) That if the Contractor shall at any time make any default in the performance or observance in any respect of any 

of  the  terms  and  provisions  of  the  said  agreement  or  of  these  presents  the  total  amount  of  the  advance  or 

advances  that  may  still  be  owing  to  the  Governor  shall  immediately  on  the  happening  of  such  default  be 

repayable by the Contractor to the Governor together with interest thereon at twelve per cent per annum from 

the date or respective dates of such advance or advances to the date of repayment and with all costs charges, 

damages  and  expenses  incurred  by  the  Governor  in  or  for  the  recovery  thereof  or  the  enforcement  of  this 

security or otherwise by reason of the default of the Contractor and the Contractor hereby covenants and agrees 

with the Governor to repay and pay the same respectively to him accordingly. 

(8) That the Contractor hereby charges all the said materials with the repayment to the Governor of the said sum of 

Rupees ....................................................................... and any further sum or sums advanced as aforesaid and all 

costs charges, damages and expenses payable under these presents PROVIDED ALWAYS and it is hereby agreed 

and  declared  that  notwithstanding  anything  in  the  said  agreement  and  without  prejudice  to  the  powers 

contained  therein  if  and  whenever  the  covenant  for  payment  and  repayment  herein  before  contained  shall 

become enforceable and the money owing shall not be paid in accordance therewith the Governor may at any 

time thereafter adopt all or any of the following courses as he may deem best :‐ 

(a) Size and utilize the said materials or any part thereof in the completion of the said works on behalf of the 

Contractor in accordance with the provisions in that behalf contained in the said agreement debiting the 

Contractor with the actual cost of effecting such completion and the amount due in respect of advances 

under these presents and crediting the Contractor with the value of work done as if he had carried it out 

in  accordance with  the  said  agreement  and  at  the  rates  thereby provided.  If  the balance  is  against  the 

Contractor he is to pay same to the Governor on demand. 

(b) Remove and sell by public auction the seized materials or any part thereof and out of the moneys arising 

from the sale retain all the sums aforesaid repayable or payable to the Governor under these presents and 

pay over the surplus (if any) to the Contractor. 

(c) Deduct all or any part of the moneys owing out of the security deposit or any sum due to the Contractor 

under the said agreement. 
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(9) That except in the event of such default on the part of the Contractor as aforesaid interest on the said advance 

shall not be payable. 

(10) That in the event of any conflict between the provisions of these presents and the said agreement the provisions 

of these presents shall prevail and in the event of any dispute or difference arising over the construction or effect 

of these presents the settlement of which has not been herein before expressly provided for the same shall be 

finally resolved as per provisions of clause 25 of the contract. 

 
In witness whereof the said ……………………and ................................................... by the order and under the direction of the 

Governor have hereunto set their respective hands the day and year first above written. 

 
Signed, sealed and delivered by……………………….. the said contractor in the presence of ........................ 

 

..................................................................................................................................................................... 
 
 

 
Signature ……………………… 

 

Witness Name …………………………………………………….. 
 

Address ………………………. 
 

Signed by……………………….. 
 

by the order and direction of the Governor in the presence of 
 

 
Signature ……………………… 

 

Witness Name …………………………………………………….. 
 

Address ………………………. 
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APPENDIX ‐ XVI 

(Refer Clause 5) 

FORM OF APPLICATION BY THE CONTRACTOR FOR SEEKING RESCHEDULING OF 

MILESTONE/EXTENSION OF TIME 

 
1. Name of contractor 

2. Name of work as given in the agreement 

3. Agreement no 

4. Estimated amount put tender  

5. Date of commencement of work as per agreement 

6. Period allowed for completion of work as per agreement 

7. Date of completion stipulated in agreement 

8. Period for which extension of time if has been given by authority in Schedule 'F' previously 
 

letter no. and date  Extension granted 

Months  Days 

(a)  1st extension ...................................................... 
   

(b)  2nd extension .....................................................     

(c)  3rd extension .....................................................     

(d)  4th extension .....................................................     

(e)  Total extension previously given     

 
9. Reasons for which extension have been previously given (copies of the previous applications should be attached) 

10. Period for which extension if applied for 

11. Hindrances on account of which extension is applied for with dates on which hindrances occurred and the period 

for which these are likely to last (for causes under clause 5.2/ and 5.3). 

 
Submitted to the Authority indicated in Schedule F With copy to the Engineer‐in‐charge and Sub Divisional Officer 

 
 
 

 
Signature of Contractor 

 

 
Dated .......................... 
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APPENDIX ‐ XVII 

Notice for appointment of Arbitrator 

[Refer Clause 25] 

 
To 

The Chief Engineer 

PWD Buildings, Assam 

Chandmari, Ghy‐3 
 

Dear Sir, 

In terms of clause 25 of the agreement, particulars of which are given below, I/we hereby give notice to you to 

appoint an arbitrator for settlement of disputes mentioned below: 

1. Name of applicant 

2. Whether applicant is Individual/Prop. Firm/Partnership Firm/Ltd. Co. 

3. Full address of the applicant 

4. Name of the work and contract number in which arbitration sought 

5. Name of the Division which entered into contract 

6. Contract amount in the work 

7. Date of contract 

8. Date of initiation of work 

9. Stipulated date of completion of work 

10. Actual date of completion of work (if completed) 

11. Total number of claims made 

12. Total amount claimed 

13. Date of intimation of final bill (if work is completed) 

14. Date of payment of final bill (if work is completed) 

15. Amount of final bill (if work is completed) 

16. Date of appeal to you 

17. Date of receipt of your decision. 
Specimen signatures of the 

applicant (only the 

person/authority who signed 

the contract should sign) 

 
I/We certify that the information given above is true to the best of my/our knowledge. I/We enclose following 

documents. 

1. We have exhausted provision of DRC as per clause 25 of this agreement. 

2. Statement  of  claims  with  amount  of 

claims. 3. 

4. 

5. 

Yours faithfully, 
 
 

(Signature
s) 

Copy in duplicate to: 

1.  The Executive Engineer, 

……………..……… Division. 
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PROFORMA OF SCHEDULES 
 

 
 
SCHEDULE ‘A’ 

 

Schedule of work as per form PWD‐ 3 
 
 

SCHEDULE ‘D’ 

 
Extra schedule for specific requirements/document for the work, if any. 

 
 
 

SCHEDULE ‘E’ 

 

Reference to General Conditions of contract 
 

Name of work:   
 

.................................................................................................................................. 
 

Estimated cost of work:   
 

(i) Earnest money:   ...........................................    
   (to be returned after receiving performance guarantee) 

 

(ii) Performance Guarantee  5% of tendered value. 
 

(iii) Security Deposit  5% of bill value. 
 
 
 
 

 
SCHEDULE ‘F’ 

 

GENERAL RULES :  Officer inviting tender :   

& DIRECTIONS 
 

Maximum percentage for quantity of items of 

work to be executed beyond which rates are to be 

determined in accordance with Clauses 12.2 & 12.3.  See below 
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Definitions: 
 

2(v)  Engineer‐in‐Charge  .............................................. 
 

2(viii)  Accepting Authority  .............................................. 
 

2(x)  Percentage on cost of materials and

 

15% labour to cover all overheads and profits. 
 

2(xi)  Standard Schedule of Rates  .............................................. 
 

2(xii)  Department  .............................................. 
 

9(ii)  Standard contract Form GCC, 

PWD Form 7/ 8 as modified & corrected upto  .............................................. 

 
Clause 1 

 

(i) Time allowed for submission of Performance Guarantee, programme 

chart (Time and progress) and applicable labour licenses, registration with EPFO, 

ESIC and BOCW welfare board or proof of applying there of 

from the date of issue of letter of acceptance…………………………………………………… days 

(ii) Maximum allowable extension with late fee @ 0.1% per day 

of  Performance  Guarantee  amount  beyond  the  period 

provided in 

(i) above
 days 

(1 to 15 days to be filled by NIT 

approving authority) 

 
Clause 2 

 
Authority for fixing compensation under clause 2.  .............................................. 

 
Clause 2A 

 
Whether Clause 2A shall be applicable  Yes / 
No 

 

 
Clause 5 

 
Number of days from the date of issue of letter of acceptance for reckoning 

date of start Mile stone(s) as per table given below:‐
 ............................................................................................................................................................................................... d
ay 

 

SI No.  Description of Milestone 
(Physical) 

Time Allowed in days (from date 
of start) 

Amount to be with‐held in case  
ofnon achievement of milestone 

1.       

2.       

3.       

4.       

Time allowed for execution  of work.  .............................................. 
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Authority to decide: 

(i) Extension of time .............................................................................. (Engineer in Charge or Engineer in Charge of 

Major Component in case of Composite Contracts, as the case may be) 

(ii) Rescheduling  of mile stones .............................................................................. (Superintending Engineer/ PM/CPM 

in Charge or Superintending Engineer/ PM/CPM in Charge of Major Component in case of Composite Contracts, as 

the case may be) 

(iii) Shifting of date of start in case of delay in handing over of site ...................................... (Superintending  Engineer/ 

PM/CPM  in  Charge or  Superintending  Engineer  in  Charge of Major  Component  in  case  of  Composite 

Contracts, as the case may be) 

PROFORMA OF SCHEDULES Clause 5 Schedule of handing over of site 
 

Part  Portion of site  Description  Time  Period  for  handing  over 

reckoned  from date of  issue of 

letter of intent. 

Part A  Portion without any hindrance     

Part B  Portions with encumbrances     

Part C  Portions dependent on work of 

other agencies 

   

 
Schedule of issue of Designs ................................................................................................. Applicable/ Not 
Applicable 

 

Part  Portion of Design  Description  Time Period for issue of design 

reckoned from date of  receipt of 

tenders 

Part A  Portion already included in NIT     

Part B‐1  Portions of Architectural Designs to 
be issued 

   

Part B‐2  Portions of Civil Designs to be issued     

Part B‐3  Portions of E&M Design to be issued     

 
Schedule of rate of recovery for delay in submission of the modified programme in terms of delay days 

….To be decided by the NIT approving Authority 
 
 

Clause 7 

Gross work to be done together with net payment 

/adjustment of advances for material 

collected, if any, since the last such payment 

for being 

eligible to interim payment  Rs. ......................................... 
 
 

Clause 7A 

Whether clause 7A shall be applicable  yes/No 
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Clause 8A 

Authority to decide compensation on account if contractor fails to 

submit completion plans.  ............…………………………… 
 
 
Clause 10B(ii) 

Whether Clause 10 B (ii) shall be applicable  Yes/No 
 

Clause 10B(iii) 

Whether Clause 10 B (iii) shall be applicable  Yes/No 

 
Clause 10C 

Component of labour expressed as percent of value of work: ..................................................... % 

 
Clause 10CA  Applicable/ Not Applicable 

Authority to issue base price of materials 
 

S.N.  Materials 

Covered under 

this clause: 

Nearest Materials (other than cement*, 

reinforcement bars, the structural steel and POL) 

for which All India Wholesale Price Index to be 

followed: 

Base Price and its 

corresponding period of all 

the Materials covered 

under clause 10 CA* 

1       

2       

3       

4       

*  includes Cement component used in RMC brought at site from outside approved RMC plants, if 

any. 

**  Base price and its corresponding period of all the materials covered under clause 10 CA is to be 

mentioned at the time of approval of NIT. In case of recall of tenders, the base price may be 

modified by adopting latest base price and its corresponding period. 

 
Clause 10CC  Applicable/ Not Applicable 

Schedule of component of other Materials, Labour etc. for price escalation. 

Component of civil (except materials covered 

under clause 10CA) /Electrical construction  Xm ................................................ % 

value of work. ‐ 

Component of 

Labour ‐ 

expressed as percent of total value of work.  Y
  % 

 
Note :Xm................................ % should be equal to (100) ‐ (materials covered under clause 10CA 

i.e. Cement, Steel, POL and other material specified in clause 10CA + Component of Labour) 
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Ex
per

ien
ce 

 

Clause 11 

Specifications to be followed for execution of work  ................................................ 
 

12.2 & 12.3  Deviation Limit beyond which clauses12.2 & 12.3 shall apply 

for building work  ......................................……… 
 

Clause 16 

Competent Authority for deciding reduced rates  ....................…………………….. 
 

Clause 19C ......................................................... authority to decide penalty for each default 

 
Clause 19D ......................................................... authority to decide penalty for each default 

 
Clause 19G ......................................................... authority to decide penalty for each default 

 
Clause 19K ......................................................... authority to decide penalty for each default 

 

Clause 25   
 

Constitution of Dispute Redressal Committee (DRC) Chairman ‐ 

Member ‐ Member 

‐ 

Clause 32 

Requirement of Technical Representative(s) and recovery Rate 
 

SI 

No. 

Minimum 
Qualification of 
Technical 
Representative 

D
is
ci
p
lin

e 

Designation (Principal 
Techincal 

/Techincal representative) 

M
in
im

u
m
 

N
u
m
b
er
  Rate at which recovery shall be made 

from the contractor in the event of 
not 
fulfilling provision of clause 36(i) 

Figures  Words 

1.               

2. 
             

3.               

4               

5               

Assistant  Engineers  retired  from  Government  services  that  are  holding  Diploma  will  be  treated  at  par  with 

Graduate Engineers. 
 

Diploma holder with minimum 10 year relevant experience with a  reputed construction co. can be treated at 

par with Graduate Engineers  for  the purpose of  such deployment  subject  to  the condition  that such diploma 

holders should not exceed 50% of requirement of degree engineers. 
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Clause 38 

(i) (a)  Schedule/statement for determining theoretical quantity of cement & bitumen on the basis of Delhi 

Schedule of Rates ................... 

(ii) Variations permissible on theoretical quantities: 

(a) Cement  3% plus/minus. 

(b) Bitumen All Works  2.5% plus only & nil on minus side. 

(c) Steel Reinforcement and structural steel 

sections for each diameter, section and category  2% plus/minus 

(d) All other materials.  Nil 




