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Office of the Executive Engineer.

List of Important Dates of Bids for Fixing of Sign Board under U.P. P.W.D.

1.Name of Work: As per NIT

2.1. Completion Period for construction: As per NIT Months including rainy Season.
3. Date of Issue of Notice Inviting Bid: As per NIT
4. Period and Places of Sale of Bidding Documents - From : As Per NIT
Places (1) : Office of the Executive engineer
Ph No. 05498-220818
2) : Office of E.E., P.D., P.W.D., Ballia

Ph No 05498-220791

5. Deadline for Receiving Bids As Per NIT
Places (1) : Office of the Executive engineer
Ph No. 05498-220818
2) : Office of E.E., P.D., P.W.D., Ballia.

Ph No 05498-220791

6. Time and Date for opening Bid/Bids As Per NIT

7. Place of opening bids Addressis Office of the Executive engineer

Ph No. 05498-220791

8. Last Date of Bid Validity Date AS PER NIT

9. Officer inviting Bids Executive Engineer, P.D.,. P.W.D. , Ballia
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Instructions to Bidders
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Instructions to Bidders (ITB)

A. General

. Scope of Bid
1.1 The Employer as defined in the Appendix to ITB invites bids for the construction of Works as described in these

documents and referred to as “the works”. The name and identification number of the works is provided in the Appendix
to ITB. The bidders may submit bids for any or all of the works detailed in the table given in the Notice Inviting Tender.
Bid for each work should be submitted separately.

1.2 The successful Bidder will be expected to complete the Works by the Intended Completion Date specified in the
Contract.

1.3 Throughout these documents, the terms “bid” and “tender” and their derivatives (bidder/ tenderer, bid/ tender, bidding/
tendering, etc.) are synonymous.

2. Eligible Bidders
2.1 For works costing less than or equal to Rs. 10.00 Lacs invitation for bids is open to all category of registered contractors

(bidders).

2.2 For works costing more than Rs. 10.00 Lacs invitation for bids is open to bidders to registered contractors of category A/ B/ C
an who qualify in their bidding capacity.

2.3 For Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices by the Central Government,
the State Government or any public undertaking, autonomous body, authority by whatever name called under the Central or
the State Government.

2.4 Any bidders having criminal record is not allowed to paricipate in the bidding process. Any person who is having criminal
cases against him or involved in the organised crime or gangster activities or Mafia or Goonda or Anti social activity are
strictly prohibited to participate in the bidding process. If it is established that any bidder has criminal record, his bid shall
be automatically cancelled.

2.5 The bidder has to produced character certificate, Solvency certificate, self decoration affidavit ( on the prescribed proforma
which is attached with the bid document ) etc., issued by the competent authority in original with bid document.

2.6 Any bidder who is an Advocate and Registered with any State Bar Council Shall not be allowed to participate in the bidding.
If it is established that the contractor is registered with the state bar council, his bid shall be automatically cancelled.

3. Qualification of the Bidder (For works costing more than 10.00 Lacs)

3.1 All bidders shall provide in Section 3, Forms of Bid and Qualification information, a preliminary description of the
proposed work method and schedule, including drawings and charts, as necessary.

3.2 All bidders shall include the following information and documents with their bids in Section 3, Qualification
Information unless otherwise stated in the Appendix to ITB:

(a) copies of original documents defining the constitution or legal status, place of registration, and principal place of business;
written power of attorney of the signatory of the Bid to commit the Bidder;

(b) total monetary value of civil construction works performed for each of the last five years;

(c) experience in works of a similar nature and size for each of the last five years, and details of works in progress or
contractually committed with certificates from the concerned officer of the rank of Executive Engineer or equivalent;

(d) evidence of ownership of major items of construction equipment named in Clause 4.4 B (b) (i) of ITB or evidence of
arrangement of possessing them on hire/lease/buying as defined therein.

(e) details of the technical personnel proposed to be employed for the Contract having the qualifications defined in Clause 4.4 B
(b) (i) of ITB for the construction.

(f) reports on the financial standing of the Bidder, such as profit and loss statements and auditor's reports for the past three years;

(g) an undertaking that the bidder will be able to invest a minimum of cash up to the percentage (defined in the Appendix to ITB)
of the contract price of works, during the implementation of the works;

(h) evidence of access to line(s) of credit and availability of other financial resources/ facilities (10 percent of the contract value)
certified by banker (the certificate being not more than 3 months old.)
(1) authority to seek references from the Bidder's bankers;



(j) information regarding any litigation or arbitration during the last five years in which the Bidder is involved, the parties
concerned, the disputed amount, and the matter;

(k) Proposal for subcontracting the components of the works for construction/ Upgradation aggregating not more than 25% of the
contract price: - and

(1) the proposed methodology and programme of construction, backed with equipment and material planning and deployment,
duly supported with broad calculations and Quality Management Plan proposed to be adopted, justifying their capability of
execution and completion of the work as per technical specifications and within the stipulated period of completion. .

33 Bids from joint venture are not allowed.

34 A To qualify for award of the Contract, each bidder should have in the last five years:

a) Achieved in any one year a minimum financial turnover (in all cases of civil engineering construction works only)
volume of construction work of at least the amount equal to the estimated cost of works(excluding maintenance cost for
five years )for which bid has been invited. The turnover will be indexed at the rate of 8 percent for a year.

b) Satisfactorily completed, as prime Contractor, at least one similar work equal in value to one-third of the estimated cost
of work (excluding maintenance cost for five years) for which the bid is invited, or such higher amount as may be
specified in the Appendix to ITB.

34B (a) Each bidder must produce:
(i) The current income-tax clearance certificate;
(ii) An affidavit that the information furnished with the bid documents is correct in all respects; and

(iii) Such other certificates as defined in the Appendix to ITB. Failure to produce the certificates shall make the bid
non-responsive.

(b) Each bidder must demonstrate:

(i) Availability_for construction work, of the owned, key equipment stated in the Appendix to ITB including
equipments required for establishing field laboratory to perform mandatory tests, and those stated in the Appendix to
ITB;

(i) Availability for construction work of technical personnel as stated in the Appendix to ITB.

(iii) Liquid assets and /or credit facilities, net of other contractual commitments and exclusive of any advance
payments which may be made under the Contract, of not less than the amount specified in the Appendix to ITB;

(c¢) The bidder must not have in his employment:
(1) The near relations (defined as first blood relations, and their spouses, of the bidder or the bidder’s spouse) of
persons listed in the Appendix to ITB.

(i) Without Government permission, any person who retired as gazetted officer within the last two years of the rank
and from the departments listed in the Appendix to ITB.

3.4.C To qualify for a package of contracts made up of this and other contracts for which bids are invited in the Notice Inviting
Tender, the bidder must demonstrate having experience and resources sufficient to meet the aggregate of the qualifying
criteria for the individual contracts.

3.5 Sub contractors experience and resources shall not be taken into account in determining the bidders compliance with the
qualifying criteria except to the extent stated in 4.4 A above

3.6 Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity for construction
work is equal to or more than the total bid value. The available bid capacity will be calculated as under:
Assessed Available Bid capacity = ( A*N*M - B)
where

A= Maximum value of civil engineering works executed in any one year during the last five years (updated to the price
level of the last year at the rate of 8 percent a year) taking into account the completed as well as works in progress.



N = Number of years prescribed for completion of the works for which bids are invited (period up to 6 months to be
taken as half-year and more than 6 months as one year).

M= Mis taken 2.5
B = Value, at the current price level, of existing commitments and on-going works to be completed during the period of
completion of the works for which bids are invited.

Note:  The statements showing the value of existing commitments and on-going works as well as the stipulated period of
completion remaining for each of the works listed should be countersigned by the Engineer in charge, not below the rank
of an Executive Engineer or equivalent.

3.7 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if they have:

(i) Made misleading or false representations in the forms, statements, affidavits and attachments submitted in proof of the
qualification requirements; and/or

(ii) Record of poor performance such as abandoning the works, not properly completing the contract, inordinate delays in
completion, litigation history, or financial failures etc.

(iii) participated in the previous bidding for the same work and had quoted unreasonably high or low bid prices and could
not furnish rational justification for it to the Employer.

4. One Bid per Bidder

4.1 Each Bidder shall submit only one Bid for one work. A Bidder who submits more than one Bid will cause the proposals
with the Bidder's participation to be disqualified.

5. Cost of Bidding
5.1 The Bidder shall bear all costs associated with the preparation and submission of his Bid, and the Employer will, in no

case, be responsible or liable for those costs.
6. Site Visit

6.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and familiarise himself with the Site
of Works and its surroundings including source of earth, water, road aggregates etc. and obtain all information that may
be necessary for preparing the Bid and entering into a contract for construction of the Works. The costs of visiting the
Site shall be at the Bidder's own expense. He may contact the person whose contact details are given in the Appendix to
ITB.

B. Bidding Documents
7. Content of Bidding Documents

7.1 The set of bidding documents comprises the documents listed below and addenda issued in accordance with Clause 10 of ITB.
1 Notice Inviting Tender
2.Instructions to Bidders
3 Qualification Information
4 Conditions of Contract
5 Specifications & Drawings
6 Bill of Quantities
7 Form of Bid

8 Form of Acceptance, Form of Agreement

7.2 One set of the bidding documents will be issued to the bidder against the payment.



7.3 The bidder is expected to examine carefully all instructions, conditions of contract, contract data, forms, terms and

8.1

specifications, bill of quantities, forms and drawings in the Bid Document. Failure to comply with the requirements of Bid
Documents shall be at the bidder’s own risk.

Clarification of Bidding Documents.

A prospective bidder requiring any clarification of the bidding document may notify the employer in writing or by cable
(“cable” includes Telex and facsimile) at the employer address indicated in the Notice inviting tenders. The Employer will
respond to any request for clarification received earlier than 10 Days prior to the dead line for submission of bid. Copies of
the employer’s response will be forwarded to all purchasers of the bidding documents, including a description of the enquiry,
but without identifying it’s source

9. Amendment of Bidding Documents

9.1

9.2

Before the deadline for submission of bids, the Employer may modify the bidding documents by issuing addenda.

Any addendum thus issued shall be part of the bidding documents and shall be communicated in writing by registered
post or by cable to all purchasers of the bidding documents. Prospective bidders shall acknowledge receipt of each
addendum by cable to the Employer.

C. Preparation of Bids

10.
10.1
11.

11.1

Language of Bid
All documents relating to the Bid shall be in the language specified in English.

Documents Comprising the Bid

The Bid submitted by the Bidder shall be in sealed envelop.

12. Bid Prices

12.1

12.2

12.3

124

The Contract shall be for the whole Works, as described in contract, based on the priced Bill of Quantities submitted by
the Bidder.
The Bidder shall adopt the Percentage Rate Method.

Percentage Rate Method requires the bidder to quote a percentage above / below/ at par of the schedule of rates specified
in Bill of Quantity.

All duties, taxes, royalties and other levies payable by the Contractor under the Contract, or for any other cause, shall be
included in the rates, prices, and total Bid price submitted by the Bidder.

The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract and shall not be subject to
adjustment.

13. Currencies of Bid

13.1

The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees.

14. Bid Validity

14.1

14.2

Bids shall remain valid for a period of ninety days after the deadline date for bid submission specified in bid document.
A bid valid for a shorter period shall be rejected by the Employer as non-responsive.

In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the bidders may
extend the period of validity for a specified additional period. The request and the bidders’ responses shall be made in
writing or by cable. A bidder may refuse the request without forfeiting his Earnest Money.



15. Earnest Money
15.1 The Bidder shall furnish, as part of the Bid, Earnest Money, in the amount specified in the bid document.

15.2 The Earnest Money shall, at the Bidder’s option, be in the form of Fixed Deposit Receipt of a scheduled commercial
bank, NSC, Post office saving Bank issued in favour of the name given in the Appendix to ITB. The Fixed Deposit
Receipt shall be valid for six months or more after the last date of receipt of bids. Other forms of Earnest Money
acceptable to the Employer are stated in the bid document.

15.3 Any bid not accompanied by an acceptable Earnest Money, unless exempted in terms given in the bid document shall be
rejected by the Employer as non-responsive.

15.4 The Earnest Money of unsuccessful bidders will be returned within 28 days of the end of the Bid validity period.
The Earnest Money of the successful Bidder will be discharged when the Bidder has signed the Agreement and furnished the

required Performance Security.
The Earnest Money may be forfeited:

a) if the Bidder withdraws the Bid after bid opening during the period of Bid validity;
b) in the case of a successful Bidder, if the Bidder fails within the specified time limit to

i. sign the Agreement; and / or
ii. Furnish the required Performance Security.

16. Format and Signing of Bid

16.1 The Bidder shall submit one set of the bid comprising of the documents as described in bid document.

16.2 The Bid shall be typed or written in indelible ink and shall be signed by a person or persons duly authorized to sign on
behalf of the Bidder. All pages of the Bid shall be signed by the person or persons signing the Bid.

16.3 The Bid shall contain no overwriting, alterations or additions, except those to comply with instructions issued by the
Employer, or as necessary to correct errors made by the Bidder, in which case such corrections shall be made by scoring out
the cancelled portion, writing the correction and initialling and dating it by the person or persons signing the Bid.

D. Submission of Bids

17. Sealing and Marking of Bids
17.1 The Bidder shall place his bid in one sealed envelopes.

17.2 In addition to the identification required in Clause 19.2, each of the envelopes shall indicate the name and address of the
Bidder to enable the Bid to be returned unopened in case it is declared late.

18. Deadline for Submission of Bids
18.1 Complete Bids must be received by the Employer at the address specified in the bid document not later than the date and
time indicated in the bid document. In the event of the specified date for the submission of bids being declared a holiday

for the Employer, the Bids will be received up to the specified time on the next working day.

18.2 The Employer may extend the deadline for submission of bids by issuing an amendment.

19. Late Bids

19.1 Any Bid received by the Employer after the deadline prescribed in bid document will be returned unopened to the
Bidder.

E. Bid Opening and Evaluation

20. Bid Opening

20.1 The Employer will open the bids received (except those received late) in the presence of the bidders/bidders’
representatives who choose to attend at the time, date and place specified in the bid document. In the event of the



specified date for the submission of bids being declared a holiday for the Employer, the Bids will be opened at the
appointed time and location on the next working day.

20.3 In all other cases, the amount of Earnest Money, forms and validity shall be announced. Thereafter, the bidders’ names
and such other details as the Employer may consider appropriate, will be announced by the Employer at the opening.

21. Process to be Confidential

21.1 Information relating to the examination, clarification, evaluation, and comparison of bids and recommendations for the
award of a contract shall not be disclosed to bidders or any other persons not officially concerned with such process until
the award to the successful Bidder has been announced. Any attempt by a Bidder to influence the Employer’s processing
of bids or award decisions may result in the rejection of his Bid

22. Clarification of Bids and Contacting the Employer

22.1 No Bidder shall contact the Employer on any matter relating to its bid from the time of the bid opening to the time the
contract is awarded.

22.2 Any attempt by the bidder to influence the Employer’s bid evaluation, bid comparison or contract award decision may
result in the rejection of his bid.

23. Correction of Errors

23.1 Bids determined to be substantially responsive will be checked by the Employer for any arithmetic errors. Errors will be
corrected by the Employer as follows:
a) Where there is a discrepancy between the rates in figures and in words, the rate in words will govern; and
b) Where there is a discrepancy between the unit rate and the line item total resulting from multiplying the unit rate by the
quantity, the unit rate as quoted will govern.

23.2 The amount stated in the Bid will be adjusted by the Employer in accordance with the above procedure for the correction
of errors and shall be considered as binding upon the Bidder. If the Bidder does not accept the corrected amount, the Bid
will be rejected, and the Earnest money shall be forfeited.

24. Evaluation and Comparison of Bids
24.1 The Employer will evaluate and compare only the bids determined to be substantially responsive.

24.2 In evaluating the bids, the Employer will determine for each Bid the evaluated Bid price by adjusting the Bid price by
making correction, if any, for errors.

243 If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer’s estimate of the cost of work to be
performed under the contract, the Employer may require the Bidder to produce detailed price analyses for any or all items
of the Bill of Quantities, to demonstrate the internal consistency of those prices with the construction methods and
schedule proposed. After evaluation of the price analyses, the Employer may require that the amount of the performance
security set forth in bid document increased at the expense of the successful Bidder to a level sufficient to protect the
Employer against financial loss in the event of default of the successful Bidder under the Contract. The amount of the
increased performance security shall be decided at the sole discretion of the Employer, which shall be final, binding and
conclusive on the bidder.

25. Price Preference

25.1 There will be no price preference to any bidder.

F. Award of Contract
26. Award Criteria
26.1 The Employer will award the Contract to the Bidder whose Bid has been determined:



i. to be substantially responsive to the bidding documents and who has offered the lowest evaluated Bid price.

ii. To be within the available bid capacity adjusted to account for his bid price which is evaluated the lowest in any of the
work (applicable for work costing more than Rs. 10.00 Lac. )

27. Employer’s Right to Accept any Bid and to Reject any or all Bids

27.1 Notwithstanding the above Clause, the Employer reserves the right to accept or reject any Bid, and to cancel the bidding
process and reject all bids, at any time prior to the award of Contract, without thereby incurring any liability to the
affected Bidder or bidders or any obligation to inform the affected Bidder or bidders of the grounds for the Employer’s
action.

28. Notification of Award and Signing of Agreement.

28.1 The bidder whose Bid has been accepted will be notified of the award by the Employer prior to expiration of the Bid validity
period by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter and in the Part I General Conditions
of Contract called the “Letter of Acceptance”) will state the sum that the Employer will pay to the Contractor in consideration
of the execution, completion by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the
“Contract Price”).

28.2. The notification of award will constitute the formation of the Contract.

28.3.  The Agreement will incorporate all agreements between the Employer and the successful Bidder. It will be signed by the
Employer and the successful Bidder after the performance security is furnished.

29 Corrupt or Fraudulent Practices

The Employer requires the bidders/Contractors to strictly observe the laws against fraud and corruption in force in India,
namely, Prevention of Corruption Act, 1988.



Instructions to Bidders
Clause Reference

(1.1)

(1.1)

@.1)

3.1)

4.4.B) (b)(Q)

Appendix to Invitation To Bidders (ITB)

The Employer is Executive Engineer, U.P. P.W.D.
Represented by :  E.E., P.D, Div, P.W.D. Ballia

The Works is Construction of following road with allied works as Shown below

The State is Uttar Pradesh

Eligible Bidders are: Contractors registered with —Public Works Department in class
‘A/B/C/D as the case may be.

The key equipments for road works and field testing laboratory Road Works are:
FOR ROAD WORKS

Name of the Equipment Quantity

Cost of works between
Rs. 10.00 to 40.00 Lacs
1. Tar Boiler

2. Mixture

3. Concrete Mixture

4. Water Tanker

5. Diesel Road Roller

(8-10 Ton Capacity)

6. Vibratory Roller

7. Tractor

8. Truck

9. Hot mix plant with sensor paver
9. Air compressor

10. Mechanical Broom

11. Bitumen Distributor/ mechanical sprayer
12. Tipper

13. J.CB.

14. Pockland

For field testing Laboratory:

All equipment should be provided at site lab and central lab as per SP-20- 2002 . MORTH / UP
P.W.D.



(4.4 B) (b)(ii)

(44 B)(c) (1)

(4.4 B) (c) (i1)

(7.1)

(11.1)
(13.2)

(13.2)

(16.1)

(16.2)

(16.2)

(16.3)

(20.1)

The Number of Technical personnel, Qualifications and Experience will be as follows:

A. The Technical Personnel are:

Technical Number Experience
Personnel Between 10 to 40 Lacs in Road Works
A. Degree Holder Minimum 2 years
in Civil of Experience
Engineering

B. Diploma holder Minimum 2 years
in civil of Experience
engineering

C. Others Specify

To ensure employment of Technical Personnel, the contractor would require giving the
proof of payment of their salaries/ Wages by Cheque / Demand Draft.
B. For field testing laboratory:

The bidder must produce an affidavit stating that the near relations of the following
departmental officers are not in his employment:
J.E’s, A.E.’s, E.E.’s, S.E.’s, and any other staff.

The bidder must produce an affidavit stating the names of retired gazetted officer (if
any) in his employment who retired within the last two years with the following ranks
from the departments listed below:

UP.P.WD.,, RE.S. and. U.P. Irrigation. (Assistant Engineer, Executive Engineer,
Superintending Engineer, Chief Engineer, Director cum Chief Engineer, Engineer-in-
Chief)

In case there is no such person in his employment, his affidavit should clearly state this
fact.

The contact person is:
Designation: E.E. ,
Office of E.E. P.D., P.W.D., Ballia
Ph No 05498-220791

Language of the bid is: English
Bids must be submitted only in Percentage Rate Method

Schedule of Rate applicable for Percentage Rate Method is: As mentioned in the bill of
quantities for percentage rate bids

The amount of Earnest Money shall be Rs. ...........c.coooiiiiiiiii
Fixed Deposit Receipt must be drawn in favour of:
Executive Engineer , P.D., Div, P.W.D. Ballia

Other acceptable forms of Bid Security pledged in favour of : Executive Engineer ,
P.D. Div, P.W.D. , Ballia National savings certificate issued by P&T Deptt., Post
Office Saving account Pass book .

Exemption from Earnest Money is granted to: NONE

The Employer's address for the purpose of Bid submission is

(i)  Office of E.E. P.D., P.W.D, Ballia.

(1)  Office Of S.M. coiniii it e
Ph No 05498-220791



(iii) Officeofthe DM .......coiiiiiiiiiiiiiiie,
(iv) Officeofthe CE .....c.oooiiiiiiiiiii

(20.1) The deadline for submission of bids shall be:
Time 12.00 Noon

Date : .AS PER NIT
(22.1) & (22.6) The date, time and place for opening of the Bid is:

Date: AS PER NIT
Time: 12.00 PM
Place: Office of E.E. P.D., P.W.D, Ballia

DHRATAT TR = ([AvrTmeds), o i faWmT, Sodo &1 u=ih—
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(arferer—1)

S. No. | Technical Qualification Upto | Above | Above | Above | Above | Above
Personnel 75 75 Lacs | 2 Crore | 5 Crore 30 50
Lacs upto2 | upto5 | upto30 | Crore Crore
Crore Crore Crore | upto 50
Crore
1. Project B.E. Civil + - 1 No. 2 No. - - -
Engineer | minimum 2 year
experience
2. Junior Diploma in Civil + - 2 No. 4 No. - - -
Engineer | minimum 2 year
experience
3. Project B.E. Civil + 10 - - - 1 No. 1 No. 1 No.
Manager year experience
4. Site B.E. Civil + 3 year - - - 1 No. 2 No. 4 No.
Engineer experience
5. Plant B.E. Mach. + 3 - - - 1 No. 1 No. 2 No.
Engineer | year experience or
Dip. Mech. +7
years experience
6. Quantity | B.E. Civil + 7 year - - - 1 No. 1 No. 2 No.
Surveyor | experience or Dip.
Civil. + 10 years
experience
7. Soil & | B.E. Civil + 7 year - - - 1 No. 1 No. 2 No.
Material | experience or Dip.
Engineer | Civil. + 10 years
experience
8. Survey | B.E. Civil +5 year - - - 1 No. 1 No. 2 No.
Engineer | experience or Dip.
Civil. + 8 years
experience.




fAfagr @ ard 91 d @ gBhfd IR TER BT UBR T 9]

(arferpr—2)
S.No. | Type of Equipment Upto 75 Lacs Above | Above | Above | Above | Above
75 2 Crore | 5 Crore 30 50
Lacs upto5 | upto 30 | Crore Crore
upto2 | Crore Crore | upto 50
Crore Crore
A. WBM/PC/Seal Coat
Works
1. Smooth Wheeled - 1 2 4 4 4
Roller
2. Water Tanker - 1 1 2 3 4
3. Bitumen Sprayer - - 1 1 1 2
4, Air Compressor - - 1 1 1 2
5. Mechanical Broom - - 1 1 2 3
6. Hot Mix Plant with - - 1 1 1 2
Electronic Controls
(Minimum 80-100
TPH Capacity)
7. Paver Finisher with - - 1 1 1 2
electronic Sensor
8. Tipper Truck - - 3 5 10 15
9. Tar Boiler - - 2 1 1 2
10. Tractor Trolly - 1 2 2 2 4
B. WMM/BM/DBM/BC
Works
1. Motor Grader - 1 1 1 2 3
2. Dozer - 1 1 1 1 2
3. Front end Loader - 1 1 1 2 3
4, Tandem Roller - 1 1 1 2 2
5. Smooth Wheeled - 2 2 2 2 4
Roller
6. Water Tanker - 1 1 2 3 4
7. Bitumen Sprayer - 1 1 1 1 2
8. Air Compressor - 1 1 1 1 2
9. Mechanical Broom - 1 1 1 2 3
10. Hot Mix Plant with - 1 1 2 1 2
Electronic Controls
(Minimum 80-
100TPH Capacity )
11. Paver Finisher with - 1 1 1 1 2
Electronic Sensor
12. Vibratory Roller - 1 2 2 3 4
13. Tipper Truck - 1 3 5 10 15
14. Tar Boiler - 1 2 1 1 2
15. Tractor Trolley - 1 2 2 2 4
16. Wet Mix Plant of 75 - 1 1 1 1 2
tonn hourly capacity
17. Pneumatic tyred roller - - - - 1 2
18. Batch Mix Plant - - - - 1 1
C BM/DBM/BC Works
1 Front end Loader - 1 1 1 2 3
2 Smooth Wheeled - 2 2 2 2 4
Roller




Bitumen Sprayer -

Air Compressor -

Mechanical Broom -
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Hot Mix Plant with -

Electronic Controls

(Minimum 80-100
TPH Capacity)

Paver Finisher with - 1 1 1 1 2
Electronic Sensor
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Vibratory Roller -

Tipper Truck -

10.

Tar Boiler -

11.
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Tractor Trolley -

12.

Pneumatic tyred roller - - - -

13.
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Batch Mix Plant - - - -

Cement Concrete
Road Works

Concrete Mixer - 1

Concrete Mixer with - - 1
Integral Weigh
Batching facility

Concrete Batching - - -
and Mixing Plant
(Minimum Capacity-
15 m3/hour)

Plate Vibrator - As applicable in PQC Works

Pin Vibrator -

— (NN
[\SNRUSRRVS)

Floater -

S|

Concrete Paver - -
Finisher

Transit Concrete - - R
Mixer

PQC Works

Concrete Batching - 1 1 1 1 1
and Mixing Plant
(Minimum Capacity-
15 m3/hour)

Concrete Paver - 1 1 1 1 1
Finisher

Transit Concrete - 1 1 1 1 1
Mixer
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Signature of Employer/ Authorised Signatory
Date



SECTION - 3




Qualification Information

( Applicable for bids costing more than Rs. 10.00 Lacs)

( Following informations shall be furnished by the contractor on a non-judicial stamp paper of
Rs. 100/- only.)

Notes on Form of Qualification Information
The information to be filled in by bidders in the following pages will be used for purposes of post-
qualification as provided for in Clause 4 of the Instructions to Bidders. This information will not be incorporated
in the Contract. Attach additional pages as necessary.

1. Individual Bidders

1.1 Constitution or legal status of | /attach copy]
Bidder

Place of registration:

Principal place of business:

Power of attorney of signatory

of Bid
[Attach]
1.2 Total annual volume of (Rs. In lakhs)
civil engineering

construction work executed
and payments received in
the last five years preceding
the year in which bids are
invited. (Attach certificate
from Chartered
Accountant)

131 Work performed as prime Contractor (in the same name and style) on construction
works of a similar nature and volume over the last five years. Attach certificate
from the Engineer-in-charge

Project Name of Description Value of Contra | Date of | Stipulated Actual Remarks

Name Employer of work contract ct No. Issue of | Date of Date of explainin

Work Completion | Completion | greasons

Order for
Delay, if
any

1.3.2 Information on Bid Capacity (works for which bids have been submitted and works which are yet to be completed) as on
the date of this bid.




(A) Existing commitments and on-going construction works:

Description of | Place | Contract Name & | Value of | Stipulated Value of | Anticipated
Work & No & Date | Address of | Contract period of | works Date of
State Employer (Rs. In | completion remaining to | completion
lakhs) be completed
(Rs. Lakhs)
*
@ 2 (€) “ (©) Q) @) ®)

* Enclose certificate(s) from Engineer(s)-in-charge for value of work remaining to be completed.

(B) Works for which bids already submitted:

Description of | Place | Name & | Estimated Stipulated Date  when | Remarks, if
Work & Address of | Value of | period of | decision is | any
State Employer Works completion expected
(Rs. Lakhs)
M 2 €)] “ 3 (6 )

1.4 Availability of Major items of Contractor's Equipment proposed for carrying out the Works. List all information requested
below. Refer also to Clause 4.2(d) and Clause 4.4 b (b) of the Instructions to Bidders.

Item of Equipment Description, make, and Condition (new, good, | Owned, leased
age (Years), and capacity | poor) and number (from whom?), or
available to be purchased




1.5 Qualifications of technical personnel proposed for the Contract. Refer also to Clause 4.2(e) of the Instructions to Bidders
and Clause 9.1 of Part-1 General Conditions of Contract.

Position Name Qualification Years of experience
Road Building Other
Works Works

1.6 Financial reports for the last five years: balance sheets, profit and loss statements, auditors' reports, etc. List below and attach
copies.

1.7 Evidence of access to financial resources to meet the qualification requirements: cash in hand, lines of credit, etc. List below
and attach copies of support documents. (Sample format attached).

1.8 Name, address, and telephone, telex, and facsimile numbers of banks that may provide references if contacted by the
Employer.

1.9 Information on current litigation in which the Bidder is involved.
Name of Other party(s) Cause of dispute | Litigation where Amount involved
(Court/arbitration)
1.10 Proposed Programme (work method and schedule). Descriptions, drawings, and charts as necessary, to comply with the

requirements of the bidding documents.



SECTION -4




General Conditions of Contract for

Construction work upto value of Rs. 40.00 Lacs

A. General
1. Definitions
1.1 Terms, which are defined in the Contract Data, are not also defined in the Conditions of Contract but keep their defined

meanings. Capital initials are used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.

The Completion Date is the date of completion of the Works as certified by the Engineer, in the bid document.

The Contract is the Contract between the Employer ( Executive Engineer / Assistant Engineer) and the Contractor to execute and
complete works.

The Contractor is a person or corporate body whose Bid to carry out the Works has been accepted by the Employer.
The Contractor's Bid is the completed bidding document submitted by the Contractor to the Employer.

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with the provisions of
the Contract.

Days are calendar days; months are calendar months.
A Defect is any part of the Works not completed in accordance with the Contract.

The Defects Liability Certificate is the certificate issued by Engineer, after the Defect Liability Period has ended and upon
correction of Defects by the Contractor.

The Defects Liability Period is one year calculated from the Completion Date.

Drawings include calculations and other information provided or approved by the Engineer for the execution of the Contract.

The Employer ( Executive Engineer ) is the party as defined in the Contract Data, who employs the Contractor to carry out the
Works, including routine maintenance,. The Employer may delegate any or all functions to a person or body nominated by him for
specified functions.

The Engineer (Assistant Engineer ) is the person named in the Contract Data (or any other competent person appointed by the
Employer and notified to the Contractor, to act in replacement of the Engineer) who is responsible for supervising the execution of
the Works and administering the Contract.

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the Works.

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance.

The Intended Completion Date is the date on which it is intended that the Contractor shall complete the Works. The Intended
Completion Date is specified in the Contract. The Intended Completion Date may be revised only by the competent authority S.E /
E.E. by issuing an extension of time.

Materials are all supplies, including consumables, used by the Contractor for incorporation in the Works.

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, chemical, or biological function.



The Site is the area defined as such in the Contract.

Site Investigation Reports are those that were included in the bidding documents and are reports about the surface and subsurface
conditions at the Site.

Specification means the Specification of the Works included in the Contract and any modification or addition made or approved
by the Engineer.

The Start Date is given in the Contract Data. It is the date when the Contractor shall commence execution of the Works. It does
not necessarily coincide with any of the Site Possession Dates.

Temporary Works are works designed, constructed, installed, and removed by the Contractor that are needed for construction or
installation of the Works.

A Variation is an instruction given by the competent authority , which varies the Works.

The Works, as defined in the Contract, are what the Contract requires the Contractor to construct.

2. Interpretation

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter, and the other
way around. Headings have no significance. Words have their normal meaning under the language of the Contract unless
specifically defined. The competent authority will provide instructions clarifying queries about these Conditions of Contract.

2.2 If sectional completion is specified in the Contract, references in the Conditions of Contract to the Works, the

Completion Date, and the Intended Completion Date apply to any Section of the Works (other than references to the Completion
Date and Intended Completion Date for the whole of the Works).

2.3 The documents forming the Contract shall be interpreted in the following order of priority:
1. Agreement,
2. Notice to Proceed with the Work,
3. Letter of Acceptance,
4. General Conditions of Contract Part I,
5. Specifications,
6. Drawings,
7. Bill of Quantities

3. Language and Law

3.1 The language of the Contract and the law governing the Contract are stated in the Contract.

4. Employer's Decisions

4.1 Except where otherwise specifically stated, the Engineer will decide contractual matters between the Employer and the
Contractor in the role representing the Employer. However, if the Engineer is required under the rules and regulations and orders

of the Employer to obtain approval of some other authorities for specific actions, he will so obtain the approval.

4.2 Except as expressly stated in the Contract, the Engineer shall not have any authority to relieve the Contractor of any of
his obligations under the contract.

5. Delegation

5.1 The Engineer, with the approval of the Employer, may delegate any of his duties and responsibilities to other people,
after notifying the Contractor, and may cancel any delegation after notifying the Contractor.

6. Communications



6.1 All Certificate, notices or instructions to be given to the contractor by Employer / Engineer shall be sent on the address or
contact details given by the contractor in Section 6- Form of Bid. The address and contact details for communication with
the Employer/ Engineer shall be as per the details given in bid document. Communications between parties that are
referred to in the conditions shall be in writing. The Notice sent by Facsimile (fax) or other electronic means shall be
effective on confirmation of the transmission. The Notice sent by Registered post or Speed post shall be effective on
delivery or at the expiry of the normal delivery period as undertaken by the postal service.

7. Personnel

7.1 The Contractor shall employ for the construction work the technical personnel named in the Appendix or other technical
persons approved by the Engineer. The Engineer will approve any proposed replacement of technical personnel only if
their relevant qualifications and abilities are substantially equal to or better than those of the personnel stated in the
Contract Data.

7.2 If the Engineer asks the Contractor to remove a person who is a member of the Contractor's staff or work force, stating
the reasons, the Contractor shall ensure that the person leaves the Site within seven days and has no further connection
with the Works in the Contract.

7.3 The Contractor shall not employ any retired Gazetted officer who has worked in the Engineering Department of the State
Government and has either not completed two years after the date of retirement or has not obtained State Government’s
permission to employment with the Contractor.

8. Employer's and Contractor's Risks

8.1 The Employer carries the risks which this Contract states are Employer's risks, and the Contractor carries the risks that
this Contract states are Contractor's risks.

9. Employer's Risks

9.1 The Employer is responsible for the excepted risks which are (a) in so far as they directly affect the execution of the
Works in the Employer’s country, the risks of war, invasion, act of foreign enemies, rebellion, revolution, insurrection or military
or usurped power, civil war, riot commotion or disorder (unless restricted to the Contractor’s employees), natural calamities and
contamination from any nuclear fuel or nuclear waste or radioactive toxic explosive, or (b) a cause due solely to the design of the
Works, other than the Contractor’s design.

10. Contractor's Risks

10.1 All risks of loss of or damage to physical property and of personal injury and death which arise during and in
consequence of the performance of the Contract are the responsibility of the Contractor.

11. Site Investigation Reports

11.1 The Contractor, in preparing the Bid, may rely on his own site visit before submitting the bid.

12. Contractor to Construct the Works

12.1 The Contractor shall construct, the Works in accordance with the Specifications and Drawings.

12.2 The contractor shall construct the works with intermediate technology, i.e., by manual means with medium input of
machinery required to ensure the quality of works as per specifications. The contactor shall deploy the equipment and
machinery as given in Contract.

13. The Works to Be Completed by the Intended Completion Date
13.1 The Contractor may commence execution of the Works on the Start Date and shall carry out the Works in accordance

with the Programme submitted by the Contractor, as updated with the approval of the Engineer, and complete them by
the Intended Completion Date.



14. Approval by the Engineer

14.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works to the Engineer, who
is to approve them.

14.2 The Contractor shall be responsible for design of Temporary Works.
14.3 The Engineer's approval shall not alter the Contractor's responsibility for design of the Temporary Works.
14.4 The Contractor shall obtain approval of third parties to the design of the Temporary Works, where required.

14.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are subject to prior
approval by the Engineer before their use.

15. Safety
15.1 The Contractor shall be responsible for the safety of all activities on the Site.
16. Discoveries
16.1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site shall be the property of
the Employer. The Contractor shall notify the Engineer of such discoveries and carry out the Engineer's instructions for
dealing with them.
17 Possession of the Site
17.1 The Employer shall handover complete or part possession of the site to the Contractor 7 days in advance of construction
programme. At the start of the work, the employer shall handover the possession of at-least 75% of the site.
18. Access to the Site
18.1 The Contractor shall allow access to the Site and to any place where work in connection with the Contract is being
carried out, or is intended to be carried out to the engineer and any person/persons/agency authorized by:
a. The Engineer
b. The Employer
c. Government of Uttar Pradesh.

19. Instructions

19.1 The Contractor shall carry out all instructions of the Engineer, which comply with the applicable laws where the Site is
located.

20. Dispute Redressal System

20.11f any dispute or difference of any kind what-so-ever shall arises in connection with or arising out of this Contract or the
execution of Works or maintenance of the Works there under, whether before its commencement or during the progress of
Works or after the termination, abandonment or breach of the Contract, it shall, in the first instance, be referred for settlement
to the competent authority, described along with their powers in the Contract, above the rank of the Engineer, The competent
authority shall, within a period of forty-five days after being requested in writing by the Contractor to do so, convey his
decision to the Contractor. Such decision in respect of every matter so referred shall, subject to review as hereinafter
provided, be final and binding upon the Contractor. In case the Works is already in progress, the Contractor shall proceed
with the execution of the Works, including maintenance thereof, pending receipt of the decision of the competent authority as
aforesaid, with all due diligence.

20.2Either party will have the right of appeal, against the decision of the competent authority, to the arbitration if the amount
appealed exceeds rupees one lakh.

21 Procedure for Resolution of Disputes

211 The Competent Authority mentioned as mentioned below shall give a decision in writing within 45 days of receipt of a

notification of a dispute.



21.2 Either party may refer a decision of the Competent Authority to Arbitration within 28 days of the Competent Authority's
written decision. Arbitration shall be under the Arbitration and Conciliation Act 1996. If neither party refers the dispute to
Arbitration within the above 28 days, the Competent Authority's decision will be final and binding.

21.3 Where the Initial Contract Price as mentioned in the Acceptance Letter is Rs. 40 lacs and below shall be referred to a sole
Arbitrator. The sole Arbitrator would be appointed by the agreement between the parties; failing such agreement within 15
days of the reference to arbitration, by the appointing authority, namely the Chief Engineer, P.W.D.

21.4 Arbitration proceedings shall be held at a place decide by the arbitrator and the language of the arbitration proceedings and

that of all documents and communications between the parties shall be English.

21.5 Subject as aforesaid the provision of the Arbitrational acts 1940 or any statuary modification or reenactment thereof and the
rules made there under and for the time being enforce shall apply to the arbitration proceeding under the clause . The sole

arbitrator to be appointed by the chief engineer shall be of the status given below

1. for claims or amount in disputed of not over Rs. 20000/~ in case of work order and in case of

contract accepted by an Assistant Engineer / Executive Engineer.

An Executive Engineer of UP. P.W.D.

2. for claims or amounts in disputed of over Rs. 20000/- but not over Rs. 200000/-.

Suprintending Engineer of UP. P.W.D.

3. for claims or amounts in disputed aggregating to more than Rs. 200000/~ but not more than Rs.
4000000/-

Chief Engineer of UP Government

B. TIME CONTROL

22. Programme

22.1 Within the time stated in the Contract, the Contractor shall submit to the Engineer for approval a Programme
showing the general methods, arrangements, order, and timing for all the activities in the Works, along with monthly cash
flow forecasts for the construction of works.

The Contractor shall submit the list of equipment and machinery as required being brought to site, the list of key personnel
being deployed, the list of machinery/ equipments being placed in field laboratory and the location of field laboratory along with
the Programme. The Engineer shall cause these details to be verified at each appropriate stage of the programme.

An update of the Programme shall be a programme showing the actual progress achieved on each activity and the effect of the
progress achieved on the timing of the remaining Works, including any changes to the sequence of the activities.

The Contractor shall submit to the Engineer for approval an updated Programme at intervals of 60 Days no longer than the
period stated in the Contract. If the Contractor does not submit an updated Programme within this period, the Engineer may
withhold the amount stated in the Contract from the next payment certificate and continue to withhold this amount until the next
payment after the date on which the overdue Programme has been submitted.

The Engineer's approval of the Programme shall not alter the Contractor's obligations. The Contractor may revise the
Programme and submit it to the Engineer again at any time. A revised Programme shall show the effect of Variations and
Compensation Events.



23 Extension of the Intended Completion Date

23.1The competent authority shall extend the Intended Completion Date if a Compensation Event occurs or a Variation is issued
which makes it impossible for Completion to be achieved by the Intended Completion Date without the Contractor taking
steps to accelerate the remaining Works, which would cause the Contractor to incur additional cost.

23.2 The Engineer shall decide whether and by how much time to extend the Intended Completion Date within 21 days of the
Contractor asking the Engineer for a decision upon the effect of a Compensation Event or Variation and submitting full
supporting information. If the Contractor has failed to cooperate in dealing with a delay, the delay by this failure shall not be
considered in assessing the new Intended Completion Date.

24. Delays Ordered and work progress by the engineer

24.1 The competent authority may instruct the Contractor to delay the start or progress of any activity within the Works.
Delay/delays totalling more than 30 days will require prior written approval of the Employer.

24.2. (a) Milestones to be achieved during the contract period

(1) 1/8™ of the value of entire contract work up to 1/4™ of the
period allowed for completion of construction

(2) 3/8" of the value of entire contract work up to % of the
period allowed for completion of construction

(3) 3/4™ of the value of entire contract work up to ¥th of the
period allowed for completion of construction

(b) Amount of liquidated damages for For Whole of work
delay in completion of works 1 percent of the Initial
Contract Price, rounded
off to the nearest
thousand, per week.

(¢) Maximum limit of liquidated damages for 10 per cent of the Initial
delay in completion of work. Contract Price rounded
off to the nearest thousand.



C. Quality Control
25 Identifying Defects

25.1 The Engineer shall check the Contractor's work and notify the Contractor of any Defects that are found. Such checking
shall not affect the Contractor's responsibilities. The Engineer may instruct the Contractor to search for a Defect and to uncover
and test any work that the Engineer considers may have a Defect.

26. Tests

26.1 For Carrying out mandatory tests as prescribed in the specification. The Contractor shall establish field laboratory at the
location decided by Engineer. The field laboratory will have minimum equipments as specified in the Contract Data.The
contractor shall be solely responsible for :

a. Carrying out the mandatory tests prescribed in the Specifications, and
b. For the correctness of the test results, whether preformed in his laboratory or elsewhere.

26.2 If the Engineer instructs the Contractor to carry out a test not specified in the Specification/ Rural Roads Manual to check
whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any samples.

27. Correction of Defects noticed during the Defect Liability Period.
27.1. The Engineer shall give notice to the Contractor of any Defects before the end of the Defects Liability Period, which begins
at Completion of work. The Defects Liability Period shall be extended for as long as Defects remain to be corrected.

27.2 Every time notice of Defect/Defects is given, the Contractor shall correct the notified Defect/Defects within the duration of
time specified by the Engineer’s notice.

28. Uncorrected Defects

28.1 If the Contractor has not corrected a Defect pertaining to the Defect Liability Period as per condition of contract and of
these Conditions of Contract, to the satisfaction of the Engineer, within the time specified in the Engineer's notice, the
Engineer will assess the cost of having the Defect corrected, and the Contractor will pay this amount, on correction of the
Defect.

D. Cost Control

29. Bill of Quantities

29.1 The Bill of Quantities shall contain items for the construction, installation, testing, and commissioning, works to be done
by the Contractor.

29.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the quantity of the work done at
the rate in the Bill of Quantities for each item for the construction of roads.

30. Variations

30.1 The competent authority shall, having regard to the scope of the Works and the sanctioned estimated cost, have power to
order, in writing, Variations within the scope of the Works he considers necessary or advisable during the progress of the
Works. Such Variations shall form part of the Contract and the Contractor shall carry them out and include them in
updated Programmes produced by the Contractor. Oral orders of the Engineer for Variations, unless followed by written
confirmation, shall not be taken into account.

31. Payments for Variations

31.1 If rates for variation items are specified in Bill of Quantity, the contactor shall carry out such work at the same rate. This
shall apply for variation to any extent on either side.



31.2 If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall derive the rate from similar items in
the Bill of Quantities.

313 If the rate for Variation item cannot be determined in the manner specified as above, the Contractor shall, within 14 days
of the issue of order of variation work, inform the Engineer the rate which he proposes to claim, supported by analysis of
the rates. The Engineer shall assess the quotation and determine the rate based on prevailing market rates within one
month of the submission of the claim by the Contractor. As far as possible, the rate analysis shall be based on the
standard data book and the current schedule of rates of the district PWD. The decision of the competent authority on the
rate so determined shall be final and binding on the Contractor.

32. Cash Flow Forecasts

32.1 When the Programme is updated, the Contractor shall provide the Engineer with an updated cash flow forecast.

33. Payment Certificates

33.1 The payment to the contractor will be as follows for construction work:
The Contractor shall submit to the Engineer fortnightly/ monthly statements of the value of the work executed less the
cumulative amount certified previously supported with detailed measurement of the items of work executed in measurement
books authorised by UP. P.W.D. .
(b)  The Engineer shall check the Contractor's fortnightly/monthly statement within 14 days and certify the amount to be paid

to the Contractor.

(c)  The value of work executed shall be determined, based on measurements by the Engineer.
(d)  The value of work executed shall comprise the value of the quantities of the items in the Bill of Quantities completed.

(e)  The value of work executed shall also include the valuation of Variations and Compensation Events.

(f)  The Engineer may exclude any item certified in a previous certificate or reduce the proportion of any item previously
certified in any certificate in the light of later information.

(g) The Payment of final bill shall be governed by the provisions of contract.

34. Payments

34.1 Payments shall be adjusted for deductions for advance payments security deposit, and any other recoveries in terms of the
Contract and taxes at source, as applicable under the law. The Engineer shall pay the Contractor the amounts he had
certified within 15 days of the date of each certificate.

343 Items of the Works for which no rate or price has been entered in the Bill of Quantities, will not be paid for by the
Employer and shall be deemed covered by other rates and prices in the Contract.

35. Compensation Events

35.1 The following shall be Compensation Events unless they are caused by the Contractor:

a) The Engineer orders a delay or delays exceeding a total of 30 days.
b) The effects on the Contractor of any of the Employer's Risks.

35.2 If a Compensation Event would prevent the Works being completed before the Intended Completion Date, the Intended
Completion Date shall be extended. The competent authority shall decide whether and by how much the Intended Completion
Date shall be extended.



36. Tax

36.1

The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other levies, duties, royalties, cess,
toll, taxes of Central and State Governments, local bodies and authorities that the Contractor will have to pay for the
performance of this Contract. The Employer will perform such duties in regard to the deduction of such taxes at source as
per applicable law. Taxes shall be paid extra as per rule on items mentioned in bill of Quantity.

37. Security Deposit/ Retention and Release of Performance Security and Security Deposit/ Retention.

37.1

On the completion of the whole of the construction Work half the total amount retained as Security Deposit is repaid to
the contractor after the defect liability period has passed and the Engineer has certified that all defects notified by the
Engineer to the contractor before the end of his period have been corrected.

38. Liquidated Damages

38.1

38.2

The Contractor shall pay liquidated damages to the Employer at the rate per week or part thereof stated in clause 24 for
the period that the Completion Date is later than the Intended Completion Date. Liquidated damages at the same rate
shall be withheld if the Contractor fails to achieve the milestones prescribed in the same clause. However, in case the
Contractor achieves the next milestone the amount of the liquidated damages already withheld shall be restored to the
Contractor by adjustment in the next payment certificate. The total amount of liquidated damages shall not exceed the
amount defined in the Contract. The Employer may deduct liquidated damages from payments due to the Contractor.
Payment of liquidated damages shall not affect the Contractor's other liabilities.

If the Intended Completion Date is extended after liquidated damages have been paid, the Engineer shall correct any
overpayment of liquidated damages by the Contractor by adjusting the next payment certificate.

39. Cost of Repairs

39.1

Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of the
Defects Correction periods shall be remedied by the Contractor at his cost if the loss or damage arises from the
Contractor's acts or omissions.

E. Finishing the Contract

40. Completion of Construction.

40.1

41.

The contractor shall request the Engineer to issue a certificate of completion of the construction of the works, and the
Engineer will do so upon deciding that the works is completed.

Taking Over

41.1The Employer shall take over the works within seven days of the Engineer issuing a certificate of completion of works.

42.

42.1

42.2

Final Account

The contractor shall supply the Engineer with a detailed account of the total amount that the Contractor considers payable
for works under the contract within 21 days of issue of certificate of completion of construction of works. The Engineer
shall issue a defect liability certificate and certify any payment that is due to the correct and complete. If the account is
not correct or complete, the engineer shall issue within 42 days a schedule that states the scope of the corrections or
additions that are necessary. If the account is still unsatisfactory after it has been resubmitted, the Engineer shall decide
on the amount payable to the contractor and issue a payment certificate with in 28 days of receiving the Contractor’s
revised account. The payment of final bill for construction of works will be made within 14 days thereafter.

In case the account is not received within 21 days of issue of Certificate of Completion as provided above. I above, the
engineer shall proceed to finalise the account and issue a payment certificate within 28 days. The payment of final bill for
construction of works will be made within 60 days thereafter.



43. Operating and Maintenance Manuals

43.1

43.2

If "as built" Drawings and/or operating and maintenance manuals are required, the Contractor shall supply them by the
dates stated in the Contract.

If the Contractor does not supply the Drawings and/or manuals by the dates stated in the Contract, or they do not receive
the Engineer's approval, the Engineer shall withhold the amount stated in the Contract from payments due to the
Contractor.

44. Termination

44.1

442

443

44.4

45.

45.1

45.2

46.

a)

b)
c)

d)
e)

f)
2

The Employer may terminate the Contract if the Contractor causes a fundamental breach of the Contract.
Fundamental breaches of Contract shall include, but shall not be limited to, the following:

the Contractor stops work for 28 days when no stoppage of work is shown on the current Programme and the stoppage
has not been authorized by the Engineer;

the Contractor is declared as bankrupt or goes into liquidation other than for approved reconstruction or amalgamation;
the Engineer gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the
Contractor fails to correct it within a reasonable period of time determined by the Engineer;

the Contractor does not maintain a Security, which is required,

the Contractor has delayed the completion of the Works by the number of days for which the maximum amount of
liquidated damages can be paid, as defined above.

if the Contractor, in the judgement of the Employer, has engaged in the corrupt or fraudulent practice in competing for or
in executing the Contract. For the purpose of this clause, “corrupt practise” means the offering, giving, receiving, or
soliciting of any thing of value to influence the action of a public official in the procurement process or in Contract
execution. “Fraudulent Practice” means a misrepresentation of facts in order to influence a procurement process or the
execution of a contract to the detriment of the Employer and includes collusive practice among Bidders (prior to or after
bid submission) designed to establish bid process at artificial non-competitive levels and to deprive the Employer of the
benefits of free and open competition.

if the Contractor has not completed at_least thirty percent of the value of construction Work required to be completed
after half of the completion period has elapsed,

if the Contractor fails to set up a field laboratory with the prescribed equipment, within the period specified in the
Contract Data; and

any other fundamental breaches as specified in the Contract Data.

if the Contractor fails to deploy machinery and equipment or personnel as specified in the contract Data at the appropriate
time.

Notwithstanding the above, the Employer may terminate the Contract for convenience.

If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and leave the
Site as soon as reasonably possible.

Payment upon Termination

If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Engineer shall issue a
certificate for the value of the work done and Materials ordered less liquidated damages, if any less advance payments
received up to the date of the issue of the certificate and less the percentage to apply to the value of the work not
completed, as indicated in the Contract Data. If the total amount due to the Employer exceeds any payment due to the
Contractor, the difference shall be recovered from the security deposit. If any amount is still left un-recovered it will be a
debt payable to the Employer.

If the Contract is terminated at the Employer's convenience, the Engineer shall issue a certificate for the value of the
work done, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel employed solely on
the Works, and the Contractor's costs of protecting and securing the Works and less advance payments received up to the
date of the certificate, less other recoveries due in terms of the Contract, and less taxes due to be deducted at source as
per applicable law.

Property



46.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be the property of the
Employer for use for completing balance construction_work if the Contract is terminated because of the Contractor's
default, till the Works is completed after which it will be transferred to the Contractor and credit, if any, given for its use.

F. Other Conditions of Contract
47.  Labour

47.1 The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the engagement of all
staff and labour, local or other, and for their payment, housing, feeding and transport.

47.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in such form and at such
intervals as the Engineer may prescribe, showing the staff and the numbers of the several classes of labour from time to time
employed by the Contractor on the Site and such other information as the Engineer may require.

48. COMPLIANCE WITH LABOUR REGULATIONS

48.1 During continuance of the Contract, the Contractor and his sub Contractors shall abide at all times by all existing labour
enactments and rules made there under, regulations, notifications and bye laws of the State or Central Government or local
authority and any other labour law (including rules), regulations, bye laws that may be passed or notification that may be
issued under any labour law in future either by the State or the Central Government or the local authority. Salient features of
some of the major labour laws that are applicable to construction industry are given in Appendix to General Condition of
Contract. The Contractor shall keep the Employer indemnified in case any action is taken against the Employer by the
competent authority on account of contravention of any of the provisions of any Act or rules made there under, regulations
or notifications including amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary to
cause or observe, or for non-observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations
including amendments, if any, on the part of the Contractor, the Engineer/Employer shall have the right to deduct any money
due to the Contractor including his amount of performance security. The Employer/Engineer shall also have right to recover
from the Contractor any sum required or estimated to be required for making good the loss or damage suffered by the
Employer.

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of the Employer at any
point of time.

49  Criminals are prohibited from bidding
a  Any bidders having criminal record is not allowed to paricipate in the bidding process. Any person who is having
criminal cases against him or involved in the organised crime or gangster activities or Mafia or Goonda or Anti
social activity are strictly prohibited to participate in the bidding process. If it is established that any bidder has criminal
record, his bid shall be automatically cancelled.

b. The bidder has to produced character certificate, Solvency certificate, self declaration affidavit ( on the prescribed
proforma which are attached with the bid document ) etc., issued by the competent authority in original with bid
document.

50 Any bidder who is an Advocate and Registered with any State Bar Council Shall not be allowed to participate in the bidding.
If it is established that the contractor is registered with the state bar council, his bid shall be automatically cancelled.



Appendix General Condition of Contract

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO ESTABLISHMENTS ENGAGED
IN BUILDING AND OTHER CONSTRUCTION WORK.

a) Workmen Compensation Act 1923: - The Act provides for compensation in case of injury by accident
arising out of and during the course of employment.

b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on satisfaction of certain
conditions on separation if an employee has completed the prescribed minimum years (say, five years) of service or more or
on death the rate of prescribed minimum days’(say, 15 days) wages for every completed year of service. The Act is
applicable to all establishments employing the prescribed minimum number (say, 10) or more employees.

c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly contributions by the
Employer plus workers at the rate prescribed (say, 10% or 8.33%). The benefits payable under the Act are:

. Pension or family pension on retirement or death as the case may be.
il. Deposit linked insurance on the death in harness of the worker.
iii. Payment of P.F. accumulation on retirement/death etc.
d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to women employees in case of

confinement or miscarriage etc.

e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare measures to be provided
by the Contractor to contract labour and in case the Contractor fails to provide, the same are required to be provided, by the
Principal Employer by Law. The principal Employer is required to take Certificate of Registration and the Contractor is
required to take license from the designated Officer. The Act is applicable to the establishments or Contractor of Principal
Employer if they employ prescribed minimum (say 20) or more contract labour.

f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages fixed by appropriate
Government as per provisions of the Act if the employment is a scheduled employment. Construction of buildings, roads,
runways are scheduled employment.

2) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, when it will be paid and
what deductions can be made from the wages of the workers.

h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of equal nature to male and
female workers and for not making discrimination against female employees in the matters of transfers, training and
promotions etc.

1) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing prescribed minimum (say, 20)
or more workmen. The Act provides for payments of annual bonus within the prescribed range of percentage of wages to
employees drawing up to the prescribed amount of wages, calculated in the prescribed manner. The Act does not apply to
certain establishments. The newly set-up establishments are exempted for five years in certain circumstances. States may
have different number of employment size.

) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for resolution of industrial
disputes, in what situations a strike or lock-out becomes illegal and what are the requirements for laying off or retrenching
the employees or closing down the establishment.

k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments employing prescribed
minimum (say, 100, or 50). The Act provides for laying down rules governing the conditions of employment by the
Employer on matters provided in the Act and get these certified by the designated Authority.

) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions of workmen and
Employers. The Trade Unions registered under the Act have been given certain immunities from civil and criminal
liabilities.

m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of children below 14 years of
age in certain occupations and processes and provides for regulations of employment of children in all other occupations and
processes. Employment of child labour is prohibited in building and construction industry.



n) Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of Service) Act 1979: - The Act is
applicable to an establishment which employs prescribed minimum (say, five) or more inter-state migrant workmen through
an intermediary (who has recruited workmen in one state for employment in the establishment situated in another state). The
Inter-State migrant workmen, in an establishment to which this Act becomes applicable, are required to be provided certain
facilities such as Housing, Medical-Aid, Travelling expenses from home up to the establishment and back etc.

0) The Building and Other Construction workers (Regulation of Employment and Conditions of Service) Act 1996 and
the Cess Act of 1996: - All the establishments who carry on any building or other construction work and employs the
prescribed minimum (say, 10) or more workers are covered under this Act. All such establishments are required to pay cess
at the rate not exceeding 2% of the cost of construction as may be modified by the Government. The Employer of the
establishment is required to provide safety measures at the building or construction work and other welfare measures, such
as canteens, first-aid facilities, ambulance, housing accommodations for workers near the work place etc. The Employer to
whom the Act applies has to obtain a registration certificate from the Registering Officer appointed by the Government.

p) Factories Act 1948: - The Act lays down the procedure for approval of plans before setting up
a factory, health and safety provisions, welfare provisions, working hours, annual earned leave
and rendering information regarding accidents or dangerous occurrences to designated
authorities. It is applicable to premises employing the prescribed minimum (say, 10) persons
or more with aid of power or another prescribed minimum (say, 20) or more persons without
the aid of power engaged in manufacturing process.

q) Arbitration and Conciliation Act, 1996: - The Act lays down
the procedure for appointment of Arbitrator, Arbitration and  conciliation, Jurisdiction of
Arbitral Tribunals, Recourse against Arbitral award appeals.



SECTION -5

Specifications & Drawings

Shall be attached as per nature of work.



SECTION -6
Form of Bid

Notes on Form of Bid
The Bidder shall fill in and submit this Bid form with the Bid.

[Date]

To [name of Employer] GOVERNOR OF UTTAR PRADESH represented by E.E.. P.D Div, PWD. Ballia..

Address [insert address] )

Description of the Works

1. I/ We offer to execute the works described above and remedy any defects therein in conformity with the Conditions of Contract,
specifications, drawings, Bill of Quantities and Addenda for

a) For percentage rate....................... percentage below/ percentage above/ at par with the rate entered in the bill of
quantity.

2. We undertake to commence the works on receiving the Notice to Proceed with work in accordance with the contract
documents.

3. This Bid and your written acceptance of it shall constitute a binding Contract between us. We understand that you are not bound
to accept the lowest or any Bid you receive.

We hereby confirm that this Bid complies with the Bid validity and Earnest money required by the bidding documents and
bidding capacity specified in the bid document (applicable for works costing more than Rs. 10.00 lacs)

Authorized Signature:

Name and Title of Signatory:

Name of Bidder:

Authorized Address of communication:

Telephone No(s): (Office):

Mobile No. :

Facsimile (FAX) No.:

Electronic Mail Identification ( E-Mail ID):




SECTION -7

Bill of Quantities Preamble

1. The Bill of Quantities shall be read in conjunction with the details Instructions to bid documents,

Conditions of Contract, Specifications and Drawings.

2.1 For the construction of works, the quantities given in the Bill of Quantities are estimated, and are
given to provide a common basis for bidding. The basis of payment will be the actual quantities of work
ordered and carried out, as measured by the Contractor and verified by the Engineer and valued at the rates

and prices tendered in the Bill of Quantities in the case of item rate tenders.

3. The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is otherwise
provided under the Contract, include all constructional plant, labour, supervision, materials, erection,
maintenance, insurance, profit, taxes and duties, together with all general risks, liabilities and obligations set

out in the Contract.

1. Arithmetic errors will be corrected by the Employer.



Bill of Quantities For Percentage rate bids

SR
No.

Description of item (with
brief specification and
reference to book of
specification)

Unit

Quantity

Rate In

Fig.

Word

% above or
below ( To be
filled by
contractor

Signature of the contractor




i 52 o
T-1 3 ford

Bid Securing Declaration
(Refer Clause 15.1 of | T B)

| hereby submit a declaration that the bid submitted by the
undersigned, on behalf of the bidder, [Name of the bidder], shall not be
withdrawn or modified during the period of validity i.e. not less than 90
(Ninety) days from the deadline date for bid submission.

, on behalf of the bidder, [Name of the bidder], also accept the fact
that in case the bid is withdrawn or modified during the period of its validity
or if we fail to sign the contract in case the work is awarded to us or we fail
to submit a performance security before the deadline defined in Letter of
Acceptance then [Name of the bidder] will be suspended for participation
in the tendering process for the works of UP PWD for a period of 1 (One)
Year from the deadline date for bid submission of this work.

For [Name of the bidder]

(Signature, name and designation of the Authorised Signatory)
(Official Seal)

Date :
Place :



SECTION -8

Letter of Acceptance and Other Forms

OFFICE OF THE EXECUTIVE ENGINEER,
Provincial DIV., PWD, Ballia

NO...vvrivrririeee. DATED ...
LETTER OF ACCEPTANCE

To,
MIS e

This is to notify you that on behalf of the Employer, the Executive Engineer,
...................... Div., PWD, ..................... has accepted your Bid dated .............. for
execution of the District-.............oooiiiiiii.n. for the Contract Price of Rs.....cccccooinniine
(RSt only ) is hereby accepted by our Agency.

You are hereby requested to furnish Performance Security, in the form detailed in C1.32 of
ITB for an amount of Rs. .................. (RS ) within 10 days of the

receipt of this letter of acceptance valid up to 45 days from the date of expiry of Defects Liability
Period (1.e. up t0 covveeveennnnen. ) and sign the contract, failing which action as stated in CI. 32.3 of
ITB will be taken.

Yours faithfully,

Executive Engineer, Provincial Div.,

P.W.D., Ballia

No. & Dated as above.
Copyto A E...coiiiiiiiiiiiiiiiiee Div. , PWD., .........ooinn. for information & necessary action.

Executive Engineer, Provincial Div.,
P.W.D., Ballia



(b) Standard Form of Agreement

Notes on Standard Form of Agreement
The Agreement should incorporate any corrections or modifications to the Bid resulting from corrections of
errors (Instructions to Bidders, Clause 26).

Standard Form: Agreement

Agreement

This agreement, made the ...... day of ..ccevvvnnnnn. of 2005 . between Executive Engineer, ........................
Div,PW.D. oo
(hereinafter called “the Employer”) of the one part, and

[name and address of Contractor] (hereinafter called “the Contractor” of the other part).

Whereas the Employer is desirous that the Contractor execute the Work of ....................il. District-

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them in
the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as
part of this Agreement.

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the
Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects
therein in conformity in all aspects with the provisions of the Contract.

3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the
Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under

the provisions of the Contract at the times and in the manner prescribed by the Contract.

4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:

1) Letter of Acceptance;

i) Notice to proceed with the works;

iii) Contractor’s Bid;

iv) Contract Data;

V) Special Conditions of contract and General Conditions of Contract;
Vi) Specifications;

vii) Drawings;
viii)  Bill of Quantities; and



iX) Any other document listed in the Contract Data as forming part of the contract.
In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.

The Common Seal of

Executive Engineer, Provincial Div.,
P.W.D., Ballia

was hereunto affixed in the presence of:
Signed, Sealed and Delivered by the said To,

in the presence of: Assistant Engineer

Binding Signature of Employer authorised representative

Executive Engineer, Provincail Div.,
P.W.D., Ballia

Binding Signature of Contractor

Signature Not Verified

Digitally signed by“ ML
Date: 2026.05.14 22:17;
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