
Name of the work:-

Week 1 Week 2 Week 3 Week 4 Week 5 Week 6 Week 7 Week 8 Week 9 Week 10 Week 11 Week 12 Week 13 Week 15 Week 16
Week 17 

And 1 
day

1 Earth work

2 Supplying Boulder

3
Laying boulder sausage apron,  mattress 
pitching and making boulder sausage 
deflector and others.

BAR CHART

 Restoration of washed - out portion of Subhasini Embankment from ch.1200m to ch.2300m with strengthening of Existing   embankment from ch.0.00m to 
ch.1200m and ch.2300m to ch.2700m along the left bank   of river Torsa in Block & P.S – Kalchini, Dist:-Alipurduar.
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Executive Engineer
Alipurduar Irrigation Division

Alipurduar 


