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Checklist available on the website only for guidance of the bidders who
are submitting the bid on-line, but this will not be treated as SBD clauses.

Please read the bidding document carefully before bidding

S.No

Requirements

Bidder has to submit scanned copy on-line duly signed
by him or his authorized signatory

Cost of Bid Document as per NIT

Bidder has to pay the_Cost of Bid document in the Govt.
Account of UP_e-tender online Account- through e-
tender portal by Internet Banking only. All concerned
please note that the bidding process will not move
onward if the Bid Document’s cost (Tender Fee) is not
paid through e-tender portal by Internet Banking.
Proof of Payment will be generated when payment
made through e-tender portal by Internet Banking.

Acceptable EMD/Bid Security as provided in
Part -16 and 12.1(111) of ITB valid for 45 days
beyond the validity of the bid

Bidder has to Pay the_ EMD/Bid Security in the Govt.
Account of UP_e-tender online Account- through e-
tender portal by Internet Banking only. All concerned
please note that the bidding process will not move
onward if the Bid Security (EMD) is not paid through
e-tender portal by Internet Banking. Proof of Payment
will be generated when payment made through e-
tender portal by Internet Banking.

Part | and Part-1l Bid being properly
submitted through e-procurement system by
the Bidder as provided in Clause -,12.1 and
18.2 of ITB

Bidder has to submit on-line scanned copy of Form of Bid
for Part —I of Bid and Form of Bid for Part 1l of the Bid
exactly as per attached format with the bid document duly
signed by the Bidder. Submit Form of Bid for Part 11 of the
Bid also with financial bid.

Name of the Bidder appearing in the bid form
is the same as the name whose electronic
signature has been used for uploading the bid.

Name of the Bidder must be same as per his DSC otherwise
bid may be rejected. Bidder must submit his authorized
address for communication, mobile no; Fax no, e-mail-id.

Section-3 prescribed Qualification format
filled up in all aspects is submitted as

provided in Para 4.1 and 12.1(IV) of
ITB.Section-3 Must be submitted on-line.

Bidder has to submit on-line scanned copy of Qualification
Information Section-3 each column duly filled up
completely and signed by the bidder. Do not write
“attached” otherwise bid may be disqualified.

Filling of this section is mandatory.

All bidders are advised to get this format typed separately
with each column filled up and submit required document in
support of filled up data.

Fill-up details of all on-going works, Bid already
submitted but not accepted, bid for which letter of
acceptance has been issued but bond not signed, in
section-3 column 1.3.3 of qualification information
Section-3 format. Do not conceal any information. In Bid,
capacity calculation, bid already submitted amount would
not be deducted because it is not guaranteed that the said
bid will be awarded to the bidder but amount of all
awarded work will be deducted.

Submit the required document in support of information
given in qualification information Section-3 format clearly
mentioning the name of clause of section-3 for which the
documents are i.e. 1.1, 1.2, 1.3, 1.3.1etc otherwise bid may
be rejected.

Submit the certificate from Ex.En. for all on-going works
otherwise bid will be rejected or otherwise submit an
affidavit that there is no any ongoing works pending, or no
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any bids have been submitted in any other department or if
any bid submitted but not finalized or letter of acceptance
has been issued for such and such amount but contract
bond not signed.

Bidder should have valid registration with
Employees Provident Fund organization
under EPF and Miscellaneous Provisions Act,
1952. as per clause 4.1.1 of ITB

Bidder has to submit on-line scanned copy of EPF
registration certificate duly signed by him or an
undertaking/Affidavit that he or his firm is not eligible for
EPF registration due to less than 20 employees.

Copy of Original documents defining the
legal status, place of business & registration,
written power of attorney or the signatory of
the bid to commits the Bidder as provided in
Para 4.2(a) of ITB

Bidder has to submit on-line his valid registration certificate
in UP RED, in appropriate class (A, B or C as the case
may be) Partnership deed (if any), Valid registration
certificate from the Registrar firm, Written power of
attorney duly signed by the Registrar firm (if any). In case
of Company: - Memorandum of Company, Registration
certificate as per company act, Authorized Director name
to sign the documents. All documents must be uploaded
on-line duly signed by the Bidder.

(a) Achieved minimum annual financial turn
over (as certified by Chartered Accountant,
and at least 50% of which is from Civil
Engineering construction works) in any one
year in last five years volume equal to 100%
of Estimated value of work updated to current
price level as per clause 4.4A (a) of ITB turn
over should be Civil Engineering Works as
provided in Para 4.2(b) of ITB.

Bidder has to submit on-line scanned copy of certificate of
annual turnover by the Chartered Accountant for the last
five financial years with the breakup of at least 50% of
which is from Civil Engineering construction works in
each year. This document must be uploaded on-line duly
signed by the bidder.

This document is mandatory.

(b) Satisfactorily completed as a prime
Contractor at least one similar work of value
equal to one-third of package value
excluding maintenance cost as per clause
4.4A (b) of ITB as provided in Para 4.2(c) of
ITB.

Bidder has to submit on-line scanned copy of certificate of
work experience (Certificate of similar nature work equal
to required value of last five years issued by not below the
rank of Executive Engineer. The certificate should bear the
date of start, due date of completion as per contract bond,
actual date of completion, actual value of final payment,
Contract bond number, Amount of contract bond. This
document must be uploaded on-line duly signed by the
Bidder.

This document is mandatory.

(i) A Copy of PAN issued by the IT authority
as per clause 4.4 B-a(i) of ITB

Bidder has to submit on-line scanned copy of PAN duly
signed by him.

Submit the PAN of the Contractor /Firm/ Company.

Don't upload the individual's PAN
Partners/Directors of Firms/Company.

(i) An affidavit that the information furnished
with the bid documents is correct in all
respects as per clause 4.4 B-a (ii) of ITB.

Bidder has to submit on-line scanned copy of Affidavit of
correctness exactly on the format prescribed in the bid
document.

Original Affidavit of Correctness and Self Attested copy of
Bid id generated after submission of bid will be
submitted at the time of Signing of Contract Bond
Original documents must _match the scanned copies
submitted along with the bids online. In case, of any
discrepancy in this respect, it will be treated as miss-
representation by the Bidder. Such Bidder shall be liable
to be debarred for participating in bids for five years.
This document must be uploaded on-line duly signed by
the Bidder.

(iii) Other certificate as defined in the Bid




Data Sheet as per clause 4.4 B-a(iii) of ITB.

(a) Copy of GST registration

Bidder has to submit on-line scanned copy of GST
registration certificate of Company/Firm/Contractor in
GST Department duly signed by him.

(b) Copy of Labour registration

Bidder has to submit on-line scanned copy of Labour
registration certificate of Company/Firm/Contractor in
labour department duly signed by him.

Availability of Key equipment for
construction work, either owned or on-lease
or on-hire, including establishing field
laboratory requirement Para {4.4-B (b)-(i)} of
ITB as provided in Para 4.2(d) of ITB.

Bidder has to submit on-line scanned copy of Affidavit of
availability of key equipment either by own or to be taken
on lease or to be purchased along with proof of ownership,
Affidavit from the leaser and lease. All documents must
be uploaded on-line duly signed by the Bidder.

Submit the leaser affidavit from whom you will hire the
required Tools and Plants and affidavit from yourself
that you will hire such T& P or otherwise an affidavit
from yourself that you will purchase the mentioned T&P
after award of work also Submit an affidavit about your
own T&P. Submit documentary proof of all T&P like
RC, Invoice etc.

Qualification and experience of the Key-site
management and  technical  personnel
proposed for the contract as defined in sub -
clause Para {4.4B (b)-(ii)} of ITB as provided
in Para 4.2(e) of ITB.

Bidder has to submit an affidavit on-line of availability of
key site management and technical personnel along with
proof of payment of their salary either acquaintance roll or
pay certificate and their qualification information. All
documents must be uploaded on-line duly signed by the
Bidder.

Submit the Technical staff’s affidavit that they are working
with you, Affidavit from yourself that they are working
with you, their degree and certificate, Proof of payment of
their salary.

If required Staff is not available with you then submit an
affidavit regarding actual available staff and rest
required staff will be arranged after award of work.

An affidavit from the Bidder that the bid will
be valid up to 90 days from the last date of
submission of bid as per clause 15.1,12.1(V)
of ITB.

Bidder has to submit an affidavit or undertaking on-line
that the bid will be valid up to 90 days from the last date of
bid submission. This document must be uploaded on-line
duly signed by the Bidder.

Report on the financial standing of the Bidder
such as profit and loss statements and
auditor's report for the past three years as
provided in Para 4.2(f) of ITB.

Bidder has to submit on-line scanned copy of Loss and
profit statement and complete audit report (3CB and 3CD)
of at least last three year of last five year duly signed by the
Bidder otherwise bid may be disqualified.

An undertaking that the Bidder will be able to
invest a minimum of cash up to the
percentage (defined in the Appendix to ITB)
of the contract price of works, during the
implementation of the works; as per clause

4.2(9)

Bidder has to submit scanned copy of an undertaking that
the Bidder will be able to invest a minimum of cash up to
the 10 % of the contract price during the implementation
of the works; These documents must be uploaded on-line
duly signed by the Bidder.

Access to line of credit from the bank as
provided in Para 4.2(h) and 4.4B (a)-(iii) of
ITB & as stated in qualification information.

Bidder has to submit on-line scanned copy of ACCESS TO
OR AVAILABILITY OF CREDIT FACILITIES (BANK
CERTIFICATE) exactly on the attached format with Bid
document. This document must be uploaded duly signed by
the Bidder otherwise, bid may be disqualified.

Authority to seek reference from the Bidder's
Bankers as provided in Para 4.2(i) of ITB.

Bidder has to submit on-line scanned copy of Authority to
Seek reference certificate from his bankers exactly on
the attached format with Bid document. This document
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must be uploaded duly signed by the Bidder otherwise bid
may be disqualified.

The bidder must produce an affidavit stating
that the near relations defined as first blood
relations of the bidder, and their spouses of
the following departmental officers employed
in the division. (J.E’s, A.E.’s, DAOs, E.E.’s,
SE and other clerical staff) clearly mentioning
the names and designation of relatives
working in any capacity in the Rural
Engineering Department along with Posting
Place. A bidder shall not be permitted to bid
in a Circle responsible for award and
execution of contracts in which his or his
spouse’s near relatives (defined as first blood
relations, and their spouses) is posted in any
capacity such as clerical staff, Divisional
Accountant officer or as an officer in any
capacity between the grades of
Superintending Engineer to Junior Engineer
(both inclusive).as per clause 4.4 B-c(j) of
ITB

Bidder has to submit on-line scanned copy of an affidavit
stating that the near relations defined as first blood
relations of the bidder, and their spouses, of the following
departmental officers Divisional Accountant officer, Junior
Engineer, Assistant Engineer, Executive Engineer,
Superintending Engineer, and other clerical staff clearly
mentioning the names and designation of their relatives
working in any capacity along with Posting Place in the
Division / Circle of U.P. Rural Engineering Department.
This document must be uploaded on-line duly signed by
the Bidder.

The Bidder must produce an affidavit stating
the names of retired gazetted officer (if any)
in his employment who retired within the last
two years from the state or central Gowt.
departments. as per clause 4.4 B-c (ii)of ITB

Bidder has to submit on-line scanned copy of an affidavit
stating the names of retired gazetted officer (if any) in his
employment who retired within the last two years from the
state or central Govt. departments.

Information regarding any litigation or
arbitration resulting from contracts executed
by the Bidder in the last five years or
currently under execution as provided in Para
4.2(j) of ITB

Bidder has to submit on-line scanned copy of an information
regarding litigation arbitration, blacklisting, debarring etc.
This document must be uploaded on-line duly signed by
the Bidder.

Proposal for sub-contracting components of
the works amounting components more than
25 % of the bid price as provided in Para
4.2(k) of ITB.

Bidder has to submit on-line scanned copy of proposal for
sub-contracting if any. This document must be uploaded
on-line duly signed by the Bidder.

Proposed methodology and programme of
construction as provided in Para 4.2(1) of ITB

Bidder has to submit on-line scanned copy of Bar chart,
Details methodology of the proposed programme of
construction and Quality Management Plan proposed for
completion of the work as per technical specifications and
within the stipulated period of completion. These
documents must be uploaded on-line duly signed by the
Bidder.

Self-Attested copy of T-4, T-5, an affidavit on
RED T-6 on a single non judicial Stamp paper
of Rs. 100.00 and affidavit regarding member
of any bar council.

Bidder has to submit on-line scanned copy of T-4, T-5, an
affidavit on RED T-6 on a single non judicial Stamp paper
of Rs. 100.00 and affidavit regarding member of any bar
council. These documents must be uploaded on-line duly
signed by the Bidder.

Authorized address of the Bidder: email-id,
mobile no, facsimile no, and contact address
written on his letter pad.

Bidder has to submit scanned copy of his authorized
address: email-id, mobile no, facsimile no, and contact
address written on his letter pad. This document must be
uploaded on-line duly signed by the Bidder.

Finally, in General

All up loaded document must bear the signature of Bidder or
his authorized agent.
1. Do not submit unnecessary Documents, Affidavits etc that




are not required.

. Do not submit the Bid Capacity calculation sheets along
with your technical bid. Bid appraisal committee will itself
calculate your bid capacity?

. Get Qualification Information Section-3 format typed on
separate paper, fill-up each & every column precisely, and
upload the filled-up format duly signed by you. Filling of
this section is mandatory.

. Submit only those documents required as per above
checklist.

. While submitting your bid never try to conceal any
information, which will cause disqualification as well as
blacklisting/debarring latter on.

. All affidavit submitted by the Bidder must bear the,
readable Name and Seal of the attestation officer
(Magistrate/ Sub-Judge/ Notary Public). S.No. of register
as well as registration number of Notary Public must be
mentioned otherwise all such Affidavit will be treated as
False affidavit.

. Any affidavits issued before tender process will not be
acceptable and any affidavits which is used earlier cannot
be reused such type of affidavit will be treated as state
revenue loss.

. Before submission of bid, you must be sure that your

document is complete in all aspect.

. Please be noted that in case of any documents attached
with your bids is found forged or incorrect in any manner,
whatsoever, then a legal action like FIR, Blacklisting shall
be done against the bidder.

10. Do not rely fully upon the Operator.
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SECTION 1

OFFICE OF SUPRINTENDING ENGINEER RURAL ENGINEERING

DEPARTMENT,CIRCLE CHITRAKOOT DHAM BANDA

List of Important Dates of Bids for Construction of Roads under Uttar Pradesh Rural Engineering Department

Name of Building Work:-

Block: -

Name of Road:-

Block :-

From To

Length (Km.)

Construction work of
Interlock/CC from
Hanuman Temple's
Shadi Sammelan
Ashram

towards the village in Village Tikaria
Jaitpur Block Jaitpur in District Mahoba..

Jaitpur

Completion Period for construction of works:

6 months (including Rainy Season)

Date of Issue of Notice Inviting Bid

1/1012373/2026 /RED/SE Tender/Banda/2026-27 dated:- 05-05-2026

Period and Places of Sale of Bidding Documents

Period of availability of Bidding Documents on
website  https://etender.up.nic.in.  from  dated
15-05-2026 to dated: - 01-06-2026

web site of tender

https://etender.up.nic.in

Time, Date and Place of Pre-Bid Meeting

Place:-OFFICE OF THE SUPRINTENDING
ENGINEER RURAL ENGINEERING DEPARTMENT,
CHITRAKOOT DHAM CIRCLE BANDA.

Address: - VIKAS BHAWAN BANDA.

16-05-2026 Time: -at 11.00 AM

Deadline for Receiving Bids

Deadline for Receiving Bids on line, including Scanned
copy another document.
01-06-2026 Time up to 12:30 PM

Date of Submission of original documents

Original Affidavit of Correctness and Self Attested copy
of Bid id generated after submission of bid will be
submitted at the time of Signing of Contract Bond to
employer.

Employer Office:- SUPRINTENDING ENGINEER
RURAL ENGINEERING DEPARTMENT, CIRCLE

CHITRAKOOT DHAM BANDA Address:
VIKAS BHAVAN BANDA

Time and Date for opening Bid/Bids

Opening of Bids: The Bids will be opened on-line by
the authorized officer at the appointed time

Time and Date for opening of the Bid.
Date: 02-06-2026
Time: - 03.30 PM

web site of RED

https://www.upred.gov.in (not for tendering)

Place of opening Bid/Bids

OFFICE OF THE SUPRINTENDING ENGINEER
RURAL ENGINEERING DEPARTMENT, ,
CHITRAKOOT DHAM BANDA Address: - VIKAS
BHAVAN BANDA

Last Date of Bid Validity

90 Days from the deadline date for bid submission

Officer inviting Bids

SUPRINTENDINGENGINEERRURAL
ENGINEERING DEPARTMENT CHITRAKOOT DHAM
BANDA on behalf of the Governor of UP



http://www.upgovt.nic.in/ruralengineering
http://www.upgovt.nic.in/ruralengineering

Section 1

OFFICE OF THE SUPRINTENDING ENGINEER RURAL ENGINEERING
DEPARTMENT,
CIRCLE CHITRAKOOT DHAM BANDA Address: VIKAS BHAWAN BANDA

E-Procurement Notice
1/1012373/2026 /RED/SE Tender/Banda/2026-27 dated:- 05-05-2026

THE SUPRINTENDING ENGINEER RURAL ENGINEERING
DEPARTMENT,CIRCLE CHITRAKOOT DHAM BANDA on behalf of Governor of Uttar Pradesh
invites the percentage rate bids through e-tendering system from the eligible and approved
Contractors registered with UP RED, in appropriate class A, B, and C as the case may be. The Rates
floated in Bill of Quantity enclosed with bid document are inclusive of all taxes except GST which
will be paid extra to the contractor as per latest Government orders. The Bidder may submit bids
for any or all the works. Bidders are advised to note the minimum qualification criteria

Letter No:-

specified in clause 4 of the Instruction to Bidders to qualify for the award of the contract.
1. Name of work as per table.

Name of
District

Name of work

Total
Estimate
d cost
(in
Lakh)
With
G.S.T.

Bid
Security
(EMD)in

Lakh

Cost of
Bid
document
including
GST (in
Rupees)

Period of
Completion
including
rainy
session in
month

1

2

3

4

5

6

7

Work recommended by Hon'ble Member of Parliament, Hamirpur/Mahoba/Tindwari Shri Ajendra

Singh Rajput under Accelerated Economic Development Scheme-

Mahoba

Construction work of Interlock/CC from
Hanuman Temple's Shadi Sammelan Ashram
towards the village in Village Tikaria Jaitpur
Block Jaitpur in District Mahoba.

95.07

1.90

2714.00

6 month

Work recommended by Hon'ble MLA Mahoba Shri Rakesh Goswami under Accelerated Economic
Development Scheme.

2

Mahoba

Interlocking road and drain construction work
from SP residence Kanshiram Colony to Sai
College in Mahoba city, District- Mahoba.

95.49

191

2714.00

6 month

Mahoba

Interlocking road construction work from the
main road towards the house of Pyarelal
Kushwaha in village Bamhorikaji, development
block-Kabrai, district-Mahoba.

2714.00

6 month

Interlocking construction work from Channa
Dibba towards Sattidai's place from Village
Pahara Development Block-Kabrai Pahara-
Bambhori Road in District-Mahoba.

2714.00

Mahoba

Interlocking construction work from the house
of Shri Pramod Raghuvanshi to Shanichari
market in Kharela town in Mahoba district.

2714.00

6 month

Mahoba

Interlocking road construction work from
Ramgopal's house to Kanpur Sagar Highway in
village Basora, development block Kabrai,
district Mahoba.

2714.00

6 month

Interlocking road construction work from
Barain to Ainchana main road to Udaybhan
Sharma main road in village Barain
development block Kabrai Charkhari in district
Mahoba.

2714.00




Interlocking road construction work from 2714.00
village Dharaun development block Kabrai,
Kabrai-Kunheta road to Omprakash Fauji's
enclosure in district Mahoba.

Interlocking road construction work from 2714.00
Primary School Barda towards Annapurna Mata

in Village Barda Development Block Charkhari 4417 0.88 6 month
in District- Mahoba.

Work recommended by Hon'ble MLA Charkhari Shri Brajbhushan Rajput under Accelerated

Economic Development Scheme.
CC construction work from Kamal Raikwar's 2714.00
house to Pragi Raikwar's house in village
Jaitpur of development block Jaitpur in district
Mahoba.

CC construction work from Nandi Bridge to 2714.00
Shyambihari Ka Khuda Imilia Road in village
Bamrara of development block Charkhari in
district Mahoba.

CC construction work from primary school to 2714.00
MP border in village Karpahadia of
development block Panwadi in district Mahoba.
CC construction work from Karasdev Sthan 2714.00
towards Swasa Maaf in village Balchair of
development block Charkhari in district
Mahoba.

CC construction work from Manoj Yadav's 2714.00
house to Mohan Singh Rajput's Khuda in village
Akthaunha of development block Charkhari in
district Mahoba.

CC construction work from Ranjeet Ahirwar's 2714.00
farm to Gargauli Check Dam in village Garrauli
of development block Jaitpur in Mahoba
district.

CC construction work from Mahipat's house to 2714.00
Mahoba | Ragouli Mede in village Hansla of development . 6 month
block Jaitpur in district Mahoba.
In Mahoba district, CC construction work from 2714.00
Premchand Kushwaha's house to Kamta
Mahoba | Kushwaha's enclosure in village Bamnetha of 0.88 6 month
Gram Panchayat Nausara of development block
Charkhari.

Work recommended by Hon'ble Legislative Council Member Mahoba Shri Jitendra Singh Sengar under Accelerated
Economic Development Scheme-
Interlocking construction work from Shivram 2714.00
Mishra's gate towards Ramjanaki in village
Bharwara of development block Panwadi,
district Mahoba.

Interlocking construction work from next to the 2714.00
Mahoba | police station to the main road Mangali Bazaar . 6 month
in Kharela town in Mahoba district.
Interlocking construction work from Gaushala 2714.00
20 | Mahoba | towards Karak Dev in village Baura of Block 48.31 0.97 6 month
Jaitpur in Mahoba district.
Work recommended by Hon'ble MLA Shri Brajbhushan Rajput under Bundelkhand Development Fund State Share
Scheme-

Mahoba 6 month

Mahoba

10 Mahoba

Mahoba 6 month

Mahoba 6 month

Mahoba 6 month

Mahoba 6 month

18 Mahoba 6 month

Connectivity road from Khiriya to Thurat Road 2714.00

21 Mahoba 99.28 1.99 6 month

in Mahoba district.
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Date of availability of bid document on website: -15-05-2026 from 12:00 NOON.

Start date & time of downloading of bid document:- 15-05-2026 from 12:30 PM.

Date & time of pre-bid meeting:- 16-05-2026 from 11:00 AM.

Start date/time of submission of tender through e-tender:- 15-05-2026 From 12:30 PM.

Last date/time of receipt of tender through e-tender:- 01-06-2026 by 12:30 PM.

Date/Time of opening of tender through e-Tender :- 02-06-2026 at 3:30 PM.

No affidavit issued prior to the tender process will be accepted.

The tender will be available online on the website www.e-tender.in and will be uploaded on the same site.

The tender inviter has the right to issue addendum/corrigendum as per clause-10 of ITB which will not be

published in any newspaper. All prospective tenderers are advised to regularly monitor the e-Tender portal.

. For more details, please log on to the website www.e-tender.in and download the bid document. All prospective

bidders are advised to read the bid document carefully before submitting their bids.

Superintending Engineer
Rural Engineer Department
Circle- Chitrakootdham-Banda
For and on behalf of Governor of UP
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OFFICE OF THE SUPRINTENDING ENGINEER RURAL ENGINEERING
DEPARTMENT,
CHITRAKOOT DHAM BANDA

Address: - VIKAS BHAWAN BANDA
Notice Inviting Tenders
Letter NO: 1/1012373/2026 /RED/SE Tender/Banda/2026-27 dated:- 05-05-2026

THE SUPRINTENDING ENGINEER RURAL ENGINEERING DEPARTMENT CHITRAKOOT DHAM BANDA on behalf of Governor of
Uttar Pradesh invites the percentage rate bids through e-tendering system from the eligible and approved Contractors registered with UP RED, in
appropriate class A, B, and C as the case may be. The Rates floated in Bill of Quantity enclosed with bid document are inclusive of all taxes
except GST which will be paid extra to the contractor as per latest Government orders. The Bidder may submit bids for any or all the
works. Bidders are advised to note the minimum qualification criteria specified in clause 4 of the Instruction to Bidders to qualify for the
award of the contract.

1.  Name of work as per table.

.| Name of Name of work Total Bid Cost of Period of
No. | District Estimate | Security Bid Completion
dcost | (EMD)in | document including
(in Lakh including rainy
Lakh) GST (in session in
With Rupees) month
G.S.T.

1 2 3 4 5 6 7
Work recommended by Hon'ble Member of Parliament, Hamirpur/Mahoba/Tindwari Shri Ajendra

Singh Rajput under Accelerated Economic Development Scheme-
Construction work of Interlock/CC from
Hanuman Temple's Shadi Sammelan Ashram
towards the village in Village Tikaria Jaitpur
Block Jaitpur in District Mahoba.

Work recommended by Hon'ble MLA Mahoba Shri Rakesh Goswami under Accelerated Economic

Development Scheme.
Interlocking road and drain construction work 2714.00
2 Mahoba | from SP residence Kanshiram Colony to Sai . 6 month
College in Mahoba city, District- Mahoba.
Interlocking road construction work from the 2714.00
main road towards the house of Pyarelal
Kushwaha in village Bamhorikaji, development
block-Kabrai, district-Mahoba.

Interlocking construction work from Channa 2714.00
Dibba towards Sattidai's place from Village
Pahara Development Block-Kabrai Pahara-
Bamhori Road in District-Mahoba.
Interlocking construction work from the house 2714.00
of Shri Pramod Raghuvanshi to Shanichari
market in Kharela town in Mahoba district.
Interlocking road construction work from 2714.00
Ramgopal's house to Kanpur Sagar Highway in
village Basora, development block Kabrai,
district Mahoba.

Interlocking road construction work from 2714.00
Barain to Ainchana main road to Udaybhan
Mahoba | Sharma main road in village Barain . 6 month
development block Kabrai Charkhari in district
Mahoba.

Interlocking road construction work from 2714.00
village Dharaun development block Kabrai,
Kabrai-Kunheta road to Omprakash Fauji's
enclosure in district Mahoba.

Mahoba 95.07 1.90 2714.00 6 month

Mahoba 6 month

Mahoba 6 month




Interlocking road construction work from 2714.00
Primary School Barda towards Annapurna Mata 4417 088
in Village Barda Development Block Charkhari ' '
in District- Mahoba.

Mahoba

6 month

Wor

Economic Development Scheme.

k recommended by Hon'ble MLA Charkhari Shri Brajbhushan Rajput under Accelerated

10

CC construction work from Kamal Raikwar's 2714.00
house to Pragi Raikwar's house in village
Jaitpur of development block Jaitpur in district
Mahoba.

Mahoba

6 month

CC construction work from Nandi Bridge to 2714.00
Shyambihari Ka Khuda Imilia Road in village
Bamrara of development block Charkhari in
district Mahoba.

Mahoba

6 month

CC construction work from primary school to 2714.00
Mahoba | MP border in village Karpahadia of
development block Panwadi in district Mahoba.

6 month

CC construction work from Karasdev Sthan 2714.00
towards Swasa Maaf in village Balchair of
development block Charkhari in district
Mahoba.

CC construction work from Manoj Yadav's 2714.00
house to Mohan Singh Rajput's Khuda in village
Akthaunha of development block Charkhari in
district Mahoba.

Mahoba

6 month

CC construction work from Ranjeet Ahirwar's 2714.00
farm to Gargauli Check Dam in village Garrauli
of development block Jaitpur in Mahoba
district.

CC construction work from Mahipat's house to 2714.00
Mahoba | Ragouli Mede in village Hansla of development
block Jaitpur in district Mahoba.

6 month

In Mahoba district, CC construction work from 2714.00
Premchand Kushwaha's house to Kamta
Mahoba | Kushwaha's enclosure in village Bamnetha of 0.88
Gram Panchayat Nausara of development block

Charkhari.

6 month

Work recommended by Hon'ble Legislative Council Member Mahoba Shri Jitendra Singh Sengar under Accelerated

Economic Development Scheme-

18

Interlocking construction work from Shivram 2714.00
Mishra's gate towards Ramjanaki in village
Bharwara of development block Panwadi,
district Mahoba.

Mahoba

Interlocking construction work from next to the 2714.00
Mahoba | police station to the main road Mangali Bazaar
in Kharela town in Mahoba district.

6 month

20

Interlocking construction work from Gaushala 2714.00
Mahoba | towards Karak Dev in village Baura of Block 48.31 0.97

Jaitpur in Mahoba district.

6 month

Work recommended by Hon'ble MLA Shri Brajbhushan Rajput under Bundelkhand Development Fund State Share

Scheme-

21

Connectivity road from Khiriya to Thurat Road 2714.00

Mahoba in Mahoba district. 99.28 1.99

6 month

Date of availability of bid document on website: -15-05-2026 from 12:00 NOON.
Start date & time of downloading of bid document:- 15-05-2026 from 12:30 PM.

Date & time of pre-bid meeting:- 16-05-2026 from 11:00 AM.

Start date/time of submission of tender through e-tender:- 15-05-2026 From 12:30 PM.
Last date/time of receipt of tender through e-tender:- 01-06-2026 by 12:30 PM.
Date/Time of opening of tender through e-Tender :- 02-06-2026 at 3:30 PM.
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Availability of Bid Documents and mode of submission: The bid document is available on-line and should be
submitted on-line in https://etender.up.nic.in. The Bidder would be required to register himself in the
web-site. For submission of the bids, the Bidder is required to have a valid Digital Signature Certificate (DSC)
issued from any one of the authorized Certifying Authorities. Digital signature is mandatory to participate
in the e-tendering.

Cost of Bid Document: as per column 6 (non-refundable). To be deposited in the account of UP_e-tender
online_Account- through e-tender portal by Internet Banking only. All concerned please note that the
bidding process will not move onward if the Bid Document’s Cost (Tender Fee) is not paid through e-
tender portal by Internet Banking.

Bid Security (EMD): Bids must be accompanied with security of the amount specified for the work in the table
as per column 5. Bid security will be deposited in the account of UP_e-tender online Account- through e-
tender portal by Internet Banking only. All concerned please note that the bidding process will not move
onward if the Bid Security (EMD) is not paid through e-tender portal by Internet Banking. No other form
of bid security will be accepted.

Submission of Original Documents: The bidders are required to submit the following document at the time of
signing the Contract Bond

(a) Affidavit regarding correctness of information furnished with bid as per-provisions of Clause 4.4(B) (a) (ii)
of ITB with the office specified in the Bid Data Sheet,

(b) Self-attested bid id sheet generated when the bid successfully submitted by the bidder

Original documents must match the scanned copies submitted along with the bids online. In case, of any
discrepancy in this respect, it will be treated as miss-representation by the Bidder. Such Bidder shall be
liable to be debarred for participating in bids for five years.
Employer Office: - SUPRINTENDING ENGINEER RURAL ENGINEERING DEPARTMENT,
CHITRAKOOT DHAM BANDA.
Last Date/Time for receipt of bids through e-procurement: 01-06-2026 up to 12.30 Noon.
Date of opening of bids through e-procurement: 02-06-2026 at 03:30 pm in the Office of the
SUPRINTENDING ENGINEER RURAL ENGINEERING DEPARTMENT CHITRAKOOT DHAM
BANDA. For further details please log on to https://etender.up.nic.in and download the bid document.
Time allowed for completion of each work is as mentioned in column no. 7, including rainy season.
The bids shall remain valid for acceptance for a period of 90 (ninety) days from the last date of submission of
bids. Bids once submitted cannot be withdrawn after the deadline date of submission of bids.
The site for the work is available.
In case of any discrepancy between the downloaded bid document and that available with the concerned
Employer office, the bid document available in the Employer office would be considered authentic.
Bid must be submitted through e-procurement: on or before dated 01-06-2026 up to 12.30 PM.
Only on-line submission of bids is permitted, therefore; bids must be submitted on-line on website
https://etender.up.nic.in.
Bidders may bid for any one or more of the works mentioned in the Table above. To qualify for a package of
contracts made up of this and other contracts for which bids are invited in the same NIT, the Bidder must
demonstrate having experience and resources sufficient to meet the aggregate of the qualifying criteria for the
individual contracts. Bidder must satisfy himself for qualifying criteria before bidding.
Each Bidder is required to submit the scanned copy of the following affidavit and document on-line and original
copy at the time of signing the agreement.

@) An affidavit on Format RED-T-6 on a single non -judicial stamp paper of Rs. 100/-

(b) An affidavit that Bid is valid for 90 days and Bidder has neither criminal record nor registered

in any bar council on non-judicial stamp paper of Rs. 10/-.
(c) Self attested copy of valid T-4 Character certificate issued by DM/Collector.
(d) Self- attested copy of valid T-5 Solvency certificate issued by DM/Collector.

(e Self- attested copy of valid registration certificate of appropriate class in RED.

f Authorized address of the Bidder: email-id, mobile no, facsimile no, and contact address
written on his letter pad.

(9) Form of bid for Part | and Il of the bid, as per format given in section 6.
Bank credit facilities as per format provided in bid documents.



http://www.upgovt.nic.in/ruralengineering
http://www.upgovt.nic.in/ruralengineering
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Each Bidder is required to submit on-line the scanned copy of other documents mentioned in clause 12.2 of

A Bidder shall not be permitted to bid for works in the Division / Circle responsible for award and execution of
contracts in which his or his spouse’s near relatives (defined as first blood relations, and their spouses) is posted
in any capacity of RED or as an officer in any capacity between the grades of Superintending Engineer and
Junior Engineer (both inclusive) Bidder shall also submit an affidavit clearly mentioning the names and
designation of relatives working in any capacity in the Division / Circle of RED.

Any retired Gazetted officer (retired within two years) from any state/Central Government is not allowed to
work in the Contractor establishment without Government permission. This contract is liable to be cancelled if
either the Contractor or any of his employees is found any time to be such a person who had not obtained the
permission of the Government as aforesaid before submission of the tender or engagement in the Contractor’s
service.

Bid documents and other details consisting of qualification information and eligibility criteria of Bidders, plans,
specifications, drawings, the schedule of quantities of the various classes of work to be done and the set of
terms & conditions of contract to be complied with by the Contractor can be downloaded from the website:
https://etender.up.nic.in.

Any Bidder who is punished by any Honorable court for any criminal activity is not allowed to participate in the
bidding process.

Any Bidder who is registered with the any bar council is not allowed to participate in the bidding process.
Conditional Bid will not be accepted.

The undersigned officer is fully empowered to reject or accept any one bid or all bid without assigning any
reason or notice.

The Bidder is required to register his labour in the labour department within a week from the date of receiving
the letter of start of work.

Each Bidder is required to quote his rate on-line in the attached BOQ.

The GO Nos. 3385/86-2015-292/2015 dated 15.10.2015,3821/86-2015-292/2015 dated 21.11.2015, 2799/86-
2016-292/2015 dated 12.09.2016,3209/86-2016-127/2015 dated 18.11.2016, 336/86-2020-52(SA)/2019TC
dated 24.02.2019, 1345/86-2019-292/2015 dated 15.07.2019, 2146/86-2020-52(SA)/2019TC dated 30.09.2019,
115/86-2020-52(SA)/2019TC dated 15.01.2020,115(1)/86-2020-52(SA)/2019TC dated 15.01.2020,847/86-
2020-52(SA)/2019TC dated 06.06.2020,990/86-2020-52(SA)/2019TC dated 23.06.2020, 1360/86-2020-
52(SA)/2019TC  dated  05.08.2020,2470/86-2020-52(SA)/2019TC  dated  31.12.2020,254/86-2021-
52(SA)/2019TC dated 05.02.2021, 1063/86-2021-52(SA)/2019TC dated 09.08.2021 issued by UP Mining
Department as amended time to time will be enforced for Royalty deductions.

The GO No 2474/62-3-09-88RE/06 dated 14.07.2009 issued by UP RED will be applicable to the Contractor.

Relevant clauses of the GO No 2466/92-1-2018-65M/2014 dated 30.07.2018 issued by UP RED will be
applicable to the contractor.

Any circular or instruction issued by National Green Tribunal will be applicable to the Contractor.

After issue of Notice to Proceed with the Work, the Contractor will submit the name of the labourers to be
employed at the concerned work site registered by labour Department.

Any change of technical personnel of the Contractor is subjected to the Employer consent during the
construction period.

All notices and letters sent to e-mail given by the Bidder and SMS on registered cell phone of the Bidder will be
presumed that has been received by the Bidder.

Other details can be seen in the bidding documents. The Employer shall not be held liable for any delays due to
system failure beyond its control. Even though the system will attempt to notify the Bidders of any bid updates,
the Employer shall not be liable for any information not received by the Bidder. It is the Bidders’ responsibility
to verify the website for the latest information related to the tender.

All affidavits must bear the NIT number as well as name of work for which bid is submitted otherwise it will be
treated as fictitious also any affidavit issued before start of tender process will not be accepted.

Superintending Engineer, RED,
Circle Chitrakoot Dham Banda.
Address:- Vikas Bhawan Banda
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Instructions to Bidders (ITB)

A. General
Scope of Bid

The Employer as defined in the Appendix to ITB invites bids for the construction of Works as described in
these documents and referred to as “the works”. The name and identification number of the works is provided in
the Appendix to ITB. The Bidders may submit bids for any or all of the works detailed in the table given in the
Notice Inviting Tender. Bid for each work should be submitted separately.

The successful Bidder will be expected to complete the Works by the Intended Completion Date specified in
Contract.

Throughout these documents, the terms “bid” and “tender” and their derivatives (Bidder/ tenderer, bid/ tender,
bidding/ tendering, etc.) are synonymous.

Source of Funds

The Government of the State U.P. as defined in the Appendix to ITB has decided to undertake the works of
construction roads and Building works.

Eligible Bidders

Invitation for bids is open to all Bidders (Contractor) registered with Rural Engineering Department (UP) in
Categories A/B or C as the case may be or as defined in the Appendix of ITB.

Bidders shall not be declared in-eligible for corrupt and fraudulent practices or declared as Debar or Blacklisted
by the Central Government, the State Government or any public undertaking, autonomous body, authority by
whatever name called under the Central or the State Government

Any bidder who is punished by any Honourable court for criminal activity is not allowed to participate in the
bidding process or involved in the organised crime or gangster activities or Mafia or Gunda or Anti-Social
activities are strictly prohibited to participate in the bidding process. If it is established at any time that any
bidder has criminal record, his bid shall be automatically cancelled.

The Bidder has to be produced character Certificate (T-4), Solvency Certificate (T-5) issued by the competent
authority in true copies of original with bid document and originals is to be produced and verified before
acceptance of bid, Self-Declaration Affidavit (T-6) on Rs.100.00 Non-Judicial Stamp paper (on the prescribed
proforma which is attached with the bid document) etc.

Any Bidder who is an Advocate and Registered with any Bar Council shall not be allowed to participate in the
bidding. If it is established that the Contractor is registered with any bar council, his bid shall be automatically
cancelled.

Qualification of the Bidder

All Bidders shall provide in Section 3, Forms of Bid and Qualification information in the form of affidavit on
100 Rupees non-judicial stamp paper (with all column filled up only attached written form will not be
accepted), a preliminary description of the proposed work method and schedule, including drawings and charts,
as necessary.

Bidder should have valid registration with Employees Provident Fund organization under EPF and
Miscellaneous Provisions Act, 1952.

21
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All Bidders shall include the following information and documents with their bids in Section 3, Qualification
Information unless otherwise stated in the Appendix to ITB:

Copies of documents defining the constitution or legal status, place of registration, and principal place of business;
written power of attorney of the signatory of the Bid to commit the Bidder.

Total monetary value of civil construction works performed for each of the last five years.

Experience in works of a similar nature and size for each of the last five years, and details of works in progress or
contractually committed with certificates from the concerned officer of the rank of Executive Engineer or
equivalent.

Evidence of ownership of major items of construction equipment named in Clause 4.4 B (b) (i) of ITB or evidence
of arrangement of possessing them on hire/lease/buying as defined therein.

Details of the technical personnel proposed to be employed for the Contract having the qualifications defined in
Clause 4.4 B (b) (ii) of ITB for the construction.

Reports on the financial standing of the Bidder, such as profit and loss statements and auditor's reports for the past
any three years of last five years

An undertaking that the Bidder will be able to invest a minimum of cash up to the percentage (defined in the
Appendix to ITB) of the contract price of works, during the implementation of the works.

Evidence of access to line(s) of credit and availability of other financial resources/ facilities (10 per cent of the
contract value not less than Amount indicated in Appendix to ITB) certified by banker (the certificate being not
more than 3 months old.)

Authority to seek references from the Bidder's bankers; Authority to seek references on the Bidder letter head will
not be accepted.

Information regarding any litigation or arbitration during the last five years in which the Bidder is involved, the
parties concerned, the disputed amount, and the matter.

Proposal for subcontracting the components of the works for construction/ Up gradation aggregating not more than
25% of the contract price: - and

The proposed methodology and programme of construction, backed with equipment and material planning and
deployment, duly supported with broad calculations and Quality Management Plan proposed to be adopted,
justifying their capability of execution and completion of the work as per technical specifications and within the
stipulated period of completion also including cash inflow chart and funds required at different stage of works.

NB: - Contract Value is the sum of construction cost and maintenance cost (if any) excluding GST
Bids from joint venture are not allowed.

To qualify for award of the Contract, each Bidder should have in the last five years:

Achieved in any one year a minimum financial turnover (as certified by Chartered Accountant, and at least 50%
of which is from Civil Engineering construction works) volume of construction work of at least the amount
equal to the estimated cost of works for which bid has been invited. The turnover will be indexed at the rate of 8
per cent per year.

Satisfactorily completed, as prime Contractor, at least one similar work equal in value to one-third of the
estimated cost of work for which the bid is invited, or such higher amount as may be specified in the Appendix
to ITB.

(a) Each Bidder must produce:
(i) PAN Card_of Firm/company or contractor.

(ii) An affidavit that the information furnished with the bid documents is correct in all respects exactly in
the format provided with the bid documents; and

(if) Such other certificates as defined in the Appendix to ITB.
Failure to produce the required certificates shall make the bid non-responsive.

(b) Each Bidder must demonstrate:
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(i) Awvailability for construction work, of the owned, key equipment required as stated in the Appendix to
ITB including equipment’s required for establishing field laboratory to perform mandatory tests, and those
stated in the Appendix to ITB.

(if) Awvailability of technical personnel required for construction work as stated in the Appendix to ITB.

(iii) Liquid assets and /or credit facilities, net of other contractual commitments and exclusive of any
advance payments which may be made under the Contract, of not less than the amount specified in the
Appendix to ITB.

(c) The Bidder must not have his or his spouse near relatives posted in any capacity within Circle/Division:

(i) The near relations (defined as first blood relations, and their spouses, of the Bidder or the Bidder’s
spouses) of persons listed in the Appendix to ITB.

(if) Without Government permission, any person who is retired as gazetted officer within the last two years
of the rank and from the departments listed in the Appendix to ITB.
To qualify for a package of contracts made up of this and other contracts for which bids are invited in the
Notice Inviting Tender, the Bidder must demonstrate having experience and resources sufficient to meet the
aggregate of the qualifying criteria for the individual contracts.

Important: - If any bidder is bidding more than one package/Lot in the Notice Inviting Tender the bidder must
inform in writing to the Tender Inviting Authority at the time or before the opening of technical bid about one
the following two options failing which the Tender Inviting Authority will act as follow.

Financial bids of all qualifying bidders may be opened, and bids arranged in order with that package/Lots
where the difference between potential L-1 and potential L-2 is the greatest followed by the one in which it is
next greatest and so on. L-1 will be awarded packages/Lots till his bid capacity is exhausted. The process will
be repeated for the remaining packages based on difference between earlier potential L-2 (now potential L-1)
and earlier potential L-3 (now potential L-2) values etc.

Qualification criteria will be applied to the individual contracts with combined evaluation methodology. If L1
bidder is not qualifying due to lack of bid capacity in remaining bids, then L2 may be considered if the variation
between L1 and L2 is within a reasonable 5 % and bid amount is acceptable by the authority otherwise tender
will be re-invited.

Sub-Contractors experience and resources shall not be taken into account in determining the Bidder’s
compliance with the qualifying criteria except to the extent stated in 4.4 A above.

Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity for
construction work is equal to or more than the total bid value (Bidder’s Tendered Value). The available bid
capacity will be calculated as under:

Assessed Available Bid capacity = (A*N*M - B)

Where

A = Maximum value of Turn Over in any one year during the last five years as certified by Chartered
Accountant (updated to the price level of the last year at the rate of 8 per cent a year) taking into account
the completed as well as works in progress in which there should be at least 50% Civil Engineering works.

Number of years prescribed for completion of the works for which bids are invited (period up to 6 months
to be taken as half-year and more than 6 months as one year).

M is taken 2.5

Value, at the current price level, of existing commitments and on-going works to be completed during the
period of completion of the works for which bids are invited.
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Note: The statements showing the value of existing commitments and on-going works as well as the
stipulated period of completion remaining for each of the works listed should be countersigned by the Engineer
in charge, not below the rank of an Executive Engineer or equivalent.

Even though the Bidders meet the above qualifying criteria, they are subject to be disqualified if they have:

(i)  Made misleading or false representations in the forms, statements, affidavits and attachments submitted in
proof of the qualification requirements; and/or

(if) Record of poor performance such as abandoning the works, not properly completing the contract, inordinate
delays in completion, litigation history, or financial failures etc.

(iii) Participated in the previous bidding for the same work and had quoted unreasonably high or low bid prices
and could not furnish rational justification for it to the Employer.

One Bid per Bidder

Each Bidder shall submit only one Bid for one work. A Bidder who submits more than one Bid will cause the
proposals with the Bidder's participation to be disqualified.

Cost of Bidding

The Bidder shall bear all costs associated with the preparation and submission of his Bid, and the Employer
will, in no case, be responsible or liable for those costs.

Site Visit

The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and familiarise himself with
the Site of Works and its surroundings including source of earth, water, road aggregates etc. and obtain all
information that may be necessary for preparing the Bid and entering into a contract for construction of the
Works. The costs of visiting the Site shall be at the Bidder's own expense. He may contact the person whose
contact details are given in the Appendix to ITB.

B. Bidding Documents

Content of Bidding Documents

The set of bidding documents comprises the documents listed below, and addenda issued in accordance with
Clause 10 of ITB.

1 Notice Inviting Tender
2. Instructions to Bidders
3. Qualification Information

4. Conditions of Contract (Part | General Conditions of Contract, and Contract Data: Part 11 Special Conditions
of contract)

5. Specifications

6. Drawings

7. Bill of Quantities
8. Form of Bid

9. Form of Acceptance, Form of Agreement, and Issue of Notice to Proceed with the work, form of
unconditional Bank Guarantee.

The bid document is available on-line on the website https://etender.up.nic.in. The bid document can be
downloaded free of cost; however, the Bidder is required to deposit towards the cost of Bid Document (non-
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refundable) as per column 6 of NIT in the account of UP_e-tender online Account- through e-tender portal by
Internet Banking only. All concerned please note that the bidding process will not move onward if the
Bid Document’s Cost (Tender Fee) is not paid through e-tender portal.

The Bidder is expected to examine carefully all instructions, conditions of contract, contract data, forms, terms
and specifications, bill of quantities, forms and drawings in the Bid Document. Failure to comply with the
requirements of Bid Documents shall be at the Bidder’s own risk. Pursuant to clause 25 hereof, bids, which are
not substantially responsive to the requirements of the Bid Documents, shall be rejected.
Clarification of Bidding Documents and Pre-Bid Meeting
The electronic bidding system provides for on-line clarification. A prospective Bidder requiring any
clarification about the bidding documents may notify on-line the Authority inviting the bid. The Authority
inviting bid will respond to any request (s) for clarification received earlier than 10 days prior to the deadline
for submission of bids. Description of clarification sought and the response of the Authority inviting the bid will
be uploaded for information of the public or other Bidders without identifying the source of request for
clarification.
If a pre-bid meeting is to be held, the Bidder or his authorised representative is advised to attend it. Its date, time
and address are given in the Appendix to ITB.
The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be raised at
that stage.
The Bidder is requested to submit any questions in writing or by email so as to reach the Employer not later
than one week before the meeting.
Minutes of the meeting, including the text of the questions raised (without identifying the source of the enquiry)
and the responses given will be uploaded for information of the public or other Bidders. Any modifications of
the bidding documents listed in Clause 8.1 of ITB, which may become necessary as a result of the pre-bid
meeting shall be made by the Employer exclusively through the issue of an Addendum pursuant to Clause 10 of
ITB and not through the minutes of the pre-bid meeting.

9.2.4  Non-attendance at the pre-bid meeting will not be a cause for disqualification of a Bidder.

10. Amendment of Bidding Documents

10.1 Before the deadline for submission of bids, the Employer may modify the bidding documents by issuing on-line

corrigendum. The corrigendum will appear on the web page of the website https://etender.up.nic.in under
the “Latest Corrigendum” and e-mail notification is also automatically sent to those Bidders who have moved
his tender to their “My tenders” area.

Any addendum thus issued shall be part of the bidding documents and shall be deemed to have been
communicated to all the Bidders who have moved his tender to their “My Tenders” area. In case any addendum/
Corrigendum, the system will automatically send e-mail to all Bidders who have downloaded the bidding
document.

To give prospective Bidders reasonable time in which to take an addendum into account in preparing their bids,
the Employer shall extend, as necessary, the deadline for submission of bids, in accordance with Clause 20.2 of
ITB.

C. Preparation of Bids

Language of Bid
All documents relating to the Bid shall be in the language specified in the Appendix to ITB.
Documents Comprising the Bid
The Bid submitted by the Bidder shall be in two separate parts.
Part I This shall be named as Technical Bid and shall comprise of:

Form of bid for Part | and 11 of the bid, as per format given in section 6 (to be submitted online).

Cost of Bid Document (Tender Fee): - To be paid in the account of UP e-tender online Account- through e-
tender portal by Internet Banking only. All concerned please note that the bidding process will not move
onward if the Bid Document’s Cost (Tender Fee) is not paid through e-tender portal (Clause 8.2 of ITB).
Proof of payment will only be generated when payment made through e-tender portal by Internet

Banking.
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Bid Security (EMD): - To be paid in the account of UP_e-tender online Account- through e-tender portal by
Internet Banking only. All concerned please note that the bidding process will not move onward if the
Bid Security/EMD is not paid through e-tender portal as per clause 16.2 of 1TB. Proof of payment will
only be generated when payment made through e-tender portal by Internet Banking.

Uploading of proof of payment on on-line is not mandatory.

Authorized address and contact details of the Bidder having the following information:
Address of communication:

Telephone No. (s):

Office:

Residence:

Mobile No.:

Facsimile (FAX) No.:

Electronic Mail Identification (E-mail 1D):

Qualification information, supporting documents, scanned copy of original affidavit and undertaking as
specified in Clause 4 of ITB.

V.  Undertaking that the bid shall remain valid for the period specified in clause 15.10f ITB.
VI.  Any other information/documents required to be completed and submitted by Bidders, as specified in the
Appendix to ITB, and
VII.  Scanned copy of the affidavit affirming that information he has furnished in the bid is correct to the best of
knowledge and belief of the Bidder exactly as per format attached.
VIII.  Other documents as mentioned in 12.2.

Part I1. It shall be named as Financial Part of Bid and shall comprise of:

(i) Form of Bid for Part-11 of the bid as specified in Section 6.
(ii) Priced bill of quantities for items specified in Section 7.

12.2 The documents and details mentioned in clause 12.1 above shall be submitted on-line on website
https://etender.up.nic.in Details and process of on-line submission of the tender and relevant documents are given
in the website mentioned above. The above are to be submitted in the manner as prescribed below:
€)] The following details shall be entered on-line in the prescribed formats:

(i) Form of bid for Technical Qualification Part | of the bid, as per format given in Section 6.

(i) Form of bid for Financial Part Il of the bid, as per format given in Section 6. The entry of rates will be

percentage rate basis for the work shall be made by the Bidder online.
(If option not available on-line, scanned copy of the Part | and Part Il shall be uploaded.)

Technical Qualification Part I bid will consist as per (b) scanned copy uploaded on - line.

(b) Scanned copies of the following documents shall be uploaded on the website https://etender.up.nic.in at the
appropriate place in the PDF form.

(i) Affidavit regarding correctness certificates exactly in the attached format {Clause 4.4 B (a) (ii) of ITB.

(ii) Qualification information shall be furnished by the Contractor in affidavit form on a non-judicial stamp paper
of Rs. 100/- only in section-3 (Each column and row of section-3 format must be filled up with supporting
documents, scanned copy of original affidavit and undertaking as specified in Clause 4 of ITB. Attached word
should not be written in the format otherwise bid may be declared disqualified.

(iii) Form of bid for Part | and Il of the bid, as per format given in section 6 (to be submitted online) and original at
the time of agreement. (If option is not available on-line, scanned copy of Part | and Part 11 shall be uploaded).

(iv) Self-attested copy of valid registration certificate of appropriate class in RED (Clause 3 of ITB), (In case of
firm or Company Partners hip deed, Power of attorney issued registrar firms and society, Registration in
company act etc. as per clause 4.2(a) of ITB.

(v) Annual Turnover Certificate from Chartered Accountant for last five financial years with breakup of Civil
Engineering works in each financial year (Clause 4.4A (a) and 4.2(b) of ITB). Along with complete auditor
report (3CB and 3CD) at least of 3 years of last five years as per clause 4.2(f) of ITB.
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(vi) Similar nature of works executed certificate issued by Executive Engineer {Clause 4.4 A (b) of ITB and
4.2(c)}.

(vii) Copy of PAN Card issued by Income Tax Authorities (Clause 4.4B (a) (i) of ITB).

(viii) Affidavit for Machineries owned/brought on hire/ lease with proof of ownership, Affidavit from leaser and
lease {Clause 4.4B (b) (i) of ITB and 4.2(d)} and original certificate at the time of agreement.

(ix) Affidavit for availability of technical personnel for constructions work with proof of education, salary
payment etc. as per clause 4.4B (b) (ii) and 4.2(e) of ITB and original certificate at the time of agreement.

(x) An affidavit that the Bidder will be able to invest a minimum of cash up to the percentage (defined in the
Appendix to ITB) of the contract price of works, during the implementation of the works as per clause 4.2(g)
of ITB.

(xi) Scanned copy of bank credit facilities as per format provided in bid documents and original certificate at the
time of agreement as per clause 4.4B (b) (iii) and 4.2(h) of ITB.

(xii) Scanned copy of authority to seek references from the Bidder bankers on attached format in bid documents as
per clause 4.2(i) of ITB. and original certificate at the time of agreement.

(xiii) Affidavit from Bidder for information regarding litigation or arbitration during the last five years and about
proposal for sub-contracting as per clause 4.2(j) and(k) of ITB and original at the time of agreement.

(xiv) Proposed methodology and programme, cash inflow etc. as per clause 4.2(1) of ITB.

(xv) Each Bidder is required to furnish an affidavit on a single non-judicial stamp paper of Rs. 10/. And original
affidavit at the time of agreement as per clause 4.4B(c) (i) and (ii) of ITB.

@ The Bidder must not have any his or his spouse near relative posted in any capacity in Circle/
Division who award the work. The near relations (defined as first blood relations, and their spouses, of the
Bidder or the Bidder’s spouse) of persons listed in the Appendix to ITB.

(b) Without Government permission, any person who is retired as gazetted officer within the last

two years of the rank and from the departments listed in the Appendix to ITB.

(xvi) On-going works in hand (Clause 4.4 of ITB).

(xvii) Bids for the work submitted but not finalized. (Clause 4.4 of ITB)

(xviii) Self-attested copy of valid RED-T-4 Character certificate issued by DM/Collector.

(xix) Self-attested copy of valid RED-T-5 Solvency certificate issued by DM/Collector.

(xx)  An affidavit on Format RES-T-6 on a single non-judicial stamp paper of Rs. 100/- and original affidavit at
the time of agreement.

(xxi) An affidavit that Bid is valid for 90 days and Bidder has neither criminal record nor registered in any bar
council on non-judicial stamp paper of Rs. 10/- and original affidavit at the time of agreement.

(xxii) Self-attested copy of GST registration certificate of Contractor/Firm/Company.

(xxiii) Self-attested copy of Labour registration certificate of Contractor/Firm/Company issued by Labour
department.

(xxiv) Self-attested copy of EPF registration certificate issued by EPF authority.

(xxv) Authorize address of the Bidder: email-id, mobile no, fax no. and contact address of residence and office
written on his letter pad. sms on mobile or registered letter sent to Bidder will be presumed that it has been
received to Bidder if the same are delivered electronically.

(xxvi) Any other documents as specified in the Bid Data Sheet.

Submission of Original Documents: The bidders are required to submit the following document at the time of
signing of the Contract Bond

(i) Affidavit regarding correctness of information furnished with bid as per-provisions of Clause 4.4(B) (a)
(ii) of ITB with the office specified in the Bid Data Sheet,
(i)  Self-attested bid id sheet generated when the bid successfully submitted by the bidder.

Original documents must match the scanned copies submitted along with the bids online. In case, of any
discrepancy in this respect, it will be treated as miss-representation by the Bidder. Such Bidder shall be
liable to be debarred for participating in bids for five years.

Employer Office: - SUPRINTENDING/EXECUTIVE ENGINEER, RURAL ENGINEERING DEPARTMENT
of Concerned Circle/Division as the case may be.




(d) Eorm of bid for Financial Part 11 of the bid will consist of the following.

(i) Form of bid part Il of the bid, as per format given in section 6 (to be submitted online) and original at the time
of agreement. (If option not available on-line, scanned copy of the Part | and Part Il shall be uploaded.)

(ii) Priced Bill of Quantity. The entry of rates will be percentage rate basis for the work shall be made by the
Bidder on line.

The following documents, which are not submitted with the bid, will be deemed to be part of the bid.

Particulars

Notice inviting Tender.

Instruction to the Bidders with Appendix to ITB
Conditions of Contract General, Special
Contract Data

Specifications

Drawings

Formats

Bid Prices

The Contract shall be for the whole Works, as described in Clause 1.1 of ITB, based on the priced Bill of
Quantities submitted by the Bidder on line.

The Bidder shall make on-line entries to fill the Percentage Rate in Bill of Quantities as specified in the
Appendix to ITB; only the same option is allowed to all the Bidders.

Percentage Rate Method requires the Bidder to quote a percentage above / below/ at par of the schedule of rates
specified in the Appendix to ITB.

While quoting rates, the GST component shall not be added in rates, while all other duties, taxes, royalties and
other levies payable by the contractor under the contract, or for any other cause, shall be included in the rates,
prices and total bid price submitted by the bidder. GST will be paid extra as applicable as per latest Government
order.

The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract and shall not be subject
to adjustment.

Currencies of Bid and Payments

The unit rates and the prices shall be quoted by the Bidder entirely in Indian Rupees.

Bid Validity

Bids shall remain valid for a period of ninety days after the deadline date for bid submission specified in Bid
document. A bid valid for a shorter period shall be rejected by the Employer as non-responsive.

In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the
Bidders may extend the period of validity for a specified additional period. The request and the Bidders’
responses shall be made in writing or by e-mail. A Bidder may refuse the request without forfeiting his Earnest
Money. A Bidder agreeing to the request will not be permitted to modify his bid but will be required to extend
the validity of his earnest money for a period of the extension, and in compliance with Clause 16 of ITB in all
aspects.

Earnest Money/Bid Security
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The Bidder shall furnish, as part of the Bid, Earnest Money, in the amount specified in the Appendix to ITB.
The Earnest Money/Bid Security shall, be deposited in the Govt. Account of UP_e-tender online Account-
through e-tender portal by Internet Banking only. All concerned please note that the bidding process will
not move onward if the Bid Security (EMD) is not paid through e-tender portal by Internet Banking.
Other forms of Earnest Money are not acceptable to the Employer.

Any bid not accompanied by an acceptable Earnest Money shall be rejected by the Employer as non-responsive.
The Earnest Money of unsuccessful Bidders will be returned when the contract has been signed by the
successful Bidder.

The Earnest Money of the successful Bidder will be discharged when the Bidder has signed the Agreement and
furnished the required Performance Security.

The Earnest Money/Bid security of non-responsive Bidder will be returned after uploading of technical
appraisal result on tender website portal https://etender.up.nic.in.

The Earnest Money may be forfeited:

a) if the Bidder withdraws the Bid after bid opening (technical bid) during the period of Bid validity.

b) in the case of a successful Bidder, if the Bidder fails within the specified time limit to

i Sign the Agreement; and/or
ii. Furnish the required Performance Security.

Alternative Proposals by Bidders

Any alternative proposal in the specifications or Drawings or Design other than bid document submitted by the
Bidder shall not be accepted.

D. On- line Submission of Bids
Bidding through E-Tendering System:

The bidding under this contract is electronic bid submission through website https://etender.up.nic.in.
Detailed guidelines for viewing bids and submission of on-line bids are given on the website. The Invitation for
Bids is published on this website. Any citizen or prospective Bidder can log-on to this website and view the
Invitation for Bids and can view the details of works for which bids are invited. The prospective Bidder can
submit bids on line; however, the Bidder is required to have enrolment/registration in the website and should
have valid Digital Signature Certificate (DSC) in the form of smart card/e- token. The DSC can be obtained
from any authorised certifying agencies. The Bidder should register in the web site
https://etender.up.nic.in.in using the relevant option available. Then the Digital Signature registration has
to be done with the e-token, after logging into the site. After this, the Bidder can login the site through the
secured login by entering the password of the e-token and the user id/ password chosen during registration.

After getting the bid schedules, the Bidder should go through them carefully and then submit the documents as
asked, otherwise, the bid will be rejected.

The completed bid comprising of documents indicated in ITB clause 12, should be uploaded on the website
given above through e-tendering along with scanned copies of requisite certificates as are mentioned in different
sections in the bidding document and scanned copies of the Bid Document.

Electronic Submission of Bids:

The Bidder shall submit on-line two separate files. Part I, marked as Part I: Technical Qualification Part and
Part 11; marked as Part Il: Financial Part. The above files will have markings as given in the Bid Data Sheet.
The contents of the Technical Qualification and Financial bid shall be as specified in clause 12 of the ITB. All
the documents are required to be signed digitally by the Bidder. After electronic on-line bid submission, the
system generates a unique bid identification number which is time stamped. This shall be treated as
acknowledgement of bid submission.

Deadline for Submission of Bids

Complete Bids in two parts as per clause 19 above must be submitted by the Bidder on-line not later than the
date and time indicated in the Appendix to ITB.
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The Employer may extend the deadline for submission of bids by issuing an amendment in accordance with
Clause 10.3 of ITB, in which case all rights and obligations of the Employer and the Bidders previously subject
to the original deadline will then be subject to the new deadline.

Any corrigendum for extension in deadline for submission of bid shall be uploaded by the Employer on website
within time, if any corrigendum for extension in deadline for submission of bid not up loaded on web site within
time will not be accepted in any case.

Modification/ Withdrawal/Late Bids

The electronic bidding system would not allow any late submission of bids after due date and time as per server
time.

Bidders may modify their bids by uploading their request for modification before the deadline for submission of
bids. For this, the Bidder need not make any additional payment towards the cost of tender document. For bid
modification and consequential re-submission, the Bidder is not required to withdraw his bid submitted earlier.
The last modified bid submitted by the Bidder within the bid submission time shall be considered as the bid. For
this purpose, modification/withdrawal by other means will not be accepted. In on-line system of bid submission,
the modification and consequential re-submission of bids is allowed any number of times. The Bidders may
withdraw his bid by uploading their request before the deadline for submission of bids; however, if the bid is
withdrawn, the re-submission of the bid is not allowed.

No bid shall be modified or withdrawn after the deadline of submission of bids.

Withdrawal or modification of a bid after opening of Technical bid is not allowed it may result the forfeiture of
bid security.

E. On-line Bid Opening and Evaluation

Bid Opening

The Employer inviting the bids, or its authorized representative will open the bids on-line and this could be
viewed by the Bidders also on-line. In the event of the specified date for the Opening of bids being declared as
holiday for the Employer, the Bids will be opened at the appointed time and location on the next working day.

The file containing the Part-1 of the bid will be opened first.

In all cases, the amount of Bid Security, cost of bid documents, and the validity of the bid shall be scrutinized
first and thereafter, the Bidders’ names and such other details as the Employer may consider appropriate, will be
notified as Part-1 bid opening summary by the Authority inviting bids at the on-line opening. A separate
electronic summary of the opening is generated and kept on-line.

The Employer will also prepare minutes of the Bid opening, including the information disclosed in accordance
with Clause 22.3 of ITB and upload the same for viewing online.

Evaluation of the technical bids with respect to bid security, qualification information and other information
furnished in Part | of the bid in pursuant to Clause 12.1 of ITB, shall be taken up and completed within five
working days of the date of bid opening, and a list will be drawn up of the responsive bids whose financial bids
are eligible for consideration.

The result of evaluation of Part-I of the Bids shall be made public on e-procurement systems following which
there will be a period of five working days during which any Bidder may submit complaint which shall be
considered for resolution before opening Part-11 of the bid.

Complaint of the any Bidder received either on-line or off-line after five working days of up loading of the
result of technical appraisal on website will not be entertained in any case.

Any complaint other than the Bidder will neither be entertained, nor will it cause to detain the e-procurement
process.

The Employer shall inform the Bidders electronically who have qualified during evaluation of Part I (technical
bid) of bids, of the date, time of on-line opening of Part Il (financial bid) of the bid, if the specified date of
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opening of financial bid is changed. In the event of the specified date being declared as holiday for the
Employer, the bids will be opened at the appointed time and location on the next working day.

Part Il of bids of only those Bidders will be opened on-line, who have qualified in Part | of the bid. The
Bidders’ names, the Bid prices, the total amount of each bid, and such other details as the Employer may
consider appropriate will be notified on-line by the Employer at the time of bid opening.

The Employer shall prepare the minutes of the on-line opening of Part-11 Financial Bids of the Bids and
upload the same for viewing online.

Process to be Confidential

Information relating to the examination, clarification, evaluation, and comparison of bids and recommendations
for the award of a contract shall not be disclosed to Bidders or any other persons not officially concerned with
such process until the award to the successful Bidder has been announced. Any attempt by a Bidder to influence
the Employer’s processing of bids or award decisions may result in the rejection of his Bid.

Clarification of Bids and Contacting the Employer

No Bidder shall contact the Employer on any matter relating to its bid from the time of the bid opening to the
time the contract is awarded.

Any attempt by the Bidder to influence the Employer’s bid evaluation, bid comparison or contract award
decision may result in the rejection of his bid.

Examination of Bids and Determination of responsiveness

During the detailed evaluation of “Part-1 of Bids”, the Employer will determine whether each Bid (a) meets the
eligibility criteria defined in Clauses 3 and 4; (b) has been properly signed; (c) is accompanied by the required
securities; and (d) is substantially responsive to the requirements of the bidding documents. During the detailed
evaluation of the “Part-II of Bids”, the responsiveness of the bids will be further determined with respect to the
remaining bid conditions, i.e., priced bill of quantities, technical specifications, and drawings.

A substantially responsive “Financial Bid” is one that conforms to all the terms, conditions, and specifications
of the bidding documents, without material deviation or reservation. A material deviation or reservation is one
(a) which affects in any substantial way the scope, quality, or performance of the Works; (b) which limits in any
substantial way, inconsistent with the bidding documents, the Employer’s rights, or the Bidder’s obligations
under the Contract; or (c) whose rectification would affect unfairly the competitive position of other Bidders
presenting substantially responsive bids.

If a “Financial Bid” is not substantially responsive, it will be rejected by the Employer, and may not
subsequently be made responsive by correction or withdrawal of the nonconforming deviation or reservation.

Evaluation and Comparison of Bids

The Employer will evaluate and compare only the bids determined to be substantially responsive in accordance
with Clause 25 of ITB.

In evaluating the bids, the Employer will determine for each Bid, the evaluated Bid price by adjusting the bid
price through making an appropriate adjustment for any other acceptable variation, deviations or price
modifications offered in accordance with sub-clause 21 of ITB.

If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer’s estimate of the cost of
work to be performed under the contract, the Employer may require the Bidder to produce detailed price
analyses for any or all items of the Bill of Quantities, to demonstrate the internal consistency of those prices
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with the construction methods and schedule proposed. After evaluation of the price analyses, the Employer
may require that the amount of the performance security set forth in Clause 31 of ITB be increased at the
expense of the successful Bidder to a level sufficient to protect the Employer against financial loss in the event
of default of the successful Bidder under the Contract. The amount of the increased performance security shall
be the sole discretion of the Employer, which shall be final, binding, and conclusive on the Bidder. Seriously
unbalanced bid may be rejected if the Bidder fails to produce detailed price analysis.

Price Preference

There will be no price preference to any Bidder.

F. Award of Contract

Award Criteria

28.1 Subject to Clause 30 of ITB, the Employer will award the Contract to the Bidder whose Bid has been determined:

To be substantially responsive to the bidding documents and who has offered the lowest evaluated Bid price,
provided that such Bidder has been determined to be (a) eligible in accordance with the provisions of Clause 3
of ITB, and (b) qualified in accordance with the provisions of Clause 4 of ITB; along with the clause 26.3 of
ITB and

To be within the available bid capacity adjusted to account for his bid price which is evaluated the lowest in any
work opened earlier than the one under consideration.

Employer’s Right to accept any Bid and to reject any or all Bids

Notwithstanding Clause 28 above, the Employer reserves the right to accept or reject any Bid, and to cancel the
bidding process and reject all bids, at any time prior to the award of Contract, without thereby incurring any
liability to the affected Bidder or Bidders or any obligation to inform the affected Bidder or Bidders of the
grounds for the Employer’s action.

Notification of Award and Signing of Agreement.

The Bidder whose Bid has been accepted will be notified of the award by the Employer prior to expiration of
the bid validity period by e-mail or facsimile or by other means of communications confirmed by registered
letter. This letter (hereinafter and in the Part | General Conditions of Contract called the “Letter of
Acceptance”) will state the sum that the Employer will pay to the Contractor in consideration of the execution,
completion, and maintenance (if any) of the Works, by the Contractor as prescribed by the Contract (hereinafter
and in the Contract called the “Contract Price”). The letter of acceptance sent to Bidder by e-mail shall be
treated as received.

The notification of award will constitute the formation of the Contract, subject only to the furnishing of a
Performance security in accordance with the provisions of Clause 31.

The Agreement will incorporate all agreements between the Employer and the successful Bidder. It will be
signed by the Employer and the successful Bidder in case of proprietorship firm and in case of Partnership firm
the registered authorised person will sign and in case of company the authorised Director will sign after the
performance security is furnished.

Upon the furnishing by the successful Bidder of the Performance Security, the Employer will promptly notify
the other Bidders that their Bids have been declared unsuccessful.

Performance Security
Within 10 (ten) days after receipt of the Letter of Acceptance, the successful Bidder shall deliver to the

Employer a Performance Security {(5%) five percent or as per latest GO} of the Contract Price for the period
of as mentioned in appendix to ITB and the time for completion of works plus additional security for
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unbalanced Bids in accordance with Clauses 26.3 of ITB and Clause 46 Part | General Conditions of Contract
and sign the contract.

The performance security shall be either in the form of a Bank Guarantee or Fixed Deposit Receipts from a
Schedule Commercial Bank pledged in favour of Employer as indicated in Appendix to ITB.

Failure of the successful Bidder to comply with the requirements of Clause 31.1. Shall constitute sufficient
grounds for cancellation of the award and forfeiture of the Earnest Money. He will also be debarred from
participating in bids for one year.

Advances:

If Employer feels necessary, he will provide mobilization advances and advance against security of equipment
as provided in Part | General Condition of Contract, but it will be on the discretion of Employer.

Corrupt or Fraudulent Practices

The Employer requires the Bidders/Contractors to strictly observe the laws against fraud and corruption in force
in India, namely, Prevention of Corruption Act, 1988.

It is required that each Bidder/Contractor (including their respective officers, employees, and sub-Contractors)
adhere to the highest ethical standards, and report to the Government / Department all suspected acts of fraud or
corruption or coercion or collusion of which it has knowledge or becomes aware, during the tendering process
and throughout the negotiation or award of a contract.

The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent corruption. He commits

himself to observe the following principles during his participation in the Tender process and during the

Contract execution:

€)] The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, offer, promise, or
give to any employee of the Employer involved in the Tender process or execution of the Contract or
to any third person any material or other benefit which he/she is not legally entitled to, in order to
obtain in exchange any advantage of any kind whatsoever during the Tender process or during the
execution of the Contract.

The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed agreement or
understanding, whether formal or informal. This applies in particular to prices, specifications,
certifications, subsidiary contracts, submission or non-submission of bids or any other actions to
restrict competitiveness or to cartelize in the bidding process.

The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/CRPC Act. Further
the Bidder(s)/Contractor(s) will not use improperly, (for the purpose of competition or personal gain),
or pass on to others, any information or documents provided by the Employer as part of the business
relationship, regarding plans, technical proposals, and business details, including information
contained or transmitted electronically.

The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined above or be an
accessory to such offences.

The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge in Fraudulent
Practice, which means a willful misrepresentation or omission of facts or submission of fake/forged documents
in order to induce public official to act in reliance thereof, with the purpose of obtaining unjust advantage by or
causing damage to justified interest of others and/or to influence the procurement process to the detriment of the
Government interests. And this includes collusive practice among Bidders (prior to or after bid submission)
designed to establish bid process at artificial non-competitive levels and to deprive the Employer of the benefits
of free and open competition.
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33.6 The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use Coercive Practices
(means the act of obtaining something, compelling an action, or influencing a decision through intimidation,
threat or the use of force directly or indirectly, where potential or actual injury may be fall upon a person, his/
her reputation or property to influence their participation in the tendering process).

Without prejudice to any rights that may be available to the Employer under law or the Contract or its
established policies and laid down procedures, the Employer shall have the following rights in case of breach
under Clauses 32.1 to 32.6 above by the Bidder(s)/Contractor(s) and the Bidder/ Contractor accepts and
undertakes to respect and uphold the Employer absolute right:

(a) If the Bidder(s)/Contractor(s), either before award or during execution of Contract has committed a
transgression through a violation of Clauses 33.1 to 33.6 above or in any other form, such as to put his
reliability or credibility in question, the Employer after giving proper opportunity to the
Bidder(s)/Contractor(s) shall have powers to disqualify the Bidder(s)/Contractor(s) from the Tender process
or terminate the Contract, if already executed or exclude the Bidder/Contractor from future contract award
processes.

Forfeiture of Bid Security/Performance Security: If the Employer has disqualified the Bidder(s) from the
Tender process prior to the award of the Contract or terminated the Contract or has accrued the right to
terminate the Contract, the Employer apart from exercising any legal rights that may have accrued to the
Employer, may in its considered opinion forfeit the entire amount of Bid Security and Performance
Security of the Bidder/Contractor as the case may be.

Please be noted that in case of any documents attached with your bids is found forged or incorrect in any
manner, whatsoever, then a legal action like FIR, Blacklisting shall be done against the bidder.




Appendix to ITB or Bid Data Sheet

Instructions to Bidders Clause Reference
(1.1) The Employer is Governor of Uttar Pradesh

Representative: Superintending Engineer, RED, Chitrakoot Dham Banda on behalf of Governor
of UP

Identification No. of the works is:
Name of Building Work: Block:

Name of Road

From TS Block Length (Km.)

Construction work of Interlock/CC towards the village in
from Hanuman Temple's Shadi Village Tikaria Jaitpur
Sammelan Ashram Block Jaitpur in District
Mahoba.

Jaitpur

(2.1) The State is _Uttar Pradesh

Eligible Bidders are: Contractors registered with —Rural Engineering Departments (U.P) in class ‘A /
B/ C category as the case may be.

The information required from Bidders in Clause 4.2 is modified as follows:

4.2 NONE

(3.1)

The percentage is Ten i.e. 9.51 lakh

4.2(9)

Maximum Turn Over required equal to the estimated cost of works i.e. Rs.95.07
Lacs

(4.4.A) (b) | One Third of the estimated cost of works i.e. Rs. 31.69 Lacs
a.48) (@) Giiy | Other certificates required with the bid are GST and Labour registration

Please put the name of machinery required for construction of road works and building works and
equipment’s required for testing of materials or executed work as the case may be.

The key equipment’s for road works and field-testing laboratory Road Works is:

FOR ROAD WORKS OR BUILDING WORK

For Construction of Works

Name of the Equipment Cost of work up to 2.cr | Cost of work more than 2.cr
Tar Boiler 01 01
Mixture/Mixol -

Concrete Mixture 01

Water Tanker No 02

Diesel Road Roller (8-10 Ton
Capacity)

Vibratory Roller 01
Tractor 01
Truck 01
Hot mix plant with sensor
paver

Air compressor 01
Mechanical Broom 01
Bitumen Distributor/
mechanical sprayer
Tipper 06
J.C.B. 02
Pockland 01

(4.4. A) (a)

02

(4.4. B) (b)(i)

01

01




Wet Mix Macadam Plant

16 |
with paver

For field testing Laboratory:
All equipment should be provided at site lab and central lab. or as ordered by Engineer

S. Name of Testing Equipment No. required

©

As Per IRC : SP : 20-2002
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Note: (a) The Bidder must produce the following documentary evidence in support of his availability of the above
equipment:
Evidence of ownership of major items of construction equipment named like RC/Invoice/Bill etc
(b) If equipment not owned but proposed to be hired, then
Evidence of arrangement of possessing them on hire/lease/buying as defined therein.
(c) If equipment not owned but proposed to be purchased then Evidence of arrangement of possessing them on

buying as defined therein.

(4.4B) b (ii) the no of technical personnel, qualifications and experience will be as follows.
Please put the number of technical staffs required.

(A) The Technical Personnel are:

Number Experience in Road Works &

Technical Personnel -
Building works

required

01
Degree Holder in Civil Engineering Minimum 2 yrs of Experience

Diploma Holder in Civil Engineering Minimum 2 yrs of Experience

C Supervisor BSc (PCM) Minimum 2 yrs of Experience

To ensure employment of Technical Personnel, the Contractor would require giving the proof of payment of their
salaries/ Wages by Cheque / Demand Draft.




(B) For field testing laboratory:

Technical Personnel Number Experience in Road Works &
required Building works

Diploma in Civil Engineering or BSc
with Physics, Chemistry, 02
Mathematics

At least one-year field
experience.

(4.4 B) (b)(iii) The minimum amount of liquid assets and/or credit facilities net of other contractual
commitments of the successful Bidder shall be10% of the contract value

A Bidder shall not be permitted to bid for works in the Division / Circle responsible for award and
execution of contracts in which his or his spouse’s near relatives (defined as first blood relations,
and their spouses) is posted in any capacity such as Clerk or Divisional Accountant or as an
officer in any capacity between the grades of Superintending Engineer and Junior Engineer (both
(4.4 B) (c) (i) inclusive),

The Bidder must produce an affidavit stating that the near relations of the following departmental
officers are not in his employment or not working within circle (J. E’s, A.E.’s, DAOs, E.E.’s,
S.E.’s, and other clerical staff) clearly mentioning the names and designation of relatives working
in any capacity in the Division / circle of RED.

Any retired Gazetted officer (retired within two years) from any state/Central Government is not
allowed to work in the Contractor establishment without Government permission. This contract is
liable to be cancelled if either the Contractor or any of his employees is found any time to be such
a person who had not obtained the permission of the Government as aforesaid before submission
of the tender or engagement in the Contractor’s service.

The Bidder must produce an affidavit stating the names of retired gazetted officer (if any) in his
employment who retired within the last two years.

In case there is no such person in his employment, his affidavit should clearly state this fact.
M=2.5

Cost of Bid Document: - The bidder has to deposit in the Govt. Account of UP _e-tender online
Account- through e-tender portal by Internet Banking only. All concerned please note that
the bidding process will not move onward if the Bid Document’s Cost (Tender Fee) is not
paid through e-tender portal by Internet Banking.

(4.4 B) () (ii)

The contact person is:
Designation: Superintending Engineer,

Address: Vikash Bhavan Banda

Telephone No:
Place, Time and Date for pre-bid meeting are:

Place: Superintending Engineer, RED, Chitrakoot Dham Banda,
Address- Vikas Bhawan Banda

Telephone No.(s):
Mobile No.: 9565000772
Facsimile (FAX) No.:
Electronic Mail Identification (E-mail ID): seredctk@gmail.com

Time: 11:00 AM
Date: 16.05.2026
Language of the bid is: English

The other documents required are: As per 12.1 pat I and I
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Bids will be submitted only in Percentage Rate Method
Schedule of Rate applicable for Percentage Rate Method
is: As mentioned in the bill of quantities for percentage
rate bids

The amount of Earnest Money/Bid

Security Shall be Rs. 1.90 lacs (Rupees )

To be deposited in the Govt. Account of UP_e-tender
online_Account- through e-tender portal by Internet
Banking only. All concerned please note that the
bidding process will not move onward if the Bid
Security (EMD) is not paid through e-tender portal by
Internet Banking

Bids will be submitted on-line on website:
https://etender.up.nic.in. before the dead line date of
submission

The Official address for the purpose
of Bid submission is

(22.1) & (22.6)

The date, time and place for
opening of Bids is:

A) Technical Qualification Part —I of
Bid

Time 03:00 P.M.

Date 02.06.2026

Place Vikash Bhavan Banda

B) Financial Part-11 of Bid (For qualified
Bidder as)

Time 12:30 P.M.

Date 08.06.2026

Place Vikas Bhavan Banda

Phone No.

Performance security

The amount and validity period of the performance guarantee is:

Amount: {(5%) five percent or as per latest GO} of the Contract Price

Validity Period: - As per SBD

Performance security

1. For construction work shall be valid until a date 45 days after the expiry of Defect Liability
Period of

(i) One year from intended completion date for works up to 50 lacs.

(i) Two year from intended completion date for works up to 100 lacs

(iii) Three year from intended completion date for works above 100 lacs.

2. Additional Performance Security for unbalanced Bid shall be valid for 45 days plus intended
completion period.

Signature of Employer/ Authorised Signatory
Date
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Procedure for Submission/Withdrawal/Modification of e-Bids
by the Bidders

All bidders please follow the following procedures at the time of uploading of their e-bids
online on e-tender portal.

For Participating in e-Tender through the online system, it is necessary for the interested
Bidders/Firms/Companies to be registered users of the e-Tender portal https://etender.up.nic.in. For this the
interested Bidders/Firms/Companies have to register themselves by depositing a fee of Rs.6000/- (Rupees Six
Thousand only) in the office of U.P. Electronics Corporation Limited (UPLC),10- Ashok Marg, Lucknow
226001 for getting a valid User ID and password and the required training/assistance etc. On e-Tender portal
https://etender.up.nic.in. The interested Bidders/Firms/Companies may contact to U.P. Electronics
Corporation Limited for Registration. The Bidders/Firms/Companies must up load proof of registration/receipt
of registration issued by UPLC failing which their bid shall not be considered for evaluation.

Procedure for Submission of e-Bids.

Submission of Bids shall be in accordance with the instructions mentioned below: -

a. For participating in e-Bid through the e-tendering system, It is necessary for the bidders to be the registered user
of the e-Procurement website https://etender.up.nic.in.The bidders must obtain a User Login Id and Password
by registering themselves with U.P. Electronics Corporation Limited, Lucknow or any other certifying
authorities approved by Controller of Certificate Authorities Government of India as the e-Procurement website
https://etender.up.nic.in. is presently accepting DSCs issued by these authorities only if they have not done so
previously for registration.

In addition to the normal registration the bidder must register with his/her Digital Signature Certificate (DSC) in
the e-tendering system and subsequently he/she will be allowed to carry out his/her e-Bid submission activities.
Registering the Digital Signature Certificate (DSC) is a one-time activity. Before proceeding to register his/her
DSC the bidder should first log on to the e-tendering system using the User Login option on the home page with
the Login Id and Password with which he/she has registered as per clause-(a) above. From 01-01-2021
onwards only Class-111 Digital Signature Certificate (DSC) will be used as per direction from Controller of
Certifying Authority, Government of India.

For successful registration of DSC on e-Procurement website https://etender.up.nic.in.the bidder must ensure
that he/she should possess Class-2/Class-3 DSC is issued by any certifying authorities approved by Controller
of Certificate Authorities, Government of India as the e-Procurement website https://etender.up.nic.in. is
presently accepting DSCs issued by these authorities only. The bidder can obtain User Login Id and perform
DSC registration exercise as described in clauses (a) and (b) above even before e-Bid submission date starts.
The U.P. Electronics Corporation/Department shall not be held responsible if the bidder tries to submit his/her
e-Bid at the last moment before end date of submission but could not submit due to DSC registration problem.
The Bidder shall be required to use own Digital Signature while uploading its Bid. The Bidder shall be
required to upload the Bid using its Digital Signature only. Failure to comply or usage of Digital
signature of other firm shall be liable for rejection of the Bid.

The bidder can search for active tender through “Search Active tenders” link, select a tender in which he/she is
interested in and them move it to ‘My Tender’ folder using the options available in the e-Bid Submission menu.
After selecting and viewing the tender, for whom the bidder intends to e-Bid from ‘My Tender’ folder the
bidder can place his/her e-Bid by clicking “Pay on-line” option available at the end of the view tender details
form. Before this, the bidder should download the e-tender document and Price Schedule/Bill of Quantity
(BOQ) and study carefully. The bidder should keep all the document ready as per the requirements of e-
tender document in the PDF format except the Price schedule/Bill of Quantity (BOQ). Which should be in
the XLS format (Excel sheet).

After clicking the ‘Pay online’ option, the bidder will be redirected to the Terms and Conditions page, The
bidder should read the Terms & Conditions before proceeding to fill in the details, the bidder should click
“Encrypt & Upload” option given in the on line payment details form so that “Bid Document Preparation
and Submission” window appears to upload the documents as per Technical (Qualification details, e-Bid form
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and Technical Specification details) and financial (e-Bid form and price Schedule/BOQ) schedules/packets

given in the tender details.

It is to be noted that without payment of Tender fee (Bid document cost) and EMD (Bid security) Bids of the

Bidder will not be submitted. For on-line payment of tender Fee and EMD the Bidder must follow the following

steps.

(i) After reading terms and Condition click the submit button, SBI bank site will be opened.

(i) Select SBI Bank and click submit button.

(iii) A window will be opened in which the Bidder can select the Bank where his internet account exists
either SBI or other than SBI Bank.

(iv) If the Bidder are selecting SBI Bank a window will be opened where reference number, payable
amount is shown. After clicking confirm button required amount will be paid directly from the Bidder
account to UP tender portal. A confirmation slip of payment will be generated.

v) If the bidder is selecting other than SBI Bank the Bidder can select his internet account holding Bank
from drop down list.

After selecting the Bidder choice bank pay the required amount by fulfilling the formalities. After
fulfilling formalities required amount will be paid directly from your account to UP tender portal. A
confirmation slip of payment will be generated.

The Bidder can also select payment through NEFT/RTGS but it requires minimum 24 hour time to
complete the payment formalities. In this system a chalan will be generated which will be submitted to
SBI Bank or your serving bank for payment. After payment from concerning bank. SBI will update the
payment to tender portal. It takes minimum 24 hour to update the payment. After payment to tender
your tender will be uploaded. It should be noted in case of selecting NEFT/RTGS payment the bidder
cannot back to another bank.

Next the bidder should upload the Technical e-Bid document for, Qualification details, e-Bid Form as per

Technical Specification details and Price Schedule/BOQ of e-tender document. Before uploading, the bidder

has to select the relevant Digital Signature Certification. He may be prompted to enter the Digital Signature

Certificate password, if necessary. For uploading, the bidder should click “Browse” button against each

document label in Technical and Financial scheduled/packets and then upload the relevant PDF/XLS files

already prepared and stored in the bidder’s computer. The required document for each document label of

Technical (Qualification details, e-bid form and Technical Specification details) and financial (e-Bid form and

Price Schedule/BOQ) schedules/packets can be clubbed together to make single different files for each label.

The bidder should click “Encrypt” next for successfully encrypting and uploading of required document. During

the above Process, the e-Bid documents are digitally signed using the DSC of the bidder and then the

documents are encrypt/locked electronically with the DSC’s of the bid openers to ensure that the e-Bid
document are protected, stored and opened by concerned bid openers only.

After successful submission of e-Bid document, a page giving the summary of e-Bid submission will be

displayed confirming end of e-Bid submission process. The bidder can take a printout of the bid summary using

the “Print” option available in the window as an acknowledgement for future reference.

Once the e-Bid submission date and time is over, the bidders cannot submit their e-Bid. The bidder shall only be

held responsible for any delay and whatsoever reason in submission of e-Bid.

Bidders are advised to submit their e-Bid in Two-Bid system with Technical and Financial bids separately on e-

Tender portal.

Please note that prices should not be quoted in the Technical e-Bid if quoted bidder bids may be liable for

rejection The Prices should be quoted in the financial e-Bid only.

Procedure for Withdrawal and Resubmission of e-Bids: -

Withdrawal: -

At any point of time, a Bidder can withdraw his/her e-Bid submitted online before the e-Bid submission end

date and time. For withdrawing, the Bidder should first log in using his/her Login Id and Password and

subsequently by his/her Digital Signature Certificate on the e-procurement portal https:e-Tender.up.nic.in. The
bidder should then select “My Bids” option in the Bid Submission menu. The page listing all the Bids submitted
by the Bidder will be displayed. Click “View” to see the details of the Bid to be withdrawn. After selecting the

“Bid Withdrawal” option the Bidder has to click “Yes” to the message “Do you want to withdraw this Bid”

displayed in the Bid Information window for the selected Bid. The Bidder also has to enter the Bid withdrawing

reasons and upload the letter giving the reason for Withdrawing before clicking the “Submit” button. The
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Bidder has to confirm again by pressing “OKk” button before finally withdrawing his/her selected Bid. Once the
Bidder has withdrawn his/her Bid he/she cannot re-submit this Bid again.

Resubmission: -

The Bidder can resubmit his/her e-Bid as and when required till the Bid submission end date and time. The new
one bid will replace the e-Bid submitted earlier. The payment made by the Bidder earlier will be used for
revised e-Bids and the new Bid submission summary generated after the successful submission of the revised e-
Bidder will be considered for evaluation purpose for resubmission, the Bidder should first log in using his/her
Login Id and Password and subsequently by his/her Digital Signature Certificate on the e-Tender procurement
portal https://e-Tender.up.nic.in. The Bidder should then select “My Bids” option in the Bid submission menu.
The page listing all the Bids submitted by the Bidder will be displayed. Click” View” to see the details of the
Bid to be resubmitted. After selecting the “Bid Resubmission” option, click “Encrypt & upload” to upload
the revised e-Bids document by following the methodology provided in clause 2 (submission of e-Bids) above.

The Bidders can submit their revised Bids as many times as possible by uploading their e-Bids document within
the scheduled date & time for submission of e-Bids. No e-Bid can be resubmitted subsequently after the
deadline for submission of e-Bid.




Section 3

Qualification Information
(Applicable for Bids costing more than Rs. 40 Lacs)

(Following information’s shall be furnished by the Contractor on a non-judicial stamp paper of Rs. 100/- only)
(This is only Sample format)

Notes on Form of Qualification Information

The information to be filled in by Bidders in the following pages will be used for purposes of
post-qualification as provided for in Clause 3 and 4 of the Instructions to Bidders. This
information will not be incorporated in the Contract. Attach additional pages as necessary. Each
Bidder is required to furnish an affidavit on a non-judicial stamp paper of Rs. 100/-giving
information on following Performa required for evaluation of the bidding capacity of the Bidder.
Scanned copy of this affidavit shall be submitted on-line as part of Contractor’s documents.
Performa shall be filled up complete in all aspects. Incomplete format or attached written format
will not be accepted._Filling up of this form is mandatory otherwise bid may be rejected.

NIT No: - ---—--- /RED/Tender/File No----/ Bond Clerk/2017-18 / dated.

Name of Work or Identification Number:

1. Individual Bidders

11 Constitution or legal status of [attach copy]
Bidder

Place of registration:
Registration Certificate
attached as annexure -1
Principal place of business:
Power of attorney of signatory of
Bid Attached as annexure- 2
Partnership deed Attached as [Attach]
annexure-3

Year of formation of firm
Total annual volume of civil (Rs. In lakhs)
Engineering construction work
executed and payments received in the | 20----20----
last five years preceding the year in

which bids are invited. (Attach Y Y
certificate from Chartered Accountant)

20----20----

20----20----

Certificate from CA with clear cut mentioned Civil
Engineering Works is attached as annexure 4

Work performed as prime Contractor (in the same name and style) on construction
works of a similar nature and volume over the last five years. Attach certificate from
the Engineer-in-charge




Project Name
Name of the Employer
Description of work
Value of contract
Contract No
Date of Issue of Work
Stipulated Date of
Completion
Actual Date of
Completion
Remarks explaining
reasons for Delay, if
any

Experience: - For proof Attached only one qualifying certificate from Ex. En clearly
mentioning the actual work done amount, date of start, actual date of completion,
amount of contract bond etc as annexure- 5 & List only the past work in the format
above which you have executed.

Work performed as Sub-Contractor (in the same name and style) on construction
works of a similar nature and volume over the last five years. Attach certificate from
the Engineer-in-charge

Project Name
Name of the Employer
Description of work
Value of contract
Contract No.
Date of Issue of Work
Stipulated Date of
Completion
Actual Date of
Completion
Remarks explaining
reasons for Delay, if
any

1.3.3 Information on Bid Capacity (works for which bids have been submitted and works which
are yet to be completed) as on the date of this bid.

(A) Existing commitments and on-going construction work:




Description of Work
Place & State

Contract No & Date
Name & Address of
Employer

(Rs. in lakhs)
completion

Value of Contract
Stipulated period of
Value of * works
remaining to be

(Rs. Lakhs)
completion

completed.
Anticipated Date of

[EEN

w
SN

[ep]

oo

* Enclose certificate(s) from Engineer(s)-in-charge for value of work remaining to be completed.

Attached as annexure -6

(B) Bids already submitted and accepted but agreement not signed.

Place
State

Description  of

Work

& | Name & Address
of Employer

Value of | Letter
Contract
(Rs. In lakhs) | issued

or No)

Acceptance

Date of issue
of Letter of
Acceptance

of

(Yes

()

(3)

(4)

()

(6)

* Attach certificate(s) from the Engineer(s)-in-Charge.

(C) Bids already submitted but not finalized.

Description of Work

Place & State

Name & Address of
Employer

Value of Contract
(Rs. In lakhs)

(1)

)

(3)

(4)

14

Availability of Major items of Contractor's Equipment proposed for carrying out the Works. List all

information requested below. Refer also to Clause 4.2(d) and Clause 4.4 b (b) of the Instructions to Bidders.

Item of Equipment

Description, make, and
age (Years), and
capacity

Condition (new, good,
poor) and number w
available

Owned, leased (from
hom?), or to be purchased

2

3

4

Note: - Attached As annexure -7 Note: (a) the Bidder must produce the following documentary
evidence in support of his availability of the above equipment:
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Evidence of ownership of major items of construction equipment named like RC/Invoice/Bill etc
(b) If equipment not owned but proposed to be hired, then

Evidence of arrangement of possessing them on hire/lease/buying as defined therein.

(c) If equipment not owned but proposed to be purchased then

Evidence of arrangement of possessing them on buying as defined therein.

1.4. B. List of Lab Equipment available

Attached as annexure -8 List of availability of lab equipment as well as Affidavit & cash memo.

1.5 Qualifications of technical personnel proposed for the Contract. Refer also to Clause 4.2(e) of the Instructions to
Bidders and Clause 9.1 of Part-1 General Conditions of Contract.

Position Name Qualification Years of experience

Building
Works

Attached as annexure -9 proofs about their appointment/ Payment of Salary/ Qualification /
Experience.

1.6 Proposed sub-Contractors and firms involved for construction. Refer to Clause 7 of Part | General Conditions of
Contract

Sections of the Works Value of Sub-Contractor (hame and address) | Experience in similar
subcontract work

Note: The capability of the sub-Contractor will also be assessed (on the same lines as for the main Contractor) before
according to approval to him

1.7 Financial reports for the last five years: balance sheets, profit and loss statements, auditors' reports, etc. List below
and attach copies.

Attached as annexure-10 Audit report only of any three years from the last five years.

It is better to attach complete audit report including form 3-CB,3-CD, Balance sheet, Loss
and profit statements of current year and form 3-CB and 3-CD, Balance sheet, loss and profit
statement of proceeding two years.
(TIA must change the year before uploading of documents. This is only indicative)
1.8 Evidence of access to financial resources to meet the qualification requirements: cash in hand,
lines of credit, etc. List below and attach copies of support documents. (Sample format attached).

Attached as annexure-11 certificate from the Bank only on the form prescribed.
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Attached as annexure-12 an undertaking that the Bidder will expend at least 10% of
package value from own resources.
1.9 Name, address, and telephone, telex, and facsimile numbers of banks that may provide

references if contacted by the Employer.
Attached as annexure-13, Address & Phone No. Mobile No. of Bank and your own Account No. for seeking
references from Bank and an authority from Bankers for enquiry regarding your account No. and relation with
Bank.

1.10  Information on current litigation in which the Bidder is involved.

Name of Other Litigation where

party(ies) Cause of dispute (Court/arbitration) Amount involved

1.11  Proposed Programme (work method, schedule and cash inflow). Descriptions, drawings, and
charts as necessary, to comply with the requirements of the bidding documents.

1.12  Address, Telephone No., Mobile No. e-mail id of the Bidder

1.13. 1. Tax PAN,
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR
AVAILABILITY OF CREDIT FACILITIES
BANK CERTIFICATE

This is to certify that M/S
good financial standing.

If the contract for the work, namely,
is awarded to the above firm, we shall be able to provide overdraft/credit facilities to the extent of

lakh to meet their working capital requirements for executing the above
contract. Subject to terms and condition of Bank.

Signature of Bank Manager
Name of the Bank Manager
Address of the Bank

Note: The above letter should be on the letterhead of the concerned Bank branch with full address including telephone
no., fax no. and email of the bank branch. The certificate should not be latter than 3 months.




Seek Reference Certificate

To,
Superintending Engineer,
Chirakoot Dham Banda.

Sub: Seek Reference Certificate for A/ICNO. .........cccooviin.
Sir,

We, hereby wish to inform you that M/s who is bidding for
of the district Banda has authorized us to provide you the concerned information about his account no.
Which the said bidding firm has in our branch/ bank relating to the above tenders.
The Superintending Engineer RED, Chitraoot Dham Banda or his authorized representative is permitted to seek
reference from us about the said account as and when required either in person or by post, fax or email.

Dated: ...................
Yours faithfully,
(Sd. oo, )

Branch Manager
Name of the branch with Branch Code and the name of the Bank.

Note: The above letter should be on the letterhead of the concerned Bank branch with full address including telephone
no., fax no. and email of the bank branch. The certificate should not be latter than 3 months.




FORMAT FOR THE AFFIDAVIT OF CORRECTNESS

(NOTE: This affidavit should be on a non-judicial stamp paper of Rs.10/- and shall be attested by Magistrate/ Sub-Judge/
Notary Public)

(Name of the authorised representative of the
resident of
(Full address), aforesaid solemnly affirm and
state as under:

1. I hereby certify that all the information furnished with the bid submitted on-line in response to notice inviting
bid number /RED/Tender/File No----/ Bond Clerk/2017-18 dated: issued by Superintending Engineer,

(Authority inviting bids)

for the Construction
(name and identification of work) are true and correct in all aspect.

hereby  certify  that have  been  authorised by
(The Bidder) to sign on their behalf, the bid mentioned in
paragraph 1 above.

Deponent
Place: ................
Date: .o,

Note: -
1. S. No 2 above will not be applicable if the Bidder is an individual and is signing the bid on his own behalf.
2. Name and seal of the attestation officer (Magistrate/ Sub-Judge/ Notary Public) must be readable.
3. S.No. of register as well as registration number of Notary must be mentioned in all affidavit.




Section 4

Conditions of Contract

Part — | General Conditions of Contract

These conditions are subject to the variations and additions set out in Part Il Special Conditions of
Contract

Notes on Conditions of Contract

The Conditions of Contract, read in conjunction with Part 1l Special Conditions of Contract and the Contract
Data and other documents listed therein, should be a complete document expressing fairly the rights and
obligations of both parties.

The form of Conditions of Contract that follows has been developed for smaller admeasurements contracts for
construction on the basis of international practice and the practice of the Government of India, Ministry of Road
Transport and Highways, and considerable experience in different States in India in the drafting and management
of contracts, bearing in mind a trend in the construction industry towards simpler, more straightforward language.




Table of Clauses

A. General
. Definitions
. Interpretation
. Language and Law
. Engineer’s Decisions
. Delegation
. Communications
. Subcontracting
. Other Contractors
. Personnel
10. Employer's and Contractor's
Risks
11. Employer's Risks
12. Contractor's Risks
13. Insurance
14. Site Investigation Reports
15. Queries about the Contract Data
16. Contractor to Construct the
Works & do maintenance.
17. The Works to Be Completed by
the Intended Completion Date
18. Approval by the Engineer
19. Safety
20. Discoveries
21. Possession of the Site
22. Access to the Site
23. Instructions
24. Dispute Redressal
System
B. Time Control
25. Programme
26. Extension of the Intended
Completion Date
27. Delays Ordered by the Engineer
28. Management Meetings
C. Quality Control
29. ldentifying Defects
30. Tests

O© 00 NO Ol WDN -

31. Correction of Defects

32. Uncorrected Defects

D. Cost Control

33. Bill of Quantities

34. Variations

35. Payments for Variations
36. Cash Flow Forecasts

37. Payment Certificates

38. Payments

39. Compensation Events

40. Tax

41. Currencies

42. Security Deposit

43. Liquidated Damages

44. Advance Payments

45. Securities

46. Cost of Repairs

E. Finishing the Contract

47. Completion

48. Taking Over

49. Final Account

50. Operating and Maintenance
Manual

51. Termination

52. Payment upon

Termination

53. Property

54 Release from Performance
F. Other Conditions of Contract
55. Labour

56. Compliance with Labour
Regulations

57. Drawings and Photographs of
the Works

58. The Apprenticeship Act, 1961




Section 4

Part | General Conditions of Contract
A. General

1. Definitions

11 Terms, which are defined in the Contract Data, are not also defined in the Conditions of Contract but keep their
defined meanings. Capital initials are used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.
Compensation Events are those defined in Clause 40 hereunder.

The Completion Date is the date of completion of the Works as certified by the Engineer, in accordance with Clause
48.1.

The Contract is the Contract between the Employer and the Contractor to execute, complete, and maintain the Works. It
consists of the documents listed in Clause 2.3.

The Contract Data defines the documents and other information, which comprise the Contract.

The Contractor is a person or corporate body who’s Bid to carry out the Works, including routine maintenance, has
been accepted by the Employer.

The Contractor's Bid is the completed bidding document submitted by the Contractor to the Employer.

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with the
provisions of the Contract.

Days are calendar days; months are calendar months.
A Defect is any part of the Works not completed in accordance with the Contract as intimated by the Engineer.

The Defects Liability Certificate is the certificate issued by Engineer, after the Defect Liability Period has ended and
upon correction of Defects by the Contractor.

The Defects Liability Period is
(i) One year from intended completion date for works up to 50 lacs.
(if) Two year from intended completion date for works up to 100 lacs
(iii) Three year from intended completion date for works above 100 lacs.
Calculated from the Completion Date.

Drawings include calculations and other information provided or approved by the Engineer for the execution of the
Contract.

The Employer is the party as defined in the Contract Data, who employs the Contractor to carry out the Works,
including routine maintenance. The Employer may delegate any or all functions to a person or body nominated by him
for specified functions.

The Engineer is the person named in the Contract Data (or any other competent person appointed by the Employer and
notified to the Contractor, to act in replacement of the Engineer) who is responsible for supervising the execution of the
Works and administering the Contract.




Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the Works.

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance.

The Intended Completion Date is the date on which it is intended that the Contractor shall complete the Works. The
Intended Completion Date is specified in the Contract Data. The Intended Completion Date may be revised only by the
Engineer by issuing an extension of time.

Materials are all supplies, including consumables, used by the Contractor for incorporation in the Works.

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, chemical, or biological
function.

Routine Maintenance (if applicable) is the maintenance of Roads and Buildings during defects liability period as
defined above.

The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those that were included in the bidding documents and are reports about the surface and
subsurface conditions at the Site.

Specification means the Specification of the Works included in the Contract and any modification or addition made or
approved by the Engineer.

The Start Date is given in the Contract Data. It is the date when the Contractor shall commence execution of the Works.
It does not necessarily coincide with any of the Site Possession Dates.

A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to carry out a part of the
construction work in the Contract, which includes work on the Site. Engineer is authorised to review the terms and

conditions of Subcontract or the supplier of materials to the Original Contractor or Sub Contract of labour if any.

Temporary Works are works designed, constructed, installed, and removed by the Contractor that are needed for
construction or installation of the Works.

A Variation is an instruction given by the Engineer, which varies the quantities of items of works.

The Works, as defined in the Contract Data, are what the Contract requires the Contractor to construct, install, maintain,
and hand over to the Employer. Routine maintenance is defined separately.

Interpretation

In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter, and
the other way around. Headings have no significance. Words have their normal meaning under the language of
the Contract unless specifically defined. The Engineer will provide instructions clarifying queries about these
Conditions of Contract.

If sectional completion is specified in the Contract Data, references in the Conditions of Contract to the Works,
the Completion Date, and the Intended Completion Date apply to any Section of the Works (other than
references to the Completion Date and Intended Completion Date for the whole of the Works).

The documents forming the Contract shall be interpreted in the following order of priority:
(1) Agreement,
(2) Notice to Proceed with the Work,
(3) Letter of Acceptance,
(4) Contractor’s Bid Part I and part 1T




(5) Contract Data,

(6) Special Conditions of Contract Part II,

(7) General Conditions of Contract Part I,

(8) Specifications,

(9) Drawings,

(10) Bill of Quantities as uploaded on website with the bid document for the said NIT, No any change
in up loaded BOQ will be allowed.

(11) NIT

(12) T-4

(13) T-5

(14) T-6 in Original.

(15) Name of the Contractor Nominee as per clause 55.2 (if any) and

(16) Any other document listed in the Contract Data.

Language and Law

The language of the Contract and the law governing the Contract shall be English.

Engineer's Decisions

Except where otherwise specifically stated, the Engineer will decide contractual matters between the Employer
and the Contractor in the role representing the Employer. However, if the Engineer is required under the rules
and regulations and orders of the Employer to obtain approval of some other authorities for specific actions, he

will so obtain the approval.

Except as expressly stated in the Contract, the Engineer shall not have any authority to relieve the Contractor of
any of his obligations under the contract.

Delegation
The Engineer, with the approval of the Employer, may delegate any of his duties and responsibilities to other
departmental officer, after notifying the Contractor, and may cancel any delegation after notifying the

Contractor.

Communications

All Certificate, notices or instructions to be given to the Contractor by Employer / Engineer shall be sent on the
address or contact details given by the Contractor in Section 6- Form of Bid. The address and contact details
for communication with the Employer/ Engineer shall be as per the details given Contract Data to GCC.
Communications between parties that are referred to in the conditions shall be in writing. The Notice sent by
Facsimile (fax) or other electronic means (e-mails, sms, whattsapp, Twitter etc.) shall be effective on
confirmation of the transmission. The Notice sent by Registered post or Speed post shall be effective on
delivery or at the expiry of the normal delivery period as undertaken by the postal service.

Any change in communication address by the contractor during the concurrence of the contract must be
intimated by the Contractor through registered letter and e-mail to the employer as well as the Engineer failing
which the communication address given by the contractor in Section-6 Form of Bid will be valid address for
any communication which will be binding to the contractor.




Subcontracting

The Contractor may subcontract part of the construction work with the approval of the Employer in writing as
per GO No. 2466/92-1-2018-65M/2014 dated 30.07.2018 issued by UP RED up to 25% of the contract price but
will not assign the Contract. Subcontracting shall not alter the Contractor’s obligations.

Beyond what has been stated in clauses 7.1, if the Contractor proposes subcontracting any part of the work
during execution of the works, because of some unforeseen circumstances to enable him to complete the work
as per terms of the contract, the Employer will consider the following before according approval:

a. The Contractor shall not sub-contract the whole of the works.

b. The Contractor shall not sub-contract any part of the work without prior consent of the Employer. Any such
consent shall not relieve the Contractor from any liability or obligation under the contract and he shall be
responsible for the acts, defaults and neglects of any his sub-Contractor, his agents or workmen as fully as if
they were the acts, defaults or neglects of the Contractor, his agents and workmen.

The Engineer should satisfy himself before recommending to the Employer whether.
a. The circumstances warrant such sub-contracting: and

b. The sub-Contractor so proposed for the work possess the experience, qualification and equipment necessary
for the job proposed to be entrusted to him in proportion of the Quantum of works to be sub-contracted.

Other Contractors

The Contractor shall co-operate and share the site with other Contractors. Public authorities’ utilities and the
Employer between the dates given in the schedule of other Contractors, as referred to in the contract data. The
Contractor shall also provide facilities and services for them as described in the schedule. The Employer may
modify the schedule of other Contractor and shall notify the Contractor of any such modification.

The Contractor should take up the work in convenient reaches as decided by the Engineer to ensure there is least
hindrance to the smooth flow of traffic including movement of vehicles and equipment of other Contractors till
the completion of the works.

Personnel

The Contractor shall employ for the construction work and routine maintenance the technical personnel named
in the Contract Data or other technical persons approved by the Engineer. The Engineer will approve any
proposed replacement of technical personnel only if their relevant qualifications and abilities are substantially
equal to or better than those of the personnel stated in the Contract Data.

The Engineer asks the Contractor to remove a person who is a member of the Contractor's staff or work force,

stating the reasons, the Contractor shall ensure that the person leaves the Site immediately and has no further
connection with the Works in the Contract.

The Contractor shall not employ any retired Gazetted officer who has worked in the Engineering Department or
any other department of the State or Central Government and has either not completed two years after the date

of retirement or has not obtained State or Central Government’s permission to employment with the Contractor.

The Contractor shall not employ any retired employee of the RED department who retired within two years
without the prior permission from department.

Any type of misbehave either by Contractor or by his personnel will be treated as same done by the Contractor.
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Neither Contractor nor his personnel will do any activity at the Work site or vicinity of the Work due to which
law and order & Social harmony problem arise.

Neither Contractor nor his personnel will involve in any unsocial activity.
Employer's and Contractor's Risks

The Employer carries the risks which this Contract states are Employer's risks, and the Contractor carries the
risks that this Contract states are Contractor's risks.

Employer’s Risks

The Employer is responsible for the excepted risks which are (a) in so far as they directly affect the execution of
the Works in the Employer’s country, the risks of war, invasion, act of foreign enemies, rebellion, revolution,
insurrection or military or usurped power, civil war, riot commotion or disorder (unless restricted to the
Contractor’s employees), natural calamities and contamination from any nuclear fuel or nuclear waste or
radioactive toxic explosive, or (b) a cause due solely to the design of the Works, other than the Employer’s
design.

Contractor's Risks

All risks of loss of or damage to physical property and of personal injury and death which arise during and in
consequence of the performance of the Contract other than the accepted risks, referred to in clause 11.1, are the
responsibility of the Contractor.

Insurance

The Contractor at his cost shall provide, in the joint names of the Employer and the Contractor, insurance cover
from the Start Date to the date of completion, in the amounts and deductibles stated in the Contract Data for the
following events which are due to the Contractor's risks:

loss of or damage to the Works, Plant and Materials.

loss of or damage to Equipment.

loss of or damage to property (except the Works, Plant, Materials, and Equipment) in connection with the
Contract; and

Personal injury or death.

Insurance policies and certificates for insurance shall be delivered by the Contractor to the Engineer for the
Engineer's approval before the completion date/ Start Date. All such insurance shall provide for compensation
to be payable in Indian Rupees to rectify the loss or damage incurred.

(a) The Contractor at his cost shall also provide, in the joint names of the Employer and the Contractor,
insurance cover from the date of completion to the end of defect liability period, in the amounts and deductibles
stated in the Contract Data for the following events which are due to the Contractor’s risks:

Personal injury or death.

Alterations to the terms of insurance shall not be made without the approval of the Engineer.

Both parties shall comply with any conditions of the insurance policies.

Site Investigation Reports

The Contractor, in preparing the Bid, may rely on any Site Investigation Reports referred to in the Contract
Data, supplemented by any other information available to him, before submitting the bid.

Queries about the Contract Data




19

19.1

19.2

The Engineer will clarify queries on the Contract Data.
Contractor to Construct the Works

The Contractor shall construct and install and maintain the Works in accordance with the Specifications and
Drawings provided by the Employer.

The Works to Be Completed by the Intended Completion Date

The Contractor may commence execution of the Works on the Start Date and shall carry out the Works in
accordance with the Programme submitted by the Contractor, as updated with the approval of the Engineer, and
complete them by the Intended Completion Date.

Approval by the Engineer

The Contractor shall submit Specifications and Drawings of the proposed Temporary Works to the Engineer,
who is to approve them.

The Contractor shall be responsible for design of Temporary Works.
The Engineer's approval shall not alter the Contractor's responsibility for design of the Temporary Works.
The Contractor shall obtain approval of third parties to the design of the Temporary Works, where required.

All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are subject to
prior approval by the Engineer before their use.

Safety
The Contractor shall be responsible for the safety of all activities on the Site.

The Contractor shall be responsible for safety of all persons, employed by him on Works, directly, and shall

report accidents to any of them, however, and wherever occurring on Works, to the Engineer or the Engineer’s
Representative, and shall make every arrangement to render all possible assistance and to provide prompt and proper
medical attention. The compensation for affected Workers or their relatives shall be paid by the Contractor in such cases
expeditiously in accordance with the Workmen’s Compensation Act and other labour Laws and regulations.

20.

Discoveries

Anything of historical or other interest or of significant value unexpectedly discovered on the Site shall be the
property of the Employer. The Contractor shall notify the Engineer of such discoveries and carry out the
Engineer's instructions for dealing with them.

Possession of the Site

The Employer shall handover complete or part possession of the site to the Contractor 7 days in advance of
construction programme. At the start of the work, the Employer shall handover the possession of at-least 75%
of the site.

Access to the Site

The Contractor shall allow access to the Site and to any place where work in connection with the Contract is
being carried out, or is intended to be carried out to the Engineer and any person/persons/agency authorized by:
a. The Engineer
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b. The Contractor
c. Government of Uttar Pradesh.

Instructions

The Contractor shall carry out all instructions of the Engineer, which comply with the applicable laws where the
Site is located.

Dispute Redressal System

If any dispute or difference of any kind what-so-ever shall arise in connection with or arising out of this
Contract or the execution of Works or maintenance of the Works there under, whether before its
commencement or during the progress of Works or after the termination, abandonment or breach of the
Contract, it shall, in the first instance, be referred for settlement to the competent authority within 30 days of
arising of the dispute or difference, described along with their powers in the Contract Data, above the rank of
the Engineer. The competent authority shall, within a period of 30 days after being requested in writing by the
Contractor to do so, convey his decision to the Contractor. Such decision in respect of every matter so referred
shall, subject to review as hereinafter provided, be final and binding upon the Contractor. In case the Works is
already in progress, the Contractor shall proceed with the execution of the Works, including maintenance
thereof, pending receipt of the decision of the competent authority as aforesaid, with all due diligence.

Either party will have the right of appeal, against the decision of the competent authority, to the Standing
Empowered Committee within 90 days of decision of the competent authority if the amount appealed against
exceeds 0.20 (zero point two zero) percent of the initial contract price.

The composition of the Empowered Standing Committee will be:
l. Special Secretary to the State Government.
Il. Chief Engineer; and
I1. One non-official member who will be technical expert of Chief Engineer’s or Superintending
Engineer’s level selected by the Contractor from a panel of three persons given to him by the
Employer.

The Contractor and the Employer will be entitled to present their case in writing duly supported by documents. If
so requested, the Standing Empowered Committee may allow one opportunity to the Contractor and the
Employer for oral arguments for a specified period. The Empowered Committee shall give its decision within a
period of ninety days from the date of appeal, failing which the Contractor can approach the appropriate court for
the resolution of the dispute.

The decision of the Standing Empowered Committee will be binding on the Employer for payment of claims up
to five percent of the Initial Contract Price. The Contractor can accept and receive payment after signing as “in
full and final settlement of all claims”. If he does not accept the decision, he is not barred from approaching the
courts. Similarly, if the Employer does not accept the decision of the Standing Empowered Committee above the
limit of five percent of the Initial Contract Price, he will be free to approach the courts applicable under the law.

Arbitration

In view of the provision of the clause 24 on Dispute Redressal System, it is the condition of the Contract that
there will be no arbitration for the settlement of any dispute between the parties.




26.

26.1

B. TIME CONTROL

Programme

Within the time stated in the Contract, the Contractor shall submit to the Engineer for approval a Programme
showing the general methods, arrangements, order, and timing for all the activities in the Works, along with
monthly cash flow forecasts for the construction of works.

The Contractor shall submit the list of equipment and machinery being brought to site, the list of key personnel
being deployed, the list of machinery/ equipments being placed in field laboratory and the location of field
laboratory along with the Programme. The Engineer shall cause these details to be verified at each appropriate
stage of the programme.

The list of Key Personnel deployed by the Contractor shall not be altered without the consent of Engineer.

An update of the Programme shall be a programme showing the actual progress achieved on each activity and the
effect of the progress achieved on the timing of the remaining Works, including any changes to the sequence of
the activities.

The Contractor shall submit to the Engineer for approval an updated Programme at intervals of not longer than the
period stated in the Contract Data. If the Contractor does not submit an updated Programme within this period,
the Engineer may withhold the amount stated in the Contract Data from the next payment certificate and continue
to withhold this amount until the next payment after the date on which the overdue Programme has been
submitted.

The Engineer's approval of the Programme shall not alter the Contractor's obligations. The Contractor may revise
the Programme and submit it to the Engineer again at any time. A revised Programme shall show the effect of
Variations and Compensation Events.

Extension of the Intended Completion Date

The competent authority as per state Government rules shall extend the Intended Completion Date if a
Compensation Event occurs or a Variation is issued which makes it impossible for Completion to be achieved by
the Intended Completion Date without the Contractor taking steps to accelerate the remaining Works, which
would cause the Contractor to incur additional cost.

The Contractor shall apply for time extension to the Engineer before the intended completion date stating the
self- explanatory reason of hindrance.

The competent authority as per state Government rules shall decide whether and by how much time to extend the
Intended Completion Date.

No extension of Intended Completion Date will be allowed if the delay is caused due to stopping the construction
activity for a long period by Gundaism or by misbehaving or by in-fighting with the local habitant either by the
Contractor or his personnel or by any cause created by the Contractor or his personnel.

Extension of Intended Completion Date due to medical ground will not be considered in general but it may be
considered in exceptional case.

Delays Ordered by the Engineer

The Engineer may instruct the Contractor to delay the start or progress of any activity within the Works.
Delay/delays totalling more than 30 days will require prior written approval of the Employer.

If any delay/delays in date of start ordered by the Engineer in writing the due date of completion shall be shifted
accordingly by the Employer. Written order of delays by the Engineer must be intimated to the Employer.
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Management Meetings

The Engineer may require the Contractor to attend a management meeting. The business of a management
meeting shall be to review the plans for the Works.

The Engineer shall record the minutes of management meetings and provide copies of the record to those
attending the meeting. The responsibility of the parties for actions to be taken shall be decided by the Engineer
either at the management meeting or after the management meeting and stated in writing to all concerned.

C. Quality Control

Identifying Defects

The Engineer shall check the Contractor's work and notify the Contractor of any Defects that are found. Such
checking shall not affect the Contractor's responsibilities. The Engineer may instruct the Contractor to search
for any other Defect, and to uncover and test any work that the Engineer considers may have a Defect.

The Contractor will be fully responsible for the quality of work. If any work found unsatisfactory during the
quality test, the contractor is bound to replace/ reconstruct/ rectify, whatever the case may be as directed by the
Engineer.

Tests

For Carrying out mandatory tests as prescribed in the specification. The Contractor shall establish field
laboratory at the location decided by Engineer. The field laboratory will have minimum equipments as specified
in the Contract Data.The Contractor shall be solely responsible for:

a. Carrying out the mandatory tests prescribed in the Specifications, and

b. For the correctness of the test results, whether preformed in his laboratory or elsewhere.
If the Engineer instructs the Contractor to carry out a test not specified in the Specification/ Manual to check
whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test.

Correction of Defects noticed during the Defect Liability Period
The notice given by the any Departmental officer to the Contractor for any Defects before the end of the Defects

Liability Period, which begins at completion of work and ends as defined in clause 1 of GCC. The Defects
Liability Period shall be extended for as long as Defects remain to be corrected.

Every time notice of Defect/Defects is given; the Contractor shall correct the notified Defect/Defects within the
duration of time specified by the Engineer’s notice.

Any instructions issued by the Departmental officer or TAC (Technical Audit Cell of Government) during
concurrence of contract or during defect liability period shall be binding to the contractor.

Uncorrected Defects

If the Contractor does not rectify the defects after repeated instruction of Engineer it shall be treated, as breach
of contract and his contract shall be terminated followed by debar for future tendering or blacklisting.

If the Contractor has not corrected a Defect pertaining to the Defect Liability Period as per Conditions of
Contract to the satisfaction of the Engineer, within the time specified in the Engineer's notice, The Engineer will
assess the cost of correction plus 20% of bonded amount as additional cost for completing the defects and will
get corrected by debitable agency like Work Order/ New Agreement as the case may be after informing to the
original Contractor. The cost of correction shall be deducted from any dues of the Original Contractor.




D. Cost Control

Bill of Quantities

The Bill of Quantities shall contain items for the construction, installation, testing, and commissioning, work to
be done by the Contractor.

The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the quantity of the work
done at the rate in the Bill of Quantities for each item for the construction of roads.

Variations and Extra items.

The Competent Authority as per state Govt shall, having regard to the scope of the Works and the sanctioned
estimated cost, have power to order, in writing, Variations within the scope of the Works he considers necessary
or advisable during the progress of the Works. Such Variations shall form part of the Contract and the
Contractor shall carry them out and include them in updated Programmes produced by the Contractor. Oral
orders of the Engineer for Variations, unless followed by written confirmation, shall not be taken into account.
The variation should not be beyond the sanctioned estimated cost.

Any Extra items and items to be deleted shall be treated as 100% variations. Prior approval of such items from
Employer is mandatory.

Payments for Variations

If rates for variation items are specified in Bill of Quantity, the contactor shall carry out such work at the same
rate. This shall apply for variation only up to the limit prescribed in the contract data. If the variation exceeds
this limit, the rates shall be derived under the provision of clause 36.3 for quantities (higher or lower) exceeding
the deviation limit.

If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall derive the rate from
similar items in the Bill of Quantities with the Employer approval.

If the rate for Variation item cannot be determined in the manner specified in Clause 36.1 or 36.2, the
Contractor shall, within 7 days of the issue of order of variation work, inform the Engineer the rate which he
proposes to claim, supported by analysis of the rates. The Engineer shall assess the quotation and determine the
rate based on prevailing market rates within one month of the submission of the claim by the Contractor. The
decision of the Engineer on the rate so determined shall be final and binding on the Contractor. Overall
percentage rate below/above of the contract shall also be applicable to these rates.

Cash Flow Forecasts

When the Programme is updated, the Contractor shall provide the Engineer with an updated cash flow forecast.

Payment Certificates

The payment to the Contractor will be as follows for construction work:

(@) The Contractor shall submit to the Engineer fortnightly/ monthly statements of the value of the work
executed less the cumulative amount certified previously supported with detailed measurement of the items

of work executed.

(b) The Engineer shall check the Contractor's fortnightly/monthly statement within 15 days and certify the
amount to be paid to the Contractor.

(c) The value of work executed shall be determined, based on the measurements by the Engineer or his
subordinate.
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The value of work executed shall comprise the value of the quantities of the completed items in the Bill of
Quantities.

(e) The value of work executed shall also include the valuation of Variations and Compensation Events.

() The Engineer may exclude any item certified in a previous certificate or reduce the proportion of any item
previously certified in any certificate in the light of later information.

(g) The Payment of final bill shall be governed by the provisions of contract.

Payments

Payments shall be adjusted for deductions for advance payments security deposit, other recoveries in terms of
the Contract and taxes at source, as applicable under the law. The Engineer shall pay the Contractor the amounts

he had certified within 15 days of the date of each certificate.

The Employer may appoint another authority, as specified in the Contract Data (or any other competent person
appointed by the Employer and notified to the Contractor) to make payment certified by the Engineer.

Compensation Events
The following shall be Compensation Events unless they are caused by the Contractor:

a) The Engineer orders a delay or delays exceeding a total of 30 days.
b) The effects on the Contractor of any of the Employer's Risks.

If a Compensation Event would prevent the Works being completed before the Intended Completion Date, the
Intended Completion Date shall be extended. The Engineer shall decide whether and by how much the Intended

Completion Date shall be extended.

Tax

The rates quoted by the contractor shall deemed to be exclusive of the Goods and Services Tax (GST) but
including labour cess, other levies, duties, royalties, cess, toll, taxes of local bodies and authorities that the
contractor will have to pay for the performance of this contract. The employer will perform such duties in
regard to the deduction of such taxes including GST at source, require deductions in this reference will be made
as per applicable law. GST as per prevailing rate at the time of payment/bill submission shall be made
applicable (presently @ 12%) and shall be paid on the whole work carried out as accepted by the engineer,
while making the payment. Rate of GST may vary as per latest Government order.

Currencies
All payments will be made in Indian Rupees.
Security Deposit/ Retention and Release of Performance Security and Security Deposit/ Retention.

The Employer shall retain security deposit of {(5%) five percent or as per latest GO} of the Contract Price
from each payment due to the Contractor until completion of the whole of the construction Work.

On satisfactory completion of the whole of the construction work the amount retained as Security Deposit is
repaid to the Contractor within 6 month of actual completion date.

The additional performance security for unbalanced bids as detailed in Clause 46 of Conditions of Contract is
repaid to the Contractor when the construction work is complete.

62




The performance security equal to the {(5%) five percent or _as per latest GO} of the Contract Price as
detailed in Clause 46 of Conditions of contract is repaid to the Contractor when the period of defect liability is
over, and the Engineer has certified that the work is satisfactory. If the defects notice during the defect liability
period are not corrected by the Contractor as per condition of this contract, the Employer will be free to rectify
the defect from another source and the amount required for this work will be recovered from the amount of
Performance Security available with the Employer and/ or from any amounts of the Contractor available in state
whatever is due along with additional 20 percent amount as penalty.

If the Contractor so desires then the Security Deposit can be converted into any interest-bearing security of
schedule commercial bank in the name of the Employer up to Defect Liability Period.

Liquidated Damages

The Contractor shall pay liquidated damages to the Employer at the rate per week or part thereof stated in the
Contract Data for the period that the Completion Date is later than the Intended Completion Date. Liquidated
damages at the same rate shall be withheld if the Contractor fails to achieve the milestones prescribed in the
Contract Data. However, in case the Contractor achieves the next milestone the amount of the liquidated
damages already withheld shall be restored to the Contractor by adjustment in the next payment certificate. The
total amount of liquidated damages shall not exceed the amount defined in the Contract Data. The Employer
may deduct liquidated damages from payments due to the Contractor. Payment of liquidated damages shall not
affect the Contractor’s other liabilities.

If the Intended Completion Date is extended after liquidated damages have been paid, the Engineer shall correct
any overpayment of liquidated damages by the Contractor by adjusting the next payment certificate.

Advance Payment

The Employer may make the following advance payment to the Contractor against provision by the Contractor
of an Unconditional Bank Guarantee in a form and by a Schedule Commercial bank acceptable to the Employer

in amounts equal t0 110% (one hundred ten per cent) of the amount of the advance payment being requested:

a. Mobilization advances up to 5 per cent of the contract price.
b. Equipment advances up to ninety per cent of the cost of the new equipment brought to the site, subjects
to a maximum of 10 per cent of the contract price.
This advance is not applicable for equipment already owned or hired / leased by the contractor.
The guarantee shall remain effective until the advance payment has been repaid, but the amount of the
guarantee shall be progressively reduced by the amounts repaid by the Contractor. Interest will not be charged
on advance payment.

The Contractor is to use the advance payment only to pay for Equipment, plant and mobilisation expenses
required specifically for execution of works. The Contractor shall demonstrate the advance payment as been
used in this way by supplying copies of invoices or other documents to the Engineer. If the Contractor fails to
supply the invoice/Bill of the new equipment purchased after the contract the advances paid to him shall be
recovered one time from his 1st running bill with additional 20 percent amount as penalty.

The advance payment shall be repaid by deducting proportionate amounts from payments otherwise due to the
Contractor for the construction work, following the schedule of completed percentage of the work on payment
basis. No account shall be taken of the advance payment or the repayment in assessing valuation of work done,
Variations, price adjustments, Compensation events or liquidated damages.

The mobilization advances given to the Contractor is only to accelerate the work and if the Contractor fails to
do so immediate recovery of advances shall be ensured by the Engineer with additional 20 percent amount as
penalty.




Securities

The Performance Security equal to {(5%) five percent or as per latest GO} of the Contract Price and
additional security for unbalanced bids shall be provided to the Employer not later than the date specified in the
Letter of Acceptance and shall be issued in the form given in the Contract Data and by a scheduled commercial
bank. The Performance Security and additional performance security for routine maintenance (if applicable)
shall be valid until a date 45 days from the date of expiry of Defect Liability Period and the additional security
for unbalanced bids shall be valid until a date 45 days from the due date of completion.

Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end
of the Defects Correction periods shall be remedied by the Contractor at his own cost.

E. Finishing the Contract

Completion of Construction

The Contractor shall request the Engineer to issue a certificate of completion of the construction of the works,
and the Engineer will do so upon deciding that the works is completed.

Taking Over

The Employer or his authorized person shall take over the works within seven days of the Engineer issuing a
certificate of completion of works.

Final Account

The Contractor shall submit the Engineer with a detailed account of the total amount that the Contractor
considers payable for works under the contract within 30 days of issue of certificate of completion of
construction of works. The Engineer shall issue a defect liability certificate and certify any payment that is due
to the correct and complete. If the account is not correct or complete, the Engineer shall issue within 42 days a
schedule that states the scope of the corrections or additions that are necessary. If the account is still
unsatisfactory after it has been resubmitted, the Engineer shall decide on the amount payable to the Contractor
and issue a payment certificate within 28 days of receiving the Contractor’s revised account. The payment of
final bill for construction of works will be made within 14 days thereafter.

In case the account is not received within 30 days of issue of Certificate of Completion as provided above, the
Engineer shall proceed to finalize the account and issue a payment certificate within 28 days. The payment of
final bill for construction of works will be made within 14 days thereafter.

Operating and Maintenance Manuals

If "as built" Drawings including L-section, X-section, Drawings of Culvert or bridges, Sanitary, water supply
and electrical details etc as the case shall be submitted by the Contractor with the submission of final bills.

If the Contractor does not supply the Drawings and/or manuals by the dates stated in the Contract Data, or they
do not receive the Engineer's approval, the Engineer shall withhold the amount stated in the Contract Data from
payments due to the Contractor.

Termination: -

The Employer may terminate the Contract if the Contractor causes a fundamental breach of the Contract.

Fundamental breaches of Contract shall include, but shall not be limited to, the following:
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The Contractor stops work for 28 days when no stoppage of work is shown on the current Programme and the
stoppage has not been authorized by the Engineer.

The Contractor is declared as bankrupt.

If Contractor fails to correct the defects indicated by the Engineer within a reasonable period of time determined
by the Engineer.

The Contractor does not maintain a Security, which is required.

The Contractor has delayed the completion of the works by the number of days for which the maximum amount
of liquidated damages can be paid, as defined in clause 44.1 (it means the Contractor has delayed the works
beyond the intended completion time even after imposing the liquidity damage).

The Contractor fails to provide insurance cover as required under clause 13.

If the Contractor, in the judgement of the Employer, has engaged in the corrupt or fraudulent practice in
competing for or in executing the Contract. For the purpose of this clause, “corrupt practise” means the offering,
giving, receiving, or soliciting of anything of value to influence the action of a public official in the
procurement process or in Contract execution. “Fraudulent Practice” means a misrepresentation of facts in
order to influence a procurement process or the execution of a contract to the detriment of the Employer and
includes collusive practice among Bidders (prior to or after bid submission) designed to establish bid process at
artificial non-competitive levels and to deprive the Employer of the benefits of free and open competition.

If the Contractor has not completed at_least thirty per cent of the value of construction Work required to be
completed after half of the completion period has elapsed.

If the Contractor fails to set up a field laboratory with the prescribed equipment, within the period specified in
the Contract Data.

If the Contractor fails to deploy machinery and equipment or personnel as specified in the contract Data at the
appropriate time.

if the Contractor fails to pay EPF/ESI contribution as required under prevailing laws.

if the Contractor engages child labour in violation of prevailing laws.

if the Contractor fails to ensure that there is no gender bias in engagement of labour and other employees and in
payment of wages and he discriminate against female workers.

Non-Cooperation with the Co-Contractor

If the Contractor does not maintain the quality after repeated instruction of Engineer.

Any activity against the CRPC/IPC

Any unsocial activity at workplace or within vicinity of work site.

Other justified reason as considered by the Engineer.

And any other fundamental breaches as specified in the Contract Data.

Notwithstanding the above, the Employer may terminate the Contract for convenience.

If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and
leave the Site as soon as reasonably possible.

Payment upon Termination

(i) If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Engineer
shall issue a certificate for the value of the work done, less liquidated damages, less advance payments received
by the Contractor up to the date of the issue of the certificate and less the percentage to apply to the value of the
work not completed, as indicated in the Contract Data. If the total amount due to the Employer exceeds any
payment due to the Contractor, the difference shall be recovered from the Security Deposit, and Performance
Security. If any amount is still left un-recovered it will be a debt payable to the Employer from any other State
Government works including State Public Sector works executed by the Contractor. If any amount still remains
unrecovered, it shall be recovered as arrears of land revenue.

(ii) If the Contract is terminated because of a fundamental breach of contract by the Contractor due to non-
compliance of the requirements of clause 32 of GCC regarding defects liability period and routine maintenance
(if any), the Engineer will assess the cost of having the defect corrected plus 20% of the Bonded Amount as
penalty. If the total amount due to the Employer exceeds any payment due to the Contractor, the difference shall
be recovered from the Security Deposit and Performance Security. If any amount is still left un-recovered, it
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will be recovered from any dues payable to the Contractor from any other State Government works including
State Public Sector works executed by the Contractor. If any amount still remains unrecovered, it shall be
recovered as arrears of land revenue.

If the Contract is terminated at the Employer's convenience, the Engineer shall issue a certificate for the value
of the work done, less advance payments received by the Contractor up to the date of the certificate, less other
recoveries due in terms of the Contract, and less taxes due to be deducted at source as per applicable law.

Property

All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be the property
of the Employer for use for completing balance construction work if the Contract is terminated because of the
Contractor's default, till the Works is completed after which it will be transferred to the other Contractor and
credit, if any, given for its use.

Release from Performance

If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of the
Employer or the Contractor, the Engineer shall certify that the Contract has been frustrated. The Contractor
shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for
all work carried out before receiving it and for any work carried out afterwards to which a commitment was
made.

Death or permanent invalidity of the Contractor: The Contractor shall indicate his nominee for the Contract at
the time of signing of Agreement. If a Contractor dies during the currency of the Contract or becomes
permanently incapacitated, and his/her nominee are not willing to complete the Contract, the Contract shall be
closed without levying any damages/compensation as provided for in clauses 44 and 53 of GCC.

However, if the nominee expresses his/her intention to complete the balance work and the competent authority
is satisfied about the competence of the nominee, then the competent authority shall enter into a fresh agreement
for the remaining work strictly on the same terms and conditions, under which the Contract was initially
awarded.

F. Other Conditions of Contract

Labour

The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the
engagement of all staff and labour, local or other, and for their safety, payment, housing, feeding and transport
as per their mutual consent.

The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in such form and at
such intervals as the Engineer may prescribe, showing the staff and the numbers of the several classes of labour
from time to time employed by the Contractor on the Site and such other information as the Engineer may
require.

Compliance with Labour Regulations

During continuance of the Contract, the Contractor and his Sub-Contractors shall always abide by all existing
labour enactments and rules made thereunder, regulations, notifications and bye laws of the State or Central
Government or local authority and any other labour law (including rules), regulations, bye laws that may be
passed or notification that may be issued under any labour law in future either by the State or the Central
Government or the local authority. Salient features of some of the major labour laws that are applicable to
construction industry are given in Appendix to Part | General Conditions of Contract. The Contractor shall keep
the Employer indemnified in case any action is taken against the Employer by the competent authority on
account of contravention of any of the provisions of any Act or rules made there under, regulations or
notifications including amendments. If the Employer is caused to pay or reimburse, such amounts as may be
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necessary to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye
laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, the
Engineer/Employer shall have the right to deduct any money due to the Contractor including his amount of
Performance Security. The Employer/Engineer shall also have the right to recover from the Contractor any sum
required or estimated to be required for making good the loss or damage caused by the personnel of Contractor
or Contractor himself.

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of the
Employer at any point of time.

Full compliance of statutory requirements apart, the Contractor shall pay rates of wages and observe conditions
of labour not less favourable than those established for the trade or the industry where the work is carried out.
The Contractor shall make himself aware of all labour regulations and their impact on the cost and build up the
same in the Contract Price. During the Contract Period, unless and otherwise provided in the Contract, no extra
amount in this regard shall be payable to the Contractor, for whatsoever reason.

In the event of default being made in the payment of any money in respect of wages of any person employed by
the Contractor or any of its sub-Contractors of any tier in and for carrying out of this Contract and if a claim
therefore is filed in the office of the Labour Authorities and proof thereof is furnished to the satisfaction of the
Labour Authorities, the Employer may, failing payment of the said money by the Contractor, make payment of
such claim on behalf of the Contractor to the said Labour Authorities and any sums so paid shall be recoverable
by the Employer from the Contractor.

It shall be the responsibility of the Contractor to pay EPF/ESI contributions as required under prevailing laws.
The Contractor shall bear all such cost and it would be deemed to be included in the Contract Price.

The employment of child labour is prohibited in the Contract. The Contractor shall comply with the Child
Labour (Prohibition and Regulation) Act, 1986.

The Contractor shall ensure that there is no gender bias in engagement of labour and other personnel and shall
not make any discrimination against female employees. The Contractor shall comply with the Equal
Remuneration Act, 1979 and Maternity Benefit Act, 1961.

The Contractor shall have a Labour Welfare Organisation which shall be responsible for labour welfare and
compliance with prevalent labour laws, statutes and guidelines. In this context, the Contractor is also required to
familiarize himself with Labour Welfare Rules of the state concerned and comply with the provisions of the
Building and other Construction Workers (Regulation and Employment & Conditions of Service), Act 1996 and
the Cess Act, 1996.

The Contractor shall provide and maintain at his own expense, all necessary accommodation and welfare
facilities as per prevailing labour and welfare laws for his (and his Sub-Contractor’s) staff and labour.

The Contractor shall prepare and submit compliance reports of adherence to labour laws as and when directed
by the Engineer.

Drawings and Photographs of the Works

The Contractor shall do photography/video photography of the site firstly before the start of the work, secondly
mid-way in the execution of different stages of work and lastly after the completion of the work. No separate
payment will be made to the Contractor for this.

The Contractor shall not disclose details of Drawings furnished to him and works on which he is engaged
without the prior approval of the Employer in writing. No photograph of the works or any part thereof or plant
employed thereon, except those permitted under clause 58.1, shall be taken or permitted by the Contractor to be
taken by any of his employees or any employees of his sub-Contractors without the prior approval of the
Employer in writing. No photographs/ Video photography shall be published or otherwise circulated without the
approval of the Employer in writing.
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The Apprentices Act, 1961

The Contractor shall duly comply with the provisions of the Apprentices Act, 1961 (111 of 1961), the rules made
there under and the orders that may be issued from time to time under the said Act and the said Rules and on his
failure or neglect to do so, he shall be subject to all liabilities and penalties provided by the said Act and said
Rules.




Appendix General Conditions of Contract

SALIENT FEATURED OF SOME MAJOR LABOUR LAWS APPLICABLE TO ESTABLISHMENTS
ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK.

a) Workmen Compensation Act 1923: -The Act provides for compensation in case of injury by accident
arising out of and during the course of employment.

Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on satisfaction of
certain conditions on separation if an employee has completed the prescribed minimum years (say, five
years) of service or more or on death the rate of prescribed minimum days’ (say, 15 days) wages for every
completed year of service. The Act is applicable to all establishments employing the prescribed minimum
number (say, 10) or more employees.

Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly contributions by
the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The benefits payable under the Act
are:

Pension or family pension on retirement or death as the case may be.
Deposit linked insurance on the death in harness of the worker.
Payment of P.F. accumulation on retirement/death etc.

Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to women employees in
case of confinement or miscarriage etc.

Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare measures to
be provided by the Contractor to contract labour and in case the Contractor fails to provide, the same are
required to be provided, by the Principal Employer by Law. The principal Employer is required to take
Certificate of Registration and the Contractor is required to take license from the designated Officer. The
Act is applicable to the establishments or Contractor of Principal Employer if they employ prescribed
minimum (say 20) or more contract labour.

Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages fixed by
appropriate Government as per provisions of the Act if the employment is a scheduled employment.
Construction of buildings, roads, runways are scheduled employment.

Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, when it will be
paid and what deductions can be made from the wages of the workers.

Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of equal nature
to male and female workers and for not making discrimination against female employees in the matters of
transfers, training and promotions etc.

Payment of Bonus Act 1965: - The Act is applicable to all establishments employing prescribed minimum
(say, 20) or more workmen. The Act provides for payments of annual bonus within the prescribed range of
percentage of wages to employees drawing up to the prescribed amount of wages, calculated in the
prescribed manner. The Act does not apply to certain establishments. The newly set-up establishments are
exempted for five years in certain circumstances. States may have different number of employment size.

Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for resolution of
industrial disputes, in what situations a strike or lock-out becomes illegal and what are the requirements for
laying off or retrenching the employees or closing down the establishment.

Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments employing
prescribed minimum (say, 100, or 50). The Act provides for laying down rules governing the conditions of
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employment by the Employer on matters provided in the Act and get these certified by the designated
Authority.

Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions of workmen and
Employers. The Trade Unions registered under the Act have been given certain immunities from civil and
criminal liabilities.

Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of children below 14
years of age in certain occupations and processes and provides for regulations of employment of children in
all other occupations and processes. Employment of child labour is prohibited in building and construction
industry.

Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of Service) Act 1979: - The
Act is applicable to an establishment which employs prescribed minimum (say, five) or more inter-state
migrant workmen through an intermediary (who has recruited workmen in one state for employment in the
establishment situated in another state). The Inter-State migrant workmen, in an establishment to which this
Act becomes applicable, are required to be provided certain facilities such as Housing, Medical-Aid,
Travelling expenses from home up to the establishment and back etc.

0) The Building and Other Construction workers (Regulation of Employment and Conditions of Service)
Act 1996 and the Cess Act of 1996: - All the establishments who carry on any building or other
construction work and employs the prescribed minimum (say, 10) or more workers are covered under this
Act. All such establishments are required to pay cess at the rate not exceeding 2% of the cost of construction
as may be modified by the Government. The Employer of the establishment is required to provide safety
measures at the building or construction work and other welfare measures, such as canteens, first-aid
facilities, ambulance, housing accommodations for workers near the workplace etc. The Employer to whom
the Act applies has to obtain a registration certificate from the Registering Officer appointed by the
Government.

Factories Act 1948: - The Act lays down the procedure for approval of plans before setting up a factory,
health and safety provisions, welfare provisions, working hours, annual earned leave and rendering
information regarding accidents or dangerous occurrences to designated authorities. It is applicable to
premises employing the prescribed minimum (say, 10) persons or more with aid of power or another
prescribed minimum (say, 20) or more persons without the aid of power engaged in manufacturing process.

q) Arbitration and Conciliation Act, 1996: - The Act lays down the procedure for appointment of Arbitrator,
Arbitration and  conciliation, Jurisdiction of Arbitral Tribunals, Recourse against Arbitral award appeals.




Section 4.

Conditions of Contract

Part — Il Special Conditions of Contract

I. Contractor shall procure Bitumen from the Government approved refinery and shall produce the original C.R.C.
issued by the refinery at the time of claiming the payment for bitumen along with the bill.
I1. May be specified as per requirement.




Contract Data to General Conditions of Contract

Except where otherwise indicated, the Employer prior to issuance of the bidding documents should fill in all Contract
Data. Schedules and reports to be provided by the Employer should be annexed.

Clause Reference

Items marked “N/A” do not apply in this Contract.

1.

The Employer is: Governor of UP represented by [CL1.1]
Name of authorized Representative:

Designation: Superintending Engineer, UPRED,

Telephone No.(s): (Office) ...

Mobile NO. ..o

Facsimile (FAX) No.: -

Electronic mail Identification (E-mail ID): .........cc.ccoeveiine.

The Engineer is

Designation: Executive Engineer, RED

Address: Vikas Bhawan Banda. [CL.1.1]

Telephone No.(s): (Office)
Mobile NO. ..ccooeveiriiee,

Electronic mail Identification (E-mail ID): .......ccccocovriiiininnnn

The Intended Completion Date for the whole of the Works is as per time given in NIT after the start of work
[Cl.1.1, 17&27]

The Site is located: within Distt. [ClL.1.1]

The Start Date shall be 7 days after the date of issue of the Notice to proceed with the work.  [Cl.1.1]

(a) The name and identification number of the Contract is: [Cl.1.1]
(b) The Works consist of:

Name of Building Work :

Name of Road

From Length (Km.)

The works shall, inter-alia, include the following, as specified or as directed.
(A) Road Works
Site clearance; setting-out and layout; widening of existing carriageway and strengthening including camber
corrections; construction of new road bituminous pavements remodeling/construction of junctions,
intersections, supplying and placing of drainage channels, flumes, guard posts and other related items;
construction/extension of cross drainage works, bridge, approaches and other related items; road markings, road
signs and kilometer/hectometer stones; protective works for roads/bridges; all aspects of quality assurance of
various components of the works; rectification of the Defects in the completed works during the Defects
Liability Period; submission of “As-built” drawings and any other related documents; and other item of work as
may be required to be carried out for completing the works in accordance with the Drawings and provisions of
the contract to ensure safety and planting of trees along the roads.

Clause Reference
(B) C.D. Works including bridges

Site clearance; setting out, provision of foundations, piers abutments and bearings; pre-stressed/reinforced
cement concrete superstructure; wearing coat, hand railings, expansion joints, approach slabs, drainage
spouts/down-take pipes, provision of suitably designed protective works; providing wing/return walls; provision
of road markings, road signs etc.; all aspects of quality assurance; clearing the Site and handing over the works

72




RED-T-2

on completion; rectification of the Defects during the Defects Liability Period and submission of “As-built”
drawings and other related documents; and other items of work as may be required to be carried out for
completing the works in accordance with the Drawings and the provisions of the contract and to ensure safety.

(©) Building Works

Site clearance: setting-out and layout, provision of foundation, brick work RCC work, flooring, door, windows,
plastering, colour washing and painting making of drains water supply and sanitary works etc. may be required
to be carried out for completing work in accordance with the drawings and the provisions of the contract and to

ensure safety.

Section completion is that: [Cl2.2]

The following documents also form part of the Contract: [CL.2.3 (11)]

1. GST Registration Certificate of Contractor/Firm/Company

2. Labour Registration Certificate of Contractor/Firm/Company

3. PAN of the Contractor/Firm/Company.

4. Authorized Address, e-mail id, Mobile No., Land Line No. of the Contractor/Firm/Company on his letter pad
duly signed by authorized person.

5. Comparative Statement of Financial Bid

6. Status of bidder generated on-line at the time of opening of Technical Bid.

7. Non judicial Stamp paper as required if any.

8. Original Affidavit regarding correctness certificates of documents.

9. Original Affidavit for Machineries owned/brought on hire/ lease/to be purchased and original Affidavit from
leaser and lease as per {Clause 4.4B (b) (i) of ITB and 4.2(d)}.

10. Original Affidavit for availability of technical personnel as per clause 4.4B (b) (ii) and 4.2(e) of ITB.

11. Original affidavit that the Bidder will be able to invest a minimum of cash up to the percentage (defined in
the Appendix to ITB) of the contract price of works, during the implementation of the works as per clause
4.2(g) of ITB.

12. Original copy of bank credit facilities as per format provided in bid documents as per clause 4.4B (b) (iii)
and 4.2(h) of ITB.

13. Original copy of authority to seek references from the Bidder bankers on attached format in bid documents
as per clause 4.2(i) of ITB.

14. Original Affidavit regarding near relatives and retired person as mentioned in clause 4.4B(c) (i) and (ii) of
ITB.

15. Original affidavit regarding bid validity and Bidder has neither criminal record nor registered in any bar
council.

16. Self-Attested copy of Bid Id generated after submission of Bid.

17. Copy of Valid Registration Certificate of the Contractor/Firm/Company in appropriate class.
18. Any other documents as specified by the TIA

(a) The law which applies to the Contract is the law of Union of India. [CL3.1]
(b) The language of the Contract documents is English. [CL3.1]

The Schedule of Other Contractors is attached. [CI. 8.1]

A. The Technical Personnel for construction work are: [Cl. 9.1]




Technical Personnel Number Experience in Road

Works & Building

works
Rs. 2

Contract
above
Crores

works
Rs. 2

Contract
up-to
Crores

works

i). Degree Holder in Civil Engineering

2 Years of Experience
(minimum)

ii). Diploma Holder in Civil
Engineering

2 Years of Experience
(minimum)

B. For field testing laboratory

Technical Personnel

Number

works
Rs. 2

Contract
above
Crores

Contract works
up-to Rs. 2
Crores

Diploma in civil
Or B.Sc. (P.C.M.))
having one-year experience

2 Years of Experience
(minimum)

12(b) Name of Technical Personnel to be deployed during construction at site.

S. No

Name

Designation

Qualification

12(c)

Amount and deductible for insurance are:

[Cl. 13.1]

Item

Amount to be insured

Deductibles

Loss of or damage to the works,
plants and materials

10 % of contract value

Loss of or damage to equipment

2.5 % of contract value

Loss of or damage to property
(except the works, plant,
Materials, and Equipment) in
connection with the contract:

1 % of contract value

Personal injury or death

Rs. 2 lacs per occurrence for
maximum three occurrences

Up to contract
valuer Rs. 2
Crores

For contract
value more than
Rs. 2 Crores

Rs. 2 lacs per occurrence for
maximum six occurrences

Deductibles for
insurance shall be as
per latest tariff of
General  Insurance
Company of India
plus 20% of
premium amount for
items A, B,C & D

12(b)

Amount and deductible for insurance are:

[CI. 13.3 (a)

Amount to be insured

Deductibles
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Personal injury or death Rs. 2 Lacs for one occurrence per year Deductibles shall be
as per latest tariff of
General  Insurance
Company of India
plus 20% of the
premium amount

13. Site investigation report [cl.14.1
As available with Executive Engineer RED Division

14 The key equipment’s/machinery for construction of works shall be:

Name of the Equipment Cost of works above 40 Lacs
1
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(a) Competent authorities are: [Cl. 24.1]
Superintending Engineer R.E.D, with powers up to Rs. 40.00 Lacs
Chief Engineer, R.E.D. with powers up to Rs. 100.00 Lacs
The Director cum Chief Engineer R.E.D. -- with power above Rs. 100.00 Lacs
(b) Members of the standing committee for dispute redressal [Cl. 24.3]
i. Special Secretary Department of RED Government of UP
ii. The Director cum Chief Engineer R.E.D.
iii. Chief Engineer (Non-Official)/Superintending Engineer (Non-Official) selected by the Contractor from a
panel of three persons given to him by the Director cum Chief Engineer R.E.D.

(a) The period for submission of the programme for approval of Engineer shall be Seven days from [Cl.26.1]
the issue of Letter of Acceptance.

(b) The updated programme shall be submitted at interval of 45 days. [CI. 26.5]
(c) The amount to be withheld for late submission of programme shall be Rs. 10,000=00 per day for contract
value up to 2 Crore and Rs. 20,000=00 per day for contract value above Rs. 2 Crores.

[Cl. 26.5]
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17. The key equipment for field laboratory shall be:

S.No. | Name of Testing Equipment No. Required

(CL31.1a)
No increase in rates of any items specified in Bill of Quantities is allowed due to variation in quantities

[CI136.1]
The authorized person to make payments is Executive Engineer [C1.39.2]
Division

(a) Milestones to be achieved during the contract period
(1) 1/8" of the value of entire contract work up to 1/4™ of the period allowed for completion of construction.

(2) 3/8™ of the value of entire contract work up to ¥ of the period allowed for completion of construction.
(3) 3/4™ of the value of entire contract work up to %th of the period allowed for completion of construction.

(b) Amount of liquidated damages for delay in completion For Whole of work 01 percent of the Initial of

works Contract Price, rounded off to the nearest.
thousand, per week.

(c) Maximum limit of liquidated damages for delay in 10 per cent of the Initial Contract Price
completion of work. rounded off to the nearest thousand.

The amount of the advance payments is [CI. 45]

Nature of Advance Amount Conditions to be fulfilled
a. Mobilization 5% of Contract Price Submission of unconditional Bank

Guarantee equal to 110% (one hundred
ten per cent) of the amount of the
advance payment being requested:

b. Equipment 90% for new equipment brought | Equipment brought at site subject to
to site, subject to a maximum of | Engineer Certificate and required for the
10% of the Contract Price Works and Submission of unconditional
Bank Guarantee equal to 110% (one
hundred ten per cent) of the amount of
the advance payment being requested:

The standard form of Performance Security acceptable to the Employer Shall be unconditional.
Bank Guarantee of the type as presented in the Bidding Documents. [Cl.46.1]

(a) The Schedule of Operating and Maintenance Manuals: - N.A. [CL.51.1]
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(b) The date by which “as-built” drawings (in scale as directed) in two sets are required is within
28 days of issue of certificate of completion of whole or section of the work, as the case may be.
[C1.51.1]
The amount to be withheld for failing to provide “as-built” drawings and photographs by
by the date required is: - Rs. One Lac.

[C1.51.2]
(a) The period for setting up a field laboratory with the prescribed equipment is 7_(Seven) days from the days
from the date of notice to start work. [CL.52.2 (i)]

(b) The following events shall also be fundamental breach of contract: [CL.52.2 (j.)]
“The Contractor has contravened Clause 7.1 and Clause 9 of Part | General Conditions of Contract.

(c)The period for to deploy machinery and equipment or personnel is 7_(Seven) days from the date of notice to
start work [C1.52.2 (k)]

The percentage to apply to the value of the work not completed representing the Employer’s additional
cost for completing the Works shall be: - Twenty Percent (20 %.) [CI1.53.1]




Section 5

Specifications

Shall be attached as per nature of Work.




Section 5 (Cont’d)

Drawings

Note: The design, drawings, standards and guidelines of the Rural Roads Manual (IRC: SP: 20-2002) are to be followed
for all-weather rural roads.

List of Drawings: -

1 Key Map site plan in case of Buildings

Road Alignment including cross
sections

Pavement Drawings

Surface and sub surface drains with full
details

Culverts and minor Bridges

Drawings for any other Road structure

Road Furniture

Building’s Design and Drawings

Building’s specifications

Drawings to be followed for actual execution of work should bear the stamp “Good for construction”.

2. Any revision of working drawings should be indicated by pre-fixing R1, R2.... etc. after original reference
number. Reasons for each revision should be clearly noted in the drawing.

Complete set of drawings should be issued along with other tender documents so as to form part of the agreement.

4. Drawings are not available with the bidding documents downloaded from the website which may be obtained
from the office of the concerned Division as indicated in the NIT.




Section 6
FORM OF BID FOR PART | OF THE BID

Technical Qualification Part | of Bid

The Bidder shall fill in and load this form for Part | of Bid separately from the form for Part 11 of the Bid.

To (Name of Employer) Superintending Engineer, RED, Chitrakoot Dham, Circle- Banda,

Address [insert address]

Identification Number of Works:

Description of Works:- Dear Sir.

1. Having read the Bidding Documents, Requirements for submission of documents in ITB Clause 12, and
acceptance of provisions for Fraud and Corruption in the Bidding Document, 1/we submit in attachment all documents
required in the Bidding Document together with all the Affidavits regarding the correctness of information/documents
for the above stated bid.

2. I/we confirm that the Bid fully complies with all the requirements including the Bid Validity and Bid Security
as required and specified by the bidding documents.

3. I/we certify that the information furnished in our bid is correct to the best of our knowledge and belief.

Authorised Signatory
Name and Title of Signatory

Name of Bidder

Authorised Address of Communication

Telephone Nos (Office)
MODbile NO. e
Facsimile (Fax) NO. .....oooviiiiiiiiiieeeeee,

Electronic Mail Identification (Email ID)

Bidder is to upload mandatorily this part I in Technical Bid.




Form of Bid for Part Il of the Bid

Financial Part Il of Bid

The Bidder shall fill in and load this form for Part Il of Bid separately from the form for
Part | of the Bid

To [Name of Employer: Superintending Engineer, RED, Chitrakoot Dham, Circle- Banda,

Address [insert address]

Identification Number of Works:

Description of Works.- Construction work of link road from Baberu Marka Road Chhoti Inguwari to
Bari Inguwari via Canal Track in Banda district.-

Dear Sir

1. With full understanding that Part 11 of our bid will be opened only if I/ we qualify on the basis of evaluation
in Part | of the Bid, we offer to execute the works described above, remedy any defects therein, and carry out the
routine maintenance (if any) in conformity with the Conditions of Contract, Specifications, Drawings and Bills of
Quantities accompanying in Part 11 of the Bid.

2. This Bid and your written acceptance of it shall constitute a binding contract between us. 1/ we understand
that you are not bound to accept the lowest or any bid you receive.

3. I/ we undertake to commence the works on receiving the Notice to Proceed with the Work in accordance with
the Contract Conditions.

Signature of Authorised Signatory

Name and Title of Signatory

Name of Bidder

Mobile NO. ...ovieiiiii
Facsimile (Fax) NO. .....c.cooviiiiiiiiiiie

Electronic Mail Identification (Email ID)

Bidder is to upload mandatorily this part Il in Technical Bid as well as in Financial Bid.




Section 7

Bill of Quantities

Preamble

1. Bill of Quantities shall be read in conjunction with the Instructions to Bidders, Conditions of Contract,
Specifications and Drawings.

12. For the construction of works, the quantities given in the Bill of Quantities are estimated and are given to
provide a common basis for bidding. The basis of payment will be the actual quantities of work ordered and
carried out, as measured by the Contractor and verified by the Engineer and valued at the rates and prices
tendered in the Bill of Quantities.

. The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is otherwise provided
under the Contract, include all constructional plant, labour, supervision, materials, erection, maintenance,
insurance, profit, taxes and duties, together with all general risks, liabilities and obligations set out in the
Contract.




Bill of Quantities
(For Percentage Rate Bids)

Name of Work:-
Name of Road
From

Length (Km.)

(a) Note: - Bidder has to quote %age Above/Below or at par online at prescribed column/Row.

SI. No. Description Unit Quantity Rate
of item (with In figures In words
brief
specification
and reference
to book of
specification)

Note: - Rate floated in BoQ are inclusive all taxes except GST which will be paid extra as per latest Government
Order
Signature of the Contractor




Section 8

Letter of Acceptance and Other Forms




OFFICE OF THE SUPERINTENDING ENGINEER
RURAL ENGINEERING DEPARTMENTS,
CIRCLE BANDA

DATED:-

(a) LETTER OF ACCEPTANCE

This is to notify you that on behalf of the Governor of UP, the Superintending Engineer R.E.D. CIRCLE
Chitrakoot dham Banda, has accepted your Bid dated -19-09-2024  for execution of the Work for District-Chitrakoot.
1. | Name of Work:-
or | Name of Road Length
From (Km.)

for the contract Price of Rs only) is hereby accepted by
our Agency.

You are hereby requested to furnish Performance Security, (and additional security for unbalanced bids in
terms of ITB Clause 26.3) [where applicable] in the form detailed in Cl. 31.2 of ITB for an amount of Rs.

(in words ) valid up to 45 days from the date of expiry of Defects
Liability Period i.e. up to for Performance Security and an amount of Rs. (in words
) for unbalance security valid up to the construction period plus 45 days extra and
sign the Contract within 10 days of the receipt of this Letter of Acceptance, failing which action as stated in CI. 31.3 of
ITB will be taken. All Performance securities and Unbalance security will be duly pledged in the name of
Superintending Engineer RED

You are also requested to submit the work programme, List of Tools and Plants to be brought to site, Name of
technical personnel to be deployed at site (if any), Name of borrow pits in case of Earth filling by cartage earth, Name
of quarry from where the Stone Ballast will be brought to site.

You are also requested to submit the Non-judicial stamp paper of Rs (In words

....) at the time of signing of agreement.

You are also requested to indicate your nominee as required under Clause 55.2 of the GCC.
please be noted in case of any document attached with your tender is found incorrect in any manner whatsoever
then this acceptance letter will stand with drawn an action like FIR and Blacklisting shall be taken as per clause
32 of 1.T.B of bidding document.

Yours faithfully,

Superintending Engineer
Rural Engineering Department
Circle,Chitrakoot dham Banda.
No. & Dated as above.
Copy to E.E iv, R.E.D. for information & necessary action.

Superintending Engineer
Rural Engineering Department




(b) Standard Form of Agreement

Notes on Standard Form of Agreement
The Agreement should incorporate any corrections or modifications to the Bid resulting from
corrections of errors (Instructions to Bidders, Clause 26).

Standard Form: Agreement

This agreement, made the day of December of between Superintending Engineer , R.E.D. Circle,
behalf of Governor of UP , (hereinafter called “the Employer”) of the one part, and

Hereinafter called “the Contractor” of the other part).
Whereas the Employer is desirous that the Contractor execute the Work of Construction work of link road from.

Description of the Works

1.

Name of Work:-

or

Name of Road:- Construction work of link road from Baberu
Marka Road Chhoti Inguwari to Bari Inguwari via Canal Track

in Banda district. Length (Km.)

From To

(Here in after called “the Works”) and the Employer has accepted the Bid by the Contractor for the execution and
completion of such Works and the remedying of any defects there in at a cost of Rs.-
NOW THIS AGREEMENT WITNESSETH as follows:

In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them in
the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as
part of this Agreement.

In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the
Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects
therein in conformity in all aspects with the provisions of the Contract.

The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the
Works and the remedying the defects wherein the Contract Price or such other sum as may become payable
under the provisions of the Contract at the times and in the manner prescribed by the Contract.

The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:

(1) Agreement,

(2) Notice to Proceed with the Work,

(3) Letter of Acceptance,

(4) Contractor’s Bid Part I and part 1T

(5) Contract Data,

(6) Special Conditions of Contract Part II,

(7) General Conditions of Contract Part I,

(8) Specifications,

(9) Drawings,

(10) Bill of Quantities as uploaded on website with the bid document for the said NIT, No any change in up loaded
BOQ will be allowed.

(11) NIT




(12) T-4

(13) T-5

(14) T-6 in original.

(15) Name of the Contractor Nominee as per clause 55.2 (if any) and

(16) Any other document listed in the Contract Data.
In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.
The Common Seal of

Superintending Engineer
Rural Engineering Department,
Circle, Banda

Was hereunto affixed in the presence of:
Signed, Sealed and Delivered by the said To,

In the presence of: Executive Engineer
Rural Engineering Department,
District-

Binding Signature of Employer authorized representative

Superintending Engineer
Rural Engineering Department,
Circle, Banda

Binding Signature of Contractor




OFFICE OF THE SUPERINTENDING ENGINEER,

RURAL ENGINEERING DEPARTMENT
CIRCLE CHITRAKOOT DHAM -

(c) Issue of Notice to proceed with the work

LETTER NO. DATED..

Dear Sirs:
Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 30.2 and signing of the
contract for the construction of
for Distt.
1. | Name of Work:-

or Name of Road
From

Length (Km.)

You are hereby instructed to proceed with the execution of the said works in accordance with the contract
documents.
Contract Bond No.: -
Date of start: -
Due date of Completion: -
Due Date of Defect liability period: -

Yours faithfully,

Superintending Engineer
Rural Engineering Department,
Circle, Banda




(d) Form of unconditional Bank guarantee for advance payment
BANK GUARANTEE FOR ADVANCE PAYMENT

To,

Superintending Engineer,
R.E.D. Circle

Banda.

Gentlemen:

In accordance with the provisions of the General Conditions of contract, clause 45 (“Advance Payment”) of the above-
mentioned Contract, [name and address of Contractor] (hereinafter called “the
Contractor”) shall deposit with [name of Employer] a bank guarantee to
guarantee his proper and faithful performance under the said Clause of the Contract in an amount of

[amount of guarantee]* [in words].

We, the [bank or financial institution], as instructed by the
Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely, the
payment to [name of Employer] on his first demand without whatsoever right of
objection on our part and without his first claim to the Contractor, in the amount not exceeding
[amount of guarantee]®

We further agree that no change or addition to or other modification of the terms of the Contract or of Works to be
performed thereunder or of any of the Contractor.
documents which may be release us from any liability under this guarantee, and we hereby waive notice of any such
change, addition or modification.

This guarantee shall remain valid and in full effect from the date of the advance payment under the Contract until
[name of Employer] receives full repayment of the same amount from the

Contractor.
Yours truly,

Signature and seal:
Name of Bank/Financial Institution:
Address:

Date:

1. Anamount shall be inserted by the bank or financial institution representing the amount of the Advance Payment
and denominated in Indian Rupees.




(e) Form of unconditional Bank guarantee “Performance Bank Guarantee”).
PERFORMANCE BANK GUARANTEE

To,
Superintending Engineer,
Circle R.E.D.

WREREAS [Name and Address of Contractor]
(Hereinafter called “the Contractor”) has undertaken, in pursuance of Contract No. dated
to execute [Name of Contract and brief description of Works] herein after called

“The Contract.”

AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall furnish you with a bank
guarantee by a Nationalized Bank for the sum specified therein as security for compliance with his obligations in
accordance with the Contract.

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee.

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of the Contractor, up
to a total of [amount of guarantee] [in words], such
sum being payable in the types and proportions of currencies in which the Contract price is payable, and we undertake to
pay you, upon your first written demand and without cavil or argument, any sum or sums within the limits of
[amount of guarantee] as aforesaid without your needing to prove or to show grounds or reasons
for a demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contactor before presenting us with the
demand.

We further agree that no change or addition to or other modification of the terms of the Contract or of the Works to be
performed thereunder or of any of the Contract documents which may be made between you and the Contractor shall in
anyway release us from any liability under this guarantee, and we hereby waive notice of any such change, addition or
modification.

This Guarantee shall be valid until a date 45 days after the expiry of defect liability period calculated after intended
completion date.

Signature and seal of the guarantor

Name of Bank

Address

Date




T & [a%g SHUS H ol Gded], IRIYE IAAERT 3R J[MIe SRl b1 fdavor &
S | Afe fodl =rare H [uRTS JhaHT Il JET & ol I9dl fdaver 1 faar oy | afe dre
fAToT fOTT 3terdT 9 AR & 3 AT gRT <id foRes fdhar ar & a1 ST faexor +ff
foar S| | /iRer. Ifafafery vd Sfea srrmet # ford afdqal @ aR & fovy w9 &
S B) B 918 81 YH0T U= ffd fhar S 3R S9aT Sood 39 BIad H 313y {har o |

& BRI AR SR AT IRF & FaT H R TATHSD
TSR TR ol T3 T | 370 [96g WIS Jhed! & ga 4 gfer & Ui @ T8 2| 9
T B THGRT & g2 H IO dal 5 b 50
gRT IwH & IR §9& ol AT fO9RT # 3T I AR & ¥l AT # SdeR &1 &

B TR AT MUfed gdid dai sl |

ERIER
Tt AT € / Heldex
(gev wfeq)

AT—1. Riem aRREe / Pordex gRT I8 TAV-U5 30 Wd & SR & ffd fhar Srem |
ISP W R A 3 IfOART gRT vHoT—u= ftg =&l fhar SR |




RED-T-2

2. V-3 S & Yd I8 SNaWHAIR dRS Yo ol /gferd  sreflerds /
TEAIIER / THOSIOUHO /TR Ty 3rerar fhll o= SR & Wi R RUIE uTe o
Ghd T |

3. Gefdrd aafaed I ey I0U—u5 o Adhd ? |

4. g8 YHIT—UF AT & 99 & ol #17F BT | Ife $AA Yd bl RIS T Bl
2 a uefl & fIeg o RIS gohed offe ol 81T © a1 a8 fhdl Avfed Rt # a1
Aftear wTfafafeRl § I1 sRarAIfoTe MR 3 gdhel SIar @ dr i 39T &1 I8 SaiRald
BT 5 sa g ag fen wige / Folder. don Gdfdd fawrT & ifeiRat &1 o iR
AU Teblel R T STRATT |

5. 39 JAUT-UFI &1 Ufafie el drafaa § dor aks gfor aeflerds / gford seflers
PIITTT H Tp 7T Woex & fafdiad sifed &1 SIRAT iR fafa gamor—uz &1 e garforg sl
gfa YTy #§ sy v oREf |

6. 39 UHIUI-U & fid B Srar fRd B9 & Gey # Iifaw vty wefea e
qRTRe e / Heldex T BT |

7. PR gAOT-u3 @1 U draterd gfa (Office copy) aRkss Yford srefiets / gford sreflers
PIITTT | AT W] SIRAT 3R U 3T XfoTex # yfdfie sifed @1 St iy Rars <= |

8. Gefdd Ffdd gRT UNAUIC TSl T 3MUAT FdFdH BICRTH, ST ITSTUd bR gRT
AT 81, IR YHIU—09 & $UR FeiRd I\ R a1 fhar SR |




5. qHfcd BT [daRT— Riar afRge / doldes & gRT 9 /3rad / awafed / 2Rd & day 3
ORT fdaRor ot gebR 9 far i |

()erad FHfcd— S¥IM /9avs / HelH / 3o / ARG YIS /SenT 9 afe &l )T
faaRoT | I8 wHfd 3haR & AW © I4dl fhdl 3 Afdd & 91 9 B, S9h] WK Ioold fhar
S | 39 ey H e AYSRI §RT FRid YAI—93 Herd {6 S | Fwfcd &1 i / ol
Hed TT Rl §eb ferar fhwl faciia SR # AnfSr 81 df ST fdaror A1 far o |

(ii)=ret FArufcd— Hiex arew / fFafor el ¥ wyad o= qon oy "o wrfa B g1 faaRor
foar 9| g8 wwfcd 3BeR & A9 © 1Al Hdl 3 Ffdd & 9 9 8, SUPT WK Iooid
fear S| s Hey # W e gRT ffa vev-um Serw e W wwufad @
i /IR qod fba 21 I8 dafd da srar {6l facia dwen # arfe &1 o1 s
IEESURETIRSIDE

6. 9 3NaT Ay W¥em # Bls IR 8 d $9® folU 9 &1 A9 /Gl Rl Ud S8 J@!
eI o7 faaror fear o | s9a forw da srerar fawhy w=en g1 ffd vmmor—us e fan
IR

7. 2R yAoT 93 @ forv BRI @ wU H Aafe d9 | O oeRIfRT <R Sl § A1 98 eewIfen
$H W HH dF A8 Usel H db H S B AMRY AR BRI YR BN qb db H fALY AT &



mailto:tehu@Hkw[k.M@edku@nqdku@O;olkf;d
mailto:Bku@m|ksx%20/kU/ks%20vkfn%20dk%20iwjk%20fooj.kA%20;g%20lEifRr%20Bsdsnkj%20ds%20uke%20gS%20vFkok%20fdlh%20vU;%20O;fDr%20ds%20uke%20ls%20gS%5d%20bldk%20Li
mailto:Bku@m|ksx%20/kU/ks%20vkfn%20dk%20iwjk%20fooj.kA%20;g%20lEifRr%20Bsdsnkj%20ds%20uke%20gS%20vFkok%20fdlh%20vU;%20O;fDr%20ds%20uke%20ls%20gS%5d%20bldk%20Li
mailto:Bku@m|ksx%20/kU/ks%20vkfn%20dk%20iwjk%20fooj.kA%20;g%20lEifRr%20Bsdsnkj%20ds%20uke%20gS%20vFkok%20fdlh%20vU;%20O;fDr%20ds%20uke%20ls%20gS%5d%20bldk%20Li
mailto:okgu@fuekZ.k

W gRT N (T8 fad /%4 /ExelT onfe &1 A ot o)
T & R H T B TGN B ol T3 § R SHHT IR0 SWFargar & 1 2|

# g oxar & 6 N e H SWiad 99 72F 9 € iR dearde RUIE & IR
W IE JAV-UF i fhar i <ET 2 |

EEER
Tt AT e / Fetdex
(Fex wfeq)

Ac— 1. Rie RS / Forder gRT T8 YAIV—05 o0y Wd & exdeR 3 fid fhar S|
TP WH R BT 3 PR gRT YAO—97 fid F8) fhar S |

2. JAV-UF G & Jd 98 SaWIHAIR devdar / THOSI0UHD /IR IRy / I
AfIBHRY 3rrerar fpY T AN W S BRI RUIE U B Faha & |

3. Gefdd aafad I wewen yug—ua W of ghd @ |

4. g8 YHIU—UF HEFAC: & a9y & foU 717 81T | Ife g9 qd Pls Hedqul [ anfa
BIAT € 31eraT wHfed § gRad+ BT § A1 A1 ST & T Hefd Afdd &7 I8 SRaldd snm b
SAD] AT I8 RTel ARG e/ FHoldex T FalRd [I9RT & STIBIRAT &I ST 3R JH0—uF
U SR fhar SR |

5. 39 YHIOI-93 &l Hfafte RDIfer) dritad & Udh 3ol Iorex § fafdad sifed o
SR @R foefd yHoT—u= @7 U T wiel uf ITReR # Ias Xl SR |

6. 3 UIVI-UF & ffd o1 Sryar R &xw @ ey # <ifvaw oy wefaa Rrerm

AT e / Heldex Bl 81T |

7. GafId Afdd gRT URIUIE WSSl T 39T Fddd BISUTh, ST Noaf3d IfShR gRT
g 81, eREd yHvT—ua & SuR MUiRT e R a=mr fhar SIReT |




1. § M0310fd0 &1 T/ A /AW /S /3 200 BT USlihad Sdhar 5| ([T grr ffa s Heeh
THAT—95 Heli=dh fhdl o) W U Ui oal iR eradl 9Hfed § ol Jadiiyie w9 & #
T0310H0 & BT B RN B & oy FeH AR 9 | W UM Mg Ji 3R SUPRT
anfe 1 € dor 931 9 BRI & JAT g9 & |

2. T0IJOFIHNT ERT S (G BT fdaRor forg o)
Hh ———— /7q10310fd0 / FIfI&T u=Tell / u=ATdel! Ho..... / A0S / 20
P S T 9D o1y § fIWTT gRT FeiRa uey R [T wR <=0 5|

3. N gRT oy o <@ YAO-u=: alRa THIvT U3/ eRad Ja—u3 /SR JHI—U5 / ATIR B
T /fods el yamr—u= /fos SRR Ho—ua /SHEd e=RIfRT offe &1 JHroT—u=
TqAT 3= AT NI 3MfE HeAwy H / aerdd YA i (Hfaer o= & arer Heiqe o
B

2| RMIdR fORT §RT USd YAII—U3 Helt\id fdhar ST)

5. W faIvg JuRIE®S Fhad! &1 fderor =1 gbR & | I8l R fdavor f&ar oy |

y
2
3.
4
5

6. ¥ olip f\ToT fawmT / Tmosto faumT 3erar I RBR & 3 fauT gRT =i foee 3deR
& ot § €0 o g1 H uRifdes fafafel, Afthar dem R fafafeal ik |afed sruRm
PR D AT 3R MG Sl e # fora w81 g1 H Afhar &R oTREN &1 g1 R
ATe—del, BRI TAT TRV IH ¢ |

7. W fOvg SHUS H T U< H BIs A A &6l Aol ol (AT 2 A SWIGGAR fdaror
3ifhd ) |

8. # IR DIt &1 WS 8l T |



mailto:izek.k&i=@vk;dj
mailto:izek.k&i=@O;kikj

RED-T-2

9. I IBT U xR & TvaAr W Owg "fhar wfafafet /sramfore afafafeal vd wafea
oRIer Tffafel  foed 89 & ar | @ig Ridraa gAforg ol Sl 8 a1 |erd AfHN Bl
I8 AHR BN 5 98 WRT ST /e PR o) 3| 39 W G dIg amufed 81 B8Rl | R g
I PR /T AR & [Iwg DIS RIS G fHar ST & 1d1 WRHRI 99 &7 794 fban
ST & Al [e AABRT Bl I8 PR BN b a8 W [Aog TRif¥d g g4l & srild
TS BRI |

10. H IFa~d P wAl & ATIAR FHI 9§, T [Uacll & \qr—ay FuiRa RAfRfeal & srgwu
BRI IRT BT AR fIAT DI IR FSIRT UG BT |

11. ?RT B UG TRV I 2 |

12. ¥ SUYdd EYUT HRal € fh #RT oI Udr iR SReng uar A UaR g

(TSl qRT Udl UMY Afed U fUere |fed forar o)

13. § 20 g HIYUM HRaT 5 b § IWIGT U W 8l g oM T gRT U o - &R

D IR BW adb W el ua # w18 aRadd 78 g8 afe saRerd uRRefoat # fosh

gd # gRade BT ¥ Al SHS! YA H dohrad SRRl IifWewar, wosiofdo &R e

ARG T / Belaex Bl T |

14. % g W 9o TR E 5 T & R B & foft R gRT ST foram S veT € S |Arve

Tl T4 3rael AHfed & 2RTEId JAT—93 STelr AfdRg e / $eldex (SFUe &1 9™ forar i)
ERT UTKT dvas FHIP BRI Ui Herd fam o <e1 2| # wuo qde g 4 =won

Fxal € f& o Hdveme WU 9 ol 89 99 3Rtaa yEer w3 | $Ra Wuf| @1 g s
fredt =15t <t |

15. § O Yof SMeRI § R EEI—gare H, Wit |, [ 9JfTsT 9 7 W9 9 I8
YU TGP T VBT & | SR W AGq PN |

Tuefl BT YRT SRR

AU
qdi—

AT— 1. I8 TEEOM TII—TF F0 100 /— (F0 TP V) & Stamp paper T A gRT A& &
IuRAfT # Ffa &-1d Y f3ar SR |
2. 3 YUY AT TP I IR A MR & |
3. HafId Afdd gRT UTUIe ATgS T 39T BISHITHh, S IISTui>d AR gRT JHIord
B, TUI—UF & R AEiRd e R =xar fhar SR |




TR fhd SM 916l 37T I9—9AT BT YTy

I ¥
Ireferor ST
JTHOT AFI=oT fPITT

Signature Not Verified

Digitally signed by RAINEESH KUMAR
Date: 2026.05.16 12:0//35 IST

Location: Uttar Pra -UP
97




		2026-05-16T12:07:35+0530
	Uttar Pradesh-UP
	RAJNEESH KUMAR




