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Checklistavailableonthewebsiteonlyforguidanceofthebidderswho

aresubmittingthebidon-line,butthiswillnotbetreatedasSBDclauses.
Pleasereadthebiddingdocumentcarefullybeforebidding

Requirements

Bidderhastosubmitscannedcopyon-linedulysigned
byhimorhisauthorizedsignatory

CostofBidDocumentasperNIT

Bidder has to pay the_Cost of Bid document in the Govt.
Account of UP_e-tender online _Account- through e-
tender _portal by Internet Banking only. All
concernedplease note that the bidding process will not
moveonward if the Bid Document’s cost (Tender Fee) is
notpaid __through e-tender_ _portal by Internet

Banking.ProofofPaymentwillbegeneratedwhenpayment
madethroughe-tenderportalbylnternetBanking.

Acceptable EMD/Bid Security as provided in
Part -16and12.1(Il1)ofITBvalid for 45days
beyond the validity of the bid

Bidder has to Pay the_EMD/Bid Security in the Govt.
Account of UP_e-tender online _Account- through e-
portal by Internet Banking only. All
concernedplease note that the bidding process will not
moveonward if the Bid Security (EMD) is not paid
throughe-tender portal by Internet Banking. Proof of
Paymentwillbegeneratedwhenpaymentmadethroughe-
tenderportalbyInternetBanking.

tender

Part I and Part-II Bid being properlysubmitted
through e-procurement system by
theBidderasprovidedinClause-,12.1and
18.20fITB

Bidder has to submit on-line scanned copy of Form of Bid
for Part —I of Bid and Form of Bid for Part II of the Bid
exactly as per attached format with the bid document duly
signedbytheBidder.SubmitFormofBid for Partllofthe
Bidalsowithfinancial bid.

Name of the Bidder appearing in the bid form
isthesameasthenamewhoseelectronic
signaturehasbeenusedforuploadingthebid.

NameoftheBiddermustbesameasperhisDSCotherwise
bidmayberejected. Biddermustsubmithisauthorized
addressforcommunication,mobileno;Faxno,e-mail-id.

Section-3 prescribed Qualification format
filled up in all aspects is submitted asprovided
in Para 4.1 and 12.1(IV) of ITB.Section-3
Must be submitted on-line.

Bidderhastosubmiton-linescannedcopyofQualification
Information Section-3 each column duly filled up
completely and signed by the bidder. Do not write
“attached” otherwise bid may be disqualified.
Fillingofthissectionis mandatory.

All bidders are advised to get this format typed separately
witheachcolumnfilledupandsubmitrequireddocumentin
support of filled up data.

Fill-up details of all on-going works, Bid alreadysubmitted
but not accepted, bid for which letter of acceptance has
been issued but bond not signed, insection-3 column 1.3.3
of qualification information Section-3 format. Do not
conceal any information. In Bid, capacity calculation, bid
already submitted amount would not be deducted because
it is not guaranteed that the said bid will be awarded to the
bidder but amount of all awarded work will be deducted.
Submittherequireddocumentinsupportofinformation

given  inqualificationinformationSection-3formatclearly

mentioningthenameofclauseofsection-3forwhichthe
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documentsarei.e.1.1,1.2,1.3,1.3. letcotherwisebidmay  be
rejected.

Submit the certificate from Ex.En. for all on-going works
otherwise bid will be rejected or otherwise submit an
affidavitthatthereisno  anyongoing  workspending,orno
anybidshavebeensubmittedinanyother departmentorif any
bid submitted but not finalized or letter of acceptance
hasbeenissuedforsuchandsuchamountbutcontract

bondnot signed.

Bidder should have valid registration with
Employees Provident Fund
organizationunder£PFandMiscellaneous
ProvisionsAct,

1952.asperclause4.1.10fITB

Bidder has to submit on-line scanned copy of EPF
registration certificate duly signed by him or an
undertaking/Affidavitthatheorhisfirmisnoteligiblefor
EPFregistrationduetolessthan20employees.

Copy of Original documents defining thelegal
status, place of business & registration,
written power of attorney or the signatory of
the bid to commits the Bidder as provided in
Para 4.2(a) of ITB

Bidderhastosubmiton-linehisvalidregistrationcertificate in
UP RED, in appropriate class (A, B or C as the casemay
be) Partnership deed (if any), Valid registration certificate
from the Registrar firm, Written power of attorney duly
signed by the Registrar firm (if any). In case of Company:
- Memorandum of Company, Registration certificate as per
company act, Authorized Director name
tosignthedocuments. Alldocumentsmustbeuploaded
on-linedulysignedbythe Bidder.

(a) Achieved minimum annual financial turn
over (as certified by Chartered Accountant,
and at least 50% of which is from Civil
Engineering construction works) in any one
year in last five years volume equal to 100%
of Estimated value of work updated to current
price level as per clause 4.4A (a) of ITB turn
overshouldbeCivilEngineeringWorksas
providedinPara4.2(b)ofITB.

Bidder has to submit on-line scanned copyof certificate of
annual turnover by the Chartered Accountant for the last
five financial years with the breakup of at least 50% of
which is from Civil Engineering construction works ineach
year. This document must be uploaded on-line duly signed
by the bidder.

Thisdocumentismandatory.

(b) Satisfactorily completed as a prime
Contractor at least one similar work of value
equal to one-third of  package
valueexcludingmaintenancecostasperclause
4.4A (b) of ITB as provided in Para 4.2(c) of
ITB.

Bidder has to submit on-line scanned copyofcertificate of
work experience (Certificate of similar nature work equal
to required value of last five years issued by not belowthe
rankofExecutiveEngineer. Thecertificateshouldbearthe date
of start, due date of completion as per contract bond, actual
date of completion, actual value of final payment, Contract
bond number, Amount of contract bond. This document
must be uploaded on-line duly signed by the Bidder.
Thisdocumentis mandatory.

(i) A Copy of PAN issued by the IT authority
as per clause 4.4 B-a(i) of ITB

Bidderhastosubmiton-linescannedcopy ofPANduly signed
by him.
SubmitthePANoftheContractor/Firm/Company.

Don't  upload  the PAN  of
Partners/Directors of Firms/Company.

individual's the

(i1))Anaffidavitthattheinformationfurnished
with the bid documents is correct in all
respects as per clause 4.4 B-a (ii) of ITB.

Bidder has to submit on-line scanned copy of Affidavit of
correctness exactly on the format prescribed in the bid
document.

Original AffidavitofCorrectnessandSelfAttestedcopyof




Bid id generated after submission of bidwill be
submitted at the time of Signing of Contract BondOriginal
documents _must _match _the scanned copiessubmitted
along with the bids online.In _case, of anydiscrepancy in
this respect, it will be treated as miss-representationbythe
Bidder.Such __Biddershallbeliableto _be _debarred __for
participating in bids for five years.
Thisdocumentmustbeuploadedon-linedulysignedby
theBidder.

(iii)OthercertificateasdefinedintheBid
DataSheetasperclause4.4B-a(iii) of ITB.

(a)CopyofGSTregistration

Bidderhastosubmiton-linescannedcopyofGST
registrationcertificateofCompany/Firm/Contractorin GST
Department duly signed by him.

(b)CopyofLabourregistration

Bidderhastosubmiton-linescannedcopyofLabour

registrationcertificateofCompany/Firm/Contractorin

labourdepartmentdulysignedby him.

Availability of Key equipment forconstruction
work, either owned or on-leaseor on-hire,
including establishing field
laboratoryrequirement Para {4.4-B (b)-(i)} of
ITB as provided in Para 4.2(d) of ITB.

Bidder has to submit on-line scanned copy of Affidavit of
availability of key equipment either by own or to be taken
onlease or tobepurchased along withproofofownership,
Affidavit from the leaser and lease.All documents mustbe
uploaded on-line duly signed by the Bidder.

Submit the leaser affidavit from whom you will hire the
required Tools and Plants and affidavit from yourselfthat
you will hire such T& P or otherwise an affidavit from
yourself that you will purchase the mentioned T&P after
award of work also Submit an affidavit about your
ownT&P.SubmitdocumentaryproofofallT& Plike
RC,Invoiceetc.

Qualification and experience of the Key-site
management and technical personnelproposed
for the contract as defined in sub - clause
Para{4.4B (b)-(ii)}ofITB asprovided in Para
4.2(e) of ITB.

Bidder has to submit an affidavit on-line of availability of
key site management and technical personnel along with
proofofpayment of their salaryeither acquaintance roll or
pay certificate and their qualification information. All
documents must be uploaded on-line duly signed by the
Bidder.

Submitthe Technicalstaff’saffidavit thattheyare working
with you, Affidavit from yourself that they are workingwith
you, their degree and certificate, Proof of payment of their
salary.
IfrequiredStaffisnotavailablewithyouthensubmitan
affidavit regarding actual available staff and restrequired
staff will be arranged after award of work.

An affidavit from the Bidder that the bid will
be valid up to 90 days from the last date of
submissionofbidasperclause15.1,12.1(V)
ofITB.

Bidder has to submit an affidavit or undertaking on-line
thatthebid  willbevalidupto 90days fromthelastdateof
bidsubmission. Thisdocumentmustbeuploadedon-line
dulysignedbytheBidder.

Report on the financial standing of the Bidder
such as profit and loss statements
andauditor'sreportforthepastthreeyearsas
providedinPara4.2(f)ofITB.

Bidder has to submit on-line scanned copy of Loss and
profit statement and complete audit report (3CB and 3CD)
ofatleastlastthreeyearoflastfiveyeardulysignedby the
Bidderotherwisebidmaybedisqualified.
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An undertaking that the Bidder will be able to
invest a minimum of cash up to thepercentage
(defined in the Appendix to ITB) of the
contract price of works, during the
implementationoftheworks;asperclause

4.2(g)

Bidder has to submit scanned copy of an undertaking that
the Bidder will be able to invest a minimum of cash up to
the 10 % of the contract price during the implementationof
the works; These documents must be uploaded on-line
duly signed by the Bidder.

Access to line of credit from the bank as
provided in Para 4.2(h) and 4.4B (a)-(iii) of
ITB & as stated in qualification information.

Bidderhastosubmiton-linescannedcopyofACCESSTO
ORAVAILABILITYOFCREDITFACILITIES(BANK
CERTIFICATE)exactly on the attachedformatwith Bid
document. Thisdocumentmustbeuploadeddulysignedby
theBidderotherwise,bidmaybedisqualified.

Authority to seek reference from the Bidder's
Bankers as provided in Para 4.2(i) of ITB.

Bidder has to submit on-line scanned copy of Authority to
Seek reference certificate from his bankers exactly on
the attached format with Bid document. This document
mustbeuploadeddulysignedby theBidderotherwisebid
maybedisqualified.

The bidder must produce an affidavit stating
that the near relations defined as first blood
relations of the bidder, and their spouses ofthe
following departmental officers employed in
the division. (J.E’s, A.E.’s, DAOs, E.E.’s,
SEandotherclerical staff) clearlymentioning
the names and designation of relatives
working in any capacity in the Rural
Engineering Department along with Posting
Place. A bidder shall not be permitted to bidin
a Circle responsible for award and execution
of contracts in which his or his spouse’s near
relatives (defined as first blood relations, and
their spouses) is posted in any capacity such
as clerical staff, Divisional Accountant officer
or as an officer in any capacity between the
grades ofSuperintending Engineer to Junior
Engineer (bothinclusive).asperclause4.4B-
c(j)of

ITB

Bidder has to submit on-line scanned copy of an affidavit
stating that the near relations defined as first blood
relations of the bidder, and their spouses, of the following
departmentalofficersDivisional Accountantofficer,Junior
Engineer, Assistant Engineer, Executive Engineer,
Superintending Engineer, and other clerical staff clearly
mentioning the names and designation of their relatives
working in any capacity along with Posting Place in the
Division / Circle of U.P. Rural Engineering Department.
This document must be uploaded on-line duly signed by
the Bidder.

The Bidder must produce an affidavit stating
the names of retired gazetted officer (if any)in
his employment who retired within the last
twoyearsfromthestateorcentral Govt.
departments.asperclause4.4B-c(ii)of ITB

Bidder has to submit on-line scanned copy of an affidavit
stating the names of retired gazetted officer (if any) in his
employment whoretired withinthelasttwo years fromthe
state or central Govt. departments.

Information

regarding
arbitration resulting from contracts executed

any litigation or
by the Bidder in the last five years
orcurrentlyunderexecutionasprovidedinPara
4.2(j)ofITB

Bidderhastosubmiton-linescannedcopyofaninformation
regarding litigation arbitration, blacklisting, debarring etc.
This document must be uploaded on-line duly signed by
the Bidder.

Proposalforsub-contractingcomponentsof
theworksamountingcomponentsmorethan
25%ofthebidpriceasprovidedinPara
4.2(k)of ITB.

Bidder has to submit on-line scanned copy of proposal for
sub-contracting if any. This document must be uploaded
on-line duly signed by the Bidder.
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Proposedmethodologyandprogrammeof Bidder has to submit on-line scanned copy of Bar chart,
construction as provided in Para 4.2(1) of ITB | Details methodology of the proposed programme of
construction and Quality Management Plan proposed for
completion of the work as per technical specifications and
within the stipulated period of completion. These
documentsmustbeuploadedon-linedulysignedbythe
Bidder.
Self-Attested copyofT-4,T-5,anaffidaviton | Bidder has to submit on-line scanned copy of T-4, T-5, an
REDT-6onasingle nonjudicialStamppaper of | affidavit on RED T-6 ona single nonjudicial Stamp paper
Rs. 100.00 and affidavit regarding member of | of Rs. 100.00 and affidavit regarding member of any bar
any bar council. council. Thesedocumentsmustbeuploadedon-lineduly
signedbythe Bidder.
Authorized address of the Bidder: email-id, | Bidder has to submit scanned copy of his authorized
mobile no, facsimile no, and contact address | address: email-id, mobile no, facsimile no, and contact
written on his letter pad. addresswrittenonhisletterpad. Thisdocumentmustbe
uploadedon-linedulysignedbytheBidder.
Finally,inGeneral All up loaded document must bear the signature of Bidder or
his authorized agent.
1. Do not submit unnecessaryDocuments, Affidavits etc that
are not required.

. Do not submit the Bid Capacity calculation sheets along
with yourtechnicalbid. Bidappraisalcommitteewillitself
calculate your bid capacity?

. Get Qualification Information Section-3 format typed on
separate paper, fill-up each & every column precisely, and
upload the filled-up format duly signed by you. Filling of
this section is mandatory.

. Submit only those documents required as per above
checklist.

. While submitting your bid never try to conceal any
information, which will cause disqualification as well as
blacklisting/debarring latter on.

. All affidavit submitted by the Bidder must bear the,
readable Name and Seal of the attestation officer
(Magistrate/ Sub-Judge/ Notary Public). S.No. of register
as well as registration number of Notary Public must be
mentioned otherwise all such Affidavit will be treated as
False affidavit.

. Any affidavits issued before tender process will not be
acceptable and any affidavits which is used earlier cannot
be reused such type of affidavit will be treated as state
revenue loss.

. Before submission of bid, you must be sure that your
document is complete in all aspect.

. Please be noted that in case of any documents attachedwith

your bids is found forged or incorrect in any manner,
whatsoever, then a legal action like FIR, Blacklisting shall
be done against the bidder.

10. DonotrelyfullyupontheOperator.
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SECTIONI1

OFFICEOFSUPRINTENDINGENGINEERRURALENGINEERING

DEPARTMENT,

ListoflImportantDatesofBidsforConstructionofRoadsunderUttarPradeshRuralEngineeringDepartment

NameofBuildingWork: ATTACHED

Block:-

Nameof Road

From

Block Length(Km.)

CompletionPeriodforconstructionofworks:

06 ,months(includingRainySeason)

DateoflssueofNoticelnvitingBid

PeriodandPlacesofSaleofBiddingDocuments

PeriodofavailabilityofBiddingDocumentson
websitehttps://etender.up.nic.in.fromdated:-18.04.2026
to 17.05.2026

websiteoftender

https://etender.up.nic.in

Time,DateandPlaceofPre-BidMeeting

Place: OFFICE OF THE
SUPRINTENDINGENGINEER
RURALENGINEERING DEPARTMENT,

Address:-
Time:-12.30PM

DeadlineforReceivingBids

Deadline for Receiving Bids on line, including Scanned
copy another document.
18.04.2026 Timeupto12:00Noon

DateofSubmissionoforiginaldocuments

Original Affidavit of Correctness and Self Attested copy
ofBididgeneratedaftersubmissionofbidwillbe submitted at
the time of Signing of Contract Bond to employer.

Employer Office: - SUPRINTENDING
ENGINEERRURALENGINEERINGDEPARTMENT,---

Address:- === - mm o ememe o

TimeandDateforopeningBid/Bids

Opening of Bids: The Bids will be opened on-line by
the authorized officer at the appointed time

TimeandDateforopeningoftheBid. Date: —
18.05.2026
Time:-12.30PM

websiteof RED

https://www.upred.gov.in(notfortendering)

PlaceofopeningBid/Bids

OFFICE OF THE SUPRINTENDING
ENGINEERRURAL ENGINEERING DEPARTMENT,
JHANVIHOTEL PUTLI GHAR MIRZAPUR

Address:- == o o m o e e o

LastDateofBid Validity

90Daysfromthedeadlinedateforbid submission

OfficerinvitingBids

SUPRINTENDING ENGINEER

RURALENGINEERINGDE
PARTMENT.,-SONBHADRA -on
behalfoftheGovernorof UP
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==y Office of the Superintending Engineer,R.E.D.
: ‘0 Vindhyachal Circle-Mirzapur
Address:- Near Jahanvi hotel,Putlighar,Mirzapur-231001

E-mail ID- seredmirzapur@gmail.com

Corrigendum Notice

Letter No.|2£ /RED/Tender file/File No-96(2)/2026-27 Date /5:05:202¢4
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fefaeT oty @Y arf=emr fafdr 47.05.2026 @1 <iwex 1200 991 @ o vd fAfder w@iom @1 oy
18.05.2026 1" 3ToRTER 12:30 T fwiRa fear T o) aifterd BRvil % w6 e o @
wfereiier ffe=T wfear § Prospective bidders 31 aiff@ifes wenfiar gffa f& w9 &
gfeder # ffasT g &) s [ g g e fifter @em @) iy v wwa § 97 Ode
https:etender.up.nic.in ™ F=gaR ufkad= faar wmr 2|
1.Last Date/Time for receipt of bids through e-procurement 25 05 2026 up | 12 00 Noon
2.Date of opening of bids through e-procurement. - 26 05.2026 at :['2 30 Noon
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Office of the Superintending Engineer,R.E.D.
»  Virdhyachal Circle-Mirzapur
Address:-:i\lear Jahanvi hotel,Putlighar,Mirzapur-231001
E-mail ID- seredmirzapur@gmail.com

Carrigendum Notice

Letter No.4\ /RED/Tender file/File No-96(2)/2026-27 Date 03'6Y.202¢4
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permissionoftheGovernmentasaforesaidbeforesubmissionofthetenderorengagementinthe Contractor’s service.
Bid documentsand other detailsconsistingofqualificationinformationand eligibilitycriteria of Bidders, plans,
specifications,drawings,thescheduleofquantitiesofthevariousclassesofworktobedoneandthesetofterms &
conditions of contract to be complied with by the Contractor can be downloaded from the website:
https://etender.up.nic.in.

AnyBidder who is punished byany Honorable court for anycriminal activityis not allowed to participate in the
bidding process.

AnyBidderwhoisregisteredwiththeanybarcouncilisnotallowedtoparticipateinthebiddingprocess.
ConditionalBidwillnotbeaccepted.
Theundersignedofficerisfullyempoweredtorejectoracceptanyonebidorallbidwithoutassigningany reason or notice.
The Bidder is required to register his labour in the labour department withina week from the date of receiving the

letter of start of work.

EachBidderisrequiredtoquotehisrate on-lineintheattachedBOQ.
TheGONo0s.3385/86-2015-292/2015dated15.10.2015,3821/86-2015-292/2015dated21.11.2015,2799/86-
2016-292/2015dated12.09.2016,3209/86-2016-127/2015dated18.11.2016,336/86-2020-52(SA)/2019TCdated
24.02.2019,1345/86-2019-292/2015dated15.07.2019,2146/86-2020-52(SA)/2019TCdated30.09.2019,
115/86-2020-52(SA)/2019TCdated15.01.2020,115(1)/86-2020-52(SA)/2019TCdated15.01.2020,847/86-2020-
52(SA)/2019TC  dated  06.06.2020,990/86-2020-52(SA)/2019TC dated  23.06.2020, 1360/86-2020-
52(SA)/2019TC dated 05.08.2020,2470/86-2020-52(SA)/2019TC dated 31.12.2020,254/86-2021-
52(SA)/2019TCdated05.02.2021,1063/86-2021-52(SA)/2019T Cdated09.08.202 1issuedbyUPMining
Department as amended time to time will be enforced for Royalty deductions.
TheGON02474/62-3-09-88RE/06dated14.07.2009issuedbyUPREDwillbeapplicabletotheContractor.

RelevantclausesoftheGON02466/92-1-2018-65M/2014dated30.07.2018issuedbyUPREDwillbe applicable to the
contractor.

AnycircularorinstructionissuedbyNationalGreenTribunalwillbeapplicabletotheContractor.

After issue of Notice to Proceed with the Work, the Contractor will submit the name of the labourers to be
employed at the concerned work site registered by labour Department.

Any change of technical personnel of the Contractor is subjected to the Employer consent during theconstruction
period.

All notices and letters sent to e-mail given bythe Bidder and SMS on registered cellphone of the Bidder will be
presumed that has been received by the Bidder.

Other details can be seen in the bidding documents. The Employer shall not be held liable for any delays due to
system failure beyond its control. Even though the system will attempt to notify the Bidders of any bid updates,
the Employer shall not be liable for any information not received by the Bidder. It is the Bidders’ responsibility
to verify the website for the latest information related to the tender.

All affidavits must bear the NIT number as well as name of work for which bid is submitted otherwise it will be
treated as fictitious also any affidavit issued before start of tender process will not be accepted.

SuperintendingEngineer,RED,
VINDHYACHAL MIRZAPUR

Address:PUTLLGHAR MIRZARPUR
(DesignationandaddressofAuthorityinvitingbids)




Section 2

InstructionstoBidders

Tableof Clauses

A. General

Clause

D. On-lineSubmissionofBids

ScopeofBid

18

Biddingthroughetendering

SourceofFunds

19

Electronicsubmissionofbids

EligibleBidders

20

DeadlineforSubmissionofBids

Qualificationofthe Bidder

21

Modification/Withdrawal/LateBids

OneBidperBidder

E.on-lineBidOpening

CostofBidding

22

BidOpening

SiteVisit

23

Processtobe Confidential

B. Bidding Documents
andEvaluation

24

ClarificationofBidsandContracting the
Employer

ContentofBiddingDocuments

25

Examinationofbids
andDeterminationofresponsiveness

ClarificationofBiddingDocuments
andprebidmeetings

26

EvaluationandComparisonof Bids

AmendmentofBiddingDocuments

27

PricePreference

C. PreparationofBids

F. AwardofContract

LanguageofBid

28

AwardCeriteria

DocumentsComprisingtheBid

29

Employer'sRighttoAcceptanyBid
andtoRejectanyorallBids

BidPrices

30

NotificationofAward

CurrenciesofBidandPayment

31

PerformanceSecurity

BidValidity

32

Advances

EarnestMoney/BidSecurity

33

CorruptorFraudulentPractices

AlternativeProposalsbyBidders




InstructionstoBidders(ITB)

A. General

ScopeofBid

The Employer as defined inthe Appendixto ITB invites bids for the constructionofWorks as described inthese
documents and referred to as “the works”. The name and identification number of the works is provided in the
Appendix to ITB. The Bidders may submit bids for any or all of the works detailed in the table given in the
Notice Inviting Tender. Bid for each work should be submitted separately.

The successful Bidder will be expected to complete the Works by the Intended Completion Date specified in
Contract.

Throughout these documents, the terms “bid” and “tender” and their derivatives (Bidder/ tenderer, bid/ tender,
bidding/ tendering, etc.) are synonymous.

SourceofFunds

The Government of the State U.P. as defined in the Appendix to ITB has decided to undertake the works of
construction roads and Building works.

EligibleBidders

Invitation for bids is open to all Bidders (Contractor) registered with Rural Engineering Department (UP) in
Categories A/B or C as the case may be or as defined in the Appendix of ITB.

Bidders shall not be declared in-eligible for corrupt and fraudulent practices or declared as Debar or Blacklisted
by the Central Government, the State Government or any public undertaking, autonomous body, authority by
whatever name called under the Central or the State Government

Any bidder who is punished by any Honourable court for criminal activity is not allowed to participate in the
bidding process or involved in the organised crime or gangster activities or Mafia or Gunda or Anti-Social
activities are strictly prohibited to participate in the bidding process. If it is establishedat any time that any bidder
has criminal record, his bid shall be automatically cancelled.

The Bidder has to be produced character Certificate (T-4), Solvency Certificate (T-5) issued by the competent
authority in true copies of original with bid document and originals is to be produced and verified before
acceptance of bid, Self-Declaration Affidavit (T-6) on Rs.100.00 Non-Judicial Stamp paper (on the prescribed
proforma which is attached with the bid document) etc.

Any Bidder who is an Advocate and Registered with any Bar Council shall not be allowed to participate in the
bidding. If it is established that the Contractor is registered with any bar council, his bid shall be automatically
cancelled.

Qualificationofthe Bidder

All Bidders shall provide in Section 3, Forms of Bid and Qualification information in the form of affidavit on
100 Rupeesnon-judicialstamp paper (withallcolumn filled up onlyattached writtenform will notbeaccepted),




apreliminarydescriptionoftheproposedworkmethodandschedule,includingdrawingsandcharts,as necessary.

BiddershouldhavevalidregistrationwithEmployeesProvidentFundorganizationunderEPFand Miscellaneous
Provisions Act, 1952.

All Bidders shall include thefollowing information and documentswith their bids in Section 3,
QualificationInformation unless otherwise stated in the Appendix to ITB:

Copies of documents defining the constitution or legal status, place of registration, and principal place of business;
written power of attorney of the signatory of the Bid to commit the Bidder.

Totalmonetaryvalueofcivilconstructionworksperformedforeachofthelastfiveyears.

Experience in works of a similar nature and size for each of the last five years, and details of works in progress or
contractually committed with certificates from the concerned officer of the rank of Executive Engineer orequivalent.

Evidenceofownershipof majoritemsofconstructionequipmentnamedinClause4.4B(b)(i)ofITBorevidenceof
arrangement of possessing them on hire/lease/buying as defined therein.

Details of the technical personnel proposed to be employed for the Contract having the qualifications defined in
Clause 4.4 B (b) (ii) of ITB for the construction.

Reportson the financial standing of the Bidder, such as profit and loss statements and auditor's reports for the past
any three years of last five years

Anundertaking that the Bidder will be able to invest a minimum of cash up to the percentage (defined in the
Appendix to ITB) of the contract price of works, during the implementation of the works.

Evidenceof access to line(s) of credit and availability of other financial resources/ facilities (10 per cent of the
contractvalue notlessthan Amountindicated inAppendixto ITB) certified bybanker (thecertificate beingnot more than
3 months old.)

Authority to seek references from the Bidder's bankers; Authority to seek references on the Bidder letter head will

not be accepted.

Information regarding any litigation or arbitration during the last five years in which the Bidder is involved, the
parties concerned, the disputed amount, and the matter.

Proposal for subcontracting the components of the works for construction/ Up gradation aggregating not more than
25% of the contract price: - and

The proposed methodology and programme of construction, backed with equipment and material planning and
deployment,dulysupported withbroadcalculationsandQualityManagementPlanproposedtobeadopted,justifying their
capability of execution and completion of the work as per technical specifications and within the stipulated period of
completion also including cash inflow chart and funds required at different stage of works.

NB:-ContractValueisthesumofconstructioncostandmaintenancecost(ifany)excludingGST

Bidsfromjointventurearenotallowed.

AToqualifyforawardoftheContract,eachBiddershouldhaveinthelastfiveyears:

a) Achieved in any one year a minimum financial turnover (as certified by Chartered Accountant, and at least 50%
ofwhichisfromCivilEngineeringconstructionworks)volumeofconstructionworkofatleasttheamountequal to the
estimated cost of works for which bid has been invited. The turnover will be indexed at the rate of 8 per cent per
year.

Satisfactorily completed, as prime Contractor, at least one similar work equal in value to one-third of the
estimated cost of work for which the bid is invited, or such higher amount as may be specified in the Appendixto
ITB.




4.4B

(a)EachBiddermustproduce:
(1) PANCardofFirm/companyorcontractor.

(i1) Anaffidavitthattheinformationfurnished withthebiddocumentsiscorrectinall respectsexactlyinthe format
provided with the bid documents; and

(if)Suchothercertificatesasdefinedinthe AppendixtoITB.
Failuretoproducetherequiredcertificatesshallmakethebidnon-responsive.
(b) EachBiddermustdemonstrate:

(1) Availabilityfor construction work, of the owned, key equipment required as stated in the Appendix to
ITB including equipment’s required for establishing field laboratory to perform mandatory tests, and those
stated in the Appendix to ITB.

(i1) Availabilityoftechnicalpersonnelrequiredforconstructionworkasstatedinthe AppendixtoITB.

(iii) Liquid assets and /or credit facilities, net of other contractual commitments and exclusive of any
advance payments which may be made under the Contract, of not less than the amount specified in the
Appendix to ITB.

(c) TheBiddermustnothave hisorhisspousenearrelativespostedinanycapacitywithinCircle/Division:

(1) The near relations (defined as first blood relations, and their spouses, of the Bidder or the Bidder’s
spouses) of persons listed in the Appendix to ITB.

(i) WithoutGovernmentpermission,anyperson who isretiredasgazettedofficer withinthe lasttwo yearsof the
rank and from the departments listed in the Appendix to ITB.

.CToqualifyfor a package ofcontracts made up of this and other contracts for whichbids are invited inthe Notice

Inviting Tender, the Bidder must demonstrate having experience and resources sufficient to meet the aggregateof
the qualifying criteria for the individual contracts.

Important: - If any bidder is bidding more than one package/Lot in the Notice Inviting Tender the bidder must
informin writingto the Tender Inviting Authorityat the time or before the openingoftechnical bid about one of the
following two options failing which the Tender Inviting Authority will act as follow.

Financialbidsofallqualifyingbiddersmaybe opened,andbidsarrangedinorder withthatpackage/Lots where the
difference between potential L-1 and potential L-2 is the greatest followed by the one in which it is next greatest
and so on. L-1 will be awarded packages/Lots till his bid capacity is exhausted. The process will be repeated for
the remaining packages based on difference between earlier potential L-2 (now potential L-1) and earlier
potential L-3 (now potential L.-2) values etc.

Qualification criteria will be applied to the individual contracts with combined evaluation methodology. If L1
bidder isnot qualifying due to lack ofbid capacityinremaining bids, then L2 maybe considered ifthe variation
between L1 and L2 is within a reasonable 5 % and bid amount is acceptable by the authority otherwise tender
will be re-invited.

Sub-Contractors experience and resources shall not be taken into account in determining the Bidder’scompliance
with the qualifying criteria except to the extent stated in 4.4 A above.

Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity for
construction work is equal to or more than the total bid value (Bidder’s Tendered Value). The available bid
capacity will be calculated as under:

AssessedAvailableBidcapacity=(A*N*M-B)




Where

A=MaximumvalueofTurnOverinanyoneyearduringthelastfiveyearsascertifiedbyChartered Accountant (updated to
theprice levelofthelast year atthe rate of8 per cent ayear) takinginto accountthe completed as well as works
in progress in which there should be at least 50% Civil Engineering works.

N=Numberofyearsprescribedforcompletionofthe works forwhichbidsareinvited(periodupto6 months to be taken as
half-year and more than 6 months as one year).

M=M istaken2.5

B =Value, at the current price level, of existing commitments and on-going works to be completed during the
period of completion of the works for which bids are invited.

Note:The statements showing the value of existing commitments and on-going works as well as the stipulated
period of completion remaining for each of the works listed should be countersigned by the Engineer in charge,
not below the rank of an Executive Engineer or equivalent.

EventhoughtheBiddersmeettheabovequalifyingcriteria,theyaresubjecttobedisqualifiediftheyhave:

(i)  Made misleading or false representations in the forms, statements, affidavits and attachments submitted in
proof of the qualification requirements; and/or

(i) Record of poor performance such as abandoning the works, not properly completing the contract, inordinate
delays in completion, litigation history, or financial failures etc.

(iii) Participated in the previous bidding for the same work and had quoted unreasonably high or low bid prices
and could not furnish rational justification for it to the Employer.

OneBidper Bidder

Each Bidder shall submit only one Bid for one work.A Bidder who submits more than one Bid will cause
theproposals with the Bidder's participation to be disqualified.

Costof Bidding

The Bidder shallbear allcostsassociated withthepreparationand submissionofthisBid,and the Employer will, in no
case, be responsible or liable for those costs.

SiteVisit

The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and familiarise himself with
the Site of Works and its surroundings including source of earth, water, road aggregates etc. and obtain all
information that may be necessary for preparing the Bid and entering into a contract for construction of the
Works. The costs of visiting the Site shall be at the Bidder's own expense.He may contact the person whose
contact details are given in the Appendix to ITB.

B. Bidding Documents

ContentofBiddingDocuments

Theset of bidding documents comprises the documents listed below, and addenda issued in accordance with
Clause 10 of ITB.

INoticelnvitingTender

2. InstructionstoBidders




3. QualificationInformation

4. Conditions of Contract (Part I General Conditions of Contract, and Contract Data: Part IT Special Conditions
of contract)

5. Specifications
6. Drawings

7. BillofQuantities
8. FormofBid

9. FormofAcceptance,FormofAgreement,andIssueofNoticetoProceedwiththework,formof unconditional Bank
Guarantee.

The bid document is available on-line on the website https://etender.up.nic.in.The bid document can be
downloaded free of cost; however, the Bidder is required to deposit towards the cost of Bid Document (non-
refundable) as per column 6 of NIT in the account of UP_e-tender online Account- through e-tender portal
bylnternet Banking only. All concerned please note that the bidding process will not move onward if the
BidDocument’s Cost (Tender Fee) is not paid through e-tender portal.

The Bidder is expected to examine carefully all instructions, conditions of contract, contract data, forms, terms
and specifications, bill of quantities, forms and drawings in the Bid Document. Failure to comply with the
requirements of Bid Documents shall be at the Bidder’s own risk. Pursuant to clause 25 hereof, bids, which are
not substantially responsive to the requirements of the Bid Documents, shall be rejected.

ClarificationofBiddingDocumentsandPre-BidMeeting

Theelectronicbidding system providesfor on-line clarification. Aprospective Bidder requiringanyclarification
about the bidding documents may notify on-line the Authority inviting the bid. The Authority inviting bid will
respond to any request (s) for clarification received earlier than 10 days prior to the deadline for submission of
bids. Description of clarification sought and the response of the Authority inviting the bid will be uploaded for
information of the public or other Bidders without identifying the source of request for clarification.

Ifa pre-bid meetingis to be held, the Bidder or hisauthorised representative is advised to attend it. Itsdate, time

and address are given in the Appendix to ITB.

The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be raised at
that stage.

The Bidder isrequested to submitanyquestionsin writingor by emailso asto reachthe Employer notlater than one
week before the meeting.

Minutes of the meeting, including the text of the questions raised (without identifying the source of the enquiry)
and the responses given will be uploaded for information of the public or otherBidders. Any modifications ofthe
bidding documents listed in Clause 8.1 of ITB, which may become necessary as a result of the pre-bid meeting
shall be made by the Employer exclusively through the issue of an Addendum pursuant to Clause 10 of ITB and
not through the minutes of the pre-bid meeting.

Non-attendanceatthepre-bidmeetingwillnotbeacausefordisqualificationofaBidder.

10. AmendmentofBiddingDocuments
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Before the deadline for submission of bids, the Employer may modify the bidding documents by issuing on-line

corrigendum. The corrigendum will appear on the web page of the website https://etender.up.nic.inunder
the “Latest Corrigendum” and e-mail notification is also automatically sent to those Bidders who have movedhis
tender to their “My tenders” area.

Any addendum thus issued shall be part of the bidding documents and shall be deemed to have been
communicated to all the Bidders who have moved his tender to their “MyTenders” area.In case anyaddendum/
Corrigendum, the system will automatically send e-mail to all Bidders who have downloaded the bidding
document.

To give prospective Bidders reasonable time in which to take an addendum into account in preparing their bids,
the Employer shall extend, as necessary, the deadline for submission of bids, in accordance with Clause 20.2 of
ITB.

C. PreparationofBids

LanguageofBid
AlldocumentsrelatingtotheBidshallbeinthelanguagespecifiedinthe Appendixtol TB.
DocumentsComprisingtheBid
TheBidsubmittedbytheBiddershallbeintwoseparateparts.

PartIThisshallbenamedasTechnicalBidandshallcomprise of:

FormofbidforPartlandIlofthebid,asperformatgiveninsection6(tobesubmittedonline).

Cost of Bid Document (Tender Fee): - To be paid in the account of UP_e-tender online Account- through e-
tender portal by Internet Banking only. All concerned please note that the bidding process will not
moveonward if the Bid Document’s Cost (Tender Fee) is not paid through e-tender portal(Clause 8.2 of
ITB). Proof of payment will only be generated when payment made through e-tender portal by

InternetBanking.

Bid Security (EMD): - To be paid in the account of UP_e-tender online Account- through e-tender portal
bylnternet Banking only. All concerned please note that the bidding process will not move onward if the
BidSecurity/EMD is not paid through e-tender portal as per clause 16.2 of ITB. Proof of payment will only
begenerated when payment made through e-tender portal by Internet Banking.

Uploadingofproofofpayment onon-lineisnotmandatory.
Authorizedaddressandcontactdetailsofthe Bidderhavingthefollowinginformation:
Address of communication:

TelephoneNo.(s): Office:

Residence:

MobileNo.:

Facsimile(FAX)No.:




ElectronicMailldentification(E-maillD):

Qualificationinformation,supportingdocuments,scannedcopyoforiginalaffidavitandundertakingasspecified in
Clause 4 of ITB.

V.  Undertakingthatthebidshallremainvalidfortheperiodspecifiedinclause15.10fITB.
VI.  Anyotherinformation/documentsrequiredtobecompletedandsubmittedbyBidders,asspecifiedinthe Appendix to
ITB, and
VII.  Scannedcopyoftheaffidavitaffirmingthatinformationhehasfurnishedinthebidiscorrecttothebestof knowledge and
belief of the Bidder exactly as per format attached.
VIII.  Otherdocumentsasmentionedinl2.2.

Partll.Itshallbenamedas FinancialPartofBidandshallcompriseof:

(1) FormofBidforPart-IlofthebidasspecifiedinSection6.
(ii) PricedbillofquantitiesforitemsspecifiedinSection?7.

The documents and details mentioned in clause 12.1 above shall be submitted on-line on website

https://etender.up.nic.inDetailsandprocessofon-line  submissionofthetenderandrelevantdocumentsaregivenin  the
website mentioned above. The above are to be submitted in the manner as prescribed below:
(a) Thefollowingdetailsshallbeenteredon-lineintheprescribedformats:
(1) FormofbidforTechnicalQualificationPartlofthebid,asperformatgiveninSection6.
(i) FormofbidforFinancialPartllofthebid,asperformatgiveninSection6.Theentryofrateswillbe percentage rate
basis for the work shall be made by the Bidder online.

(Ifoptionnotavailableon-line,scannedcopyofthePartlandPartlIshallbeuploaded.)

TechnicalQualificationPartIbidwillconsistasper(b)scannedcopyuploadedon-line.

(b) Scanned copies of the following documents shall be uploaded on the website https://etender.up.nic.inat the
appropriate place in the PDF form.

(i) Affidavitregardingcorrectnesscertificatesexactlyintheattachedformat{Clause4.4B(a)(ii)ofITB.

(i) Qualification information shall be furnished by the Contractor in affidavit form on a non-judicial stamp paper
of Rs. 100/- only in section-3 (Each column and row of section-3 format must be filled up with supporting
documents, scanned copy of original affidavit and undertaking as specified in Clause 4 of ITB. Attached word
should notbe writtenintheformatotherwisebid maybedeclareddisqualified.

(iii) Formofbid for Part I and II ofthe bid, as per format given insection6 (to be submitted online) and original at the

time of agreement. (If option is not available on-line, scanned copy of Part I and Part 1l shall be uploaded).

(iv) Self-attested copy of valid registration certificate of appropriate class in RED (Clause 3 of ITB), (In case offirm
or Company Partners hip deed, Power of attorney issued registrar firms and society, Registration in company
act etc. as per clause 4.2(a) of ITB.

(v) Annual Turnover Certificate from Chartered Accountant for last five financial years with breakup of Civil
Engineering works in each financial year (Clause 4.4A (a) and 4.2(b) of ITB). Along with complete auditor
report (3CB and 3CD) at least of 3 years of last five years as per clause 4.2(f) of ITB.

(vi) Similar nature of works executed certificate issued by ExecutiveEngineer {Clause 4.4 A (b) of ITB and 4.2(c)}.

(vii) CopyofPANCardissuedbylncomeTaxAuthorities(Clause4.4B(a)(i)ofITB).

(viii) Affidavit for Machineries owned/brought on hire/ lease with proof of ownership, Affidavit from leaser and
lease {Clause 4.4B (b) (i) of ITB and 4.2(d)} and original certificate at the time of agreement.

(ix) Affidavit foravailabilityof technicalpersonnelforconstructions workwithproofofeducation,salarypayment etc. as
per clause 4.4B (b) (ii) and 4.2(e) of ITB and original certificate at the time of agreement.

(x) An affidavit that the Bidder will be able to invest a minimum of cash up to the percentage (defined in the
Appendix to ITB) of the contract price of works, during the implementation of the works as per clause 4.2(g)of
ITB.
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(xi) Scanned copy of bank credit facilities as performat provided in bid documents and originalcertificate at thetime

of agreement as per clause 4.4B (b) (iii) and 4.2(h) of ITB.

(xii) Scanned copy of authority to seek references from the Bidder bankers on attached format in bid documents as

per clause 4.2(i) of ITB. and original certificate at the time of agreement.

(xiii) AffidavitfromBidderforinformation regardinglitigationorarbitration during thelastfiveyears andabout proposal

for sub-contracting as per clause 4.2(j) and(k) of ITB and original at the time of agreement.

(xiv) Proposedmethodologyandprogramme,cashinflowetc.asperclause4.2(1)ofITB.

(xv) Each Bidderis requiredto furnish an affidaviton asinglenon-judicialstamppaperof Rs.10/. Andoriginal affidavit

at the time of agreement as per clause 4.4B(c) (i) and (ii) of ITB.

(a) The Bidder must not have any his or his spouse near relative posted in any capacity in Circle/
Division who award the work. The near relations (defined as first blood relations, and their
spouses, of the Bidder or the Bidder’s spouse) of persons listed in the Appendix to ITB.

(b) Without Government permission, any person who is retired as gazetted officer within the last
two years of the rank and from the departments listed in the Appendix to ITB.

(xvi) On-goingworksinhand(Clause4.40fITB).

(xvii) Bidsfortheworksubmittedbutnotfinalized.(Clause4.40fITB)

(xviii) Self-attestedcopyofvalidRED-T-4CharactercertificateissuedbyDM/Collector.

(xix) Self-attestedcopyofvalidRED-T-5SolvencycertificateissuedbyDM/Collector.

(xx)  An affidavit on Format RES-T-6 on a single non-judicial stamp paper of Rs. 100/- and original affidavit atthe
time of agreement.

(xxi) AnaffidavitthatBidisvalidfor90daysandBidderhasneithercriminalrecordnorregisteredinanybar council on non-
judicial stamp paper of Rs. 10/- and original affidavit at the time of agreement.

(xxii) Self-attestedcopyofGSTregistrationcertificateofContractor/Firm/Company.

(xxiii) Self-attestedcopyofLabourregistrationcertificateofContractor/Firm/CompanyissuedbyLabour department.

(xxiv) Self-attestedcopyofEPFregistrationcertificateissuedbyEPFauthority.

(xxv) Authorize address of the Bidder: email-id, mobile no, fax no. and contact address of residence and office
written on his letter pad. sms on mobile or registered letter sent to Bidder will be presumed that it has been
received to Bidder if the same are delivered electronically.

(xxvi) AnyotherdocumentsasspecifiedintheBidDataSheet.

SubmissionofOriginalDocuments: Thebiddersarerequiredtosubmitthefollowingdocumentatthetimeof signing of the
Contract Bond

@) Affidavitregardingcorrectnessofinformationfurnishedwithbidasper-provisionsofClause4.4(B)(a)
(i1) ofI TBwiththeofficespecifiedintheBidDataSheet,
(i)  Self-attestedbididsheetgeneratedwhenthebidsuccessfullysubmittedbythebidder.

Original documents must match the scanned copies submitted along with the bids online.In case, of
anydiscrepancy in_this respect, it will be treated as miss-representation by the Bidder.Such Bidder shall be
liableto be debarred for participating in bids for five years.

EmployerOffice:- SUPRINTENDING/EXECUTIVEENGINEER,RURALENGINEERINGDEPARTMENT
ofConcernedCircle/Divisionasthecasemaybe.

(d) FormofbidforFinancialPart II of the bid willconsistof the following.

(i) Formofbid partll ofthebid,asper formatgiveninsection 6 (tobesubmitted online) and originalatthetimeof
agreement. (If option not available on-line, scanned copy of the Part I and Part Il shall be uploaded.)
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(i1) PricedBillofQuantity. Theentryofrates willbepercentagerate basisfor theworkshallbemadebythe Bidder on line.

12.3 Thefollowingdocuments,whicharenotsubmittedwiththebid,willbedeemedtobepartofthe bid.

Section Particulars

NoticeinvitingTender.
InstructiontotheBidderswithAppendixtoITB
ConditionsofContractGeneral,Special
ContractData

Specifications

Drawings

Formats

BidPrices

The Contract shall be for the whole Works, as described in Clause 1.1 of ITB, based on the priced Bill of
Quantities submitted by the Bidder on line.

The Bidder shall make on-line entries to fill the Percentage Rate in Bill of Quantities as specified in the
Appendix to ITB; only the same option is allowed to all the Bidders.

Percentage Rate Method requires the Bidder to quote a percentage above / below/ at par of the schedule of rates

specified in the Appendix to ITB.

While quoting rates, the GST component shall not be added in rates, while all other duties, taxes, royalties and
other levies payable by the contractor under the contract, or for any other cause, shall be included in the rates,
prices and total bid price submitted bythe bidder. GST will be paid extra as applicable as per latest Government

order.

The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract and shall not be subject
to adjustment.

CurrenciesofBidandPayments
TheunitratesandthepricesshallbequotedbytheBidderentirelyinIndianRupees.
BidValidity

Bids shall remain valid for a period of ninety days after the deadline date for bid submission specified in Bid
document.A bid valid for a shorter period shall be rejected by the Employer as non-responsive.

In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the
Bidders may extend the period of validity for a specified additional period. The request and the Bidders’
responses shall be made in writing or by e-mail. A Bidder may refuse the request without forfeiting his Earnest
Money.A Bidderagreeing tothe requestwillnot be permittedto modify hisbid butwill be requiredtoextend
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the validity of his earnest money for a period of the extension, and in compliancewith Clause 16 of ITB in
allaspects.

EarnestMoney/BidSecurity

TheBiddershallfurnish,aspartoftheBid,EarnestMoney,intheamountspecifiedinthe Appendixtol TB.

The Earnest Money/Bid Security shall, be deposited in the Govt. Account of UP_e-tender _online Account-
through_e-tender portal by Internet Banking only. All concerned please note that the bidding process
willnot move onward if the Bid Security (EMD) is not paid through e-tender portal by Internet
Banking.Other forms of Earnest Money are not acceptable to the Employer.

Anybidnotaccompanied byanacceptableEarnestMoneyshallberejectedbytheEmployerasnon-responsive.
TheEarnestMoneyofunsuccessful Bidderswillbereturned whenthecontracthasbeensignedbythe successful Bidder.

The Earnest Money of the successful Bidder will be discharged when the Bidder has signed the Agreement and
furnished the required Performance Security.

TheEarnestMoney/Bid securityofnon-responsiveBidder willbereturned after uploading oftechnical appraisal
result on tender website portal https://etender.up.nic.in.

TheEarnestMoneymaybe forfeited:

a) iftheBidderwithdrawstheBidafterbidopening(technicalbid)duringtheperiodofBidvalidity.
b) inthecaseofasuccessfulBidder,iftheBidderfailswithinthespecifiedtimelimit to

. Signthe Agreement;and/or

il. FurnishtherequiredPerformanceSecurity.

AlternativeProposalsbyBidders

Any alternative proposal in the specifications or Drawings or Design other than bid document submitted by the
Bidder shall not be accepted.

D. On-lineSubmissionofBids
BiddingthroughE-TenderingSystem:

The bidding under this contract is electronic bid submission through website https://etender.up.nic.in.
Detailed guidelines for viewing bids and submission of on-line bids are given on the website.The Invitation for
Bids is published on this website. Any citizen or prospective Bidder can log-on to this website and view the
Invitation for Bids and can view the details of works for which bids are invited. The prospective Bidder can
submit bids on line; however, the Bidder is required to have enrolment/registration in the website and should
have validDigitalSignatureCertificate(DSC)inthe formofsmartcard/e-token. TheDSCcanbeobtainedfrom any
authorised certifying agencies. The Bidder should register in the web site https://etender.up.nic.in.in using
the relevant option available. Then the Digital Signature registration has to be done with the e-token, after
logging into the site. After this, the Bidder can login the site through the secured login by entering the password
of the e-token and the user id/ password chosen during registration.

After getting the bid schedules, the Bidder should go through them carefully and then submit the documents as
asked, otherwise, the bid will be rejected.
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The completed bid comprising of documents indicated in ITB clause 12, should be uploaded on the websitegiven
above through e-tendering along with scanned copies of requisite certificates as are mentioned in different
sections in the bidding document and scanned copies of the Bid Document.

ElectronicSubmissionof Bids:

The Bidder shall submit on-line two separate files.Part I, marked as Part I: Technical Qualification Part and Part
II; marked as Part II:Financial Part.The above files will have markings as given in the Bid Data Sheet.

The contents of the Technical Qualification and Financial bid shall be as specified in clause 12 of the ITB.All the
documents are required to be signed digitally by the Bidder. After electronic on-line bid submission, the system
generates a unique bid identification number which is time stamped. This shall be treated as acknowledgement
of bid submission.

DeadlineforSubmissionof Bids

Complete Bids in two parts as per clause 19 above must be submitted by theBidder on-line not later than the date
and time indicated in the Appendix to ITB.

The Employer may extend the deadline for submission of bids by issuing an amendment in accordance with
Clause 10.3 of ITB, in which case all rights and obligations of theEmployer and the Bidders previously subject
to the original deadline will then be subject to the new deadline.

Any corrigendum for extension in deadline for submission of bid shall be uploaded by the Employer on website
withintime, ifanycorrigendum for extension indeadline for submissionofbid not up loaded on web site within
time will not be accepted in any case.

Modification/Withdrawal/LateBids

The electronic bidding system would not allow any late submission of bids after due date and time as per server
time.

Bidders may modify their bids by uploading their request for modification before the deadline for submission of
bids.For this, the Bidder need not make any additional payment towards the cost of tender document. For bid
modification and consequential re-submission, the Bidder is not required to withdraw his bid submitted earlier.
The last modified bid submitted bythe Bidder within the bid submission time shall be considered as the bid. For
this purpose, modification/withdrawal by other means will not be accepted. In on-line systemof bid submission,
the modification and consequential re-submission of bids is allowed any number of times. The Bidders may
withdraw his bid by uploading their request before the deadline for submission of bids; however, if the bid is
withdrawn, the re-submission of the bid is not allowed.

Nobidshallbemodifiedorwithdrawnafterthedeadlineofsubmissionofbids.

Withdrawal or modification of a bid after opening of Technical bid is not allowed it may result the forfeiture of
bid security.

E. On-lineBidOpeningandEvaluation

Bid Opening
The Employer inviting the bids, or its authorized representative will open the bids on-line and this could be

viewed by the Bidders also on-line. In the event of the specified date for the Opening of bids being declared as
holiday for the Employer, the Bids will be opened at the appointed time and location on the next working day.
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ThefilecontainingthePart-Iofthebid willbeopenedfirst.

In all cases, the amount of Bid Security, cost of bid documents, and the validity of the bid shall be scrutinized
first and thereafter, the Bidders’ names and such other details as the Employer mayconsider appropriate, will be
notified as Part-I bid opening summary by the Authority inviting bids at the on-line opening. A separate
electronic summary of the opening is generated and kept on-line.

The Employer will also prepare minutes of the Bid opening, including the information disclosed in accordance
with Clause 22.3 of ITB and upload the same for viewing online.

Evaluation of the technical bids with respect to bid security, qualification information and other information
furnished in Part I of the bid in pursuant to Clause 12.1 of ITB, shall be taken up and completed within five
working days of the date of bid opening, and a list will be drawn up of the responsive bids whose financial bids
are eligible for consideration.

The result of evaluation of Part-I of the Bids shall be made public on e-procurement systems following which
there will be a period of five working days during which any Bidder may submit complaint which shall be
considered for resolution before opening Part-II of the bid.

Complaintofthe anyBidder receivedeither on-lineoroff-lineafter fiveworkingdaysofuploadingoftheresult of
technical appraisal on website will not be entertained in any case.

Any complaint other than the Bidder will neither be entertained, nor will it cause to detain the e-procurement
process.

The Employer shall inform the Bidders electronically who have qualified during evaluation of Part I (technical
bid) of bids, of the date, time of on-line opening of Part II (financial bid) of the bid, if the specified date of
opening of financial bid is changed.In the event of the specified date being declared as holiday for the Employer,
the bids will be opened at the appointed time and location on the next working day.

Part Ilofbids ofonlythose Bidders will be opened on-line, who have qualified inPart I ofthe bid. The Bidders’
names, the Bid prices, the total amount of each bid, and such other details as the Employer may consider
appropriate will be notified on-line by the Employer at the time of bid opening.

The Employer shallpreparetheminutesofthe on-line openingofPart-IIFinancialBids oftheBidsand upload the
same for viewing online.

ProcesstobeConfidential

Informationrelating to the examination, clarification, evaluation, and comparison of bids and recommendations
for the award of a contract shall not be disclosed to Bidders or any other persons not officially concerned with
such process until the award to the successful Bidder has been announced. Any attempt by a Bidder to influence
the Employer’s processing of bids or award decisions may result in the rejection of his Bid.

ClarificationofBidsandContactingtheEmployer

No Bidder shall contact the Employer on any matter relating to its bid from the time of the bid opening to the
time the contract is awarded.

Anyattempt by the Bidder to influence the Employer’s bid evaluation, bid comparison or contract award decision
may result in the rejection of his bid.
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ExaminationofBidsandDeterminationofresponsiveness

During the detailed evaluation of “Part-I1 of Bids”, the Employer will determine whether each Bid (a) meets the
eligibility criteria defined in Clauses 3 and 4; (b) has been properly signed; (c) is accompanied by the required
securities; and (d) is substantially responsive to the requirements of the bidding documents. During the detailed
evaluation of the “Part-II of Bids”, the responsiveness of the bids will be further determined with respect to the
remaining bid conditions, i.e., priced bill of quantities, technical specifications, and drawings.

Asubstantiallyresponsive “FinancialBid” isone thatconformsto allthe terms,conditions,and specificationsof the
bidding documents, without material deviation or reservation. A material deviation or reservation is one (a)
which affects in any substantial way the scope, quality, or performance of the Works; (b) which limits in any
substantial way, inconsistent with the bidding documents, the Employer’s rights, or the Bidder’s obligations
under the Contract; or (¢) whose rectification would affect unfairly the competitive position of other Bidders
presenting substantially responsive bids.

If a “Financial Bid” is not substantially responsive, it will be rejected by the Employer, and may notsubsequently
be made responsive by correction or withdrawal of the nonconforming deviation or reservation.

EvaluationandComparisonofBids

The Employer will evaluate and compare only the bids determined to be substantially responsive in accordance
with Clause 25 of ITB.

In evaluating the bids, the Employer will determine for each Bid, the evaluated Bid price by adjusting the bid
price through making an appropriate adjustment for any other acceptable variation, deviations or price
modifications offered in accordance with sub-clause 21 of ITB.

If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer’s estimate of the cost of
work to be performed under the contract, theEmployer may require the Bidder to produce detailed price analyses for anyor
all items of the Bill of Quantities, to demonstrate the internal consistency of those prices with the construction methods and
schedule proposed.After evaluation of the price analyses, the Employer may require that the amount of the performance
securityset forth inClause 31 ofITB be increased at the expense of the successful Bidder to a level sufficient to protect the
Employer against financial loss in the event of default of the successful Bidder under the Contract. The amount of the
increased performance security shall be the sole discretion of theEmployer, which shall be final, binding, and conclusive
on the Bidder. Seriously unbalanced bid may be rejected if the Bidder fails to produce detailed price analysis.

217. PricePreference

TherewillbenopricepreferencetoanyBidder.

F.  AwardofContract

28. AwardCriteria

SubjecttoClause300fITB,theEmployerwillawardtheContracttotheBidderwhoseBidhasbeendetermined:

i. To be substantially responsive to the bidding documents and who has offered the lowest evaluated Bid price,
providedthatsuchBidder has beendeterminedtobe(a)eligibleinaccordance withtheprovisionsofClause3of ITB, and
(b) qualified in accordance with the provisions of Clause 4 of ITB; along with the clause 26.3 of ITB and
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ii. To be within the available bid capacityadjusted to account for his bid price which is evaluated the lowest in any
work opened earlier than the one under consideration.

Employer’sRightto acceptanyBidandto rejectanyorall Bids

Notwithstanding Clause 28 above, the Employer reserves the right to accept or reject any Bid, and to cancel the
bidding process and reject all bids, at any time prior to the award of Contract, without thereby incurring any
liability to the affected Bidder or Bidders or any obligation to inform the affected Bidder or Bidders of the
grounds for the Employer’s action.

NotificationofAwardandSigningofAgreement.

The Bidder whose Bid has beenaccepted will be notified of the award bythe Employer prior to expirationofthe
bid validity period by e-mail or facsimile or by other means of communications confirmed by registered letter.
This letter (hereinafter and in the Part I General Conditionsof Contract called the “Letter ofAcceptance”) will
state the sum that the Employer will pay to the Contractor in consideration of the execution, completion, and
maintenance (if any) of the Works, by the Contractor as prescribed by the Contract (hereinafter and in the
Contract called the “Contract Price”). The letter of acceptance sent to Bidder by e-mail shall be treated as
received.

The notification of award will constitute the formation of the Contract, subject only to the furnishing of a
Performance security in accordance with the provisions of Clause 31.

The Agreement will incorporate all agreements between the Employer and the successful Bidder. It will be
signed by the Employer and the successful Bidder in case of proprietorship firm and in case of Partnership firm
the registered authorised person will sign and in case of company the authorised Director will sign after the
performance security is furnished.

Upon the furnishing by the successful Bidder of the Performance Security, the Employer will promptly notifythe
other Bidders that their Bids have been declared unsuccessful.

PerformanceSecurity

Within 10 (ten) days after receipt of the Letter of Acceptance, the successfulBidder shall deliver to the
EmployeraPerformance Security {(5%) five percent or as per latest GO}of the Contract Price for the period of
as mentioned in appendix to ITB and the time for completion of works plus additional security for unbalanced
Bids in accordance with Clauses 26.3 of ITB and Clause 46 Part I General Conditions of Contract and sign the
contract.

The performance security shall be either in the form of a Bank Guarantee or Fixed Deposit Receipts from a
Schedule Commercial Bank pledged in favour of Employer as indicated in Appendix to ITB.

Failure of the successful Bidder to comply with the requirements of Clause 31.1. Shall constitute sufficient
grounds for cancellation of the award and forfeiture of the Earnest Money.He will also be debarred from
participating in bids for one year.

Advances:

IfEmployerfeelsnecessary,he willprovidemobilizationadvancesandadvanceagainstsecurityofequipmentas provided in
Part I General Condition of Contract, but it will be on the discretion of Employer.

CorruptorFraudulentPractices




The Employer requires the Bidders/Contractors to strictlyobserve the laws against fraud and corruption in force
in India, namely, Prevention of Corruption Act, 1988.

It is required that each Bidder/Contractor (including their respective officers, employees, and sub-Contractors)
adhere to the highest ethical standards, and report to the Government / Department all suspected acts of fraud or
corruption or coercion or collusion of which it has knowledge or becomes aware, during the tendering process
and throughout the negotiation or award of a contract.

The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent corruption. He commits
himself to observe the following principles during his participation in the Tender process and during theContract
execution:

(a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, offer, promise, or
give to anyemployee ofthe Employer involved inthe Tender process or executionofthe Contract or to
any third person any material or other benefit which he/she is not legally entitled to, in order to obtainin
exchange any advantage of any kind whatsoever during the Tender process or during the executionof
the Contract.

The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed agreement or
understanding, whether formal or informal. This applies in particular to prices, specifications,
certifications,subsidiarycontracts,submissionor non-submissionofbidsor anyother actionsto restrict
competitiveness or to cartelize in the bidding process.

The Bidder(s)/Contractor(s) willnotcommitanyoffence under therelevantlPC/CRPC Act. Further the
Bidder(s)/Contractor(s) will not use improperly, (for the purpose of competition or personal gain), or
pass on to others, any information or documents provided by the Employer as part of the business
relationship, regardingplans, technical proposals, and businessdetails, includinginformationcontained or
transmitted electronically.

The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined above or be anaccessory
to such offences.

The Bidder(s)/Contractor(s) will not, directlyor throughany other personor firmindulge inFraudulent Practice,
which meansa willful misrepresentationor omissionoffacts or submissionoffake/forged documentsinorder to
induce public official to act in reliance thereof, with the purpose of obtaining unjust advantage by or causing
damage to justified interest of others and/or to influence the procurement process to the detriment of the
Government interests. And this includes collusive practice among Bidders (prior to or after bid submission)
designed to establish bid process at artificial non-competitive levels and to deprive the Employer of the benefits
of free and open competition.

TheBidder(s)/Contractor(s)willnot,directlyor ~ throughanyother  personor firmuseCoercivePractices(means
theactofobtainingsomething,compellinganaction,orinfluencingadecisionthroughintimidation,threatorthe use of
force directly or indirectly, where potential or actual injury may befall upon a person, his/ her reputation or
property to influence their participation in the tendering process).

Without prejudice to any rights that may be available to the Employer under law or the Contract or itsestablished
policies and laid down procedures, the Employer shall have the following rights in case of breach under Clauses
32.1 to 32.6 above by the Bidder(s)/Contractor(s) and the Bidder/ Contractor accepts and undertakes to respect
and uphold the Employer absolute right:




RED-T-2

(a) If the Bidder(s)/Contractor(s), either before award or during execution of Contract has committed a
transgression through a violation of Clauses 33.1 to 33.6 above or in any other form, such as to put his
reliability or credibility in question, the Employer after giving proper opportunity to the
Bidder(s)/Contractor(s) shall have powers to disqualifythe Bidder(s)/Contractor(s) fromthe Tender process
or terminate the Contract, if already executed or exclude the Bidder/Contractor from future contract award
processes.

Forfeiture of Bid Security/Performance Security: If the Employer has disqualified the Bidder(s) from the
Tender process prior to the award of the Contract or terminated the Contract or has accrued the right to
terminate the Contract, the Employer apart from exercising any legal rights that may have accrued to the
Employer, mayinitsconsidered opinionforfeit the entire amount ofBid Securityand Performance Security of
the Bidder/Contractor as the case may be.

Pleasebenotedthatincaseofanydocumentsattachedwithyourbidsisfoundforgedorincorrectinany manner,

whatsoever, then a legal action like FIR, Blacklisting shall be done against the bidder.




AppendixtolTBorBidDataSheet

InstructionstoBiddersClause Reference

(1.1)

TheEmployerisGovernorofUttar Pradesh

Representative:SuperintendingEngineer,RED, CIRCLE MIRZAPUR
behalfofGovernorofUP

IdentificationNo.oftheworks is:

NameofBuilding Work: ATTACHED Block:

Nameof Road

Length(Km.)

From

TheStateis UttarPradesh

EligibleBidders are:Contractors registeredwith—RuralEngineering Departments (U.P)inclass ‘A/
B/Ccategoryasthecasemaybe.

TheinformationrequiredfromBiddersinClause4.2ismodifiedasfollows: NONE

4.2(g)

ThepercentageisTeni.e lakh

(4.4.A)(a)

MaximumTurnOverrequiredequaltotheestimatedcostofworksi.e.Rs.
Lacs

(4.4.A)(b)

OneThird oftheestimatedcostofworksi.e.Rs

(4.4B) (a) (iii)

Othercertificatesrequiredwiththebid areGSTandLabourregistration

(4.4.B)(b)(1)

Please put the name of machinery required for construction of road works and buildingworks
andequipment’s required for testing of materials or executed work as the case may be.

Thekeyequipment’sforroadworksandfield-testinglaboratoryRoadWorksis: FOR

ROAD WORKS OR BUILDING WORK

ForConstructionof Works

NameoftheEquipment

1
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o
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[
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ForfieldtestingLaboratory:
Allequipmentshouldbeprovidedatsitelabandcentrallab.orasorderedbyEngineer

S.No. | NameofTestingEquipment No. required
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Note:(a) TheBiddermustproducethefollowingdocumentaryevidenceinsupportofhisavailabilityoftheabove equipment:
EvidenceofownershipofimajoritemsofconstructionequipmentnamedlikeRC/Invoice/Billetc
(b) Ifequipmentnotownedbutproposedtobehired,then
Evidenceofarrangementofpossessingthemonhire/lease/buyingasdefinedtherein.
(c) IfequipmentnotownedbutproposedtobepurchasedthenEvidenceofarrangementofpossessingthemon buying as
defined therein.

(4.4B)b(ii)thenooftechnicalpersonnel,qualificationsandexperiencewillbeasfollows.
Pleaseputthenumberoftechnicalstaffsrequired.

(A) TheTechnicalPersonnelare:

Number ExperienceinRoadWorks&

TechnicalPersonnel .
required Building works

DegreeHolderinCivil Engineering Minimum?2yrsofExperience

DiplomaHolderinCivilEngineering Minimum?2yrsofExperience

SupervisorBSc(PCM) Minimum?2yrsofExperience
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ToensureemploymentofTechnicalPersonnel,the Contractorwouldrequiregivingtheproofofpaymentoftheir salaries/
Wages by Cheque / Demand Draft.

B) Forfieldtestinglaboratory:

Number ExperienceinRoadWorks&
required Building works

TechnicalPersonnel

Diploma in Civil Engineering or BSc
with Physics, Chemistry,
Mathematics

Atleastone-yearfield
experience.

(4.4B) (b)(iii) Theminimumamountofliquidassetsand/orcreditfacilitiesnetofothercontractual
commitmentsofthesuccessfulBiddershallbe10%ofthecontractvalue

ABidder shall notbepermittedtobidfor worksinthe Division/ Circleresponsible forawardand
execution of contracts in which his or his spouse’s near relatives (defined as first blood relations,
and their spouses) is posted in any capacity such as Clerk or Divisional Accountant or as anofficer
in any capacity between the grades of Superintending Engineer and Junior Engineer (both
(4.4B)(c)(i) inclusive),

TheBiddermustproduce an affidavitstating thatthenearrelationsofthefollowing departmental
officers are not in his employment or not working within circle (J. E’s, A.E.’s, DAOs, E.E.’s,
S.E.’s,andotherclericalstaff)clearlymentioningthenamesanddesignationofrelativesworking
inanycapacityintheDivision/circleof RED.

Any retired Gazetted officer (retired within two years) from any state/Central Government is not
allowed to workinthe Contractor establishment without Government permission. This contract is
liable to be cancelled ifeither the Contractor or anyofhisemployees is found anytime to be such a
(4.4B)(<)(ii) person who had not obtail?ed the permission of th.e Government as aforesaid before submission of
the tender or engagement in the Contractor’s service.
TheBiddermustproduceanaffidavitstatingthenamesofretiredgazettedofficer(ifany)inhis
employmentwhoretiredwithinthelasttwoyears.

Incasethereisnosuchpersoninhisemployment,hisaffidavitshouldclearlystatethisfact.

M=2.5

Cost of Bid Document: - The bidder has to deposit in the Govt.Account of UP_e-tender
onlineAccount- through e-tender portal by Internet Banking only. All concerned please note
thatthe bidding process will not move onward if the Bid Document’s Cost (Tender Fee) is
notpaid through e-tender portal by Internet Banking.

Thecontactpersonis:

Designation: ExecutiveEngineer,

Address:

TelephoneNo:




Place,TimeandDateforpre-bidmeetingare:

Place:SuperintendingEngineer,RED,

Address

TelephoneNo.(s):
Mobile No.:

Facsimile(FAX)No.:

ElectronicMailldentification(E-maillD):

Time:11.30AM

Languageofthebidis:

English

Theotherdocumentsrequiredare:

Asper12.1patlandIl

Bids will be submitted only in Percentage Rate Method
ScheduleofRateapplicable forPercentageRateMethod
is:Asmentionedinthebillofquantitiesforpercentage
ratebids

TheamountofEarnestMoney/Bid
SecurityShallbe

lacs(Rupees

To be deposited in the Govt. Account of UP_e-
tenderonline _Account- _through _e-tender _portal by
InternetBanking only. All concerned please note that
thebidding process will not move onward if the
BidSecurity (EMD) is not paid through e-tender portal

byInternet Banking

TheOfficialaddressforthepurpose of
Bid submission is

Bids will be submitted website:
https://etender.up.nic.in.beforethedeadlinedateof

submission 16.05.2025

on-line on

(22.1)&(22.6)

Thedate,timeandplacefor
openingofBidsis:

17.05.2025

A)TechnicalQualificationPart—I of
Bid

Time

12.30Noon

Date

Place

B)FinancialPart-IlofBid(Forqualified
Bidderas)

Time

12.30Noon

Date

Place

PhoneNo.




Performancesecurity

Theamountandvalidityperiodoftheperformanceguaranteeis:
Amount:{(5%)fivepercentorasperlatestGO}oftheContractPrice Validity

Period: - As per SBD

Performancesecurity

1. Forconstructionworkshallbevaliduntiladate45daysaftertheexpiry ofDefectLiability Period of
(i) Oneyearfromintendedcompletiondateforworksupto50lacs.

(ii)) Twoyearfromintendedcompletiondateforworksupto100lacs

(iii) Threeyearfromintendedcompletiondateforworksabovel00lacs.

2. Additional Performance Security for unbalanced Bid shall be valid for 45 days plus
intendedcompletion period.

SignatureofEmployer/AuthorisedSignatory
Date




Procedurefor Submission/Withdrawal/Modificationof e-Bids
bythe Bidders

Allbidderspleasefollowthefollowingproceduresatthetimeof uploadingof theire-bidsonline
one-tenderportal.

For Participating in e-Tender through the online system, it is necessary for the interested
Bidders/Firms/Companies to be registered users of the e-Tender portal https://etender.up.nic.in.For this the
interested Bidders/Firms/Companies have to register themselves by depositing a fee of Rs.6000/- (Rupees Six
Thousand only) in the office of U.P. Electronics Corporation Limited (UPLC),10- Ashok Marg, Lucknow
226001 for getting a valid User ID and password and the required training/assistance etc. On e-Tender portal
https://etender.up.nic.in. TheinterestedBidders/Firms/Companies maycontacttoU.P.ElectronicsCorporation
Limited for Registration.TheBidders/Firms/Companies mustup load proofofregistration/receiptofregistration
issued by UPLC failing which their bid shall not be considered for evaluation.

ProcedureforSubmissionofe-Bids.

SubmissionofBidsshallbeinaccordancewiththeinstructionsmentionedbelow: -

a. For participating in e-Bid through the e-tendering system, It is necessary for the bidders to be the registered user
of the e-Procurement website https://etender.up.nic.in.The bidders must obtain a User Login Id and Password
by registering themselves with U.P. Electronics Corporation Limited, Lucknow or any other certifyingauthorities
approved by Controller of Certificate Authorities Government of India as the e-Procurement website
https://etender.up.nic.in. is presently accepting DSCs issued by these authorities only if they have not done so
previously for registration.

In addition to the normal registration the bidder must register with his/her Digital Signature Certificate (DSC) in
the e-tendering system and subsequently he/she will be allowed to carry out his/her e-Bid submission activities.
Registering the Digital Signature Certificate (DSC) is a one-time activity. Before proceeding to register his/her
DSC the bidder should first log on to the e-tendering system using the User Login option on the home page with
theLoginld and Password with whichhe/shehasregistered asperclause-(a) above. From01-01-2021onwards only
Class-111 Digital Signature Certificate (DSC) will be used as per direction from Controller of Certifying
Authority, Government of India.

For successful registration of DSC on e-Procurement website https://etender.up.nic.in.the bidder must ensure
that he/she should possess Class-2/Class-3 DSCis issued byanycertifying authoritiesapproved byController of
Certificate Authorities, Government of India as the e-Procurement website https://etender.up.nic.in. ispresently
accepting DSCs issued by these authorities only. The bidder can obtain User Login Id and perform
DSCregistrationexercise asdescribed inclauses(a) and (b)aboveevenbeforee-Bid submissiondatestarts. The

U.P. Electronics Corporation/Department shall not be held responsible if the bidder tries to submit his/her e-Bid
at the last moment before end date of submission but could not submit due to DSC registration problem.

The Bidder shall be required to use own Digital Signature while uploading its Bid. The Bidder shall be
requiredto uploadtheBidusingitsDigitalSignatureonly.Failure tocomplyorusageof Digitalsignature of other
firm shall be liable for rejection of the Bid.

The bidder can search for active tender through “Search Active tenders”link, select a tender in which he/she is
interested in and them move it to ‘My Tender’folder using the options available in the e-Bid Submission menu.
After selectingand viewingthetender,for whomthebidderintendsto e-Bid from‘My Tender’folder thebidder can
place his/her e-Bid by clicking “Pay on-line” option available at the end of the view tender details form. Before
this, the bidder should download the e-tender document and Price Schedule/Bill of Quantity (BOO)and study
carefully. The bidder should keep all the document ready as per the requirements of e-tenderdocument in the
PDF format except the Price schedule/Bill of Quantity (BOQO). Which should be in the XLSformat (Excel

sheet).
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After clicking the ‘Pay online’ option, the bidder will be redirected to the Terms and Conditions page, The
bidder should read the Terms & Conditions before proceeding to fill in the details, the bidder should click
“Encrypt & Upload” option given in the on line payment details form so that “Bid Document Preparationand
Submission” window appears to upload the documents as per Technical (Qualification details, e-Bid form
andTechnicalSpecificationdetails)and financial(e-Bid formandpriceSchedule/BOQ)schedules/packetsgiven in the
tender details.
It is to be noted that without payment of Tender fee (Bid document cost) and EMD (Bid security) Bids of the
Bidder will not be submitted. For on-line payment of tender Fee and EMD the Bidder must follow the following
steps.
(i) AfterreadingtermsandConditionclickthesubmitbutton,SBIbanksitewillbeopened.
(ii) SelectSBIBankandclicksubmitbutton.
(iii) A window will be opened in which the Bidder can select the Bank where his internet account exists
either SBI or other than SBI Bank.
(iv) IftheBidderareselectingSBIBankawindow willbe opened wherereference number,payableamount is
shown. After clicking confirm button required amount will be paid directly from the Bidder accountto
UP tender portal. A confirmation slip of payment will be generated.
v) If the bidder is selecting other than SBI Bank the Bidder can select his internet account holding Bank
from drop down list.
After selecting the Bidder choice bank pay the required amount by fulfilling the formalities. After

Sfulfilling formalities required amount will be paid directly from your account to UP tender portal. A

confirmation slip of payment will be generated.
The Bidder can also select payment through NEFT/RTGS but it requires minimum 24 hour time to
complete the payment formalities. In this system a chalan will be generated which will be submitted to
SBI Bank or your serving bank for payment. After payment from concerning bank. SBI will update the
payment to tender portal. It takes minimum 24 hour to update the payment. Afterpayment to tender your
tender will be uploaded. It should be noted in case of selecting NEFT/RTGS payment the bidder cannot
back to another bank.
Next the bidder should upload the Technical e-Bid document for, Qualification details, e-Bid Form as per
Technical Specification details and Price Schedule/BOQ of e-tender document. Before uploading, the bidder has
to select the relevant Digital Signature Certification. He may be prompted to enter the Digital Signature
Certificate password, if necessary. For uploading, the bidder should click “Browse” button against each
document label in Technical and Financial scheduled/packets and then upload the relevant PDF/XLS files
already prepared and stored in the bidder’s computer. The required document for each document label of
Technical (Qualification details, e-bid form and Technical Specification details) and financial (e-Bid form and
Price Schedule/BOQ) schedules/packets can be clubbed together to make single different files for each label.
The bidder should click “Encrypt” next for successfully encrypting and uploading of required document. During
the above Process, the e-Bid documents are digitallysigned usingthe DSCof the bidder and thenthe documents
are encrypt/locked electronically with the DSC’s of the bid openers to ensure that the e-Bid document are
protected, stored and opened by concerned bid openers only.
After successful submission of e-Bid document, a page giving the summary of e-Bid submission will be
displayed confirming end of e-Bid submission process. The bidder can take a printout of the bid summary using
the “Print” option available in the window as an acknowledgement for future reference.
Once the e-Bid submission date and time is over, the bidders cannot submit their e-Bid. The bidder shall onlybe
held responsible for any delay and whatsoever reason in submission of e-Bid.
Bidders are advised to submit their e-Bid in Two-Bid system with Technical and Financial bids separately on e-
Tender portal.
Please note that prices should not be quoted in the Technical e-Bid if quoted bidder bids may be liable for
rejection The Prices should be quoted in the financial e-Bid only.
ProcedureforWithdrawalandResubmissionofe-Bids:-
Withdrawal: -
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Atanypointoftime, aBiddercan withdrawhis/her e-Bid submitted onlinebeforethee-Bid submissionend date and
time. For withdrawing, the Bidder should first log in using his/her Login Id and Password and subsequently
byhis/her Digital Signature Certificate on the e-procurement portal https:e-Tender.up.nic.in. The bidder should
then select “MyBids” option in the Bid Submission menu. The page listing all the Bids submitted bythe Bidder
will be displayed. Click “View” to see the details of the Bid to be withdrawn. After selecting the “Bid
Withdrawal” option the Bidder has to click “Yes” to the message “Do you want to withdraw this Bid”
displayed in the Bid Information window for the selected Bid. The Bidder also has to enter the Bid withdrawing
reasons and upload the letter giving the reason for Withdrawing before clicking the “Submit” button. TheBidder
has to confirm again by pressing “Ok” button before finally withdrawing his/her selected Bid. Once the Bidder
has withdrawn his/her Bid he/she cannot re-submit this Bid again.

Resubmission:-

The Bidder can resubmit his/her e-Bid as and when required till the Bid submission end date and time. The new
onebid willreplace thee-Bid submitted earlier. ThepaymentmadebytheBidder earlier willbeused for revised e-Bids
and the new Bid submission summary generated after the successful submission of the revised e-Bidder will be
considered for evaluation purpose for resubmission, the Bidder should first log in using his/her Login Id and
Password and subsequently by his/her Digital Signature Certificate on the e-Tender procurement portal htips://e-
Tender.up.nic.in. The Bidder should then select “My Bids” option in the Bid submission menu. The page listing
all the Bids submitted by the Bidder will be displayed. Click” View” to see the details of the Bid to be
resubmitted. After selecting the “Bid Resubmission” option, click “Encrypt & upload” to upload the revised
e-Bids document by following the methodology provided in clause 2 (submission of e-Bids) above.

The Bidders can submit their revised Bids as manytimes as possible byuploading their e-Bids document within
the scheduleddate &time for submissionofe-Bids.Noe-Bidcanberesubmittedsubsequentlyafterthedeadline for
submission of e-Bid.




Section3

QualificationInformation

(ApplicableforBidscostingmorethanRs.40 Lacs)

(Followinginformation’sshallbefurnishedbytheContractoronanon-judicialstamppaperofRs.100/-only)
(ThisisonlySampleformat)

NotesonFormofQualificationInformation

TheinformationtobefilledinbyBiddersinthefollowingpageswillbeusedforpurposesofpost-
qualification as provided for in Clause 3 and 4 of the Instructions to Bidders. This information
will not be incorporated in the Contract. Attach additional pages as necessary.Each Bidder is
required to furnish an affidavit on a non-judicial stamp paper of Rs. 100/-giving information on
followingPerforma required forevaluation ofthe biddingcapacityof the Bidder. Scanned copyof
this affidavit shall besubmitted on-lineas partof Contractor’sdocuments. Performashall befilled up
complete in all aspects. Incomplete format or attached written format will not be accepted. Filling
up of this form is mandatory otherwise bid may be rejected.

NITNo:02 /RED/Tender/FileNo96 /BondClerk/2017-18/dated. 02.04.2025

NameofWorkorldentificationNumber:

1. IndividualBidders

L1 Constitutionorlegalstatusof [attachcopy]
Bidder

Place of registration:
Registration Certificate
attached as annexure -1
Principal place of business:
Powerofattorneyofsignatoryof
Bid Attached as annexure- 2
Partnership deed Attached as [Attach]
annexure-3

Y earofformationof firm

Total annual volume of civil (Rs.In lakhs)
Engineering construction workexecuted
and payments received in the last five
years preceding the year in which bids
are invited. (Attach certificate from
Chartered Accountant)

CertificatefromCAwithclearcutmentionedCivil
Engineering Works is attached as annexure 4




Work performed as prime Contractor (in the same name and style) on construction
works of a similar nature and volume over the last fiveyears. Attach certificate from
the Engineer-in-charge

ProjectName

Nameofthe Employer
Descriptionofwork
Valueof contract
Contract No.
DateoflssueofWork
StipulatedDateof
Completion
ActualDateof
Completion
Remarksexplaining

reasonsforDelay.,if any

Experience: - For proof Attached only one qualifying certificate from Ex. En clearly
mentioning the actual work done amount, date of start, actual date of completion,
amount of contract bond etc as annexure- 5 & List only the past work in the format
above which you have executed.

Work performed as Sub-Contractor (in the same name and style) on construction
works of a similar nature and volume over the last fiveyears. Attach certificate from
the Engineer-in-charge

ProjectName

NameoftheEmployer
Descriptionofwork
Valueof contract
Contract No.

DateoflssueofWork
StipulatedDateof
Completion
ActualDateof
Completion
Remarksexplaining
reasonsforDelay,if any
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1.3.3 InformationonBidCapacity(worksforwhichbidshavebeensubmittedandworkswhichare yet to
be completed) as on the date of this bid.

(A) Existingcommitmentsandon-goingconstructionwork:

completion
Valueof*works
remaining to be
completed
(Rs.Lakhs)
completion

ValueofContract (Rs.
in lakhs)

Stipulatedperiodof
AnticipatedDateof

DescriptionofWork
Place& State
ContractNo& Date
Name&Addressof

=
=)
>

*Enclosecertificate(s)fromEngineer(s)-in-chargeforvalueofworkremainingtobe completed.
Attachedasannexure-6

(B) Bidsalreadysubmittedandacceptedbutagreementnot signed.
Description  of | Place Name&Address | Value of | Letter of | Date of issue of
Work & | of Employer Contract Acceptance Letter of
State (Rs.In lakhs) | issued (Yes | Acceptance

or No)

&) &) “4) Q) (©)

*Attachcertificate(s)fromtheEngineer(s)-in-Charge.

(C) Bidsalreadysubmittedbutnot finalized.

DescriptionofWork Place&State Name&Addressof Valueof Contract
Employer (Rs.In lakhs)

) @ €) S

AvailabilityofMajoritemsofContractor'sEquipmentproposedforcarryingoutthe Works. Listallinformation
requested below. Refer also to Clause 4.2(d) and Clause 4.4 b (b) of the Instructions to Bidders.




Itemof Equipment

Description,make,and
age (Years), and
capacity

Condition(new,good,
poor) and number
available

Owned, leased (from
whom?),ortobepurchased

Note:-AttachedAsannexure-7Note:(a)theBiddermustproducethefollowingdocumentary evidence in
support of his availability of the above equipment:

EvidenceofownershipofmajoritemsofconstructionequipmentnamedlikeRC/Invoice/Billetc
(b) Ifequipmentnotowned butproposedtobehired,then
Evidenceof arrangementofpossessingthemonhire/lease/buyingasdefinedtherein.
(c) Ifequipmentnotownedbutproposedtobepurchasedthen

Evidenceof arrangementofpossessingthem onbuyingasdefined therein.

1.4.B.ListofLabEquipmentavailable

Attachedasannexure-8ListofavailabilityoflabequipmentaswellasAffidavit&cash memo.

Qualifications oftechnical personnel proposed for the Contract. Refer also to Clause 4.2(e) ofthe Instructions to
Bidders and Clause 9.1 of Part-1 General Conditions of Contract.

Position

Name Qualification

Yearsof experience

Building
Works

Attachedasannexure-9proofsabouttheirappointment/PaymentofSalary/Qualification/
Experience.

Proposed sub-Contractors and firms involved for construction. Refer to Clause 7 of Part I General Conditions of

Contract

SectionsoftheWorks

subcontract

Valueof Sub-Contractor(nameandaddress) Experienceinsimilar

work




Note: The capability of the sub-Contractor will also be assessed (on the same lines as for the main Contractor) before
according to approval to him

Financial reports for the last five years: balance sheets, profit and loss statements, auditors' reports, etc. List below and
attach copies.
Attachedasannexure-10Auditreportonly of anythreeyearsfromthe lastfive years.

Itisbettertoattachcompleteauditreportincludinegform3-CB.3-CD,Balancesheet.Lossandprofit
statements of current vear and form 3-CB and 3-CD, Balance sheet, loss and profitstatement

of proceeding two years.
(TIAmustchangetheyearbeforeuploadingofdocuments. Thisisonlyindicative)
Evidenceofaccesstofinancialresourcestomeetthequalificationrequirements:cashinhand, lines of

credit, etc. List below and attach copies of support documents. (Sample format attached).

Attached as annexure-11 certificate from the Bank only on the form prescribed.
Attachedasannexure-12anundertakingthattheBidderwillexpendatleast10%of package
value from own resources.
Name,address,andtelephone,telex,andfacsimilenumbersofbanksthatmayprovidereferences if
contacted by the Employer.
Attached as annexure-13, Address & Phone No. Mobile No. of Bank and your own Account No. for seeking

references from Bank and an authority from Bankers for enquiry regarding your account No. and relation with
Bank.

InformationoncurrentlitigationinwhichtheBidderisinvolved.

NameofOther Litigation where

party(ies) Causeofdispute (Court/arbitration) Amountinvolved

ProposedProgramme (work method, schedule and cash inflow). Descriptions, drawings, and charts as
necessary, to comply with the requirements of the bidding documents.

Address, TelephoneNo., Mobile No.e-mailid ofthe Bidder




1.13.I. Tax PAN,




SAMPLEFORMATFOREVIDENCEOFACCESSTOOR
AVAILABILITY OF CREDIT FACILITIES
BANKCERTIFICATE

Thisis to certifythat M/S --1s areputedcompanywith agood
financialstanding.

Ifthecontractforthework,namely,
is awarded to the above firm, we shall be able to provide overdraft/credit facilities to the extent of
Rs. lakh to meet their working capital requirements for executing the above

contract. Subject to terms and condition of Bank.

Signature of Bank Manager
Name of the Bank Manager
Address of the Bank

Note:Theabovelettershouldbeonthe letterheadoftheconcernedBankbranchwithfulladdressincludingtelephone no., fax no.
and email of the bank branch. The certificate should not be latter than 3 months.




SeekReferenceCertificate

To,
SuperintendingEngineer,

Sub: SeekReferenceCertificateforA/cNo

We,herebywishtoinformyouthatM/s whoisbiddingfor
of the district has authorized us to provide you the concerned information about his

ACCOUNE NO. +.evenininenniiinieneiteeeienenennn Which the said bidding firm has in our branch/ bank relating to the above

tenders.

TheSuperintendingEngineerRED, orhisauthorizedrepresentativeispermittedtoseekreference

fromusaboutthesaidaccountasand whenrequired eitherinpersonorbypost,faxoremail. Dated:

BranchManager
NameofthebranchwithBranchCodeandthenameofthe Bank.

Note:Theabovelettershouldbeonthe letterheadoftheconcernedBankbranchwithfulladdressincludingtelephone no., fax no.
and email of the bank branch. The certificate should not be latter than 3 months.




FORMATFORTHEAFFIDAVITOFCORRECTNESS

(NOTE:Thisaffidavitshouldbeonanon-judicialstamppaperofRs.10/-andshallbeattestedbyMagistrate/Sub-Judge/ Notary Public)

(Nameoftheauthorisedrepresentativeofthe Bidder)
son/daughter resident of
e teeeteeeeteesteesteestteesteeestteeateeetteetteateeabeeanteaanaee et eetaeeteeenseeentaeanteeenres (Fulladdress),aforesaidsolemnlyaffirmandstate
asunder:

L. I hereby certify that all the information furnished with the bid submittedon-line in response to notice invitingbid
number /RED/Tender/File No----/ Bond Clerk/2017-18dated: issued bySuperintending Engineer,

(Authorityinvitingbids)
fortheConstruction
andidentificationofwork)aretrueandcorrectinallaspect.

hereby  certify  that have  been  authorised by
(TheBidder)tosignontheirbehalf,thebidmentionedin paragraph 1 above.

Deponent

S.No2abovewillnotbeapplicableifthe Bidderisanindividualandissigningthebidonhisownbehalf.

Nameandsealoftheattestationofficer(Magistrate/Sub-Judge/NotaryPublic)mustbereadable.
S.No.ofregisteraswellasregistrationnumberofNotarymustbementionedinallaffidavit.




Section 4

ConditionsofContract

Part-IGeneralConditionsofContract

Theseconditionsaresubjecttothe variationsandadditionssetoutinPartIISpecialConditionsof Contract

NotesonConditionsofContract

The Conditions of Contract, read in conjunction with Part IT Special Conditions of Contract and the Contract
Data and other documents listed therein, should be a complete document expressing fairly the rights and
obligations of both parties.

The form of Conditions of Contract that follows has been developed for smaller admeasurements contracts for
construction on the basis of international practice and the practice of the Government of India, Ministry of Road
Transport and Highways, and considerable experience in different States in India in the drafting and management
of contracts, bearing in mind a trend in the construction industry towards simpler, more straightforward language.
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PartlGeneralConditionsofContract
A. General

1. Definitions

Terms, which are defined in the Contract Data, are not also defined in the Conditions of Contract but keep their
defined meanings. Capital initials are used to identify defined terms.

BillofQuantitiesmeansthepricedandcompletedBillofQuantitiesformingpartoftheBid.
CompensationEventsarethosedefinedinClause40hereunder.

The Completion Date is the date of completion of the Works as certified by the Engineer, in accordance with Clause
48.1.

The Contract is the Contract between the Employer and the Contractor to execute, complete, and maintain the Works. It
consists of the documents listed in Clause 2.3.

TheContractDatadefinesthedocumentsandotherinformation,whichcomprisetheContract.

TheContractorisapersonorcorporatebody who’sBidtocarryouttheWorks,includingroutine maintenance, hasbeen accepted
by the Employer.

TheContractor'sBidisthecompletedbiddingdocumentsubmittedbythe ContractortotheEmployer.

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with the
provisions of the Contract.

Daysarecalendardays;monthsarecalendar months.
ADefectisanypartoftheWorksnotcompletedinaccordancewiththeContractasintimatedbytheEngineer.

The Defects Liability Certificate is the certificate issued by Engineer, after the Defect Liability Period has ended and
upon correction of Defects by the Contractor.

TheDefectsLiabilityPeriodis
(i) OneyearfromintendedcompletiondateforworksuptoS0lacs.
(i) Twoyearfromintendedcompletiondateforworksupto100lacs
(iii) Threeyearfromintendedcompletiondateforworksabovel00lacs.
Calculated from the Completion Date.

Drawings include calculations and other information provided or approved by the Engineer for the execution of the
Contract.

TheEmployeristhepartyasdefinedintheContractData,whoemploysthe ~ContractortocarryouttheWorks,including routine
maintenance. The Employer maydelegate anyor all functionsto apersonorbodynominated byhim for specified functions.

52




The Engineer is the person named in the Contract Data (or any other competent person appointed by the Employer and
notified to the Contractor, to act in replacement of the Engineer) who is responsible for supervising the execution of the
Works and administering the Contract.
EquipmentistheContractor'smachineryandvehiclesbroughttemporarilytotheSitetoconstructtheWorks.

Thelnitial ContractPriceistheContractPricelistedintheEmployer'sLetterofAcceptance.

The Intended Completion Date is the date on which it is intended that the Contractor shall complete the Works. The
Intended Completion Date is specified in the Contract Data. The Intended Completion Date may be revised only by the
Engineer by issuing an extension of time.
Materialsareallsupplies,includingconsumables,usedbytheContractorforincorporationinthe Works.

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, chemical, or biologicalfunction.

Routine Maintenance (if applicable) is the maintenance of Roads and Buildings during defects liability period as
defined above.

TheSiteistheareadefinedassuchintheContractData.

Site Investigation Reports are those that were included in the bidding documents and are reports about the surface and
subsurface conditions at the Site.

Specification means the Specification of the Works included in the Contract and any modification or addition made or
approved by the Engineer.

The Start Date is given in the Contract Data. It is the date when the Contractor shall commence execution of the Works.
It does not necessarily coincide with any of the Site Possession Dates.

A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to carry out a part of the
construction work in the Contract, which includes work on the Site. Engineer is authorised to review the terms and

conditions of Subcontract or the supplier of materials to the Original Contractor or Sub Contract of labour if any.

Temporary Works are works designed, constructed, installed, and removed by the Contractor that are needed for
construction or installation of the Works.

AVariationisaninstructiongivenbytheEngineer,whichvariesthequantitiesofitemsofworks.

The Works, as defined in the Contract Data, are what the Contract requires the Contractor to construct, install, maintain,
and hand over to the Employer. Routine maintenance is defined separately.

2. Interpretation

In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter, and
the other way around. Headings have no significance. Words have their normal meaning under the language of
the Contract unless specifically defined. The Engineer will provide instructions clarifying queries about these
Conditions of Contract.
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If sectional completion is specified in the Contract Data, references in the Conditions of Contract to the Works,
the Completion Date, and the Intended Completion Date apply to any Section of the Works (other than
references to the Completion Date and Intended Completion Date for the whole of the Works).

ThedocumentsformingtheContractshallbeinterpretedinthefollowingorderofpriority:
(1) Agreement,
(2) NoticetoProceedwiththeWork,
(3) LetterofAcceptance,
(4) Contractor’sBidPartlandpartIl
(5) ContractData,
(6) SpecialConditionsofContractPartIl,
(7) GeneralConditionsofContractPart I,
(8) Specifications,
(9) Drawings,
(10) Bill of Quantities as uploaded on website with the bid document for the said NIT, No any changein
up loaded BOQ will be allowed.
(11) NIT
(12) T-4
(13) T-5
(14) T-6inOriginal.
(15) NameoftheContractor Nomineeasperclause55.2(ifany)and
(16) AnyotherdocumentlistedintheContractData.

LanguageandLaw
ThelanguageoftheContractandthelawgoverningtheContractshallbeEnglish.

Engineer'sDecisions

Except where otherwise specifically stated, the Engineer will decide contractual matters between the Employer
and the Contractor in the role representing the Employer. However, if the Engineer is required under the rules
and regulations and orders of the Employer to obtain approval of some other authorities for specific actions, he
will so obtain the approval.

Except as expressly stated in the Contract, the Engineer shall not have any authority to relieve the Contractor of
any of his obligations under the contract.

Delegation

The Engineer, with the approval of the Employer, may delegate any of his duties and responsibilities to other
departmental officer, after notifying the Contractor, and may cancel any delegation after notifying theContractor.

Communications

All Certificate, notices or instructions to be given to the Contractor by Employer / Engineer shall be sent on the
addressorcontactdetailsgivenbythe Contractor inSection 6-Formof Bid.Theaddressand contactdetailsfor
communication with the Employer/ Engineer shall be as per the details given Contract Data to GCC.
Communications between parties that are referred to in the conditions shall be in writing. The Notice sent by
Facsimile(fax)orotherelectronicmeans(e-mails,sms,whattsapp, T witteretc. )shallbeeffectiveon
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confirmationofthetransmission.TheNoticesentbyRegistered postor Speedpostshall beeffectiveondelivery or at the
expiry of the normal delivery period as undertaken by the postal service.

Any change in communication address by the contractor during the concurrence of the contract must beintimated
by the Contractor through registered letter and e-mail to the employer as well as the Engineer failing which the
communication address given by the contractor in Section-6 Form of Bid will be valid address forany
communication which will be binding to the contractor.

Subcontracting

The Contractor may subcontract part of the construction work with the approval of the Employer in writing asper
GO No. 2466/92-1-2018-65M/2014 dated 30.07.2018 issued byUP RED up to 25%of the contract price but will
not assign the Contract. Subcontracting shall not alter the Contractor’s obligations.

Beyond what has been stated in clauses 7.1, if the Contractor proposes subcontracting any part of the work
duringexecutionofthe works,becauseofsomeunforeseencircumstancesto enablehimto completethe workas per
terms of the contract, the Employer will consider the following before according approval:

a. TheContractorshallnotsub-contractthewholeoftheworks.

b. The Contractor shall not sub-contract any part of the work without prior consent of the Employer. Any such
consent shall not relieve the Contractor from any liability or obligation under the contract and he shall be
responsiblefortheacts,defaultsandneglectsofanyhissub-Contractor,hisagentsor workmenasfullyasifthey were the
acts, defaults or neglects of the Contractor, his agents and workmen.

TheEngineershouldsatisfyhimselfbeforerecommendingtotheEmployerwhether.
a. Thecircumstanceswarrantsuchsub-contracting:and

b. The sub-Contractor so proposed for the work possess the experience, qualification and equipment necessary
for the job proposed to be entrusted to him in proportion of the Quantum of works to be sub-contracted.

OtherContractors

The Contractor shall co-operate and share the site with other Contractors. Public authorities’ utilities and the
Employer between the dates given in the schedule of other Contractors, as referred to in the contract data. The
Contractor shall also provide facilities and services for them as described in the schedule. The Employer may
modify the schedule of other Contractor and shall notify the Contractor of any such modification.

The Contractor should take up the workinconvenient reaches as decided bythe Engineer to ensure there is least
hindrance to the smooth flow of traffic including movement of vehicles and equipment of other Contractors till
the completion of the works.

Personnel

TheContractorshallemployfortheconstructionworkandroutinemaintenancethetechnicalpersonnelnamedin the
Contract Data or other technical persons approved by the Engineer. The Engineer will approve anyproposed
replacement of technical personnel only if their relevant qualifications and abilities are substantially equal to or
better than those of the personnel stated in the Contract Data.




RED-T-2

The Engineer asks the Contractor to remove a person who is a member of the Contractor's staff or work force,
stating the reasons, the Contractor shall ensure that the person leaves the Site immediately and has no further
connection with the Works in the Contract.

The Contractor shall not employ any retired Gazetted officer who has worked in the Engineering Department or
anyotherdepartment oftheState orCentralGovernmentandhaseithernotcompletedtwoyearsafterthedateof

retirement or has not obtained State or Central Government’s permission to employment with the Contractor.

The Contractor shall not employ any retired employee of the RED department who retired within two years
without the prior permission from department.

AnytypeofmisbehaveeitherbyContractororbyhispersonnelwillbetreatedassamedonebythe Contractor.

Neither Contractor nor his personnel will do any activity at the Work site or vicinity of the Work due to which
law and order & Social harmony problem arise.

NeitherContractornorhispersonnelwillinvolveinanyunsocialactivity.

Employer'sandContractor's Risks

TheEmployercarriestheriskswhich thisContractstatesareEmployer'srisks,andtheContractorcarriesthe risks that
this Contract states are Contractor's risks.

Employer'sRisks

The Employer is responsible for the excepted risks which are (a) in so far as theydirectly affect the execution of
the Works in the Employer’s country, the risks of war, invasion, act of foreign enemies, rebellion, revolution,
insurrection or military or usurped power, civil war, riot commotion or disorder (unless restricted to the
Contractor’s employees), natural calamities and contamination from any nuclear fuel or nuclear waste or
radioactive toxic explosive, or (b) a cause due solely to the design of the Works, other than the Employer’s
design.

Contractor'sRisks

All risks of loss of or damage to physical property and of personal injury and death which arise during and in
consequence of the performance of the Contract other than the accepted risks, referred to in clause 11.1, are the
responsibility of the Contractor.

Insurance

The Contractor at his cost shall provide, in the joint names of the Employer and the Contractor, insurance cover
from the Start Date to the date of completion, in the amounts and deductibles stated in the Contract Data for the
following events which are due to the Contractor's risks:

lossofordamagetotheWorks,PlantandMaterials.

lossofordamagetoEquipment.
lossofordamagetoproperty(excepttheWorks,Plant,Materials,andEquipment)inconnectionwiththe Contract; and
Personalinjuryordeath.
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Insurance policies and certificates for insurance shall be delivered by the Contractor to the Engineer for the
Engineer's approval before the completiondate/ Start Date. All such insurance shall provide for compensation to
be payable in Indian Rupees to rectify the loss or damage incurred.
(a) The Contractor at his cost shall also provide, in the joint names of the Employer and the Contractor,insurance
cover from the date of completion to the end of defect liability period, in the amounts and deductibles stated in
the Contract Data for the following events which are due to the Contractor's risks:
Personalinjuryordeath.
AlterationstothetermsofinsuranceshallnotbemadewithouttheapprovaloftheEngineer.
Bothpartiesshallcomplywithanyconditionsoftheinsurancepolicies.

SiteInvestigationReports

TheContractor,inpreparingtheBid, mayrelyonanySitelnvestigationReportsreferredtointheContractData,
supplemented by any other information available to him, before submitting the bid.

QueriesabouttheContractData
TheEngineerwillclarifyqueriesontheContractData.
ContractortoConstructtheWorks

The Contractor shall construct and install and maintain the Works in accordance with the Specifications and
Drawings provided by the Employer.

TheWorkstoBeCompletedbytheIntendedCompletionDate

The Contractor may commence execution of the Works on the Start Date and shall carry out the Works in
accordance with the Programme submitted by the Contractor, as updated with the approval of the Engineer, and
complete them by the Intended Completion Date.

Approvalbythe Engineer

The Contractor shall submit Specifications and Drawings of the proposed Temporary Works to the Engineer,
who is to approve them.

TheContractorshallberesponsiblefordesignofTemporaryWorks.
TheEngineer'sapprovalshallnotaltertheContractor'sresponsibilityfordesignofthe Temporary Works.
TheContractorshallobtainapprovalofthirdpartiestothedesignofthe TemporaryWorks,whererequired.

All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are subject to
prior approval by the Engineer before their use.

Safety

TheContractorshallberesponsibleforthesafetyofallactivitiesontheSite.
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The Contractor shall be responsible for safety of all persons, employed by him on Works, directly, and shall report
accidents to any of them, however, and wherever occurring on Works, to the Engineer or the Engineer’s Representative,
and shall make every arrangement to render all possible assistance and to provide prompt and proper medical
attention.The compensation for affected Workers or their relatives shall be paid bythe Contractor in such cases
expeditiously in accordance with the Workmen’s Compensation Act and other labour Laws and regulations.

20.

Discoveries

Anything of historical or other interest or of significant value unexpectedly discovered on the Site shall be the
property of the Employer. The Contractor shall notify the Engineer of such discoveries and carry out the
Engineer's instructions for dealing with them.

PossessionoftheSite

The Employer shall handover complete or part possession of the site to the Contractor 7 days in advance of
constructionprogramme. Atthestartofthe work,the Employer shallhandoverthepossessionofat-least75%of the site.

AccesstotheSite

TheContractorshallallow accesstotheSiteandtoanyplacewhereworkinconnectionwiththeContractis being carried
out, or is intended to be carried out to the Engineer and any person/persons/agency authorized by:

a. TheEngineer

b. TheContractor

c. GovernmentofUttarPradesh.

Instructions

The Contractor shall carryout all instructions of the Engineer, which comply with the applicable laws where the
Site is located.

DisputeRedressalSystem

Ifanydisputeor difference ofanykind what-so-ever shallariseinconnection withor arisingoutofthisContract or the
execution of Works or maintenance of theWorks there under, whether before its commencement
orduringtheprogressofWorksor  after  thetermination,abandonmentor  breachoftheContract,itshall,inthefirst
instance, be referred for settlement to the competent authority within 30 days of arising of the dispute or
difference, described along with their powers in the Contract Data, above the rank of the Engineer. The
competent authority shall, within a period of 30 days after being requested in writing bythe Contractor to do so,
convey his decision to the Contractor. Such decision in respect of every matter so referred shall, subject toreview
as hereinafter provided, be final and binding upon the Contractor. In case the Works is already in progress, the
Contractor shall proceed with the execution of the Works, including maintenance thereof, pending receipt of the
decision of the competent authority as aforesaid, with all due diligence.

Either party will have the right of appeal, against the decision of the competent authority, to the Standing
Empowered Committee within 90 days of decision of the competent authority if the amount appealed against
exceeds 0.20 (zero point two zero) percent of the initial contract price.

ThecompositionoftheEmpoweredStandingCommitteewillbe:
L. SpecialSecretarytotheStateGovernment.
II. ChiefEngineer;and
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Onenon-officialmemberwhowillbetechnicalexpertofChiefEngineer’sorSuperintending Engineer’slevel
selected bythe Contractor froma panel ofthree personsgivento himbythe Employer.

The Contractor and the Employer will be entitled to present their case in writing duly supported by documents. If
so requested,theStandingEmpowered Committee mayallowoneopportunityto the Contractor and the Employer for
oral arguments for a specified period. The Empowered Committee shall give its decision within a period of ninety
days from the date of appeal, failing which the Contractor can approach the appropriate court for the resolution of
the dispute.

ThedecisionoftheStandingEmpoweredCommittee willbebindingonthe Employerfor paymentofclaimsupto five
percent of the Initial Contract Price. The Contractor can accept and receive payment after signing as “in full
andfinal settlementofallclaims”.Ithe doesnotacceptthe decision,he is notbarredfromapproachingthecourts.
Similarly, if the Employer does not accept the decision of the Standing Empowered Committee above the limit of
five percent of the Initial Contract Price, he will be free to approach the courts applicable under the law.

Arbitration

In view of theprovision of theclause24on DisputeRedressalSystem,it is thecondition of theContract that there
will be no arbitration for the settlement of any dispute between the parties.

B. TIMECONTROL

Programme

Within the time stated in the Contract, the Contractor shall submit to the Engineer for approval a Programme
showing the general methods, arrangements, order, and timing for all the activities in the Works, along with
monthly cash flow forecasts for the construction of works.

The Contractor shall submit the list of equipment and machinery being brought to site, the list of key personnel
being deployed, the list of machinery/ equipments being placed in field laboratory and the location of field
laboratory along with the Programme. The Engineer shall cause these details to be verified at each appropriate
stage of the programme.

ThelistofKeyPersonneldeployedbytheContractorshallnotbealteredwithouttheconsentof Engineer.

An update of the Programme shall be a programme showing the actual progress achieved on each activity and the
effectoftheprogressachievedonthetimingoftheremainingW orks,includinganychangestothesequenceofthe activities.

The Contractor shall submit to the Engineer for approval an updated Programme at intervals of not longer thanthe
period stated inthe Contract Data. Ifthe Contractor does not submit an updated Programme withinthis period, the
Engineer may withhold the amount stated in the Contract Data from the next payment certificate and continue to
withhold this amount until the next payment after the date on which the overdue Programme has been submitted.

The Engineer's approval of the Programme shall not alter the Contractor's obligations. The Contractor may revise
the Programme and submit it to the Engineer again at any time. A revised Programme shall show the effect of

Variations and Compensation Events.

ExtensionoftheIntendedCompletionDate

The competent authority as per state Government rules shall extend the Intended Completion Date if a

Compensation Event occurs or a Variation is issued which makes it impossible for Completion to be achieved by
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theIntendedCompletionDate withoutthe ContractortakingstepstoacceleratetheremainingWorks,whichwould cause the
Contractor to incur additional cost.

TheContractor shallapplyfor timeextensionto the Engineer beforetheintended completiondate statingtheself-
explanatory reason of hindrance.

The competent authority as per state Government rules shall decide whether and by how much time to extend the
Intended Completion Date.

Noextension of Intended Completion Date will be allowed if the delay is caused due to stopping the construction
activity for a long period by Gundaism or by misbehaving or by in-fighting with the local habitant either by the

Contractor or his personnel or by any cause created by the Contractor or his personnel.

Extension of Intended Completion Date due to medical ground will not be considered in general but it may be
considered in exceptional case.

DelaysOrderedbythe Engineer

The Engineer may instruct the Contractor to delay the start or progress of any activity within the Works.
Delay/delays totalling more than 30 days will require prior written approval of the Employer.

If any delay/delays in date of start ordered bythe Engineer in writing the due date of completion shall be shifted
accordingly by the Employer. Written order of delays by the Engineer must be intimated to the Employer.

ManagementMeetings

The Engineer may require the Contractor to attend a management meeting. The business of a management
meeting shall be to review the plans for the Works.

The Engineer shall record the minutes of management meetings and provide copies of the record to those
attending the meeting. The responsibility of the parties for actions to be taken shall be decided by the Engineer
either at the management meeting or after the management meeting and stated in writing to all concerned.

C. QualityControl

IdentifyingDefects

The Engineer shall check the Contractor's work and notify the Contractor of any Defects that are found. Such
checkingshall notaffectthe Contractor'sresponsibilities. The Engineer mayinstructthe Contractor to search for any
other Defect, and to uncover and test any work that the Engineer considers may have a Defect.

The Contractor will be fully responsible for the quality of work. If any work found unsatisfactory during the
quality test, the contractor is bound to replace/ reconstruct/ rectify, whatever the case may be as directed by the
Engineer.

Tests

For Carrying out mandatory tests as prescribed in the specification. The Contractor shall establish field
laboratoryat the location decided by Engineer. The field laboratory will have minimum equipments as specified
in the Contract Data.The Contractor shall be solely responsible for:

a. CarryingoutthemandatorytestsprescribedintheSpecifications, and

b. Forthecorrectnessofthetestresults,whetherpreformedinhislaboratoryorelsewhere.
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If the Engineer instructs the Contractor to carry out a test not specified in the Specification/ Manual to check
whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test.

CorrectionofDefectsnoticedduringtheDefectLiabilityPeriod
The notice given by the any Departmental officer to the Contractor for any Defects before the end of the Defects

Liability Period, which begins at completion of work and ends as defined in clause 1 of GCC. The Defects
Liability Period shall be extended for as long as Defects remain to be corrected.

Every time notice of Defect/Defects is given; the Contractor shall correct the notified Defect/Defects within the
duration of time specified by the Engineer’s notice.

Any instructions issued by the Departmental officer or TAC (Technical Audit Cell of Government) during
concurrence of contract or during defect liability period shall be binding to the contractor.

UncorrectedDefects

If the Contractor does not rectify the defects after repeated instruction ofEngineer it shall be treated, as breachof
contract and his contract shall be terminated followed by debar for future tendering or blacklisting.

If the Contractor has not corrected a Defect pertaining to the Defect Liability Period as per Conditions of
Contract to the satisfaction of the Engineer, within the time specified in the Engineer's notice, The Engineer will
assess the cost of correction plus 20% of bonded amount as additional cost for completing the defects and will
get corrected by debitable agency like Work Order/ New Agreement as the case may be after informing to the
original Contractor. The cost of correction shall be deducted from any dues of the Original Contractor.

D. CostControl

Billof Quantities

The Bill of Quantities shall contain items for the construction, installation, testing, and commissioningwork to be
done by the Contractor.

The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the quantity of the work
done at the rate in the Bill of Quantities for each item for the construction of roads.

VariationsandExtraitems.

The Competent Authority as per state Govt shall, having regard to the scope of the Works and the sanctioned
estimated cost, have power to order, in writing, Variations within the scope of the Works he considers necessary
oradvisableduringtheprogressoftheWorks.SuchVariationsshall formpartoftheContractandthe Contractor shall
carry them out and include them in updated Programmes produced by the Contractor. Oral orders of the
Engineer for Variations, unless followed by written confirmation, shall not be taken into account._The
variationshould not be beyond the sanctioned estimated cost.

Any Extra items and items to be deleted shall be treated as 100% variations. Prior approval of such items from
Employer is mandatory.

PaymentsforVariations
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If rates for variation items are specified in Bill of Quantity, the contactor shall carry out such work at the same
rate. This shall apply for variation only up to the limit prescribed in the contract data. If the variation exceedsthis
limit, the rates shall be derived under the provision of clause 36.3 for quantities (higher or lower) exceeding the
deviation limit.

Iftheratesfor Variationarenotspecified intheBillofQuantities,the Engineer shallderivetherate fromsimilar items in
the Bill of Quantities with the Employer approval.

Iftherate for Variationitemcannotbedetermined inthe manner specified inClause36.1or 36.2,the Contractor shall,
within 7 days of the issue of order of variation work, inform the Engineer the rate which he proposes to
claim,supportedbyanalysisoftherates.The Engineer shall assessthequotationanddeterminethe ratebasedon
prevailing market rates within one month of the submission of the claim by the Contractor. The decision of the
Engineer on the rate so determined shall be final and binding on the Contractor. Overall percentage rate
below/above of the contract shall also be applicable to these rates.

CashFlow Forecasts

WhentheProgrammeisupdated,theContractorshallprovidetheEngineerwithanupdatedcashflowforecast.

PaymentCertificates

ThepaymenttotheContractor willbeasfollowsforconstructionwork:

(a) The Contractor shall submit to the Engineer fortnightly/ monthly statements of the value of the work
executed less the cumulative amount certified previously supported with detailed measurement of the items

of work executed.

(b) The Engineer shall check the Contractor's fortnightly/monthly statement within 15 days and certify the
amount to be paid to the Contractor.

(c) The value of work executed shall be determined, based on the measurements by the Engineer or his
subordinate.

The value of work executed shall comprise the value of the quantities of the completed items in the Bill of
Quantities.

(e) ThevalueofworkexecutedshallalsoincludethevaluationofVariationsandCompensationEvents.

(f) The Engineer may exclude any item certified in a previous certificate or reduce the proportion of any item
previously certified in any certificate in the light of later information.

(g) ThePaymentoffinalbillshallbegovernedbytheprovisionsofcontract.
Payments
Payments shall be adjusted for deductions for advance payments security deposit, other recoveries in terms ofthe

Contract and taxes at source, as applicable under the law. The Engineer shall paythe Contractor the amounts he
had certified within 15 days of the date of each certificate.

The Employer may appoint another authority, as specified in the Contract Data (or any other competent person
appointed by the Employer and notified to the Contractor) to make payment certified by the Engineer.




CompensationEvents
ThefollowingshallbeCompensationEventsunlesstheyarecausedbytheContractor:

a) TheEngineerordersadelayordelaysexceedingatotalof30 days.
b) TheeffectsontheContractorofanyoftheEmployer'sRisks.

If a Compensation Event would prevent the Works being completed before the Intended Completion Date, the
Intended Completion Date shall be extended. The Engineer shall decide whether and by how much the Intended
Completion Date shall be extended.

Tax

The rates quoted by the contractor shall deemed to be exclusive of the Goods and Services Tax (GST) but
including labour cess, other levies, duties, royalties, cess, toll, taxes of local bodies and authorities that the
contractor will have to payfor the performance ofthis contract. The employer will performsuchduties inregard to
the deduction of such taxes including GST at source, require deductions in this reference will be made as per
applicable law. GST as per prevailing rate at the time of payment/bill submission shall be made applicable
(presently @ 12%) and shall be paid on the whole work carried out as accepted by the engineer, while making
the payment. Rate of GST may vary as per latest Government order.

Currencies
AllpaymentswillbemadeinIlndianRupees.
SecurityDeposit/RetentionandReleaseofPerformanceSecurityandSecurityDeposit/Retention.

The Employer shall retain security deposit of {(5%) five percent or as per latest GO}of the Contract Price
from each payment due to the Contractor until completion of the whole of the construction Work.

On satisfactory completion of the whole of the construction work the amount retained as Security Deposit is
repaid to the Contractor within 6 month of actual completion date.

The additional performance security for unbalanced bids as detailed in Clause 46 of Conditions of Contract is
repaid to the Contractor when the construction work is complete.

Theperformance securityequalto the {(5%) fivepercent orasperlatest GO}oftheContractPrice asdetailed in
Clause 46 of Conditions of contract is repaid to the Contractor when the period of defect liability is over, and the
Engineer has certified that the work is satisfactory. If the defects notice during the defect liability period are not
corrected by the Contractor as per condition of this contract, the Employer will be free to rectify the defect from
another source and the amount required for this work will be recovered from the amount of Performance
Security available with the Employer and/ or from any amounts of the Contractor available in state whatever is

due along with additional 20 percent amount as penalty.

If the Contractor so desires then the Security Deposit can be converted into any interest-bearing security of
schedule commercial bank in the name of the Employer up to Defect Liability Period.

LiquidatedDamages

The Contractor shall pay liquidated damages to the Employer at the rate per week or part thereof stated in the
ContractDatafortheperiodthattheCompletionDateislaterthantheIntendedCompletionDate. Liquidated
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damages at the same rate shall be withheld if the Contractor fails to achieve the milestones prescribed in the
Contract Data. However, in case the Contractor achieves the next milestone the amount of the liquidated
damages already withheld shall be restored to the Contractor by adjustment in the next payment certificate. The
total amount of liquidated damages shall not exceed the amount defined in the Contract Data. TheEmployermay
deduct liquidated damages from payments due to the Contractor. Payment of liquidated damages shall not affect
the Contractor's other liabilities.

If the Intended Completion Date is extended after liquidated damages have been paid, the Engineer shall correct
any overpayment of liquidated damages by the Contractor by adjusting the next payment certificate.

AdvancePayment

The Employer may make the following advance payment to the Contractor against provision by the Contractorof
an Unconditional Bank Guarantee in a form and by a Schedule Commercial bank acceptable to the Employer in

amounts equal t0 110% (one hundred ten per cent) of the amount of the advance payment being requested:

a. MobilizationadvancesuptoSpercentofthecontractprice.
b. Equipment advances up to ninety per cent of the cost of the newequipment brought to the site, subjects
to a maximum of 10 per cent of the contract price.

Thisadvanceisnotapplicableforequipmentalreadyownedorhired/leasedbythecontractor. The guarantee

shall remaineffective until the advance payment has beenrepaid, but the amount ofthe guarantee shall be
progressively reduced by the amounts repaid by the Contractor. Interest will not be charged on advance payment.

The Contractor is to use the advance payment only to pay for Equipment, plant and mobilisation expenses
required specifically for execution of works. The Contractor shall demonstrate the advance payment as beenused
in this way by supplying copies of invoices or other documents to the Engineer. If the Contractor fails to supply
the invoice/Bill of the new equipment purchased after the contract the advances paid to him shall be recovered
one time from his 1st running bill with additional 20 percent amount as penalty.

The advance payment shall be repaid by deducting proportionate amounts from payments otherwise due to the
Contractor for the construction work, following the schedule of completed percentage of the work on payment
basis. No account shall be taken of the advance payment or the repayment in assessing valuation of work done,
Variations, price adjustments, Compensation events or liquidated damages.

The mobilizationadvances givento the Contractor isonlyto accelerate the workand ifthe Contractor failsto do so
immediate recovery of advances shall be ensured by the Engineer with additional 20 percent amount as penalty.

Securities

ThePerformance Securityequalto {(5%)fivepercentorasperlatestGO}oftheContractPrice andadditional security
for unbalanced bids shall be provided to the Employer not later than the date specified in the Letter of
Acceptance and shall be issued inthe formgiven inthe Contract Data and bya scheduled commercial bank. The
Performance Security and additional performance security for routine maintenance (if applicable) shall be valid
until a date 45 days fromthe date of expiryof Defect LiabilityPeriod and the additional security for unbalanced
bids shall be valid until a date 45 days from the due date of completion.

Costof Repairs
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Lossor damageto theWorksor Materialsto beincorporated intheWorksbetweentheStartDate and theend of the
Defects Correction periods shall be remedied by the Contractor at his own cost.

E. FinishingtheContract

CompletionofConstruction

The Contractor shall request the Engineer to issue a certificate of completion of the construction of the works,
and the Engineer will do so upon deciding that the works is completed.

TakingOver

The Employer or his authorized person shall take over the works within seven days of the Engineer issuing a
certificate of completion of works.

FinalAccount

The Contractor shall submit the Engineer with a detailed account of the total amount that the Contractor
considers payable for works under the contract within 30 days of issue of certificate of completion of
construction of works. The Engineer shall issue a defect liability certificate and certify any payment that is dueto
the correct and complete. If the account is not correct or complete, the Engineer shall issue within 42 days a
schedule that states the scope of the corrections or additions that are necessary. If the account is still
unsatisfactory after it has been resubmitted, the Engineer shall decide on the amount payable to the Contractor
and issue a payment certificate within 28 days of receiving the Contractor’s revised account. The payment of
final bill for construction of works will be made within 14 days thereafter.

In case the account is not received within 30 days of issue of Certificate of Completion as provided above, the
Engineer shall proceed to finalize the account and issue a payment certificate within 28 days. The payment of
final bill for construction of works will be made within 14 days thereafter.

OperatingandMaintenanceManuals

If "as built" Drawings including L-section, X-section, Drawings of Culvert or bridges, Sanitary, water supplyand
electrical details etc as the case shall be submitted by the Contractor with the submission of final bills.

Ifthe Contractor does not supply the Drawings and/or manuals by the dates stated in the Contract Data, or they
do not receive the Engineer's approval, the Engineer shall withhold the amount stated in the Contract Data from
payments due to the Contractor.

Termination:-
TheEmployermayterminatetheContractiftheContractorcausesafundamentalbreachoftheContract.
FundamentalbreachesofContractshallinclude,butshallnotbelimitedto,thefollowing:

The Contractor stops work for 28 days when no stoppage of work is shown on the current Programme and
thestoppage has not been authorized by the Engineer.

TheContractorisdeclaredasbankrupt.

IfContractor fails to correct the defects indicated bythe Engineer within a reasonable period oftime determined
by the Engineer.

TheContractordoesnotmaintainaSecurity,whichisrequired.
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The Contractor has delayed the completion of the works by the number of days for which the maximum amount
of liquidated damages can be paid, as defined in clause 44.1 (it means the Contractor has delayed the works
beyond the intended completion time even after imposing the liquidity damage).
TheContractorfailstoprovideinsurancecoverasrequiredunderclause 13.

If the Contractor, in the judgement of the Employer, has engaged in the corrupt or fraudulent practice in
competing for or in executing the Contract. For the purpose of this clause, “corrupt practise” means the offering,
giving, receiving, or soliciting of anything ofvalue to influence the actionofa public official inthe procurement
processor inContract execution. “Fraudulent Practice” meansa misrepresentationoffactsinorder to influence a
procurement process or the execution of a contract to the detriment of the Employer and includes collusive
practice among Bidders (prior to or after bid submission) designed to establish bid process at artificial non-
competitive levels and to deprive the Employer of the benefits of free and open competition.

If the Contractor has not completed atleast thirty per cent of the value of construction Work required to be
completed after half of the completion period has elapsed.

If the Contractor fails to set up a field laboratory with the prescribed equipment, within the period specified inthe
Contract Data.

If the Contractor fails to deploy machinery and equipment or personnel as specified in the contract Data at the
appropriate time.

iftheContractorfailstopayEPF/ESIcontributionasrequiredunderprevailing laws.
iftheContractorengageschildlabourinviolationofprevailinglaws.

if the Contractor fails to ensure that there is no gender bias in engagement of labour and other employees and in
payment of wages and he discriminate against female workers.

Non-Cooperationwiththe Co-Contractor
IftheContractordoesnotmaintainthequalityafterrepeatedinstructionofEngineer.

AnyactivityagainsttheCRPC/IPC

Anyunsocialactivityatworkplaceorwithinvicinityofworksite.

OtherjustifiedreasonasconsideredbytheEngineer.

AndanyotherfundamentalbreachesasspecifiedintheContractData.

Notwithstandingtheabove,theEmployermayterminatetheContractforconvenience.

If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and
leave the Site as soon as reasonably possible.

PaymentuponTermination

(i) If the Contract is terminated because of a fundamental breach of Contract by theContractor, the Engineer shall
issue a certificate for the value of the work done, less liquidated damages, less advance payments received bythe
Contractor up to the date of the issue of the certificate and less the percentage to applyto the value of the work
not completed, as indicated in the Contract Data. If the total amount due to the Employer exceeds any payment
due to the Contractor, the difference shall be recovered from the Security Deposit, and Performance Security.If
any amount is still left un-recovered it will be a debt payable to the Employer from any other State Government
works including State Public Sector works executed by the Contractor. If any amount still remains unrecovered,
it shall be recovered as arrears of land revenue.

(ii) If the Contract is terminated because of a fundamental breach of contract by the Contractor due to non-
compliance of the requirements of clause 32 of GCC regarding defects liability period and routine maintenance
(if any), the Engineer will assess the cost of having the defect corrected plus 20% of the Bonded Amount as
penalty. If the total amount due to the Employer exceeds anypayment due to the Contractor, the difference shall
be recovered fromthe SecurityDeposit and Performance Security. [fanyamount is stillleft un-recovered, it will be
recoveredfrom any dues payable totheContractorfrom any otherState Governmentworks includingState
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PublicSector worksexecutedbythe Contractor.Ifanyamountstillremainsunrecovered,itshallberecoveredas arrears
of land revenue.

Ifthe Contractis terminated atthe Employer'sconvenience, the Engineer shall issuea certificate for the valueof the
work done, less advance payments received by the Contractor up to the date of the certificate, less other
recoveries due in terms of the Contract, and less taxes due to be deducted at source as per applicable law.

Property

AllMaterialsontheSite, Plant,Equipment,Temporary Works,and Worksshallbedeemed to bethepropertyof the
Employer for use for completing balance construction work if the Contract is terminated because of the
Contractor's default, till the Works is completed after which it will be transferred to the other Contractor and
credit, if any, given for its use.

ReleasefromPerformance

If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of the
Employer or the Contractor,the Engineer shall certifythat theContract hasbeen frustrated.The Contractor shall
make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for all
work carried out before receiving it and for any work carried out afterwards to which a commitment was made.

Death or permanent invalidity of the Contractor:The Contractor shall indicate his nominee for the Contract at the
time of signing of Agreement.If a Contractor dies during the currency of the Contract or becomes permanently
incapacitated, and his/her nominee are not willing to complete the Contract, the Contract shall be closed without
levying any damages/compensation as provided for in clauses 44 and 53 of GCC.

However,ifthenomineeexpresseshis/herintentiontocompletethebalance workandthe competentauthorityis satisfied
about the competence of the nominee, then the competent authority shall enter into a fresh agreementfor the
remaining work strictly on the same terms and conditions, under which the Contract was initiallyawarded.

F. OtherConditionsofContract

Labour

The Contractor shall, unless otherwise provided inthe Contract, make his ownarrangements for the engagement
of all staff and labour, local or other, and for their safety, payment, housing, feeding and transport as per their
mutual consent.

The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in such form and at
such intervals as the Engineer may prescribe, showing the staff and the numbers of the several classes of labour
from time to time employed by the Contractor on the Site and such other information as the Engineer may
require.

CompliancewithLabourRegulations

During continuance of the Contract, the Contractor and his Sub-Contractors shall always abide by all existing
labour enactments and rules made thereunder, regulations, notifications and bye laws of the State or Central
Government or local authority and any other labour law (including rules), regulations, bye laws that may be
passed or notification that may be issued under any labour law in future either by the State or the Central
Government or the local authority.Salient features of some of the major labour laws that are applicable to
construction industry are given in Appendix to Part I General Conditions of Contract. The Contractor shall keep
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the Employer indemnified in case any action is taken against the Employer by the competent authority on
account of contravention of any of the provisions of any Act or rules made there under, regulations or
notifications including amendments. If the Employer is caused to pay or reimburse, such amounts as may be
necessary to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye
laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, the Engineer/Employer
shall have the right to deduct any money due to the Contractor including his amount of Performance Security.
TheEmployer/Engineershallalsohavetherighttorecoverfromthe =~ Contractoranysumrequiredorestimatedto  be
required for making good the loss or damage caused by the personnel of Contractor or Contractor himself.

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of the

Employer at any point of time.

Full compliance of statutory requirements apart, the Contractor shall pay rates of wages and observe conditions
of labour not less favourable than those established for the trade or the industry where the work is carried out.
The Contractor shall make himself aware of all labour regulations and their impact on the cost and build up the
same in the Contract Price. During the Contract Period, unless and otherwise provided in the Contract, no extra
amount in this regard shall be payable to the Contractor, for whatsoever reason.

In the event of default being made in the payment of any money in respect of wages of any person employed by
the Contractor or any of its sub-Contractors of any tier in and for carrying out of this Contract and if a claim
therefore is filed in the office of the Labour Authorities and proof thereof is furnished to the satisfaction of the
Labour Authorities, the Employer may, failing payment of the said money by the Contractor, make payment of
such claim on behalf of the Contractor to the said Labour Authorities and any sums so paid shall be recoverable
by the Employer from the Contractor.

It shall be the responsibility of the Contractor to pay EPF/ESI contributions as required under prevailing laws.
The Contractor shall bear all such cost and it would be deemed to be included in the Contract Price.

The employment of child labour is prohibited in the Contract. The Contractor shall comply with the ChildLabour
(Prohibition and Regulation) Act, 1986.

The Contractor shall ensure that there is no gender bias in engagement of labour and other personnel and shall
not make any discrimination against female employees. The Contractor shall comply with the Equal
Remuneration Act, 1979 and Maternity Benefit Act, 1961.

The Contractor shall have a Labour Welfare Organisation which shall be responsible for labour welfare and
compliance with prevalent labour laws, statutes and guidelines. In this context, the Contractor is also required to
familiarize himself with Labour Welfare Rules of the state concerned and comply with the provisions of the
Building and other Construction Workers (Regulation and Employment & Conditions of Service), Act 1996 and
the Cess Act, 1996.

The Contractor shall provide and maintain at his own expense, all necessary accommodation and welfare
facilities as per prevailing labour and welfare laws for his (and his Sub-Contractor’s) staff and labour.

TheContractorshallprepareandsubmitcompliancereportsofadherence tolabourlawsasand whendirectedby the
Engineer.

DrawingsandPhotographsoftheWorks

The Contractor shall do photography/video photography of the site firstly before the start of the work, secondly
mid-way in the execution of different stages of work and lastly after the completion of the work. No separate
payment will be made to the Contractor for this.
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The Contractor shall not disclose details of Drawings furnished to him and works on which he is engagedwithout
the prior approval of the Employer in writing. No photograph of the works or any part thereof or plant employed
thereon, except those permitted under clause 58.1, shall be taken or permitted by the Contractor to be taken by
any of his employees or any employees of his sub-Contractors without the prior approval of the Employer in
writing. No photographs/ Video photographyshall be published or otherwise circulated without the approval of
the Employer in writing.

TheApprenticesAct, 1961

The Contractor shall duly comply with the provisions of the Apprentices Act, 1961 (III of 1961), the rules made
there under and the orders that may be issued fromtime to time under the said Act and the said Rules and on his
failure or neglect to do so, he shall be subject to all liabilities and penalties provided by the said Act and said
Rules.




AppendixGeneralConditionsofContract

SALIENTFEATUREDOFSOMEMAJORLABOURLAWSAPPLICABLETOESTABLISHMENTS
ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK.

Workmen Compensation Act 1923: -The Act provides for compensation in case of injury by accident
arising out of and during the course of employment.

Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on satisfaction of
certain conditions on separation if an employee has completed the prescribed minimum years (say, five
years) of service or more or on death the rate of prescribed minimum days’ (say, 15 days) wages for every
completed year of service. The Act is applicable to all establishments employing the prescribed minimum
number (say, 10) or more employees.

Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly contributions by
the Employer plus workers at the rate prescribed (say, 10% or 8.33%).The benefits payable under the Act
are:

Pensionorfamilypensiononretirementordeathasthecasemaybe.
Depositlinkedinsuranceonthedeathinharnessofthe worker.
PaymentofP.F.accumulationonretirement/deathetc.

Maternity Benefit Act 1951:- The Act provides for leave and some other benefits to women employees in
case of confinement or miscarriage etc.

Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare measures to
be provided by the Contractor to contract labour and in case the Contractor fails to provide, the same are
required to be provided, by the Principal Employer by Law. The principal Employer is required to take
Certificate of Registration and the Contractor is required to take license from the designated Officer. TheAct
is applicable to the establishments or Contractor of Principal Employer if they employ prescribed minimum
(say 20) or more contract labour.

Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages fixed by
appropriate Government as per provisions of the Act if the employment is a scheduled employment.
Construction of buildings, roads, runways are scheduled employment.

Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, when it will be
paid and what deductions can be made from the wages of the workers.

EqualRemunerationAct1979:-TheActprovides forpaymentofequal wages for workofequal natureto male
and female workers and for not making discrimination against female employees in the matters of transfers,
training and promotions etc.

Payment of Bonus Act 1965: - The Act is applicable to all establishments employing prescribed minimum
(say, 20) or more workmen. The Act provides for payments of annual bonus within the prescribed range of
percentage of wages to employees drawing up to the prescribed amount of wages, calculated in the
prescribed manner. The Act does not apply to certain establishments. The newly set-up establishments are
exempted for five years in certain circumstances. States may have different number of employment size.
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j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for resolution ofindustrial
disputes, in what situations a strike or lock-out becomes illegal and what are the requirements for laying off
or retrenching the employees or closing down the establishment.

Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments employing
prescribed minimum (say, 100, or 50). The Act provides for laying down rules governing the conditions of
employment by the Employer on matters provided in the Act and get these certified by the designated
Authority.

Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions of workmen and
Employers. The Trade Unions registered under the Act have been given certain immunities from civil and
criminal liabilities.

Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of children below 14
yearsofageincertainoccupationsand processesand providesforregulationsofemploymentofchildrenin all other
occupations and processes. Employment of child labour is prohibited in building and construction industry.
Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of Service) Act 1979: - The
Act is applicable to an establishment which employs prescribed minimum (say, five) or more inter-state
migrant workmen through an intermediary (who has recruited workmen in one state for employment in the
establishment situated in another state). The Inter-State migrant workmen, in an establishment to which this
Act becomes applicable, are required to be provided certain facilities such as Housing, Medical-Aid, Travelling
expenses from home up to the establishment and back etc.

0) The Building and Other Construction workers (Regulation of Employment and Conditions of Service)
Act1996andtheCessActof1996:-Alltheestablishments whocarryonanybuildingor otherconstruction work and
employs the prescribed minimum (say, 10) or more workers are covered under this Act. All such
establishments are required to pay cess at the rate not exceeding 2% of the cost of construction as may be
modified by the Government. The Employer of the establishment is required to provide safety measures at the
building or construction work and other welfare measures, such as canteens, first-aid facilities,ambulance,
housing accommodations for workers near the workplace etc.The Employer to whom the Act applies has to
obtain a registration certificate from the Registering Officer appointed by the Government.

Factories Act 1948: - The Act lays down the procedure for approval of plans before setting up a factory,
health and safety provisions, welfare provisions, working hours, annual earned leave and rendering
information regarding accidents or dangerous occurrences to designated authorities.It is applicable to

premises employing the prescribed minimum (say, 10) persons or more with aid of power or another
prescribed minimum (say, 20) or more persons without the aid of power engaged in manufacturing process.

q) Arbitration and Conciliation Act, 1996: - The Act lays down the procedure for appointment of Arbitrator,
Arbitration andconciliation, Jurisdiction of Arbitral Tribunals, Recourse against Arbitral award appeals.




Section4.

ConditionsofContract

Part-IISpecial ConditionsofContract

I. ContractorshallprocureBitumenfromtheGovernmentapprovedrefineryandshallproducetheoriginal C.R.C. issued
by the refinery at the time of claiming the payment for bitumen along with the bill.
II. Maybespecifiedasperrequirement.




ContractDatatoGeneralConditionsofContract

Exceptwhereotherwiseindicated,theEmployerpriortoissuanceofthebiddingdocumentsshouldfillinall Contract Data.
Schedules and reports to be provided by the Employer should be annexed.

ClauseReference

Itemsmarked“N/A”donotapplyinthisContract.
1. The Employer is: Governor of UP represented by [CL1.1]

Name of authorized Representative:

Designation:SuperintendingEngineer,UPRED,

TelephoneNo.(s):(Office)...

Mobile No. ...cccecvvereniennn

Facsimile(FAX)No.:-

TheEngineer is
Designation:ExecutiveEngineer, RED
Address: [CL1.1]

Telephone No.(s): (Office)
MobileNo

The IntendedCompletionDateforthewhole oftheWorksis as pertimegiven in NIT after thestartofwork
[CL.1.1,17&27]

TheSiteislocated:withinDistt. [Cl.1.1]

TheStartDateshallbe7daysafterthedateofissueoftheNoticetoproceedwiththework. [CL1.1]

(a)ThenameandidentificationnumberoftheContractis: [CL1.1]
(b)TheWorksconsist of:

NameofBuilding Work:

Nameof Road
From

Length(Km.)

Theworksshall,inter-alia,includethefollowing,asspecifiedorasdirected.
(A) RoadWorks

Site clearance; setting-out and layout; widening of existing carriageway and strengthening including camber
corrections; construction of newroad bituminous pavements remodeling/construction of junctions, intersections,
supplying and placing of drainage channels, flumes, guard posts and other related items; construction/extension
of cross drainage works, bridge, approaches and other related items; road markings, road signs and
kilometer/hectometer stones; protective works for roads/bridges; all aspects of quality assurance of various
components of the works; rectification of the Defects in the completed works during the Defects LiabilityPeriod;
submission of “As-built” drawings and any other related documents; and other item ofwork as may be
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requiredtobecarriedoutforcompletingtheworksinaccordancewiththeDrawingsandprovisionsofthe contract to ensure
safetyand planting of trees along the roads.

ClauseReference
(B) C.D.Worksincludingbridges

Site clearance; setting out, provision of foundations, piers abutments and bearings; pre-stressed/reinforced
cement concrete superstructure; wearing coat, hand railings, expansion joints, approach slabs, drainage
spouts/down-take pipes, provision of suitablydesigned protective works; providing wing/return walls; provision
of road markings, road signs etc.; all aspects of quality assurance; clearing the Site and handing over theworks
on completion; rectification of the Defects during the Defects Liability Period and submission of “As-built”
drawings and other related documents; and other items of work as may be required to be carried out for
completing the works in accordance with the Drawings and the provisions of the contract and to ensure safety.

© BuildingWorks

Site clearance: setting-out and layout, provision of foundation, brick work RCC work, flooring, door, windows,
plastering, colour washing and painting making of drains water supply and sanitaryworks etc. may be required to
be carried out for completing work in accordance with the drawings and the provisions of the contract and to

ensure safety.

Sectioncompletionisthat: [C12.2]

ThefollowingdocumentsalsoformpartoftheContract: [C1.2.3(11)]
1. GSTRegistrationCertificateofContractor/Firm/Company

2. LabourRegistrationCertificateofContractor/Firm/Company

3. PANoftheContractor/Firm/Company.

4. Authorized Address, e-mail id, Mobile No., Land Line No. of the Contractor/Firm/Company on his letter pad
duly signed by authorized person.

5. ComparativeStatementofFinancialBid

6. Statusofbiddergeneratedon-lineatthetimeofopeningofTechnical Bid.

7. NonjudicialStamppaperasrequiredifany.

8. Original Affidavitregardingcorrectnesscertificatesofdocuments.

9. Original Affidavit for Machineries owned/brought on hire/ lease/to be purchased and original Affidavit from
leaser and lease as per {Clause 4.4B (b) (i) of ITB and 4.2(d)}.

10. Original Affidavitforavailabilityoftechnicalpersonnelasperclause4.4B(b)(ii)and4.2(e)ofITB.

11. Original affidavit that the Bidder will be able to invest a minimum of cash up to the percentage (defined in
the Appendixto ITB)ofthe contract price of works, during the implementationofthe works as per clause 4.2(g) of
ITB.

12. Original copy of bank credit facilities as per format provided in bid documents as per clause 4.4B (b) (iii)and
4.2(h) of ITB.

13. Original copy of authority to seek references from the Bidder bankers on attached format in bid documentsas
per clause 4.2(i) of ITB.

14. Original Affidavit regarding near relatives and retired person as mentioned in clause 4.4B(c) (i) and (ii) of

ITB.
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15. OriginalaffidavitregardingbidvalidityandBidderhasneithercriminalrecordnorregisteredinanybar council.

16. Self-AttestedcopyofBidldgeneratedaftersubmissionof Bid.

17. CopyofValidRegistrationCertificateoftheContractor/Firm/Companyinappropriateclass.
18. AnyotherdocumentsasspecifiedbytheTIA

(a)ThelawwhichappliestotheContractisthelawofUnionofIndia.

(b)ThelanguageoftheContractdocumentsisEnglish.

TheScheduleofOtherContractorsisattached.

A.TheTechnicalPersonnelforconstructionworkare:

[C13.1]
[C13.1]
[C1.8.1]

[C1.9.1]

TechnicalPersonnel

Number

Contract  works
above Rs. 2
Crores

Contract  works
up-to Rs. 2
Crores

Road
Building

Experience in
Works &
works

i).DegreeHolderinCivilEngineering

2Yearsof
(minimum)

Experience

ii).DiplomaHolderin Civil
Engineering

2Yearsof
(minimum)

Experience

B.Forfieldtestinglaboratory

TechnicalPersonnel

Number

Contract
above Rs.
Crores

Contractworks
up-to Rs. 2
Crores

Diploma in civil
OrB.Sc.(P.C.M.)
havingone-yearexperience

2YearsofExperience(
minimum)

12(b)NameofTechnicalPersonneltobedeployedduringconstructionatsite.

S.No

Name

Designation

Qualification

12(c)

Amountanddeductibleforinsuranceare:

[CL13.1]

Item

Amounttobeinsured

Deductibles

Lossofordamagetotheworks,
plantsandmaterials

10%ofcontractvalue

Deductibles for
insuranceshallbeas




RED-T-2

Lossofordamageto equipment 2.5%ofcontract value per latest tariff of
Loss of or damage to property | 1%ofcontractvalue General  Insurance
(except the works, plant, Company of India
Materials,andEquipment)in plus 20% ofpremium
connectionwiththecontract: amount for items A,
Personalinjuryordeath Up to contract | Rs. 2 lacs per occurrence for | B,C & D

value Rs. 2 | maximum three occurrences
Crores

For contract | Rs. 2 lacs per occurrence for
valuemorethan Rs.| maximum six occurrences
2 Crores

12(b)  Amountanddeductibleforinsuranceare: [C1.13.3(a)

Item Amounttobeinsured Deductibles
Personalinjuryordeath Rs.2Lacsforoneoccurrenceperyear Deductibles shall be
as per latest tariff of
General  Insurance
Company of India
plus20%ofthe
premiumamount

13. Siteinvestigationreport [cl.14.1

AsavailablewithExecutiveEngineerREDDivision

14 Thekeyequipment’s/machineryforconstructionofworksshallbe:

NameoftheEquipment Costofworksabove40Lacs
1
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(CL16.2)

(a)Competentauthoritiesare: [C1.24.1]
SuperintendingEngineerR.E.D, withpowersuptoRs.40.00Lacs
ChiefEngineer,R.E.D. withpowersuptoRs.100.00Lacs
TheDirectorcumChiefEngineerR.E.D.-- withpoweraboveRs.100.00Lacs
(b)Membersofthestandingcommitteefordisputeredressal [C1.24.3]
i.SpecialSecretaryDepartmentofREDGovernmentofUP
ii. TheDirectorcumChiefEngineer R.E.D.
iii. Chief Engineer (Non-Official)/Superintending Engineer (Non-Official) selected by the Contractor from a
panel of three persons given to him by the Director cum Chief Engineer R.E.D.

(a)Theperiodforsubmissionoftheprogrammeforapprovalof EngineershallbeSevendaysfrom[Cl1.26.1] the issue
of Letter of Acceptance.
(b) Theupdatedprogrammeshallbesubmittedatintervalof45days. [C1.26.5]
(c) The amount to be withheld for late submission of programme shall be Rs. 10,000=00 per day for
contractvalue up to 2 Crore and Rs. 20,000=00 per day for contract value above Rs. 2 Crores.
[CL.26.5]
17. Thekeyequipmentforfieldlaboratoryshall be:

NameofTestingEquipment No. required

(Cl.31.1a)
NoincreaseinratesofanyitemsspecifiedinBillofQuantitiesisallowedduetovariationin quantities

[C136.1]
The authorized person to make payments is Executive Engineer [C1.39.2]
Division

(a)Milestonestobeachievedduringthecontractperiod

(1) 1/8Mofthevalueofentirecontractworkupto1/4Moftheperiodallowedforcompletionofconstruction.

(2) 3/8"ofthevalueofentirecontractworkuptozoftheperiodallowedforcompletionofconstruction.

(3) 3/4"ofthevalueofentirecontractworkuptosthoftheperiodallowedforcompletionofconstruction.




(b) Amount of liquidated damages for delay in completion ForWholeofwork01percentofthelnitial of
works Contract Price, rounded off to the nearest.
thousand,per week.
(c) Maximum limit of liquidated damages for delay in 10percentofthelnitial ContractPrice

completion of work. rounded off to the nearest thousand.

Theamountoftheadvancepaymentsis [Cl1.45]

NatureofAdvance Amount Conditionstobefulfilled

a. Mobilization 5%ofContractPrice Submission of unconditional Bank
Guarantee equal to 110% (one hundred
ten per cent) of the amount of the
advance payment being requested:

b. Equipment 90%fornewequipmentbrought Equipment brought at site subject to
tosite,subjecttoamaximumof Engineer Certificate and required forthe
10% of the Contract Price Works and Submission of unconditional
Bank Guarantee equal to 110% (one
hundred ten per cent) of the amount of
the advance payment being requested:

ThestandardformofPerformanceSecurityacceptabletotheEmployerShallbeunconditional.
BankGuaranteeofthetypeaspresentedintheBiddingDocuments. [ClL46.1]

(a)TheScheduleofOperatingandMaintenanceManuals:- N.A. [CL51.1]

(b)Thedatebywhich“as-built”drawings(inscaleasdirected)in twosetsarerequired iswithin
28daysofissueofcertificateofcompletionofwholeorsectionofthework,asthecasemaybe.

[CL51.1]
Theamounttobewithheldforfailingtoprovide“as-built”drawingsandphotographsby by the
date required is: - Rs. One Lac.

[CL.51.2]
(a) The period for setting up a field laboratory with the prescribed equipmentis 7 (Seven) days from the days
from the date of notice to start work. [C1.52.2 (1)]

(b) Thefollowingeventsshallalsobefundamentalbreachofcontract: [CL.52.2()]
“TheContractorhascontravenedClause7.1andClause9ofPartlGeneralConditionsofContract.

(c) The period for to deploy machinery and equipment or personnel is 7 (Seven) days from the date of notice to
start work [CL52.2 (k)]

The percentage to apply to the value of the work not completed representing the Employer’s additional
cost for completing the Works shall be: - Twenty Percent (20 %.) [CL53.1]




Section 5

Specifications

Shallbeattachedaspernatureof Work.




SectionS(Cont’d)

Drawings

Note:Thedesign,drawings,standardsandguidelinesoftheRuralRoadsManual(IRC:SP:20-2002)aretobefollowed for all-
weather rural roads.

ListofDrawings:-

KeyMap siteplanincaseofBuildings

Road Alignment including cross
sections

PavementDrawings

Surfaceandsubsurfacedrainswithfull
details

CulvertsandminorBridges

DrawingsforanyotherRoadstructure

RoadFurniture

Building’sDesignandDrawings

Building’sspecifications

Drawingstobefollowedforactualexecutionofworkshouldbearthestamp*““Goodforconstruction”.

2. Anyrevisionofworkingdrawingsshouldbeindicatedbypre-fixingR1,R2....etc.afteroriginalreference number.Reasons
for each revision should be clearly noted in the drawing.

Completesetofdrawingsshouldbeissuedalongwithothertenderdocumentssoastoformpartoftheagreement.

4. Drawingsarenotavailable withthebiddingdocumentsdownloaded fromthe website which maybeobtained from the
office of the concerned Division as indicated in the NIT.




Section 6
FORMOFBIDFORPARTIOFTHEBID

TechnicalQualificationPartlofBid

TheBiddershallfillinandloadthisformforPartlofBidseparatelyfromtheformforPartIloftheBid.

To(NameofEmployer)SuperintendingEngineer,RED, ,Circle

Address[insertaddress]

IdentificationNumberofWorks:

DescriptionofWorks
Dear Sir.

1. Having read the Bidding Documents, Requirements for submission of documents in ITB Clause 12, and
acceptance of provisions for Fraud and Corruption in the Bidding Document, I/we submit in attachment all documents
required in the Bidding Document together with all the Affidavits regarding the correctness of information/documents
for the above stated bid.

2. I/we confirm that the Bid fullycomplies with all the requirements including the Bid Validityand Bid Security

as required and specified by the bidding documents.
3. I/wecertifythattheinformationfurnishedinourbidiscorrecttothebestofourknowledgeandbelief.

AuthorisedSignatory

NameandTitleofSignatory

TelephoneNos(Office)
MobileNo
Facsimile (Fax) NO. .....cocooviiiiiiii,

Electronic Mail Identification (Email ID)

BidderistouploadmandatorilythispartlinTechnical Bid.




FormofBidforPartlloftheBid Financial

Part II of Bid

TheBiddershallfillinandloadthisformforPartllofBidseparatelyfromtheformforPart I of the
Bid

To[NameofEmployer:SuperintendingEngineer,RED, ,Circle

Address[insertaddress]

IdentificationNumberofWorks:

DescriptionofWorks.

DearSir

1. Withfull understandingthat Part IT ofour bidwill be opened onlyifl/ we qualifyonthe basisofevaluationin Part I
of the Bid, we offer to execute the works described above, remedy any defects therein, and carry out the routine
maintenance (if any) in conformity with the Conditions of Contract, Specifications, Drawings and Bills of Quantities
accompanying in Part II of the Bid.

2. ThisBidandyour writtenacceptanceofitshallconstituteabindingcontractbetweenus.l/ weunderstandthat you are
not bound to accept the lowest or any bid you receive.

3. I/ we undertake to commence the works on receiving the Notice to Proceed with the Work in accordance with
the Contract Conditions.

SignatureofAuthorisedSignatory

Name and Title of Signatory

NameofBidder

MODIlE NO. .t
Facsimile (Fax) NO. .....cooviiiiiiiiiiiiiie e,

ElectronicMailldentification(EmaillD)

Bidderistoupload mandatorilythispartllinTechnicalBidaswellasinFinancialBid.




Section

7BillofQuantitie

Preamble

BillofQuantitiesshallbereadinconjunctionwiththelnstructionstoBidders,ConditionsofContract, Specifications and
Drawings.

12.For the construction of works, the quantities given in the Bill of Quantities are estimated and are given to
provide a common basis for bidding. The basis of payment will be the actual quantities of work ordered and
carried out, as measured by the Contractor and verified by the Engineer and valued at the rates and prices
tendered in the Bill of Quantities.

13.The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is otherwise provided
under the Contract, include all constructional plant, labour, supervision, materials, erection, maintenance,
insurance, profit, taxes and duties, together with all general risks, liabilities and obligations set out in the
Contract.




BillofQuantities
(ForPercentageRateBids)

NameofWork:

Nameof Road
From

Length(Km.)

1

(a) Note:-Bidderhastoquote%ageAbove/Beloworatparonlineatprescribedcolumn/Row.

SLNo. Description Unit Quantity Rate
ofitem(with
brief
specification
andreference
tobook of
specification)

Infigures In words

Note: - Rate floated in BoQ are inclusive all taxes except GST which will be paid extra as per latest
GovernmentOrder

Signatureofthe Contractor
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Section§

LetterofAcceptanceandOtherForms




OFFICEOFTHESUPERINTENDINGENGINEER
RURAL ENGINEERING DEPARTMENTS,
CIRCLE

()

ThisistonotifyyouthatonbehalfoftheGovernorofUP,theSuperintendingEngineerR.E.D.CIRCLE
,hasacceptedyourBiddated forexecutionoftheWorkforDistrict
NameofWork:

Nameof Road
From (Km.)

1

forthecontractPriceofRs only)isherebyacceptedby
ourAgency.

YouareherebyrequestedtofurnishPerformanceSecurity,(andadditionalsecurityforunbalancedbidsin
termsofITBClause 26.3)/whereapplicable]inthe formdetailedinC1.31.2 ofI TBforanamountofRs.

(inwords Jvalidupto45daysfromthedateofexpiryofDefects
LiabilityPeriodi.e.upto forPerformanceSecurityand anamountofRs. (inwords
)forunbalancesecurityvalidupto theconstructionperiodplus45daysextra andsign
the Contract within 10 days of the receiptof this Letter of Acceptance, failing which action as stated in Cl. 31.3 ofITB
will be taken. All Performance securities and Unbalance security will be duly pledged in the name of Superintending
Engineer RED

Youare also requested to submit the workprogramme, List ofToolsand Plantsto be brought to site, Name of
technical personnel to be deployed at site (if any), Name of borrow pits in case of Earth filling bycartage earth, Name
of quarry from where the Stone Ballast will be brought to site.

Y ouarealsorequestedtosubmittheNon-judicialstamppaperofRs (Inwords
BB et ee e e rte e s ae s et e sere s e raesevaeeseeen )atthetimeofsigningofagreement.

Y ouarealsorequestedtoindicateyournomineeasrequiredunderClause55.20fthe GCC.
please be noted in case of any document attached with your tender is found incorrect in any manner whatsoever
thenthisacceptanceletterwillstandwithdrawnanactionlikeFIRand Blacklistingshallbetakenasperclause32 of I.T.B of
bidding document.

Yoursfaithfully,

Superintending
EngineerRuralEngineeringDep
artment Circle,
No.&Datedasabove.
CopytoE.E Div,R.E.D. forinformation&necessaryaction.

Superintending Engineer
RuralEngineeringDepartment
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(b) StandardFormofAgreement

NotesonStandardFormof Agreement
TheAgreementshouldincorporateanycorrectionsormodificationstotheBid resultingfrom corrections of
errors (Instructions to Bidders, Clause 26).

StandardForm:Agreement

Thisagreement,madethe betweenSuperintendingEngineer,R.E.D.Circle,---
,(hereinaftercalled“theEmployer”)of the

onepart,and

[NameandaddressofContractor](Hereinaftercalled“theContractor”oftheotherpart).
WhereastheEmployerisdesirousthattheContractorexecutethe W orkof-
District-

DescriptionoftheWorks

1 NameofWork:

or Nameof Road

Length(Km.
From ength( )

(Hereinaftercalled“theWorks’)andtheEmployerhasacceptedtheBidbytheContractorfortheexecutionand

NOWTHISAGREEMENTWITNESSETHasfollows:

In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them inthe
Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part
of this Agreement.

In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the
Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects
therein in conformity in all aspects with the provisions of the Contract.

The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the
Worksand the remedyingthe defects wherein the Contract Price or suchother sumas maybecomepayable under the
provisions of the Contract at the times and in the manner prescribed by the Contract.

ThefollowingdocumentsshallbedeemedtoformandbereadandconstruedaspartofthisAgreement,viz:
(1) Agreement,

(2) NoticetoProceedwiththeWork,

(3) LetterofAcceptance,

(4) Contractor’sBidPartlandpartIl

(5) ContractData,

(6) SpecialConditionsofContractPartII,

(7) GeneralConditionsofContractPart I,

(8) Specifications,




(9) Drawings,
(10) Bill of Quantities as uploaded on website with the bid document for the said NIT, No any change in up loaded
BOQ will be allowed.

(11) NIT

(12) T-4

(13) T-5

(14) T-6inoriginal.

(15) NameoftheContractorNomineeasperclause55.2(ifany)and

(16) AnyotherdocumentlistedintheContractData.
InwitnesswhereofthepartiestheretohavecausedthisAgreementtobeexecutedthedayandyearfirstbeforewritten. The Common
Seal of

Superintending Engineer
RuralEngineeringDepartment,
Circle,

Washereuntoaffixedinthepresence of:
Signed,SealedandDeliveredbythesaidTo,

Inthepresence of: ExecutiveEngineer
RuralEngineeringDepartment,
District-

BindingSignatureofEmployerauthorizedrepresentative
Superintending Engineer

RuralEngineeringDepartment,
Circle,

BindingSignatureofContractor




OFFICEOFTHE SUPERINTENDINGENGINEER,

RURALENGINEERINGDEPARTMENTS
CIRCLE,

(¢) IssueofNoticetoproceedwiththe work

LETTERNO

DearSirs:
Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 30.2 and signing of the
contract for the construction of
forDistt.
1. | NameofWork:

Nameof Road
From

Length(Km.)

Youareherebyinstructedtoproceedwiththeexecutionofthesaidworksinaccordancewiththecontract documents.
ContractBondNo.:- Date
of start: -
DuedateofCompletion:-
DueDateofDefectliabilityperiod:-

Yoursfaithfully,

Superintending
EngineerRuralEngineeringDep
artment Circle,




(d) FormofunconditionalBankguaranteeforadvancepayment

BANKGUARANTEEFORADVANCEPAYMENT

To,
SuperintendingEngineer,
R.E.D.Circle

Gentlemen:

In accordance with the provisions of the General Conditions of contract, clause 45 (“Advance Payment”) of the above-
mentionedContract, [name and address of Contractor] (hereinafter called “the
Contractor”’)shalldepositwith [name of Employer] a bank guarantee to
guaranteehisproperandfaithfulperformanceunderthesaidClauseoftheContractinanamountof

[amountofguarantee]’ [inwords].

We,the [bank or financial institution], as instructed by the
Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely, thepayment
to [name of Employer] on his first demand without whatsoever right of
objectiononourpartandwithouthisfirstclaimtotheContractor,intheamountnotexceeding
[amountofguarantee]’

We further agree that no change or addition to or other modification of the terms of the Contract or ofWorks to be
performed thereunder or of any of the Contractor.
documentswhichmaybereleaseusfromanyliabilityunderthisguarantee,andweherebywaivenoticeofanysuch change, addition or
modification.

ThisguaranteeshallremainvalidandinfulleffectfromthedateoftheadvancepaymentundertheContractuntil
[nameofEmployer]receivesfullrepaymentofthesameamountfromthe Contractor.

Yourstruly,

Signature and seal:
Name of Bank/Financial Institution:
Address:

Date:

1. An amount shall be inserted by the bank or financial institution representing the amount of the Advance
Paymentand denominated in Indian Rupees.




(e) FormofunconditionalBankguarantee“PerformanceBankGuarantee”).
PERFORMANCEBANKGUARANTEE

To,
SuperintendingEngineer,
CircleR.E.S.

WREREAS [NameandAddressofContractor]
(Hereinaftercalled“theContractor”)hasundertaken,inpursuanceofContractNo. dated
to execute [Name of Contract and brief description of Works] herein after called

“The Contract.”

AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall furnish you with a bank
guarantee by a Nationalized Bank for the sum specified therein as security for compliance with his obligations in
accordance with the Contract.

ANDWHEREASwehaveagreedtogivetheContractorsuchaBankGuarantee.
NOWTHEREFOREweherebyaffirmthatwearetheGuarantorand responsibleto youonbehalfofthe Contractor,upto a total of

[amountof guarantee] [inwords], such
sum being payable in the types and proportions of currencies in which the Contract price is payable, and we undertake to

payyou,uponyourfirstwrittendemandandwithoutcavilorargument,anysumorsumswithinthelimitsof
[amount of guarantee] as aforesaid without your needing to prove or to show grounds or reasons

for a demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contactor before presenting us with thedemand.
We further agree that no change or addition to or other modification of the terms of the Contract or of the Works to be
performed thereunder or of any of the Contract documents which may be made between you and the Contractor shall in
anyway release us from any liability under this guarantee, and we hereby waive notice of any such change, addition or

modification.

This Guarantee shall be valid until a date 45 days after the expiry of defect liability period calculated after intended
completion date.

Signatureand sealoftheguarantor

NameofBank

Address

Date
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Date: 2026.05.20 16:14:25 IST
Location: Uttar Prade

Signature Not Verified
Digitally signed by%j;{y rivastava
UP
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